

SANDAG

Pershing Bikeway *Presentation to Balboa Park Committee*

**Project Manager: Chris Carterette
January 6, 2022**

Connecting People and Communities



Regional Bike Plan Early Action Program (EAP)




PROGRESS UPDATE FALL 2021

12 MILES BUILT		22 PROJECTS IN PROGRESS
11 MILES UNDER CONSTRUCTION		34 MILES NEARING CONSTRUCTION <small>*REFLECTS PROJECTS IN THE FINAL DESIGN PHASE</small>

Georgia – Meade Bikeway		Early 2022
Fourth and Fifth Avenue Bikeway		Early 2022
Landis Bikeway		Early 2022
Pershing Bikeway		2023
Central Avenue Bikeway		2023
Bayshore Bikeway – Barrio Logan Segment		2024
Imperial Avenue Bikeway		2024



Project Highlights and Enhancements









Project Status

- Construction is anticipated to begin in late January
- Expected to last approximately 2 years
- Work will be coordinated and inspected by Parks and Recreation staff and City of San Diego field inspectors
- Traffic control is being finalized and plans will be discussed at the Virtual Construction Information Session open to the public
- The SANDAG team will always be available for updates and questions

Public Information Session:

When: Tuesday, January 25th

Where: Zoom: <https://us02web.zoom.us/j/87474912110>

What: Presentation and Q&A

Invitation will be circulated via Balboa Park Committee and SANDAG eblast

Stay Connected

[SANDAG.org/subscribe](https://sandag.org/subscribe)

GObyBIKE@sandag.org | (833) 899-BIKE (2453)

