City of San Diego

CONTRACTOR'S NAME: VSS International, Inc

ADDRESS: 3785 Channel Drive, West Sacramento, CA 95691

 TELEPHONE NO.:
 916-373-1500
 FAX NO.:
 916-373-0183

CITY CONTACT: Ronald McMinn, Contract Specialist, Email: RMcMinn@sandiego.gov

Phone No. (619) 533-4618

D. Kachi / M. Jirjis Nakasha / I. Garcia

BIDDING DOCUMENTS







FOR

SLURRY SEAL GROUP 2123

BID NO.:	K-22-2048-DBB-3
SAP NO. (WBS/IO/CC):	21004899
CLIENT DEPARTMENT:	2116
COUNCIL DISTRICT:	1, 5, 6, 7
PROJECT TYPE:	ID

THIS CONTRACT WILL BE SUBJECT TO THE FOLLOWING:

- > THE CITY'S SUBCONTRACTING PARTICIPATION REQUIREMENTS FOR SLBE PROGRAM
- ➢ PREVAILING WAGE RATES: STATE ∑ FEDERAL

> APPRENTICESHIP

BID DUE DATE:

2:00 PM

JANUARY 20, 2022

CITY OF SAN DIEGO'S ELECTRONIC BIDDING SITE, PLANETBIDS

ENGINEER OF WORK

The engineering Specifications and Special Provisions contained herein have been prepared by or under the direction of the following Registered Engineer:

For City Engineer

12/01/2021 Date

Seal:



TABLE OF CONTENTS

SECTION

PAGE

1.	REC	QUIRED DOCUMENTS SCHEDULE4
2.	NO	TICE INVITING BIDS
3.	INS	TRUCTIONS TO BIDDERS9
4.	PEF	RFORMANCE AND PAYMENT BONDS
5.	ATT	TACHMENTS:
	A.	SCOPE OF WORK
	Β.	RESERVED25
	C.	RESERVED
	D.	PREVAILING WAGE27
	E.	SUPPLEMENTARY SPECIAL PROVISIONS
		1. Appendix A - Notice of Exemption70
		2. Appendix B - Fire Hydrant Meter Program
		3. Appendix C - Materials Typically Accepted by Certificate of Compliance
		4. Appendix D - Sample City Invoice with Cash Flow Forecast
		5. Appendix E - Sample Contractor's Daily Quality Control Inspection Report97
		6. Appendix F - Sample of Public Notice (SB1 Funded Only)
		7. Appendix G - List of Proposed Work
		8. Appendix H - Overall Location Map
		9. Appendix I - Resurfacing Limit Maps
		10. Appendix J - Project Street List
		11. Appendix K - Advanced Construction Notice
	F.	RESERVED
	G.	CONTRACT AGREEMENT 150
6.	CEF	RTIFICATIONS AND FORMS

REQUIRED DOCUMENTS SCHEDULE DURING BIDDING AND AWARDING

The Bidder's attention is directed to the City's Municipal Code §22.0807(e), (3)-(5) for important information regarding grounds for debarment for failure to submit required documentation.

The specified Equal Opportunity Contracting Program (EOCP) forms are available for download from the City's web site at:

ITEM	DOCUMENT TO BE SUBMITTED	WHEN DUE	FROM
1.	Bid Bond (PDF via PlanetBids)	At Time of Bid	ALL BIDDERS
2.	Contractors Certification of Pending Actions	At Time of Bid	ALL BIDDERS
3.	Mandatory Disclosure of Business Interests	At Time of Bid	ALL BIDDERS
4.	Debarment and Suspension Certification for Prime Contractors	At Time of Bid	ALL BIDDERS
5.	Debarment and Suspension Certification for Subcontractors, Suppliers & Mfgrs	At Time of Bid	ALL BIDDERS
6.	Bid Bond (Original)	By 5PM 3 working days after bid opening	ALL BIDDERS
7.	SLBE Good Faith Effort Documentation	By 5 PM 3 working days after bid opening	ALL BIDDERS
8.	Form AA60 – List of Work Made Available	By 5 PM 3 working days after bid opening with Good Faith Effort (GFE) documentation	ALL BIDDERS
9.	If the Contractor is a Joint Venture: • Joint Venture Agreement • Joint Venture License	Within 10 working days of receipt by bidder of contract forms	AWARDED BIDDER
10.	Payment & Performance Bond; Certificates of Insurance & Endorsements; and Signed Contract Agreement Page	Within 10 working days of receipt by bidder of contract forms and NOI	AWARDED BIDDER
11.	Listing of "Other Than First Tier" Subcontractors	Within 10 working days of receipt by bidder of contract forms	AWARDED BIDDER

http://www.sandiego.gov/eoc/forms/index.shtml

NOTICE INVITING BIDS

- 1. **SUMMARY OF WORK:** This is the City of San Diego's (City) solicitation process to acquire Construction services for **Slurry Seal Group 2123.** For additional information refer to Attachment A.
- 2. FULL AND OPEN COMPETITION: This solicitation is subject to full and open competition and may be bid by Contractors on the City's approved Prequalified Contractors List. For information regarding the Contractors Prequalified list visit the City's web site: <u>http://www.sandiego.gov</u>.
- **3. ESTIMATED CONSTRUCTION COST:** The City's estimated construction cost for this project is **\$4,950,000.**
- 4. BID DUE DATE AND TIME ARE: JANUARY 20, 2022 AT 2:00 P.M.
- 5. **PREVAILING WAGE RATES APPLY TO THIS CONTRACT:** Refer to Attachment D.
- **6. LICENSE REQUIREMENT**: To be eligible for award of this contract, Prime contractor must possess the following licensing classifications: **A** or **C-12** or **C-32**.
- **7. SUBCONTRACTING PARTICIPATION PERCENTAGES**: Subcontracting participation percentages apply to this contract.
 - **7.1.** The City has incorporated **mandatory** SLBE-ELBE subcontractor participation percentages to enhance competition and maximize subcontracting opportunities. For the purpose of achieving the mandatory subcontractor participation percentages, a recommended breakdown of the SLBE and ELBE subcontractor participation percentages based upon certified SLBE and ELBE firms has also been provided to achieve the mandatory subcontractor participation percentages:

1.	SLBE participation	7.0 %
2.	ELBE participation	8.1 %

- 3. Total mandatory participation**15.1 %**
- **7.2.** The Bid may be declared non-responsive if the Bidder fails to meet the following requirements:
 - **7.2.1.** Include SLBE-ELBE certified subcontractors at the overall mandatory participation percentage identified in this document; OR
 - **7.2.2.** Submit Good Faith Effort (GFE) documentation, saved in searchable Portable Document Format (PDF), demonstrating the Bidder made a good faith effort to conduct outreach to and include SLBE-ELBE Subcontractors as required in this solicitation by 5 PM 3 Working Days after the Bid opening if the overall mandatory participation percentage is not met.

All submittals in searchable PDF shall be submitted electronically within the prescribed time identified in the contract documents via PlanetBids by invitation to the point of contact named in the bid provided by the Contract Specialist to all bidders.

8. AWARD PROCESS:

- **8.1.** The Award of this contract is contingent upon the Contractor's compliance with all conditions of Award as stated within these documents and within the Notice of Intent to Award.
- **8.2.** Upon acceptance of bids and determination of the apparent low bidder, the City will prepare the contract documents for execution within approximately 21 days of the date of the bid opening. The City will then award the contract upon receipt of properly signed Contract, bonds, and insurance documents.
- **8.3.** This contract will be deemed executed and effective only upon the signing of the Contract by the Mayor or his designee and approval as to form by the City Attorney's Office.
- **8.4.** The low Bid will be determined by the Base Bid.
- **8.5.** Once the low bid has been determined, the City may, at its sole discretion, award the contract for the Base bid alone.

9. SUBMISSION OF QUESTIONS:

9.1. The Director (or Designee) of the Purchasing & Contracting Department is the officer responsible for opening, examining, and evaluating the competitive Bids submitted to the City for the acquisition, construction and completion of any public improvement except when otherwise set forth in these documents. Any questions related to this solicitation shall be submitted to:

RMcMinn@sandiego.gov

- **9.2.** Questions received less than 14 days prior to the date for opening of Bids may not be considered.
- **9.3.** Questions or clarifications deemed by the City to be material shall be answered via issuance of an addendum and posted to the City's online bidding service.
- **9.4.** Only questions answered by formal written addenda shall be binding. Oral and other interpretations or clarifications shall be without legal effect. It is the Bidder's responsibility to be informed of any addenda that have been issued and to include all such information in its Bid.

10. OPTION TO RENEW:

- 10.1. The City of San Diego expects to have additional miles of Streets Slurry Coated by contract with additional funding this fiscal year or next fiscal year. The City of San Diego reserves the right to exercise one option to renew this contract at the City's sole discretion under the terms and conditions herein stated, with the work to be performed commencing no later than 180 days after completion of the original contract work. The option to renew must be exercised by the City within 365 days after the date of the bid opening for this project. By submitting this bid, the bidder agrees that it shall not decline the City's option to renew.
- **10.2.** The option to renew, if exercised, will be for one or more of the line items noted above as determined by the City, for quantities to be specified by the City that will be within 25% of the quantities listed, with the total price to be adjusted in proportion to the quantities specified. The time for performance of the additional work shall be the same as the time for completion of the original contract work, adjusted proportionately by the amount of the additional work compared to the amount of the original contract work.
- **10.3.** The option to renew shall be made at the bid pricing structure of the Bidder's original bid. In the event that the California Statewide Paving Asphalt Price Index (Index) has changed plus or minus (±) 10% between the date of Bid opening ("Bid Opening Date") and the date the option to renew is exercised by the City ("Option Exercise Date"), the City may, at the Bidder's request, and at the City's sole discretion, grant a change to the pricing structure commensurate with the percentage change in the Index.
- **10.4.** If deemed necessary by the City, the option to renew will be exercised in writing by the City within 1 year of the date of the Bid opening for this project. The following conditions apply to the option to renew:
 - **10.4.1.** The total price of the option to renew shall not exceed the original contract amount. The option to renew will be for one or more of the listed Bid items as determined by the City, for quantities to be specified by the City that will be within twenty five percent (± 25%) of the quantities listed in the Bid.
 - **10.4.2.** The increase in lump sum Bid amounts e.g., bond, mobilization, storm water protection, and traffic control shall be in proportion to the amount of the added quantities. Allowance Bid items have been provided for this purpose where needed.
 - **10.4.3.** The Contract Time to perform the additional Work will be the same as for the original Work, adjusted proportionately to the amount of the added Work compared to the amount of the original Work.
 - **10.4.4.** The Retention for both original and added Work will be administered in accordance with 7-3.2, "Partial and Final Payment" of the General Provisions.
 - **10.4.5.** A separate NTP will be issued for the added Work.

- **10.4.6.** A separate NOC may be filed for the added Work if the time between completion of the original Work and the commencement of the added Work exceeds 60 days.
- **10.5.** The option to renew may be declined by the Bidder only if the California Statewide Paving Asphalt Price Index has increased by more than 10% from the date of Bid opening to the date the option to renew is exercised by the City.

INSTRUCTIONS TO BIDDERS

1. PREQUALIFICATION OF CONTRACTORS:

- **1.1.** Contractors submitting a Bid must be pre-qualified for the total amount proposed, including all alternate items, prior to the date of submittal. Bids from contractors who have not been pre-qualified as applicable and Bids that exceed the maximum dollar amount at which contractors are pre-qualified may be deemed **non-responsive** and ineligible for award.
- **1.2.** The completed application must be submitted online no later than 2 weeks prior to the bid opening.
- **1.3.** Joint Venture Bidders Cumulative Maximum Bidding Capacity: For projects with an engineer's estimate of \$30,000,000 or greater, Joint Ventures submitting bids may be deemed responsive and eligible for award if the cumulative maximum bidding capacity of the individual Joint Venture entities is equal to or greater than the total amount proposed.
 - **1.3.1.** Each of the entities of the Joint Venture must have been previously prequalified at a minimum of \$15,000,000.
 - **1.3.2.** Bids submitted with a total amount proposed of less than \$30,000,000 are not eligible for Cumulative Maximum Bidding Capacity prequalification. To be eligible for award in this scenario, the Joint Venture itself or at least one of the Joint Venture entities must have been prequalified for the total amount proposed.
 - **1.3.3.** Bids submitted by Joint Ventures with a total amount proposed of \$30,000,000 or greater on a project with an engineer's estimate of less than \$30,000,000 are not eligible for Cumulative Maximum Bidding Capacity prequalification.
 - **1.3.4.** The Joint Venture designated as the Apparent Low Bidder shall provide evidence of its corporate existence and furnish good and approved bonds in the name of the Joint Venture within 14 Calendar Days of receipt by the Bidder of a form of contract for execution.
- **1.4.** Complete information and links to the on-line prequalification application are available at:

http://www.sandiego.gov/cip/bidopps/prequalification

1.5. Due to the City's responsibility to protect the confidentiality of the contractors' information, City staff will not be able to provide information regarding contractors' prequalification status over the telephone. Contractors may access real-time

information about their prequalification status via their vendor profile on <u>PlanetBids™http://www.planetbids.com/portal/portal.cfm?CompanyID=17950</u>.

- 2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in electronic format (eBids) EXCLUSIVELY at the City of San Diego's electronic bidding (eBidding) site, at: http://www.sandiego.gov/cip/bidopps/index.shtml and are due by the date, and time shown on the cover of this solicitation.
 - **2.1. BIDDERS MUST BE PRE-REGISTERED** with the City's bidding system and possess a system-assigned Digital ID in order to submit and electronic bid.
 - **2.2.** The City's bidding system will automatically track information submitted to the site including IP addresses, browsers being used and the URLs from which information was submitted. In addition, the City's bidding system will keep a history of every login instance including the time of login, and other information about the user's computer configuration such as the operating system, browser type, version, and more. Because of these security features, Contractors who disable their browsers' cookies will not be able to log in and use the City's bidding system.
 - **2.3.** The City's electronic bidding system is responsible for bid tabulations. Upon the bidder's or proposer's entry of their bid, the system will ensure that all required fields are entered. The system will not accept a bid for which any required information is missing. This includes all necessary pricing, subcontractor listing(s) and any other essential documentation and supporting materials and forms requested or contained in these solicitation documents.
 - 2.4. BIDS REMAIN SEALED UNTIL BID DEADLINE. eBids are transmitted into the City's bidding system via hypertext transfer protocol secure (https) mechanism using SSL 128-256-bit security certificates issued from Verisign/Thawte which encrypts data being transferred from client to server. Bids submitted prior to the "Bid Due Date and Time" are not available for review by anyone other than the submitter who has until the "Bid Due Date and Time" to change, rescind or retrieve its proposal should it desire to do so.
 - **2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME**. Once the bid deadline is reached, no further submissions are accepted into the system. Once the Bid Due Date and Time has lapsed, bidders, proposers, the general public, and City staff are able to immediately see the results on line. City staff may then begin reviewing the submissions for responsiveness, EOCP compliance and other issues. The City may require any Bidder to furnish statement of experience, financial responsibility, technical ability, equipment, and references.
 - **2.6. RECAPITULATION OF THE WORK**. Bids shall not contain any recapitulation of the Work. Conditional Bids may be rejected as being non-responsive. Alternative proposals will not be considered unless called for.

2.7. BIDS MAY BE WITHDRAWN by the Bidder only up to the bid due date and time.

- **2.7.1.** <u>Important Note</u>: Submission of the electronic bid into the system may not be instantaneous. Due to the speed and capabilities of the user's internet service provider (ISP), bandwidth, computer hardware and other variables, it may take time for the bidder's submission to upload and be received by the City's eBidding system. It is the bidder's sole responsibility to ensure their bids are received on time by the City's eBidding system. The City of San Diego is not responsible for bids that do not arrive by the required date and time.
- **2.8.** ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE: To request a copy of this solicitation in an alternative format, contact the Purchasing & Contracting Department Public Works Division Contract Specialist listed on the cover of this solicitation at least five (5) working days prior to the Bid/Proposal due date to ensure availability.

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT:

- **3.1.** The bidder, by submitting its electronic bid, acknowledges that doing so carries the same force and full legal effect as a paper submission with a longhand (wet) signature.
- **3.2.** By submitting an electronic bid, the bidder certifies that the bidder has thoroughly examined and understands the entire Contract Documents (which consist of the plans and specifications, drawings, forms, affidavits and the solicitation documents), and that by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to and is bound by the entire Contract Documents, including any addenda issued thereto, and incorporated by reference in the Contract Documents.
- **3.3.** The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the laws of the State of California, that the certification, forms and affidavits submitted as part of this bid are true and correct.
- **3.4.** The Bidder agrees to the construction of the project as described in Attachment "A-Scope of Work" for the City of San Diego, in accordance with the requirements set forth herein for the electronically submitted prices. The Bidder guarantees the Contract Price for a period of 120 days from the date of Bid opening. The duration of the Contract Price guarantee shall be extended by the number of days required for the City to obtain all items necessary to fulfill all conditions precedent.
- 4. **BIDS ARE PUBLIC RECORDS:** Upon receipt by the City, Bids shall become public records subject to public disclosure. It is the responsibility of the respondent to clearly identify any confidential, proprietary, trade secret or otherwise legally privileged information contained within the Bid. General references to sections of the California Public Records Act (PRA) will not suffice. If the Contractor does not provide applicable case law that clearly establishes that the requested information is exempt from the disclosure requirements of the PRA, the City

shall be free to release the information when required in accordance with the PRA, pursuant to any other applicable law, or by order of any court or government agency, and the Contractor will hold the City harmless for release of this information.

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM:

5.1. Prior to the Award of the Contract or Task Order, you and your Subcontractors and Suppliers must register with the City's web-based vendor registration and bid management system. For additional information go to:

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg

- **5.2.** The City may not award the contract until registration of all subcontractors and suppliers is complete. In the event this requirement is not met within the time frame specified in the Notice of Intent to Award letter, the City reserves the right to rescind the Notice of Award / Intent to Award and to make the award to the next responsive and responsible bidder / proposer.
- **6. JOINT VENTURE CONTRACTORS:** Provide a copy of the Joint Venture agreement and the Joint Venture license to the City within 14 Calendar Days after receiving the Contract forms.

7. INSURANCE REQUIREMENTS:

- **7.1.** All certificates of insurance and endorsements required by the contract are to be provided upon issuance of the City's Notice of Intent to Award letter.
- **7.2.** Refer to sections 5-4, "INSURANCE" of the Supplementary Special Provisions (SSP) for the insurance requirements which must be met.
- **8. REFERENCE STANDARDS:** Except as otherwise noted or specified, the Work shall be completed in accordance with the following standards:

Title	Edition	Document Number
Standard Specifications for Public Works Construction ("The GREENBOOK") <u>http://www.greenbookspecs.org/</u>	2018	PWPI010119-01
City of San Diego Standard Specifications for Public Works Construction ("The WHITEBOOK")* https://www.sandiego.gov/ecp/edocref/greenbook	2018	PWPI010119-02
City of San Diego Standard Drawings* https://www.sandiego.gov/ecp/edocref/standarddraw	2018	PWPI010119-03
Citywide Computer Aided Design and Drafting (CADD) Standards https://www.sandiego.gov/ecp/edocref/drawings	2018	PWPI010119-04
California Department of Transportation (CALTRANS) Standard Specifications https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-specifications	2018	PWPI030119-05

Title	Edition	Document Number
CALTRANS Standard Plans https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-specifications		PWPI030119-06
California Manual on Uniform Traffic Control Devices Revision 6 (CA MUTCD Rev 6) https://dot.ca.gov/programs/safety-programs/camutcd/camutcd-files		PWPI060121-10
NOTE: *Available online under Engineering Documents and References at: https://www.sandiego.gov/ecp/edocref/ *Electronic updates to the Standard Drawings may also be found in the link above		

- **9. CITY'S RESPONSES AND ADDENDA:** The City, at its discretion, may respond to any or all questions submitted in writing via the City's eBidding web site in the <u>form of an addendum</u>. No other responses to questions, oral or written shall be of any force or effect with respect to this solicitation. The changes to the Contract Documents through addenda are made effective as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda at the time of bid submission.
- **10. CITY'S RIGHTS RESERVED:** The City reserves the right to cancel the Notice Inviting Bids at any time, and further reserves the right to reject submitted Bids, without giving any reason for such action, at its sole discretion and without liability. Costs incurred by the Bidder(s) as a result of preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each bidder. The Notice Inviting Bids creates or imposes no obligation upon the City to enter a contract.
- **11. CONTRACT PRICING:** This solicitation is for a Lump Sum contract with Unit Price provisions as set forth herein. The Bidder agrees to perform construction services for the City of San Diego in accordance with these contract documents for the prices listed below. The Bidder further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid opening. The duration of the Contract Price guarantee may be extended, by mutual consent of the parties, by the number of days required for the City to obtain all items necessary to fulfill all contractual conditions.

12. SUBCONTRACTOR INFORMATION:

12.1. LISTING OF SUBCONTRACTORS. In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act" of the California Public Contract Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who will perform work, labor, render services or who specially fabricates and installs a portion [type] of the work or improvement, in an amount in excess of 0.5% of the Contractor's total Bid. The Bidder shall also state within the description, whether the subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER. The Bidder shall state the DIR REGISTRATION NUMBER for all subcontractors and shall further state within the description, the PORTION of the work which will be performed by each subcontractor under this Contract. The Contractor shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Bid to be performed shall be stated for all subcontractors listed. Failure to comply with this requirement

may result in the Bid being rejected as **non-responsive** and ineligible for award. The Bidder's attention is directed to the Special Provisions – Section 3-2, "Self-Performance", which stipulates the percent of the Work to be performed with the Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which Bidders are seeking recognition towards achieving any mandatory, voluntary (or both) subcontracting participation goals.

Additionally, pursuant to California Senate Bill 96 and in accordance with the requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or proposal to the City, Contractor is certifying that he or she has verified that all subcontractors used on this public work project are registered with the California Department of Industrial Relations (DIR). **The Bidder shall provide the name, address, license number, DIR registration number of any Subcontractor – regardless of tier** - who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement pursuant to the contract.

- 12.2. LISTING OF SUPPLIERS. Any Bidder seeking the recognition of Suppliers of equipment, materials, or supplies obtained from third party Suppliers towards achieving any mandatory or voluntary (or both) subcontracting participation goals shall provide, at a minimum, the NAME, LOCATION (CITY), DIR REGISTRATION NUMBER and the DOLLAR VALUE of each supplier. The Bidder will be credited up to 60% of the amount to be paid to the Suppliers for materials and supplies unless vendor manufactures or substantially alters materials and supplies, in which case, 100% will be credited. The Bidder is to indicate within the description whether the listed firm is a supplier or manufacturer. If no indication is provided, the listed firm will be credited at 60% of the listed dollar value for purposes of calculating the Subcontractor Participation Percentage.
- **12.3. LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES.** For subcontractors or suppliers to be used on additive or deductive alternate items, in addition to the above requirements, bidder shall further note "ALTERNATE" and alternate item number within the description.
- **13. SUBMITTAL OF "OR EQUAL" ITEMS:** See Section 4-6, "Trade Names" in The WHITEBOOK and as amended in the SSP.

14. AWARD:

- **14.1.** The Award of this contract is contingent upon the Contractor's compliance with all conditions precedent to Award.
- **14.2.** Upon acceptance of a Bid, the City will prepare contract documents for execution within approximately 21 days of the date of the Bid opening and award the Contract approximately within 7 days of receipt of properly executed Contract, bonds, and insurance documents.

- **14.3.** This contract will be deemed executed and effective only upon the signing of the Contract by the Mayor or his designee and approval as to form the City Attorney's Office.
- **15. SUBCONTRACT LIMITATIONS**: The Bidder's attention is directed to Standard Specifications for Public Works Construction, Section 3-2, "SELF-PERFORMANCE" in The GREENBOOK and as amended in the SSP which requires the Contractor to self-perform not less than the specified amount. Failure to comply with this requirement shall render the bid **non-responsive** and ineligible for award.
- **16. AVAILABILITY OF PLANS AND SPECIFICATIONS:** Contract Documents may be obtained by visiting the City's website: <u>http://www.sandiego.gov/cip/</u>. Plans and Specifications for this contract are also available for review in the office of the City Clerk or Purchasing & Contracting Department, Public Works Division.
- **17. ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED:** No person, firm, or corporation shall be allowed to make, file, or be interested in more than one (1) Bid for the same work unless alternate Bids are called for. A person, firm or corporation who has submitted a sub-proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby disqualified from submitting a sub-proposal or quoting prices to other Bidders or from submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in the rejection of all bids submitted.
- **18. SAN DIEGO BUSINESS TAX CERTIFICATE:** The Contractor and Subcontractors, not already having a City of San Diego Business Tax Certificate for the work contemplated shall secure the appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the Contract Specialist upon request or as specified in the Contract Documents. Tax Identification numbers for both the Bidder and the listed Subcontractors must be submitted on the City provided forms within these documents.

19. BIDDER'S GUARANTEE OF GOOD FAITH (BID SECURITY) FOR DESIGN-BID-BUILD CONTRACTS:

- **19.1.** For bids \$250,000 and above, bidders shall submit Bid Security at bid time. Bid Security shall be in one of the following forms: a cashier's check, or a properly certified check upon some responsible bank; or an approved corporate surety bond payable to the City of San Diego for an amount of not less than 10% of the total bid amount.
- **19.2.** This check or bond, and the monies represented thereby, will be held by the City as a guarantee that the Bidder, if awarded the contract, will in good faith enter into the contract and furnish the required final performance and payment bonds.
- **19.3.** The Bidder agrees that in the event of the Bidder's failure to execute this contract and provide the required final bonds, the money represented by the cashier's or certified check will remain the property of the City; and the Surety agrees that it will pay to the City the damages, not exceeding the sum of 10% of the amount of the Bid, that the City may suffer as a result of such failure.

- **19.4.** At the time of bid submission, bidders must upload and submit an electronic PDF copy of the aforementioned bid security. Whether in the form of a cashier's check, a properly certified check or an approved corporate surety bond payable to the City of San Diego, the bid security must be uploaded to the City's eBidding system. By 5PM, 3 working days after the bid opening date, all bidders must provide the City with the original bid security.
- **19.5.** Failure to submit the electronic version of the bid security at the time of bid submission AND failure to provide the original by 5PM, 3 working days after the bid opening date shall cause the bid to be rejected and deemed **non-responsive**.

Due to circumstances related to Covid-19, until further notice, all original bid bond submittals must be received by 5 PM, 3 working days after bid opening.

Upon circumstances returning to normal business as usual, the original bid bond shall once again be due by 5 PM the day after bid opening.

Original Bid Bond shall be submitted to: Purchasing & Contracting Department, Public Works Division 525 B Street, Suite 750 (7th Floor) San Diego, California, 92101 To the Attention of the Contract Specialist on the Front Page of this solicitation.

20. AWARD OF CONTRACT OR REJECTION OF BIDS:

- **20.1.** This contract may be awarded to the lowest responsible and reliable Bidder.
- **20.2.** Bidders shall complete ALL eBid forms as required by this solicitation. Incomplete eBids will not be accepted.
- **20.3.** The City reserves the right to reject any or all Bids, to waive any informality or technicality in Bids received, and to waive any requirements of these specifications as to bidding procedure.
- **20.4.** Bidders will not be released on account of their errors of judgment. Bidders may be released only upon receipt by the City within 3 Working Days of the bid opening, written notice from the Bidder which shows proof of honest, credible, clerical error of a material nature, free from fraud or fraudulent intent; and of evidence that reasonable care was observed in the preparation of the Bid.
- **20.5.** A bidder who is not selected for contract award may protest the award of a contract to another bidder by submitting a written protest in accordance with the San Diego Municipal Code.

- **20.6.** The City of San Diego will not discriminate in the award of contracts with regard to race, religion creed, color, national origin, ancestry, physical handicap, marital status, sex or age.
- **20.7.** Each Bid package properly signed as required by these specifications shall constitute a firm offer which may be accepted by the City within the time specified herein.
- **20.8.** The City reserves the right to evaluate all Bids and determine the lowest Bidder on the basis of the base bid and any proposed alternates or options as detailed herein.

21. BID RESULTS:

- **21.1.** The availability of the bids on the City's eBidding system shall constitute the public announcement of the apparent low bidder. In the event that the apparent low bidder is subsequently deemed non-responsive or non-responsible, a notation of such will be made on the eBidding system. The new ranking and apparent low bidder will be adjusted accordingly.
- **21.2.** To obtain the bid results, view the results on the City's web site, or request the results by U.S. mail and provide a self-addressed, stamped envelope. If requesting by mail, be sure to reference the bid name and number. The bid tabulations will be mailed to you upon their completion. The results will not be given over the telephone.

22. THE CONTRACT:

- **22.1.** The Bidder to whom award is made shall execute a written contract with the City of San Diego and furnish good and approved bonds and insurance certificates specified by the City within 14 days after receipt by Bidder of a form of contract for execution unless an extension of time is granted to the Bidder in writing.
- **22.2.** If the Bidder takes longer than 14 days to fulfill these requirements, then the additional time taken shall be added to the Bid guarantee. The Contract shall be made in the form adopted by the City, which includes the provision that no claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or employee of the City for or on account of anything done or omitted to be done in connection with this contract, nor shall any such officer, agent, or employee be liable hereunder.
- **22.3.** If the Bidder to whom the award is made fails to enter into the contract as herein provided, the award may be annulled and the Bidder's Guarantee of Good Faith will be subject to forfeiture. An award may be made to the next lowest responsible and reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party to whom the first award was made.

- **22.4.** Pursuant to the San Diego City Charter section 94, the City may only award a public works contract to the lowest responsible and reliable Bidder. The City will require the Apparent Low Bidder to (i) submit information to determine the Bidder's responsibility and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish good and approved bonds and insurance certificates specified by the City within 14 Days, unless otherwise approved by the City, in writing after the Bidder receives notification from the City, designating the Bidder as the Apparent Low Bidder and formally requesting the above mentioned items.
- **22.5.** The award of the Contract is contingent upon the satisfactory completion of the abovementioned items and becomes effective upon the signing of the Contract by the Mayor or designee and approval as to form by the City Attorney's Office. If the Apparent Low Bidder does not execute the Contract or submit required documents and information, the City may award the Contract to the next lowest responsible and reliable Bidder who shall fulfill every condition precedent to award. A corporation designated as the Apparent Low Bidder shall furnish evidence of its corporate existence and evidence that the officer signing the Contract and bond for the corporation is duly authorized to do so.
- **23. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:** The Bidder shall examine carefully the Project Site, the Plans and Specifications, other materials as described in the Special Provisions, Section 3-9, "TECHNICAL STUDIES AND SUBSURFACE DATA", and the proposal forms (e.g., Bidding Documents). The submission of a Bid shall be conclusive evidence that the Bidder has investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and scope of work, the quantities of materials to be furnished, and as to the requirements of the Bidding Documents Proposal, Plans, and Specifications.
- **24. CITY STANDARD PROVISIONS:** This contract is subject to the following standard provisions. See The WHITEBOOK for details.
 - **24.1.** The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-Free Workplace.
 - **24.2.** The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to the Americans with Disabilities Act.
 - **24.3.** The City of San Diego Municipal Code §22.3004 for Contractor Standards.
 - **24.4.** The City of San Diego's Labor Compliance Program and the State of California Labor Code §§1771.5(b) and 1776.
 - **24.5.** Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning the employment of apprentices by contractors and subcontractors performing public works contracts.

- **24.6.** The City's Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San Diego Municipal Code (SDMC).
- **24.7.** The City's Information Security Policy (ISP) as defined in the City's Administrative Regulation 90.63.

25. PRE-AWARD ACTIVITIES:

- **25.1.** The contractor selected by the City to execute a contract for this Work shall submit the required documentation as specified herein and in the Notice of Intent to Award. Failure to provide the information as specified may result in the Bid being rejected as **non-responsive.**
- **25.2.** The decision that bid is non-responsive for failure to provide the information required within the time specified shall be at the sole discretion of the City.

PERFORMANCE BOND, LABOR AND MATERIALMEN'S BOND

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND:

VSS International, Inc.	а	corporation,	as	principa	al, -	and
Western Surety Company	а	corporation	autl	norized	to	do
business in the State of California, as Surety, hereby obligate the	ems	elves, their suc	cess	ors and a	assi	gns,
jointly and severally, to The City of San Diego a municipal corpo	orati	ion in the sum	of _	Five	Mil	<u>lion</u>
One Hundred Twenty Thousand, One Hundred Twenty Dollars	and	Zero Cents (\$5	5 <u>,120</u>	,120.00),	for	the
faithful performance of the annexed contract, and in the sum	n of	Five Million O	<u>ne H</u>	undred	Twe	<u>enty</u>
Thousand, One Hundred Twenty Dollars and Zero Cents (\$5,1	<u>20,1</u>	<u>20.00),</u> for the	e ber	nefit of la	aboi	rers
and materialmen designated below.						

Conditions:

If the Principal shall faithfully perform the annexed contract with the City of San Diego, California, then the obligation herein with respect to a faithful performance shall be void; otherwise it shall remain in full force.

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for or performing labor in the execution of this contract, and shall pay all amounts due under the California Unemployment Insurance Act then the obligation herein with respect to laborers and materialmen shall be void; otherwise it shall remain in full force.

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all persons, firms and corporations entitled to file claims under the provisions of Article 2. Claimants, (iii) public works of improvement commencing with Civil Code Section 9100 of the Civil Code of the State of California.

Changes in the terms of the annexed contract or specifications accompanying same or referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives notice of same.

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the provisions of this bond.

The Surety expressly agrees that the City of San Diego may reject any contractor or subcontractor which may be proposed by Surety in fulfillment of its obligations in the event of default by the Principal.

The Surety shall not utilize the Principal in completing the improvements and work specified in the Agreement in the event the City terminates the Principal for default.

PERFORMANCE BOND, LABOR AND MATERIALMEN'S BOND (continued)

THE CITY OF SAN DIEGO

APPROVED AS TO FORM

Mara W. Elliott, City Attorney

By:

Print Name: <u>Cindy Crocker</u> Acting Deputy Director Purchasing & Contracting Department

Print Name: Cassandra Mougin Deputy City Attorney

03/16/2022

By

Date:

Date: 3/29/2022

CONTRACTOR By: Jordan Reed, Treasurer Print Name:

07.2

SURETY

Attorney-In-Fact

Print Name: Benjamin Wolfe

Date: February 4, 2022

910 Pleasant Grove Blvd. Suite 120-347 Roseville, CA 95678

Local Address of Surety

925-884-2286

Local Phone Number of Surety

\$15,360.00

Premium

CALIFORNIA NOTARY ACKNOWLEDGEMENT

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California County of <u>Yolo</u>

On <u>February 4, 2022</u> before me, <u>Laura Wicklander, Notary Public</u> (insert name and title of the officer), personally appeared <u>Jordan X. Reed</u> who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

1 L.M Signature

(Seal)

LAURA WICKLANDER Notary Public - California Yolo County Commission # 2379737 My Comm. Expires Oct 23, 2025

CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.						
State of California	,)				
County of <u>Contra Costa</u>		_)				
OnFEB = 4 2022	before me,	Anibal Samuel Campos, Notary Public				
Date		Here Insert Name and Title of the Officer				
personally appeared Benjamin Wolfe						
		Name(s) of Signer(s)				

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

Signature_

Signature of Notary Public

Place Notary Seal Above

of Attached Desument

ANIBAL SAMUEL CAMPOS

NOTARY PUBLIC . CALIFORNIA

SAN MATEO COUNTY

COMM. EXP. FEBRUARY 9, 2022

TUP1

· OPTIONAL -

Though this section is optional, completing this information can deter alteration of the document or fraudulent reattachment of this form to an unintended document.

Description of	Attached Document			
Title or Type o	f Document:	Document Date:		
Number of Pag	ges: Signer(s) Other Than	n Named Above: _		
	laimed by Signer(s)			
Signer's Name:		Signer's Name:		
Corporate Officer - Title(s):		Corporate Officer - Title(s):		
□ Partner — □ Limited □ General		🗆 Partner — 🗆	Limited General	
Individual	☑ Attorney in Fact		Attorney in Fact	
□ Trustee	Guardian or Conservator	□ Trustee	Guardian or Conservator	
Other:		Other:		
Signer Is Representing:		Signer Is Repre	esenting:	
	•	- ,	-	

©2014 National Notary Association • www.NationalNotary.org • 1-800-US NOTARY (1-800-876-6827)

Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

Steven N Passerine, Kathleen E Earle, Benjamin Wolfe, Anibal Samuel Campos, Chelsea Arnold, Individually

of San Ramon, CA, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto affixed on this 21st day of June, 2021.

State of South Dakota County of Minnehaha ss

On this 21st day of June, 2021, before me personally came Paul T. Bruflat, to me known, who, being by me duly sworn, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said corporation.

My commission expires

March 2, 2026



M. Bent

WESTERN SURETY COMPANY

M. Bent, Notary Public

aul T. Bruflat, Vice President

CERTIFICATE

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said corporation this 4th day of February, 2022.

SEAL AND

WESTERN SURETY COMPANY

J. Nelson Velson, Assistant Secretary

Form F4280-7-2012

Go to www.cnasurety.com > Owner / Obligee Services > Validate Bond Coverage, if you want to verify bond authenticity.



Authorizing By-Law

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders of the Company.

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company. The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the corporation. The signature of any such officer and the corporate seal may be printed by facsimile.

ATTACHMENTS

ATTACHMENT A

SCOPE OF WORK

SCOPE OF WORK

- 1. SCOPE OF WORK: Slurry Seal Group 2123 involves furnishing all labor, materials, equipment, services, and construction related to slurry seal work on existing paved roadways in various areas throughout the City of San Diego. The work includes: placement of rubber polymer modified slurry (RPMS), crack sealing, removal of humps & pavement irregularities, asphalt mill and pave, and digouts, pavement base repairs, milling and disposal of pavement fabric, replacing traffic signal detection loops and stub outs, adjusting existing City manhole frames and covers to grade, raising appurtenances to grade (water, sewer), raising survey monuments to grade, reconstructing survey monument boxes, street and sidewalk sweeping, removal and replacement of existing thermoplastic striping and markings/legends, traffic control drawings & permits, weed abatement, storm drain inlet protection, installation of inlet markings, sediment control, and possible night and weekend work. All work would occur within the public right-of-way (paved streets) or previously disturbed non-sensitive areas only, and outside of the City's Multiple Habitat Planning Area (MHPA). No sensitive vegetation would be impacted or removed. Storm Water Best Management Practices (BMPs) for erosion control preventing discharge, as well as Traffic Control Plan (TCP) would be implemented throughout construction.
 - **1.1.** The Work shall be performed in accordance with:
 - **1.1.1.** The Notice Inviting Bids and **Appendix G** and the Striping Plans and Striping and Signage plans provided in the link below, inclusive:
 - a) Appendix G List of Proposed Work
 - b) <u>https://drive.google.com/drive/folders/1-505Yd1qMFgHo1qB-</u> <u>BCDSZEFy5pWRqhl?usp=sharing</u>
- 2. LOCATION OF WORK: The location of the Work is as follows:

See Appendix H – Overall Location Map and Appendix I – Resurfacing Limit Maps.

3. CONTRACT TIME: The Contract Time for completion of the Work shall be **110 Working Days**.

ATTACHMENT B

RESERVED

ATTACHMENT C

RESERVED

ATTACHMENT D

PREVAILING WAGE

PREVAILING WAGE

- 1. **PREVAILING WAGE RATES:** Pursuant to San Diego Municipal Code section 22.3019, construction, alteration, demolition, repair and maintenance work performed under this Contract is subject to State prevailing wage laws. For construction work performed under this Contract cumulatively exceeding \$25,000 and for alteration, demolition, repair and maintenance work performed under this Contract cumulatively exceeding \$15,000, the Contractor and its subcontractors shall comply with State prevailing wage laws including, but not limited to, the requirements listed below.
 - **1.1. Compliance with Prevailing Wage Requirements.** Pursuant to sections 1720 through 1861 of the California Labor Code, the Contractor and its subcontractors shall ensure that all workers who perform work under this Contract are paid not less than the prevailing rate of per diem wages as determined by the Director of the California Department of Industrial Relations (DIR). This includes work performed during the design and preconstruction phases of construction including, but not limited to, inspection and land surveying work.
 - **1.1.1.** Copies of such prevailing rate of per diem wages are on file at the City and are available for inspection to any interested party on request. Copies of the prevailing rate of per diem wages also may be found at <u>http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm</u>. Contractor and its subcontractors shall post a copy of the prevailing rate of per diem wages determination at each job site and shall make them available to any interested party upon request.
 - **1.1.2.** The wage rates determined by the DIR refer to expiration dates. If the published wage rate does not refer to a predetermined wage rate to be paid after the expiration date, then the published rate of wage shall be in effect for the life of this Contract. If the published wage rate refers to a predetermined wage rate to become effective upon expiration of the published wage rate and the predetermined wage rate is on file with the DIR, such predetermined wage rate shall become effective on the date following the expiration date and shall apply to this Contract in the same manner as if it had been published in said publication. If the predetermined wage rate refers to one or more additional expiration dates with additional predetermined wage rates, which expiration date of the previous wage rate. If the last of such predetermined wage rates expires during the life of this Contract, such wage rate shall apply to the balance of the Contract.
 - **1.2. Penalties for Violations.** Contractor and its subcontractors shall comply with California Labor Code section 1775 in the event a worker is paid less than the prevailing wage rate for the work or craft in which the worker is employed. This shall be in addition to any other applicable penalties allowed under Labor Code sections 1720 1861.

- **1.3. Payroll Records.** Contractor and its subcontractors shall comply with California Labor Code section 1776, which generally requires keeping accurate payroll records, verifying and certifying payroll records, and making them available for inspection. Contractor shall require its subcontractors to also comply with section 1776. Contractor and its subcontractors shall submit weekly certified payroll records online via the City's web-based Labor Compliance Program. Contractor is responsible for ensuring its subcontractors submit certified payroll records to the City.
 - **1.3.1.** Contractor and their subcontractors shall also furnish records specified in Labor Code section 1776 directly to the Labor Commissioner in the manner required by Labor Code section 1771.4.
- **1.4. Apprentices.** Contractor and its subcontractors shall comply with California Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of apprentices. Contractor is held responsible for the compliance of their subcontractors with sections 1777.5, 1777.6 and 1777.7.
- **1.5. Working Hours.** Contractor and their subcontractors shall comply with California Labor Code sections 1810 through 1815, including but not limited to: (i) restrict working hours on public works contracts to eight hours a day and forty hours a week, unless all hours worked in excess of 8 hours per day are compensated at not less than 1½ times the basic rate of pay; and (ii) specify penalties to be imposed on contractors and subcontractors of \$25 per worker per day for each day the worker works more than 8 hours per day and 40 hours per week in violation of California Labor Code sections1810 through 1815.
- **1.6. Required Provisions for Subcontracts.** Contractor shall include at a minimum a copy of the following provisions in any contract they enter into with a subcontractor: California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 1860 and 1861.
- **1.7.** Labor Code Section 1861 Certification. Contractor in accordance with California Labor Code section 3700 is required to secure the payment of compensation of its employees and by signing this Contract, Contractor certifies that "I am aware of the provisions of Section 3700 of the California Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the work of this Contract."
- **1.8.** Labor Compliance Program. The City has its own Labor Compliance Program authorized in August 2011 by the DIR. The City will withhold contract payments when payroll records are delinquent or deemed inadequate by the City or other governmental entity, or it has been established after an investigation by the City or other governmental entity that underpayment(s) have occurred. For questions or assistance, please contact the City of San Diego's Prevailing Wage Unit at 858-627-3200.

- **1.9. Contractor and Subcontractor Registration Requirements.** This project is subject to compliance monitoring and enforcement by the DIR. A contractor or subcontractor shall not be qualified to bid on, be listed in a bid or proposal, subject to the requirements of section 4104 of the Public Contract Code, or engage in the performance of any contract for public work, unless currently registered and qualified to perform public work pursuant to Labor Code section 1725.5 It is not a violation of this section for an unregistered contractor to submit a bid that is authorized by Section 7029.1 of the Business and Professions code or by Section 10164 or 20103.5 of the Public Contract Code, provided the contractor is registered to perform public work pursuant to Section 1725.5 at the time the contract is awarded.
 - **1.9.1.** A Contractor's inadvertent error in listing a subcontractor who is not registered pursuant to Labor Code section 1725.5 in response to a solicitation shall not be grounds for filing a bid protest or grounds for considering the bid non-responsive provided that any of the following apply: (1) the subcontractor is registered prior to bid opening; (2) within twenty-four hours after the bid opening, the subcontractor is registered and has paid the penalty registration fee specified in Labor Code section 1725.5; or (3) the subcontractor is replaced by another registered subcontractor pursuant to Public Contract Code section 4107.
 - **1.9.2.** By submitting a bid or proposal to the City, Contractor is certifying that he or she has verified that all subcontractors used on this public work project are registered with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and Contractor shall provide proof of registration for themselves and all listed subcontractors to the City at the time of bid or proposal due date or upon request.
- **1.10. Stop Order.** For Contractor or its subcontractors engaging in the performance of any public work contract without having been registered in violation of Labor Code sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order prohibiting the use of the unregistered contractors or unregistered subcontractor(s) on ALL public works until the unregistered contractor or unregistered subcontractor(s) is registered. Failure to observe a stop order is a misdemeanor.
- **1.11.** List of all Subcontractors. The Contractor shall provide the list of subcontractors (regardless of tier), along with their DIR registration numbers, utilized on this Contract prior to any work being performed; and the Contractor shall provide a complete list of all subcontractors with each invoice. Additionally, Contractor shall provide the City with a complete list of all subcontractors (regardless of tier) utilized on this contract within ten working days of the completion of the contract, along with their DIR registration numbers. The City shall withhold final payment to Construction Management Professional until at least thirty (30) days after this information is provided to the City.
- **1.12. Exemptions for Small Projects.** There are limited exemptions for installation, alteration, demolition, or repair work done on projects of \$25,000 or less. The Contractor shall still comply with Labor Code sections 1720 et. seq. The only recognized exemptions are listed below:

- **1.12.1.** Registration. The Contractor will not be required to register with the DIR for small projects. (Labor Code section 1771.1).
- **1.12.2.** Certified Payroll Records. The records required in Labor Code section 1776 shall be required to be kept and submitted to the City of San Diego but will not be required to be submitted online with the DIR directly. The Contractor will need to keep those records for at least three years following the completion of the Contract. (Labor Code section 1771.4).
- **1.12.3.** List of all Subcontractors. The Contractor shall not be required to hire only registered subcontractors and is exempt from submitting the list of all subcontractors that is required in section 1.11 above. (Labor code section 1773.3).

ATTACHMENT E

SUPPLEMENTARY SPECIAL PROVISIONS

SUPPLEMENTARY SPECIAL PROVISIONS

The following Supplementary Special Provisions (SSP) modifies the following documents:

- 1. The **2018 Edition** of the Standard Specifications for Public Works Construction (The "GREENBOOK").
- 2. The **2018 Edition** of the City of San Diego Standard Specifications for Public Works Construction (The "WHITEBOOK"), including the following:
 - a) General Provisions (A) for all Construction Contracts.

PART 0 - EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP)

SECTION A – GENERAL REQUIREMENTS

- 0-12 CONTRACT RECORDS AND REPORTS. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall maintain records of all subcontracts and invoices from your Subcontractors and Suppliers for work on this project. Records shall show name, telephone number including area code, and business address of each Subcontractor, Supplier, and joint venture partner, and the total amount actually paid to each firm. Project relevant records, regardless of tier, may be periodically reviewed by the City.
 - 2. You shall retain all records, books, papers, and documents pertinent to the Contract for a period of not less than 5 years after Notice of Completion and allow access to said records by the City's authorized representatives.
 - 3. You shall submit the following reports using the City's web-based contract compliance (Prism® portal):
 - a) **Monthly Payment.** You shall submit Monthly Payment Reporting by the 10th day of the subsequent month. Incomplete and/or delinquent reporting may cause payment delays, non-payment of invoices, or both.
 - 4. The records maintained under item 1, described above, shall be consolidated into a Final Summary Report, certified as correct by an authorized representative of the Contractor. The Final Summary Report shall include all subcontracting activities and be sent to the EOCP Program Manager prior to Acceptance. Failure to comply may result in assessment of liquidated damages or withholding of retention. The City will review and verify 100% of subcontract participation reported in the Final Summary Report prior to approval and release of final retention to you. In the event your Subcontractors are owed money for completed Work, the City may authorize payment to subcontractor via a joint check from the withheld retention.

SECTION 1 – GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND SYMBOLS

- **1-2 TERMS AND DEFINITIONS.** To the "WHITEBOOK", items 43, 56, 69, and 102, DELETE in their entirety and SUBSTITUTE with the following:
 - 43. **Field Order** A Field Order is a written agreement by the Engineer to compensate you for Work items in accordance with 2-8, "EXTRA WORK" or 2-9, "CHANGED CONDITIONS". A Field Order does not change the Contract Price, Contract Time, or the scope intent of the Contract. The unused portion of the Field Order shall revert to the City upon Acceptance.
 - 56. **Notice of Completion (NOC)** A document recorded with the County of San Diego to signify that the Contract Work has been completed and accepted by the City.
 - 69. **Punchlist** A list of items of Work or corrections generated after a Walk-through that is conducted when you consider that the Work and Services are complete, and as verified by the Owner. The Punchlist may be completed in phases if defined in the Contract.
 - 102. **Walk-through** An inspection the City uses to verify the completion of the Project or phase of the Project and to generate a Punchlist prior to Acceptance.

To the "WHITEBOOK", item 54, "Normal Working Hours", ADD the following:

The Normal Working Hours are 8:30 AM to 3:30 PM.

To the "WHITEBOOK", ADD the following:

- 108. **Acceptance** When all of the Contract Work, including all Punchlist items, is deemed officially complete by the City Asset Owning Department or Deputy City Engineer.
- 109. **Occupancy** When the Owner deems a building is ready for use, the Owner will issue a certificate of Occupancy in writing.
- 110. **Substantial Completion** When all Contract Work is deemed complete by the Contractor in writing, and as verified by the Owner. Substantial Completion may be completed in phases if defined in the Contract.
- **1-7.1.3 Requests for Information (RFI).** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - Should You discover a conflict, omission, errors in the Contract Documents, differences with existing field conditions, or have any questions concerning interpretation or clarification of Contract Documents, or when you propose deviations to the standards or design, you shall submit a Request for Information (RFI) to the City regarding your question or clarification within **1 Working Day**.

- 2. Your RFI shall meet the following requirements:
 - a) All RFIs, whether by You or your Subcontractor or supplier at any tier, shall be submitted by You to the City.
 - b) RFIs shall be numbered sequentially.
 - c) You shall clearly and concisely set forth the single issue for which interpretation or clarification is sought, indicate Specification Section numbers, Contract Drawing numbers, and details, or other items involved, and state why a response is required from the City.
 - d) RFIs shall be submitted within **1 Working Day** in order that they may be adequately researched and answered before the response affects any critical activity of the Work.
 - e) Should You believe that a response to an RFI causes a change to the requirements of the Contract, You shall, before proceeding, give written notice to the City, indicating that You believe that City response to the RFI to be a Change Order. Failure to give such written notice within **5 Working Days** of receipt of the City's response to the RFI shall waive Your right to seek additional time or cost.
- 3. The City will respond to RFIs within **5 Working Days** unless the City notifies You in writing that a response will take longer. The **5 Working Days** shall begin when the RFI is received and dated by the City. Responses from the City will not change any requirement of the Contract unless so noted by the City in the response to the RFI. The City will not issue a Change Order for Extra Work or additional time when the issue raised in the RFI was due to your fault, neglect, or any unauthorized deviations from the project design or specifications.
- 4. If You proceed in resolving a conflict, omission, or any error in the Contract Documents without sending the City an RFI in accordance with the requirements stated above, the City may require You to remove such work at Your cost or back charge You the cost to remove this work.
- **1-7.2 Contract Bonds.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Before execution of the Contract, file payment and performance bonds with the City to be approved by the Board in the amounts and for the purposes noted. Bonds shall be executed by a responsible surety as follows:
 - a) If the Work is being funded with state or local money, consistent with California Code of Civil Procedure §995.670, the Surety shall be an "admitted surety" authorized by the State of California Department of Insurance to transact surety insurance in the State.
 - b) If the Work is being funded with federal money, the Surety shall be listed in the U.S. Treasury Department Circular 570 and shall be in conformance with the specified Underwriting Limitations.

To the "WHITEBOOK", item 2, subsection "a", subsection "i", DELETE in its entirety and SUBSTITUTE with the following:

i. A "Payment Bond" (Materials and Labor Bond) is optional. If no bond is submitted, no payment shall be made until 35 Calendar Days after Acceptance and any lien requirements have been fulfilled. If a bond is submitted, progress payments shall be made in accordance with these Specifications.

To the "WHITEBOOK", item 2, subsection "d", DELETE in its entirety and SUBSTITUTE with the following:

- d) For Contracts over \$100,000:
 - i. A "Payment Bond" (Materials and Labor Bond) for 100% of the Contract Price to satisfy claims of material Suppliers and of mechanics and laborers employed on the Work. You shall maintain the bond in full force and effect until Acceptance and until all claims for materials and labor are paid and shall otherwise comply with the Government Code.
 - ii. A "Faithful Performance Bond" for 100% of the Contract Price to guarantee faithful performance of Work, within the time prescribed and in a manner satisfactory to the City, that materials and workmanship shall be free from original or developed defects.

To the "WHITEBOOK", item 7, DELETE in its entirety and SUBSTITUTE with the following:

7. You shall require the Surety to mail its standard "Bond Status" form to the Engineer at the following address:

Deputy Director Construction Management and Field Engineering Division 9573 Chesapeake Drive San Diego, CA 92123

SECTION 2 – SCOPE OF THE WORK

2-7 CHANGES INITIATED BY THE AGENCY.

- **2-7.1 General.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following
 - 1. The Engineer may substitute specific sites for asphalt overlay or slurry seal due to utility or construction conflicts or urgent community needs. The Engineer will adjust the location list provided in the Contract Documents as needed.
 - 2. The location list provided by the City in the Contract Documents will be adjusted by the City as needed to match the Bid quantities at no additional cost to the City.
 - 3. The Bid quantities are for estimating purposes only and will vary due to continued deterioration of the streets, such as streets quantified as having no tons of AC required, may in fact need AC repair (see 301-1.6).

SECTION 3 – CONTROL OF THE WORK

- **3-2 SELF-PERFORMANCE.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall perform, with your own organization, Contract Work amounting to at least **50%** of the Base Bid.
- **3-3 SUBCONTRACTORS.** To the "WHITEBOOK", ADD the following:
 - 6. When a Subcontractor fails to prosecute a portion of the Work in a manner satisfactory to the City, you shall remove such Subcontractor immediately upon written request of the City, and shall request approval of a replacement Subcontractor to perform the Work in accordance with California Public Contract Code (PCC), Subletting and Subcontracting, Section 4107, at no added cost to the City.
- **3-8.7 Contractor's Quality Control Plan (QCP).** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall establish, implement, and maintain an effective Quality Control Plan (QCP) to perform quality control inspection and testing for all items of paving and slurry seal Work required by the Contract Documents, including those performed by subcontractors and material suppliers.

To the "WHITEBOOK", ADD the following:

- The establishment and implementation of a Quality Control Plan (QCP), as defined in the standard specifications, shall be required for this Contract. See example in Appendix E – Sample Contractor's Daily Quality Control Inspection Report.
- 8. The Contractor's Quality Control Plan shall be subject to approval by the Engineer.
- 9. Additions and Alterations to the Contractor's Quality Control Plan may be requested at the discretion of the Engineer. The request for Additions and Alterations to the Contractor's Quality Control Plan will be made to the Contractor in writing by the Engineer. Submission of Additions and Alterations to the Contractor's Quality Control Plan Shall be submitted within 5 business days from the date the request for Additions and Alterations is made by the Engineer.
- 10. Additions and Alterations to the Contractor's Quality Control Plan shall be subject to approval by the Engineer.
- 11. The Contractor shall ensure that all items of Work, regardless of their inclusion in or omission from the Contractor's Quality Control Plan, conform to the Contract Documents.
- 12. Payment for the Contractor's Quality Control Plan shall be included in the Contract Price.

- 13. No Additional Payment shall be made for Additions and Alterations to the Contractor's Quality Control Plan.
- **3-8.7.1 QCP Submittal.** To the "WHITEBOOK", item 2, DELETE in its entirety and SUBSTITUTE with the following:
 - 2. The QCP shall be organized to address, at a minimum, the following items:
 - a) Quality Control Administrator
 - b) Surface preparation and paving schedule
 - c) Inspection and documentation requirements (Daily Quality Control Inspection Report)
 - d) Material quality control testing plan
 - e) Documentation of quality control activities
 - f) Procedures for corrective action when quality control and/or acceptance criteria are not met
 - g) If paving Work will be in areas prone to shade, provide curing time of product
- **3-8.7.4 Documentation.** To the "WHITEBOOK", item 3, section "a", subsection "viii", DELETE in its entirety and SUBSTITUTE with the following:
 - viii. Documentation that the following have been verified to be in compliance:
 - Proper storage of materials and equipment.
 - Proper operation of all equipment.
 - Adherence to plans and technical specifications.
 - Review of quality control tests.
 - Safety inspection.
 - Mixing properties of products against the approved submittal limits.
- **3-10 SURVEYING.** To the "GREENBOOK" and "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:

3-10 SURVEYING (DESIGN-BID-BUILD).

3-10.1 General.

- 1. You shall provide all required site layout and general grade checking work not specified in 3-10.2, "Survey Services Provided by City".
- 2. Notify the City, in writing, at least 2 Working Days prior to requesting survey services provided by the City.

3-10.2 Survey Services Provided by City.

- 1. Monument Perpetuation, including mark-outs. You are responsible for requesting the coordination of these services.
 - a) If at any time a monument will be destroyed or covered, such monument shall be perpetuated in accordance with state law. Inform the City Engineering Support & Technical Services Division's Land Survey Section (LSS), via project Resident Engineer, if any monument will be destroyed or covered during any construction activity.
- 2. The following surveying services (including construction staking), as defined in California Business & Professions Code §8726, shall be provided by the City:
 - a) Locating or establishing alignment or elevations of all features or structures shown on project Plans.
 - b) Locating or establishing geodetic control points for all site feature or structure locations.
 - c) Produce topographic as-built data.
 - d) Locating, establishing, or re-establishing monuments, property lines, right-of-way lines, or easement lines.
 - e) Verifying structure finish grade elevations.
- 3. All construction survey stakes, control points, and other survey related marks provided by the City shall be preserved for the duration of the Project. If any construction survey stakes, control points, or other survey related marks are lost or disturbed and need to be replaced, such replacement shall be performed at your expense.

3-10.3 Payment.

- 1. The payment for site layout and general grade checking Work, coordination, and preservation of all survey related marks shall be included in the Contract Price.
- **3-12.1 General.** To the "WHITEBOOK", ADD the following:
 - 2. You shall provide a PM-10 certified self-loading motorized street sweeper equipped with a functional water spray system for this project.
 - 3. You shall sweep all paved areas within the Work site and all paved haul routes as specified below:
 - a) Prior to Slurry Seal application.
 - b) As directed by the Engineer.

If these requirements would require you to sweep on a Holiday or Weekend, then you shall sweep the next available Working Day prior to that Holiday or Weekend.

- **3-13.1 Completion.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall submit a written assertion that in Work has been completed and is ready for Owner Acceptance. If, in the Engineers judgement, the Work has been completed in accordance with the Contract Documents, the Engineer will set forth in writing the date the Work was completed. This will be the date that you are relieved from responsibility to protect and maintain the Work and to which liquidated damages will be computed.
- **3-13.1.1 Requirements Before Requesting a Walk-through.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:

3-13.1.1 Requirements Before Requesting Substantial Completion.

- 1. The following items are required prior to requesting a Substantial Completion:
 - a) Remove temporary facilities from the Site.
 - b) Thoroughly cleaning the Site and removing all mark outs and construction staking.
 - c) Provide completed and signed Red-lines in accordance with 3-7.3 "Redlines and Record Documents".
 - d) Provide all material and equipment maintenance and operation instructions and/or manuals.
 - e) Provide all tools which are permanent parts of the equipment installed in the project.
 - f) Provide and properly identify all keys for construction and all keys for permanent work.
 - g) Provide all final Special Inspection reports required by the applicable building Code.
 - Provide all items specified to be supplied as extra stock. Wrap, seal, or place in a container all items necessary to allow for storage by the City for future use. Verify the specified quantities.
 - i) Ensure that all specified EOCP and certified wage rate documentations covering the Contract Time have been submitted.
 - If the Work includes installing an irrigation system, provide the spare parts for the proposed irrigation system as specified in the Special Provisions.

- k) If the Work includes sewer and storm drain installations, the inspection shall include televising in accordance with 306-18, "VIDEO INSPECTION".
- I) If the Work includes a Plant Establishment Period, Work in accordance with 801-6, "MAINTENANCE AND PLANT ESTABLISHMENT" shall be completed prior to requesting Substantial Completion, unless approved otherwise by the Owner.
- m) Notify the Engineer to arrange a final inspection of any permanent BMP's installed.
- **3-13.1.2** Walk-through and Punchlist Procedure. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall notify the Engineer 15 Working Days in advance of date of anticipated Substantial Completion to allow time for Engineer to schedule a Walk-through.
 - 2. After you complete the requirements in 3-13.1.1, "Requirements Before Requesting Substantial Completion" and when you consider that the Work is Substantially Complete, you will notify the Engineer in writing that the Project is Substantially Complete and request a Walk-through. The Engineer will review your request and determine if the Project is ready for a Walk-through, by verifying whether you have completed all items as required by 3-13.1.1, "Requirements Before Requesting Substantial Completion". Within 7 Working Days, the City will either reject your request for a Walk-through in writing or schedule and conduct a Walk-through inspection. The Engineer shall facilitate the Walk-through.
 - 3. The following documents shall be provided at the time of your Walk-through request: As-Built markup, Plans, specifications, technical data such as submittals and equipment manuals, draft final payment, warranties, material certifications, bonds, guarantees, maintenance service agreements, and maintenance and operating manuals.
 - 4. Written warranties, except manufacturer's standard printed warranties, shall be on a letterhead addressed to you. Warranties shall be submitted in the format described in this section, modified as approved by the City, to suit the conditions pertaining to the warranty. Lack of submitting these items will delay start of Walk-through.
 - 5. The Engineer will provide you with the Punchlist within 15 Working Days after the date of the Walk-through. The City shall not provide a preliminary Punchlist.
 - 6. If the Engineer finds that the Project is not Substantially Complete as defined herein, the Engineer will terminate the Walk-through and notify you in writing.
 - 7. If, at any time during the Engineer's evaluation of the corrective Work required by the Punchlist, the Engineer discovers that additional corrective Work is required, the Engineer may include that corrective Work in the Punchlist.

- 8. You shall remain solely responsible for the Project Site until the Project is completely operational, all Punchlist items have been corrected, all operation and maintenance manuals have been approved, all necessary warranty letters have been received, and the work is formally accepted by the City.
- 9. The Engineer shall meet with you within 5 Working Days of notification that all Punchlist items are corrected. You shall complete the Punchlist within 30 Workings Days and Working Days will continue to be counted until Acceptance of the Project.
- 10. When a comment from the Punchlist is disputed, you shall submit in writing justification for the dispute within 15 days of receiving Punchlist.
- **3-13.2** Acceptance. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall provide the completed, signed, and stamped DS-563 to the Engineer prior to Acceptance.
 - 2. You shall deliver the final As-builts and final billing prior to Acceptance.
 - 3. You shall assemble and deliver to the Engineer a Final Summary Report and Affidavit of Disposal prior to Acceptance.
 - 4. Acceptance shall occur after all of the requirements contained in the Contract Documents have been fulfilled. If, in the Engineer's judgment, you have fully performed the Contract, the Engineer will recommend to the City Engineer that your performance of the Contract be accepted. You shall receive notification of Acceptance in writing from the Owner and counting of working days shall cease and Warranty begins.
 - 5. Retention can be released 35 Calendar Days after NOC. Submit your request for retention to the Resident Engineer and they will mail to you a "Release of Claims" form which shall be completed and returned before the retention will be released.
- **3-13.3 Warranty.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall warranty and repair all defective materials and workmanship for a period of 1 year. This call back warranty period shall start on the date the Work was accepted by the City unless the City has Beneficial Use or takes Occupancy of the project earlier (excluding water, sewer, and storm drain projects).
 - 2. You shall warranty the Work free from all latent defects for 10 years and patent defects for a period of 4 years.
 - 3. The warranty period for specific items covered under manufacturers' or suppliers' warranties shall commence on the date they are placed into service at the direction of the Engineer in writing.

- 4. All express warranties from Subcontractors, manufacturers', or Suppliers', of any tier, for the materials furnished and Work performed shall be assigned, in writing, to the City, and shall be delivered to the Engineer prior to the Acceptance of your performance of the Contract.
- 5. Replace or repair defective materials and workmanship in a manner satisfactory to the Engineer after notice to do so from the Engineer and within the time specified in the notice. If you fail to make such replacements or repairs within the time specified in the notice, the City may perform the replacement or repairs at your expense. If you fail to reimburse the City for the actual costs, your Surety shall be liable for the cost.
- 6. Items that shall be warrantied free from defective workmanship and materials for a period longer than 1 year are as follows:

Specified Item	Minimum Warranty Period	
Detectable Warning Tile Construction	3 Years of Manufacturer's Warranty	
All Work Under SECTION 500 – PIPELINE REHABILITATION	3 Years	
Fiber Optic Interconnect Cables	2 Years	
Luminaires*	10 Years of Manufacturer's Warranty	
LED Signal Modules	3 Years of Manufacturer's Warranty	
Field Devices Associated with 700-6.3, "Adaptive Control Note"	See 700-6.3.9, "Warranty"	

- * Provide documentation verifying that the induction luminaire models being offered for the Project are covered by the 10-year warranty.
- 7. If installed, you shall provide the City and property owner a copy of the manufacturer's warranty for private sewer pumps, including the alarm panel and all other accessories.
 - a) You shall involve the manufacturer in the installation and startup as needed to secure any extended warranty required.
 - b) Nothing in here is intended to limit any manufacturer's warranty which provides the City with greater warranty rights than set forth in this section or the Contract Documents.
 - c) The warranty shall include all components. The form of the warranty shall be approved by the Engineer in accordance with 3-13.3.2, "Warranty Format Requirements".

8. If, during the warranty period, any item of the Work is found to be Defective Work, you shall correct it promptly after receipt of written notice from the City to do so. The warranty period shall be extended with respect to portions of the Work corrected as part of the warranty requirements.

SECTION 4 - CONTROL OF MATERIALS

- **4-3.6 Preapproved Materials.** To the "WHITEBOOK", ADD the following:
 - 3. You shall submit in writing a list of all products to be incorporated in the Work that are on the AML.

4-6 TRADE NAMES. To the "WHITEBOOK", ADD the following:

 You shall submit your list of proposed substitutions for an "equal" item no later than 5 Working Days after the determination of the Apparent Low Bidder and on the City's Product Submittal Form available at:

https://www.sandiego.gov/ecp/edocref/

SECTION 5 – LEGAL RELATIONS AND RESPONSIBILITIES

5-4 INSURANCE. To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:

5-4 INSURANCE.

1. The insurance provisions herein shall not be construed to limit your indemnity obligations contained in the Contract.

5-4.1 Policies and Procedures.

- 1. You shall procure the insurance described below, at its sole cost and expense, to provide coverage against claims for loss including injuries to persons or damage to property, which may arise out of or in connection with the performance of the Work by you, your agents, representatives, officers, employees or Subcontractors.
- 2. Insurance coverage for property damage resulting from your operations is on a replacement cost valuation. The market value will not be accepted.
- 3. You shall always maintain this insurance for the duration of this Contract and thereafter when you are correcting, removing, or replacing Work in accordance with this Contract. Your liabilities under the Contract, e.g., your indemnity obligations, is not deemed limited to the insurance coverage required by this Contract.
- 4. The payment for insurance shall be included in the Contract Price as bid by you. Except as specifically agreed to by the City in writing, you are not entitled to any additional payment. Do not begin any Work under this Contract until you have provided, and the City has approved all required insurance.
- 5. Policies of insurance shall provide that the City is entitled to 30 Days (10 Days for cancellation due to non-payment of premium) prior written notice of

cancellation or non-renewal of the policy. Maintenance of specified insurance coverage is a material element of the Contract. Your failure to maintain or renew coverage or to provide evidence of renewal during the term of the Contract may be treated by the City as a material breach of the Contract.

5-4.2 Types of Insurance.

5-4.2.1 Commercial General Liability Insurance.

- 1. Commercial General Liability Insurance shall be written on the current version of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing coverage at least as broad.
- 2. The policy shall cover liability arising from premises and operations, XCU (explosions, underground, and collapse), independent contractors, products/completed operations, personal injury and advertising injury, bodily injury, property damage, and liability assumed under an insured's contract (including the tort liability of another assumed in a business contract).
- 3. There shall be no endorsement or modification limiting the scope of coverage for either "insured vs. insured" claims or contractual liability. You shall maintain the same or equivalent insurance for at least 10 years following completion of the Work.
- 4. All costs of defense shall be outside the policy limits. Policy coverage shall be in liability limits of not less than the following:

General Annual Aggregate Limit	Limits of Liability
Other than Products/Completed Operations	\$2,000,000
Products/Completed Operations Aggregate Limit	\$2,000,000
Personal Injury Limit	\$1,000,000
Each Occurrence	\$1,000,000

5-4.2.2 Commercial Automobile Liability Insurance.

- 1. You shall provide a policy or policies of Commercial Automobile Liability Insurance written on the current version of the ISO form CA 00 01 12 90 or later version or equivalent form providing coverage at least as broad in the amount of \$1,000,000 combined single limit per accident, covering bodily injury and property damage for owned, non-owned, and hired automobiles ("Any Auto").
- 2. All costs of defense shall be outside the limits of the policy.
- 5-4.3 Rating Requirements. Except for the State Compensation Insurance Fund, all insurance required by this Contract as described herein shall be carried only by responsible insurance companies with a rating of, or equivalent to, at least "A-, VI" by A.M. Best Company, that are authorized by the California Insurance Commissioner to do business in the State, and that have been approved by the City.

5-4.3.1 Non-Admitted Carriers. The City will accept insurance provided by non-admitted, "surplus lines" carriers only if the carrier is authorized to do business in the State and is included on the List of Approved Surplus Lines Insurers (LASLI list).

All policies of insurance carried by non-admitted carriers shall be subject to all of the requirements for policies of insurance provided by admitted carriers described herein.

5-4.4 Evidence of Insurance. Furnish to the City documents e.g., certificates of insurance and endorsements evidencing the insurance required herein and furnish renewal documentation prior to expiration of this insurance. Each required document shall be signed by the insurer or a person authorized by the insurer to bind coverage on its behalf. We reserve the right to require complete, certified copies of all insurance policies required herein.

5-4.5 Policy Endorsements.

5-4.5.1 Commercial General Liability Insurance.

5-4.5.1.1 Additional Insured.

- 1. You shall provide at your expense policy endorsement written on the current version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form providing coverage at least as broad.
- 2. To the fullest extent allowed by law e.g., California Insurance Code §11580.04, the policy shall be endorsed to include the City and its respective elected officials, officers, employees, agents, and representatives as additional insured.
- 3. The additional insured coverage for projects for which the Engineer's Estimate is \$1,000,000 or more shall include liability arising out of:
 - a) Ongoing operations performed by you or on your behalf,
 - b) your products,
 - c) your Work, e.g., your completed operations performed by you or on your behalf, or
 - d) premises owned, leased, controlled, or used by you.
- 4. The additional insured coverage for projects for which the Engineer's Estimate is less than \$1,000,000 shall include liability arising out of:
 - a) Ongoing operations performed by you or on your behalf,
 - b) your products, or
 - c) premises owned, leased, controlled, or used by you.
- **5-4.5.1.2 Primary and Non-Contributory Coverage.** The policy shall be endorsed to provide that the coverage with respect to operations, including the completed operations, if appropriate, of the Named Insured is primary to any insurance or self-insurance of the City and its elected officials, officers, employees, agents and representatives. Further,

it shall provide that any insurance maintained by the City and its elected officials, officers, employees, agents and representatives shall be in excess of your insurance and shall not contribute to it.

5-4.5.1.3 Project General Aggregate Limit. The policy or policies shall be endorsed to provide a Designated Construction Project General Aggregate Limit that will apply only to the Work. Only claims payments which arise from the Work shall reduce the Designated Construction Project General Aggregate Limit. The Designated Construction Project General Aggregate Limit that will provided for the products-completed operations hazard.

5-4.5.2 Commercial Automobile Liability Insurance.

- **5-4.5.2.1** Additional Insured. Unless the policy or policies of Commercial Auto Liability Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form or equivalent form providing coverage at least as broad, the policy shall be endorsed to include the City and its respective elected officials, officers, employees, agents, and representatives as additional insured, with respect to liability arising out of automobiles owned, leased, hired or borrowed by you or on your behalf. This endorsement is limited to the obligations permitted by California Insurance Code §11580.04.
- **5-4.6 Deductibles and Self-Insured Retentions.** You shall pay for all deductibles and self-insured retentions. You shall disclose deductibles and self-insured retentions to the City at the time the evidence of insurance is provided.
- **5-4.7 Reservation of Rights.** The City reserves the right, from time to time, to review your insurance coverage, limits, deductibles and self-insured retentions to determine if they are acceptable to the City. The City will reimburse you, without overhead, profit, or any other markup, for the cost of additional premium for any coverage requested by the Engineer but not required by this Contract.
- **5-4.8** Notice of Changes to Insurance. You shall notify the City 30 Days prior to any material change to the policies of insurance provided under this Contract.
- **5-4.9 Excess Insurance.** Policies providing excess coverage shall follow the form of the primary policy or policies e.g., all endorsements.

5-4.11 Workers' Compensation Insurance and Employers Liability Insurance.

- 1. In accordance with the provisions of §3700 of the California Labor Code, you shall provide at your expense Workers' Compensation Insurance and Employers Liability Insurance to protect you against all claims under applicable state workers compensation laws. The City, its elected officials, and employees will not be responsible for any claims in law or equity occasioned by your failure to comply with the requirements of this section.
- 2. Limits for this insurance shall be not less than the following:

Workers' Compensation	Statutory Employers Liability
Bodily Injury by Accident	\$1,000,000 each accident
Bodily Injury by Disease	\$1,000,000 each employee
Bodily Injury by Disease	\$1,000,000 policy limit

- 3. By signing and returning the Contract you certify that you are aware of the provisions of §3700 of the Labor Code which requires every employer to be insured against liability for worker's compensation or to undertake self-insurance in accordance with the provisions of that code and you shall comply with such provisions before commencing the Work as required by §1861 of the California Labor Code.
- **5-4.11.1 Waiver of Subrogation.** The policy or policies shall be endorsed to provide that the insurer will waive all rights of subrogation against the City and its respective elected officials, officers, employees, agents, and representatives for losses paid under the terms of the policy or policies and which arise from Work performed by the Named Insured for the City.
- **5-10.2.1 Public Notice by Contractor.** To the "WHITEBOOK", items 2 and 3, DELETE in their entirety and SUBSTITUTE with the following:
 - 2. No less than 5 Working Days in advance of Project construction activities and utility service interruptions, you shall notify all critical facilities, businesses, institutions, property owners, residents, or any other impacted stakeholders within a minimum 300-foot (90 m) radius of the Project. Verbal and written notifications shall be sent to critical facilities (including but not limited to police stations, fire stations, hospitals, and schools). A copy of written notifications sent to any critical facility shall also be sent to the Resident Engineer. You shall keep records of the people contacted, along with the dates of notification, and shall provide the record to the Engineer upon request. You shall identify all other critical facilities that need to be notified.
 - 3. Furnish and distribute public notices in the form of door hangers using the City's format to all occupants and/or property owners along streets:
 - a) You shall distribute an Advanced Construction Notice as shown in **Appendix K Advanced Construction Notice** where work is to be performed at least 5 Working Days before starting construction or survey activities or impacting the community as approved by the Resident Engineer.
 - b) You shall distribute public notices in the form of door hangers, which outlines the anticipated dates of slurry seal as shown in Appendix F Sample of Public Notice (SB1 Funded Only), at least 72 hours in advance of the scheduled resurfacing as approved by the Engineer.
 - c) 72 hours in advance of the scheduled resurfacing.

To the "WHITEBOOK", ADD the following:

 Door hangers shall include the funding source if project is funded in part by State Gas Tax Revenue (SB1). See Appendix F - Sample of Public Notice (SB1 Funded Only).

- **5-15.1 General.** To the "WHITEBOOK", item 10, DELETE in its entirety and SUBSTITUTE with the following:
 - 10. If your construction activities have encountered flammable liquids or other hazardous substances, you shall ensure that construction staff have the required Hazardous Waste Operations and Emergency Response (HAZWOPER) certification. Construction staff shall include: City Engineers, City Laboratory Technicians, and City staff that perform onsite inspections.
 - a) If your Work encounters flammable liquids or other hazardous substances, you shall be responsible for scheduling training for all construction staff to attend and for submitting verification to the Engineer that construction staff have the required HAZWOPER certification prior to continuing that Work in that area. You shall maintain the HAZWOPER certifications annually until the construction activities triggering the requirement is complete, as approved by the Resident Engineer.

SECTION 6 – PROSECUTION AND PROGRESS OF THE WORK

6-1.1 Construction Schedule. To the "GREENBOOK", paragraph (1), sentence (1), DELETE in its entirety and SUBSTITUTE with the following:

After notification of award of the Contract and prior to the start of any Work, you shall submit your proposed Cost Loaded Construction Schedule to the Engineer at the pre-construction meeting.

To the "WHITEBOOK", item 1, subsection "e", "h", and "s", DELETE in their entirety and SUBSTITUTE with the following:

- e) Monthly progress payments are contingent upon the submittal of an updated Schedule to the Engineer. The Engineer may refuse to process the whole or part of any monthly payment if you refuse or fail to provide an acceptable schedule.
- Your Schedule shall include 7 Working Days for the Engineer to schedule and conduct a Walk-through inspection and 15 Working Days for the generation of the Punchlist. You shall Work diligently to complete all Punchlist items within 30 Working Days after the Engineer provides the Punchlist.
- s) Submit an updated cash flow forecast with every pay request (for each Project ID or WBS number provided in the Contract) showing periodic and cumulative construction billing amounts for the duration of the Contract Time. If there has been any Extra Work since the last update, include only the approved amounts.
 - i. Refer to the Sample City Invoice materials in **Appendix D Sample City Invoice with Cash Flow Forecast** and use the format shown.
 - ii. See also the "Cash Flow Forecast Example" at the location below:

https://www.sandiego.gov/ecp/edocref/

- **6-1.1.2 Contracts More Than \$500,000 In Value.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Provide the Schedule to the Engineer in accordance with 6-1.1, "Construction Schedule" and 6-1.2, "Commencement of the Work".

To the "WHITEBOOK", item 2, DELETE in its entirety.

- 6-1.2 Commencement of the Work. To the 'WHITEBOOK", ADD the following:
 - 5. You shall submit a Cost Loaded Construction Schedule in accordance with 6-1.1, "Construction Schedule" at the Scheduled pre-construction meeting.
 - 6. If a cost Loaded Construction Schedule is not provided, the pre-construction meeting will still be held. The Contract Time shall commence at issuance of the NTP, but you shall be limited to the following activities until the Cost Loaded Construction Schedule has been submitted to the Resident Engineer with exceptions taken:
 - a) Mobilization of your trailers, associated utility setup, grading for trailer area
 - b) Permit Procurement
 - c) Fencing and temporary utilities for your storage areas
 - d) Submittal of anticipated critical path submittals

6-1.3 Work Outside Normal Working Hours. To the "WHITEBOOK", ADD the following:

- 4. The following locations may require Night Work:
 - a) Bernardo Heights Pkwy (Bernardo Center Dr to Pomerado Rd)
 - b) Linda Vista Rd (Via Las Cumbres to Tait St)
 - c) Any other locations as directed by the Engineer
- **6-1.3.1 Payment.** To the "WHITEBOOK", ADD the following.
 - 2. The payment for any work outside normal working hours, including weekend work and night work, shall be done at no additional cost to the City.
 - 3. Payment for any work outside normal working hours, including weekend work and night work, shall be included in the Contract Price.
- **6-1.5.2 Excusable Non-Compensable Delays.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:

6-1.5.2 Excusable Non-Compensable and Concurrent Delays.

- 1. The City shall only issue and extension of time for Excusable Delays that meet the requirements of 6-4.2, Extensions of Time" for the following circumstances:
 - a) Delays resulting from Force Majeure

- b) Delays caused by weather
- c) Delays caused by changes to County, State, or Federal law
- 2. When a non-excusable delay is concurrent with an Excusable Delay, you shall not be entitled to an extension of Contract Time for the period the non-excusable delay is concurrent with the Excusable Delay.
- 3. When an Excusable Non-Compensable Delay is Concurrent with an Excusable Compensable Delay, you shall be entitled to an extension of Contract Time but shall not be entitled to compensation for the period the Excusable Non-Compensable Delay is concurrent with the Excusable Delay.
- **6-4.2 Extensions of Time.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The Contract Time shall not be modified except by Change Order.
 - 2. You shall notify the City in writing within **1 Working Day** after the occurrence and discovery of an event that impacts the Project Schedule.
 - a) If you believe this event requires a Change Order, you shall submit a written Change Order request with a report to the City that explains the request for Change Order within **5 Working Days**. The Change Order request must include supporting data, a general description of the discovery, the basis for extension, and the estimated length of extension. The City may grant an extension of time, in writing, for the Change Order request if you require more time to gather and analyze data.
 - 3. The Engineer shall not grant an extension of Contract Time in accordance with 6-1.5, "Excusable Delays" unless you demonstrate, through an analysis of the critical path, the following:
 - a) The event causing the delay impacted the activities along the Project's critical path.
 - b) The increases in the time to perform all or part of the Project beyond the Contract Time arose from unforeseeable causes beyond your control and without your fault or negligence and that all project float has been used.
 - 4. Any modifications to the Contract Time will be incorporated into the weekly document that the Engineer issues that stipulates the Contract Time. If you do not agree with this document, submit to the Engineer for review a written protest supporting your objections to the document within **30 Calendar Days** after receipt of the statement. Your failure to file a timely protest shall constitute your acceptance of the Engineer's weekly document.
 - a) Your protest will be considered a claim for time extension and shall be subject to 2-10.1, "Claims".

- **6-4.4** Written Notice and Report. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Your failure to notify the Resident Engineer within **1 Working Day** OR provide a Change Order request within **5 Working Days** after the event, in accordance with 6-4.2, "Extensions of Time", will be considered grounds for refusal by the City to consider such request if your failure to notify prejudices the City in responding to the event.

ADD:

6-6.1.1 Environmental Document.

- The City of San Diego has prepared a Notice of Exemption for Slurry Seal Group 2123. Project No. 21004899, as referenced in the Contract Appendix. You shall comply with all requirements of the Notice of Exemption as set forth in Appendix A.
- 2. Compliance with the City's environmental document shall be included in the Contract Price unless separate bid items have been provided.

SECTION 7 – MEASUREMENT AND PAYMENT

- **7-2.1** Schedule of Values (SOV). To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall submit an SOV for the lump sum Bid items listed below to the Engineer for review and approval at the Pre-construction meeting:
 - a) "Remove, Replace & Install Traffic Striping, Markers, Markings, and Devices"
 - b) "Traffic Control and Working Drawings"
- **7-3.1 General.** To the "GREENBOOK" and "WHITEBOOK", paragraph (8), DELETE in their entirety and SUBSTITUTE with the following:

If, within the time fixed by law, a properly executed notice to stop payment is filed with the City, due to your failure to pay for labor or materials used in the Work, all money due for such labor or materials will be withheld from payment in accordance with applicable laws.

To the "WHITEBOOK", ADD the following:

- 1. Unless specified otherwise, the Contract Price includes use, consumer, and other taxes mandated by applicable legal requirements.
- 2. As provided in §7105 of the California Public Contract Code, if the Contract is not financed by revenue bonds, you are not responsible for the cost of repairing or restoring damage to the Project when damage was proximately

caused by an act of God, in excess of 5% of the Contract Price, if the following occur:

- a) The Project damaged was built in accordance with the Contract requirements.
- b) There are no insurance requirements in the Contract for the damages.
- **7-3.2 Partial and Final Payment.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The Final Payment, which is the release of Retention, shall be paid to you after you have successfully submitted the following required documents:
 - a) An affidavit that payrolls and bills for materials, equipment, and other indebtedness connected with the Work for which the City or the City's property might be responsible for or encumbered by.
 - b) A certificate evidencing that insurances required by the Contract Documents shall remain in force after Final Payment is currently in effect and shall not be canceled or allowed to expire until at least a 30 Calendar Days prior written notice has been given to the Engineer.
 - c) Consent of Surety to Final Payment.
 - d) If required by the Engineer, other data establishing payment or satisfaction of obligations such as receipts, releases and waivers of liens, claims, and security interests or encumbrances arising out of the Contract Documents. If a Subcontractor refuses to furnish a release or waiver required by the City, you may furnish a bond satisfactory to the Engineer to indemnify the City against such lien.
 - e) If required in the Contract Documents, the successful completion and submittal of the required reports such as construction demolition, waste recycling, and hydrostatic discharge reports.
 - f) Required EOCP Final Summary Report in accordance with Section 0-12, "Contract Records and Reports", record drawings, operations manuals, test reports, warranty documentation, and UL labels shall be submitted before requesting the release of retention.
 - g) Acceptance of the completed Project by the asset owning Department.

To the "WHITEBOOK, ADD the following:

- 2. Submit an invoice for payment after you successfully complete the required documents and the City will pay the invoice within 30 Calendar Days. The City will pay 6% annually for late retention payments.
- **7-3.2.1 Application for Progress Payment.** To the "WHITEBOOK", item 3, DELETE in its entirety and SUBSTITUTE with the following:
 - 3. The City shall not pay progress or partial payments until you submit to the Engineer an acceptable updated Schedule. It is solely your responsibility to prepare and submit the Schedule updates.

- **7-3.2.2 Amount of Progress Payments.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The City will pay 6% annually for late progress payments.
 - 2. Progress payments will be considered "late" if the following occur:
 - a) The City does not pay the contractor within 30 Calendar Days from receipt of an undisputed and properly submitted invoice. A properly submitted payment invoice means that the City has approved for payment the entire invoice amount or if the Resident Engineer has not disputed any portion of the application within 7 Calendar Days of the date of submission.
 - b) The application for payment does not require signing of a Contract Change Order.
 - 3. The Engineer may withhold payment for any of the following reasons:
 - a) Defective or incomplete Work.
 - b) Not providing an updated and accurate Cost Loaded Construction Schedule in accordance with 6-1.1, "Construction Schedule".
 - c) Stop notices, wage orders, or other withholdings required by Applicable Law. Your failure to comply with 5-3.3, "Payroll Records" and the Contractor Registration and Electronic Reporting System requirements of the Contract Documents.
 - 4. The Engineer may back charge the contract for any of the following reasons:
 - a) Defective or incorrect Work not remedied.
 - b) Damage to City property or a third party's property that was caused by you.
 - c) Liquidated Damages.
- **7-3.2.3** Waiver of Claims at Final Payment. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Your acceptance of Final Payment constitutes a waiver of affirmative Claims by you, except those previously made in writing and identified as unsettled at the time of Final Payment.
- **7-3.2.4 Withholding of Payment and Back Charge.** To the "WHITEBOOK", DELETE in its entirety.
- **7-3.8 Eliminated Items.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following.
 - 1. Should any Bid Items, except Bid Items listed in item 2 of this section, be eliminated in its entirety, payment will be made to the Contractor for its actual costs incurred in connection with the eliminated item prior to notification in writing from the Engineer so stating its elimination.

- 2. If eliminated in their entirety, no payment will be made for actual costs incurred in connection with the following eliminated items:
 - a) "Crushed Miscellaneous Base"
 - b) "Asphalt Concrete with Pavement Fabric Material
 - c) "Raise Appurtenance to Grade (Water, Sewer)"
 - d) "Adjust Existing Manhole Frame and Cover to Grade"
 - e) "Adjust Existing Survey Monument to Grade"
 - f) "Reconstruct Survey Monument Box"
 - g) "Crack Seal"
 - h) "Removal of Humps, Lumps, and Pavement Irregularities"
 - i) "Traffic Detector Loop Replacement or Conduit Stub Installed"
- 3. If material conforming to the Plans and Specifications is ordered for use in the eliminated items prior to the date of notification of elimination by the Engineer, and if the order for that material cannot be canceled, payment will be made to you for the actual cost of the material. In this case, the material shall become the property of the City and payment will be made to you for actual costs for any further handling. If the material is returnable, the material shall be returned, and payment will be made to you for actual cost of charges made by the supplier for handling and returning the material.
- **7-3.11 Compensation Adjustments for Price Index Fluctuations.** To the "WHITEBOOK", item 4, DELETE in its entirety and SUBSTITUTE with the following:
 - 4. You may opt out of the payment adjustments for price index fluctuations by submitting a letter with the Bid.

To the "WHITEBOOK", ADD the following:

- 5. This Contract is subject to the provisions of the "WHITEBOOK" for Compensation Adjustments for Price Index Fluctuations for paving asphalt.
- **7-4.3 Markup.** To the "WHITEBOOK", item 4, DELETE in its entirety and SUBSTITUTE with the following:
 - 4. When a Subcontractor is performing Extra Work, the allowance for overhead and profit shall be applied to the labor, materials, and equipment costs of the Subcontractor as follows:
 - a) Regardless of the number of a Subcontractor's tasks for Extra Work, you may only apply 10% for the first \$50,000 of the Subcontractor's portion of accumulated total cost than 5% for any remaining costs. You shall not apply 10% to any costs after the first \$50,000 of accumulated total costs from performing Extra Work.

- b) If the accumulated costs of single or subsequent tasks exceed the \$50,000 threshold, you shall instead only apply 5% to any amounts in excess of the \$50,000.
- c) Regardless of the number of hierarchical tiers of Subcontractors, you may only markup a Subcontractor's Work once.

SECTION 203 – BITUMINOUS MATERIALS

- **203-6.3.1 General.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall submit for approval, mix designs for III-C2-PG 64-10 (1/2") and III-B3-PG 64-10 (3/4") asphalt concrete. Asphalt concrete mix designs shall be submitted to the City Materials Testing Laboratory for approval.

To the "WHITEBOOK", ADD the following:

3. Asphalt concrete for Job Mix Formula (JMF) and Mix Designs shall be Type III and shall not exceed 15% RAP.

SECTION 301 – SUBGRADE PREPARATION, TREATED MATERIALS, AND PLACEMENT OF BASE MATERIALS

- **301-1.6 Preparatory Repair Work.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Prior to the application of slurry, the Contractor shall complete all necessary preparation and repair work to the road segment as specified in the Special Provisions and Contract Documents or as directed by the engineer.
 - 2. No preparatory asphalt work shall be done when the atmospheric temperature is below 50 °F or during unsuitable weather.
 - 3. Preparatory Work shall include tree trimming, weed abatement, weed spraying, crack sealing, asphalt repair, base repair, removal of humps and pavement irregularities, removal of raised pavement markers, removal of pavement markings, and any other work and as specified in the Special Provisions and Contract Documents or as directed by the Engineer.
 - 4. Preparatory crack sealing shall occur after the completion of asphalt pavement repair and base repair operations. At the end of each day the Contractor shall submit to the Engineer an itemized list of crack seal work completed. The list shall include the location of the work and the exact quantity of pounds of crack seal placed.
 - 5. Existing City manhole frames and covers, appurtenances (water and sewer), and survey monuments to be raised or reconstructed shall be adjusted after the placement of slurry seal or as directed by the Engineer.
 - 6. Most areas of damaged asphalt requiring Asphalt Pavement Repair have been marked out in the field as "MP" or "DO" (mill & pave or dig-out). Mill & Paves shall have a minimum depth of 2", and dig-outs, also called base repairs, shall have a minimum

depth of 10". Some areas (ie. those uplifted by tree roots) may be marked out in the field as "MP4" and shall have a minimum mill & pave depth of 4".

- 7. The minimum repair area shall be 4 feet by 4 feet regardless of mark out.
- 8. Edges of milled areas shall be cut cleanly
- 9. Material removed, regardless of removal method, shall be disposed of at a legal site.
- 10. You shall repair marked out areas of distressed asphalt concrete pavement by milling, grinding, or saw cutting to remove damaged areas of pavement in accordance with 404-1, to expose firm and unyielding pavement, base or native. Unyielding pavement will have no visible cracks and unyielding base or native will be properly compacted, as determined by the Engineer. If cracks are visible, then pavement is not unyielding and shall require additional depth be removed. The Contractor shall prepare subgrade as needed and install a maximum of 5" compacted asphalt concrete pavement over compacted base material to be level with adjacent roadway surface.
- 11. If, in order to achieve the minimum specified depth, the base material is exposed, then the existing base material, as well as additional base material shall be compacted to 95% relative compaction to a depth 5" below the finished grade (dig-out).
- 12. Base repairs shall have a minimum depth of 10".
- 13. Compaction tests shall be made to ensure compliance with the specifications. The Engineer will determine when and where the test will occur. The City will pay for the soils testing required by the Engineer, which meets the required compaction. The Contractor shall reimburse the City for the cost of retesting failing compaction tests. If additional base material is required, the Contractor shall use Crushed Miscellaneous Base in accordance with 200-2.4. The base material shall be prepared conforming to 301-1, "Subgrade Preparation."
- 14. Recycled base material shall conform to Crushed Miscellaneous Base Material in accordance with 200-2.4, "Crushed Miscellaneous Aggregate Base."
- 15. Base repairs shall not exceed 15% RAP in content.
- 16. Prior to replacing asphalt, the area shall be cleaned by removing all loose and damaged material, moisture, dirt, and other foreign matter and shall be tack coated in accordance with 302-5.4 "Tack Coat."
- 17. When milling and/or grinding asphalt pavement and the Contractor encounters solid, level unyielding PCC trench caps or appurtenance collars before reaching a minimum depth of 2", then the Contractor shall place enough asphalt concrete pavement to bring the surface to be level with the adjacent roadway.
- 18. The Contractor shall install new asphalt within the repair area or for patches in accordance with 302-5, "ASPHALT CONCRETE PAVEMENT." Asphalt concrete shall be III-B3-PG 64-10 (3/4") and III-C2-PG 64-10 (1/2") in compliance with 203-6, "ASPHALT CONCRETE."

- 19. Following the asphalt placement, the Contractor shall roll the entire area of new asphalt in both directions at least twice. The finished patch shall be level and smooth in compliance with 302-5.6.2 "Density and Smoothness."
- 20. At the end of each day the Contractor shall submit to the Engineer an itemized list of asphalt pavement and base repair work completed. The list shall include the location of the work, the exact square footage of the repair, tons of asphalt placed, and tons of base material placed.
- 21. The quantities shown in the appendices are based on a street assessment survey and may vary. The Engineer will designate the limits to be removed and prepared and these designated areas shall be considered to take precedence over the areas shown in an Appendix to the Contract Documents.
- **301-1.6.1** Asphalt Patching. To the "WHITEBOOK", items 1, 2, and 5, DELETE in their entirety and SUBSTITUTE with the following:
 - Miscellaneous asphalt patching shall consist of patching potholes and skin patching other low spots in the pavement that are deeper than ¼" per 302-5.6.2 "Density and Smoothness." These areas are generally smaller and more isolated than those areas in need of mill and pave.
 - 2. The areas requiring patching have not been identified in the Contract Documents, nor in the field. The Contractor and/or Engineer shall identify areas that may require patching prior to slurry work to ensure the smoothness and quality of the finished product.
 - 5. You shall remove distressed asphalt pavement either by saw cutting or milling to expose firm and unyielding pavement, prepare subgrade (as needed), and install compacted asphalt concrete pavement over prepared subgrade per 301-1, "Subgrade Preparation."
- **301-1.7 Payment.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The payment for the preparatory works shall be included in the Contract Unit Bid Item for which preparation works are performed, unless it is specified as a separate Bid Item.
 - 2. The areas and quantities shown on the road segments and in the appendices are given only for the Contractor's aid in planning the Work and preparing Bids. The Engineer will designate the limits to be removed and prepared and these designated areas shall be considered to take precedent over the areas shown in an Appendix to the Contract Documents. The quantities shown in the appendices are based on a street assessment survey and may vary. No payment shall be made for areas of over excavation as determined by the Engineer.
 - 3. Asphalt pavement repair, including both mill & paves and base repair dig-outs, required for both mill & paves and base repair dig-outs, shall be paid at the Contract unit price per ton for "Asphalt Pavement Repair". No Payment shall be made for areas of over excavation as determined by the Engineer.

4. The payment for preparatory repair asphalt works shall be paid at the Contract Unit Price for "Asphalt Pavement Repair" for each ton placed and includes milling, grinding, hauling, disposal or saw cutting of existing pavement, tree trimming, tack coating, compaction, and all other necessary work related to asphalt pavement installation.

No additional payment shall be made for milling, grinding, or saw cutting concrete, pavement fabric, rubberized material, steel reinforcement, or any other material.

5. Miscellaneous asphalt patching and tack coat shall be included in the unit price for Bid Item "Asphalt Pavement Repair" and no additional payment shall be made therefore regardless of number and location of patches.

301-2.4 Measurement and Payment. To the "GREENBOOK", ADD the following:

1. The payment for base repair dig-outs shall be paid at the Contract Unit Price for "Crushed Miscellaneous Base", for each ton placed and includes milling, grinding, excavating, hauling, disposal, or saw cutting of existing pavement, and all other necessary work related to asphalt base repair.

SECTION 302 – ROADWAY SURFACING

- **302-4.5** Scheduling, Public Convenience and Traffic Control. To the "GREENBOOK", paragraphs (1) and (2), DELETE in their entirety and SUBSTITUTE with the following:
 - 1. In addition to the requirements of Part 6, you shall comply with the following:
 - a) At least 5 Working Days prior to commencing the Work, you shall submit your proposed Schedule to the Engineer for approval.
 - b) Based upon the approved schedule, you shall notify residents and businesses of the Work and post temporary "No Parking" signs 72 hours in advance.
 - c) Requests for changes in the approved Schedule shall be submitted to the Engineer for approval at least 3 Working Days before the street is scheduled to be sealed.
- **302-4.12.2 Application.** To the "WHITEBOOK", item 1, ADD the following:
 - c) RPMS shall only be placed when ambient temperature is 50° F or higher.

To the "WHITEBOOK", item 2 subsection (b), ADD the following:

iii. Where multiple layers of RPMS are specified, the first layer, regardless of Type, shall be placed of 1' from concrete gutters.

302-4.12.4 Measurement and Payment. To the "WHITEBOOK", DELETE in it's entirety and SUBSTITUTE with the following:

302-4.12.4 Field Sampling and Testing

- 1. The contractor shall be responsible for sampling and testing of the RPMS mix.
- 2. During the performance of the Work, the Contractor shall provide at least 2 field samples, from separate loads, of mixed slurry seal per mixer per day.
- 3. WTAT specimens shall be cast and struck off within 60 seconds of obtaining the sample. WTAT specimens shall not be transported until the slurry seal has set as defined by ASTM D3910.
- 4. RPMS field samples shall be tested to conform to the requirements below and Table 302-4.9.1 of the "GREENBOOK."

TEST	FREQUENCY OF TESTING
Wet Track Abrasion Test	Minimum 2 per day per type per mixer
Consistency Test	Minimum 1 per day per type per mixer
Extraction Test	Minimum 1 per day per type per mixer
Water Content	Minimum 1 per day per type per mixer

302-4.12.5 Measurement and Payment. To the "WHITEBOOK", ADD the following:

- 1, RPMS shall be paid on the square footage of RPMS applied. The measurement of RPMS applied shall be calculated by dividing the weight obtained from Certified Weighmaster Certificates by the spread rate for the type specified. You shall present Weighmaster Certificates for the amount of unused material remaining at the completion of the Work at no cost to the City. The payment shall be determined by deducting the amount of unused material from the total amount of material delivered.
- 2. The payment for RPMS shall be the total square footage used on the project calculated using the method described and shall be paid under the following

BID DESCRIPTION	
Rubber Polymer Modified Slurry (RPMS) Type I (Bike Lane)	SF
Rubber Polymer Modified Slurry (RPMS) Type I (Select Streets)	
Rubber Polymer Modified Slurry (RPMS) Type I Over Type II	SF
Rubber Polymer Modified Slurry (RPMS) Type II	SF

BID DESCRIPTION	UNIT
Rubber Polymer Modified Slurry (RPMS) Type II Over Type III	SF

- 3. The Bid items for RPMS shall include full compensation for the specified surface preparation not included in other Bid items and shall include the Work necessary to construct the RPMS as specified on the Plans. Sweeping, removals, and furnishing the aggregate required for the mix design shall also be included in this Bid item.
- 4. The payment for sampling and testing of RPMS shall be included in the 5 bid items of the Rubber Polymer Modified Slurry listed in the table of item 2.
- **302-15.1 General.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. All cracks in asphalt 1/8 inch or wider but no greater than 1 inch wide shall be sealed prior to the application of slurry. You shall seal only transverse, longitudinal, block, or reflective cracks. You shall not seal alligator (fatigue) cracked areas or cracks in PCC.
- **302-15.5 Payment.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:

Crack seal installed will be paid at the Contract unit price per pound for "Crack Seal".

SECTION 314 - TRAFFIC STRIPING, CURB AND PAVEMENT MARKINGS, AND PAVEMENT MARKERS

GENERAL. To the "GREENBOOK", ADD the following:

All crosswalks required for this contract shall be in conformance with Standard Drawing SDM-116 for Continental Crosswalks.

The Contractor shall install all traffic striping, pavement markings, pavement markers and devices within 15 working days after the last coat of slurry has been applied in accordance with current standards regardless of the existing conditions and installation will include the proposed striping modifications as identified in the Contract Document. All striping modifications shall be coordinated by the Engineer.

- **314-2.3 Payment.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following: See 314-5.7.
- **314-3.3 Payment.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following: See 314-5.7.
- **314-4.3.7 Payment.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following: See 314-5.7.
- **314-4.4.6 Payment.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following: See 314-5.7.

314-5.7 Payment. To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:

1. All work, materials, labor, costs, and time associated with removing traffic striping, pavement markings and thermoplastics, removal of pavement markers and devices, installing painted traffic striping and markings, installing thermoplastics, installing continental crosswalks, replacement and installation of new pavement markers and devices shall be included in the lump sum bid item for "Remove, Replace & Install Traffic Striping, Markers, Markings & Devices" regardless of amount installed.

This bid item also includes payment for the removal of existing traffic striping, pavement markings, pavement markers, and signage for streets requiring striping modifications as indicated below:

- a) Avenida Magnifica from Pomerado Rd to Scripps Trail.
- b) Bernardo Heights Parkway from Bernardo Center Drive to Pomerado Road.
- c) Carmel Knolls Drive from Ashley Falls Drive to Pearlman Way.
- d) Charmant Drive from La Jolla Colony Drive to Lebon Drive.
- e) Palmilla Drive from La Jolla Colony Drive to Lebon Drive.
- f) High Bluff Drive from Lady Hill Road to Half Mile Drive.
- g) Linda Vista Road from Via Las Cumbers to Tait Street.
- h) Old El Camino Road from Trento Place to San Dieguito Road.
- i) Parkdale Avenue from Mira Mesa Boulevard to Canyon Point Lane.
- j) Scranton Road from Carrol Canyon Road to Mira Mesa Boulevard.
- k) Scripps Ranch Boulevard from Carrol Canyon Road to Pomerado Road.
- 2. The payment for installation of striping in accordance with the Striping Plans in the following link:

https://drive.google.com/drive/folders/1-505Yd1qMFgHo1qB-BCDSZEFy5pWRqhI?usp=sharing

shall be included in the lump sum Bid item for each striping modification.

SECTION 403 – MANHOLE, SURVEY MONUMENT, AND GATE VALVE FRAMES AND COVERS ADJUSTMENT AND RECONSTRUCTION

403-3 MANHOLES AND GATE VALVES IN ASPHALT CONCRETE PAVEMENT. To the "WHITEBOOK", DELETE item 1 in its entirety and SUBSTITUTE with the following:

1. Manhole, sewer, and water valve covers shall be raised to be level with the surrounding pavement surface when such appurtenance are a minimum of one inch (1") below the final surface elevation after the slurry seal has been placed. Engineer to approve location prior to raising.

Appurtenance extending more than one inch (1") above the road surface shall be marked out as a mill & pave and asphalt ramped to smooth transition.

Utility structures projecting less than 2 inches (50 mm) above the subgrade may be paved over and later adjusted to grade.

To the "WHITEBOOK", ADD the following:

- 9. Manhole, sewer and water valve covers shall be raised after the placement of slurry seal.
- **403-4 SURVEY MONUMENTS.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The casing and cover for survey monuments shall be adjusted to the new grade using riser rings, when such appurtenances are 1.5" to 3.75" below the final surface elevation, in accordance with Standard Drawing M-10B, "Street Survey Monument Overlay Adjustment" and Standard Drawing M-10C, "Street Survey Monument Notes".
 - 2. The Survey Monument Precast Concrete Pipe Box must be reconstructed in accordance with Standard Drawing M-10B for survey monuments that are greater than 0.5" and less than 1.5" below the final surface elevation or if the lid. has been damaged.
 - 3. The Survey Monument Precast Concrete Pipe Box must be reconstructed in accordance with Standard Drawings M-10A and Standard Drawings M-10B for survey monuments that are greater than 3.75" below the final surface elevation.
 - 4. Survey monuments shall be adjusted or reconstructed after the placement of slurry seal.
- **MEASUREMENT AND PAYMENT.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The payment for Raising Appurtenances to Grade, including sewer and water valve covers, all casings, extensions, concrete collars, and any necessary items to complete the work shall be made at the Bid unit "Raise Appurtenance to Grade (Water, Sewer)" for each appurtenance raised.
 - 2. The payment for adjusting existing survey monument, including casing, frame, ring, covers, extensions, grout, brick support, sand base and any other material to grade shall be included in the Contract Bid Unit Price for "Adjust Existing Survey Monument to Grade" for each survey monument raised.
 - 3. The payment for reconstructing the Survey Monument Precast Concrete Pipe Box, monument casing, frame, ring, covers, extensions, grout, brick support, sand base, and any other material required to reconstruct the survey monument precast concrete pipe box shall be included in the Contract Bid Unit Price for "Reconstruct Survey Monument Box" for each the Survey Monument Precast Concrete Pipe box reconstructed.

4. The payment for raising sewer and storm drain Manholes to grade, including casings, rings, extensions, concrete collars, asphalt, and any other materials, shall be made at the Bid unit price for "Adjust Existing Manhole Frame and Cover to Grade" for each manhole adjusted.

SECTION 404 – COLD MILLING

404-1 GENERAL. To the "WHITEBOOK", ADD the following:

- 7. Edges of milled areas shall be cut cleanly. The outside edges of the milled pavement may have a radius transition on the sides parallel to the cutting drum.
- 8. The presence of roots, pavement fabric, concrete, rubberized material or steel reinforcement within the depth to be cold milled have not been noted, marked out in the field, or quantified.
- 9. All milling shall be performed in such a manner as to improve drainage, eliminate ponding, and re-establish gravity flow across intersections.
- 10. Material removed, regardless of removal method, shall be disposed of at a legal site.
- **404-6 COLD MILLING OF COMPOSITE PAVEMENTS.** To the "WHITEBOOK', DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The areas and depths of composite pavement to be cold milled, sawn, or cut have not been identified in the field nor the Contract Documents.
 - 2. Any pavement fabric encountered within the depth to be cold milled shall be disposed of at an approved facility within the jurisdiction of work.
- **404-6.1 Cold Milling of Asphalt Concrete with Pavement Fabric Material**. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The area of pavement containing pavement fabric has not been measured out in the field, quantified, or identified in the Contract Documents.
 - 2. Any pavement fabric encountered within the depth to be cold milled shall be disposed of at an approved facility within the jurisdiction of work.
- **404-9 TRAFFIC SIGNAL LOOP DETECTORS.** To the "WHITEBOOK", ADD the following:
 - 6. All damaged traffic detector loop and/or other detection systems located within or adjacent to the limits of work shall be replaced after resurfacing and striping. "Q" loops may be required at bike lanes. "E Modified" loops are required at stop bars. You shall install as many loops as necessary to meet current standards.

Loops may be installed in asphalt, concrete or any other material that may be encountered during the installation.

- **404-12 PAYMENT.** To the "WHITEBOOK", item 1 and item 4, DELETE in their entirety and SUBSTITUTE with the following:
 - 1. The payment for installation of traffic detector loops and conduits shall be included in the bid item "Traffic Detector Loop Replacement or Conduit Stub Installed" for each loop or conduit installed. No additional payment shall be made for loop, detector, or conduit type.

No additional payment shall be made for milling grinding, or saw cutting concrete, asphalt pavement fabric, and any other material that may be encountered during the installation.

4. The payment for cold milling of the existing pavement shall be included in the contract bid unit price for which the milling is required ("Asphalt Pavement Repair", "Crushed Miscellaneous Base"), including hauling and disposal of milled material.

No additional payment shall be made for root pruning, milling, grinding, hauling, disposal or saw cutting concrete, and any other material that may be encountered during the installation.

No additional payment shall be made for the milling and grinding of pavement fabric.

To the "WHITEBOOK", ADD the following:

5. The payment for the hauling and disposal of asphalt pavement and fabric shall be included in the bid item "Asphalt Concrete with Pavement Fabric Material" per ton.

Payment for milling, grinding, or saw cutting asphalt pavement fabric shall be included in the contract bid unit price for which the milling is required ("Asphalt Pavement Repair", "Crushed Miscellaneous Base").

SECTION 600 - ACCESS

- **600-1 GENERAL.** To the "WHITEBOOK", item 5, DELETE in its entirety and SUBSTITUTE with the following:
 - 5. You shall notify Environmental Services Department via email (<u>trash@sandiego.gov</u>) of street closures affecting the regular scheduled solid waste collection at least 3 Working Days prior to the street closure. Include your business name and phone number, days of closure, time of scheduled closure, and date of anticipated street reopening in the notification.
 - a) You shall verify waste collection schedules via the Environmental Services website at:

http://www.sandiego.gov/environmental-services/collection/index.shtml

- b) You shall comply with the following requirements for trash, recycling, and yard waste collection:
 - i. Provide advance written notice to every property affected by blocked public right of way.

- ii. Coordinate the relocation of trash, recycling, and yard waste containers to an accessible public street for the City's waste collection crews on collection day.
- iii. When necessary, relocate the containers from the blocked streets to the accessible public right of way before the City's collection vehicles arrive to assist with collection on existing schedules. Return the containers to their point of origin to ensure the accuracy of inventory assignment by address.
- c) If the City's crews are unable to provide the citizens with the mandated services due to your failure to comply with these specifications, you shall collect trash, recyclables, and yard waste on the City's schedule and deliver to the City's designated locations. If you fail to perform this Work, you shall incur additional costs for the City to reschedule pick up of an area.

SECTION 601 - TEMPORARY TRAFFIC CONTROL FOR CONSTRUCTION AND MAINTENANCE WORK ZONES

- **601-2.1.4 Traffic Control for Resurfacing and Slurry Sealing.** To the "WHITEBOOK", item 3, subsection "d", DELETE in its entirety and SUBSTITUTE with the following:
 - d) Place "NO PARKING TOW-AWAY ZONE" signs 72 hours in advance of the scheduled slurry sealing. Reschedule street block segments which are not completed by the last posted Working Day. If a Work delay of 48 hours or more occurs from the originally scheduled Work date, remove the "NO PARKING TOW-AWAY ZONE" signs for a minimum of 24 hours, then reset and re-post for the appropriate Work date.
- **601-3.5.1 General.** To the "WHITEBOOK", item 3, DELETE in its entirety and SUBSTITUTE with the following:
 - 3. Temporary "No Parking" and "No Stopping" signs shall be installed 72 hours before enforcement. Temporary "No Parking" and "No Stopping" signs shall be installed and removed as specified in the Special Provisions. Signs shall indicate specific days, dates, and times of restrictions. If violations occur, call Police Dispatch 619-531-2000 to enforce the Tow-Away notice.
- **601-3.6 Channelizing Devices.** To the "WHITEBOOK", item 4, Barricades, ADD the following:
 - You shall place "OPEN TRENCH" signs (C27(CA)) on Type 3 Barricade within the construction Work zone, ahead of any Work areas with open trenches that are greater than 3 inches in depth, in accordance with California MUTCD SECTION 6F.103 (CA). The barricades shall be placed in a continuous manner and shall prevent pedestrian, vehicular, and biker access to the open trench area.

- **601-7 PAYMENT.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The payment for traffic control Working Drawings, permits, traffic control Work including any traffic control devices that may be required by the City, shall be included in Lump Sum Bid Item for "Traffic Control and Working Drawings."
 - 2. No separate or additional payment shall be made for the following: operation maintenance, repair, or replacement of Temporary Traffic (TTC) zone devices; all traffic control devices, required signs, notices, and detours; Working Drawings, Traffic Control Plans; labor; and traffic control for asphalt pavement repair, slurry seal, striping, loop installation, raising appurtenances (manholes, monuments, valves), or any other material relating to traffic control work.

SECTION 700 – MATERIALS

- **700-5.1 Vehicle Detectors.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Loop wire shall be Type 2. Loop detector lead-in cable shall be Type "B". Slots shall be filled with elastomeric sealant, epoxy sealant, or hot-melt rubberized asphalt sealant, except asphaltic emulsion loop sealant and cold tar loop sealant are acceptable if the pavement surface will receive an asphaltic concrete overlay.

SECTION 1001 - CONSTRUCTION BEST MANAGEMENT PRACTICES (BMPs)

- **1001-1 GENERAL.** To the "WHITEBOOK", ADD the following:
 - 7. Based on a preliminary assessment by the City, this Contract is subject to **WPCP.**
- **1001-1.11 Post-construction Requirements.** To the "WHITEBOOK", item 2, DELETE in its entirety and SUBSTITUTE with the following:
 - 2. You shall mark every storm drain inlet within the project boundaries with stenciled inlet markings or imbedded concrete stamps. You shall use stenciled inlet markings on existing inlets and concrete stamps on new inlets. On curb inlets, the concrete stamp or stenciled inlet markings shall be placed on the top of curb at the inlet roof. On catch basins, the concrete stamp shall be imprinted next to the inlet grate.

To the "WHITEBOOK", item 3, DELETE in its entirety and SUBSTITUTE with the following:

3. You shall remove any damaged decal-disc inlet markers.

To the "WHITEBOOK", ADD the following:

6. You shall comply with the following post-construction requirement: Storm Drain Inlet Markings.

- 7. The stencil shall be approximately 3' x 7-1/4" in size.
- 8. White and blue waterborne traffic paint shall be used for the inlet markings.
- 9. You shall apply a white base with stenciled blue lettering.
- 10. You shall allow sufficient time for the base to dry prior to applying the lettering.
- 11. A copy of the stencil shall be provided at the pre-construction meeting.

1001-4.2 Payment. To the "WHITEBOOK", ADD the following:

- 4. All work, materials, labor, costs, and time associated with installing stenciled inlet markings shall be paid at the unit bid price "Post-construction Requirements Inlet Markings" for each stenciled marking installed.
- 5. The unit bid price for "Post-construction Requirements Inlet Markings" shall include cost for removal of any decal-disc inlet markers.

SUPPLEMENTARY SPECIAL PROVISIONS

APPENDICES

APPENDIX A

NOTICE OF EXEMPTION

NOTICE OF EXEMPTION

TO: <u>X</u> Recorder County Clerk P.O. Box 1750, MS-A-33 1600 Pacific Hwy, Room 260 San Diego, CA 92101-2422 FROM: City of San Diego Planning Department 9485 Aero Drive, MS 413 San Diego, CA 92123

Office of Planning and Research 1400 Tenth Street, Room 121 Sacramento, CA 95814

PROJECT TITLE: Slurry Seal Group 2123

PROJECT LOCATION-SPECIFIC: Citywide. See Exhibit A: Location List for specific locations.

PROJECT LOCATION-CITY/COUNTY: San Diego/San Diego

DESCRIPTION OF NATURE AND PURPOSE OF THE PROJECT:

The project involves furnishing all labor, materials, equipment, services, and construction related to slurry seal work on existing paved roadways in various areas throughout the City of San Diego. The work includes; placement of rubber polymer modified slurry (RPMS), crack sealing, removal of humps & pavement irregularities, asphalt mill and pave, and dig outs, pavement base repairs, milling and disposal of pavement fabric, replacing traffic signal detection loops and stub outs, adjusting existing City manhole frames and covers to grade, raising appurtenances to grade (water, sewer), raising survey monuments to grade, reconstructing survey monument boxes, street and sidewalk sweeping, removal and replacement of existing thermoplastic striping and markings/legends, traffic control drawings & permits, weed abatement, storm drain inlet protection, installation of inlet markers, sediment control, and possible night and weekend work. All work would occur within the public right of-way (paved streets) or previously disturbed non-sensitive areas only, and outside of the City's Multiple Habitat Planning Area (MHPA). No sensitive vegetation would be impacted or removed. Storm Water Best Management Practices (BMPs) for erosion control preventing discharge, as well as Traffic Control Plan (TCP) would be implemented throughout construction.

NAME OF PUBLIC AGENCY APPROVING PROJECT: City of San Diego

<u>NAME OF PERSON OR AGENCY CARRYING OUT PROJECT</u>: Aida Vance, City of San Diego Transportation and Storm Water Department, 2781 Caminito Chollas, M.S. 44, San Diego, CA 92105. (619) 527-8074.

EXEMPT STATUS:

- () MINISTERIAL
- () DECLARED EMERGENCY
- () EMERGENCY PROJECT
- (X) CATEGORICAL EXEMPTION: CEQA Guidelines Section 15301(c) (Existing Facilities)
- () STATUTORY EXEMPTION
- () COMMON SENSE EXEMPTION

REASONS WHY PROJECT IS EXEMPT:

The City of San Diego conducted an environmental review and determined the project is exempt from CEQA pursuant to State CEQA Guidelines Section 15301(c) (Existing Facilities) which consists of the operation, repair, maintenance, permitting, leasing, licensing, or minor alteration of existing public or private structures, facilities, mechanical equipment, or topographical features, involving negligible or no expansion of existing or former use. This includes existing highways and streets, sidewalks, gutters, bicycle and pedestrian trails, and similar facilities (this includes road grading for the purpose of public safety), and other alterations such as the addition of bicycle facilities, including but not limited to bicycle parking, bicycle-share facilities and bicycle lanes, transit improvements such as bus lanes, pedestrian crossings, street trees, and other similar alterations that do not create additional automobile lanes. The exemptions listed in State CEQA Guidelines Section 15300.2 would not apply in that no cumulative impacts were identified, no significant effects on the environment were identified, the project is not adjacent to a scenic highway, and

no historical resources would be affected by the action. As to the exception for hazardous materials, there are locations listed on GeoTracker and EnviroStor within 1,000 feet of the public right-of-way. While these locations are listed, the proposed project would not involve ground disturbance which would expose potential hazardous materials, and as such would not preclude the use of a CEQA exemption pursuant to Section 65962.5 of the Government Code.

TELEPHONE: 619-446-5371

<u>CONTACT PERSON</u>: Rebecca Malone, Senior Planner City of San Diego Planning Department 9485 Aero Drive, MS 413 San Diego, CA 92123

IF FILED BY APPLICANT:

- 1. ATTACH CERTIFIED DOCUMENT OF EXEMPTION FINDING
- 2. HAS A NOTICE OF EXEMPTION BEEN FILED BY THE PUBLIC AGENCY APPROVING THE PROJECT? (X) YES () NO

IT IS HEREBY CERTIFIED THAT THE CITY OF SAN DIEGO HAS DETERMINED THE ABOVE ACTIVITY TO BE EXEMPT FROM CEQA.

ebucc Malone

Rebecca Malone, AICP, Senior Planner, Planning Department

4.19.2021

DATE

<u>CHECK ONE:</u> (X) SIGNED BY LEAD AGENCY DATE RECEIVED FOR FILING WITH COUNTY CLERK OR OPR: () SIGNED BY APPLICANT

									Estimated C	onstruction Dates	Estimated Usef	ul Life	
Project Title	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Project Location (Community Planning Area)	Activity	Project Descripton			(# of years	:)	Functional Classification
S2123	SS-002027	ALBERSON CT	BEGIN	ASHLEY FALLS DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	Begin 08/2021	End 01/2022	Min	Max 7	Residential
52123	SS-002934	ASHLEY FALLS DR	PEARLMAN WY	CARMEL KNOLLS DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-002935	ASHLEY FALLS DR	HARWICK LN	PEARLMAN WY	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-002940	ASHLEY FALLS DR	BRADSHAW CT	MC GILL WY	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123 S2123	SS-002942 SS-002941	ASHLEY FALLS DR ASHLEY FALLS DR	CARMEL KNOLLS DR ALBERSON CT	ALBERSON CT BRADSHAW CT	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III TYPE II/III	08/2021	01/2022	3	7	Major Major
52123 52123	SS-002941 SS-002938	ASHLET FALLS DR	HIDDEN DUNE CT	SMITH CANYON CT	1	CARMEL VALLET	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
52123	SS-002939	ASHLEY FALLS DR	MC GILL WY	HIDDEN DUNE CT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-002948	ASHLEY FALLS DR	SMITH CANYON CT	BEAUCHAMP CT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-002936	ASHLEY FALLS DR	CONCANNON CT	HARWICK LN	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-002937	ASHLEY FALLS DR	BEAUCHAMP CT	CONGANNON CT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123 S2123	SS-003774 SS-003777	BAYWIND PT BEACHCOMBER CT	BEGIN BEGIN	PEARLMAN WY CARMEL KNOLLS DR	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential Residential
52123 52123	SS-003823	BEAUCHAMP CT	BEGIN	ASHLEY FALLS DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE //II	08/2021	01/2022	3	7	Residential
S2123	SS-004751	BRADSHAW CT	CHAPARRO HILLS PL	END	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-004749	BRADSHAW CT	ASHLEY FALLS DR	JORDAN RIDGE CT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-004748	BRADSHAW CT	STEBICK CT	ASHLEY FALLS DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-004750 SS-004747	BRADSHAW CT BRADSHAW CT	JORDAN RIDGE CT BEGIN	CHAPARRO HILLS PL STEBICK CT	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential Residential
52123 52123	SS-004747 SS-006091	CANDELA PL	JANETTA PL	END	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-006092	CANDELA PL	LONG RUN DR	JANETTA PL	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-006246	CAPSTONE DR	HAXTON PL	GRAYSON DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-006394	CARMEL KNOLLS DR	PEARLMAN WY	SEAGROVE ST	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
52123	SS-006393	CARMEL KNOLLS DR	SEAGROVE ST BRADSHAW CT	ASHLEY FALLS DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021 08/2021	01/2022	3	7	Major Residential
S2123 S2123	SS-006941 SS-007764	CHAPARRO HILLS PL CONCANNON CT	BRADSHAW CT BEGIN	END ASHLEY FALLS DR	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022	3	7	Residential
52123 52123	SS-007764 SS-008102	COURTLAND TR	OVERPARK RD	END	1	CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-008692	DANNAN CT	BEGIN	MC GILL WY	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-009078	DENARA RD	SANTORO WY	GRANDVIA PT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-011402 SS-011980	FOXGROVE PL GELBOURNE PL	LANDFAIR RD GRAYSON DR	OVERPARK RD END	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Residential Residential
S2123 S2123	SS-011980 SS-012519	GELBOURNE PL GRANDVIA PT	GRAYSON DR PANTERA RD	END HIGH BLUFF DR	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential
S2123	SS-012519	GRANDVIA PT	DENARA RD	PANTERA RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-012521	GRANDVIA PT	BEGIN	DENARA RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-012589	GRAYSON DR	CAPSTONE DR	GELBOURNE PL	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-012590	GRAYSON DR	PHILDEL ST	CAPSTONE DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123 52123	SS-012588 SS-012913	GRAYSON DR HALF MILE DR	GELBOURNE PL EL CAM REAL	KIBBINGS RD JADESTONE WY	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE II/III	08/2021 08/2021	01/2022	3	7	Residential Major
52123	SS-012913 SS-012917	HALF MILE DR	KIBBINGS RD	HARTFIELD AV	1	CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
52123	SS-012914	HALF MILE DR	JADESTONE WY	KIBBINGS RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-013151	HARWICK LN	ZIMMER CV	ASHLEY FALLS DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-013149	HARWICK LN	HARWICK PL	END	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-013150 SS-013152	HARWICK LN HARWICK LN	ASHLEY FALLS DR MC GILL WY	HARWICK PL ZIMMER CV	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Residential Residential
S2123 S2123	SS-013152 SS-013153	HARWICK LN HARWICK PL	MC GILL WY BEGIN	HARWICK LN	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021 08/2021	01/2022	3	7	Residential
52123	SS-013254	HAXTON PL	BEGIN	CAPSTONE DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-013406	HESTON PL	BEGIN	KIBBINGS RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-013442	HIDDEN DUNE CT	BEGIN	ASHLEY FALLS DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-013441	HIDDEN DUNE CT	ASHLEY FALLS DR	END	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-013464 SS-013459	HIGH BLUFF DR	LONG RUN DR GRANDVIA PT	LADY HILL RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III TYPE II/III	08/2021	01/2022	3	7	Major Maior
52123	SS-013455 SS-013467	HIGH BLUFF DR	LADY HILL RD	OVERPARK RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-013461	HIGH BLUFF DR	OCEAN VISTA RD	GRANDVIA PT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
52123	SS-013460	HIGH BLUFF DR	LANDFAIR RD	HALF MILE DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-013463	HIGH BLUFF DR	OVERPARK RD	PANTERA WY	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
52123 52123	SS-013462 SS-014406	HIGH BLUFF DR JACARTE CT	PANTERA WY OVERPARK RD	OCEAN VISTA RD END	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/III TYPE I/II	08/2021	01/2022	3	7	Major Residential
S2123 S2123	SS-014406 SS-014525	JACARTE CT JANETTA PL	OVERPARK RD CANDELA PL	END	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential Residential
52123	SS-014525	JARMAN PL	BEGIN	KIBBINGS RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-014679	JORDAN RIDGE CT	BRADSHAW CT	END	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-015015	KEEGAN PL	BEGIN	KIBBINGS RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-015216	KIBBINGS RD	KEEGAN PL	MARCASEL PL	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-015215 SS-015218	KIBBINGS RD	HESTON PL HALE MILE DR	JARMAN PL HESTON PL	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-015218 SS-015217	KIBBINGS RD	JARMAN PL	KEEGAN PL	1	CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-015219	KIBBINGS RD	MARCASEL PL	GRAYSON DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-015732	LADY HILL RD	LOWER RIDGE RD	HIGH BLUFF DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-015733	LADY HILL RD	WINDBREAK RD	LOWER RIDGE RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123 52123	SS-015961 SS-015965	LANDFAIR CT	LANDFAIR RD LANDFAIR CT	END ROXTON CR	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Residential Residential
S2123 S2123	SS-015965 SS-015966	LANDFAIR RD	LANDFAIR CT FOXGROVE PL	ROXTON CR LANDFAIR CT	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential
52123	SS-015964	LANDFAIR RD	ROXTON CR	HIGH BLUFF DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-016827	LONG RUN DR	BERNWOOD PL	QUARTER MILE DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
52123	SS-016829	LONG RUN DR	CANDELA PL	KINSELLA PT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-016830	LONG RUN DR	HIGH BLUFF DR	CANDELA PL	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123 S2123	SS-016828 SS-016951	LONG RUN DR	KINSELLA PT	BERNWOOD PL SURVEY PT	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III TYPE I/II	08/2021	01/2022	3	7	Major Residential
52123	SS-016953	LOWER RIDGE RD	WALKING PATH PL	HIGH BLUFF DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE //II	08/2021	01/2022	3	7	Residential
S2123	SS-016955	LOWER RIDGE RD	MARITIME PL	WALKING PATH PL	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-016954	LOWER RIDGE RD	WINDBREAK RD	MARITIME PL	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-016952	LOWER RIDGE RD	SURVEY PT	WINDBREAK RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential

Project Title	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Project Location	Activity	Project Descripton	Estimated Co	onstruction Dates	Estimated Usef (# of years		Functional Classification
						(Community Planning Area)			Begin	End	Min	Max	
S2123	SS-017355	MANOCK CV	PEARLMAN WY	SEASHELL PL	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-017460	MARCASEL PL	KIBBINGS RD	END	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123 \$2123	SS-017508 SS-017555	MARICOTTE PL MARITIME PL	OVERPARK RD LOWER RIDGE RD	END	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential Residential
52123 52123	SS-017555 SS-017850	MC GILL WY	HARWICK LN	END	1	CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-017849	MC GILL WY	DANNAN CT	HARWICK LN	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-017848	MC GILL WY	ASHLEY FALLS DR	DANNAN CT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-018305	MILLCROFT CT	BEGIN	OVERPARK RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-020000	NORCROFT RD	RIVERTON PL	GRAYSON DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123	SS-020001	NORCROFT RD	CAPSTONE DR OVERPARK RD	RIVERTON PL	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-020340 SS-020809	OCEAN VISTA RD OVERPARK RD	OVERPARK RD MARICOTTE PL	HIGH BLUFF DR HIGH BLUFF DR	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential Residential
52123 52123	SS-020809 SS-020807	OVERPARK RD	OCEAN VISTA RD	JACARTE CT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-020811	OVERPARK RD	COURTLAND TR	FOXGROVE PL	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-020812	OVERPARK RD	MILLCROFT CT	COURTLAND TR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-020810	OVERPARK RD	HIGH BLUFF DR	MILLCROFT CT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-020808	OVERPARK RD	JACARTE CT	MARICOTTE PL	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-020888	PACIFIC GROVE PL	BEGIN	CARMEL KNOLLS DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-021120	PANTERA RD	PANTERA WY	GRANDVIA PT PANTERA WY	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-021121 SS-021122	PANTERA RD PANTERA WY	SANTORO WY HIGH BLUFF DR	PANTERA WT PANTERA RD	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential Residential
S2123	SS-021534	PEARLMAN WY	BAYWIND PT	CARMEL KNOLLS DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-021533	PEARLMAN WY	MANOCK CV	BAYWIND PT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-021530	PEARLMAN WY	BEGIN	ASHLEY FALLS DR	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-021531	PEARLMAN WY	ASHLEY FALLS DR	MANOCK CV	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-023287	RIVERTON PL	BEGIN	NORCROFT RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-023663	ROXTON CR	FOXGROVE PL	LANDFAIR RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-024196 SS-024197	SANDHILL CT SANDHILL TR	SANDHILL TR SANDHILL CT	END CARMEL KNOLLS DR	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential Residential
52123 52123	SS-024197 SS-024198	SANDHILL TR	BEGIN	SANDHILL CT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-024329	SANTORO WY	PANTERA RD	DENARA RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-024693	SEASHELL PL	MANOCK CV	END	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-024692	SEASHELL PL	BEGIN	MANOCK CV	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-025107	SMITH CANYON CT	ASHLEY FALLS DR	END	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123	SS-025108	SMITH CANYON CT SOUTHHAMPTON CV	BEGIN	ASHLEY FALLS DR CARMEL KNOLLS DR	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-025299 SS-025594	SOUTHHAMPTON CV STEBICK CT	BEGIN BRADSHAW CT	EARMEL KNOLLS DR	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022	3	/	Residential
52123 52123	SS-025968	SURVEY PT	BEGIN	LOWER RIDGE RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-028198	WALKING PATH PL	LOWER RIDGE RD	END	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-028895	WINDBREAK CT	WINDBREAK RD	END	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-028897	WINDBREAK RD	LOWER RIDGE RD	WINDBREAK CT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-028896	WINDBREAK RD	WINDBREAK CT	LADY HILL RD	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123 \$2123	SS-029119 SS-029120	WYNDHAVEN DR WYNDHAVEN DR	BERRYFIELD CT	TIVERTON RD BERRYFIELD CT	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE II/III TYPE II/III	08/2021	01/2022	3	7	Major Major
52123	SS-029120 SS-029121	WYNDHAVEN DR WYNDHAVEN DR	TIVERTON RD	HALF MILE DR	1	CARMEL VALLEY CARMEL VALLEY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III	08/2021 08/2021	01/2022	3	7	Major Major
52123	SS-029219	ZIMMER CV	BEGIN	HARWICK IN	1	CARMEL VALLEY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-009131	DESERT VIEW DR	SOLEDAD MTN RD	PALOMINO CR	1	LA JOLLA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-021098	PALOMINO CR	SOLEDAD MTN RD	DESERT VIEW DR	1	LA JOLLA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-020405	OLD EL CAM REAL	TRENTO PL	SAN DIEGUITO RD	1	PACIFIC HIGHLANDS RANCH	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-006979	CHARMANT DR	LA JOLLA COLONY DR	LEBON DR	1	UNIVERSITY	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
\$2123 \$2123	SS-021084 SS-021082	PALMILLA DR PALMILLA DR	CHARMANT DR ARRIBA ST	PORTE DE PALMAS CHARMANT DR	1	UNIVERSITY	AC- Surface Treatment (RPMS)	TYPE II/III TYPE II/III	08/2021	01/2022	3	7	Major Major
\$2123 \$2123	SS-021082 SS-021083	PALMILLA DR PALMILLA DR	ARRIBA ST PORTE DE PALMAS	CHARMANT DR ARRIBA ST	1	UNIVERSITY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III TYPE II/III	08/2021 08/2021	01/2022 01/2022	3	7	Major Major
52123 52123	SS-021083 SS-022252	PORTE DE PALMAS	BEGIN	PALMILLA DR	1	UNIVERSITY	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-022251	PORTE DE PALMAS	PALMILLA DR	END	1	UNIVERSITY	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123	SS-025650	STONEY GATE PL	BEGIN	SHOAL CREEK DR	5	CARMEL MOUNTAIN RANCH	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-025649	STONEY GATE PL	SHOAL CREEK DR	CARMEL RIDGE RD	5	CARMEL MOUNTAIN RANCH	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-002048	ALCACER DEL SOL	BEGIN	CALDAS DE REYES	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123 52123	SS-002047 SS-002046	ALCACER DEL SOL	CALDAS DE REYES	CALLE ASTURTAS END	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-002046 SS-003095	AUCACER DEL SOL AVNDA AVEIRO	CALLE ASTURIAS STONE CANYON RD	AVNDA TINEO	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022	3	7	Residential
52123	SS-003190	AVNDA LAMEGO	STONE CANYON RD	AVNDA TINEO	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123	SS-003192	AVNDA LAMEGO	AVNDA VILLAHA	STONE CANYON RD	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123	SS-003248	AVNDA TINEO	BEGIN	AVNDA LAMEGO	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-003249	AVNDA TINEO	AVNDA LAMEGO	AVNDA AVEIRO	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-003258	AVNDA VILLAHA	AVNDA LAMEGO	CALLE TAMEGA	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123 \$2123	SS-003259 SS-003260	AVNDA VILLAHA	BERNARDO HEIGHTS PY	AVNDA LAMEGO END	5	RANCHO BERNARDO BANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-003260 SS-004068	AVNDA VILLAHA BERNARDO HEIGHTS PY	CALLE TAMEGA AVNDA VENUSTO	END CALLE NOBLEZA	5	RANCHO BERNARDO RANCHO BERNARDO	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE II/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential Maior
52123 52123	SS-004068 SS-004067	BERNARDO HEIGHTS PY	CALLE NOBLEZA	PASEO LUCIDO	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
52123	SS-0040072	BERNARDO HEIGHTS PY	PASEO LUCIDO	VIA EMBELESO	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-004066	BERNARDO HEIGHTS PY	PASEO LUCIDO	BERNARDO CENTER DR	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
\$2123	SS-004071	BERNARDO HEIGHTS PY	AVNDA VILLAHA	PASEO LUCIDO	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
52123	SS-004069	BERNARDO HEIGHTS PY	VIA EMBELESO	AVNDA VENUSTO	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-004070 SS-004078	BERNARDO HEIGHTS PY	POMERADO RD	AVNDA VILLAHA	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123 S2123	SS-004078 SS-004079	BERNARDO OAKS DR BERNARDO OAKS DR	SANTIAGO WEST RD PASTORAL RD	RANCHO BERNARDO RD SANTIAGO WEST RD	5	RANCHO BERNARDO RANCHO BERNARDO	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Collector Collector
S2123 S2123	SS-004079 SS-004080	BERNARDO OAKS DR BERNARDO OAKS DR	CASERO RD	PASTORAL RD	5	RANCHO BERNARDO RANCHO BERNARDO	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Collector
52123	SS-004085	BERNARDO OAKS DR	LOMICA DR	HORADO RD	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Collector
S2123	SS-004082	BERNARDO OAKS DR	RAMADA DR	RIOS RD	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Collector
S2123	SS-004081	BERNARDO OAKS DR	RIOS RD	CASERO RD	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Collector

						Project Location			Estimated Co	onstruction Dates	Estimated Usef		
Project Title	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	(Community Planning Area)	Activity	Project Descripton	Begin	End	(# of years Min	Max	Functional Classification
S2123	SS-004083	BERNARDO OAKS DR	NIVEL CT	RAMADA DR	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Collector
S2123	SS-004084	BERNARDO OAKS DR	HORADO RD	NIVEL CT	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Collector
\$2123 \$2123	SS-005363 SS-005364	CALDAS DE REYES	BEGIN CALLE PLIEBUTO	CALLE PUEBLITO	5	RANCHO BERNARDO BANCHO BERNARDO	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Residential
52123 52123	SS-005440	CALLE ASTURTAS	ALCACER DEL SOL	VIA GALACIA	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-005439	CALLE ASTURTAS	VIA GALACIA	CALLE CHARMONA	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-005452	CALLE CHARMONA	CALLE PUEBLITO	CALLE ASTURTAS	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-005453	CALLE CHARMONA	CALLE ASTURTAS	END	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-005600 SS-005602	CALLE PUEBLITO CALLE PUEBLITO	CALLE CHARMONA CALDAS DE REYES	AVNDA VILLAHA CALLE CHARMONA	5	RANCHO BERNARDO RANCHO BERNARDO	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022 01/2022	3	7	Collector
52123 52123	SS-005602 SS-005603	CALLE PUEBLITO	VIA CALANOVA	VIA MARCHENA	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Collector
52123	SS-005601	CALLE PUEBLITO	PASEO LUCIDO	VIA CALANOVA	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Collector
S2123	SS-005604	CALLE PUEBLITO	VIA MARCHENA	CALDAS DE REYES	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Collector
S2123	SS-005624	CALLE TAMEGA	CAMTO TAMEGA	AVNDA VILLAHA	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123 52123	SS-013934 SS-016794	IBERIA PL LOMICA DR	BEGIN BOLERO DR	BERNARDO CENTER DR HISPANO DR	5	RANCHO BERNARDO RANCHO BERNARDO	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE II/III	08/2021	01/2022	3	7	Local Maior
52123 52123	SS-016794 SS-016796	LOMICA DR	BOLERO DR BERNARDO OAKS DR	PABLO DR	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
52123	SS-016795	LOMICA DR	HISPANO DR	BERNARDO OAKS DR	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-016799	LOMICA DR	BERNARDO CENTER DR	ACENA DR	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-016800	LOMICA DR	ACENA DR	BOLERO DR	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123 S2123	SS-018450 SS-018452	MIRASOL DR MIRASOL DR	VIA GRACIA SINTONTE DR	VIA ALTA MIRASOL VIA ALTIVA	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III TYPE II/III	08/2021 08/2021	01/2022 01/2022	3	7	Major Major
S2123 S2123	SS-018452 SS-018451	MIRASOL DR MIRASOL DR	SINTONTE DR	VIA ALTIVA VIA GRACIA	5	RANCHO BERNARDO RANCHO BERNARDO	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III TYPE II/III	08/2021	01/2022	3	7	Major Major
52123	SS-022672	RANCH HOUSE RD	SINTONTE DR	END	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-031393	RANCH HOUSE RD	RANCH HOUSE RD	RANCH HOUSE RD	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-022673	RANCH HOUSE RD	BEGIN	PRIVATE RD	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-031394	RANCH HOUSE RD	RANCH HOUSE RD	RANCH HOUSE RD	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-025043 SS-025047	SINTONTE CT	SINTONTE DR BERNARDO QAKS DR	END SINTONTE CT	5	RANCHO BERNARDO RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-025047 SS-025046	SINTONTE DR SINTONTE DR	BERNARDO OAKS DR SINTONTE CT	SINTONTE CT MIRASOL DR	5	RANCHO BERNARDO RANCHO BERNARDO	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III TYPE II/III	08/2021 08/2021	01/2022 01/2022	3	7	Major Major
52123	SS-025045	SINTONTE DR	MIRASOL DR	RANCH HOUSE RD	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-025634	STONE CANYON RD	AVNDA LAMEGO	AVNDA AVEIRO	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-025635	STONE CANYON RD	AVNDA AVEIRO	POMERADO RD	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-027556 SS-027557	VIA ALTA MIRASOL	BEGIN	MIRASOL DR	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-027557 SS-027608	VIA ALTIVA VIA CALANOVA	BEGIN CALLE PUEBLITO	MIRASOL DR END	5	RANCHO BERNARDO RANCHO BERNARDO	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential Residential
52123 52123	SS-027758	VIA GALACIA	CALLE ASTURTAS	END	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-027759	VIA GRACIA	BEGIN	MIRASOL DR	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-027804	VIA MARCHENA	CALLE PUEBLITO	END	5	RANCHO BERNARDO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-003070	AVIARY CT	AVIARY DR	END	5	SCRIPPS MIRAMAR RANCH	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-003071 SS-003075	AVIARY DR AVIARY DR	RED CEDAR DR SCRIPPS RANCH BL	END CANYON LAKE DR	5	SCRIPPS MIRAMAR RANCH SCRIPPS MIRAMAR RANCH	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE II/III	08/2021 08/2021	01/2022 01/2022	3	7	Residential Prime
52123 52123	SS-003075 SS-003073	AVIART DR AVIARY DR	KEMAH LN	AVIARY CT	5	SCRIPPS MIRAMAR RANCH	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
52123	SS-003072	AVIARY DR	AVIARY CT	RED CEDAR DR	5	SCRIPPS MIRAMAR RANCH	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-003074	AVIARY DR	CANYON LAKE DR	KEMAH LN	5	SCRIPPS MIRAMAR RANCH	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-003200	AVNDA MAGNIFICA	NEGLEY DR	SCRIPPS TL	5	SCRIPPS MIRAMAR RANCH	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123 S2123	SS-003202 SS-003201	AVNDA MAGNIFICA	POMERADO RD MESA MADERA DR	MESA MADERA DR NEGLEY DR	5	SCRIPPS MIRAMAR RANCH	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III TYPE II/III	08/2021	01/2022	3	7	Prime
52123 52123	SS-003201 SS-015072	KEMAH LN	AVIARY DR	END	5	SCRIPPS MIRAMAR RANCH	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-024554	SCRIPPS RANCH BL	APPALOOSA RD	CARROLL CANYON RD	5	SCRIPPS MIRAMAR RANCH	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-024547	SCRIPPS RANCH BL	AVIARY DR	APPALOOSA RD	5	SCRIPPS MIRAMAR RANCH	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-024548	SCRIPPS RANCH BL	RED ROCK DR	AVIARY DR	5	SCRIPPS MIRAMAR RANCH	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
52123	SS-024549	SCRIPPS RANCH BL	IRONWOOD RD	RED ROCK DR	5	SCRIPPS MIRAMAR RANCH	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
\$2123 \$2123	SS-024550 SS-024579	SCRIPPS RANCH BL SCRIPPS TL	POMERADO RD AVNDA MAGNIFICA	IRONWOOD RD RUE DES AMIS	5	SCRIPPS MIRAMAR RANCH SCRIPPS MIRAMAR RANCH	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III TYPE II/III	08/2021	01/2022	3	7	Major Prime
S2123 S2123	SS-024579 SS-006185	CANYON POINT CT	AVNDA MAGNIFICA CANYON POINT LN	RUE DES AMIS END	6	MIRA MESA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/III TYPE I/II	08/2021 08/2021	01/2022	3	7	Residential
52123	SS-006188	CANYON POINT LN	CANYON POINT CT	END	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-006186	CANYON POINT LN	BEGIN	PARKDALE AV	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-006187	CANYON POINT LN	PARKDALE AV	CANYON POINT CT	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-006538 SS-006539	CARROLL CANYON RD CARROLL CANYON RD	YOUNGSTOWN WY SCRANTON RD	NANCY RIDGE DR YOUNGSTOWN WY	6	MIRA MESA MIRA MESA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III TYPE II/III	08/2021 08/2021	01/2022 01/2022	3	7	Major Major
S2123 S2123	SS-006539 SS-006537	CARROLL CANYON RD	NANCY RIDGE DR	PACIFIC HEIGHTS BL	6	MIRA MESA MIRA MESA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major Major
52123	SS-007964	CORNERSTONE CT	PACIFIC HEIGHTS BL	END	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Local
S2123	SS-007965	CORNERSTONE CT	BEGIN	PACIFIC HEIGHTS BL	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Local
S2123	SS-019619	NANCY RIDGE DR	CARROLL CANYON RD	CARROLL RD	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Collector
S2123	SS-020251	OBERLIN DR	SCRANTON RD	YOUNGSTOWN WY	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Local
S2123 S2123	SS-020250 SS-021267	OBERLIN DR PARKDALF AV	YOUNGSTOWN WY PARKDALE CT	LUSK BL NEW SALEM ST	6	MIRA MESA MIRA MESA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Local Residential
S2123 S2123	SS-021267 SS-021269	PARKDALE AV PARKDALE AV	ALCAMO RD	PARKDALE CV	6	MIRA MESA MIRA MESA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022	3	7	Residential
52123	SS-021268	PARKDALE AV	PARKDALE CV	PARKDALE CV PARKDALE CT	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE (/II	08/2021	01/2022	3	7	Residential
S2123	SS-021266	PARKDALE AV	NEW SALEM ST	WINDSONG RD	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-021263	PARKDALE AV	PARMA LN	CANYON POINT LN	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-021272	PARKDALE AV	PARKDALE CR TRIPOLERD	PARKDALE PL PARMA I N	6	MIRA MESA MIRA MESA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-021264 SS-021270	PARKDALE AV PARKDALE AV	TRIPOLI RD BENDIGO RD	PARMA LN ALCAMO RD	6	MIRA MESA MIRA MESA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential Residential
52123 52123	SS-021270 SS-021273	PARKDALE AV	MIRA MESA BL	PARKDALE CR	6	MIRA MESA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-021271	PARKDALE AV	PARKDALE PL	BENDIGO RD	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-021265	PARKDALE AV	WINDSONG RD	TRIPOLI RD	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-021285	PARKDALE CR	BEGIN	PARKDALE AV	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-021286 SS-021325	PARKDALE CT PARMA LN	PARKDALE AV MARTINIQUE WY	END PARKDALE AV	6	MIRA MESA MIRA MESA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential Residential
32123	33-021325	FARMA LN	WAS INTUUE WI	FADAUALE AV	0	INITA MESA	AC- SURACE TREATMENT (KPMS)	iire VII	00/2021	01/2022	3		nesiuefittai

Project Title	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Project Location (Community Planning Area)	Activity	Project Descripton	Estimated Co	onstruction Dates	Estimated User (# of years		Functional Classification
									Begin	End	Min	Max	
S2123	SS-021324	PARMA LN	PARKDALE AV	SALINAS WY	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-021327	PARMA LN	SWANSEA PL	END	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-021328 SS-021326	PARMA LN PARMA LN	BALI LN SALINAS WY	MARTINIQUE WY SWANSEA PL	6	MIRA MESA MIRA MESA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-021326 SS-024505	SCRANTON RD	OBERLIN DR	MIRA MESA BL	6	MIRA MESA MIRA MESA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021 08/2021	01/2022	3	7	Collector
\$2123 \$2123	SS-024506	SCRANTON RD	CARROLL CANYON RD	OBERLIN DR	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Collector
52123	SS-026007	SWANSEA PL	TAMPICO CT	PARMA LN	6	MIBA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-026141	TAMPICO CT	SWANSEA PL	TOBAGO RD	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-026848	TRIPOLI RD	PARKDALE AV	SALINAS WY	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-026849	TRIPOLI RD	SALINAS WY	TOBAGO RD	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-028583	WESTMORE RD	WESTMORE PL	DEERING ST	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-028581	WESTMORE RD	WORTHING AV	CAM RUIZ	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-028582	WESTMORE RD	DEERING ST	WORTHING AV	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-028584	WESTMORE RD	AVNDA DEL GATO	WESTMORE PL	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-028929	WINDSONG RD	BALI LN	MARTINIQUE WY	6	MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-028928 SS-029098	WINDSONG RD	MARTINIQUE WY NEW SALEM ST	PARKDALE AV WESTMORE RD	6	MIRA MESA MIRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-029098 SS-029177	WORTHING AV YOUNGSTOWN WY	NEW SALEM ST CARROLL CANYON RD	OBERLIN DR	6	MIRA MESA MIRA MESA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential
52123 52123	SS-029177 SS-001822	ADOLPHIA CT	ADOLPHIA ST	END	6	RANCHO PENASOUITOS	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-002333	AMARANTH ST	TEXANA ST	ISOCOMA ST	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	, 7	Residential
52123	SS-002332	AMARANTH ST	ISOCOMA ST	PIMPERNEL DR	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123	SS-004978	BROME WY	VERVAIN ST	PIPILO ST	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-004977	BROME WY	PIPILO ST	END	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123	SS-011806	GAMBUSA PL	GAMBUSA WY	PIMPERNEL WY	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123	SS-011808	GAMBUSA WY	BEGIN	GAMBUSA PL	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-011807	GAMBUSA WY	GAMBUSA PL	PIMPERNEL DR	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-014316	ISOCOMA ST	AMARANTH ST	PIMPERNEL DR	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-018012	MELIC CT	BEGIN	VERVAIN ST	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-021801	PIMPERNEL DR	GAMBUSA WY	PIMPERNEL WY	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-021799	PIMPERNEL DR	PIMPERNEL WY	AMARANTH ST	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123	SS-021802	PIMPERNEL DR	ISOCOMA ST	GAMBUSA WY	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-021803	PIMPERNEL DR	TEXANA ST AMARANTH ST	ISOCOMA ST	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-021800 SS-021804	PIMPERNEL DR PIMPERNEL WY	AMARANTH ST GAMBUSA PI	BLACK MTN RD PIMPERNEL DR	6	RANCHO PENASQUITOS BANCHO PENASQUITOS	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-021804 SS-021805	PIMPERNEL WY PIMPERNEL WY	GAMBUSA PL BEGIN	GAMBUSA PL	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022	3	7	Residential
52123 52123	SS-021803	PIPILO CT	PIPILO ST	END	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	, 7	Residential
52123 52123	SS-022629	RAGWEED ST	PARK VILLAGE RD	TEXANA ST	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-024715	SEDGE CT	BEGIN	VERVAIN ST	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123	SS-026326	TEXANA ST	AMARANTH ST	RAGWEED ST	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-026325	TEXANA ST	RAGWEED ST	PIMPERNEL DR	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-026324	TEXANA ST	PIMPERNEL DR	END	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-027533	VERVAIN ST	SEDGE CT	MELIC CT	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
\$2123	SS-027535	VERVAIN ST	BEGIN	BROME WY	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-027532	VERVAIN ST	MELIC CT	SALMON RIVER RD	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-027534	VERVAIN ST	BROME WY	SEDGE CT	6	RANCHO PENASQUITOS	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-002549	APPERT CT	COMSTOCK ST	END	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-007751 SS-007749	COMSTOCK ST	OSLER ST BELL CT	APPERT CT NYE ST	7	LINDA VISTA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III TYPE II/III	08/2021	01/2022	3	7	Prime
S2123 S2123	SS-007749 SS-007750	COMSTOCK ST	APPERT CT	NYE SI BELL CT	7	LINDA VISTA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III	08/2021 08/2021	01/2022	3	/	Prime
52123 52123	SS-007746	COMSTOCK ST	COMLY CT	ULRIC CT	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	, 7	Prime
S2123	SS-007748	COMSTOCK ST	NYE ST	PREECE CT	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-007747	COMSTOCK ST	PREECE CT	COMLY CT	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-007761	COMSTOCK ST	ULRIC ST	LINDA VISTA RD	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-009552	DUNLOP ST	WEST DUNLOP ST	ULRIC ST	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-009749	EAST JEWETT ST	WEST JEWETT ST	MORLEY WY	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-009748	EAST JEWETT ST	MORLEY WY	EASTMAN ST	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-009819	EASTMAN ST	EAST JEWETT ST	FULTON ST	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-009818	EASTMAN ST	FULTON ST	END	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-011666	FULTON ST	ULRIC ST	LEVANT ST	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123 S2123	SS-011662 SS-011658	FULTON ST FULTON ST	COMSTOCK ST LEVANT ST	ULRIC ST EASTMAN ST	7	LINDA VISTA LINDA VISTA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE I/II	08/2021 08/2021	01/2022 01/2022	3	7	Residential Residential
S2123 S2123	SS-011658 SS-011659	FULTON ST	EASTMAN ST	LINDA VISTA RD	7	LINDA VISTA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021 08/2021	01/2022	3	7	Residential
S2123 S2123	SS-011659 SS-016515	LINDA VISTA RD	KRAMER ST	TAIT ST	7	LINDA VISTA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE II/III	08/2021 08/2021	01/2022	3	· /	Major
52123 52123	SS-016515 SS-016498	LINDA VISTA RD	GLIDDEN ST	KRAMER ST	7	LINDA VISTA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-016516	LINDA VISTA RD	NORTHRIM CT	GLIDDEN ST	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-016500	LINDA VISTA RD	VIA LAS CUMBRES	ALCALA KNOLLS DR	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
\$2123	SS-016499	LINDA VISTA RD	ALCALA KNOLLS DR	NORTHRIM CT	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-026094	TAIT ST	BURTON ST	COOLIDGE ST	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-026089	TAIT ST	ABBE ST	BURROUGHS ST	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-026098	TAIT ST	WESTINGHOUSE ST	ABBE ST	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-026091	TAIT ST	COOLIDGE ST	ULRIC ST	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-026093	TAIT ST	LINDA VISTA RD	BURTON ST	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-026090	TAIT ST	ULRIC ST	WESTINGHOUSE ST	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Prime
S2123	SS-027072	ULRIC ST	DUNLOP ST	LINDA VISTA RD	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123	SS-027073	ULRIC ST	BURROUGHS ST	DUNLOP ST	7	LINDA VISTA	AC- Surface Treatment (RPMS)	TYPE II/III	08/2021	01/2022	3	7	Major
S2123 S2123	SS-027058 SS-027068	ULRIC ST ULRIC ST	ORR ST TAIT ST	COMSTOCK ST COMSTOCK ST	7	LINDA VISTA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/III TYPE I/II	08/2021	01/2022	3	7	Prime Residential
S2123 S2123	SS-027068 SS-027067	ULRIC ST ULRIC ST	TAIT ST COMSTOCK ST	COMSTOCK ST BURROUGHS ST	7	LINDA VISTA LINDA VISTA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II TYPE II/III	08/2021 08/2021	01/2022 01/2022	3	7	Residential Major
52123 52123	SS-027067 SS-028469	WEST IEWETT ST	EAST JEWETT ST	COMSTOCK ST	, 7	LINDA VISTA	AC- Surface Treatment (RPMS) AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123 52123	SS-007360	CLEAR SKY RD	QUIET SLOPE DR	HIGHPLACE DR	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
52123	SS-007409	CLOUDVIEW PL	MARGERUM AV	END	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
												•	

Project Title	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Project Location (Community Planning Area)	Activity	Project Descripton	Estimated Co	instruction Dates	Estimated Usef (# of years		Functional Classification
						(commany manning vica)			Begin	End	Min	Max	
S2123	SS-007705	COMET VIEW CT	BEGIN	QUIET SLOPE DR	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-011770	GALAXY CT	BEGIN	HIGHPLACE DR	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-012416	GORGE VIEW TR	BEGIN	QUIET SLOPE DR	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-013503	HIGHPLACE DR	BEGIN	GALAXY CT	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-013505	HIGHPLACE DR	MILKY WAY PT	CLEAR SKY RD	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-013502	HIGHPLACE DR	GALAXY CT	MARGERUM AV	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-013504	HIGHPLACE DR	MARGERUM AV	MILKY WAY PT	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-017494	MARGERUM AV	QUIET SLOPE DR	CLOUDVIEW PL	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Collector
S2123	SS-017493	MARGERUM AV	CLOUDVIEW PL	HIGHPLACE DR	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Collector
S2123	SS-018299	MILKY WAY PT	BEGIN	HIGHPLACE DR	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-022500	QUIET SLOPE DR	COMET VIEW CT	GORGE VIEW TR	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-022501	QUIET SLOPE DR	GORGE VIEW TR	CLEAR SKY RD	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-022499	QUIET SLOPE DR	MARGERUM AV	COMET VIEW CT	7	NAVAJO	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential
S2123	SS-032112	SEVAN CT	BEGIN	MISSION CENTER RD	7	SERRA MESA	AC- Surface Treatment (RPMS)	TYPE I/II	08/2021	01/2022	3	7	Residential

APPENDIX B

FIRE HYDRANT METER PROGRAM

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT	PAGE 1 OF 10	EFFECTIVE DATE
FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)		October 15, 2002
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

1. **PURPOSE**

1.1 To establish a Departmental policy and procedure for issuance, proper usage and charges for fire hydrant meters.

2. <u>AUTHORITY</u>

- 2.1 All authorities and references shall be current versions and revisions.
- 2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15
- 2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986
- 2.4 California Code of Regulations, Titles 17 and 22
- 2.5 California State Penal Code, Section 498B.0
- 2.6 State of California Water Code, Section 110, 500-6, and 520-23
- 2.7 Water Department Director

Reference

- 2.8 State of California Guidance Manual for Cross Connection Programs
- 2.9 American Water Works Association Manual M-14, Recommended Practice for Backflow Prevention
- 2.10 American Water Works Association Standards for Water Meters
- 2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual

3. **DEFINITIONS**

3.1 **Fire Hydrant Meter:** A portable water meter which is connected to a fire hydrant for the purpose of temporary use. (These meters are sometimes referred to as Construction Meters.)

CITY OF SAN DIEGO CALIFORNIA DEPARTMENT INSTRUCTIONS	NUMBER DI 55.27	DEPARTMENT Water Department
SUBJECT		EFFECTIVE DATE
FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)	PAGE 2OF 10	October 15, 2002
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

- 3.2 **Temporary Water Use:** Water provided to the customer for no longer than twelve (12) months.
- 3.3 **Backflow Preventor:** A Reduced Pressure Principal Assembly connected to the outlet side of a Fire Hydrant Meter.

4. **<u>POLICY</u>**

- 4.1 The Water Department shall collect a deposit from every customer requiring a fire hydrant meter and appurtenances prior to providing the meter and appurtenances (see Section 7.1 regarding the Fees and Deposit Schedule). The deposit is refundable upon the termination of use and return of equipment and appurtenances in good working condition.
- 4.2 Fire hydrant meters will have a 2 ¹/₂" swivel connection between the meter and fire hydrant. The meter shall not be connected to the 4" port on the hydrant. All Fire Hydrant Meters issued shall have a Reduced Pressure Principle Assembly (RP) as part of the installation. Spanner wrenches are the only tool allowed to turn on water at the fire hydrant.
- 4.3 The use of private hydrant meters on City hydrants is prohibited, with exceptions as noted below. All private fire hydrant meters are to be phased out of the City of San Diego. All customers who wish to continue to use their own fire hydrant meters must adhere to the following conditions:
 - a. Meters shall meet all City specifications and American Water Works Association (AWWA) standards.
 - b. Customers currently using private fire hydrant meters in the City of San Diego water system will be allowed to continue using the meter under the following conditions:
 - 1. The customer must submit a current certificate of accuracy and calibration results for private meters and private backflows annually to the City of San Diego, Water Department, Meter Shop.

CITY OF SAN DIEGO CALIFORNIA DEPARTMENT INSTRUCTIONS	NUMBER DI 55.27	DEPARTMENT Water Department
SUBJECT FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)	PAGE 30F 10	EFFECTIVE DATE October 15, 2002
	SUPERSEDES DI 55.27	DATED April 21, 2000

- 2. The meter must be properly identifiable with a clearly labeled serial number on the body of the fire hydrant meter. The serial number shall be plainly stamped on the register lid and the main casing. Serial numbers shall be visible from the top of the meter casing and the numbers shall be stamped on the top of the inlet casing flange.
- 3. All meters shall be locked to the fire hydrant by the Water Department, Meter Section (see Section 4.7).
- 4. All meters shall be read by the Water Department, Meter Section (see Section 4.7).
- 5. All meters shall be relocated by the Water Department, Meter Section (see Section 4.7).
- 6. These meters shall be tested on the anniversary of the original test date and proof of testing will be submitted to the Water Department, Meter Shop, on a yearly basis. If not tested, the meter will not be allowed for use in the City of San Diego.
- 7. All private fire hydrant meters shall have backflow devices attached when installed.
- 8. The customer must maintain and repair their own private meters and private backflows.
- 9. The customer must provide current test and calibration results to the Water Department, Meter Shop after any repairs.
- 10. When private meters are damaged beyond repair, these private meters will be replaced by City owned fire hydrant meters.

CITY OF SAN DIEGO CALIFORNIA DEPARTMENT INSTRUCTIONS	NUMBER DI 55.27	DEPARTMENT Water Department
SUBJECT	DI 55.27	Water Department EFFECTIVE DATE
FIRE HYDRANT METER PROGRAM	PAGE 4OF 10	October 15, 2002
(FORMERLY: CONSTRUCTION METER PROGRAM)		0010001 13, 2002
)	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

- 11. When a private meter malfunctions, the customer will be notified and the meter will be removed by the City and returned to the customer for repairs. Testing and calibration results shall be given to the City prior to any reinstallation.
- 12. The register shall be hermetically sealed straight reading and shall be readable from the inlet side. Registration shall be in hundred cubic feet.
- 13. The outlet shall have a 2 ½ "National Standards Tested (NST) fire hydrant male coupling.
- 14. Private fire hydrant meters shall not be transferable from one contracting company to another (i.e. if a company goes out of business or is bought out by another company).
- 4.4 All fire hydrant meters and appurtenances shall be installed, relocated and removed by the City of San Diego, Water Department. All City owned fire hydrant meters and appurtenances shall be maintained by the City of San Diego, Water Department, Meter Services.
- 4.5 If any fire hydrant meter is used in violation of this Department Instruction, the violation will be reported to the Code Compliance Section for investigation and appropriate action. Any customer using a fire hydrant meter in violation of the requirements set forth above is subject to fines or penalties pursuant to the Municipal Code, Section 67.15 and Section 67.37.

4.6 **Conditions and Processes for Issuance of a Fire Hydrant Meter**

Process for Issuance

- a. Fire hydrant meters shall only be used for the following purposes:
 - 1. Temporary irrigation purposes not to exceed one year.

CITY OF SAN DIEGO CALIFORNIA DEPARTMENT INSTRUCTIONS	NUMBER DI 55.27	DEPARTMENT Water Department
SUBJECT FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)	PAGE 50F 10	EFFECTIVE DATE October 15, 2002
	SUPERSEDES DI 55.27	DATED April 21, 2000

- 2. Construction and maintenance related activities (see Tab 2).
- b. No customer inside or outside the boundaries of the City of San Diego Water Department shall resell any portion of the water delivered through a fire hydrant by the City of San Diego Water Department.
- c. The City of San Diego allows for the issuance of a temporary fire hydrant meter for a period not to exceed 12 months (365 days). An extension can only be granted in writing from the Water Department Director for up to 90 additional days. A written request for an extension by the consumer must be submitted at least 30 days prior to the 12 month period ending. No extension shall be granted to any customer with a delinquent account with the Water Department. No further extensions shall be granted.
- d. Any customer requesting the issuance of a fire hydrant meter shall file an application with the Meter Section. The customer must complete a "Fire Hydrant Meter Application" (Tab 1) which includes the name of the company, the party responsible for payment, Social Security number and/or California ID, requested location of the meter (a detailed map signifying an exact location), local contact person, local phone number, a contractor's license (or a business license), description of specific water use, duration of use at the site and full name and address of the person responsible for payment.
- e. At the time of the application the customer will pay their fees according to the schedule set forth in the Rate Book of Fees and Charges, located in the City Clerk's Office. All fees must be paid by check, money order or cashiers check, made payable to the City Treasurer. Cash will not be accepted.
- f. No fire hydrant meters shall be furnished or relocated for any customer with a delinquent account with the Water Department.
- g. After the fees have been paid and an account has been created, the

CITY OF SAN DIEGO CALIFORNIA DEPARTMENT INSTRUCTIONS	NUMBER DI 55.27	DEPARTMENT Water Department
SUBJECT		EFFECTIVE DATE
FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)	PAGE 6OF 10	October 15, 2002
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

meter shall be installed within 48 hours (by the second business day). For an additional fee, at overtime rates, meters can be installed within 24 hours (within one business day).

4.7 **Relocation of Existing Fire Hydrant Meters**

- a. The customer shall call the Fire Hydrant Meter Hotline (herein referred to as "Hotline"), a minimum of 24 hours in advance, to request the relocation of a meter. A fee will be charged to the existing account, which must be current before a work order is generated for the meter's relocation.
- b. The customer will supply in writing the address where the meter is to be relocated (map page, cross street, etc). The customer must update the original Fire Hydrant Meter Application with any changes as it applies to the new location.
- c. Fire hydrant meters shall be read on a monthly basis. While fire hydrant meters and backflow devices are in service, commodity, base fee and damage charges, if applicable, will be billed to the customer on a monthly basis. If the account becomes delinquent, the meter will be removed.

4.8 **Disconnection of Fire Hydrant Meter**

- a. After ten (10) months a "Notice of Discontinuation of Service" (Tab 3) will be issued to the site and the address of record to notify the customer of the date of discontinuance of service. An extension can only be granted in writing from the Water Department Director for up to 90 additional days (as stated in Section 4.6C) and a copy of the extension has not been approved, the meter will be removed after twelve (12) months of use.
- b. Upon completion of the project the customer will notify the Meter Services office via the Hotline to request the removal of the fire hydrant meter and appurtenances. A work order will be generated

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT		EFFECTIVE DATE
	PAGE 70F 10	
FIRE HYDRANT METER PROGRAM		October 15, 2002
(FORMERLY: CONSTRUCTION METER		
PROGRAM)		
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

for removal of the meter.

- c. Meter Section staff will remove the meter and backflow prevention assembly and return it to the Meter Shop. Once returned to the Meter Shop the meter and backflow will be tested for accuracy and functionality.
- d. Meter Section Staff will contact and notify Customer Services of the final read and any charges resulting from damages to the meter and backflow or its appurtenance. These charges will be added on the customer's final bill and will be sent to the address of record. Any customer who has an outstanding balance will not receive additional meters.
- e. Outstanding balances due may be deducted from deposits and any balances refunded to the customer. Any outstanding balances will be turned over to the City Treasurer for collection. Outstanding balances may also be transferred to any other existing accounts.

5. **EXCEPTIONS**

5.1 Any request for exceptions to this policy shall be presented, in writing, to the Customer Support Deputy Director, or his/her designee for consideration.

6. **MOBILE METER**

- 6.1 Mobile meters will be allowed on a case by case basis. All mobile meters will be protected by an approved backflow assembly and the minimum requirement will be a Reduced Pressure Principal Assembly. The two types of Mobile Meters are vehicle mounted and floating meters. Each style of meters has separate guidelines that shall be followed for the customer to retain service and are described below:
 - a) Vehicle Mounted Meters: Customer applies for and receives a City owned Fire Hydrant Meter from the Meter Shop. The customer mounts the meter on the vehicle and brings it to the Meter Shop for

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT		EFFECTIVE DATE
	PAGE 80F 10	
FIRE HYDRANT METER PROGRAM		October 15, 2002
(FORMERLY: CONSTRUCTION METER		
PROGRAM)		
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

inspection. After installation is approved by the Meter Shop the vehicle and meter shall be brought to the Meter Shop on a monthly basis for meter reading and on a quarterly basis for testing of the backflow assembly. Meters mounted at the owner's expense shall have the one year contract expiration waived and shall have meter or backflow changed if either fails.

- b) Floating Meters: Floating Meters are meters that are not mounted to a vehicle. (Note: All floating meters shall have an approved backflow assembly attached.) The customer shall submit an application and a letter explaining the need for a floating meter to the Meter Shop. The Fire Hydrant Meter Administrator, after a thorough review of the needs of the customer, (i.e. number of jobsites per day, City contract work, lack of mounting area on work vehicle, etc.), may issue a floating meter. At the time of issue, it will be necessary for the customer to complete and sign the "Floating Fire Hydrant Meter Agreement" which states the following:
 - 1) The meter will be brought to the Meter Shop at 2797 Caminito Chollas, San Diego on the third week of each month for the monthly read by Meter Shop personnel.
 - 2) Every other month the meter will be read and the backflow will be tested. This date will be determined by the start date of the agreement.

If any of the conditions stated above are not met the Meter Shop has the right to cancel the contract for floating meter use and close the account associated with the meter. The Meter Shop will also exercise the right to refuse the issuance of another floating meter to the company in question.

Any Fire Hydrant Meter using reclaimed water shall not be allowed use again with any potable water supply. The customer shall incur the cost of replacing the meter and backflow device in this instance.

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT	PAGE 90F 10	EFFECTIVE DATE
FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)		October 15, 2002
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

7. <u>FEE AND DEPOSIT SCHEDULES</u>

7.1 **Fees and Deposit Schedules:** The fees and deposits, as listed in the Rate Book of Fees and Charges, on file with the Office of the City Clerk, are based on actual reimbursement of costs of services performed, equipment and materials. Theses deposits and fees will be amended, as needed, based on actual costs. Deposits, will be refunded at the end of the use of the fire hydrant meter, upon return of equipment in good working condition and all outstanding balances on account are paid. Deposits can also be used to cover outstanding balances.

All fees for equipment, installation, testing, relocation and other costs related to this program are subject to change without prior notification. The Mayor and Council will be notified of any future changes.

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT

- 8.1 Use of water from any fire hydrant without a properly issued and installed fire hydrant meter is theft of City property. Customers who use water for unauthorized purposes or without a City of San Diego issued meter will be prosecuted.
- 8.2 If any unauthorized connection, disconnection or relocation of a fire hydrant meter, or other connection device is made by anyone other than authorized Water Department personnel, the person making the connection will be prosecuted for a violation of San Diego Municipal Code, Section 67.15. In the case of a second offense, the customer's fire hydrant meter shall be confiscated and/or the deposit will be forfeited.
- 8.3 Unauthorized water use shall be billed to the responsible party. Water use charges shall be based on meter readings, or estimates when meter readings are not available.
- 8.4 In case of unauthorized water use, the customer shall be billed for all applicable charges as if proper authorization for the water use had been obtained, including but not limited to bi-monthly service charges, installation charges and removal charges.

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT	PAGE 10 OF 10	EFFECTIVE DATE
FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)		October 15, 2002
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, backflow, various appurtenances), the cost of repairs or replacements will be charged to the customer of record (applicant).

Water Department Director

- Tabs:1.Fire Hydrant Meter Application
 - 2. Construction & Maintenance Related Activities With No Return To Sewer
 - 3. Notice of Discontinuation of Service

APPENDIX

Administering Division:	Customer Support Division
Subject Index:	Construction Meters Fire Hydrant Fire Hydrant Meter Program Meters, Floating or Vehicle Mounted Mobile Meter Program, Fire Hydrant Meter
Distribution:	DI Manual Holders

Application PUBLIC UTILITIES Hydrant Met	ter	HIBIT A)	(For Office Use Onl FAC# BY	
METER SHOP Meter Information	9 (619) 527-7449	Application Date	Request	ed Install Date:
Fire Hydrant Location: (Attach Detailed Map//Thomas Bros.	. Map Location or Cons	ruction drawing.) Zip:	<u>T.B.</u>	<u>G.B.</u> (CITY USE)
Specific Use of Water:		-101		
Any Return to Sewer or Storm Drain, If so , explain:				
Estimated Duration of Meter Use:			Check Bo	ox if Reclaimed Water
Company Information				
Company Name:	an a			
Mailing Address:				
City: Stat	te: Z	ip:	Phone: (
*Business license#	*Cont	ractor license#		· /
A Copy of the Contractor's license OR Busines	ss License is requi	red at the time	of meter issuan	ce.
Name and Title of Billing Agent:			Phone: ()
(PERSON IN ACCOUNTS PAYABLE) Site Contact Name and Title:			Phone: (
Responsible Party Name:			Title:	/
Cal ID#			Phone: (1
Signature:	Da	ite:	Thomas (· /
Guarantees Payment of all Charges Resulting from the use of this M	leter. Insures that employ	ees of this Organization	understand the proper	use of Fire Hydrant Meter
Fire Hydrant Meter Removal Requ				
	ŕ	Requested R	emoval Date:	Ţ
Provide Current Meter Location if Different from Above:				
Signature:		Title:		Date:
Phone: ()	Pager:	()		1. Art 1. Art 1.
City Meter Private Meter				
Contract Acct #:	Deposit Amount:	\$ 936.00	Fees Amount: \$	62.00
Meter Serial #	Meter Size:)5	Meter Make and	Style: 6-7
			Backflow	ананананананананананананананананананан

Backflow Size:

Signature:

Backflow #

Name:

Make and Style:

Date:

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER

Auto Detailing Backfilling Combination Cleaners (Vactors) Compaction Concrete Cutters Construction Trailers Cross Connection Testing Dust Control Flushing Water Mains Hydro Blasting Hydro Seeing Irrigation (for establishing irrigation only; not continuing irrigation) Mixing Concrete Mobile Car Washing Special Events Street Sweeping Water Tanks Water Trucks Window Washing

Note:

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges.

Date

Name of Responsible Party Company Name and Address Account Number:

Subject: Discontinuation of Fire Hydrant Meter Service

Dear Water Department Customer:

The authorization for use of Fire Hydrant Meter #_____, located at *(Meter Location Address)* ends in 60 days and will be removed on or after *(Date Authorization Expires)*. Extension requests for an additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation date. If you require an extension, please contact the Water Department, or mail your request for an extension to:

City of San Diego Water Department Attention: Meter Services 2797 Caminito Chollas San Diego, CA 92105-5097

Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)_____-

Sincerely,

.

Water Department

APPENDIX C

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE

- 1. Soil amendment
- 2. Fiber mulch
- 3. PVC or PE pipe up to 16 inch diameter
- 4. Stabilizing emulsion
- 5. Lime
- 6. Preformed elastomeric joint seal
- 7. Plain and fabric reinforced elastomeric bearing pads
- 8. Steel reinforced elastomeric bearing pads
- 9. Waterstops (Special Condition)
- 10. Epoxy coated bar reinforcement
- 11. Plain and reinforcing steel
- 12. Structural steel
- 13. Structural timber and lumber
- 14. Treated timber and lumber
- 15. Lumber and timber
- 16. Aluminum pipe and aluminum pipe arch
- 17. Corrugated steel pipe and corrugated steel pipe arch
- 18. Structural metal plate pipe arches and pipe arches
- 19. Perforated steel pipe
- 20. Aluminum underdrain pipe
- 21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints
- 22. Metal target plates
- 23. Paint (traffic striping)
- 24. Conductors
- 25. Painting of electrical equipment
- 26. Electrical components
- 27. Engineering fabric
- 28. Portland Cement
- 29. PCC admixtures
- 30. Minor concrete, asphalt
- 31. Asphalt (oil)
- 32. Liquid asphalt emulsion
- 33. Ероху

APPENDIX D

SAMPLE CITY INVOICE WITH CASH FLOW FORECAST

City of San Diego, CM&FS Div., 9753 Chesapeake Drive, SD CA 92123

Project Name:

Work Order No or Job Order No.

City Purchase Order No.

Resident Engineer (RE):

RE Phone#: Fax#:





tem #	Item Description		Со	ntract A	Authoriza	tion		Prev	ous Tota	ls To Date		This Estima	ate		ls to Date	9
	·	Unit	Price		Qty		Extension	%/QT\		Amount	%/QTY	Am	ount	% / QTY	Ar	mount
1						\$	-		\$			\$	-	0.00	\$	-
2						\$	-		\$			\$	-	0.00%	\$	-
3						\$	-		\$	-		\$	-	0.00%	\$	-
4						\$	-		\$			\$	-	0.00%	\$	-
5						\$	-		\$	-		\$	-	0.00%	\$	-
6						\$	-		\$	-		\$	-	0.00%	\$	-
7						\$	-		\$	-		\$	-	0.00%	\$	-
8						\$	-		\$	-		\$	-	0.00%	\$	-
5						\$	-		\$	-		\$	-	0.00%	\$	-
6						\$			\$	-		\$	-	0.00%	\$	-
7						\$	-		\$	-		\$	-	0.00%	\$	-
8						\$			\$	-		\$	-	0.00%	\$	-
9						\$	-	<u> </u>	\$	-		\$	-	0.00%	\$	-
10						\$	-		\$	-		\$	-	0.00%	\$	-
11						\$			\$	-		\$	-	0.00%	\$	-
12						\$			\$	-		\$	-	0.00%	\$	-
13						\$	-		\$	-		\$	-	0.00%	\$	-
14						\$	-		\$	-		\$	-	0.00%	\$	-
15						\$	-		\$	-		\$	-	0.00%	\$	-
16						\$	-		\$	-		\$	-	0.00%	\$	-
17	Field Orders					\$	-		\$	-		\$	-	0.00%	\$	-
						\$	-		\$	-		\$	-	0.00%	\$	-
	CHANGE ORDER No.				\mathbf{V}	\$	-		\$	-		\$	-	0.00%	\$	-
						\$	-		\$	-		\$	-	0.00%	\$	-
L	Total Authorized Amoun	t (inclu	iding approved	Change	é Order)	\$	-		\$	-		\$	-	Total Billed	\$	-
_	SUMMARY	4							_							
	A. Original Contract Amount		\$	-	I c	ertify tl	hat the mate	rials		Retention	and/or E	Scrow P	ayment S	schedule		
	B. Approved Change Order #00 Thru #00		\$	-	have been received by me in		Total Retention Required as of this billing (Item E))		\$0.0			
	C. Total Authorized Amount (A+B)		\$	-	the quality and quantity specified		Previous Retention Withheld in PO or in Escrow					\$0.0				
	D. Total Billed to Date		¢		the quanty and quantity specified				Amt to Withh						\$0.0	
-			\$	-	Resident Engineer										φ0.0	
	E. Less Total Retention (5% of D)		+	-		Resid	entEngineer		Amt to	o Release to	Contract	or from P	U/ESCROW	•		
	F. Less Total Previous Payments		Ψ	-												
	G. Payment Due Less Retention			0.00	(Constru	ction Engine	er								
F	H. Remaining Authorized Amount		\$	0.00					Contra	actor Signatur	e and Da	te:				

NOTE: CONTRACTOR TO CALCULATE TO THE 2ND DECIMAL PLACE.

Construction Cash Flow Forecast

"Sewer and Water Group Job 965 (W)"

WBS #:	B18108
Date Submitted:	10/10/2018
NTP Date:	3/23/2018
Final Statement of WD Date:	5/23/2020
Contract #:	K-XX-XXXX-XXX-X
Contract Amount:	\$5,617,000

Year	January	February	March	April	May	June	July	August	September	October	November	December
2018				15,000	25,000	52,000	52,000	100,000	10,000	100,000	100,000	100,000
2019	10,000	10,000	85,000	58,000	100,000	100,000	100,000	100,000	100,000	100,000	1,000,000	1,000,000
2020	100,000	100,000	100,000	1,000,000	1,000,000							
2021												
2022												
2023												
2024												
2025												

APPENDIX E

SAMPLE CONTRACTOR'S DAILY QUALITY CONTROL INSPECTION REPORT

City of San Diego Rubber Polymer Modified Slurry Contractor's Daily Quality Control Inspection Report

Project Title:	Date:
Ambient Temperature (Start of Work):	Time:
Environmental Considerations:	
Locations (Address Range/Cross Streets):	
1	
2	
3	
Approved Mix Design:	
Material Suppliers:	
RPMS Type(s):	
Slurry Machine #'s:	
Estimated Cure Time (Break) of Slurry:	
Pre-Mix (Per 100 Counts)	
Gate Setting/Emulsion %:	
Aggregate Weight:	
Cement % (by weight of aggregate):	
Crumb Rubber % (by volume of cement):	•
Machine Inspection	
Leaks:	
Sprayers:	
Emulsion Filter:	
Carbon Black:	
Spreader Box Inspection	
Cleanliness:	
Augers:	
Rubbers:	
Fabric:	
Runners:	


City of San Diego Rubber Polymer Modified Slurry Contractor's Daily Quality Control Inspection Report

Project Conditions	
Crack Fill:	
Asphalt Deficiencies:	
Cleanliness:	
Impediments/Other:	
Communication to Client/ Resident Engineer	
Crack Fill:	
Asphalt Deficiencies:	
Cleanliness:	
Impediments/Other:	
<u>Test Lab</u>	
Tech:	Time on Site:
Wet Track Abrasion:	
Consistency Test:	
Extraction Test:	
Water Content:	
Spread Rate:	
Notes	
QCP Administrator Signature:	Date Signed:

Appendix E

City of San Diego Asphalt Concrete Overlay Contractor's Daily Quality Control Inspection Report


Project Title:		Date:
Locations:	1	
	2	
	3	
Asphalt Mix Specificat	ion: Attached	Supplier:
Dig out Locations:	1	
	2	
	3	
Tack Coat Application		
	1	
	2	
	3	
Asphalt Temperature	at Placement @ Locatio	15:
C	3,	
Asphalt Depth @Loca		
Compaction Test Resu	ult @Locations:	



Location and nature of defects:



Remedial and Corrective Actions taken or proposed for Engineer's approval:



APPENDIX F

SAMPLE OF PUBLIC NOTICE (SB1 FUNDED ONLY)



PROJECT TITLE

Street Resurfacing

As part of the Capital Improvements Program (CIP) project, funded in part by State Gas Tax revenue (SB1), in your community, street resurfacing has been scheduled for the following date and locations:

Thursday, Aug. 31 at 7 p.m. to Friday, Sept. 1 at 5 a.m.

The work will take place:

- Sassafras Street/India Street
- Sassafras Street/Kettner Boulevard

How your neighborhood may be impacted:

- No parking signs will be posted at least 72 hours before work begins. Vehicles in violation of signs **will be towed.**
- Temporary road closures, traffic rerouting, parking and access restrictions will be in effect during the work hours.
- Access to driveways will not be available when resurfacing is taking place at your driveway. Please allot extra time for ingress/egress from driveways and direct all questions about driveway access to the foreman on site.
- Trash service schedule will not be impacted. Please place trash cans in normal pickup area.

City of San Diego contractor contact information:



rhis information is available in alternative formats upon request.

Slurry Seal Group 2123 Appendix F - Sample of Public Notice (SB1 FUNDED ONLY)



PROJECT TITLE

Street Resurfacing

As part of the Capital Improvements Program (CIP) project, funded in part by State Gas Tax revenue (SB1), in your community, street resurfacing has been scheduled for the following date and locations:

Thursday, Aug. 31 at 7 p.m. to Friday, Sept. 1 at 5 a.m.

The work will take place:

- Sassafras Street/India Street
- Sassafras Street/Kettner Boulevard

How your neighborhood may be impacted:

- No parking signs will be posted at least 72 hours before work begins. Vehicles in violation of signs **will be towed.**
- Temporary road closures, traffic rerouting, parking and access restrictions will be in effect during the work hours.
- Access to driveways will not be available when resurfacing is taking place at your driveway.
 Please allot extra time for ingress/egress from driveways and direct all questions about driveway access to the foreman on site.
- Trash service schedule will not be impacted. Please place trash cans in normal pickup area.

City of San Diego contractor contact information:

To contact the City of San Diego: SD Public Works 619-533-4207 | engineering@sandiego.gov | sandiego.gov/CIP

This information is available in alternative formats upon request.

APPENDIX G

LIST OF PROPOSED WORK

Work Order Number	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Thomas Bros Map Page	Trash Day	Community Planning Area	Functional Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SF)	Crack Seal (LBS)	Base Repair (TONS)	Mill / Pave (TONS)	Hump Removal (LF)	Inlet Marking (EA)	Inlet Protection Traffic Loops (EA) (EA)	Traffic Loops Location	ADT	Comments
S2123	SS-002027	ALBERSON CT	BEGIN	ASHLEY FALLS DR	1	1188-C6	Monday	CARMEL VALLEY	Residential	305	32	9760	58.56		1.85					2500	TYPE I/II.
S2123	SS-002930	ASHLEY FALLS CT	ASHLEY FALLS DR	END	1	1188-D5	Monday	CARMEL VALLEY	Residential	203	27	5481	32.89		1.06					2500	TYPE I/II.
S2123	SS-002933	ASHLEY FALLS DR	CARMEL KNOLLS DR	SEACHASE WY	1	1188-D5	Monday	CARMEL VALLEY	Major	294	37	10878	65.27		5.28		2	2		17000	TYPE I/II.
S2123	SS-002931	ASHLEY FALLS DR	ASHLEY FALLS CT	DEL MAR HEIGHTS RD	1	1188-D5	Monday	CARMEL VALLEY	Major	446	51	22746	136.48							17000	TYPE I/II. RAISE 4 WATER VALVES.
S2123	SS-002932	ASHLEY FALLS DR	SEACHASE WY	ASHLEY FALLS CT	1	1188-D5	Monday	CARMEL VALLEY	Major	282	41	11562	69.37		0.79					17000	TYPE I/II.
S2123	SS-002934	ASHLEY FALLS DR	PEARLMAN WY	CARMEL KNOLLS DR	1	1188-D5	Monday	CARMEL VALLEY	Major	812	37	30044	180.26		23.84		2	2		2500	TYPE I/II. NEAR SCHOOL. RAISE 1 MANHOLE.
S2123	SS-002935	ASHLEY FALLS DR	HARWICK LN	PEARLMAN WY	1	1188-D5	Monday	CARMEL VALLEY	Major	277	37	10249	61.49		11.04			1		2500	TYPE I/II.
S2123	SS-002940	ASHLEY FALLS DR	BRADSHAW CT	MC GILL WY	1	1188-D6	Monday	CARMEL VALLEY	Major	369	37	13653	81.92							2500	TYPE I/II.
S2123	SS-002942	ASHLEY FALLS DR	CARMEL KNOLLS DR	ALBERSON CT	1	1188-C6	Monday	CARMEL VALLEY	Major	141	37	5217	31.30		2.8		1	2		2500	TYPE I/II.
S2123	SS-002941	ASHLEY FALLS DR	ALBERSON CT	BRADSHAW CT	1	1188-D6	Monday	CARMEL VALLEY	Major	261	36	9396	56.38		1.85		1	1		2500	TYPE I/II.
S2123	SS-002938	ASHLEY FALLS DR	HIDDEN DUNE CT	SMITH CANYON CT	1	1188-D5	Monday	CARMEL VALLEY	Major	309	37	11433	68.60		6.34			2		2500	TYPE I/II.
S2123	SS-002939	ASHLEY FALLS DR	MC GILL WY	HIDDEN DUNE CT	1	1188-D6	Monday	CARMEL VALLEY	Major	260	37	9620	57.72		4.01	65	1	2		2500	TYPE I/II.
S2123	SS-002948	ASHLEY FALLS DR	SMITH CANYON CT	BEAUCHAMP CT	1	1188-D5	Monday	CARMEL VALLEY	Major	261	37	9657	57.94		11.99			1		2500	TYPE I/II.
S2123	SS-002936	ASHLEY FALLS DR	CONCANNON CT	HARWICK LN	1	1188-D5	Monday	CARMEL VALLEY	Major	271	37	10027	60.16		4.12		1	1		2500	TYPE I/II.
S2123	SS-002937	ASHLEY FALLS DR	BEAUCHAMP CT	CONCANNON CT	1	1188-D5	Monday	CARMEL VALLEY	Major	247	37	9139	54.83		0.53		1	1		2500	TYPE I/II.
S2123	SS-003774	BAYWIND PT	BEGIN	PEARLMAN WY	1	1188-D5	Monday	CARMEL VALLEY	Residential	896	33	29568	177.41					1		2500	TYPE I/II.
S2123	SS-003777	BEACHCOMBER CT	BEGIN	CARMEL KNOLLS DR	1	1188-D5	Monday	CARMEL VALLEY	Residential	404	32	12928	77.57		10.24		2	2		2500	TYPE I/II.
S2123	SS-003823	BEAUCHAMP CT	BEGIN	ASHLEY FALLS DR	1	1188-C5	Monday	CARMEL VALLEY	Residential	446	31	13826	82.96		5.6					2500	TYPE I/II.
S2123	SS-004751	BRADSHAW CT	CHAPARRO HILLS PL	END	1	1188-D6	Monday	CARMEL VALLEY	Residential	264	33	8712	52.27		4.49		1	2		2500	TYPE I/II.
S2123	SS-004749	BRADSHAW CT	ASHLEY FALLS DR	JORDAN RIDGE CT	1	1188-D6	Monday	CARMEL VALLEY	Residential	497	28	13916	83.50		34.06					2500	TYPE I/II.
S2123	SS-004748	BRADSHAW CT	STEBICK CT	ASHLEY FALLS DR	1	1188-D6	Monday	CARMEL VALLEY	Residential	167	27	4509	27.05							2500	TYPE I/II.
S2123	SS-004750	BRADSHAW CT	JORDAN RIDGE CT	CHAPARRO HILLS PL	1	1188-D6	Monday	CARMEL VALLEY	Residential	302	30	9060	54.36		18.51					2500	TYPE I/II.
S2123	SS-004747	BRADSHAW CT	BEGIN	STEBICK CT	1	1188-C6	Monday	CARMEL VALLEY	Residential	247	33	8151	48.91		1.27					2500	TYPE I/II.
S2123	SS-006091	CANDELA PL	JANETTA PL	END	1	1187-J5	Monday	CARMEL VALLEY	Residential	411	31	12741	76.45							2500	TYPE I/II.
S2123	SS-006092	CANDELA PL	LONG RUN DR	JANETTA PL	1	1187-J5	Monday	CARMEL VALLEY	Residential	179	28	5012			0.63			1		2500	TYPE I/II. NO CRACK SEAL NEEDED.
S2123	SS-006246	CAPSTONE DR	HAXTON PL	GRAYSON DR	1	1188-B4	Monday	CARMEL VALLEY	Residential	956	33	31548	189.29		4.96			2		2500	TYPE I ONLY. M-10 BOX - RECONSTRUCT 1 SURVEY MONUMENT.
S2123	SS-006394	CARMEL KNOLLS DR	PEARLMAN WY	SEAGROVE ST	1	1188-D5	Monday	CARMEL VALLEY	Major	847	37	31339	188.03		3.17		1	2		17000	TYPE I/II. RAISE 2 MANHOLES.
S2123	SS-006393	CARMEL KNOLLS DR	SEAGROVE ST	ASHLEY FALLS DR	1	1188-D5	Monday	CARMEL VALLEY	Major	507	37	18759	112.55		8.55					17000	TYPE I/II. RAISE 4 MANHOLES.
S2123	SS-006941	CHAPARRO HILLS PL	BRADSHAW CT	END	1	1188-D6	Monday	CARMEL VALLEY	Residential	84	58	4872	29.23		4.12					2500	TYPE I/II.
S2123	SS-006979	CHARMANT DR	LA JOLLA COLONY DR	LEBON DR	1	1228-B4		UNIVERSITY	Major	4538	45	204210		9.45	45.94		2	5		2500	TYPE II ONLY. TYPE I OVER BIKE LANE. NO CRACK SEAL NEEDED. RAISE 1 WATER VALVE. REPLACE LID - ADJUST 1 EXISTING MONUMENT TO GRADE.
S2123	SS-007764	CONCANNON CT	BEGIN	ASHLEY FALLS DR	1	1188-C5	Monday	CARMEL VALLEY	Residential	937	32	29984	179.90		1.16		1	1		2500	TYPE I/II.
\$2123	SS-008102	COURTLAND TR	OVERPARK RD	END	1	1187-J5	Monday	CARMEL VALLEY	Residential	441	31	13671	82.03		8.61		1	1		2500	TYPE I/II.

Work Order Number	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Thomas Bros Map Page	Trash Day	Community Planning Area	Functional Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SF)	Crack Seal (LBS)	Base Repair (TONS)	Mill / Pave (TONS)	Hump Removal (LF)	Inlet Marking (EA)	Inlet Protection Traffic Loop (EA) (EA)	s Traffic Loops Location	ADT	Comments
S2123	SS-008692	DANNAN CT	BEGIN	MC GILL WY	1	1188-D6	Monday	CARMEL VALLEY	Residential	131	40	5240	31.44		1.48					2500	TYPE I/II.
S2123	SS-009078	DENARA RD	SANTORO WY	GRANDVIA PT	1	1187-J5	Monday	CARMEL VALLEY	Residential	687	30	20610	123.66		3.41		1	1		2500	TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-009131	DESERT VIEW DR	SOLEDAD MTN RD	PALOMINO CR	1	1248-A2	Monday	LA JOLLA	Residential	2580	27	69660	417.96		61.67		2	2			TYPE I/II. RAISE 5 MANHOLES. RAISE 2 WATER VALVES. 34' x 90' FULL WIDTH MP @ 5881 PER SENIOR ENGINEER.
\$2123	SS-011402	FOXGROVE PL	LANDFAIR RD	OVERPARK RD	1	1187-J5	Monday	CARMEL VALLEY	Residential	502	33	16566	99.40		2.85		1	2		2500	TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-011980	GELBOURNE PL	GRAYSON DR	END	1	1188-B4	Monday	CARMEL VALLEY	Residential	256	33	8448	50.69		5.02					2500	TYPE I ONLY.
S2123	SS-012519	GRANDVIA PT	PANTERA RD	HIGH BLUFF DR	1	1187-J4	Monday	CARMEL VALLEY	Residential	189	29	5481	32.89		3.38			1		2500	TYPE I/II.
S2123	SS-012520	GRANDVIA PT	DENARA RD	PANTERA RD	1	1187-J4	Monday	CARMEL VALLEY	Residential	328	29	9512	57.07		0.48					2500	TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-012521	GRANDVIA PT	BEGIN	DENARA RD	1	1187-J5	Monday	CARMEL VALLEY	Residential	450	33	14850	89.10		3.27					2500	TYPE I/II.
S2123	SS-012589	GRAYSON DR	CAPSTONE DR	GELBOURNE PL	1	1188-A4	Monday	CARMEL VALLEY	Residential	222	33	7326	43.96		0.21	85		1		2500	TYPE I ONLY.
S2123	SS-012590	GRAYSON DR	PHILDEL ST	CAPSTONE DR	1	1188-A4	Monday	CARMEL VALLEY	Residential	131	33	4323	25.94		0.95					2500	TYPE I ONLY.
S2123	SS-012588	GRAYSON DR	GELBOURNE PL	KIBBINGS RD	1	1188-B4	Monday	CARMEL VALLEY	Residential	250	34	8500	51.00	18.9	0.42			1		2500	TYPE I ONLY. RAISE 3 WATER VALVES.
S2123	SS-012913	HALF MILE DR	EL CAM REAL	JADESTONE WY	1	1188-A4	Monday	CARMEL VALLEY	Major	398	38	15124	90.74		7.79			2		4300	TYPE I/II.
S2123	SS-012917	HALF MILE DR	KIBBINGS RD	HARTFIELD AV	1	1188-A4	Monday	CARMEL VALLEY	Major	413	38	15694	94.16		8.66	105				2500	TYPE I/II.
S2123	SS-012914	HALF MILE DR	JADESTONE WY	KIBBINGS RD	1	1188-A4	Monday	CARMEL VALLEY	Major	191	37	7067	42.40		11.25					2500	TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-013151	HARWICK LN	ZIMMER CV	ASHLEY FALLS DR	1	1188-D5	Monday	CARMEL VALLEY	Residential	260	33	8580	51.48							2500	TYPE I/II.
S2123	SS-013149	HARWICK LN	HARWICK PL	END	1	1188-C5	Monday	CARMEL VALLEY	Residential	184	36	6624	39.74		0.42					2500	TYPE I/II.
S2123	SS-013150	HARWICK LN	ASHLEY FALLS DR	HARWICK PL	1	1188-D5	Monday	CARMEL VALLEY	Residential	467	27	12609	75.65		0.84					2500	TYPE I/II.
S2123	SS-013152	HARWICK LN	MC GILL WY	ZIMMER CV	1	1188-D5	Monday	CARMEL VALLEY	Residential	1128	33	37224	223.34		1.9			2		2500	TYPE I/II.
S2123	SS-013153	HARWICK PL	BEGIN	HARWICK LN	1	1188-C5	Monday	CARMEL VALLEY	Residential	84	66	5544	33.26		1.53					2500	TYPE I/II.
S2123	SS-013254	HAXTON PL	BEGIN	CAPSTONE DR	1	1188-B4	Monday	CARMEL VALLEY	Residential	377	32	12064	72.38		2.43					2500	TYPE I ONLY.
S2123	SS-013406	HESTON PL	BEGIN	KIBBINGS RD	1	1188-A4	Monday	CARMEL VALLEY	Residential	496	31	15376	92.26		3.27			1		2500	TYPE I ONLY.
S2123	SS-013442	HIDDEN DUNE CT	BEGIN	ASHLEY FALLS DR	1	1188-C5	Monday	CARMEL VALLEY	Residential	409	31	12679	76.07		4.12					2500	TYPE I/II.
S2123	SS-013441	HIDDEN DUNE CT	ASHLEY FALLS DR	END	1	1188-D5	Monday	CARMEL VALLEY	Residential	467	31	14477	86.86		1.27					2500	TYPE I/II.
S2123	SS-013459	HIGH BLUFF DR	GRANDVIA PT	LANDFAIR RD	1	1187-J4	Monday	CARMEL VALLEY	Major	320	37	11840	71.04		9.03		1	2		17000	TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-013467	HIGH BLUFF DR	LADY HILL RD	OVERPARK RD	1	1187-J5	Monday	CARMEL VALLEY	Major	270	37	9990	59.94		22.97					17000	TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-013461	HIGH BLUFF DR	OCEAN VISTA RD	GRANDVIA PT	1	1187-J4	Monday	CARMEL VALLEY	Major	1037	37	38369	230.21		38.2						TYPE I/II. RAISE 1 MANHOLE. RECONSTRUCT 1 SURVEY MONUMENT BOX (M-10 BOX).
S2123	SS-013460	HIGH BLUFF DR	LANDFAIR RD	HALF MILE DR	1	1187-J4	Monday	CARMEL VALLEY	Major	516	37	19092	114.55		16.37		1	1		17000	TYPE I/II. RAISE 3 WATER VALVES. RAISE 1 SURVEY MONUMENT.
\$2123	SS-013463	HIGH BLUFF DR	OVERPARK RD	PANTERA WY	1	1187-J5	Monday	CARMEL VALLEY	Major	453	37	16761	100.57		6.94					17000	TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-013462	HIGH BLUFF DR	PANTERA WY	OCEAN VISTA RD	1	1187-J5	Monday	CARMEL VALLEY	Major	210	37	7770	46.62							2500	TYPE I/II.
S2123	SS-014406	JACARTE CT	OVERPARK RD	END	1	1187-J5	Monday	CARMEL VALLEY	Residential	451	31	13981	83.89	2.02	4.33		1	1		2500	TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-014525	JANETTA PL	CANDELA PL	END	1	1187-J5	Monday	CARMEL VALLEY	Residential	386	32	12352								2500	TYPE I/II. NO CRACK SEAL NEEDED.
S2123	SS-014538	JARMAN PL	BEGIN	KIBBINGS RD	1	1188-A4	Monday	CARMEL VALLEY	Residential	544	30	16320	97.92				1	1		2500	TYPE I ONLY.

Work Order Number	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Thomas Bros Map Page	Trash Day	Community Planning Area	Functional Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SF)	Crack Seal (LBS)	Base Repair (TONS)	Mill / Pave (TONS)	Hump Removal (LF)	I Inlet Marking (EA)	Inlet Protection Traffic Loops Traffic Lo (EA) (EA) Locatio	ADI	Comments
S2123	SS-014679	JORDAN RIDGE CT	BRADSHAW CT	END	1	1188-D6	Monday	CARMEL VALLEY	Residential	633	34	21522	129.13		13.31		1	2	2500	TYPE I/II.
S2123	SS-015015	KEEGAN PL	BEGIN	KIBBINGS RD	1	1188-A4	Monday	CARMEL VALLEY	Residential	530	30	15900	95.40	10.08	5.17			1	2500	TYPE I ONLY.
S2123	SS-015216	KIBBINGS RD	KEEGAN PL	MARCASEL PL	1	1188-A4	Monday	CARMEL VALLEY	Residential	542	33	17886	107.32		3.92				2500	TYPE I ONLY.
S2123	SS-015215	KIBBINGS RD	HESTON PL	JARMAN PL	1	1188-A4	Monday	CARMEL VALLEY	Residential	324	33	10692	64.15		1.27				2500	TYPE I ONLY.
S2123	SS-015218	KIBBINGS RD	HALF MILE DR	HESTON PL	1	1188-A4	Monday	CARMEL VALLEY	Residential	550	33	18150	108.90		1.69			1	2500	TYPE I ONLY.
S2123	SS-015217	KIBBINGS RD	JARMAN PL	KEEGAN PL	1	1188-A4	Monday	CARMEL VALLEY	Residential	276	33	9108	54.65						2500	TYPE I ONLY. RAISE 1 WATER VALVE.
S2123	SS-015219	KIBBINGS RD	MARCASEL PL	GRAYSON DR	1	1188-B4	Monday	CARMEL VALLEY	Residential	448	33	14784	88.70		0.74				2500	TYPE I ONLY.
S2123	SS-015732	LADY HILL RD	LOWER RIDGE RD	HIGH BLUFF DR	1	1187-J5	Monday	CARMEL VALLEY	Residential	188	32	6016	36.10		18.72				2500	TYPE I/II.
S2123	SS-015733	LADY HILL RD	WINDBREAK RD	LOWER RIDGE RD	1	1187-J5	Monday	CARMEL VALLEY	Residential	435	32	13920	83.52		4.46				2500	TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-015961	LANDFAIR CT	LANDFAIR RD	END	1	1187-J5	Monday	CARMEL VALLEY	Residential	212	35	7420	44.52		3.27	50			2500	TYPE I/II.
S2123	SS-015965	LANDFAIR RD	LANDFAIR CT	ROXTON CR	1	1187-J4	Monday	CARMEL VALLEY	Residential	386	33	12738	76.43						2500	TYPE I/II.
S2123	SS-015966	LANDFAIR RD	FOXGROVE PL	LANDFAIR CT	1	1187-J5	Monday	CARMEL VALLEY	Residential	280	33	9240	55.44		1.64				2500	TYPE I/II.
S2123	SS-015964	LANDFAIR RD	ROXTON CR	HIGH BLUFF DR	1	1187-J4	Monday	CARMEL VALLEY	Residential	180	33	5940	35.64		9.74			1	2500	TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-016827	LONG RUN DR	BERNWOOD PL	QUARTER MILE DR	1	1188-A5	Monday	CARMEL VALLEY	Major	288	37	10656	63.94		1.8				2280	TYPE I/II. RAISE 3 WATER VALVES.
S2123	SS-016829	LONG RUN DR	CANDELA PL	KINSELLA PT	1	1187-J5	Monday	CARMEL VALLEY	Major	432	37	15984	95.90		7.13			1	2500	TYPE I/II. RAISE 4 WATER VALVES.
S2123	SS-016830	LONG RUN DR	HIGH BLUFF DR	CANDELA PL	1	1187-J5	Monday	CARMEL VALLEY	Major	712	41	29192	175.15		26.08			1	2500	TYPE I/II. RAISE 5 WATER VALVES.
S2123	SS-016828	LONG RUN DR	KINSELLA PT	BERNWOOD PL	1	1188-A5	Monday	CARMEL VALLEY	Major	524	37	19388	116.33		12.86			2	2500	TYPE I/II.
S2123	SS-016951	LOWER RIDGE RD	LADY HILL RD	SURVEY PT	1	1187-J5	Monday	CARMEL VALLEY	Residential	489	32	15648	93.89		5.25				2500	TYPE I/II. RAISE 3 WATER VALVES.
S2123	SS-016953	LOWER RIDGE RD	WALKING PATH PL	HIGH BLUFF DR	1	1187-J5	Monday	CARMEL VALLEY	Residential	168	32	5376	32.26		25.66		2	2	2500	TYPE I/II.
S2123	SS-016955	LOWER RIDGE RD	MARITIME PL	WALKING PATH PL	1	1187-J5	Monday	CARMEL VALLEY	Residential	335	32	10720	64.32		22.23				2500	TYPE I/II. RAISE 3 WATER VALVES. RAISE 1 SURVEY MONUMENT.
S2123	SS-016954	LOWER RIDGE RD	WINDBREAK RD	MARITIME PL	1	1187-J5	Monday	CARMEL VALLEY	Residential	901	32	28832	172.99		118.3			2	2500	TYPE I/II.
S2123	SS-016952	LOWER RIDGE RD	SURVEY PT	WINDBREAK RD	1	1187-J5	Monday	CARMEL VALLEY	Residential	348	32	11136	66.82		0.84			2	2500	TYPE I/II.
S2123	SS-017355	MANOCK CV	PEARLMAN WY	SEASHELL PL	1	1188-D5	Monday	CARMEL VALLEY	Residential	221	29	6409	38.45		0.26				2500	TYPE I/II.
S2123	SS-017460	MARCASEL PL	KIBBINGS RD	END	1	1188-B4	Monday	CARMEL VALLEY	Residential	193	28	5404	32.42		7.08				2500	TYPE I ONLY.
S2123	SS-017508	MARICOTTE PL	OVERPARK RD	END	1	1187-J5	Monday	CARMEL VALLEY	Residential	99	51	5049	30.29		2.75				2500	TYPE I/II.
S2123	SS-017556	MARITIME PL	VOYAGER CR	LOWER RIDGE RD	1	1187-J5	Monday	CARMEL VALLEY	Residential	85	36	3060	18.36						2500	TYPE I/II.
S2123	SS-017555	MARITIME PL	LOWER RIDGE RD	END	1	1187-J5	Monday	CARMEL VALLEY	Residential	392	30	11760	70.56		5.91				2500	TYPE I/II.
S2123	SS-017850	MC GILL WY	HARWICK LN	END	1	1188-D6	Monday	CARMEL VALLEY	Residential	139	39	5421	32.53				1	1	2500	TYPE I/II.
S2123	SS-017849	MC GILL WY	DANNAN CT	HARWICK LN	1	1188-D6	Monday	CARMEL VALLEY	Residential	430	33	14190	85.14						2500	TYPE I/II.
S2123	SS-017848	MC GILL WY	ASHLEY FALLS DR	DANNAN CT	1	1188-D6	Monday	CARMEL VALLEY	Residential	172	32	5504	33.02		0.95		1	2	2500	TYPE I/II.
S2123	SS-018305	MILLCROFT CT	BEGIN	OVERPARK RD	1	1187-J5	Monday	CARMEL VALLEY	Residential	110	42	4620	27.72		22.95				2500	TYPE I/II.
S2123	SS-020000	NORCROFT RD	RIVERTON PL	GRAYSON DR	1	1188-B4	Monday	CARMEL VALLEY	Residential	341	33	11253	67.52		5.28			2	2500	TYPE I ONLY.
S2123	SS-020001	NORCROFT RD	CAPSTONE DR	RIVERTON PL	1	1188-B4	Monday	CARMEL VALLEY	Residential	237	33	7821	46.93		2.27				2500	TYPE I ONLY.

Work Order Number	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Thomas Bros Map Page	Trash Day	Community Planning Area	Functional Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SF)	Crack Seal (LBS)	Base Repair (TONS)	Mill / Pave (TONS)	Hump Removal (LF)	Inlet Marking (EA)	Inlet Protection Traffic Loop (EA) (EA)	s Traffic Loops Location	ADT	Comments
S2123	SS-020340	OCEAN VISTA RD	OVERPARK RD	HIGH BLUFF DR	1	1187-J5	Monday	CARMEL VALLEY	Residential	820	28	22960	137.76				1	2		2500	TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-020405	OLD EL CAM REAL	TRENTO PL	SAN DIEGUITO RD	1	1188-A3		PACIFIC HIGHLANDS RANCH	Residential	4020	32	128640	771.84		132		2	2		2500	TYPE I/II. RAISE 3 WATER VALVES. RAISE 1 MANHOLE.
S2123	SS-020809	OVERPARK RD	MARICOTTE PL	HIGH BLUFF DR	1	1187-J5	Monday	CARMEL VALLEY	Residential	118	29	3422	20.53			32				2500	TYPE I/II. RASIE 2 WATER VALVES.
S2123	SS-020807	OVERPARK RD	OCEAN VISTA RD	JACARTE CT	1	1187-J5	Monday	CARMEL VALLEY	Residential	198	30	5940	35.64							2500	TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-020811	OVERPARK RD	COURTLAND TR	FOXGROVE PL	1	1187-J5	Monday	CARMEL VALLEY	Residential	1073	33	35409	212.45		29.7		1	4		2500	TYPE I/II.
S2123	SS-020812	OVERPARK RD	MILLCROFT CT	COURTLAND TR	1	1187-J5	Monday	CARMEL VALLEY	Residential	564	33	18612	111.67		37.51		2	2		2500	TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-020810	OVERPARK RD	HIGH BLUFF DR	MILLCROFT CT	1	1187-J5	Monday	CARMEL VALLEY	Residential	188	33	6204								2500	TYPE I/II. NO CRACK SEAL NEEDED.
S2123	SS-020808	OVERPARK RD	JACARTE CT	MARICOTTE PL	1	1187-J5	Monday	CARMEL VALLEY	Residential	287	29	8323	49.94		3.17					2500	TYPE I/II. RAISE 1 SURVEY MONUMNET (REPLACE LID).
S2123	SS-020888	PACIFIC GROVE PL	BEGIN	CARMEL KNOLLS DR	1	1188-D6	Monday	CARMEL VALLEY	Residential	346	33	11418	68.51					1		2500	TYPE I/II.
S2123	SS-021084	PALMILLA DR	CHARMANT DR	PORTE DE PALMAS	1	1228-B4		UNIVERSITY	Major	1844	60	110640	663.84		0.84		4	6		10000	TYPE II ONLY. TYPE I OVER BIKE LANE.
S2123	SS-021082	PALMILLA DR	ARRIBA ST	CHARMANT DR	1	1228-B4		UNIVERSITY	Major	1204	60	72240	433.44	47.25	136.38		1	1 9	@ LEBON & 1 Bike Loop WB @ Arriba St & 1 Bike Loop @ Lebon Dr	10000	TYPE II ONLY. TYPE I OVER BIKE LANE. RECONSTRUCT 1 SURVEY MONUMENT (M-10 BOX).
S2123	SS-021083	PALMILLA DR	PORTE DE PALMAS	ARRIBA ST	1	1228-B4		UNIVERSITY	Major	421	60	25260	151.56		7.18		1	1		10000	TYPE II ONLY. TYPE I OVER BIKE LANE. RECONSTRUCT 1 SURVEY MONUMENT (M-10 BOX).
S2123	SS-021098	PALOMINO CR	SOLEDAD MTN RD	DESERT VIEW DR	1	1248-A2	Monday	LA JOLLA	Residential	1192	33	39336	236.02		24.68					2500	TYPE I/II. RAISE 3 MANHOLES. RAISE 4 WATER VALVES.
S2123	SS-021120	PANTERA RD	PANTERA WY	GRANDVIA PT	1	1187-J5	Monday	CARMEL VALLEY	Residential	871	28	24388			0.79		2	2		2500	TYPE I/II. NO CRACK SEAL NEEDED.
S2123	SS-021121	PANTERA RD	SANTORO WY	PANTERA WY	1	1187-J5	Monday	CARMEL VALLEY	Residential	228	29	6612	39.67							2500	TYPE I/II.
S2123	SS-021122	PANTERA WY	HIGH BLUFF DR	PANTERA RD	1	1187-J5	Monday	CARMEL VALLEY	Residential	124	29	3596	21.58		1.9					2500	TYPE I/II.
S2123	SS-021532	PEARLMAN WY	CARMEL KNOLLS DR	END	1	1188-D5	Monday	CARMEL VALLEY	Residential	290	27	7830	46.98		4.75					2500	TYPE I/II.
S2123	SS-021534	PEARLMAN WY	BAYWIND PT	CARMEL KNOLLS DR	1	1188-D5	Monday	CARMEL VALLEY	Residential	504	33	16632	99.79		3.8			1		2500	TYPE I/II.
S2123	SS-021533	PEARLMAN WY	MANOCK CV	BAYWIND PT	1	1188-D5	Monday	CARMEL VALLEY	Residential	541	33	17853					2	2		2500	TYPE I/II. NO CRACK SEAL NEEDED.
S2123	SS-021530	PEARLMAN WY	BEGIN	ASHLEY FALLS DR	1	1188-D5	Monday	CARMEL VALLEY	Residential	583	30	17490	104.94		0.26					2500	TYPE I/II.
S2123	SS-021531	PEARLMAN WY	ASHLEY FALLS DR	MANOCK CV	1	1188-D5	Monday	CARMEL VALLEY	Residential	460	32	14720	88.32		3.7					2500	TYPE I/II.
S2123	SS-022252	PORTE DE PALMAS	BEGIN	PALMILLA DR	1	1228-B4		UNIVERSITY	Residential	288	47	13536					1	1		2500	TYPE I ONLY. NO CRACK SEAL NEEDED.
S2123	SS-022251	PORTE DE PALMAS	PALMILLA DR	END	1	1228-B4		UNIVERSITY	Residential	246	41	10086						1		2500	TYPE I ONLY. NO CRACK SEAL NEEDED.
S2123	SS-023287	RIVERTON PL	BEGIN	NORCROFT RD	1	1188-B4	Monday	CARMEL VALLEY	Residential	211	35	7385	44.31							2500	TYPE I ONLY.
S2123	SS-023663	ROXTON CR	FOXGROVE PL	LANDFAIR RD	1	1187-J4	Monday	CARMEL VALLEY	Residential	909	33	29997	179.98	9.45	39.35					2500	TYPE I/II.
S2123	SS-024192	SANDDOLLAR CT	BEGIN	CARMEL KNOLLS DR	1	1188-D6		CARMEL VALLEY	Residential	390	31	12090								2500	TYPE I/II. NO CRACK SEAL NEEDED.
S2123	SS-024196	SANDHILL CT	SANDHILL TR	END	1	1188-D5	Monday	CARMEL VALLEY	Residential	103	43	4429	26.57		0.84					2500	TYPE I/II.
S2123	SS-024197	SANDHILL TR	SANDHILL CT	CARMEL KNOLLS DR	1	1188-D5	Monday	CARMEL VALLEY	Residential	225	29	6525	39.15		4.16					2500	TYPE I/II.
S2123	SS-024198	SANDHILL TR	BEGIN	SANDHILL CT	1	1188-D5	Monday	CARMEL VALLEY	Residential	269	34	9146	54.88		6.01		1	1		2500	TYPE I/II.
S2123	SS-024329	SANTORO WY	PANTERA RD	DENARA RD	1	1187-J5	Monday	CARMEL VALLEY	Residential	336	30	10080	60.48							2500	TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-024693	SEASHELL PL	MANOCK CV	END	1	1188-D5	Monday	CARMEL VALLEY	Residential	373	33	12309	73.85				1	1		2500	ТҮРЕ І/ІІ.
S2123	SS-024692	SEASHELL PL	BEGIN	MANOCK CV	1	1188-D5	Monday	CARMEL VALLEY	Residential	535	32	17120	102.72							2500	TYPE I/II.

Work Order Number	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Thomas Bros Map Page	Trash Day	Community Planning Area	Functional Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SF)	Crack Seal (LBS)	Base Repair (TONS)	Mill / Pave (TONS)	Hump Removal Ir (LF)	ilet Marking (EA)	Inlet Protection (EA)	Traffic Loops (EA)	Traffic Loops	DT Comments
S2123	SS-025107	SMITH CANYON CT	ASHLEY FALLS DR	END	1	1188-D5	Monday	CARMEL VALLEY	Residential	447	31	13857	83.14							2	500 TYPE I/II.
S2123	SS-025108	SMITH CANYON CT	BEGIN	ASHLEY FALLS DR	1	1188-C5	Monday	CARMEL VALLEY	Residential	391	31	12121	72.73		2.8					2	500 TYPE I/II.
S2123	SS-025299	SOUTHHAMPTON CV	BEGIN	CARMEL KNOLLS DR	1	1188-D6	Monday	CARMEL VALLEY	Residential	276	32	8832	52.99							2	500 TYPE I/II.
S2123	SS-025594	STEBICK CT	BRADSHAW CT	END	1	1188-C6	Monday	CARMEL VALLEY	Residential	214	34	7276	43.66							2	500 TYPE I/II.
S2123	SS-025968	SURVEY PT	BEGIN	LOWER RIDGE RD	1	1187-J5	Monday	CARMEL VALLEY	Residential	150	41	6150	36.90		1.74					2	500 TYPE I/II.
S2123	SS-028153	VOYAGER CR	MARITIME PL	MARITIME PL	1	1187-J6	Monday	CARMEL VALLEY	Residential	1844	22	40568	243.41		32.6		4	4		2	500 TYPE I/II. RAISE 1 SURVEY MONUMENT. RAISE 4 WATER VALVES. RAISE 1 MANHOLE.
S2123	SS-028198	WALKING PATH PL	LOWER RIDGE RD	END	1	1187-J5	Monday	CARMEL VALLEY	Residential	366	31	11346	68.08		2.53					2	500 TYPE I/II.
S2123	SS-028895	WINDBREAK CT	WINDBREAK RD	END	1	1187-J5	Monday	CARMEL VALLEY	Residential	180	38	6840	41.04		72.6					2	500 TYPE I/II.
S2123	SS-028897	WINDBREAK RD	LOWER RIDGE RD	WINDBREAK CT	1	1187-J5	Monday	CARMEL VALLEY	Residential	365	32	11680	70.08		4.83			2		2	500 TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-028896	WINDBREAK RD	WINDBREAK CT	LADY HILL RD	1	1187-J5	Monday	CARMEL VALLEY	Residential	294	32	9408	56.45		7.42					2	500 TYPE I/II.
S2123	SS-029119	WYNDHAVEN DR	BERRYFIELD CT	TIVERTON RD	1	1188-A5	Monday	CARMEL VALLEY	Major	462	37	17094	102.56		2.38		1	1		2	410 TYPE I/II.
S2123	SS-029120	WYNDHAVEN DR	LONG RUN DR	BERRYFIELD CT	1	1188-A5	Monday	CARMEL VALLEY	Major	194	37	7178	43.07					2		2	500 TYPE I/II. RAISE 3 WATER VALVES.
S2123	SS-029121	WYNDHAVEN DR	TIVERTON RD	HALF MILE DR	1	1188-A4	Monday	CARMEL VALLEY	Major	936	37	34632	207.79							2	500 TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-029219	ZIMMER CV	BEGIN	HARWICK LN	1	1188-D5	Monday	CARMEL VALLEY	Residential	367	32	11744	70.46		0.42		1	1		2	500 TYPE I/II.
S2123	SS-002048	ALCACER DEL SOL	BEGIN	CALDAS DE REYES	5	1170-C6	Tuesday	RANCHO BERNARDO	Residential	235	36	8460	50.76		0.53		1	1		2	500 TYPE I/II.
S2123	SS-002047	ALCACER DEL SOL	CALDAS DE REYES	CALLE ASTURTAS	5	1170-C6	Tuesday	RANCHO BERNARDO	Residential	295	33	9735	58.41		1.69		1	1		2	500 TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-002046	ALCACER DEL SOL	CALLE ASTURTAS	END	5	1170-C6	Tuesday	RANCHO BERNARDO	Residential	440	33	14520	87.12							2	500 TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-003070	AVIARY CT	AVIARY DR	END	5	1209-H4	Tuesday	SCRIPPS MIRAMAR RANCH	Residential	136	39	5304	31.82		5.97					2	500 TYPE I/II.
S2123	SS-003071	AVIARY DR	RED CEDAR DR	END	5	1209-H4	Tuesday	SCRIPPS MIRAMAR RANCH	Residential	134	36	4824	28.94							2	500 TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-003075	AVIARY DR	SCRIPPS RANCH BL	CANYON LAKE DR	5	1209-H5	Tuesday	SCRIPPS MIRAMAR RANCH	Prime	850	37	31450	188.70		9.08		2	2		з	670 TYPE I/II. RAISE 1 MANHOLE. RAISE 1 WATER VALVE.
S2123	SS-003073	AVIARY DR	KEMAH LN	AVIARY CT	5	1209-H4	Tuesday	SCRIPPS MIRAMAR RANCH	Prime	336	37	12432	74.59		23.44					1	5000 TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-003072	AVIARY DR	AVIARY CT	RED CEDAR DR	5	1209-H4	Tuesday	SCRIPPS MIRAMAR RANCH	Prime	425	37	15725	94.35		26.69					1	5000 TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-003074	AVIARY DR	CANYON LAKE DR	KEMAH LN	5	1209-H4	Tuesday	SCRIPPS MIRAMAR RANCH	Prime	385	38	14630	87.78		11.93					1	5000 TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-003095	AVNDA AVEIRO	STONE CANYON RD	AVNDA TINEO	5	1170-C5	Tuesday	RANCHO BERNARDO	Residential	970	33	32010	192.06	12.47	10.51		2	2		2	500 TYPE I/II.
S2123	SS-003190	AVNDA LAMEGO	STONE CANYON RD	AVNDA TINEO	5	1170-C5	Tuesday	RANCHO BERNARDO	Residential	952	33	31416	188.50		8.54					2	500 TYPE I/II.
S2123	SS-003192	AVNDA LAMEGO	AVNDA VILLAHA	STONE CANYON RD	5	1170-C5	Tuesday	RANCHO BERNARDO	Residential	1265	33	41745	250.47		44.43		2	2		2	500 TYPE I/II. RAISE 1 MANHOLE. RAISE 2 WATER VALVES.
S2123	SS-003200	AVNDA MAGNIFICA	NEGLEY DR	SCRIPPS TL	5	1210-A4		SCRIPPS MIRAMAR RANCH	Prime	776	36	27936	167.62		13.49			2		1	0000 TYPE I/II. RAISE 2 WATER VALVES. RAISE 2 MANHOLES.
S2123	SS-003202	AVNDA MAGNIFICA	POMERADO RD	MESA MADERA DR	5	1209-J4	Tuesday	SCRIPPS MIRAMAR RANCH	Prime	328	36	11808	70.85		3.38			2		1	0000 TYPE I/II. RAISE 2 MANHOLES.
S2123	SS-003201	AVNDA MAGNIFICA	MESA MADERA DR	NEGLEY DR	5	1209-J4	Tuesday	SCRIPPS MIRAMAR RANCH	Prime	1213	36	43668	262.01		34.17			1		6	800 TYPE I/II. RAISE 2 WATER VALVES. RAISE 3 MANHOLES.
S2123	SS-003248	AVNDA TINEO	BEGIN	AVNDA LAMEGO	5	1170-C4	Tuesday	RANCHO BERNARDO	Residential	480	36	17280	103.68		2.06					2	500 TYPE I/II.
S2123	SS-003249	AVNDA TINEO	AVNDA LAMEGO	AVNDA AVEIRO	5	1170-C4	Tuesday	RANCHO BERNARDO	Residential	400	33	13200	79.20		17.71					2	500 TYPE I/II.
S2123	SS-003258	AVNDA VILLAHA	AVNDA LAMEGO	CALLE TAMEGA	5	1170-C5		RANCHO BERNARDO	Residential	269	33	8877			3.17					2	500 TYPE I/II. RAISE 2 WATER VALVES. NO CRACK SEAL NEEDED.
S2123	SS-003259	AVNDA VILLAHA	BERNARDO HEIGHTS PY	AVNDA LAMEGO	5	1170-C5		RANCHO BERNARDO	Residential	470	38	17860	107.16		10.35		1	1		2	500 TYPE I/II. RAISE 3 WATER VALVES.

Work Order Number	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Thomas Bros Map Page	Trash Day	Community Planning Area	Functional Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SF)	Crack Seal (LBS)	Base Repair (TONS)	Mill / Pave (TONS)	Hump Removal Inlet Marking (LF) (EA)	Inlet Protection (EA)	Traffic Loops (EA)	Traffic Loops AD	T Comments
S2123	SS-003260	AVNDA VILLAHA	CALLE TAMEGA	END	5	1170-C5		RANCHO BERNARDO	Residential	1028	31	31868		2.02	4.7	2	2		250	00 TYPE I/II. RAISE 1 WATER VALVE. NO CRACK SEAL NEEDED.
S2123	SS-004068	BERNARDO HEIGHTS PY	AVNDA VENUSTO	CALLE NOBLEZA	5	1170-A4		RANCHO BERNARDO	Major	1377	70	96390	578.34		5.97	3	3	1	Bike Loop @ Avenida Venusto EB 640 Lane	12 TYPE II ONLY. TYPE I OVER BIKE LANE.
S2123	SS-004067	BERNARDO HEIGHTS PY	CALLE NOBLEZA	PASEO LUCIDO	5	1170-A4		RANCHO BERNARDO	Major	1032	70	72240	433.44		6.6	2	2			00 TYPE II ONLY. TYPE I OVER BIKE LANE.
S2123	SS-004072	BERNARDO HEIGHTS PY	PASEO LUCIDO	VIA EMBELESO	5	1170-B5	Tuesday	RANCHO BERNARDO	Major	3075	64	196800	1180.80		52.8	2	7	1	Bike Loop EB lane @ 688 Paseo Lucido 688	TYPE II ONLY. TYPE I OVER BIKE LANE. RAISE 5 WATER VALVES.
S2123	SS-004066	BERNARDO HEIGHTS PY	PASEO LUCIDO	BERNARDO CENTER DR	5	1170-A3		RANCHO BERNARDO	Major	785	70	54950	329.70		26.44	4	4	1	Bike Loop @ Bernardo Center Dr	TYPE II ONLY. TYPE I OVER BIKE LANE. RAISE 1 SURVEY MONUMENT.
S2123	SS-004071	BERNARDO HEIGHTS PY	AVNDA VILLAHA	PASEO LUCIDO	5	1170-B5		RANCHO BERNARDO	Major	1282	64	82048	492.29		4.14	1	1	2	Bike Loop WB lane @ Paseo Lucido & 688 Bike Loop EB Lane @	TYPE II ONLY. TYPE I OVER BIKE LANE. RAISE 3 WATER VALVES.
S2123	SS-004069	BERNARDO HEIGHTS PY	VIA EMBELESO	AVNDA VENUSTO	5	1170-A4	Tuesday	RANCHO BERNARDO	Major	762	70	53340	320.04		6.44	5	5	1	Bike Loop W/B Lane	30 TYPE II ONLY. TYPE I OVER BIKE LANE.
S2123	SS-004070	BERNARDO HEIGHTS PY	POMERADO RD	AVNDA VILLAHA	5	1170-C5		RANCHO BERNARDO	Major	1154	64	73856	443.14		27.72	3	6	2	Bike Loop WB lane @ Avenida Villaha & 136 1 Bike Loop EB lane	60 TYPE II ONLY. TYPE I OVER BIKE LANE. RAISE 2 WATER VALVES.
S2123	SS-004078	BERNARDO OAKS DR	SANTIAGO WEST RD	RANCHO BERNARDO RD	5	1170-B3	Tuesday	RANCHO BERNARDO	Collector	147	41	6027	36.16		38.4					14 TYPE I/II.
S2123	SS-004079	BERNARDO OAKS DR	PASTORAL RD	SANTIAGO WEST RD	5	1170-B3	Monday	RANCHO BERNARDO	Collector	617	40	24680	148.08		90.96				164	14 TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-004080	BERNARDO OAKS DR	CASERO RD	PASTORAL RD	5	1170-B3	Tuesday	RANCHO BERNARDO	Collector	480	40	19200	115.20		92.76				164	14 TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-004085	BERNARDO OAKS DR	LOMICA DR	HORADO RD	5	1170-B4	Tuesday	RANCHO BERNARDO	Collector	461	37	17057	102.34		25.03				70	0 TYPE I/II. RAISE 2 MANHOLES.
S2123	SS-004082	BERNARDO OAKS DR	RAMADA DR	RIOS RD	5	1170-B3	Tuesday	RANCHO BERNARDO	Collector	336	37	12432	74.59		23.61		2		70	0 TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-004081	BERNARDO OAKS DR	RIOS RD	CASERO RD	5	1170-B3	Tuesday	RANCHO BERNARDO	Collector	830	44	36520	219.12		99.11				164	14 TYPE I/II. RAISE 1 WATER VALVE. RAISE 2 MANHOLES.
S2123	SS-004083	BERNARDO OAKS DR	NIVEL CT	RAMADA DR	5	1170-B4	Tuesday	RANCHO BERNARDO	Collector	492	37	18204	109.22	10.08	15.06				70	0 TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-004084	BERNARDO OAKS DR	HORADO RD	NIVEL CT	5	1170-B4	Tuesday	RANCHO BERNARDO	Collector	328	37	12136	72.82		10.51				70	0 TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-005363	CALDAS DE REYES	BEGIN	CALLE PUEBLITO	5	1170-C5		RANCHO BERNARDO	Residential	364	33	12012	72.07		9.42	2	2		250	00 TYPE I/II.
S2123	SS-005364	CALDAS DE REYES	CALLE PUEBLITO	ALCACER DEL SOL	5	1170-C6	Tuesday	RANCHO BERNARDO	Residential	942	32	30144	180.86		0.84				250	00 TYPE I/II.
S2123	SS-005440	CALLE ASTURTAS	ALCACER DEL SOL	VIA GALACIA	5	1170-C6	Tuesday	RANCHO BERNARDO	Residential	545	32	17440	104.64		1.58	1	1		250	00 TYPE I/II. RAISE 3 WATER VALVES.
S2123	SS-005439	CALLE ASTURTAS	VIA GALACIA	CALLE CHARMONA	5	1170-C5	Tuesday	RANCHO BERNARDO	Residential	346	33	11418	68.51			1	1		250	00 ТҮРЕ І/ІІ.
S2123	SS-005452	CALLE CHARMONA	CALLE PUEBLITO	CALLE ASTURTAS	5	1170-C5	Tuesday	RANCHO BERNARDO	Residential	140	47	6580	39.48		0.21	2	2		250	ю түре і/іі.
S2123	SS-005453	CALLE CHARMONA	CALLE ASTURTAS	END	5	1170-C5	Tuesday	RANCHO BERNARDO	Residential	533	33	17589	105.53		0.92				250	00 TYPE I/II. RAISE 4 WATER VALVES.
S2123	SS-005600	CALLE PUEBLITO	CALLE CHARMONA	AVNDA VILLAHA	5	1170-C5		RANCHO BERNARDO	Collector	346	37	12802	76.81		6.92	1	1		250	ю түре і/іі.
S2123	SS-005602	CALLE PUEBLITO	CALDAS DE REYES	CALLE CHARMONA	5	1170-C5	Tuesday	RANCHO BERNARDO	Collector	350	37	12950	77.70		7.66				250	00 TYPE I/II. RAISE 3 WATER VALVES.
S2123	SS-005603	CALLE PUEBLITO	VIA CALANOVA	VIA MARCHENA	5	1170-B6		RANCHO BERNARDO	Collector	370	37	13690	82.14		3.59				250	00 TYPE I/II.
S2123	SS-005601	CALLE PUEBLITO	PASEO LUCIDO	VIA CALANOVA	5	1170-B5		RANCHO BERNARDO	Collector	373	37	13801	82.81						250	ю түре і/іі.
S2123	SS-005604	CALLE PUEBLITO	VIA MARCHENA	CALDAS DE REYES	5	1170-B6		RANCHO BERNARDO	Collector	625	37	23125	138.75						250	00 TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-005624	CALLE TAMEGA	CAMTO TAMEGA	AVNDA VILLAHA	5	1170-C5		RANCHO BERNARDO	Residential	915	26	23790	142.74		0.95	2	2		250	00 TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-013934	IBERIA PL	BEGIN	BERNARDO CENTER DR	5	1170-A3		RANCHO BERNARDO	Local	524	44	23056			1.9				250	00 TYPE I ONLY. NO CRACK SEAL NEEDED.
S2123	SS-015072	KEMAH LN	AVIARY DR	END	5	1209-H4	Tuesday	SCRIPPS MIRAMAR RANCH	Residential	134	39	5226	31.36		2.22				250	00 ТҮРЕ I/II.
S2123	SS-016794	LOMICA DR	BOLERO DR	HISPANO DR	5	1170-B4	Tuesday	RANCHO BERNARDO	Major	1681	37	62197	373.18		25.38	2	3		510	00 TYPE I/II. RAISE 3 MANHOLES.
S2123	SS-016796	LOMICA DR	BERNARDO OAKS DR	PABLO DR	5	1170-C4	Tuesday	RANCHO BERNARDO	Major	666	37	24642	147.85		11.35	2	2		510	00 TYPE I/II.
S2123	SS-016795	LOMICA DR	HISPANO DR	BERNARDO OAKS DR	5	1170-B4	Tuesday	RANCHO BERNARDO	Major	1126	37	41662	249.97		23.17	1	1		510	00 TYPE I/II. RAISE 1 MANHOLE.

Work Order Number	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Thomas Bros Map Page	Trash Day	Community Planning Area	Functional Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SF)	Crack Seal (LBS)	Base Repair (TONS)	Mill / Pave (TONS)	Hump Removal (LF)	Inlet Marking (EA)	Inlet Protection (EA)	Traffic Loops (EA)	Traffic Loops Location	ADT Comments
S2123	SS-016799	LOMICA DR	BERNARDO CENTER DR	ACENA DR	5	1170-A3		RANCHO BERNARDO	Major	684	37	25308	151.85		34.32				8	@BERNARDO CENTER DR	4640 TYPE I/II.
S2123	SS-016800	LOMICA DR	ACENA DR	BOLERO DR	5	1170-A3	Tuesday	RANCHO BERNARDO	Major	1190	37	44030	264.18		10.92		1	1			2400 TYPE I/II. RAISE 2 MANHOLES.
S2123	SS-018450	MIRASOL DR	VIA GRACIA	VIA ALTA MIRASOL	5	1150-B7	Tuesday	RANCHO BERNARDO	Major	198	32	6336	38.02		1.32						2500 TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-018452	MIRASOL DR	SINTONTE DR	VIA ALTIVA	5	1150-B7	Tuesday	RANCHO BERNARDO	Major	234	33	7722	46.33								2500 TYPE I/II.
S2123	SS-018451	MIRASOL DR	VIA ALTIVA	VIA GRACIA	5	1150-B7	Tuesday	RANCHO BERNARDO	Major	154	32	4928	29.57								2500 TYPE I/II.
S2123	SS-022672	RANCH HOUSE RD	SINTONTE DR	END	5	1150-B7	Tuesday	RANCHO BERNARDO	Residential	480	30	14400	86.40		122.47		2	2			2500 TYPE I/II.
S2123	SS-031393	RANCH HOUSE RD	RANCH HOUSE RD	RANCH HOUSE RD	5	1150-B7		RANCHO BERNARDO	Residential	346	22	7612	45.67		18.97						2500 TYPE I/II.
S2123	SS-022673	RANCH HOUSE RD	BEGIN	PRIVATE RD	5	1150-B7	Tuesday	RANCHO BERNARDO	Residential	224	21	4704	28.22		6.92						2500 TYPE I/II.
S2123	SS-031394	RANCH HOUSE RD	RANCH HOUSE RD	RANCH HOUSE RD	5	1150-B7	Tuesday	RANCHO BERNARDO	Residential	121	44	5324	31.94		17.42						2500 TYPE I/II.
S2123	SS-024554	SCRIPPS RANCH BL	APPALOOSA RD	CARROLL CANYON RD	5	1209-G5		SCRIPPS MIRAMAR RANCH	Major	1564	53	82892	497.35		1.43			1	1	Bike Loop WB lane @ Carrol Canyon Rd	6900 TYPE II/III. TYPE I OVER BIKE LANE. RAISE 1 WATER VALVE.
S2123	SS-024547	SCRIPPS RANCH BL	AVIARY DR	APPALOOSA RD	5	1209-G5	Tuesday	SCRIPPS MIRAMAR RANCH	Major	1042	48	50016	300.10								6700 TYPE II/III. TYPE I OVER BIKE LANE.
S2123	SS-024548	SCRIPPS RANCH BL	RED ROCK DR	AVIARY DR	5	1209-H5	Tuesday	SCRIPPS MIRAMAR RANCH	Major	598	72	43056	258.34		3.43						TYPE II/III. TYPE I OVER BIKE LANE. RAISE 3 WATER VALVES. 3850 LIMITS ADJUSTED ON WB LANES APPROX 75' FROM CURB RETURN.
S2123	SS-024549	SCRIPPS RANCH BL	IRONWOOD RD	RED ROCK DR	5	1209-H5	Tuesday	SCRIPPS MIRAMAR RANCH	Major	308	72	22176	133.06		4.33						3850 TYPE II/III. TYPE I OVER BIKE LANE.
\$2123	SS-024550	SCRIPPS RANCH BL	POMERADO RD	IRONWOOD RD	5	1209-H5		SCRIPPS MIRAMAR RANCH	Major	1230	73	89790	538.74		34.8		1	2	1	Bike Loop SB Lane @ Pomerado Rd	3850 TYPE II/III. TYPE I OVER BIKE LANE. RAISE 6 WATER VALVES.
S2123	SS-024579	SCRIPPS TL	AVNDA MAGNIFICA	RUE DES AMIS	5	1210-A4		SCRIPPS MIRAMAR RANCH	Prime	1076	36	38736	232.42		21.77		2	2			16000 TYPE I/II. RAISE 2 MANHOLES. RAISE 1 WATER VALVE. RECONSTRUCT 1 SURVEY MONUMENT (M-10 BOX).
S2123	SS-025043	SINTONTE CT	SINTONTE DR	END	5	1170-B1	Tuesday	RANCHO BERNARDO	Residential	137	39	5343	32.06								2500 TYPE I/II.
S2123	SS-025047	SINTONTE DR	BERNARDO OAKS DR	SINTONTE CT	5	1170-B1	Tuesday	RANCHO BERNARDO	Major	1556	33	51348	308.09		9.29		4	4			10000 TYPE I/II. RAISE 3 MANHOLES. RAISE 2 WATER VALVES.
S2123	SS-025046	SINTONTE DR	SINTONTE CT	MIRASOL DR	5	1150-B7	Tuesday	RANCHO BERNARDO	Major	171	33	5643	33.86								2500 TYPE I/II.
S2123	SS-025045	SINTONTE DR	MIRASOL DR	RANCH HOUSE RD	5	1150-B7	Tuesday	RANCHO BERNARDO	Residential	326	33	10758	64.55								2500 TYPE I/II.
S2123	SS-025634	STONE CANYON RD	AVNDA LAMEGO	AVNDA AVEIRO	5	1170-C5	Tuesday	RANCHO BERNARDO	Residential	273	37	10101	60.61		3.01						2500 TYPE I/II.
S2123	SS-025635	STONE CANYON RD	AVNDA AVEIRO	POMERADO RD	5	1170-C5		RANCHO BERNARDO	Residential	180	45	8100	48.60		5.2	35			6	@POMERADO RD	2500 TYPE I/II.
S2123	SS-027556	VIA ALTA MIRASOL	BEGIN	MIRASOL DR	5	1150-B7	Tuesday	RANCHO BERNARDO	Residential	1040	30	31200	187.20				1	1			2500 TYPE I/II. RECONSTRUCT 1 SURVEY MONUMENT (M-10 BOX).
S2123	SS-027557	VIA ALTIVA	BEGIN	MIRASOL DR	5	1150-B7	Tuesday	RANCHO BERNARDO	Residential	206	35	7210	43.26								2500 TYPE I/II.
S2123	SS-027608	VIA CALANOVA	CALLE PUEBLITO	END	5	1170-B5		RANCHO BERNARDO	Residential	669	31	20739	124.43		8.03		2	2			2500 TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-027758	VIA GALACIA	CALLE ASTURTAS	END	5	1170-C6	Tuesday	RANCHO BERNARDO	Residential	476	34	16184	97.10		0.63						2500 TYPE I/II.
S2123	SS-027759	VIA GRACIA	BEGIN	MIRASOL DR	5	1150-B7	Tuesday	RANCHO BERNARDO	Residential	896	28	25088	150.53				1	1			2500 TYPE I/II. RAISE 2 SURVEY MONUMENTS.
S2123	SS-027804	VIA MARCHENA	CALLE PUEBLITO	END	5	1170-В6		RANCHO BERNARDO	Residential	131	41	5371									2500 TYPE I/II. NO CRACK SEAL NEEDED.
S2123	SS-001822	ADOLPHIA CT	ADOLPHIA ST	END	6	1189-D6	Tuesday	RANCHO PENASQUITOS	Residential	505	36	18180	109.08		7.92		1	1			2500 TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-002333	AMARANTH ST	TEXANA ST	ISOCOMA ST	6	1189-D6	Tuesday	RANCHO PENASQUITOS	Residential	284	33	9372	56.23		2.8						2500 TYPE I/II.
S2123	SS-002332	AMARANTH ST	ISOCOMA ST	PIMPERNEL DR	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	1269	33	41877	251.26		27.72	20	2	2			2500 TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-004978	BROME WY	VERVAIN ST	PIPILO ST	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	384	33	12672	76.03		4.61	25					2500 TYPE I/II.
S2123	SS-004977	BROME WY	PIPILO ST	END	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	333	31	10323	61.94								2500 TYPE I/II.

Work Order Number	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Thomas Bros Map Page	Trash Day	Community Planning Area	Functional Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SF)	Crack Seal (LBS)	Base Repair (TONS)	Mill / Pave (TONS)	Hump Removal Inlet Mark (LF) (EA)	ing Inlet Protection (EA)	Traffic Loops (EA)	Traffic Loops ADT Location	Comments
S2123	SS-006185	CANYON POINT CT	CANYON POINT LN	END	6	1209-A3	Tuesday	MIRA MESA	Residential	167	37	6179	37.07		10.32				2500	TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-006188	CANYON POINT LN	CANYON POINT CT	END	6	1209-A3	Tuesday	MIRA MESA	Residential	421	31	13051	78.31		32.97				2500	TYPE I/II. RAISE 1 MANHOLE. RAISE 1 WATER VALVE. RAISE 1 SURVEY MONUMENT.
S2123	SS-006186	CANYON POINT LN	BEGIN	PARKDALE AV	6	1209-A3	Tuesday	MIRA MESA	Residential	407	31	12617	75.70		22.86				2500	TYPE I/II.
S2123	SS-006187	CANYON POINT LN	PARKDALE AV	CANYON POINT CT	6	1209-A3	Tuesday	MIRA MESA	Residential	166	27	4482	26.89		5.77	1	1		2500	TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-007964	CORNERSTONE CT	PACIFIC HEIGHTS BL	END	6	1208-F6		MIRA MESA	Local	542	44	23848	143.09		19.46	2	2		2500	TYPE I/II. RAISE 1 SURVEY MONUMNET. RECONSRUCT 1 SURVEY MONUMENT (M-10 BOX).
S2123	SS-007965	CORNERSTONE CT	BEGIN	PACIFIC HEIGHTS BL	6	1208-F6		MIRA MESA	Local	1122	45	50490	302.94		33.44	1	2	5	2500	TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-011806	GAMBUSA PL	GAMBUSA WY	PIMPERNEL WY	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	154	29	4466	26.80						2500	TYPE I/II.
S2123	SS-011808	GAMBUSA WY	BEGIN	GAMBUSA PL	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	390	38	14820	88.92		2.16		1		2500	TYPE I/II.
S2123	SS-011807	GAMBUSA WY	GAMBUSA PL	PIMPERNEL DR	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	330	30	9900	59.40		4.91				2500	TYPE I/II.
S2123	SS-014316	ISOCOMA ST	AMARANTH ST	PIMPERNEL DR	6	1189-D6	Tuesday	RANCHO PENASQUITOS	Residential	1680	29	48720	292.32		36.7	3	3		2500	TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-018012	MELIC CT	BEGIN	VERVAIN ST	6	1189-E5	Tuesday	RANCHO PENASQUITOS	Residential	115	42	4830	28.98		4.22				2500	TYPE I/II.
S2123	SS-019619	NANCY RIDGE DR	CARROLL CANYON RD	CARROLL RD	6	1208-G7		MIRA MESA	Collector	7415	40	296600	1779.60		148.04	40 11	19		16000	TYPE II/III. RAISE 14 MANHOLES. RAISE 23 WATER VALVES. RAISE 1 SURVEY MONUMENT (REPLACE LID).
S2123	SS-020251	OBERLIN DR	SCRANTON RD	YOUNGSTOWN WY	6	1208-E7		MIRA MESA	Local	1774	40	70960	425.76		94.93		4		2500	TYPE I/II. RAISE 3 WATER VALVES. RAISE 1 SURVEY MONUMENT.
S2123	SS-020250	OBERLIN DR	YOUNGSTOWN WY	LUSK BL	6	1208-F6		MIRA MESA	Local	1872	42	78624	471.74		45.09	1	5		2500	TYPE I/II. RECONSTRUCT 1 SURVEY MONUMENT. RAISE 1 WATER VALVE.
S2123	SS-021267	PARKDALE AV	PARKDALE CT	NEW SALEM ST	6	1209-A3	Tuesday	MIRA MESA	Residential	590	37	21830	130.98		7.34				5500	TYPE I/II. RAISE 3 MANHOLES.
S2123	SS-021269	PARKDALE AV	ALCAMO RD	PARKDALE CV	6	1209-A4	Tuesday	MIRA MESA	Residential	256	37	9472	56.83		24.45	2	2		5500	TYPE I/II.
S2123	SS-021268	PARKDALE AV	PARKDALE CV	PARKDALE CT	6	1209-A3	Tuesday	MIRA MESA	Residential	270	37	9990			1.11				5500	TYPE I/II. RAISE 1 SURVEY MONUMENT (CRACKED LID).
S2123	SS-021266	PARKDALE AV	NEW SALEM ST	WINDSONG RD	6	1209-A3	Tuesday	MIRA MESA	Residential	246	38	9348	56.09		5.54				5500	TYPE I/II.
S2123	SS-021263	PARKDALE AV	PARMA LN	CANYON POINT LN	6	1209-A3	Tuesday	MIRA MESA	Residential	222	37	8214	49.28		6.76				5500	TYPE I/II.
S2123	SS-021272	PARKDALE AV	PARKDALE CR	PARKDALE PL	6	1209-A4	Tuesday	MIRA MESA	Residential	290	60	17400	104.40		9.16				5500	TYPE I/II. RAISE 2 MANHOLES.
S2123	SS-021264	PARKDALE AV	TRIPOLI RD	PARMA LN	6	1209-A3	Tuesday	MIRA MESA	Residential	707	37	26159	156.95						5500	TYPE I/II. RAISE 2 MANHOLES.
S2123	SS-021270	PARKDALE AV	BENDIGO RD	ALCAMO RD	6	1209-A4	Tuesday	MIRA MESA	Residential	247	37	9139	54.83		21.12				5500	TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-021273	PARKDALE AV	MIRA MESA BL	PARKDALE CR	6	1209-A4	Tuesday	MIRA MESA	Residential	135	60	8100	48.60		11.33			12	@ MIRA MESA BL 5500	TYPE I/II.
S2123	SS-021271	PARKDALE AV	PARKDALE PL	BENDIGO RD	6	1209-A4	Tuesday	MIRA MESA	Residential	250	37	9250	55.50		6.86	2	2		4670	TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-021265	PARKDALE AV	WINDSONG RD	TRIPOLI RD	6	1209-A3	Tuesday	MIRA MESA	Residential	182	37	6734	40.40		4.54				5500	TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-021285	PARKDALE CR	BEGIN	PARKDALE AV	6	1209-A4	Tuesday	MIRA MESA	Residential	163	36	5868	35.21		1.06				2500	TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-021286	PARKDALE CT	PARKDALE AV	END	6	1209-A3	Tuesday	MIRA MESA	Residential	192	33	6336	38.02		8.95				2500	TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-021325	PARMA LN	MARTINIQUE WY	PARKDALE AV	6	1209-A3	Tuesday	MIRA MESA	Residential	254	33	8382	50.29		0.53				2500	TYPE I/II. RAISE 2 MANHOLES. RAISE 1 WATER VALVE.
S2123	SS-021324	PARMA LN	PARKDALE AV	SALINAS WY	6	1209-A3	Tuesday	MIRA MESA	Residential	250	33	8250	49.50		0.42				2500	TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-021327	PARMA LN	SWANSEA PL	END	6	1209-A3	Tuesday	MIRA MESA	Residential	207	35	7245	43.47		3.96				2500	TYPE I/II.
S2123	SS-021328	PARMA LN	BALI LN	MARTINIQUE WY	6	1209-A3	Tuesday	MIRA MESA	Residential	252	32	8064	48.38		2.9	1	2		2500	TYPE I/II.
S2123	SS-021326	PARMA LN	SALINAS WY	SWANSEA PL	6	1209-A3	Tuesday	MIRA MESA	Residential	261	33	8613	51.68		3.01				2500	TYPE I/II.

Work Order Number	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Thomas Bros Map Page	Trash Day	Community Planning Area	Functional Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SF)	Crack Seal (LBS)	Base Repair (TONS)	Mill / Pave (TONS)	Hump Removal (LF)	Inlet Marking (EA)	Inlet Protection (EA)	Traffic Loops (EA)	Traffic Loops AD Location	. Comments
S2123	SS-021801	PIMPERNEL DR	GAMBUSA WY	PIMPERNEL WY	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	352	37	13024	78.14		9.61					250	D TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-021799	PIMPERNEL DR	PIMPERNEL WY	AMARANTH ST	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	304	37	11248	67.49		6.23					250	D TYPE I/II.
S2123	SS-021802	PIMPERNEL DR	ISOCOMA ST	GAMBUSA WY	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	354	37	13098	78.59		23.23					250	D TYPE I/II.
S2123	SS-021803	PIMPERNEL DR	TEXANA ST	ISOCOMA ST	6	1189-C5	Tuesday	RANCHO PENASQUITOS	Residential	218	37	8066	48.40		8.63		2	2		250	D TYPE I/II.
S2123	SS-021800	PIMPERNEL DR	AMARANTH ST	BLACK MTN RD	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	174	37	6438	38.63		5.6	26	1	1		250	D TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-021804	PIMPERNEL WY	GAMBUSA PL	PIMPERNEL DR	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	418	30	12540	75.24		12.46	30				250) TYPE I/II.
S2123	SS-021805	PIMPERNEL WY	BEGIN	GAMBUSA PL	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	526	35	18410	110.46		7.08		1	1		250	D TYPE I/II.
S2123	SS-021857	PIPILO CT	PIPILO ST	END	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	266	32	8512	51.07		1.65					250	D TYPE I/II.
S2123	SS-022629	RAGWEED ST	PARK VILLAGE RD	TEXANA ST	6	1189-D6	Tuesday	RANCHO PENASQUITOS	Residential	144	37	5328	31.97		1.54				4	@ PARK VILLAGE RD 250	D TYPE I/II.
S2123	SS-024505	SCRANTON RD	OBERLIN DR	MIRA MESA BL	6	1208-E7		MIRA MESA	Collector	380	73	27740	166.44		24.55		1	1	24	8 @ OBERLIN, 16 @ MIRA MESA BLVD 450	D TYPE II/III. TYPE I OVER BIKE LANE.
S2123	SS-024506	SCRANTON RD	CARROLL CANYON RD	OBERLIN DR	6	1208-E7	Monday	MIRA MESA	Collector	593	60	35580	213.48		35.43		2	2	10	@ OBERLIN DR 115	0 TYPE II/III. TYPE I OVER BIKE LANE. RAISE 1 MANHOLE. RAISE 1 SURVEY MONUMENT.
S2123	SS-024715	SEDGE CT	BEGIN	VERVAIN ST	6	1189-E5	Tuesday	RANCHO PENASQUITOS	Residential	108	42	4536	27.22		3.8					250	D TYPE I/II.
S2123	SS-026007	SWANSEA PL	TAMPICO CT	PARMA LN	6	1209-A3	Tuesday	MIRA MESA	Residential	450	33	14850	89.10			50				250	TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-026141	TAMPICO CT	SWANSEA PL	TOBAGO RD	6	1209-A3	Tuesday	MIRA MESA	Residential	258	33	8514	51.08							250) TYPE I/II.
S2123	SS-026326	TEXANA ST	AMARANTH ST	RAGWEED ST	6	1189-D6	Tuesday	RANCHO PENASQUITOS	Residential	974	33	32142	192.85		9.08		2	2		250) TYPE I/II.
S2123	SS-026325	TEXANA ST	RAGWEED ST	PIMPERNEL DR	6	1189-C6	Tuesday	RANCHO PENASQUITOS	Residential	1248	33	41184	247.10		27.55		2	2		250) TYPE I/II.
S2123	SS-026324	TEXANA ST	PIMPERNEL DR	END	6	1189-C5	Tuesday	RANCHO PENASQUITOS	Residential	911	37	33707	202.24		48.34					250) TYPE I/II.
S2123	SS-026848	TRIPOLI RD	PARKDALE AV	SALINAS WY	6	1209-A3		MIRA MESA	Residential	228	33	7524	45.14		7.83					250) TYPE I/II.
S2123	SS-026849	TRIPOLI RD	SALINAS WY	TOBAGO RD	6	1209-A3		MIRA MESA	Residential	502	33	16566	99.40		20.18					250) TYPE I/II.
S2123	SS-027533	VERVAIN ST	SEDGE CT	MELIC CT	6	1189-E5	Tuesday	RANCHO PENASQUITOS	Residential	267	32	8544	51.26							250	TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-027535	VERVAIN ST	BEGIN	BROME WY	6	1189-D5	Tuesday	RANCHO PENASQUITOS	Residential	190	35	6650	39.90		7.39			2		250) TYPE I/II. RAISE 2 WATER VALVES.
S2123	SS-027532	VERVAIN ST	MELIC CT	SALMON RIVER RD	6	1189-E5	Tuesday	RANCHO PENASQUITOS	Residential	954	32	30528	183.17		11.7					250	TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-027534	VERVAIN ST	BROME WY	SEDGE CT	6	1189-E5	Tuesday	RANCHO PENASQUITOS	Residential	703	33	23199	139.19		1.64			1		250	TYPE I/II. RAISE 1 MANHOLE. RAISE 4 WATER VALVES.
S2123	SS-028929	WINDSONG RD	BALI LN	MARTINIQUE WY	6	1209-A3	Tuesday	MIRA MESA	Residential	235	33	7755								250	TYPE I/II. NO CRACK SEAL NEEDED. RAISE 1 MANHOLE. RAISE 1 SURVEY MONUMENT. SPEED BUMP @7647.
S2123	SS-028928	WINDSONG RD	MARTINIQUE WY	PARKDALE AV	6	1209-A3	Tuesday	MIRA MESA	Residential	234	33	7722			1.27					250	D TYPE I/II. NO CRACK SEAL NEEDED. SPEED BUMP @ 7683.
S2123	SS-029177	YOUNGSTOWN WY	CARROLL CANYON RD	OBERLIN DR	6	1208-F7		MIRA MESA	Local	474	40	18960	113.76		51.24		1	2	5	@ CARROLL 250 CANYON RD 250	D TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-002549	APPERT CT	COMSTOCK ST	END	7	1248-H6	Wednesday	LINDA VISTA	Residential	333	28	9324	55.94		0.79						D TYPE I/II.
S2123	SS-003914	BELL CT	COMSTOCK ST	END	7	1248-H6	Wednesday	LINDA VISTA	Residential	334	28	9352	56.11		15.44					250	D TYPE I/II.
S2123	SS-007360	CLEAR SKY RD	QUIET SLOPE DR	HIGHPLACE DR	7	1250-C4	Friday	NAVAJO	Residential	500	36	18000	108.00		5.07					250	D TYPE I/II.
S2123	SS-007409	CLOUDVIEW PL	MARGERUM AV	END	7	1250-C4	Friday	NAVAJO	Residential	352	32	11264	67.58		2.82					250	D TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-007705	COMET VIEW CT	BEGIN	QUIET SLOPE DR	7	1250-C5	Friday	NAVAJO	Residential	284	33	9372	56.23		0.53					250) TYPE I/II.
S2123	SS-007706	COMLY CT	COMLY ST	END	7	1248-H6	Wednesday	LINDA VISTA	Residential	225	30	6750	40.50		5.49					250) TYPE I/II.

Work Order Number	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Thomas Bros Map Page	Trash Day	Community Planning Area	Functional Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SF)	Crack Seal (LBS)	Base Repair (TONS)	Mill / Pave (TONS)	Hump Removal (LF)	Inlet Marking (EA)	Inlet Protection Traffic Loops (EA) (EA)	Traffic Loops Location	ADT	Comments
S2123	SS-007707	COMLY ST	HIGH KNOLL RD	COMLY CT	7	1248-H6	Wednesday	LINDA VISTA	Residential	118	30	3540	21.24		1.27					2500	TYPE I/II.
S2123	SS-007708	COMLY ST	PREECE ST	CANYON VISTA CT	7	1248-H6	Wednesday	LINDA VISTA	Residential	224	29	6496	38.98		4.01					2500	TYPE I/II.
S2123	SS-007709	COMLY ST	CANYON VISTA CT	HIGH KNOLL RD	7	1248-H6	Wednesday	LINDA VISTA	Residential	650	29	18850	113.10					1		2500	TYPE I/II.
S2123	SS-007751	COMSTOCK ST	OSLER ST	APPERT CT	7	1248-H6	Wednesday	LINDA VISTA	Prime	514	29	14906	89.44		1.16		1	1		16000	TYPE I/II.
S2123	SS-007749	COMSTOCK ST	BELL CT	NYE ST	7	1248-H6	Wednesday	LINDA VISTA	Prime	283	30	8490	50.94							16000	TYPE I/II.
S2123	SS-007750	COMSTOCK ST	APPERT CT	BELL CT	7	1248-H6	Wednesday	LINDA VISTA	Prime	263	30	7890	47.34				1	1		16000	TYPE I/II.
S2123	SS-007746	COMSTOCK ST	COMLY CT	ULRIC CT	7	1248-H6	Wednesday	LINDA VISTA	Prime	606	30	18180	109.08		5.02					16000	TYPE I/II.
S2123	SS-007748	COMSTOCK ST	NYE ST	PREECE CT	7	1248-H6	Wednesday	LINDA VISTA	Prime	250	30	7500	45.00		0.79					16000	TYPE I/II.
S2123	SS-007747	COMSTOCK ST	PREECE CT	COMLY CT	7	1248-H6	Wednesday	LINDA VISTA	Prime	252	30	7560	45.36							16000	TYPE I/II.
S2123	SS-007761	COMSTOCK ST	ULRIC ST	LINDA VISTA RD	7	1268-J1	Wednesday	LINDA VISTA	Prime	553	52	28756	172.54		67.89			7		5510	TYPE II/III.
S2123	SS-009552	DUNLOP ST	WEST DUNLOP ST	ULRIC ST	7	1248-J7	Wednesday	LINDA VISTA	Residential	360	32	11520	69.12							2500	TYPE I/II.
S2123	SS-009749	EAST JEWETT ST	WEST JEWETT ST	MORLEY WY	7	1248-J7	Wednesday	LINDA VISTA	Residential	200	30	6000	36.00					1		2500	TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-009748	EAST JEWETT ST	MORLEY WY	EASTMAN ST	7	1248-J7	Wednesday	LINDA VISTA	Residential	1072	30	32160	192.96		1.95					2500	TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-009819	EASTMAN ST	EAST JEWETT ST	FULTON ST	7	1248-J7	Wednesday	LINDA VISTA	Residential	1448	32	46336	278.02		20.8		1	1		2500	TYPE I/II. RAISE 2 MANHOLES.
S2123	SS-009818	EASTMAN ST	FULTON ST	END	7	1248-J7	Wednesday	LINDA VISTA	Residential	106	45	4770	28.62		0.74					2500	TYPE I/II.
S2123	SS-011666	FULTON ST	ULRIC ST	LEVANT ST	7	1248-J7	Wednesday	LINDA VISTA	Residential	1062	36	38232	229.39		18.72			1		2500	TYPE I/II.
S2123	SS-011662	FULTON ST	COMSTOCK ST	ULRIC ST	7	1248-J7	Wednesday	LINDA VISTA	Residential	906	32	28992	173.95		27.71					2500	TYPE I/II.
S2123	SS-011658	FULTON ST	LEVANT ST	EASTMAN ST	7	1248-J7	Wednesday	LINDA VISTA	Residential	480	37	17760	106.56		18.26					2500	TYPE I/II. RAISE 1 WATER VALVE.
S2123	SS-011659	FULTON ST	EASTMAN ST	LINDA VISTA RD	7	1248-J7	Wednesday	LINDA VISTA	Residential	132	37	4884	29.30		4.75					2500	TYPE I/II.
S2123	SS-011770	GALAXY CT	BEGIN	HIGHPLACE DR	7	1250-C4	Friday	NAVAJO	Residential	223	34	7582	45.49							2500	TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-012416	GORGE VIEW TR	BEGIN	QUIET SLOPE DR	7	1250-C5	Friday	NAVAJO	Residential	175	36	6300	37.80		4.33					2500	TYPE I/II.
S2123	SS-013503	HIGHPLACE DR	BEGIN	GALAXY CT	7	1250-C4	Friday	NAVAJO	Residential	275	33	9075	54.45					1		2500	TYPE I/II.
S2123	SS-013505	HIGHPLACE DR	MILKY WAY PT	CLEAR SKY RD	7	1250-C4	Friday	NAVAJO	Residential	244	33	8052	48.31		3.48					2500	TYPE I/II.
S2123	SS-013502	HIGHPLACE DR	GALAXY CT	MARGERUM AV	7	1250-C4	Friday	NAVAJO	Residential	250	33	8250	49.50							2500	TYPE I/II.
S2123	SS-013504	HIGHPLACE DR	MARGERUM AV	MILKY WAY PT	7	1250-C4	Friday	NAVAJO	Residential	814	33	26862	161.17		17.11					2500	TYPE I/II.
S2123	SS-016515	LINDA VISTA RD	KRAMER ST	TAIT ST	7	1268-J1	Wednesday	LINDA VISTA	Major	1414	60	84840			7.23			2	Bike Loops @ Kramer St and Tait St	17000	TYPE II/III. TYPE I OVER BIKE LANE. NO CRACK SEAL NEEDED. RAISE 2 WATER VALVES.
S2123	SS-016498	LINDA VISTA RD	GLIDDEN ST	KRAMER ST	7	1268-J2	Wednesday	LINDA VISTA	Major	692	60	41520			2.16			2	Bike Loops @	17000	TYPE II/III. TYPE I OVER BIKE LANE. NO CRACK SEAL NEEDED.
S2123	SS-016516	LINDA VISTA RD	NORTHRIM CT	GLIDDEN ST	7	1268-J2	Wednesday	LINDA VISTA	Major	773	60	46380			7.59			2	Bike Loops @ Northrim Ct & Glidden St	16300	TYPE II/III. TYPE I OVER BIKE LANE. NO CRACK SEAL NEEDED.
S2123	SS-016500	LINDA VISTA RD	VIA LAS CUMBRES	ALCALA KNOLLS DR	7	1268-H2	Wednesday	LINDA VISTA	Major	1031	73	75263			3.48		1	1 2	Bike Loop WB lane @ Via Las Cumbres & EB Lane @ Alcal Knolls Dr	17000	TYPE II/III. TYPE I OVER BIKE LANE. NO CRACK SEAL NEEDED. RAISE 4 WATER VALVES. RECONSTRUCT 1 SURVEY MONUMENT.
S2123	SS-016499	LINDA VISTA RD	ALCALA KNOLLS DR	NORTHRIM CT	7	1268-H2	Wednesday	LINDA VISTA	Major	824	60	49440			1.06			2	Bike Loops @ Alcal Knolls Dr and Northrim Ct	17000	TYPE II/III. TYPE I OVER BIKE LANE. NO CRACK SEAL NEEDED. RAISE 4 WATER VALVES.
\$2123	SS-017494	MARGERUM AV	QUIET SLOPE DR	CLOUDVIEW PL	7	1250-C4	Friday	NAVAJO	Collector	240	37	8880	53.28		14.12					15000	TYPE I/II.

Work Order Number	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Thomas Bros Map Page	Trash Day	Community Planning Area	Functional Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SF)	Crack Seal (LBS)	Base Repair (TONS)	Mill / Pave (TONS)	Hump Removal (LF)	Inlet Marking (EA)	Inlet Protection (EA)	Traffic Loops Traffic Loops (EA) Location	ADT	Comments
S2123	SS-017493	MARGERUM AV	CLOUDVIEW PL	HIGHPLACE DR	7	1250-C4	Friday	NAVAJO	Collector	271	37	10027	60.16		18.45					15000	TYPE I/II.
S2123	SS-018299	MILKY WAY PT	BEGIN	HIGHPLACE DR	7	1250-C4	Friday	NAVAJO	Residential	112	42	4704	28.22		5.6					2500	TYPE I/II.
S2123	SS-020214	NYE ST	OSLER ST	COMSTOCK ST	7	1248-H6	Wednesday	LINDA VISTA	Residential	1253	29	36337	218.02		9.13		2	2		2500	TYPE I/II.
\$2123	SS-020718	ORR ST	COMSTOCK ST	ULRIC ST	7	1248-H6	Wednesday	LINDA VISTA	Residential	543	30	16290	97.74		11.09					2500	TYPE I/II. RAISE 1 MANHOLE.
S2123	SS-022349	PREECE CT	COMSTOCK ST	END	7	1248-H6	Wednesday	LINDA VISTA	Residential	274	30	8220	49.32		4.22					2500	TYPE I/II.
S2123	SS-022350	PREECE ST	COMLY ST	COMSTOCK ST	7	1248-H6	Wednesday	LINDA VISTA	Residential	553	29	16037	96.22		11.62					2500	TYPE I/II.
S2123	SS-022351	PREECE ST	OSLER ST	COMLY ST	7	1248-H6	Wednesday	LINDA VISTA	Residential	1125	29	32625	195.75	25.52	82.26		1	1		2500	TYPE I/II.
S2123	SS-022500	QUIET SLOPE DR	COMET VIEW CT	GORGE VIEW TR	7	1250-C4	Friday	NAVAJO	Residential	273	33	9009	54.05		14.57					2500	TYPE I/II.
S2123	SS-022501	QUIET SLOPE DR	GORGE VIEW TR	CLEAR SKY RD	7	1250-C5	Friday	NAVAJO	Residential	333	33	10989	65.93		5.44					2500	TYPE I/II.
S2123	SS-022499	QUIET SLOPE DR	MARGERUM AV	COMET VIEW CT	7	1250-C4	Friday	NAVAJO	Residential	269	32	8608	51.65		5.28			2		2500	TYPE I/II.
S2123	SS-026094	TAIT ST	BURTON ST	COOLIDGE ST	7	1268-J1	Wednesday	LINDA VISTA	Prime	578	33	19074	114.44		4.75					2500	TYPE I/II.
S2123	SS-026089	TAIT ST	ABBE ST	BURROUGHS ST	7	1268-J1	Wednesday	LINDA VISTA	Prime	216	33	7128	42.77							2500	TYPE I/II.
S2123	SS-026098	TAIT ST	WESTINGHOUSE ST	ABBE ST	7	1268-J1	Wednesday	LINDA VISTA	Prime	270	33	8910	53.46							2500	TYPE I/II.
S2123	SS-026091	TAIT ST	COOLIDGE ST	ULRIC ST	7	1268-J1	Wednesday	LINDA VISTA	Prime	236	33	7788	46.73		2.64					2500	TYPE I/II.
S2123	SS-026093	TAIT ST	LINDA VISTA RD	BURTON ST	7	1268-J1	Wednesday	LINDA VISTA	Prime	128	33	4224	25.34		0.87					2500	TYPE I/II.
S2123	SS-026090	TAIT ST	ULRIC ST	WESTINGHOUSE ST	7	1268-J1	Wednesday	LINDA VISTA	Prime	129	33	4257	25.54		2.53				4 @ ULRIC ST	2500	TYPE I/II.
S2123	SS-027057	ULRIC CT	BEGIN	COMSTOCK ST	7	1248-H6	Wednesday	LINDA VISTA	Residential	216	30	6480	38.88							2500	TYPE I/II.
S2123	SS-027072	ULRIC ST	DUNLOP ST	LINDA VISTA RD	7	1248-J7	Wednesday	LINDA VISTA	Major	547	60	32820	196.92		4.22			1		17000	TYPE II/III. TYPE I OVER BIKE LANE. RAISE 1 WATER VALVE.
S2123	SS-027073	ULRIC ST	BURROUGHS ST	DUNLOP ST	7	1248-J7	Wednesday	LINDA VISTA	Major	543	60	32580	195.48		2.53		2	2		8090	TYPE II/III. TYPE I OVER BIKE LANE.
S2123	SS-027058	ULRIC ST	ORR ST	COMSTOCK ST	7	1248-H6	Wednesday	LINDA VISTA	Prime	1028	30	30840	185.04		45.41		1	1		2500	TYPE I/II. RAISE 4 WATER VALVES.
S2123	SS-027068	ULRIC ST	TAIT ST	COMSTOCK ST	7	1268-J1	Wednesday	LINDA VISTA	Residential	734	60	44040	264.24		8.66				13 @TAIT ST	2500	TYPE II/III. TYPE I OVER BIKE LANE.
S2123	SS-027059	ULRIC ST	OSLER ST	ORR ST	7	1248-J6	Wednesday	LINDA VISTA	Prime	985	34	33490	200.94		148.47					2500	TYPE I/II.
S2123	SS-027067	ULRIC ST	COMSTOCK ST	BURROUGHS ST	7	1268-J1	Wednesday	LINDA VISTA	Major	466	60	27960	167.76	3.53	5.81					17000	TYPE II/III. TYPE I OVER BIKE LANE. RAISE 1 SURVEY MONUMENT. RAISE 1 MANHOLE.
S2123	SS-028469	WEST JEWETT ST	EAST JEWETT ST	COMSTOCK ST	7	1248-J7	Wednesday	LINDA VISTA	Residential	1330	28	37240	223.44		16.59					2500	TYPE I/II. RAISE 3 MANHOLES.

APPENDIX H

OVERALL LOCATION MAP




Transportation & Storm Water

SENIOR ENGINEER Joshua Lahmann 619-527-7509

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Aida Vance 619-527-8074 Dylan Kachi 619-527-7466

Natalia Torres 619-527-8044

Slurry Seal Group 2123



COUNCIL DISTRICT: 1, 5, 6, & 7

Date: 6/17/2021

Slurry Seal Group 2123 Appendix H - Overall Location Map




APPENDIX I

RESURFACING LIMIT MAPS




iis map is copyrighted RAND MCNALLY & COMPANY




and MCNALLY & COMPANY



is copyrighted MCNALLY & COMPANY




is map is copyrighted RAND MCNALLY & COMPANY



iis map is copyrighted RAND MCNALLY & COMPANY

by RAND MCNALLY



is map is copyrighted RAND MCNALLY & COMPANY reproduced

B



is map is copyrighted RAND MCNALLY & COMPANY






& COMPANY



RAND MCNALLY & nis map is copyrighted RAND MCNALLY & COMPANY

Slurry Seal Group 2123


128 | Page



without the written permission of SA by RAND MCNALLY & COMPANY© AND FITN all or any , EITHER EXPRESS Note: This product m OR IM which cannot be reproduced This map is copyrighted of RAND MCNALLY & COMPANY cannot b

Slurry Seal Group 2123


129 | Page



ייוע ווופ written permission of S by RAND MCNALLY & COMPANY

ð

which cannot be reproduced This map is copyrighted of RAND MCNALLY & COMPANY



by RAND nis map is copyrighted RAND MCNALLY & COMPANY




s map is copyrighted 3AND MCNALLY & COMPANY

ᠷ



133 | Page



is copyrighted MCNALLY & COMPANY



E is copyrighted MCNALLY & COMPANY




Sluri

is map is copyrighted RAND MCNALLY & COMPANY



is map is copyrighted RAND MCNALLY & COMPANY



is copyrighted MCNALLY & COMPANY



s copyrighted MCNALLY & COMPANY

139 | Page



APPENDIX J

PROJECT STREET LIST

Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	TB Map Page	Community Planning Area	Functional Classification
SS-002027	ALBERSON CT	BEGIN	ASHLEY FALLS DR	1	1188-C6	CARMEL VALLEY	Residential
SS-002930	ASHLEY FALLS CT	ASHLEY FALLS DR	END	1	1188-D5	CARMEL VALLEY	Residential
SS-002931	ASHLEY FALLS DR	ASHLEY FALLS CT	DEL MAR HEIGHTS RD	1	1188-D5	CARMEL VALLEY	Major
SS-002932	ASHLEY FALLS DR	SEACHASE WY	ASHLEY FALLS CT	1	1188-D5	CARMEL VALLEY	Major
SS-002933	ASHLEY FALLS DR	CARMEL KNOLLS DR	SEACHASE WY	1	1188-D5	CARMEL VALLEY	Major
SS-002934	ASHLEY FALLS DR	PEARLMAN WY	CARMEL KNOLLS DR	1	1188-D5	CARMEL VALLEY	Major
SS-002935	ASHLEY FALLS DR	HARWICK LN	PEARLMAN WY	1	1188-D5	CARMEL VALLEY	Major
SS-002936	ASHLEY FALLS DR	CONCANNON CT	HARWICK LN	1	1188-D5	CARMEL VALLEY	Major
SS-002937	ASHLEY FALLS DR	BEAUCHAMP CT	CONCANNON CT	1	1188-D5	CARMEL VALLEY	Major
SS-002938	ASHLEY FALLS DR	HIDDEN DUNE CT	SMITH CANYON CT	1	1188-D5	CARMEL VALLEY	Major
SS-002939	ASHLEY FALLS DR	MC GILL WY	HIDDEN DUNE CT	1	1188-D6	CARMEL VALLEY	Major
SS-002940	ASHLEY FALLS DR	BRADSHAW CT	MC GILL WY	1	1188-D6	CARMEL VALLEY	Major
SS-002941	ASHLEY FALLS DR	ALBERSON CT	BRADSHAW CT	1	1188-D6	CARMEL VALLEY	Major
SS-002942	ASHLEY FALLS DR	CARMEL KNOLLS DR	ALBERSON CT	1	1188-C6	CARMEL VALLEY	Major
SS-002942	ASHLEY FALLS DR	SMITH CANYON CT	BEAUCHAMP CT	1	1188-D5	CARMEL VALLEY	Major
SS-002348	BAYWIND PT	BEGIN	PEARLMAN WY	1	1188-D5	CARMEL VALLEY	Residential
SS-003774 SS-003777	BEACHCOMBER CT	BEGIN	CARMEL KNOLLS DR	1	1188-D5	CARMEL VALLEY	Residential
SS-003777 SS-003823	BEAUCHAMP CT	BEGIN	ASHLEY FALLS DR	1	1188-05	CARMEL VALLEY	Residential
		-					
SS-004747	BRADSHAW CT	BEGIN	STEBICK CT	1	1188-C6	CARMEL VALLEY	Residential
SS-004748	BRADSHAW CT	STEBICK CT	ASHLEY FALLS DR	1	1188-D6	CARMEL VALLEY	Residential
SS-004749	BRADSHAW CT	ASHLEY FALLS DR	JORDAN RIDGE CT	1	1188-D6	CARMEL VALLEY	Residential
SS-004750	BRADSHAW CT	JORDAN RIDGE CT	CHAPARRO HILLS PL	1	1188-D6	CARMEL VALLEY	Residential
SS-004751	BRADSHAW CT	CHAPARRO HILLS PL	END	1	1188-D6	CARMEL VALLEY	Residential
SS-006091	CANDELA PL	JANETTA PL	END	1	1187-J5	CARMEL VALLEY	Residential
SS-006092	CANDELA PL	LONG RUN DR	JANETTA PL	1	1187-J5	CARMEL VALLEY	Residential
SS-006246	CAPSTONE DR	HAXTON PL	GRAYSON DR	1	1188-B4	CARMEL VALLEY	Residential
SS-006393	CARMEL KNOLLS DR	SEAGROVE ST	ASHLEY FALLS DR	1	1188-D5	CARMEL VALLEY	Major
SS-006394	CARMEL KNOLLS DR	PEARLMAN WY	SEAGROVE ST	1	1188-D5	CARMEL VALLEY	Major
SS-006941	CHAPARRO HILLS PL	BRADSHAW CT	END	1	1188-D6	CARMEL VALLEY	Residential
SS-006979	CHARMANT DR	LA JOLLA COLONY DR	LEBON DR	1	1228-B4	UNIVERSITY	Major
SS-007764	CONCANNON CT	BEGIN	ASHLEY FALLS DR	1	1188-C5	CARMEL VALLEY	Residential
SS-008102	COURTLAND TR	OVERPARK RD	END	1	1188-C5 1187-J5	CARMEL VALLEY	Residential
SS-008102 SS-008692	DANNAN CT	BEGIN	MC GILL WY	1	1187-J5 1188-D6	CARMEL VALLEY	Residential
SS-009078	DENARA RD	SANTORO WY	GRANDVIA PT	1	1187-J5	CARMEL VALLEY	Residential
SS-009131	DESERT VIEW DR	SOLEDAD MTN RD	PALOMINO CR	1	1248-A2	LA JOLLA	Residential
SS-011402	FOXGROVE PL	LANDFAIR RD	OVERPARK RD	1	1187-J5	CARMEL VALLEY	Residential
SS-011980	GELBOURNE PL	GRAYSON DR	END	1	1188-B4	CARMEL VALLEY	Residential
SS-012519	GRANDVIA PT	PANTERA RD	HIGH BLUFF DR	1	1187-J4	CARMEL VALLEY	Residential
SS-012520	GRANDVIA PT	DENARA RD	PANTERA RD	1	1187-J4	CARMEL VALLEY	Residential
SS-012521	GRANDVIA PT	BEGIN	DENARA RD	1	1187-J5	CARMEL VALLEY	Residential
SS-012588	GRAYSON DR	GELBOURNE PL	KIBBINGS RD	1	1188-B4	CARMEL VALLEY	Residential
SS-012589	GRAYSON DR	CAPSTONE DR	GELBOURNE PL	1	1188-A4	CARMEL VALLEY	Residential
SS-012590	GRAYSON DR	PHILDEL ST	CAPSTONE DR	1	1188-A4	CARMEL VALLEY	Residential
SS-012913	HALF MILE DR	EL CAM REAL	JADESTONE WY	1	1188-A4	CARMEL VALLEY	Major
SS-012914	HALF MILE DR	JADESTONE WY	KIBBINGS RD	1	1188-A4	CARMEL VALLEY	Major
SS-012917	HALF MILE DR	KIBBINGS RD	HARTFIELD AV	1	1188-A4	CARMEL VALLEY	Major
SS-012517 SS-013149	HARWICK LN	HARWICK PL	END	1	1188-C5	CARMEL VALLEY	Residential
SS-013149 SS-013150	HARWICK LN	ASHLEY FALLS DR	HARWICK PL	1	1188-D5	CARMEL VALLEY	Residential
SS-013150 SS-013151	HARWICK LN	ZIMMER CV	ASHLEY FALLS DR	1	1188-D5	CARMEL VALLEY	Residential
SS-013152	HARWICK LN	MC GILL WY	ZIMMER CV	1	1188-D5	CARMEL VALLEY	Residential
SS-013153	HARWICK PL	BEGIN	HARWICK LN	1	1188-C5	CARMEL VALLEY	Residential
SS-013254	HAXTON PL	BEGIN	CAPSTONE DR	1	1188-B4	CARMEL VALLEY	Residential
SS-013406	HESTON PL	BEGIN	KIBBINGS RD	1	1188-A4	CARMEL VALLEY	Residential
SS-013441	HIDDEN DUNE CT	ASHLEY FALLS DR	END	1	1188-D5	CARMEL VALLEY	Residential
SS-013442	HIDDEN DUNE CT	BEGIN	ASHLEY FALLS DR	1	1188-C5	CARMEL VALLEY	Residential
SS-013459	HIGH BLUFF DR	GRANDVIA PT	LANDFAIR RD	1	1187-J4	CARMEL VALLEY	Major
SS-013460	HIGH BLUFF DR	LANDFAIR RD	HALF MILE DR	1	1187-J4	CARMEL VALLEY	Major
SS-013461	HIGH BLUFF DR	OCEAN VISTA RD	GRANDVIA PT	1	1187-J4	CARMEL VALLEY	Major
SS-013462	HIGH BLUFF DR	PANTERA WY	OCEAN VISTA RD	1	1187-J5	CARMEL VALLEY	Major
SS-013463	HIGH BLUFF DR	OVERPARK RD	PANTERA WY	1	1187-J5	CARMEL VALLEY	Major
SS-013467	HIGH BLUFF DR	LADY HILL RD	OVERPARK RD	1	1187-J5	CARMEL VALLEY	Major
SS-014406	JACARTE CT	OVERPARK RD	END	1	1187-J5	CARMEL VALLEY	Residential
SS-014525	JANETTA PL	CANDELA PL	END	1	1187-J5	CARMEL VALLEY	Residential
SS-014538	JARMAN PL	BEGIN	KIBBINGS RD	1	1188-A4	CARMEL VALLEY	Residential
SS-014558	JORDAN RIDGE CT	BRADSHAW CT	END	1	1188-D6	CARMEL VALLEY	Residential
SS-014075 SS-015015	KEEGAN PL	BEGIN	KIBBINGS RD	1	1188-A4	CARMEL VALLEY	Residential
SS-015015	KIBBINGS RD	HESTON PL	JARMAN PL	1	1188-A4 1188-A4	CARMEL VALLEY	Residential
SS-015215 SS-015216	KIBBINGS RD	KEEGAN PL	MARCASEL PL	1	1188-A4 1188-A4	CARMEL VALLEY	Residential
SS-015216 SS-015217							
	KIBBINGS RD	JARMAN PL	KEEGAN PL	1	1188-A4	CARMEL VALLEY	Residential
SS-015218	KIBBINGS RD	HALF MILE DR	HESTON PL	1	1188-A4	CARMEL VALLEY	Residential
SS-015219	KIBBINGS RD	MARCASEL PL	GRAYSON DR	1	1188-B4	CARMEL VALLEY	Residential
SS-015732	LADY HILL RD	LOWER RIDGE RD	HIGH BLUFF DR	1	1187-J5	CARMEL VALLEY	Residential
SS-015733	LADY HILL RD	WINDBREAK RD	LOWER RIDGE RD	1	1187-J5	CARMEL VALLEY	Residential
SS-015961	LANDFAIR CT	LANDFAIR RD	END	1	1187-J5	CARMEL VALLEY	Residential
SS-015964	LANDFAIR RD	ROXTON CR	HIGH BLUFF DR	1	1187-J4	CARMEL VALLEY	Residential
SS-015965	LANDFAIR RD	LANDFAIR CT	ROXTON CR	1	1187-J4	CARMEL VALLEY	Residential
SS-015966	LANDFAIR RD	FOXGROVE PL	LANDFAIR CT	1	1187-J5	CARMEL VALLEY	Residential
SS-016827	LONG RUN DR	BERNWOOD PL	QUARTER MILE DR	1	1188-A5	CARMEL VALLEY	Major
SS-016828	LONG RUN DR	KINSELLA PT	BERNWOOD PL	1	1188-A5	CARMEL VALLEY	Major
SS-016829	LONG RUN DR	CANDELA PL	KINSELLA PT	1	1187-J5	CARMEL VALLEY	Major
SS-016830	LONG RUN DR	HIGH BLUFF DR	CANDELA PL	1	1187-J5	CARMEL VALLEY	Major
	LOWER RIDGE RD	LADY HILL RD	SURVEY PT	1	1187-J5	CARMEL VALLEY	Residential
SS_0160E1		SURVEY PT					
SS-016951		SUKVEY PI	WINDBREAK RD	1	1187-J5	CARMEL VALLEY	Residential
SS-016952	LOWER RIDGE RD			4	1107 15	CADAACI MALLEY	Docidont'-I
SS-016952 SS-016953	LOWER RIDGE RD	WALKING PATH PL	HIGH BLUFF DR	1	1187-J5	CARMEL VALLEY	Residential
SS-016952 SS-016953 SS-016954	LOWER RIDGE RD LOWER RIDGE RD	WALKING PATH PL WINDBREAK RD	MARITIME PL	1	1187-J5	CARMEL VALLEY	Residential
SS-016952 SS-016953	LOWER RIDGE RD	WALKING PATH PL					

Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	TB Map Page	Community Planning Area	Functional Classificatio
SS-017460	MARCASEL PL	KIBBINGS RD	END	1	1188-B4	CARMEL VALLEY	Residential
SS-017508	MARICOTTE PL	OVERPARK RD	END	1	1187-J5	CARMEL VALLEY	Residential
SS-017555	MARITIME PL	LOWER RIDGE RD	END	1	1187-J5	CARMEL VALLEY	Residential
SS-017556	MARITIME PL	VOYAGER CR	LOWER RIDGE RD	1	1187-J5	CARMEL VALLEY	Residential
SS-017848	MC GILL WY	ASHLEY FALLS DR	DANNAN CT	1	1188-D6	CARMEL VALLEY	Residential
SS-017849	MC GILL WY	DANNAN CT	HARWICK LN	1	1188-D6	CARMEL VALLEY	Residential
SS-017850	MC GILL WY	HARWICK LN	END	1	1188-D6	CARMEL VALLEY	Residential
SS-018305	MILLCROFT CT	BEGIN	OVERPARK RD	1	1187-J5	CARMEL VALLEY	Residential
SS-020000	NORCROFT RD	RIVERTON PL	GRAYSON DR	1	1188-B4	CARMEL VALLEY	Residential
SS-020001	NORCROFT RD	CAPSTONE DR	RIVERTON PL	1	1188-B4	CARMEL VALLEY	Residential
SS-020340	OCEAN VISTA RD	OVERPARK RD	HIGH BLUFF DR	1	1187-J5	CARMEL VALLEY	Residential
SS-020405	OLD EL CAM REAL	TRENTO PL	SAN DIEGUITO RD	1	1188-A3	PACIFIC HIGHLANDS RANCH	Residential
SS-020807	OVERPARK RD	OCEAN VISTA RD	JACARTE CT	1	1187-J5	CARMEL VALLEY	Residential
SS-020808	OVERPARK RD	JACARTE CT	MARICOTTE PL	1	1187-J5	CARMEL VALLEY	Residential
SS-020809	OVERPARK RD	MARICOTTE PL	HIGH BLUFF DR	1	1187-J5	CARMEL VALLEY	Residential
SS-020810	OVERPARK RD	HIGH BLUFF DR	MILLCROFT CT	1	1187-J5	CARMEL VALLEY	Residential
SS-020811	OVERPARK RD	COURTLAND TR	FOXGROVE PL	1	1187-J5	CARMEL VALLEY	Residential
SS-020812	OVERPARK RD	MILLCROFT CT	COURTLAND TR	1	1187-J5	CARMEL VALLEY	Residential
SS-020888	PACIFIC GROVE PL	BEGIN	CARMEL KNOLLS DR	1	1188-D6	CARMEL VALLEY	Residential
SS-021082	PALMILLA DR	ARRIBA ST	CHARMANT DR	1	1228-B4	UNIVERSITY	Major
SS-021083	PALMILLA DR	PORTE DE PALMAS	ARRIBA ST	1	1228-B4	UNIVERSITY	Major
SS-021084	PALMILLA DR	CHARMANT DR	PORTE DE PALMAS	1	1228-B4	UNIVERSITY	Major
SS-021098	PALOMINO CR	SOLEDAD MTN RD	DESERT VIEW DR	1	1248-A2	LA JOLLA	Residential
SS-021120	PANTERA RD	PANTERA WY	GRANDVIA PT	1	1187-J5	CARMEL VALLEY	Residential
SS-021120	PANTERA RD	SANTORO WY	PANTERA WY	1	1187-J5		Residential
SS-021121	PANTERA NY	HIGH BLUFF DR	PANTERA RD	1	1187-J5	CARMEL VALLEY	Residential
SS-021122 SS-021530	PANTERA WY PEARLMAN WY	BEGIN	ASHLEY FALLS DR	1	1187-J5 1188-D5	CARMEL VALLEY	Residential
SS-021530	PEARLMAN WY	ASHLEY FALLS DR	MANOCK CV	1	1188-D5	CARMEL VALLEY	Residential
SS-021531 SS-021532	PEARLMAN WY PEARLMAN WY	CARMEL KNOLLS DR	END	1	1188-D5 1188-D5	CARMEL VALLEY	Residential
	PEARLMAN WY PEARLMAN WY	MANOCK CV	BAYWIND PT	1	1188-D5 1188-D5	CARMEL VALLEY	
SS-021533			CARMEL KNOLLS DR				Residential
SS-021534	PEARLMAN WY	BAYWIND PT		1	1188-D5	CARMEL VALLEY	Residential
SS-022251	PORTE DE PALMAS	PALMILLA DR	END	1	1228-B4	UNIVERSITY	Residential
SS-022252	PORTE DE PALMAS	BEGIN	PALMILLA DR	1	1228-B4	UNIVERSITY	Residential
SS-023287	RIVERTON PL	BEGIN	NORCROFT RD	1	1188-B4	CARMEL VALLEY	Residential
SS-023663	ROXTON CR	FOXGROVE PL	LANDFAIR RD	1	1187-J4	CARMEL VALLEY	Residential
SS-024192	SANDDOLLAR CT	BEGIN	CARMEL KNOLLS DR	1	1188-D6	CARMEL VALLEY	Residential
SS-024196	SANDHILL CT	SANDHILL TR	END	1	1188-D5	CARMEL VALLEY	Residential
SS-024197	SANDHILL TR	SANDHILL CT	CARMEL KNOLLS DR	1	1188-D5	CARMEL VALLEY	Residential
SS-024198	SANDHILL TR	BEGIN	SANDHILL CT	1	1188-D5	CARMEL VALLEY	Residential
SS-024329	SANTORO WY	PANTERA RD	DENARA RD	1	1187-J5	CARMEL VALLEY	Residential
SS-024692	SEASHELL PL	BEGIN	MANOCK CV	1	1188-D5	CARMEL VALLEY	Residential
SS-024693	SEASHELL PL	MANOCK CV	END	1	1188-D5	CARMEL VALLEY	Residential
SS-025107	SMITH CANYON CT	ASHLEY FALLS DR	END	1	1188-D5	CARMEL VALLEY	Residential
SS-025108	SMITH CANYON CT	BEGIN	ASHLEY FALLS DR	1	1188-C5	CARMEL VALLEY	Residential
SS-025299	SOUTHHAMPTON CV	BEGIN	CARMEL KNOLLS DR	1	1188-D6	CARMEL VALLEY	Residential
SS-025594	STEBICK CT	BRADSHAW CT	END	1	1188-C6	CARMEL VALLEY	Residential
SS-025968	SURVEY PT	BEGIN	LOWER RIDGE RD	1	1187-J5	CARMEL VALLEY	Residential
SS-028153	VOYAGER CR	MARITIME PL	MARITIME PL	1	1187-J6	CARMEL VALLEY	Residential
SS-028198	WALKING PATH PL	LOWER RIDGE RD	END	1	1187-J5	CARMEL VALLEY	Residential
SS-028895	WINDBREAK CT	WINDBREAK RD	END	1	1187-J5	CARMEL VALLEY	Residential
SS-028896	WINDBREAK RD	WINDBREAK CT	LADY HILL RD	1	1187-J5	CARMEL VALLEY	Residential
SS-028897	WINDBREAK RD	LOWER RIDGE RD	WINDBREAK CT	1	1187-J5	CARMEL VALLEY	Residential
SS-029119	WYNDHAVEN DR	BERRYFIELD CT	TIVERTON RD	1	1188-A5	CARMEL VALLEY	Major
SS-029120	WYNDHAVEN DR	LONG RUN DR	BERRYFIELD CT	1	1188-A5	CARMEL VALLEY	Major
SS-029121	WYNDHAVEN DR	TIVERTON RD	HALF MILE DR	1	1188-A4	CARMEL VALLEY	Major
SS-029219	ZIMMER CV	BEGIN	HARWICK LN	1	1188-D5	CARMEL VALLEY	Residential
SS-002046				5			
SS-002046 SS-002047	ALCACER DEL SOL ALCACER DEL SOL	CALLE ASTURTAS CALDAS DE REYES	END CALLE ASTURTAS	5	1170-C6 1170-C6	RANCHO BERNARDO RANCHO BERNARDO	Residential Residential
SS-002047 SS-002048	ALCACER DEL SOL	BEGIN	CALLE ASTORTAS	5	1170-C6	RANCHO BERNARDO	Residential
SS-002048 SS-003070	ALCACER DEL SOL AVIARY CT	AVIARY DR	END	5	1209-H4	SCRIPPS MIRAMAR RANCH	Residential
SS-003070 SS-003071	AVIARY CT AVIARY DR	RED CEDAR DR	END	5	1209-H4 1209-H4	SCRIPPS MIRAMAR RANCH	Residential
SS-003071 SS-003072	AVIARY DR AVIARY DR	AVIARY CT	RED CEDAR DR	5	1209-H4 1209-H4	SCRIPPS MIRAMAR RANCH	Prime
SS-003073	AVIARY DR AVIARY DR	KEMAH LN	AVIARY CT	5	1209-H4	SCRIPPS MIRAMAR RANCH	Prime
SS-003074		CANYON LAKE DR	KEMAH LN	5	1209-H4	SCRIPPS MIRAMAR RANCH	Prime
SS-003075	AVIARY DR	SCRIPPS RANCH BL	CANYON LAKE DR	5	1209-H5	SCRIPPS MIRAMAR RANCH	Prime
SS-003095	AVNDA AVEIRO	STONE CANYON RD	AVNDA TINEO	5	1170-C5	RANCHO BERNARDO	Residential
SS-003190	AVNDA LAMEGO	STONE CANYON RD	AVNDA TINEO	5	1170-C5	RANCHO BERNARDO	Residential
SS-003192	AVNDA LAMEGO	AVNDA VILLAHA	STONE CANYON RD	5	1170-C5	RANCHO BERNARDO	Residential
SS-003200	AVNDA MAGNIFICA	NEGLEY DR	SCRIPPS TL	5	1210-A4	SCRIPPS MIRAMAR RANCH	Prime
SS-003201	AVNDA MAGNIFICA	MESA MADERA DR	NEGLEY DR	5	1209-J4	SCRIPPS MIRAMAR RANCH	Prime
SS-003202	AVNDA MAGNIFICA	POMERADO RD	MESA MADERA DR	5	1209-J4	SCRIPPS MIRAMAR RANCH	Prime
SS-003248	AVNDA TINEO	BEGIN	AVNDA LAMEGO	5	1170-C4	RANCHO BERNARDO	Residential
SS-003249	AVNDA TINEO	AVNDA LAMEGO	AVNDA AVEIRO	5	1170-C4	RANCHO BERNARDO	Residential
SS-003258	AVNDA VILLAHA	AVNDA LAMEGO	CALLE TAMEGA	5	1170-C5	RANCHO BERNARDO	Residential
SS-003259	AVNDA VILLAHA	BERNARDO HEIGHTS PY	AVNDA LAMEGO	5	1170-C5	RANCHO BERNARDO	Residential
SS-003260	AVNDA VILLAHA	CALLE TAMEGA	END	5	1170-C5	RANCHO BERNARDO	Residential
SS-004066	BERNARDO HEIGHTS PY	PASEO LUCIDO	BERNARDO CENTER DR	5	1170-A3	RANCHO BERNARDO	Major
SS-004067	BERNARDO HEIGHTS PY	CALLE NOBLEZA	PASEO LUCIDO	5	1170-A4	RANCHO BERNARDO	Major
SS-004068	BERNARDO HEIGHTS PY	AVNDA VENUSTO	CALLE NOBLEZA	5	1170-A4	RANCHO BERNARDO	Major
SS-004069	BERNARDO HEIGHTS PY	VIA EMBELESO	AVNDA VENUSTO	5	1170-A4	RANCHO BERNARDO	Major
SS-004005	BERNARDO HEIGHTS PY	POMERADO RD	AVNDA VILLAHA	5	1170-C5	RANCHO BERNARDO	Major
SS-004070	BERNARDO HEIGHTS PY	AVNDA VILLAHA	PASEO LUCIDO	5	1170-B5	RANCHO BERNARDO	Major
SS-004071	BERNARDO HEIGHTS PY	PASEO LUCIDO	VIA EMBELESO	5	1170-B5	RANCHO BERNARDO	Major
/2	BERNARDO OAKS DR	SANTIAGO WEST RD	RANCHO BERNARDO RD	5	1170-B3	RANCHO BERNARDO	Collector
55-004078		SANTIAGO WEST ND	IN METO DEMIMINDO KD	5	11/0-05		CONCLU
SS-004078		PASTORAL PD	SANTIAGO WEST PD	5	1170_P2	RANCHO BERNAPDO	Collector
SS-004078 SS-004079 SS-004080	BERNARDO OAKS DR BERNARDO OAKS DR	PASTORAL RD CASERO RD	SANTIAGO WEST RD PASTORAL RD	5	1170-B3 1170-B3	RANCHO BERNARDO RANCHO BERNARDO	Collector Collector

Segment ID	Chrock Nome	Cross Street 1	Cross Street 2	Council District	TD Max Daga	Community Dianning Area	Functional Classificat
SS-004082	Street Name BERNARDO OAKS DR	RAMADA DR	RIOS RD	5	TB Map Page 1170-B3	Community Planning Area RANCHO BERNARDO	Collector
SS-004082	BERNARDO OAKS DR	NIVEL CT	RAMADA DR	5	1170-B3	RANCHO BERNARDO	Collector
SS-004084	BERNARDO OAKS DR	HORADO RD	NIVEL CT	5	1170-B4	RANCHO BERNARDO	Collector
SS-004085	BERNARDO OAKS DR	LOMICA DR	HORADO RD	5	1170-B4	RANCHO BERNARDO	Collector
SS-005363	CALDAS DE REYES	BEGIN	CALLE PUEBLITO	5	1170-C5	RANCHO BERNARDO	Residential
SS-005364	CALDAS DE REYES	CALLE PUEBLITO	ALCACER DEL SOL	5	1170-C6	RANCHO BERNARDO	Residential
SS-005439	CALLE ASTURTAS	VIA GALACIA	CALLE CHARMONA	5	1170-C5	RANCHO BERNARDO	Residential
SS-005440	CALLE ASTURTAS	ALCACER DEL SOL	VIA GALACIA	5	1170-C6	RANCHO BERNARDO	Residential
SS-005452	CALLE CHARMONA	CALLE PUEBLITO	CALLE ASTURTAS	5	1170-C5	RANCHO BERNARDO	Residential
SS-005453	CALLE CHARMONA	CALLE ASTURTAS	END	5	1170-C5	RANCHO BERNARDO	Residential
SS-005600	CALLE PUEBLITO	CALLE CHARMONA	AVNDA VILLAHA	5	1170-C5	RANCHO BERNARDO	Collector
SS-005601	CALLE PUEBLITO	PASEO LUCIDO	VIA CALANOVA	5	1170-B5	RANCHO BERNARDO	Collector
SS-005602	CALLE PUEBLITO	CALDAS DE REYES	CALLE CHARMONA	5	1170-C5	RANCHO BERNARDO	Collector
SS-005603	CALLE PUEBLITO	VIA CALANOVA	VIA MARCHENA	5	1170-86	RANCHO BERNARDO	Collector
SS-005604	CALLE PUEBLITO	VIA MARCHENA	CALDAS DE REYES	5	1170-B6	RANCHO BERNARDO	Collector
SS-005624	CALLE FOEBLITO	CAMTO TAMEGA	AVNDA VILLAHA	5	1170-86	RANCHO BERNARDO	Residential
S-005624	IBERIA PL	BEGIN	BERNARDO CENTER DR	5	1170-CS 1170-A3	RANCHO BERNARDO	Local
S-015954	KEMAH LN	AVIARY DR	END	5	1209-H4	SCRIPPS MIRAMAR RANCH	Residential
SS-015072	LOMICA DR	BOLERO DR	HISPANO DR	5	1209-H4 1170-B4	RANCHO BERNARDO	
	LOMICA DR	HISPANO DR			1170-B4 1170-B4	RANCHO BERNARDO	Major
S-016795			BERNARDO OAKS DR	5			Major
S-016796	LOMICA DR	BERNARDO OAKS DR	PABLO DR	5	1170-C4	RANCHO BERNARDO	Major
S-016799	LOMICA DR	BERNARDO CENTER DR	ACENA DR	5	1170-A3	RANCHO BERNARDO	Major
S-016800	LOMICA DR	ACENA DR	BOLERO DR	5	1170-A3	RANCHO BERNARDO	Major
S-018450	MIRASOL DR	VIA GRACIA	VIA ALTA MIRASOL	5	1150-B7	RANCHO BERNARDO	Major
S-018451	MIRASOL DR	VIA ALTIVA	VIA GRACIA	5	1150-B7	RANCHO BERNARDO	Major
S-018452	MIRASOL DR	SINTONTE DR	VIA ALTIVA	5	1150-B7	RANCHO BERNARDO	Major
S-022672	RANCH HOUSE RD	SINTONTE DR	END	5	1150-B7	RANCHO BERNARDO	Residential
S-022673	RANCH HOUSE RD	BEGIN	PRIVATE RD	5	1150-B7	RANCHO BERNARDO	Residential
S-024547	SCRIPPS RANCH BL	AVIARY DR	APPALOOSA RD	5	1209-G5	SCRIPPS MIRAMAR RANCH	Major
S-024548	SCRIPPS RANCH BL	RED ROCK DR	AVIARY DR	5	1209-H5	SCRIPPS MIRAMAR RANCH	Major
S-024549	SCRIPPS RANCH BL	IRONWOOD RD	RED ROCK DR	5	1209-H5	SCRIPPS MIRAMAR RANCH	Major
S-024550	SCRIPPS RANCH BL	POMERADO RD	IRONWOOD RD	5	1209-H5	SCRIPPS MIRAMAR RANCH	Major
S-024554	SCRIPPS RANCH BL	APPALOOSA RD	CARROLL CANYON RD	5	1209-G5	SCRIPPS MIRAMAR RANCH	Major
S-024579	SCRIPPS TL	AVNDA MAGNIFICA	RUE DES AMIS	5	1210-A4	SCRIPPS MIRAMAR RANCH	Prime
SS-025043	SINTONTE CT	SINTONTE DR	END	5	1170-B1	RANCHO BERNARDO	Residential
S-025045	SINTONTE DR	MIRASOL DR	RANCH HOUSE RD	5	1150-B7	RANCHO BERNARDO	Residential
S-025046	SINTONTE DR	SINTONTE CT	MIRASOL DR	5	1150-B7	RANCHO BERNARDO	Major
S-025047	SINTONTE DR	BERNARDO OAKS DR	SINTONTE CT	5	1170-B1	RANCHO BERNARDO	Major
S-025634	STONE CANYON RD	AVNDA LAMEGO	AVNDA AVEIRO	5	1170-C5	RANCHO BERNARDO	Residential
S-025635	STONE CANYON RD	AVNDA AVEIRO	POMERADO RD	5	1170-C5	RANCHO BERNARDO	Residential
S-027556	VIA ALTA MIRASOL	BEGIN	MIRASOL DR	5	1150-B7	RANCHO BERNARDO	Residential
S-027557	VIA ALTIVA	BEGIN	MIRASOL DR	5	1150-B7	RANCHO BERNARDO	Residential
SS-027608	VIA CALANOVA	CALLE PUEBLITO	END	5	1170-B5	RANCHO BERNARDO	Residential
SS-027758	VIA GALACIA	CALLE ASTURTAS	END	5	1170-C6	RANCHO BERNARDO	Residential
SS-027759	VIA GRACIA	BEGIN	MIRASOL DR	5	1170-65 1150-B7	RANCHO BERNARDO	Residential
SS-027804	VIA MARCHENA	CALLE PUEBLITO	END	5	1170-B6	RANCHO BERNARDO	Residential
SS-031393	RANCH HOUSE RD	RANCH HOUSE RD	RANCH HOUSE RD	5	1150-B7	RANCHO BERNARDO	Residential
SS-031394	RANCH HOUSE RD	RANCH HOUSE RD	RANCH HOUSE RD	5	1150-B7	RANCHO BERNARDO	Residential
SS-001822	ADOLPHIA CT	ADOLPHIA ST	END	6	1189-D6	RANCHO PENASQUITOS	Residential
SS-001822	AMARANTH ST	ISOCOMA ST	PIMPERNEL DR	6	1189-D5	RANCHO PENASQUITOS	Residential
SS-002332	AMARANTH ST	TEXANA ST	ISOCOMA ST	6	1189-D6	RANCHO PENASQUITOS	Residential
S-002333	BROME WY	PIPILO ST	END	6	1189-D5	RANCHO PENASQUITOS	Residential
	BROME WY		PIPILO ST			RANCHO PENASQUITOS	
S-004978	CANYON POINT CT	VERVAIN ST		6	1189-D5		Residential
S-006185		CANYON POINT LN	END	6	1209-A3	MIRA MESA	Residential
S-006186	CANYON POINT LN	BEGIN	PARKDALE AV	6	1209-A3	MIRA MESA	Residential
S-006187	CANYON POINT LN	PARKDALE AV	CANYON POINT CT	6	1209-A3	MIRA MESA	Residential
S-006188	CANYON POINT LN	CANYON POINT CT	END	6	1209-A3		
S-007964	CORNERSTONE CT					MIRA MESA	Residential
		PACIFIC HEIGHTS BL	END	6	1208-F6	MIRA MESA	Local
S-007965	CORNERSTONE CT	BEGIN	PACIFIC HEIGHTS BL	6	1208-F6 1208-F6	MIRA MESA MIRA MESA	Local Local
S-007965 S-011806	CORNERSTONE CT GAMBUSA PL	BEGIN GAMBUSA WY	PACIFIC HEIGHTS BL PIMPERNEL WY	6 6	1208-F6 1208-F6 1189-D5	MIRA MESA MIRA MESA RANCHO PENASQUITOS	Local Local Residential
S-007965 S-011806 S-011807	CORNERSTONE CT GAMBUSA PL GAMBUSA WY	BEGIN GAMBUSA WY GAMBUSA PL	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR	6 6 6	1208-F6 1208-F6 1189-D5 1189-D5	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS	Local Local Residential Residential
S-007965 S-011806 S-011807 S-011808	CORNERSTONE CT GAMBUSA PL GAMBUSA WY GAMBUSA WY	BEGIN GAMBUSA WY GAMBUSA PL BEGIN	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL	6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS	Local Local Residential Residential Residential
S-007965 S-011806 S-011807 S-011808 S-014316	CORNERSTONE CT GAMBUSA PL GAMBUSA WY GAMBUSA WY ISOCOMA ST	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR	6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1189-D6	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS	Local Local Residential Residential Residential Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-018012	CORNERSTONE CT GAMBUSA PL GAMBUSA WY GAMBUSA WY ISOCOMA ST MELIC CT	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST	6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D6 1189-E5	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS	Local Local Residential Residential Residential Residential Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-018012 S-019619	CORNERSTONE CT GAMBUSA PL GAMBUSA WY GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD	6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D6 1189-E5 1208-G7	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA	Local Local Residential Residential Residential Residential Residential Collector
S-007965 S-011806 S-011807 S-011808 S-014316 S-018012 S-019619 S-020250	CORNERSTONE CT GAMBUSA PL GAMBUSA WY GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL	6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1189-E5 1208-G7 1208-F6	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local
S-007965 S-011806 S-011807 S-011808 S-014316 S-018012 S-019619 S-020250 S-020251	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY	6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D6 1189-E5 1208-G7 1208-F6 1208-F7	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local
S-007965 S-011806 S-011807 S-011808 S-014316 S-018012 S-019619 S-020250 S-020251 S-020251 S-021263	CORNERSTONE CT GAMBUSA PL GAMBUSA WY GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN	6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D6 1189-E5 1208-G7 1208-F6 1208-F7 1209-A3	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-018012 S-019619 S-020250 S-020251 S-020251 S-021263 S-021264	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN	6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1189-E5 1208-G7 1208-F6 1208-F7 1209-A3 1209-A3	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-018012 S-019619 S-020250 S-020251 S-020251 S-021263 S-021264	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD	6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D6 1189-E5 1208-G7 1208-F6 1208-F7 1209-A3	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential
S-007965 S-011806 S-011807 S-011808 S-014808 S-0148012 S-019619 S-020250 S-020251 S-021263 S-021264 S-021265	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD	6 6 6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1189-E5 1208-G7 1208-F6 1208-F7 1209-A3 1209-A3	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-019619 S-020250 S-020251 S-020251 S-021263 S-021264 S-021265 S-021266	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD	6 6 6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-E5 1208-67 1208-F6 1208-F7 1208-F7 1209-A3 1209-A3 1209-A3	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential Residential Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-014316 S-018012 S-019619 S-020250 S-020251 S-021263 S-021264 S-021265 S-021266 S-021267	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE AV PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD	6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1189-E5 1208-G7 1208-G7 1208-F6 1208-F7 1209-A3 1209-A3 1209-A3 1209-A3	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential Residential Residential Residential
\$-007965 \$-011806 \$-011807 \$-011807 \$-014316 \$-014316 \$-014316 \$-014316 \$-014316 \$-014316 \$-014316 \$-019619 \$-020250 \$-020251 \$-020251 \$-021263 \$-021265 \$-021266	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT	PACIFIC HEIGHTS BL PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST	6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D6 1189-E5 1208-G7 1208-G7 1208-F6 1208-F7 1209-A3 1209-A3 1209-A3 1209-A3	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential Residential Residential Residential Residential
S-007965 S-011806 S-011806 S-011808 S-014316 S-014316 S-014316 S-014316 S-014316 S-014316 S-014316 S-014316 S-014316 S-021263 S-021264 S-021265 S-021265 S-021265 S-021265	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT	6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-E5 1208-F7 1208-F6 1208-F7 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential Residential Residential Residential Residential Residential
S-007965 S-011806 S-011807 S-011807 S-014816 S-014816 S-01808 S-014316 S-01808 S-014316 S-014316 S-021263 S-021263 S-021264 S-021266 S-021267 S-021268 S-021267 S-021270	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV	6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-E5 1208-67 1208-F6 1208-F7 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential Residential Residential Residential Residential Residential Residential Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-018082 S-014316 S-018012 S-018012 S-021260 S-021263 S-021264 S-021265 S-021265 S-021269 S-021269 S-021271	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD	PACIFIC HEIGHTS BL PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD	6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D6 1189-E5 1208-G7 1208-G7 1209-G7 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential Residential Residential Residential Residential Residential Residential Residential Residential
S-007965 S-011806 S-011806 S-011807 S-011808 S-014316 S-018012 S-018012 S-020251 S-020251 S-020251 S-020251 S-021263 S-021265 S-021265 S-021267 S-021268 S-021269 S-021270	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE PL PARKDALE CR	PACIFIC HEIGHTS BL PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD	6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1208-F5 1208-F7 1208-F6 1208-F7 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A4	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-014316 S-019619 S-020250 S-020250 S-020250 S-020251 S-021263 S-021265 S-021265 S-021265 S-021269 S-021270 S-021271 S-021273	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE PL PARKDALE CR MIRA MESA BL	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE PL PARKDALE CR	6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1208-F7 1208-F7 1208-F6 1208-F7 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A4 1209-A4	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-018081 S-019019 S-020250 S-020250 S-020250 S-021263 S-021264 S-021265 S-021265 S-021267 S-021268 S-021270 S-021271 S-021271 S-021273 S-021285	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE PL PARKDALE PL PARKDALE CR MIRA MESA BL BEGIN	PACIFIC HEIGHTS BL PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE PL PARKDALE CR PARKDALE AV	6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1208-67 1208-67 1208-F6 1208-F6 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-018082 S-014316 S-018012 S-018012 S-021260 S-021263 S-021264 S-021265 S-021265 S-021269 S-021270 S-021271 S-021273 S-021273 S-021285	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE AV	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD WW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE CR MIRA MESA BL BEGIN PARKDALE AV	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE PL PARKDALE PL PARKDALE AV END	6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1189-D6 1189-E5 1208-G7 1208-G7 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential
S-007965 S-011806 S-011807 S-011808 S-011808 S-011808 S-014316 S-018012 S-018012 S-020251 S-020251 S-020251 S-020251 S-021265 S-021265 S-021265 S-021270 S-021272 S-021272 S-021273 S-021285 S-02185 S-02	CORNERSTONE CT GAMBUSA PL GAMBUSA WY GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE CR PARKDALE CR PARKDALE CT PARMA LN	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE PL PARKDALE CR MIRA MESA BL BEGIN PARKDALE AV	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE PL PARKDALE CR PARKDALE CR	6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1189-E5 1208-F7 1208-F6 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A3 1209-A4 1209-A3 1209-A3 1209-A4 1209-A3 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A3 1209-A4 1209-A4 1209-A3 1209-A3 1209-A4 1209-A4 1209-A3 1209-A3 1209-A4 1209-A4 1209-A3 1209-A4 1209-A4 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A3 1209-A3 1209-A4 1209-A4 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A3 1209-A3 1209-A4 1209-A3 120	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-01808 S-014316 S-019619 S-020250 S-020250 S-020250 S-020251 S-021265 S-021265 S-021265 S-021265 S-021265 S-021270 S-021271 S-021273 S-021285 S-021285 S-021285 S-021285 S-021285 S-021325	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE CT PARKDALE CT PARKDALE CT PARKDALE N	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE PL PARKDALE AV PARKDALE AV PARKDALE AV MARTINIQUE WY	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD BENDIGO RD PARKDALE CR PARKDALE CR PARKDALE CR PARKDALE AV END SALINAS WY PARKDALE AV	6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1208-F7 1208-F7 1208-F6 1208-F7 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-018012 S-019619 S-020250 S-020250 S-020250 S-021263 S-021264 S-021265 S-021267 S-021268 S-021270 S-021270 S-021277 S-021277 S-021273 S-021285 S-021285 S-021286 S-021286 S-021284 S-021286 S-021284 S-021285 S-02185	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE CR PARKDALE CR PARKDALE CR PARMA LN PARMA LN	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD BENDIGO RD PARKDALE PL PARKDALE PL PARKDALE PL PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV SALINAS WY	PACIFIC HEIGHTS BL PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE CR PARKDALE CR PARKDALE AV END SALINAS WY PARKDALE AV SWANSEA PL	6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1189-D5 1208-G7 1208-G7 1208-F6 1208-F6 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A3 1209-A4 1209-A4 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A3 1209-A3 1209-A4 1209-A3 1209-A3 1209-A4 1209-A4 1209-A3 1209-A3 1209-A4 1209-A4 1209-A3 120	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Local Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-018012 S-019619 S-020250 S-020250 S-020250 S-021263 S-021265 S-021265 S-021265 S-021269 S-021270 S-021271 S-021272 S-021272 S-021286 S-021286 S-021286 S-021286 S-021286 S-021286 S-021286 S-021286 S-021286 S-021286 S-021286 S-021286 S-0212825 S-021285 S-02185	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE CT PARKDALE CT PARMA LN PARMA LN	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD WINDSONG RD WW SALEM ST PARKDALE CT PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE RL PARKDALE CR MIRA MESA BL BEGIN PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV MARTINIQUE WY SWANSEA PL	PACIFIC HEIGHTS BL PIMPERNEL WY PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CT PARKDALE CT PARKDALE CT PARKDALE CT PARKDALE CT PARKDALE CT PARKDALE CT PARKDALE CT PARKDALE AV END SALINAS WY PARKDALE AV END SWANSEA PL END	6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1189-E5 1208-F7 1208-F7 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A3 1209-A4 1209-A3 1209-A3 1209-A4 1209-A3 120	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Residential
S-007965 S-011806 S-011807 S-011808 S-014316 S-018012 S-019619 S-020250 S-020250 S-020250 S-021263 S-021264 S-021265 S-021267 S-021268 S-021270 S-021270 S-021277 S-021277 S-021273 S-021285 S-021285 S-021286 S-021286 S-021326 S-021285 S-02185	CORNERSTONE CT GAMBUSA PL GAMBUSA WY ISOCOMA ST MELIC CT NANCY RIDGE DR OBERLIN DR OBERLIN DR OBERLIN DR PARKDALE AV PARKDALE CR PARKDALE CR PARKDALE CR PARMA LN PARMA LN	BEGIN GAMBUSA WY GAMBUSA PL BEGIN AMARANTH ST BEGIN CARROLL CANYON RD YOUNGSTOWN WY SCRANTON RD PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD BENDIGO RD PARKDALE PL PARKDALE PL PARKDALE PL PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV PARKDALE AV SALINAS WY	PACIFIC HEIGHTS BL PIMPERNEL DR GAMBUSA PL PIMPERNEL DR VERVAIN ST CARROLL RD LUSK BL YOUNGSTOWN WY CANYON POINT LN PARMA LN TRIPOLI RD WINDSONG RD NEW SALEM ST PARKDALE CT PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE CV ALCAMO RD BENDIGO RD PARKDALE CR PARKDALE CR PARKDALE AV END SALINAS WY PARKDALE AV SWANSEA PL	6 6	1208-F6 1208-F6 1189-D5 1189-D5 1189-D5 1189-D5 1189-D5 1208-G7 1208-G7 1208-F6 1208-F6 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A4 1209-A3 1209-A4 1209-A4 1209-A3 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A4 1209-A3 1209-A3 1209-A3 1209-A3 1209-A4 1209-A3 1209-A3 1209-A4 1209-A3 1209-A3 1209-A4 1209-A4 1209-A3 1209-A3 1209-A4 1209-A4 1209-A3 120	MIRA MESA MIRA MESA RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS RANCHO PENASQUITOS MIRA MESA MIRA MESA	Local Local Residential Residential Residential Residential Collector Local Local Local Residential

Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	TB Map Page	Community Planning Area	Functional Classificati
SS-021801	PIMPERNEL DR	GAMBUSA WY	PIMPERNEL WY	6	1189-D5	RANCHO PENASQUITOS	Residential
SS-021802	PIMPERNEL DR	ISOCOMA ST	GAMBUSA WY	6	1189-D5	RANCHO PENASQUITOS	Residential
SS-021803	PIMPERNEL DR	TEXANA ST	ISOCOMA ST	6	1189-C5	RANCHO PENASQUITOS	Residential
		-		6			
SS-021804	PIMPERNEL WY	GAMBUSA PL	PIMPERNEL DR		1189-D5	RANCHO PENASQUITOS	Residential
SS-021805	PIMPERNEL WY	BEGIN	GAMBUSA PL	6	1189-D5	RANCHO PENASQUITOS	Residential
SS-021857	PIPILO CT	PIPILO ST	END	6	1189-D5	RANCHO PENASQUITOS	Residential
SS-022629	RAGWEED ST	PARK VILLAGE RD	TEXANA ST	6	1189-D6	RANCHO PENASQUITOS	Residential
SS-024505	SCRANTON RD	OBERLIN DR	MIRA MESA BL	6	1208-E7	MIRA MESA	Collector
SS-024506	SCRANTON RD	CARROLL CANYON RD	OBERLIN DR	6	1208-E7	MIRA MESA	Collector
SS-024715	SEDGE CT	BEGIN	VERVAIN ST	6	1189-E5	RANCHO PENASQUITOS	Residential
SS-026007	SWANSEA PL	TAMPICO CT	PARMA LN	6	1209-A3	MIRA MESA	Residential
SS-026141	TAMPICO CT	SWANSEA PL	TOBAGO RD	6	1209-A3	MIRA MESA	Residential
SS-026324	TEXANA ST	PIMPERNEL DR	END	6	1189-C5	RANCHO PENASQUITOS	Residential
SS-026325	TEXANA ST	RAGWEED ST	PIMPERNEL DR	6	1189-C6	RANCHO PENASQUITOS	Residential
SS-026326	TEXANA ST	AMARANTH ST	RAGWEED ST	6	1189-D6	RANCHO PENASQUITOS	Residential
SS-026848	TRIPOLI RD	PARKDALE AV	SALINAS WY	6	1209-A3	MIRA MESA	Residential
SS-026849	TRIPOLI RD	SALINAS WY	TOBAGO RD	6	1209-A3	MIRA MESA	Residential
SS-027532	VERVAIN ST	MELIC CT			1189-E5	RANCHO PENASQUITOS	Residential
			SALMON RIVER RD	6			
SS-027533	VERVAIN ST	SEDGE CT	MELIC CT	6	1189-E5	RANCHO PENASQUITOS	Residential
SS-027534	VERVAIN ST	BROME WY	SEDGE CT	6	1189-E5	RANCHO PENASQUITOS	Residential
SS-027535	VERVAIN ST	BEGIN	BROME WY	6	1189-D5	RANCHO PENASQUITOS	Residential
SS-028928	WINDSONG RD	MARTINIQUE WY	PARKDALE AV	6	1209-A3	MIRA MESA	Residential
SS-028929	WINDSONG RD	BALI LN	MARTINIQUE WY	6	1209-A3	MIRA MESA	Residential
SS-029177	YOUNGSTOWN WY	CARROLL CANYON RD	OBERLIN DR	6	1208-F7	MIRA MESA	Local
SS-002549	APPERT CT	COMSTOCK ST	END	7	1248-H6	LINDA VISTA	Residential
S-003914	BELL CT	COMSTOCK ST	END	7	1248-H6	LINDA VISTA	Residential
S-007360	CLEAR SKY RD	QUIET SLOPE DR	HIGHPLACE DR	7	1250-C4	OLAVAN	Residential
S-007409	CLOUDVIEW PL	MARGERUM AV	END	7	1250-C4	NAVAJO	Residential
SS-007705	COMET VIEW CT	BEGIN	QUIET SLOPE DR	7	1250-C5	OLAVAN	Residential
SS-007706	COMLY CT	COMLY ST	END	7	1248-H6	LINDA VISTA	Residential
SS-007707	COMLY ST	HIGH KNOLL RD	COMLY CT	7	1248-H6	LINDA VISTA	Residential
SS-007708	COMLY ST	PREECE ST	CANYON VISTA CT	7	1248-H6	LINDA VISTA	Residential
SS-007709	COMLY ST	CANYON VISTA CT	HIGH KNOLL RD	7	1248-H6	LINDA VISTA	Residential
SS-007746	COMSTOCK ST	COMLY CT	ULRIC CT	7	1248-H6	LINDA VISTA	Prime
SS-007747	COMSTOCK ST	PREECE CT	COMLY CT	7	1248-H6	LINDA VISTA	Prime
SS-007748	COMSTOCK ST	NYE ST	PREECE CT	7	1248-H6	LINDA VISTA	Prime
SS-007749	COMSTOCK ST	BELL CT	NYE ST	7	1248-H6	LINDA VISTA	Prime
SS-007750	COMSTOCK ST	APPERT CT	BELL CT	7	1248-H6	LINDA VISTA	Prime
SS-007751	COMSTOCK ST	OSLER ST	APPERT CT	7	1248-H6	LINDA VISTA	Prime
SS-007761	COMSTOCK ST	ULRIC ST	LINDA VISTA RD	7	1268-J1	LINDA VISTA	Prime
SS-009552	DUNLOP ST	WEST DUNLOP ST	ULRIC ST	7	1248-J7	LINDA VISTA	Residential
SS-009748	EAST JEWETT ST	MORLEY WY	EASTMAN ST	7	1248-J7	LINDA VISTA	Residential
SS-009749	EAST JEWETT ST	WEST JEWETT ST	MORLEY WY	7	1248-J7	LINDA VISTA	Residential
SS-009818	EASTMAN ST	FULTON ST	END	7	1248-J7	LINDA VISTA	Residential
SS-009819	EASTMAN ST	EAST JEWETT ST	FULTON ST	7	1248-J7	LINDA VISTA	Residential
SS-011658	FULTON ST	LEVANT ST	EASTMAN ST	7	1248-J7	LINDA VISTA	Residential
SS-011659	FULTON ST	EASTMAN ST	LINDA VISTA RD	7	1248-J7	LINDA VISTA	Residential
SS-011662	FULTON ST	COMSTOCK ST	ULRIC ST	7	1248-J7	LINDA VISTA	Residential
SS-011666	FULTON ST	ULRIC ST	LEVANT ST	7	1248-J7	LINDA VISTA	Residential
SS-011770	GALAXY CT	BEGIN	HIGHPLACE DR	7	1250-C4	NAVAJO	Residential
SS-012416	GORGE VIEW TR	BEGIN	QUIET SLOPE DR	7	1250-C5	NAVAJO	Residential
SS-013502	HIGHPLACE DR	GALAXY CT	MARGERUM AV	7	1250-C4	NAVAJO	Residential
SS-013503	HIGHPLACE DR	BEGIN	GALAXY CT	7	1250-C4	OLAVAN	Residential
SS-013504	HIGHPLACE DR	MARGERUM AV	MILKY WAY PT	7	1250-C4	NAVAJO	Residential
SS-013505	HIGHPLACE DR	MILKY WAY PT	CLEAR SKY RD	7	1250-C4	NAVAJO	Residential
SS-016498	LINDA VISTA RD	GLIDDEN ST	KRAMER ST	7	1268-J2	LINDA VISTA	Major
				, ,			
SS-016499	LINDA VISTA RD	ALCALA KNOLLS DR	NORTHRIM CT	/	1268-H2	LINDA VISTA	Major
SS-016500	LINDA VISTA RD	VIA LAS CUMBRES	ALCALA KNOLLS DR	7	1268-H2	LINDA VISTA	Major
SS-016515	LINDA VISTA RD	KRAMER ST	TAIT ST	7	1268-J1	LINDA VISTA	Major
SS-016516	LINDA VISTA RD	NORTHRIM CT	GLIDDEN ST	7	1268-J2	LINDA VISTA	Major
SS-010510 SS-017493	MARGERUM AV	CLOUDVIEW PL	HIGHPLACE DR	7	1250-C4	NAVAJO	Collector
SS-017494	MARGERUM AV	QUIET SLOPE DR	CLOUDVIEW PL	7	1250-C4	NAVAJO	Collector
SS-018299	MILKY WAY PT	BEGIN	HIGHPLACE DR	7	1250-C4	NAVAJO	Residential
SS-020214	NYE ST	OSLER ST	COMSTOCK ST	7	1248-H6	LINDA VISTA	Residential
SS-020214 SS-020718	ORR ST	COMSTOCK ST	ULRIC ST	7	1248-H6	LINDA VISTA	Residential
SS-022349	PREECE CT	COMSTOCK ST	END	7	1248-H6	LINDA VISTA	Residential
	PREECE ST	COMLY ST	COMSTOCK ST	7	1248-H6	LINDA VISTA	Residential
SS-022350		OSLER ST	COMLY ST	7	1248-H6	LINDA VISTA	Residential
	PREECE ST			7		NAVAJO	Residential
SS-022351		MARGERINAAV					
SS-022351 SS-022499	QUIET SLOPE DR	MARGERUM AV	COMET VIEW CT		1250-C4		
SS-022351 SS-022499 SS-022500	QUIET SLOPE DR QUIET SLOPE DR	COMET VIEW CT	GORGE VIEW TR	7	1250-C4	NAVAJO	Residential
S-022351 S-022499 S-022500	QUIET SLOPE DR						
SS-022351 SS-022499 SS-022500 SS-022501	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR	COMET VIEW CT GORGE VIEW TR	GORGE VIEW TR CLEAR SKY RD	7	1250-C4 1250-C5	NAVAJO NAVAJO	Residential
SS-022351 SS-022499 SS-022500 SS-022501 SS-026089	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST	COMET VIEW CT GORGE VIEW TR ABBE ST	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST	7 7 7 7	1250-C4 1250-C5 1268-J1	NAVAJO NAVAJO LINDA VISTA	Residential Residential Prime
\$5-022351 \$5-022499 \$5-022500 \$5-022501 \$5-026089 \$5-026090	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST WESTINGHOUSE ST	7 7 7 7 7	1250-C4 1250-C5 1268-J1 1268-J1	NAVAJO NAVAJO LINDA VISTA LINDA VISTA	Residential Residential Prime Prime
SS-022351 SS-022499 SS-022500 SS-022501 SS-026089 SS-026090 SS-026091	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST TAIT ST	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST COOLIDGE ST	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST WESTINGHOUSE ST ULRIC ST	7 7 7 7 7 7 7	1250-C4 1250-C5 1268-J1	NAVAJO NAVAJO LINDA VISTA	Residential Residential Prime
SS-022351 SS-022499 SS-022500 SS-022501 SS-026089 SS-026090 SS-026091	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST WESTINGHOUSE ST	7 7 7 7 7	1250-C4 1250-C5 1268-J1 1268-J1	NAVAJO NAVAJO LINDA VISTA LINDA VISTA	Residential Residential Prime Prime
SS-022351 SS-022499 SS-022500 SS-022501 SS-026089 SS-026090 SS-026091 SS-026093	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST TAIT ST TAIT ST	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST COOLIDGE ST LINDA VISTA RD	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST WESTINGHOUSE ST ULRIC ST BURTON ST	7 7 7 7 7 7 7 7	1250-C4 1250-C5 1268-J1 1268-J1 1268-J1 1268-J1	NAVAJO NAVAJO LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA	Residential Residential Prime Prime Prime Prime
SS-022351 SS-022499 SS-022500 SS-022501 SS-026089 SS-026090 SS-026091 SS-026093 SS-026094	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST COOLIDGE ST LINDA VISTA RD BURTON ST	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST WESTINGHOUSE ST ULRIC ST BURTON ST COOLIDGE ST	7 7 7 7 7 7 7 7 7	1250-C4 1250-C5 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1	NAVAJO NAVAJO LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA	Residential Residential Prime Prime Prime Prime Prime
SS-022351 SS-022499 SS-022500 SS-022501 SS-026089 SS-026090 SS-026091 SS-026093 SS-026094 SS-026098	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST COOLIDGE ST LINDA VISTA RD BURTON ST WESTINGHOUSE ST	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST WESTINGHOUSE ST ULRIC ST BURTON ST COOLIDGE ST ABBE ST	7 7 7 7 7 7 7 7 7 7 7	1250-C4 1250-C5 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1	NAVAJO NAVAJO LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA	Residential Residential Prime Prime Prime Prime Prime Prime
SS-022351 SS-022499 SS-022500 SS-022501 SS-026089 SS-026090 SS-026091 SS-026093 SS-026094 SS-026098	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST COOLIDGE ST LINDA VISTA RD BURTON ST	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST WESTINGHOUSE ST ULRIC ST BURTON ST COOLIDGE ST	7 7 7 7 7 7 7 7 7	1250-C4 1250-C5 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1	NAVAJO NAVAJO LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA	Residential Residential Prime Prime Prime Prime Prime
SS-022351 SS-022499 SS-022500 SS-022501 SS-026089 SS-026090 SS-026091 SS-026093 SS-026094 SS-026098 SS-026098 SS-027057	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST ULRIC CT	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST COOLIDGE ST LINDA VISTA RD BURTON ST WESTINGHOUSE ST BEGIN	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST WESTINGHOUSE ST ULRIC ST BURTON ST COOLIDGE ST ABBE ST COMSTOCK ST	7 7 7 7 7 7 7 7 7 7 7 7	1250-C4 1250-C5 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1	NAVAJO NAVAJO LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA	Residential Residential Prime Prime Prime Prime Prime Residential
SS-022350 SS-022351 SS-022499 SS-022500 SS-0226090 SS-026090 SS-026093 SS-026094 SS-026094 SS-026094 SS-027057 SS-027058	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST ULRIC CT ULRIC ST	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST COOLIDGE ST LINDA VISTA RD BURTON ST WESTINGHOUSE ST BEGIN ORR ST	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST WESTINGHOUSE ST ULRIC ST BURTON ST COOLIDGE ST ABBE ST COMSTOCK ST COMSTOCK ST	7 7 7 7 7 7 7 7 7 7 7 7 7	1250-C4 1250-C5 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1248-H6	NAVAJO NAVAJO LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA	Residential Residential Prime Prime Prime Prime Prime Residential Prime
SS-022351 SS-022499 SS-022500 SS-022501 SS-026089 SS-026090 SS-026093 SS-026094 SS-026098 SS-027057 SS-027058 SS-027059	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST ULRIC CT ULRIC ST ULRIC ST	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST COOLIDGE ST LINDA VISTA RD BURTON ST WESTINGHOUSE ST BEGIN ORR ST OSLER ST	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST WESTINGHOUSE ST ULRIC ST BURTON ST COOLIDGE ST ABBE ST COMSTOCK ST ORR ST	7 7 7 7 7 7 7 7 7 7 7 7 7 7 7	1250-C4 1250-C5 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1248-H6 1248-H6 1248-H6	NAVAJO NAVAJO LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA	Residential Residential Prime Prime Prime Prime Prime Residential Prime Prime Prime
SS-022351 SS-022499 SS-022500 SS-022609 SS-026090 SS-026090 SS-026093 SS-026094 SS-026094 SS-027057 SS-027059 SS-027059 SS-027059 SS-027057	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST ULRIC ST ULRIC ST ULRIC ST ULRIC ST	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST COOLIDGE ST LINDA VISTA RD BURTON ST WESTINGHOUSE ST BEGIN ORR ST	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST WESTINGHOUSE ST ULRIC ST BURTON ST COOLIDGE ST ABBE ST COMSTOCK ST COMSTOCK ST ORR ST BURROUGHS ST	7 7 7 7 7 7 7 7 7 7 7 7 7 7 7	1250-C4 1250-C5 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1248-H6 1248-H6 1248-J6 1268-J1	NAVAJO NAVAJO LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA	Residential Residential Prime Prime Prime Prime Prime Residential Prime
SS-022351 SS-022499 SS-022500 SS-022501 SS-026089 SS-026090 SS-026093 SS-026094 SS-026098 SS-027057 SS-027057 SS-027059 SS-027059	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST ULRIC CT ULRIC ST ULRIC ST	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST COOLIDGE ST LINDA VISTA RD BURTON ST WESTINGHOUSE ST BEGIN ORR ST OSLER ST	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST WESTINGHOUSE ST ULRIC ST BURTON ST COOLIDGE ST ABBE ST COMSTOCK ST ORR ST	7 7 7 7 7 7 7 7 7 7 7 7 7 7 7	1250-C4 1250-C5 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1248-H6 1248-H6 1248-H6	NAVAJO NAVAJO LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA	Residential Residential Prime Prime Prime Prime Prime Residential Prime Prime Prime
SS-022351 SS-022499 SS-022500 SS-022501 SS-026089 SS-026090 SS-026093 SS-026094 SS-026094 SS-026094 SS-027059 SS-027059 SS-027059 SS-027068	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST ULRIC CT ULRIC ST ULRIC ST ULRIC ST ULRIC ST	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST COOLIDGE ST LINDA VISTA RD BURTON ST BEGIN ORE ST OSLER ST COMSTOCK ST TAIT ST	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST ULRIC ST BURTON ST COOLIDGE ST ABBE ST COMSTOCK ST ORR ST BURROUGHS ST COMSTOCK ST	7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7	1250-C4 1250-C5 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1248-H6 1248-H6 1248-H6 1248-H6 1248-J1	NAVAJO NAVAJO LINDA VISTA LINDA VISTA	Residential Residential Prime Prime Prime Prime Prime Residential Prime Prime Major Residential
SS-022351 SS-022499 SS-022500 SS-022501 SS-026089 SS-026090 SS-026093 SS-026094 SS-026098 SS-027057 SS-027057 SS-027059 SS-027059	QUIET SLOPE DR QUIET SLOPE DR QUIET SLOPE DR TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST TAIT ST ULRIC ST ULRIC ST ULRIC ST ULRIC ST	COMET VIEW CT GORGE VIEW TR ABBE ST ULRIC ST COOLIDGE ST LINDA VISTA RD BURTON ST WESTINGHOUSE ST BEGIN ORR ST OSLER ST COMSTOCK ST	GORGE VIEW TR CLEAR SKY RD BURROUGHS ST WESTINGHOUSE ST ULRIC ST BURTON ST COOLIDGE ST ABBE ST COMSTOCK ST ORR ST BURROUGHS ST	7 7 7 7 7 7 7 7 7 7 7 7 7 7 7	1250-C4 1250-C5 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1268-J1 1248-H6 1248-H6 1248-J6 1268-J1	NAVAJO NAVAJO LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA LINDA VISTA	Residential Residential Prime Prime Prime Prime Residential Prime Prime Prime Major

APPENDIX K

ADVANCED CONSTRUCTION NOTICE



ASPHALT REPAIR, CRACK SEAL, SLURRY SEAL



Construction Notice

The City of San Diego has contracted with **[INSERT CONTRACTOR NAME]** to perform maintenance on certain streets in your neighborhood. **Over the next two to three months, [INSERT CONTRACTOR NAME]** will complete preventive maintenance to fill pavement cracks and add a slurry seal coating to help preserve asphalt streets near your address. Please accept our apology for any inconveniences this work may cause. Your patience and cooperation will help to get this work completed safely and with minimal interruption of your daily activities.

Work will be performed between the hours of **7:00** AM and **5:00** PM. The general order of work will include:

- 1. "No Parking" signs set out 72 hours in advance of the work.
- **2.** Asphalt repairs, crack seal, weed abatement, and street sweeping
- **3.** Placement of slurry seal; typically 7-14 days following the asphalt repairs. Occasionally, two coats of slurry seal are applied on two different days.

How will I be affected?

Before 7 a.m. on the day of the slurry seal work, residential streets may be completely closed to all vehicles. That makes it important to plan ahead for parking on a street nearby or for leaving home before 7 a.m. that day. It is also important to help keep the street dry before the work begins. Please turn off any sprinklers or other irrigation systems the night before.

When possible, some streets will be slurry sealed in stages to allow for limited access while the work is underway. It is important to obey the traffic control and "No Parking" warnings and to stay off the slurry seal until the street is reopened for traffic – normally by 5 p.m. the

same day.

What can I expect once the work is completed?

Slurry seal has a light brown color when it is first applied to the street. It changes color to black after a few hours of exposure to sunlight and heat. That change is important and helps confirm that the newly sealed street is ready for vehicle traffic. *Again, it is important to protect new slurry seal work by staying off the street until traffic control and parking restrictions are removed by work crews.*

Slurry seal can appear rough-at-the-edges when first applied and may even show some tire tracks or minor gouges once vehicles are allowed back on to the recently sealed streets. These marks will disappear as more traffic travels across the street and as the sealant continues to dry over time.

Please note: Slurry seal is used to protect streets in generally good condition from further deterioration and does not return streets to "as new" condition. Slurry seal helps to extend a street's life by three to seven years. Complete replacements are limited to those streets that are in fair to poor condition.

What about trash pickup on the day of the work?

If the day of the planned slurry seal work falls on the same day as your trash collection, please bring your trash bins out early. Work crews will coordinate with the trash hauler to ensure your trash is collected prior to street closure for that day.

What about regular street sweeping?

Regular street sweeping will be suspended during the slurry seal work to allow the new coating to properly set. The entire street sweeping route will be suspended allowing you to park on nearby streets normally affected by "no-parking" restrictions associated with those routes.

When will street striping and markings be restored?

Any striping or markings covered over by the slurry seal effort will be restored within a few weeks following the work. Some temporary markers or signs may be installed to help with traffic control until the striping is restored.

Contact Information:

For any questions related to the slurry seal work planned in your neighborhood, please contact the Project Manager at **[INSERT CONTRACTOR NAME]** - **[INSERT CONTRACTOR PHONE NUMBER]**. You may also submit questions or requests for additional services via the City's *Get It Done* system at https://www.sandiego.gov/get-it-done.

ATTACHMENT F

RESERVED

ATTACHMENT G

CONTRACT AGREEMENT

CONTRACT AGREEMENT

CONSTRUCTION CONTRACT

This contract is made and entered into between THE CITY OF SAN DIEGO, a municipal corporation, herein called "City", and <u>VSS International. Inc.</u>, herein called "Contractor" for construction of **Slurry Seal Group 2123**; Bid No. **K-22-2048-DBB-3**; in the total amount <u>Five Million One Hundred</u> <u>Twenty Thousand, One Hundred Twenty Dollars and Zero Cents (\$5,120,120.00</u>), which is comprised of the Base Bid.

IN CONSIDERATION of the payments to be made hereunder and the mutual undertakings of the parties hereto, City and Contractor agree as follows:

- 1. The following are incorporated into this contract as though fully set forth herein:
 - (a) The attached Faithful Performance and Payment Bonds.
 - (b) The attached Proposal included in the Bid documents by the Contractor.
 - (c) Reference Standards listed in the Instruction to Bidders and the Supplementary Special Provisions (SSP).
 - (d) That certain documents entitled **Slurry Seal Group 2123**, on file in the office of the Purchasing & Contracting Department as Document No. **21004899** as well as all matters referenced therein.
- 2. The Contractor shall perform and be bound by all the terms and conditions of this contract and in strict conformity therewith shall perform and complete in a good and workmanlike manner **Slurry Seal Group 2123**, Bid No. **K-22-2048-DBB-3**, San Diego, California.
- 3. For such performances, the City shall pay to Contractor the amounts set forth at the times and in the manner and with such additions or deductions as are provided for in this contract, and the Contractor shall accept such payment in full satisfaction of all claims incident to such performances
- 4. No claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or employee of the City for or on account of anything done or omitted to be done in connection with this contract, nor shall any such officer, agent, or employee be liable hereunder.
- 5. This contract is effective as of the date that the Mayor or designee signs the agreement and is approved by the City Attorney in accordance with San Diego Charter Section 40.

CONTRACT AGREEMENT (continued)

IN WITNESS WHEREOF, this Agreement is signed by the City of San Diego, acting by and through its Mayor or designee, pursuant to Municipal Code §22.3102 authorizing such execution.

THE CITY OF SAN DIEGO

By_____

Print Name: Cindy Crocker

Acting Deputy Director Purchasing & Contracting Department

Mara W. Elliott, City Attorney

APPROVED AS TO FORM

By.

Print Name: Cassandra Mougin

Deputy City Attorney

03/16/2022 Date:

Date: 3/29/2022

CONTRACTOR VSS International, Inc

By.

Print Name: Jeff Roberts

Title: Senior | Vice President

Date: 02/03/2022

City of San Diego License No.: B2018014940

State Contractor's License No.: 293727 A, B, C12

DEPARTMENT OF INDUSTRIAL RELATIONS (DIR) REGISTRATION NUMBER: 1000001231

CERTIFICATIONS AND FORMS

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the laws of the State of California, that the certifications, forms, and affidavits submitted as part of this bid are true and correct.

BIDDER'S GENERAL INFORMATION

To the City of San Diego:

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws and regulations of the United States and the State of California, the undersigned hereby proposes to furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter mentioned. The undersigned further warrants that this bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound by the entire Contract Documents, including any addenda issued thereto, as such Contract Documents incorporated by reference in the Bidding Documents.

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23 UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106

State of California

County of San Diego

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

DRUG-FREE WORKPLACE

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5-1.3, "Drug-Free Workplace", of the project specifications, and that

This company has in place a drug-free workplace program that complies with said policy. I further certify that each subcontract agreement for this project contains language which indicates the subcontractor's agreement to abide by the provisions of subdivisions a) through c) of the policy as outlined.

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 regarding the Americans With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2, "California Building Code, California Code of Regulations Title 24 and Americans with Disabilities Act", of the project specifications, and that:

This company has in place workplace program that complies with said policy. I further certify that each subcontract agreement for this project contains language which indicates the subcontractor's agreement to abide by the provisions of the policy as outlined.

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE

I declare under penalty of perjury that I am authorized to make this certification on behalf of the company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined in the WHITEBOOK, Section 5-1.4, ("Contractor Standards and Pledge of Compliance"), of the project specifications, and that Contractor has complied with those requirements.

I further certify that each of the Contractor's subcontractors has completed a Pledge of Compliance attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004.

EQUAL BENEFITS ORDINANCE CERTIFICATION

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with the City of San Diego Municipal Code § 22.4300 regarding Equal Benefits Ordinance.

EQUAL PAY ORDINANCE CERTIFICATION

Contractor shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code (SDMC) at section 22.4801 through 22.4809, unless compliance is not required based on an exception listed in SDMC section 22.4804.

Contractor shall require all of its subcontractors to certify compliance with the EPO in their written subcontracts.

Contractor must post a notice informing its employees of their rights under the EPO in the workplace or job site.

By signing this Contract with the City of San Diego, Contractor acknowledges the EPO requirements and pledges ongoing compliance with the requirements of SDMC Division 48, section 22.4801 et seq., throughout the duration of this Contract.

PRODUCT ENDORSEMENT

I declare under penalty of perjury that I acknowledge and agree to comply with the provisions of City of San Diego Administrative Regulation 95.65, concerning product endorsement. Any advertisement identifying or referring to the City as the user of a product or service requires the prior written approval of the City.

AFFIDAVIT OF DISPOSAL

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion)

WHEREAS, on the _____ DAY OF _____, 2____ the undersigned entered into and executed a contract with the City of San Diego, a municipal corporation, for:

Slurry Seal Group 2123

Project Title

as particularly described in said contract and identified as Bid No. **K-22-2048-DBB-3**; SAP No. (IO) **21004899**; and **WHEREAS**, the specification of said contract requires the Contractor to affirm that "all brush, trash, debris, and surplus materials resulting from this project have been disposed of in a legal manner"; and **WHEREAS**, said contract has been completed and all surplus materials disposed of:

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in said contract have been disposed of at the following location(s)

and that they have been disposed of according to all applicable laws and regulations.

Dated this ______, _____, _____,

Ву:_____

Contractor

ATTEST:

State of _____ County of _____

On this______ DAY OF _____, 2____, before the undersigned, a Notary Public in and for said County and State, duly commissioned and sworn, personally appeared______ known to me to be the ______ Contractor named in the foregoing Release, and

whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release.

Notary Public in and for said County and State

LIST OF SUBCONTRACTORS

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or in excess of 0.5% of the Contractor's total Bid. Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for each portion of the Work. The Bidder's attention is directed to the Special Provisions – General; Paragraph 2-3 Subcontracts, which stipulates the percentage of the Work to be performed with the Bidder's own forces. The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages.

NAME, ADDRESS AND TELEPHONE NUMBER OF SUBCONTRACTOR	CONSTRUCTOR OR DESIGNER	SUBCONTRACTOR LICENSE NUMBER	TYPE OF WORK	DOLLAR VALUE OF SUBCONTRACT	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB®	WHERE CERTIFIED®	CHECK IF JOINT VENTURE PARTNERSHIP
Name:							
Name:							

O As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE):
Certified Warran Business Enterprise

	Certified Minority Business Enterprise	MBE	Certified Woman Business Enterprise	WBE
	Certified Disadvantaged Business Enterprise	DBE	Certified Disabled Veteran Business Enterprise	DVBE
	Other Business Enterprise	OBE	Certified Emerging Local Business Enterprise	ELBE
	Certified Small Local Business Enterprise	SLBE	Small Disadvantaged Business	SDB
	Woman-Owned Small Business	WoSB	HUBZone Business	HUBZone
	Service-Disabled Veteran Owned Small Business	SDVOSB		
0	As appropriate, Bidder shall indicate if Subcontractor is certil	fied by:		
	City of San Diego	CITY	State of California Department of Transportation	CALTRANS
	California Public Utilities Commission	CPUC		
	State of California's Department of General Services	CADoGS	City of Los Angeles	LA
	State of California	CA	U.S. Small Business Administration	SBA

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.

NAMED EQUIPMENT/MATERIAL SUPPLIER LIST

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION

NAME, ADDRESS AND TELEPHONE NUMBER OF VENDOR/SUPPLIER	MATERIALS OR SUPPLIES	DOLLAR VALUE OF MATERIAL OR SUPPLIES	SUPPLIER (Yes/No)	MANUFACTURER (Yes/No)	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB①	WHERE CERTIFIED ②
Name:						
Address:						
City:						
State:						
Zip:						
Phone:						
Email:						
Name:						
Address:						
City:						
State:						
Zip:						
Phone:						
Email:						
 As appropriate, Bidder shall identify Vendo 	r/Supplier as one of the foll	lowing and shall include	e a valid proof	of certification (except	for OBE, SLBE and ELBE):	
Certified Minority Business Enterprise		BE Certif	ied Woman Bu	siness Enterprise		WBE
Certified Disadvantaged Business Enterp	rise DE	BE Certif	ied Disabled Ve	eteran Business Enter	orise	DVBE
Other Business Enterprise				ocal Business Enterpr	se	ELBE
Certified Small Local Business Enterprise	SL		Disadvantaged	d Business		SDB
Woman-Owned Small Business	W	oSB HUBZ	one Business		HU	JBZone

② As appropriate, Bidder shall indicate if Vendor/Supplier is certified by:

Service-Disabled Veteran Owned Small Business

b uppropriate, Braach shan maleate in Ferraon Supprise is certained	~~ <u> </u>		
City of San Diego	CITY	State of California Department of Transportation	CALTRANS
California Public Utilities Commission	CPUC		
State of California's Department of General Services	CADoGS	City of Los Angeles	LA
State of California	CA	U.S. Small Business Administration	SBA

SDVOSB

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.

ELECTRONICALLY SUBMITTED FORMS

FAILURE TO FULLY <u>COMPLETE</u> AND SUBMIT ANY OF THE FOLLOWING FORMS WILL DEEM YOUR BID NON-RESPONSIVE.

PLANETBIDS WILL NOT ALLOW FOR BID SUBMISSIONS WITHOUT THE ATTACHMENT OF THESE FORMS

The following forms are to be completed by the bidder and submitted (uploaded) electronically with the bid in PlanetBids.

- A. BID BOND See Instructions to Bidders, Bidders Guarantee of Good Faith (Bid Security) for further instructions
- **B. CONTRACTOR'S CERTIFICATION OF PENDING ACTIONS**
- C. MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM
- D. DEBARMENT AND SUSPENSION CERTIFICATION FOR PRIME CONTRACTOR
- E. DEBARMENT AND SUSPENSION CERTIFICATION FOR SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS

BID BOND

See Instructions to Bidders, Bidder Guarantee of Good Faith (Bid Security)

KNOW ALL MEN BY THESE PRESENTS,

That	VSS	S Internation	onal, Ind).								as	Prin	cipal,
and .	Wes	stern Sure	ty Com	pany							as	Surety,	are	held
and	firmly	bound	unto	The	City	of	San	Diego	hereinafter	called	"OWN	ER," in	the	sum
of <u>10</u>	0% OF 1	THE TOT	AL BIC	AMO	DUNT	for	the p	baymen	t of which su	m, well	and tru	ily to be	mad	e, we
bind	oursel	ves, our	heirs,	execu	itors,	adr	ninist	rators,	successors, a	nd assig	gns, joi	ntly and	seve	erally,
firml	y by the	ese prese	ents.											

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required under the bidding schedule(s) of the OWNER's Contract Documents entitled

Slurry Seal Group 2123-Bid # K-22-2048-DBB-3

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and in the manner required in the "Notice Inviting Bids" enters into a written Agreement on the form of agreement bound with said Contract Documents, furnishes the required certificates of insurance, and furnishes the required Performance Bond and Payment Bond, then this obligation shall be null and void, otherwise it shall remain in full force and effect. In the event suit is brought upon this bond by said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit, including a reasonable attorney's fee to be fixed by the court.

SIGNED AND SEALED, this	10th	day of	January	_, 20_22
VSS International, Inc.	_(SEAL)	Western Suret	and the second s	(SEAL)
(Principal)			(Surety)	
Ву:		By: ath	leen F. Ea	ale
(Signature)			(Signature)	
Jeff Roberts, Sr, Vice President		Kathleen E.	Earle, Attorney-in-	Fact
(SEAL AND NOTARIAL ACKNOWLEDGE	MENT OF SU	JRETY)		

CALIFORNIA ACKNOWLEDGMENT

CIVIL CODE § 1189

	eting this certificate verifies only the identity of the individual who signed the document and not the truthfulness, accuracy, or validity of that document.
State of California County of <u>Contra Costa</u>	}
On JAN 10 2022	before me, Chelsea Arnold, Notary Public
Date	Here Insert Name and Title of the Officer
personally appeared	Kathleen E. Earle
	Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.



I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

Signature Signature of Notary Public

Place Notary Seal and/or Stamp Above

- OPTIONAL -

C	Completing this information can a fraudulent reattachment of this i			
Description of A	ttached Document			
Title or Type of D	Oocument:			
Document Date: _		Number of Pages:		
Signer(s) Other Th	nan Named Above:			
Capacity(ies) Cla	imed by Signer(s)			
Signer's Name: _		Signer's Name: _		
□ Corporate Offic	er – Title(s):		er – Title(s):	
D Partner – D Li		🗆 Partner – 🗆 Lir	mited 🗆 General	
Individual	🕱 Attorney in Fact	Individual	Attorney in Fact	
□ Trustee	Guardian or Conservator	□ Trustee	Guardian or Conservator	
Other:		Other:		
Signer is Represe	nting:	Signer is Represe	nting:	

©2018 National Notary Association

Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

Steven N Passerine, Kathleen E Earle, Benjamin Wolfe, Anibal Samuel Campos, Chelsea Arnold, Individually

of San Ramon, CA, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto affixed on this 7th day of May, 2020.



WESTERN SURETY COMPANY

Paul T. Bruflat, Vice President

State of South Dakota County of Minnehaha } ss

On this 7th day of May, 2020, before me personally came Paul T. Bruflat, to me known, who, being by me duly sworn, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said corporation.

My commission expires

June 23, 2021

ten	*****
1	J. MOHR
G	AL NOTARY PUBLIC SEAL
44	*****

J. Mohr, Notary Public

CERTIFICATE

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said corporation this 10th day of January, 2022.

WESTERN SURETY COMPANY

. nelson

Form F4280-7-2012

Go to www.cnasurety.com > Owner / Obligee Services > Validate Bond Coverage, if you want to verify bond authenticity.

Authorizing By-Law

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY

. .

ę

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders of the Company.

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company. The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the corporation. The signature of any such officer and the corporate seal may be printed by facsimile.

ACKNOWLEDGMENT						
A notary public or other officer completing this certificate verifies only the identity of the indiv who signed the document to which this certifi attached, and not the truthfulness, accuracy, validity of that document.	/idual cate is					
State of California County ofYolo						
On January 10, 2022 before me,						
	(insert name and title of the officer)					
personally appeared	Jeff Roberts					
subscribed to the within instrument and acknow	vidence to be the person(s) whose name(s) is/are dedged to me that he/she/they executed the same in by his/her/their signature(s) on the instrument the e person(s) acted, executed the instrument.					
I certify under PENALTY OF PERJURY under t paragraph is true and correct.	he laws of the State of California that the foregoing					
WITNESS my hand and official seal.	MARIA PRADO Notary Public - California Yolo County Commission # 2337236 My Comm. Expires Nov 13, 2024					

CONTRACTOR'S CERTIFICATION OF PENDING ACTIONS

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a list of all instances within the past 10 years where a complaint was filed or pending against the Bidder in a legal or administrative proceeding alleging that Bidder discriminated against its employees, subcontractors, vendors or suppliers, and a description of the status or resolution of that complaint, including any remedial action taken.

CHECK ONE BOX ONLY.

- The undersigned certifies that within the past 10 years the Bidder has NOT been the subject of a complaint or pending action in a legal administrative proceeding alleging that Bidder discriminated against its employees, subcontractors, vendors or suppliers.
- The undersigned certifies that within the past 10 years the Bidder has been the subject of a complaint or pending action in a legal administrative proceeding alleging that Bidder discriminated against its employees, subcontractors, vendors or suppliers. A description of the status or resolution of that complaint, including any remedial action taken and the applicable dates is as follows:

DATE OF CLAIM	LOCATION	DESCRIPTION OF CLAIM	LITIGATION (Y/N)	STATUS	RESOLUTION/REMEDIAL ACTION TAKEN

Contractor Name: VSS International, Inc.

Certified By	Jeff Roberts	Title Senior Vice President			
	Name	Date 12/17/2021			
	Signature	Date72/17/2021			

USE ADDITIONAL FORMS AS NECESSARY

Mandatory Disclosure of Business Interests Form

BIDDER/PROPOSER INFORMATION

Legal Name		DBA			
VSS International, Inc.		N/A			
Street Address City		State	Zip		
3785 Channel Drive, West Sacramento		California	95691		
Contact Person, Title		Phone	Fax		
Jeff Roberts, Senior Vice President		916-373-1500	916-373-0183		

Provide the name, identity, and precise nature of the interest* of all persons who are directly or indirectly involved** in this proposed transaction (SDMC § 21.0103).

* The precise nature of the interest includes:

- the percentage ownership interest in a party to the transaction,
- the percentage ownership interest in any firm, corporation, or partnership that will receive funds from the
- transaction, the value of any financial interest in the transaction,
- any contingent interest in the transaction and the value of such interest should the contingency be satisfied, and any
- philanthropic, scientific, artistic, or property interest in the transaction.

** Directly or indirectly involved means pursuing the transaction by:

- communicating or negotiating with City officers or employees,
- submitting or preparing applications, bids, proposals or other documents for purposes of contracting with the City,
- or directing or supervising the actions of persons engaged in the above activity.

Title/Position				
Owner				
Employer (if different than Bidder/Proposer)				
Basic Resources, Inc.				
,				

Name	Title/Position President, Owner			
Jeffrey Reed				
City and State of Residence	Employer (if different than Bidder/Proposer)			
West Sacramento, CA	N/A			
nterest in the transaction				

* Use Additional Pages if Necessary *

Under penalty of perjury under the laws of the State of California, I certify that I am responsible for the completeness and accuracy of the responses contained herein, and that all information provided is true, full and complete to the best of my knowledge and belief. I agree to provide written notice to the Mayor or Designee within five (5) business days if, at any time, I learn that any portion of this Mandatory Disclosure of Business Interests Form requires an updated response. Failure to timely provide the Mayor or Designee with written notice is grounds for Contract termination.

Jeff Roberts, Senior Vice President		12/17/2021
Print Name, Title	Signature	Date

Failure to sign and submit this form with the bid/proposal shall make the bid/proposal non-responsive. In the case of an informal solicitation, the contract will not be awarded unless a signed and completed Mandatory Disclosure of Business Interests Form is submitted.

DEBARMENT AND SUSPENSION CERTIFICATION PRIME CONTRACTOR

FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

EFFECT OF DEBARMENT OR SUSPENSION

To promote integrity in the City's contracting processes and to protect the public interest, the City shall only enter into contracts with responsible- bidders and contractors. In accordance with San Diego Municipal Code §22.0814 (a): *Bidders* and *contractors* who have been *debarred* or *suspended* are excluded from submitting bids, submitting responses to requests for proposal or qualifications, receiving *contract* awards, executing *contracts*, participating as a *subcontractor*, employee, agent or representative of another *person* contracting with the City.

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a list of Names of the Principal Individual owner(s).

The names of all persons interested in the foregoing proposal as Principals are as follows:

NAME	TITLE			
Jeffrey Reed	President			
Jeff Roberts	Sr. Vice President			
Jordan Reed	Secretary			
Jordan Reed	Treasurer			

IMPORTANT NOTICE: If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co-partnership, state true name of firm, also names of all individual co-partners composing firm; if Bidder or other interested person is an individual, state first and last names in full.

The Bidder, under penalty of perjury, certifies that, except as noted below, he/she or any person associated therewith in the capacity of owner, partner, director, officer, manager:

- Is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any Federal, State or local agency;
- has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal, State or local agency within the past 3 years;
- does not have a proposed debarment pending; and
- has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent jurisdiction in any matter involving fraud or official misconduct within the past 3 years.

If there are any exceptions to this certification, insert the exceptions in the following space.

NONE	

Exceptions will be considered in determining bidder responsibility. For any exception noted above, indicate below to whom it applies, initiating agency, and dates of action.

Contractor Name:_____VSS International, Inc.

Certified By	Jeff Roberts	Title Senior Vice President
	Signature	Date 12/17/2021

NOTE: Providing false information may result in criminal prosecution or administrative sanctions.

Slurry Seal Group 2123 Debarment and Suspension Certification – Prime Contractor (Rev. Sep. 2021) 169 | Page

DEBARMENT AND SUSPENSION CERTIFICATION SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS *TO BE COMPLETED BY BIDDER* FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

Names of the Principal individual owner(s)

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a list of Names of the Principal Individual owner(s) for their subcontractor/supplier/manufacturers.

Please indicate if principal owner is serving in the capacity of **subcontractor**, **supplier**, and/or **manufacturer**:

~	SUBCONTRA	CTOR		SL	JPPLIER	I		MANUFACTURER
1.2-32		NAME				3127	TITL	
Paven	nent Rehab- ROB	BERT STEEN			President			
QUALIT	Y CONSTRUCTION &	ENGINEERING, INC - Moha	mmad Qahou	ush	President			
EBS L	Jtilities Adjusting	Inc - THOMAS NANC	I		Vice President			
South	west Traffic Signa	al Service, Inc Ryan	T Clark		President			
~	SUBCONTRA	CTOR		SL	IPPLIER	I		MANUFACTURER
		NAME					TITL	
PAYNEC	CO SPECIALTIES INC	- REBECCA LLEWELLYN			President			
			_					
						_		
	SUBCONTRA	CTOR		SL	JPPLIER	I		MANUFACTURER
	The stand	NAME	246				TITL	E
	SUBCONTRA	CTOR	•	รเ	JPPLIER			MANUFACTURER
		NAME	12-3132	146			TITL	
Cdg Ma	terials, Inc Riverside	- David O Beck	_		President			
Californ	nia Commercial Asphalt	Enterprises, LLC - Matt Pour	nd		Sales Manager			
Contra	actor Name:	VSS Internati	onal, In	c.				
Certifie	ed By	Jeff Roberts				Title _	Ser	ior Vice President
	_		Name Signatur		\geq	Date	12	2/17/2021
	USE ADDITIONAL F					SARY		

170 | Page

Bid Results

Bidder Details

Bid Detail

Respondee Comment

Buyer Comment

Attachments

Subcontractors

Showing 7 Subcontractors

Name & Address	Desc	License Num	CADIR	Amount	Туре
California Commercial Asphalt Enter 4211 Ponderosa Ave Suite C San Diego, California 92193	Emulsion & Type 2 Slurry Aggregate : Supplier	SUPPLIER	SUPPLIER	\$896,796.00	MALE, CAU, Local
Carter Enterprises Group Inc. 1181 Princess Ct Costa Mesa, California 92626	Crack Seal Subcontractor	1051374	1000064823	\$172,500.00	CADIR
Cdg Materials Inc 5971 Jurupa Ave. Riverside, California 92504	Type 3, Type 1 Slurry Aggregate - Supplier Email:charry@cdgrr	SUPPLIER	SUPPLIER	\$55,244.00	
EBS Utilities Adjusting Inc 1345 Quarry St. #101 Corona, California 92879	Utility Adjustments Subcontractor	932798	1000004286	\$179,625.00	CAU, MALE
Quality Construction & Engineering i 11956 Bernardo Plaza Drive #133 san diego, California 92128	Paving Subcontractor	1005282	1000026419	\$846,978.75	CADIR, SDB, SLBE, PQUAL, Local
Southwest Traffic Signal Service, Inc 9201 Isaac St Suite A Santee, California 92071	Electrical Subcontractor	451115	1000004265	\$76,200.00	DVBE, Local
payco specialties, inc 120 North Second Avenue Chula Vista, California 91910	Striping Subcontractor	298637	1000003515	\$359,658.44	DBE, MBE, WBE, Local

PlanetBids, Inc.

Line Items

Discount Terms No Discount

Item #	Item Code	Туре	Item Description	UOM	QTY	Unit Price	Line Total	Response	Comment
Main Bio	d					-	\$5,120,120.00		
1	237310		Raise Appurtenance to Grade (Water, Sewer) EA 195 \$503.50		\$503.50	\$98,182.50	Yes		
2	237310		Adjust Existing Manhole Frame and Cover to Grade	EA	96	\$768.50	\$73,776.00	Yes	
3	237310		Reconstruct Survey Monument Box	EA	9	\$1,033.50	\$9,301.50	Yes	
4	237310		Adjust Existing Survey Monument to Grade	EA	15	\$609.50	\$9,142.50	Yes	
5	237310		Crushed Miscellaneous Base	ΤΟΝ	200	\$16.70	\$3,340.00	Yes	
6	237310		Traffic Detector Loop Replacement or Conduit Stub Installed	EA	127	\$636.00	\$80,772.00	Yes	
7	237310		Removal of Humps, Lumps, and Pavement Irregularities	LF	563	\$27.83	\$15,668.29	Yes	
8	237310		Asphalt Pavement Repair	ΤΟΝ	4600	\$162.98	\$749,708.00	Yes	
9	237310		Asphalt Concrete with Pavement Fabric Material	ΤΟΝ	800	\$33.39	\$26,712.00	Yes	
10	237310		Rubber Polymer Modified Slurry (RPMS) Type I (Bike Lane)	SF	785538	\$0.10	\$78,553.80	Yes	
11	237310		Rubber Polymer Modified Slurry (RPMS) Type I (Select Streets)	SF	268966	\$0.15	\$40,344.90	Yes	
12	237310		Rubber Polymer Modified Slurry (RPMS) Type I Over Type II	SF	4717667	\$0.39	\$1,839,890.13	Yes	
13	237310		Rubber Polymer Modified Slurry (RPMS) Type II	SF	1041974	\$0.24	\$250,073.76	Yes	
14	237310		Rubber Polymer Modified Slurry (RPMS) Type II Over Type III	SF	1111449	\$0.52	\$577,953.48	Yes	
15	237310		Crack Seal	LB	50000	\$3.66	\$183,000.00	Yes	
16	237310		Post-construction Requirements - Inlet Markings	EA	163	\$19.08	\$3,110.04	Yes	
17	524126		Bonds (Payment and Performance)	LS	1	\$32,462.23	\$32,462.23	Yes	
18	541330		WPCP Development	LS	1	\$6,240.00	\$6,240.00	Yes	
19	541330		WPCP Implementation	LS	1	\$15,300.00	\$15,300.00	Yes	
20			Field Orders - EOC Type II	AL	1	\$100,000.00	\$100,000.00	Yes	
21	237310		Remove, Replace & Install Traffic Striping, Markers, Markings, and Devices	LS	1	\$196,720.00	\$196,720.00	Yes	
22	541330		Traffic Control and Working Drawings	LS	1	\$523,460.96	\$523,460.96	Yes	
23	237310		Striping & Signage (Avenida Magnifica)	LS	1	\$13,334.80	\$13,334.80	Yes	
24	237310		Striping & Signage (Bernardo Heights Pkwy)	LS	1	\$28,265.96	\$28,265.96	Yes	3
25	237310		Striping Modifications (Carmel Knolls Dr)	LS	1	\$3,710.00	\$3,710.00	Yes	
26	237310		Striping Modifications (Charmant Dr)	LS	1	\$19,735.55	\$19,735.55	Yes	
27	237310		Striping & Signage (High Bluff Dr)	LS	1	\$18,561.66	\$18,561.66	Yes	
28	237310		Striping Modifications (Linda Vista Rd)	LS	1	\$32,271.70	\$32,271.70	Yes	
29	237310		Striping & Signage (Old El Camino Real)	LS	1	\$22,450.80	\$22,450.80	Yes	
30	237310		Striping Modifications (Palmilla Dr)	LS	1	\$22,903.42	\$22,903.42	Yes	
31	237310		Striping Modifications (Parkdale Ave)	LS	1	\$14,331.20	\$14,331.20	Yes	
32	237310		Striping & Signage (Scranton Rd)	LS	1	\$7,663.80	\$7,663.80	Yes	
33	237310		Striping & Signage (Scripps Ranch Blvd)	LS	1	\$23,179.02	\$23,179.02	Yes	

PlanetBids, Inc.

Line Item Subtotals

Section Title	Line Total			
Main Bid	\$5,120,120.00			
Grand Total	\$5,120,120.00			

PlanetBids, Inc.

	Line Totals (Unit Price * Quantity)								
ltem Num	Section	ltem Code	Description	Reference	Unit of Measure	Quantity	VSS International Inc Unit Price	VSS International Inc Line Total	
1	Main Bid	237310	Raise Appurtenance to Grade (Water, Sewer)	403-5	EA	195	\$503.50	\$98,182.50	
2	Main Bid	237310	Adjust Existing Manhole Frame and Cover to Grade	403-5	EA	96	\$768.50	\$73,776.00	
3	Main Bid	237310	Reconstruct Survey Monument Box	403-5	EA	9	\$1,033.50	\$9,301.50	
4	Main Bid	237310	Adjust Existing Survey Monument to Grade	403-5	EA	15	\$609.50	\$9,142.50	
5	Main Bid	237310	Crushed Miscellaneous Base	301-2.4	TON	200	\$16.70	\$3,340.00	
6	Main Bid	237310	Traffic Detector Loop Replacement or Conduit Stub Installed	404-12	EA	127	\$636.00	\$80,772.00	
7	Main Bid	237310	Removal of Humps, Lumps, and Pavement Irregularities	404-12	LF	563	\$27.83	\$15,668.29	
8	Main Bid	237310	Asphalt Pavement Repair	301-1.7	TON	4600	\$162.98	\$749,708.00	
9	Main Bid	237310	Asphalt Concrete with Pavement Fabric Material	404-12	TON	800	\$33.39	\$26,712.00	
10	Main Bid	237310	Rubber Polymer Modified Slurry (RPMS) Type I (Bike Lane)	302-4.12.5	SF	785538	\$0.10	\$78,553.80	
11	Main Bid	237310	Rubber Polymer Modified Slurry (RPMS) Type I (Select Streets)	302-4.12.5	SF	268966	\$0.15	\$40,344.90	
12	Main Bid	237310	Rubber Polymer Modified Slurry (RPMS) Type I Over Type II	302-4.12.5	SF	4717667	\$0.39	\$1,839,890.13	
13	Main Bid	237310	Rubber Polymer Modified Slurry (RPMS) Type II	302-4.12.5	SF	1041974	\$0.24	\$250,073.76	
14	Main Bid	237310	Rubber Polymer Modified Slurry (RPMS) Type II Over Type III	302-4.12.5	SF	1111449	\$0.52	\$577,953.48	
15	Main Bid	237310	Crack Seal	302-15.5	LB	50000	\$3.66	\$183,000.00	
16	Main Bid	237310	Post-construction Requirements - Inlet Markings	1001-4.2	EA	163	\$19.08	\$3,110.04	
17	Main Bid	524126	Bonds (Payment and Performance)	1-7.2.1	LS	1	\$32,462.23	\$32,462.23	

18	Main Bid	541330	WPCP Development	1001-4.2	LS	1	\$6,240.00	\$6,240.00
19	Main Bid	541330	WPCP Implementation	1001-4.2	LS	1	\$15,300.00	\$15,300.00
20	Main Bid		Field Orders - EOC Type II	7-3.9	AL	1	\$100,000.00	\$100,000.00
21	Main Bid	237310	Remove, Replace & Install Traffic Striping, Markers, Markings, and Devices	314-5.7	LS	1	\$196,720.00	\$196,720.00
22	Main Bid	541330	Traffic Control and Working Drawings	601-7	LS	1	\$523,460.96	\$523,460.96
23	Main Bid	237310	Striping & Signage (Avenida Magnifica)	314-5.7	LS	1	\$13,334.80	\$13,334.80
24	Main Bid	237310	Striping & Signage (Bernardo Heights Pkwy)	314-5.7	LS	1	\$28,265.96	\$28,265.96
25	Main Bid	237310	Striping Modifications (Carmel Knolls Dr)	314-5.7	LS	1	\$3,710.00	\$3,710.00
26	Main Bid	237310	Striping Modifications (Charmant Dr)	314-5.7	LS	1	\$19,735.55	\$19,735.55
27	Main Bid	237310	Striping & Signage (High Bluff Dr)	314-5.7	LS	1	\$18,561.66	\$18,561.66
28	Main Bid	237310	Striping Modifications (Linda Vista Rd)	314-5.7	LS	1	\$32,271.70	\$32,271.70
29	Main Bid	237310	Striping & Signage (Old El Camino Real)	314-5.7	LS	1	\$22,450.80	\$22,450.80
30	Main Bid	237310	Striping Modifications (Palmilla Dr)	314-5.7	LS	1	\$22,903.42	\$22,903.42
31	Main Bid	237310	Striping Modifications (Parkdale Ave)	314-5.7	LS	1	\$14,331.20	\$14,331.20
32	Main Bid	237310	Striping & Signage (Scranton Rd)	314-5.7	LS	1	\$7,663.80	\$7,663.80
33	Main Bid	237310	Striping & Signage (Scripps Ranch Blvd)	314-5.7	LS	1	\$23,179.02	\$23,179.02
							Subtotal	\$5,120,120.00
							Total	\$5,120,120.00