


Begin 06/05/2013

CONSTRUCTION TIMELINE

End 07/03/2014



STAGE 1: State Route 163 Closures.
Timeline: August 5, 2013 through August 8, 2013.
Areas Impacted: State Route 163 main lanes of traffic.
Access: One lane will be closed to freeway through traffic and all the work will be conducted at night. Access to the Park will not be restricted.

STAGE 2A: Preliminary Deck (Laurel Street) Work.
Timeline: January 2, 2014 through February 2, 2014.
Areas Impacted: Laurel Street leading into the Park Plaza.
Access: Deck to be closed to vehicles but pedestrians can enter Park via both sidewalks. ♦

STAGE 2B: Major Deck (Laurel Street) Work.
Timeline: February 7, 2014 through February 17, 2014.
Areas Impacted: Laurel Street leading into the Park Plaza.
Access: Deck to be closed to vehicles but pedestrians can enter Park via the "center" of the bridge. Assistance will be provided by traffic flaggers helping pedestrians enter the Park safely. ♦

STAGE 2C: Major Deck (Laurel Street) Work.
Timeline: February 18, 2014 through March 3, 2014.
Areas Impacted: Laurel Street leading into the Park Plaza.
Access: Deck will be closed to vehicles but pedestrians can enter Park via the "left sidewalk" of the bridge. Assistance will be provided by traffic flaggers helping pedestrians enter the Park safely. ♦

STAGE 2D: Major Deck (Laurel Street) Work.
Timeline: March 4, 2014 through March 20, 2014.
Areas Impacted: Laurel Street leading into the Park Plaza.
Access: Deck to be closed to vehicles but pedestrians can enter Park via the "right sidewalk" of the bridge. Assistance will be provided by traffic flaggers helping pedestrians enter the Park safely. ♦

STAGE 2E: Major Deck (Laurel Street) Work.
Timeline: March 21, 2014 through April 7, 2014.
Areas Impacted: Laurel Street leading into the Park Plaza.
Access: Deck to be closed to vehicles but pedestrians can enter Park via the "center" of the bridge. Assistance will be provided by traffic flaggers helping pedestrians enter the Park safely. ♦

STAGE 2F: Major Deck (Laurel Street) Work.
Timeline: April 8, 2014 through April 30, 2014.
Areas Impacted: Laurel Street leading into the Park Plaza.
Access: Deck to be closed to vehicles but pedestrians can enter Park via both the "outsides or sidewalks" of the bridge. ♦

♦ Instead of entering the park through the bridge an alternative Tram service is available to provide access to the park via the Inspiration Point parking lot at Tram Central, a shady arbor with benches. The tram will transport you into the heart of Balboa Park. (Stages: 2A, 2B, 2C, 2D, 2E and 2F.)

