

# Pure Water San Diego Morena Northern Pipelines & Tunnels Project Update


**University Community Planning Group**

*Clem Wassenberg  
June 11, 2024*



# SD Current Work Areas

- Three tunnels at SR-52, Rose Canyon (Genesee Ave.), and I-805 - 626 linear feet of tunnel complete
- Pipeline installation on Genesee Ave. and Nobel Dr. - 13,419 linear feet of pipeline installed
- Next major milestones:
  - *Open trench work at SR-52 to connect tunnels to previously installed pipes*
  - *Start tunneling near UC High School on Genesee Ave.*
  - *Start construction of receiving shaft in Rose Canyon*
  - *Open trench work on Nobel Dr. from Towne Centre Drive to Genesee Ave.*
  - *Continue tunneling at I-805*



# Full Alignment: What You Can Expect

- Work will occur during daytime with occasional night work
- *Monday-Friday, 7 a.m. to 5:30 p.m., occasional Saturday work, 9 a.m. to 5 p.m.*
- K-rail for safety of public and workers
- *Access for residents, businesses and emergency vehicles will be maintained where possible; some delays expected*
- Construction equipment and material staging will be in work zone and will move along with construction
- Possible full-time intersection closures and short-term closures for weekend work
- Traffic control throughout the entire project area
- Trails to remain open wherever possible
- No parking in construction zones
- Impacts such as noise, dust, bright lights and construction vehicle traffic during work hours



# Current Work Sites



# Nobel Drive





# Construction Details: Westbound Nobel Drive

- Work hours: Day work  
7 a.m. to 5:30 p.m.
- Work continues on westbound  
Nobel Drive
- Pipe will be installed from Towne  
Centre Drive to Via Las Rambles
- Tentative completion of current  
phase: Summer 2024








# Nobel Drive – Towne Centre Drive to Via Las Ramblas







**Genesee Avenue,  
north of Governor Drive**



# SD Genesee Avenue - Governor Drive to Centurion Square

- Work hours: Day work from 7 a.m. to 5:30 p.m.
- Southbound lanes will be closed due to construction
- Single-lane traffic in the northbound lane, one lane each direction
- Tentative completion of current phase: Fall 2024





# SD Genesee Avenue – Luigi Terrace to Centurion Square



*Pipeline installation on Genesee Ave.*



*Tunneling shaft near UC High School*





# Tunneling Work



# San Clemente Tunnel at Marian Bear Park

- Tunneling work has been completed
- Pipeline installation continues through the shafts in the center of Genesee Avenue and the parking lot of Marian Bear Park
- Marian Bear Park and Trails are open for use, and the parking lot is closed
  - *Alternate parking can be located at 5233 Regents Road*





# SD Rose Canyon Tunnel

- Crews began clearing the work area for the Rose Canyon Tunnel shaft
- Rose Canyon Open Space Park is open for use





# SD Rose Canyon – Clearing the Work Area





- I-805 tunneling machine modification has been completed
- Tunneling work to start next week
- Tunnel is 196 feet long





# Notifications

- **Construction notices with maps**
- **Stakeholder meetings**
- **Webpage content**
- **Postcard Mailer**
- **Community news article content**
- **E-blast content**
- **Social media**
- **Fact sheets and pocket cards**
- **Waze & Google Maps**



**Website:**  
[purewatersd.org](http://purewatersd.org)



**Phone Line:**  
833-882-7973  
833-UTC-PWSD



**Social Media:**  
[@purewatersd](https://www.instagram.com/purewatersd)



**Media Relations**



**E-blasts & Mailers**



**Meetings**



**Sign up for E-  
blasts (List #6):**



**Phone Line:  
833-882-7973  
833-UTC-PWSD**


**Community Liaison: [Mariah Almasco, AlmascoM@san Diego.gov](mailto:AlmascoM@san Diego.gov)**



# University City Improvements Phase 1



- Replace approximately 10,170 linear feet (1.93 miles) of existing water mains and install approximately 8,896 LF (1.68 miles) of new sewer mains
- Preparation work has begun on some residential streets
- Initial round of notifications has been distributed to residents along impacted streets





**Community Liaison: Reema Makani Boccia**  
**[reema@tworiverspr.com](mailto:reema@tworiverspr.com)**





**Questions?**