


Pure Water San Diego Morena Northern Pipelines & Tunnels Project Update

University City Community Association

Carlos Molina

January 21, 2025

- Three tunnels at SR-52, Rose Canyon (Genesee Ave.), and I-805 – 1,633 linear feet of tunnel complete
- Pipeline installation – 33,167 linear feet of pipeline installed
- Recently completed and ongoing work:
 - *Completed Rose Canyon tunneling and pipe installation!*
 - *Completed pipe connection south of SR-52 San Clemente tunneling shafts*
 - *Continued pipe installation north of Rose Canyon Tunneling site towards Decoro Street and Nobel Drive*
 - *Continue tunneling at I-805*
 - *Continued re-work at SR-52 casing*



Full Alignment: What You Can Expect

- Work will occur during daytime with occasional night work
- *Monday-Friday, 6:30 a.m. to 5:00 p.m., occasional Saturday work, 9 a.m. to 5 p.m.*
- K-rail for safety of public and workers
- *Access for residents, businesses and emergency vehicles will be maintained where possible; some delays expected*
- Construction equipment and material staging will be in work zone and will move along with construction
- Traffic control throughout the entire project area
- Trails to remain open wherever possible
- No parking in construction zones
- Impacts such as noise, dust, bright lights and construction vehicle traffic during work hours



Current Work Sites



Executive Drive



SD **Genesee Avenue north of Decoro Street**





Genesee Avenue at Rose Canyon






Genesee Avenue at SR-52






Genesee Avenue and Nobel Drive

- **Two stages with a gap between**
- **Stage 1 Prep Work: Monday to Friday (one shift) (~2 weeks)**
 - Starting Jan. 21, 2025
 - Work hours: 6:30 a.m.- 5:00 p.m.
 - Flagger during work hours only
 - Traffic signal and left turn movements impacted only during work hours
- **Stage 2 Pipeline Installation: Monday to Friday (two shifts) (~3 weeks)**
 - Starting no earlier than March 2025
 - Work hours: 6:30 a.m. - 11:00 p.m.
 - 24-hour flagger with traffic signal on flash
 - Left turns prohibited




- **Traffic control: detours, modifications to traffic signals, flaggers**
- **Two-way traffic on Nobel Drive and Genesee Avenue**
- **Phased crosswalk closures with pedestrian detours**
- **Cyclist traffic maintained by flaggers when affected**





Stage 1 Prep Work Starting January 21





Stage 2 Pipeline Installation Starting No Sooner than March



Notification Methods

- **Construction notice with maps**
- **Webpage/GIS map content**
- **Community group presentations**
- **Community news article content**
- **E-blast content**
- **Social media calendar and boosted posts**
- **Online/app map coordination**
- **News release and traffic advisory**
- **Work zone mesh**



Website:
purewatersd.org



Phone Line:
833-882-7973
833-UTC-PWSD



Social Media:
[@purewatersd](https://www.instagram.com/purewatersd)



Media Relations



E-blasts



Meetings



Safety Coordination and Access



SD Questions? Contact Us

**Sign up for E-
blasts (List #6):**



**Phone Line:
833-882-7973
833-UTC-PWSD**

**Community Liaison:
Matt Parks
ParksM@sandiego.gov**



**Group Job 1048
Community Liaison:
Vic Salazar
vic@vicsalazar.com
619-517-4744**



Questions?