


Pure Water San Diego Morena Northern Pipelines & Tunnels Project Update

University City Community Association

Carlos Molina


November 19, 2024

- Three tunnels at SR-52, Rose Canyon (Genesee Ave.), and I-805 – 1,671 linear feet of tunnel complete
- Pipeline installation on Genesee Ave. and Nobel Dr. – 15,727 linear feet of pipeline installed
- Recently completed and ongoing work:
 - *Completed carrier pipe installation in first Rose Canyon tunnel*
 - *Continue tunneling at I-805*
 - *Completed tunneling the second Rose Canyon Tunnel north of railroad tracks north of Rose Canyon*
 - *Continued re-work at SR-52 casing*
 - *Completed pipe connection south of SR-52 San Clemente tunneling shafts*
 - *Started pipe installation north of Rose Canyon Tunneling site towards Decoro Street and Nobel Drive*



Full Alignment: What You Can Expect

- Work will occur during daytime with occasional night work
- *Monday-Friday, 6:30 a.m. to 5:00 p.m., occasional Saturday work, 9 a.m. to 5 p.m.*
- K-rail for safety of public and workers
- *Access for residents, businesses and emergency vehicles will be maintained where possible; some delays expected*
- Construction equipment and material staging will be in work zone and will move along with construction
- Traffic control throughout the entire project area
- Trails to remain open wherever possible
- No parking in construction zones
- Impacts such as noise, dust, bright lights and construction vehicle traffic during work hours



Current Work Sites



**Genesee Avenue,
north of Governor Drive**

SD Genesee Avenue - Governor Drive to Nobel Drive

- Work hours: Day work from 6:30 a.m. to 5:00 p.m.
- Southbound lanes South of Centurion Square will be closed due to construction
- Northbound lanes North of Centurion Square will be closed due to construction, bike lanes to remain open during construction
- Single-lane traffic in both directions
- Southbound bike lane has been reopened around construction zone
- Flaggers will assist bikes and pedestrians during working hours as needed
- Tentative completion of current phase: End of 2024



SD Genesee Avenue – Genesee Avenue to Nobel Drive

- Decoro Street between Genesee Avenue and Avenida Navidad closed due to construction during working hours
- Traffic on Genesee Avenue directed to Nobel Drive to Avenida La Bahia or U-turn at Nobel Drive to access west side of Decoro Street
- Northbound left-turn pocket onto westbound Decoro St and Southbound left-turn pocket onto Eastbound Decoro Street, closed during construction
- Flaggers will be onsite as needed to help direct traffic.
- “No parking” signs are in place on Decoro St. Parking restrictions will be enforced
- Tentative completion of current phase: End of 2024



SD Genesee Avenue at Centurion Square






**Genesee Avenue
at SR-52**



San Clemente Tunnel at SR-52



- Contractor is re-excavating cutting and reinstalling previously installed casing





Tunneling Work



- Contractor completed tunnel between middle and North shaft
- Contractor has completed tunnel and pipe installation between South and middle shaft
- Rose Canyon Open Space Park is open for use



SD Rose Canyon – Tunnel Update



- Tunneling operation continues
- Tunnel is 281 linear feet long





Notifications

- **Construction notices with maps**
- **Stakeholder meetings**
- **Webpage content**
- **Postcard Mailer**
- **Community news article content**
- **E-blast content**
- **Social media**
- **Fact sheets and pocket cards**
- **Waze & Google Maps**



Website:
purewatersd.org



Phone Line:
833-882-7973
833-UTC-PWSD




Social Media:
[@purewatersd](https://www.instagram.com/purewatersd)



Media Relations



E-blasts & Mailers



Meetings

**Sign up for E-
blasts (List #6):**




**Phone Line:
833-882-7973
833-UTC-PWSD**

Community Liaison: Matt Parks, ParksM@san Diego.gov



University City Improvements Phase 1

- Replace approximately 10,170 linear feet (1.93 miles) of existing water mains and install approximately 8,896 LF (1.68 miles) of new sewer mains
- Sewer pipe installation has begun on Syracuse Ave and Stadium St
- Initial round of notifications has been distributed to residents along impacted streets





Community Liaison: Reema Makani Boccia
reema@tworiverspr.com



Questions?