

Pure Water San Diego Morena Northern Pipelines & Tunnels Project Update

University City Community Association


*Clem Wassenberg
September 17, 2024*

SD Current Work Areas

- Three tunnels at SR-52, Rose Canyon (Genesee Ave.), and I-805 - 1200 linear feet of tunnel complete
- Pipeline installation on Genesee Ave. and Nobel Dr. – 15,107 linear feet of pipeline installed
- Recently completed and ongoing work:
 - *Completed the first tunnel near UC High School on Genesee Ave.*
 - *Continue tunneling at I-805*
 - *Completed receiving shaft in Rose Canyon*
 - *Continued re-work at SR-52 casing*
 - *Installed vertical pipe in SR-52 San Clemente tunneling shafts*
 - *Continued pipe installation at Nobel Dr. and Lombard Pl.*
 - *Pipe installation north of railroad tracks*




Alignment and Tunnels



Full Alignment: What You Can Expect

- Work will occur during daytime with occasional night work
- *Monday-Friday, 7 a.m. to 5:30 p.m., occasional Saturday work, 9 a.m. to 5 p.m.*
- K-rail for safety of public and workers
- *Access for residents, businesses and emergency vehicles will be maintained where possible; some delays expected*
- Construction equipment and material staging will be in work zone and will move along with construction
- Traffic control throughout the entire project area
- Trails to remain open wherever possible
- No parking in construction zones
- Impacts such as noise, dust, bright lights and construction vehicle traffic during work hours



Current Work Sites



Nobel Drive



Construction Details: Westbound Nobel Drive

- Work hours: Day work
7 a.m. to 5:30 p.m.
- Work continues on westbound Nobel Drive
- Intersection of Lombard Place
- Tentative completion of current phase: Summer 2024



Nobel Drive – Towne Centre Drive at Lombard Place



Pipeline construction along Nobel Drive



**Genesee Avenue,
north of Governor Drive**

SD Genesee Avenue - Governor Drive to Decoro Street

- Work hours: Day work from 7 a.m. to 5:30 p.m.
- Southbound lanes South of Centurion Square will be closed due to construction
- Northbound lanes North of Centurion Square will be closed due to construction
- Single-lane traffic in both directions
- Southbound bike lane has been reopened around construction zone
- Flaggers will assist bikes and pedestrians during working hours as needed
- Tentative completion of current phase: Fall 2024



SD Genesee Avenue at Centurion Square





**Genesee Avenue
at SR-52**

San Clemente Tunnel at Marian Bear Park

- Tunnel has been completed
- Tunneling contractor has demobilized. The general contractor moved back into the parking lot and is working on vertical pipe installation and pipe toward Genesee Avenue
- Marian Bear Park and Trails are open, and the parking lot is closed.
- Parking lot restoration will begin after pipe installation is complete
 - *Alternate parking can be located at 5233 Regents Road*





San Clemente Tunnel at Marian Bear Park





Tunneling Work

- Crews have completed the second Rose Canyon Tunneling shaft
- Contractor has completed the tunnel between first and second shaft
- Contractor to start third tunneling shaft on Genesee Ave north of railroad tracks
- Rose Canyon Open Space Park is open for use



SD Genesee Avenue Launching Shaft




Tunneling shaft near UC High School


SD Rose Canyon – Tunnel Update



- Tunneling operation has started again
- Tunnel is 240 linear feet long



- Ongoing
- Contractor is re-excavating cutting and reinstalling previously installed casing





Notifications

- **Construction notices with maps**
- **Stakeholder meetings**
- **Webpage content**
- **Postcard Mailer**
- **Community news article content**
- **E-blast content**
- **Social media**
- **Fact sheets and pocket cards**
- **Waze & Google Maps**



Website:
purewatersd.org



Phone Line:
833-882-7973
833-UTC-PWSD




Social Media:
[@purewatersd](https://www.instagram.com/purewatersd)



Media Relations



E-blasts & Mailers



Meetings

**Sign up for E-
blasts (List #6):**




**Phone Line:
833-882-7973
833-UTC-PWSD**

Community Liaison: Matt Parks, ParksM@san Diego.gov



University City Improvements Phase 1

- Replace approximately 10,170 linear feet (1.93 miles) of existing water mains and install approximately 8,896 LF (1.68 miles) of new sewer mains
- Sewer pipe installation has begun on Syracuse Ave and Stadium St
- Initial round of notifications has been distributed to residents along impacted streets





Community Liaison: Reema Makani Boccia
reema@tworiverspr.com



Questions?

