

# Pure Water San Diego Morena Northern Pipelines & Tunnels Project Update

**University Community Planning Group**


*Clem Wassenberg  
October 8, 2024*



# SD Current Work Areas

- Three tunnels at SR-52, Rose Canyon (Genesee Ave.), and I-805 – 1,200 linear feet of tunnel complete
- Pipeline installation on Genesee Ave. and Nobel Dr. – 15,175 linear feet of pipeline installed
- Recently completed and ongoing work:
  - *Started carrier pipe installation in first Rose Canyon tunnel*
  - *Continue tunneling at I-805*
  - *Started third receiving shaft north of railroad tracks north of Rose Canyon*
  - *Continued re-work at SR-52 casing*
  - *Started pipe connection south of SR-52 San Clemente tunneling shafts*
  - *Continued pipe installation at Nobel Dr. & Lombard Pl.*
  - *Prep work at intersection of Genesee Ave & Governor Dr.*

# SD Morena Pipelines Northern Alignment and Tunnels



# Full Alignment: What You Can Expect

- Work will occur during daytime with occasional night work
- *Monday-Friday, 7 a.m. to 5:30 p.m., occasional Saturday work, 9 a.m. to 5 p.m.*
- K-rail for safety of public and workers
- *Access for residents, businesses and emergency vehicles will be maintained where possible; some delays expected*
- Construction equipment and material staging will be in work zone and will move along with construction
- Traffic control throughout the entire project area
- Trails to remain open wherever possible
- No parking in construction zones
- Impacts such as noise, dust, bright lights and construction vehicle traffic during work hours



# Current Work Sites





# Nobel Drive



# Construction Details: Westbound Nobel Drive

- Work hours: Day work  
7 a.m. to 5:30 p.m.
- Work continues on westbound Nobel Drive
- Intersection of Lombard Place
- Tentative completion of current phase: Contractor demobilizing in coming weeks






# Nobel Drive – Towne Centre Drive at Lombard Place



*Pipeline construction along Nobel Drive*



**Genesee Avenue,  
north of Governor Drive**



# SD Genesee Avenue - Governor Drive to Decoro Street

- Work hours: Day work from 7 a.m. to 5:30 p.m.
- Southbound lanes South of Centurion Square will be closed due to construction
- Northbound lanes North of Centurion Square will be closed due to construction, northbound bike lane to remain open during construction
- Single-lane traffic in both directions
- Southbound bike lane has been reopened around construction zone
- Flaggers will assist bikes and pedestrians during working hours as needed
- Tentative completion of current phase: Fall 2024





# SD Genesee Avenue at Centurion Square







**Genesee Avenue  
at SR-52**

# San Clemente Tunnel at Marian Bear Park

- Tunnel has been completed
- Tunneling contractor has demobilized. The general contractor moved back into the parking lot and installed the vertical pipe
- Marian Bear Park and Trails are open, and the parking lot is closed.
- Parking lot restoration will begin after pipe installation to Genesee Ave. is complete
  - *Alternate parking can be located at 5233 Regents Road*








# San Clemente Tunnel at Marian Bear Park





- Ongoing
- Contractor is re-excavating cutting and reinstalling previously installed casing







# Tunneling Work

# SD Rose Canyon Tunnel

- Crews have started third Rose Canyon Tunneling shaft
- Contractor has started to insert pipes in the completed tunnel between first and second shaft
- Rose Canyon Open Space Park is open for use





# SD Rose Canyon – Tunnel Update





- Tunneling operation continues
- Tunnel is 280 linear feet long







# Notifications

- Construction notices with maps
- Stakeholder meetings
- Webpage content
- Postcard Mailer
- Community news article content
- E-blast content
- Social media
- Fact sheets and pocket cards
- Waze & Google Maps



Website:  
[purewatersd.org](http://purewatersd.org)



Phone Line:  
833-882-7973  
833-UTC-PWSD



Social Media:  
[@purewatersd](https://www.instagram.com/purewatersd)



Media Relations



E-blasts & Mailers



Meetings

**Sign up for E-  
blasts (List #6):**



**Phone Line:  
833-882-7973  
833-UTC-PWSD**


**Community Liaison: Matt Parks, [ParksM@san Diego.gov](mailto:ParksM@san Diego.gov)**





# University City Improvements Phase 1

- Replace approximately 10,170 linear feet (1.93 miles) of existing water mains and install approximately 8,896 LF (1.68 miles) of new sewer mains
- Sewer pipe installation has begun on Syracuse Ave and Stadium St
- Initial round of notifications has been distributed to residents along impacted streets







**Community Liaison: Reema Makani Boccia**  
**[reema@tworiverspr.com](mailto:reema@tworiverspr.com)**



**Questions?**