

Brush Management Schedule and Area Maps

***All dates are subject to change due to field conditions**

Last updated December 18, 2024

- [City Overview](#) (PDF)

| Work Area | Name | Start* | Finish* | Status |
|-----------|--|------------------|--------------------|-------------|
| 1 | Tierrasanta (PDF) | May 20, 2024 | January 3, 2025 | In Progress |
| 2 | Del Cerro (PDF) | January 6, 2025 | September 29, 2025 | Upcoming |
| 3 | Scripps Ranch (PDF) | April 29, 2024 | May 12, 2025 | In Progress |
| 4 | Del Mar Heights (PDF) | August 6, 2024 | January 15, 2025 | In Progress |
| 5 | Mission Valley and Hills (PDF) | February 1, 2023 | October 25, 2023 | Complete |
| 6 | Tecolote Canyon (PDF) | January 9, 2023 | December 5, 2023 | Complete |
| 7 | East San Diego (PDF) | July 1, 2025 | February 23, 2026 | Upcoming |
| 8 | Marian Bear (PDF) | May 12, 2025 | January 19, 2026 | Upcoming |
| 9 | West Otay (PDF) | August 4, 2023 | December 5, 2023 | Complete |
| 10 | Los Peñasquitos (PDF) | October 20, 2023 | March 22, 2024 | Complete |
| 11 | Black Mountain (PDF) | April 15, 2024 | November 8, 2024 | Complete |