

Brush Management Schedule and Area Maps

***All dates are subject to change due to field conditions**

Last updated October 3, 2024

- [City Overview](#) (PDF)

Work Area	Name	Start*	Finish*	Status
1	Tierrasanta (PDF)	May 20, 2024	December 20, 2024	In Progress
2	Del Cerro (PDF)	December 9, 2024	February 28, 2024	Upcoming
3	Scripps Ranch (PDF)	April 29, 2024	March 21, 2024	In Progress
4	Del Mar Heights (PDF)	August 6, 2024	December 6, 2024	In Progress
5	Mission Valley and Hills (PDF)	February 1, 2023	October 25, 2023	Complete
6	Tecolote Canyon (PDF)	January 9, 2023	December 5, 2023	Complete
7	East San Diego (PDF)	September 17, 2023	April 13, 2024	Complete
8	Marian Bear (PDF)	July 24, 2023	February 23, 2024	Complete
9	West Otay (PDF)	August 4, 2023	December 5, 2023	Complete
10	Los Peñasquitos (PDF)	October 20, 2023	September 1, 2024	Complete
11	Black Mountain (PDF)	April 15, 2024	November 8, 2024	In Progress