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ENGINEER OF WORK 

The engineering Specifications and Special Provisions contained herein have been prepared by or 
under the direction of the following Registered Engineer 

  Seal: 
For City Engineer Date 

March 14, 2022
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REQUIRED DOCUMENTS SCHEDULE DURING BIDDING AND AWARDINGB- 
The Bidder’s attention is directed to the City’s Municipal Code §22.0807(e), (3)-(5) for important 
information regarding grounds for debarment for failure to submit required documentation. 

The specified Equal Opportunity Contracting Program (EOCP) forms are available for download from 
the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

ITEM DOCUMENT TO BE SUBMITTED WHEN DUE FROM 

1.  Bid Bond (PDF via PlanetBids) At Time of Bid ALL BIDDERS 

2.  Contractors Certification of Pending Actions At Time of Bid ALL BIDDERS 

3.  List of Subcontractors for Alternate Items At Time of Bid ALL BIDDERS 

4.  Mandatory Disclosure of Business Interests At Time of Bid ALL BIDDERS 

5.  
Debarment and Suspension Certification for 
Prime Contractors 

At Time of Bid  ALL BIDDERS 

6.  
Debarment and Suspension Certification for 
Subcontractors, Suppliers & Mfgrs 

At Time of Bid ALL BIDDERS 

7.  Bid Bond (Original) By 5PM 3 working days 
after bid opening 

ALL BIDDERS 

8.  SLBE Good Faith Effort Documentation  
By 5 PM 3 working days 
after bid opening 

ALL BIDDERS 

9.  Form AA60 – List of Work Made Available 

By 5 PM 3 working days 
after bid opening with 
Good Faith Effort (GFE) 
documentation 

ALL BIDDERS 

10.  
If the Contractor is a Joint Venture:  

 Joint Venture Agreement 
 Joint Venture License 

Within 10 working days 
of receipt by bidder of 
contract forms 

AWARDED 
BIDDER 

11.  
Payment & Performance Bond; Certificates of 
Insurance & Endorsements; and Signed 
Contract Agreement Page 

Within 10 working days 
of receipt by bidder of 
contract forms and NOI 

AWARDED 
BIDDER 

12.  Listing of “Other Than First Tier” 
Subcontractors 

Within 10 working days 
of receipt by bidder of 
contract forms 

AWARDED 
BIDDER 
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NOTICE INVITING BIDS 

1. SUMMARY OF WORK:  This is the City of San Diego’s (City) solicitation process to acquire 
Construction services for AC Overlay Group 2111. For additional information refer to 
Attachment A.    

2. FULL AND OPEN COMPETITION:  This solicitation is subject to full and open competition and 
may be bid by Contractors on the City’s approved Prequalified Contractors List.  For 
information regarding the Contractors Prequalified list visit the City’s web site: 
http://www.sandiego.gov. 

3. ESTIMATED CONSTRUCTION COST:  The City’s estimated construction cost for this project is 
$9,900,000. 

4. BID DUE DATE AND TIME ARE:  APRIL 20, 2022 

5. PREVAILING WAGE RATES APPLY TO THIS CONTRACT:  Refer to Attachment D.   

6. LICENSE REQUIREMENT: To be eligible for award of this contract, Prime contractor must 
possess the following licensing classification: A 

7. SUBCONTRACTING PARTICIPATION PERCENTAGES:  Subcontracting participation percentages 
apply to this contract. 

7.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation 
percentages to enhance competition and maximize subcontracting opportunities.  For 
the purpose of achieving the mandatory subcontractor participation percentages, a 
recommended breakdown of the SLBE and ELBE subcontractor participation 
percentages based upon certified SLBE and ELBE firms has also been provided to 
achieve the mandatory subcontractor participation percentages: 

1. SLBE participation   7.1% 

2. ELBE participation   8.0% 

3. Total mandatory participation 15.1% 

7.2. The Bid may be declared non-responsive if the Bidder fails to meet the following 
requirements: 

7.2.1. Include SLBE-ELBE certified subcontractors at the overall mandatory 
participation percentage identified in this document; OR 

7.2.2. Submit Good Faith Effort (GFE) documentation, saved in searchable Portable 
Document Format (PDF), demonstrating the Bidder made a good faith effort 
to conduct outreach to and include SLBE-ELBE Subcontractors as required in 
this solicitation by 5 PM 3 Working Days after the Bid opening if the overall 
mandatory participation percentage is not met. 
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All submittals in searchable PDF shall be submitted electronically within 
the prescribed time identified in the contract documents via PlanetBids 
by invitation to the point of contact named in the bid provided by the 
Contract Specialist to all bidders. 

8. AWARD PROCESS: 

8.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions of Award as stated within these documents and within the Notice of Intent 
to Award.   

8.2. Upon acceptance of bids and determination of the apparent low bidder, the City will 
prepare the contract documents for execution within approximately 21 days of the 
date of the bid opening.  The City will then award the contract upon receipt of properly 
signed Contract, bonds, and insurance documents. 

8.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form by the City Attorney’s 
Office. 

8.4. The low Bid will be determined by the Base Bid. plus all the Alternates.  

8.5. Once the low bid has been determined, the City may, at its sole discretion, award the 
contract for the Base bid alone; or for the Base Bid plus one or more alternates. 

9. SUBMISSION OF QUESTIONS: 

9.1. The Director (or Designee) of the Purchasing & Contracting Department is the officer 
responsible for opening, examining, and evaluating the competitive Bids submitted to 
the City for the acquisition, construction and completion of any public improvement 
except when otherwise set forth in these documents.  Any questions related to this 
solicitation shall be submitted to: 

BFriedenreic@sandiego.gov 

9.2. Questions received less than 14 days prior to the date for opening of Bids may not be 
considered.   

9.3. Questions or clarifications deemed by the City to be material shall be answered via 
issuance of an addendum and posted to the City’s online bidding service. 

9.4. Only questions answered by formal written addenda shall be binding.  Oral and other 
interpretations or clarifications shall be without legal effect.  It is the Bidder's 
responsibility to be informed of any addenda that have been issued and to include all 
such information in its Bid. 
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10. ADDITIVE/DEDUCTIVE ALTERNATES:   

10.1. The additive/deductive alternates have been established to allow the City to compare 
the cost of specific portions of the Work with the Project’s budget and enable the City 
to make a decision whether to incorporate these portions prior to award.  The award 
will be established as described in the Bid.  The City reserves the right to award the 
Contract for the Base Bid only or for the Base Bid plus one or more Alternates. 
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 INSTRUCTIONS TO BIDDERS  

1. PREQUALIFICATION OF CONTRACTORS:   

1.1. Contractors submitting a Bid must be pre-qualified for the total amount proposed, 
including all alternate items, prior to the date of submittal.  Bids from contractors who 
have not been pre-qualified as applicable and Bids that exceed the maximum dollar 
amount at which contractors are pre-qualified may be deemed non-responsive and 
ineligible for award. 

1.2. The completed application must be submitted online no later than 2 weeks prior to 
the bid opening.  

1.3. Joint Venture Bidders Cumulative Maximum Bidding Capacity:  For projects with 
an engineer’s estimate of $30,000,000 or greater, Joint Ventures submitting bids may 
be deemed responsive and eligible for award if the cumulative maximum bidding 
capacity of the individual Joint Venture entities is equal to or greater than the total 
amount proposed.  

1.3.1. Each of the entities of the Joint Venture must have been previously 
prequalified at a minimum of $15,000,000.  

1.3.2. Bids submitted with a total amount proposed of less than $30,000,000 are not 
eligible for Cumulative Maximum Bidding Capacity prequalification.  To be 
eligible for award in this scenario, the Joint Venture itself or at least one of the 
Joint Venture entities must have been prequalified for the total amount 
proposed. 

1.3.3. Bids submitted by Joint Ventures with a total amount proposed of $30,000,000 
or greater on a project with an engineer’s estimate of less than $30,000,000 
are not eligible for Cumulative Maximum Bidding Capacity prequalification. 

1.3.4. The Joint Venture designated as the Apparent Low Bidder shall provide 
evidence of its corporate existence and furnish good and approved bonds in 
the name of the Joint Venture within 14 Calendar Days of receipt by the Bidder 
of a form of contract for execution. 

1.4. Complete information and links to the on-line prequalification application are 
available at: 

http://www.sandiego.gov/cip/bidopps/prequalification 

1.5. Due to the City’s responsibility to protect the confidentiality of the contractors’ 
information, City staff will not be able to provide information regarding contractors’ 
prequalification status over the telephone. Contractors may access real-time 
information about their prequalification status via their vendor profile on PlanetBids™.  
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2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in electronic 
format (eBids) EXCLUSIVELY at the City of San Diego’s electronic bidding (eBidding) site, at: 
http://www.sandiego.gov/cip/bidopps/index.shtml and are due by the date, and time shown 
on the cover of this solicitation. 

2.1. BIDDERS MUST BE PRE-REGISTERED with the City’s bidding system and possess a 
system-assigned Digital ID in order to submit and electronic bid. 

2.2. The City’s bidding system will automatically track information submitted to the site 
including IP addresses, browsers being used and the URLs from which information 
was submitted.  In addition, the City’s bidding system will keep a history of every login 
instance including the time of login, and other information about the user's computer 
configuration such as the operating system, browser type, version, and more.  
Because of these security features, Contractors who disable their browsers’ cookies 
will not be able to log in and use the City’s bidding system. 

2.3. The City’s electronic bidding system is responsible for bid tabulations. Upon the 
bidder’s or proposer’s entry of their bid, the system will ensure that all required fields 
are entered.  The system will not accept a bid for which any required information 
is missing.  This includes all necessary pricing, subcontractor listing(s) and any other 
essential documentation and supporting materials and forms requested or contained 
in these solicitation documents. 

2.4. BIDS REMAIN SEALED UNTIL BID DEADLINE.  eBids are transmitted into the City’s 
bidding system via hypertext transfer protocol secure (https) mechanism using SSL 
128-256 bit security certificates issued from Verisign/Thawte which encrypts data 
being transferred from client to server. Bids submitted prior to the “Bid Due Date and 
Time” are not available for review by anyone other than the submitter who has until 
the “Bid Due Date and Time” to change, rescind or retrieve its proposal should it desire 
to do so. 

2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME.  Once the bid deadline is 
reached, no further submissions are accepted into the system.  Once the Bid Due Date 
and Time has lapsed, bidders, proposers, the general public, and City staff are able to 
immediately see the results on line.  City staff may then begin reviewing the 
submissions for responsiveness, EOCP compliance and other issues. The City may 
require any Bidder to furnish statement of experience, financial responsibility, 
technical ability, equipment, and references. 

2.6. RECAPITULATION OF THE WORK. Bids shall not contain any recapitulation of the 
Work.  Conditional Bids may be rejected as being non-responsive.  Alternative 
proposals will not be considered unless called for. 

2.7. BIDS MAY BE WITHDRAWN by the Bidder only up to the bid due date and time. 

2.7.1. Important Note: Submission of the electronic bid into the system may not be 
instantaneous.  Due to the speed and capabilities of the user’s internet service 
provider (ISP), bandwidth, computer hardware and other variables, it may take 
time for the bidder’s submission to upload and be received by the City’s 
eBidding system.   It is the bidder’s sole responsibility to ensure their bids are 
received on time by the City’s eBidding system. The City of San Diego is not 
responsible for bids that do not arrive by the required date and time. 
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2.8. ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE: To 
request a copy of this solicitation in an alternative format, contact the Purchasing & 
Contracting Department, Public Works Division Contract Specialist listed on the cover 
of this solicitation at least five (5) working days prior to the Bid/Proposal due date to 
ensure availability. 

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT: 

3.1. The bidder, by submitting its electronic bid, acknowledges that doing so carries the 
same force and full legal effect as a paper submission with a longhand (wet) signature. 

3.2. By submitting an electronic bid, the bidder certifies that the bidder has thoroughly 
examined and understands the entire Contract Documents (which consist of the plans 
and specifications, drawings, forms, affidavits and the solicitation documents), and 
that by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to 
and is bound by the entire Contract Documents, including any addenda issued 
thereto, and incorporated by reference in the Contract Documents. 

3.3. The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of 
perjury under the laws of the State of California, that the certification, forms and 
affidavits submitted as part of this bid are true and correct. 

3.4. The Bidder agrees to the construction of the project as described in Attachment “A–
Scope of Work” for the City of San Diego, in accordance with the requirements set forth 
herein for the electronically submitted prices. The Bidder guarantees the Contract 
Price for a period of 120 days from the date of Bid opening. The duration of the 
Contract Price guarantee shall be extended by the number of days required for the 
City to obtain all items necessary to fulfill all conditions precedent. 

4. BIDS ARE PUBLIC RECORDS:  Upon receipt by the City, Bids shall become public records 
subject to public disclosure.  It is the responsibility of the respondent to clearly identify any 
confidential, proprietary, trade secret or otherwise legally privileged information contained 
within the Bid.  General references to sections of the California Public Records Act (PRA) will 
not suffice. If the Contractor does not provide applicable case law that clearly establishes that 
the requested information is exempt from the disclosure requirements of the PRA, the City 
shall be free to release the information when required in accordance with the PRA, pursuant 
to any other applicable law, or by order of any court or government agency, and the Contractor 
will hold the City harmless for release of this information. 

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM: 

5.1. Prior to the Award of the Contract or Task Order, you and your Subcontractors and 
Suppliers must register with the City’s web-based vendor registration and bid 
management system.  For additional information go to: 

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg 

5.2. The City may not award the contract until registration of all subcontractors and 
suppliers is complete.  In the event this requirement is not met within the time frame 
specified in the Notice of Intent to Award letter, the City reserves the right to rescind 
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the Notice of Award / Intent to Award and to make the award to the next responsive 
and responsible bidder / proposer. 

6. JOINT VENTURE CONTRACTORS:  Provide a copy of the Joint Venture agreement and the Joint 
Venture license to the City within 14 Calendar Days after receiving the Contract forms.   

7. INSURANCE REQUIREMENTS:  

7.1. All certificates of insurance and endorsements required by the contract are to be 
provided upon issuance of the City’s Notice of Intent to Award letter.   

7.2. Refer to sections 5-4, “INSURANCE” of the Supplementary Special Provisions (SSP) for 
the insurance requirements which must be met. 

8. REFERENCE STANDARDS:  Except as otherwise noted or specified, the Work shall be 
completed in accordance with the following standards: 

Title Edition Document 
Number 

Standard Specifications for Public Works Construction (“The GREENBOOK”) 
http://www.greenbookspecs.org/ 

2021 ECPI010122-01 

City of San Diego Standard Specifications for Public Works Construction 
(“The WHITEBOOK”)*  
https://www.sandiego.gov/ecp/edocref/greenbook  

2021 ECPI010122-02 

City of San Diego Standard Drawings* 
https://www.sandiego.gov/ecp/edocref/standarddraw  

2021 ECPI010122-03 

Citywide Computer Aided Design and Drafting (CADD) Standards 
https://www.sandiego.gov/ecp/edocref/drawings  2018 PWPI010119-04 

California Department of Transportation (CALTRANS) Standard 
Specifications  
https://dot.ca.gov/programs/design/ccs‐standard‐plans‐and‐standard‐specifications  

2018 PWPI030119-05 

CALTRANS Standard Plans  
https://dot.ca.gov/programs/design/ccs‐standard‐plans‐and‐standard‐specifications 

2018 PWPI030119-06 

California Manual on Uniform Traffic Control Devices Revision 6  
(CA MUTCD Rev 6)  
https://dot.ca.gov/programs/safety-programs/camutcd/camutcd-files   

2014 PWPI060121-10 

NOTE:               *Available online under Engineering Documents and References at: 
https://www.sandiego.gov/ecp/edocref/  

*Electronic updates to the Standard Drawings may also be found in the link above 

9. CITY'S RESPONSES AND ADDENDA:  The City, at its discretion, may respond to any or all 
questions submitted in writing via the City’s eBidding web site in the form of an addendum.  
No other responses to questions, oral or written shall be of any force or effect with respect to 
this solicitation. The changes to the Contract Documents through addenda are made effective 
as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda 
at the time of bid submission. 

10. CITY'S RIGHTS RESERVED:  The City reserves the right to cancel the Notice Inviting Bids at any 
time, and further reserves the right to reject submitted Bids, without giving any reason for 
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such action, at its sole discretion and without liability.  Costs incurred by the Bidder(s) as a 
result of preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each 
bidder.  The Notice Inviting Bids creates or imposes no obligation upon the City to enter a 
contract. 

11. CONTRACT PRICING:  This solicitation is for a Lump Sum contract with Unit Price provisions 
as set forth herein.  The Bidder agrees to perform construction services for the City of San 
Diego in accordance with these contract documents for the prices listed below. The Bidder 
further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid 
opening. The duration of the Contract Price guarantee may be extended, by mutual consent 
of the parties, by the number of days required for the City to obtain all items necessary to 
fulfill all contractual conditions.  

12. SUBCONTRACTOR INFORMATION: 

12.1. LISTING OF SUBCONTRACTORS.  In accordance with the requirements provided in 
the "Subletting and Subcontracting Fair Practices Act" of the California Public Contract 
Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who 
will perform work, labor, render services or who specially fabricates and installs a 
portion [type] of the work or improvement, in an amount in excess of 0.5% of the 
Contractor's total Bid. The Bidder shall also state within the description, whether the 
subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER.  The Bidder shall 
state the DIR REGISTRATION NUMBER for all subcontractors and shall further state 
within the description, the PORTION of the work which will be performed by each 
subcontractor under this Contract.  The Contractor shall list only one Subcontractor 
for each portion of the Work.  The DOLLAR VALUE of the total Bid to be performed 
shall be stated for all subcontractors listed.  Failure to comply with this requirement 
may result in the Bid being rejected as non-responsive and ineligible for award.  The 
Bidder's attention is directed to the Special Provisions – Section 3-2,  
“Self-Performance”, which stipulates the percent of the Work to be performed with the 
Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, 
SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which Bidders are seeking 
recognition towards achieving any mandatory, voluntary (or both) subcontracting 
participation goals. 

Additionally, pursuant to California Senate Bill 96 and in accordance with the 
requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or 
proposal to the City, Contractor is certifying that he or she has verified that all 
subcontractors used on this public work project are registered with the California 
Department of Industrial Relations (DIR).  The Bidder shall provide the name, 
address, license number, DIR registration number of any Subcontractor – 
regardless of tier - who will perform work, labor, render services or specially fabricate 
and install a portion [type] of the work or improvement pursuant to the contract. 

12.2. LISTING OF SUPPLIERS.  Any Bidder seeking the recognition of Suppliers of 
equipment, materials, or supplies obtained from third party Suppliers towards 
achieving any mandatory or voluntary (or both) subcontracting participation goals 
shall provide, at a minimum, the NAME, LOCATION (CITY), DIR REGISTRATION 
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NUMBER and the DOLLAR VALUE of each supplier.  The Bidder will be credited up to 
60% of the amount to be paid to the Suppliers for materials and supplies unless 
vendor manufactures or substantially alters materials and supplies, in which case, 
100% will be credited.  The Bidder is to indicate within the description whether the 
listed firm is a supplier or manufacturer.  If no indication is provided, the listed firm 
will be credited at 60% of the listed dollar value for purposes of calculating the 
Subcontractor Participation Percentage.  

12.3. LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES.  For 
subcontractors or suppliers to be used on additive or deductive alternate items, in 
addition to the above requirements, bidder shall further note “ALTERNATE” and 
alternate item number within the description. 

13. SUBMITTAL OF “OR EQUAL” ITEMS:  See Section 4-6, “Trade Names” in The WHITEBOOK and 
as amended in the SSP. 

14. AWARD: 

14.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions precedent to Award.   

14.2. Upon acceptance of a Bid, the City will prepare contract documents for execution 
within approximately 21 days of the date of the Bid opening and award the Contract 
approximately within 7 days of receipt of properly executed Contract, bonds, and 
insurance documents. 

14.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form the City Attorney’s 
Office. 

15. SUBCONTRACT LIMITATIONS: The Bidder’s attention is directed to Standard Specifications 
for Public Works Construction, Section 3-2, “SELF-PERFORMANCE” in The GREENBOOK and as 
amended in the SSP which requires the Contractor to self-perform not less than the specified 
amount. Failure to comply with this requirement shall render the bid non-responsive and 
ineligible for award. 

16. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be obtained by 
visiting the City’s website:  http://www.sandiego.gov/cip/.  Plans and Specifications for this 
contract are also available for review in the office of the City Clerk or Purchasing & Contracting  
Department, Public Works Division. 

17. ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED:  No person, firm, or corporation 
shall be allowed to make, file, or be interested in more than one (1) Bid for the same work 
unless alternate Bids are called for.  A person, firm or corporation who has submitted a sub-
proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby 
disqualified from submitting a sub-proposal or quoting prices to other Bidders or from 
submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in 
the rejection of all bids submitted. 
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18. SAN DIEGO BUSINESS TAX CERTIFICATE:  The Contractor and Subcontractors, not already 
having a City of San Diego Business Tax Certificate for the work contemplated shall secure the 
appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the 
Contract Specialist upon request or as specified in the Contract Documents. Tax Identification 
numbers for both the Bidder and the listed Subcontractors must be submitted on the City 
provided forms within these documents. 

19. BIDDER’S GUARANTEE OF GOOD FAITH (BID SECURITY) FOR DESIGN-BID-BUILD 
CONTRACTS: 

19.1. For bids $250,000 and above, bidders shall submit Bid Security at bid time.  Bid 
Security shall be in one of the following forms: a cashier's check, or a properly certified 
check upon some responsible bank; or an approved corporate surety bond payable to 
the City of San Diego for an amount of not less than 10% of the total bid amount. 

19.2. This check or bond, and the monies represented thereby, will be held by the City as a 
guarantee that the Bidder, if awarded the contract, will in good faith enter into the  
contract and furnish the required final performance and payment bonds. 

19.3. The Bidder agrees that in the event of the Bidder’s failure to execute this contract and 
provide the required final bonds, the money represented by the cashier's or certified 
check will remain the property of the City; and the Surety agrees that it will pay to the 
City the damages, not exceeding the sum of 10% of the amount of the Bid, that the 
City may suffer as a result of such failure. 

19.4. At the time of bid submission, bidders must upload and submit an electronic PDF copy 
of the aforementioned bid security.  Whether in the form of a cashier's check, a 
properly certified check or an approved corporate surety bond payable to the City of 
San Diego, the bid security must be uploaded to the City’s eBidding system.  By 5PM, 
3 working days after the bid opening date, all bidders must provide the City with the 
original bid security.   

19.5. Failure to submit the electronic version of the bid security at the time of bid 
submission AND failure to provide the original by 5PM, 3 working days after the bid 
opening date shall cause the bid to be rejected and deemed non-responsive. 

Due to circumstances related to Covid-19, until further notice, all original bid bond 
submittals must be received by 5 PM, 3 working days after bid opening. 

Upon circumstances returning to normal business as usual, the original bid bond shall 
once again be due by 5 PM the day after bid opening. 

Original Bid Bond shall be submitted to: 
Purchasing & Contracting Department, Public Works Division 
1200 3rd Ave., Suite 200 MS56 
San Diego, California, 92101 
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To the Attention of the Contract Specialist on the Front Page of this solicitation. 

20. AWARD OF CONTRACT OR REJECTION OF BIDS: 

20.1. This contract may be awarded to the lowest responsible and reliable Bidder.   

20.2. Bidders shall complete ALL eBid forms as required by this solicitation.  Incomplete 
eBids will not be accepted. 

20.3. The City reserves the right to reject any or all Bids, to waive any informality or 
technicality in Bids received, and to waive any requirements of these specifications as 
to bidding procedure. 

20.4. Bidders will not be released on account of their errors of judgment.  Bidders may be 
released only upon receipt by the City within 3 Working Days of the bid opening, 
written notice from the Bidder which shows proof of honest, credible, clerical error of 
a material nature, free from fraud or fraudulent intent; and of evidence that 
reasonable care was observed in the preparation of the Bid. 

20.5. A bidder who is not selected for contract award may protest the award of a contract 
to another bidder by submitting a written protest in accordance with the San Diego 
Municipal Code.  

20.6. The City of San Diego will not discriminate in the award of contracts with regard to 
race, religion creed, color, national origin, ancestry, physical handicap, marital status, 
sex or age. 

20.7. Each Bid package properly signed as required by these specifications shall constitute 
a firm offer which may be accepted by the City within the time specified herein. 

20.8. The City reserves the right to evaluate all Bids and determine the lowest Bidder on the 
basis of the base bid and any proposed alternates or options as detailed herein. 

21. BID RESULTS:   

21.1. The availability of the bids on the City’s eBidding system shall constitute the public 
announcement of the apparent low bidder.  In the event that the apparent low bidder 
is subsequently deemed non-responsive or non-responsible, a notation of such will be 
made on the eBidding system.  The new ranking and apparent low bidder will be 
adjusted accordingly. 

21.2. To obtain the bid results, view the results on the City’s web site, or request the results 
by U.S. mail and provide a self-addressed, stamped envelope.  If requesting by mail, 
be sure to reference the bid name and number. The bid tabulations will be mailed to 
you upon their completion.  The results will not be given over the telephone. 
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22. THE CONTRACT:   

22.1. The Bidder to whom award is made shall execute a written contract with the City of 
San Diego and furnish good and approved bonds and insurance certificates specified 
by the City within 14 days after receipt by Bidder of a form of contract for execution 
unless an extension of time is granted to the Bidder in writing.   

22.2. If the Bidder takes longer than 14 days to fulfill these requirements, then the 
additional time taken shall be added to the Bid guarantee.  The Contract shall be made 
in the form adopted by the City, which includes the provision that no claim or suit 
whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done in 
connection with this contract, nor shall any such officer, agent, or employee be liable 
hereunder.   

22.3. If the Bidder to whom the award is made fails to enter into the contract as herein 
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will 
be subject to forfeiture.  An award may be made to the next lowest responsible and 
reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party 
to whom the first award was made. 

22.4. Pursuant to the San Diego City Charter section 94, the City may only award a public 
works contract to the lowest responsible and reliable Bidder. The City will require the 
Apparent Low Bidder to (i) submit information to determine the Bidder’s responsibility 
and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish 
good and approved bonds and insurance certificates specified by the City within 14 
Days, unless otherwise approved by the City, in writing after the Bidder receives 
notification from the City, designating the Bidder as the Apparent Low Bidder and 
formally requesting the above mentioned items.   

22.5. The award of the Contract is contingent upon the satisfactory completion of the above-
mentioned items and becomes effective upon the signing of the Contract by the Mayor 
or designee and approval as to form by the City Attorney’s Office.  If the Apparent Low 
Bidder does not execute the Contract or submit required documents and information, 
the City may award the Contract to the next lowest responsible and reliable Bidder 
who shall fulfill every condition precedent to award.  A corporation designated as the 
Apparent Low Bidder shall furnish evidence of its corporate existence and evidence 
that the officer signing the Contract and bond for the corporation is duly authorized 
to do so. 

23. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:  The Bidder shall examine 
carefully the Project Site, the Plans and Specifications, other materials as described in the 
Special Provisions, Section 3-9, “TECHNICAL STUDIES AND SUBSURFACE DATA”, and the 
proposal forms (e.g., Bidding Documents).  The submission of a Bid shall be conclusive 
evidence that the Bidder has investigated and is satisfied as to the conditions to be 
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encountered, as to the character, quality, and scope of work, the quantities of materials to be 
furnished, and as to the requirements of the Bidding Documents Proposal, Plans, and 
Specifications. 

24. CITY STANDARD PROVISIONS:  This contract is subject to the following standard provisions. 
See The WHITEBOOK for details. 

24.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-
Free Workplace.  

24.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to 
the Americans with Disabilities Act.   

24.3. The City of San Diego Municipal Code §22.3004 for Contractor Standards.   

24.4. The City of San Diego’s Labor Compliance Program and the State of California Labor 
Code §§1771.5(b) and 1776.   

24.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning 
the employment of apprentices by contractors and subcontractors performing public 
works contracts. 

24.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San 
Diego Municipal Code (SDMC).  

24.7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63.  

25. PRE-AWARD ACTIVITIES: 

25.1. The contractor selected by the City to execute a contract for this Work shall submit the 
required documentation as specified herein and in the Notice of Intent to Award.  
Failure to provide the information as specified may result in the Bid being rejected as 
non-responsive.   

25.2. The decision that bid is non-responsive for failure to provide the information required 
within the time specified shall be at the sole discretion of the City. 





July 21, 2022

Cassandra Mougin

July 22, 2022
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SCOPE OF WORK  

1. SCOPE OF WORK:  Work will involve furnishing all labor, materials, equipment, services, 
quality assurance and construction including but not limited to grinding, cold milling, hauling 
and disposal of the existing asphalt and concrete and installment of new pavement, 
excavation for pavement base repair for approximately 12.1 miles of streets of which 7.7 miles 
are in the Base Bid and 4.4 miles are in Additive Alternate B, speed hump removal and 
replacement, raising appurtenances and survey monuments to grade,  sweeping, installation 
of curb ramps to meet ADA requirements, sidewalk panel removal and replacement, curb and 
gutter removal and replacement, cross gutter and alley apron removal and replacement, 
commercial driveway replacement, relocation of pedestrian push buttons,  installation of 
pedestrian barricades, tree trimming, root pruning, installment of root barriers, tree removal, 
replacing traffic striping/ markings/ markers/devices, replacing vehicle detector loops and 
stubs, traffic control drawings and permits, storm drain inlet protection, and installation of 
inlet markers for various streets throughout the City. The project is located in Council Districts 
3, 8, and 9. 

1.1. The Work shall be performed in accordance with: 

1.1.1. The Notice Inviting Bids and the following: 

1.1.2. Plan Exhibits, pages 1 through 82  

1.1.3.  Juniper Street Between 30th Street and 31st Street Striping, Sheets 1 through 3 

1.1.4. State Street between W. Laurel Street and W. Kalmia Street Striping, Sheets 1 
through 3  

1.1.5. Laurel Street between Union Street and Front Street Striping, Sheets 1 through 6 

1.1.6. Falcon Street Between University Avenue and Fort Stockton Drive Striping, Sheets 1 
through 3 

1.1.7.  Date Street Between Granada Avenue and Dale Street Striping, Sheets 1 through 2 

1.1.8. First Avenue between Laurel Street through Maple Street, Sheets 1 through 3 

All inclusive and are available in the link below: 

https://drive.google.com/drive/folders/1brM-j0ojY57psyxOBMRT-
oPufC719ISd?usp=sharing 

1.1.9. Appendix K, Location List for Additive Alternate B 

1.1.10. Appendix N, Estimated Asphalt Quantities for Additive Alternate B 

1.1.11. Appendix O, Estimated Concrete Quantities for Additive Alternate B 
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1.1.12. Caltrans Standard Plan sheets as follows:   

1. T-14: Traffic Control System for Ramp Closure 
2. T-32: Sidewalk/Crosswalk Closure and Pedestrian Detour 

The Revised Standard Plans (RSP) and New Standard Plans (NSP) which apply 
to this contract are included as individual sheets of the Project Plans.  

2. LOCATION OF WORK:  The location of the Work is as follows: 

See Appendix E – Location Map and Appendix L- Location Map for Additive Alternate B 

3. CONTRACT TIME: The Contract Time for completion of the Work, including the 90-day Plant 
Establishment Period, shall be 120 Working Days.       

3.1. If Additive Alternate B is awarded, an additional 120 Working Days will be added the 
Contract Time. 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
SECTION A - GENERAL REQUIREMENTS 

A. INTRODUCTION. 

1. This document sets forth the following specifications:   

a) The City’s general EOCP requirements for all Construction Contracts.   

b) Special Provisions for Contracts subject to SLBE and ELBE 
requirements only. 

2. Additional requirements may apply for state or federally funded projects. 

3. These requirements shall be included as Contract provisions for all 
Subcontracts.   

4. The City specified forms, instructions, and guides are available for download 
from the EOCP’s web site at:  http://www.sandiego.gov/eoc/forms/index.shtml   

B. GENERAL. 

1. The City of San Diego promotes equal employment and subcontracting 
opportunities. 

2. The City is committed to ensuring that taxpayer dollars spent on public 
Contracts are not paid to businesses that practice discrimination in 
employment or subcontracting. 

3. The City encourages all companies seeking to do business with the City to 
share this commitment. 

C. DEFINITIONS. 

1. For the purpose of these requirements: Terms “Bid” and “Proposal”, “Bidder” 
and “Proposer”, “Subcontractor” and “Subconsultant”, “Contractor” and 
“Consultant”, “Contractor” and “Prime Contractor”, “Consultant” and 
“Professional Service Provider”, “Suppliers” and “Vendors”, “Suppliers” and 
“Dealers”, and “Suppliers” and “Manufacturers” may have been used 
interchangeably. 

2. The following definitions apply: 

a) Emerging Business Enterprise (EBE) - A for-profit business that is 
independently owned and operated; that is not a subsidiary or 
franchise of another business and whose gross annual receipts do not 
exceed the amount set by the City Manager and that meets all other 
criteria set forth in regulations implementing Municipal Code Chapter 
2, Article 2, Division 36. The City Manager shall review the threshold 
amount for EBEs on an annual basis and adjust as necessary to reflect 
changes in the marketplace.   

b) Emerging Local Business Enterprise (ELBE) - A Local Business 
Enterprise that is also an Emerging Business Enterprise.   
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c) Minority Business Enterprise (MBE) - A certified business that is at 
least fifty-one percent (51%) owned by one or more minority 
individuals, or, in the case of a publicly owned business at least fifty-
one percent (51%) of the stock is owned by one or more minority 
individuals; and (2) whose daily business operations are managed and 
directed by one or more minorities owners. Minorities include the 
groups with the following ethnic origins: African, Asian Pacific, Asian 
Subcontinent, Hispanic, Native Alaskan, Native American, and Native 
Hawaiian. 

d) Women Business Enterprise (WBE) - A certified business that is at 
least fifty-one percent (51%) owned by a woman or women, or, in the 
case of a publicly owned business at least fifty-one percent (51%) of 
the stock is owned by one or more women; and (2) whose daily 
business operations are managed and directed by one or more 
women owners. 

e) Disadvantaged Business Enterprise (DBE) - a certified business that 
is at least fifty-one percent (51%) owned by socially and economically 
disadvantaged individuals, or, in the case of a publicly owned business 
at least fifty-one percent (51%) of the stock is owned by one or more 
socially and economically disadvantaged individuals; and (2) whose 
daily business operations are managed and directed by one or more 
socially and economically disadvantaged owners.   

f) Disabled Veteran Business Enterprise (DVBE) - A certified business 
that is at least fifty-one percent (51%) owned by one or more disabled 
veterans; and (2) business operations must be managed and 
controlled by one or more disabled veterans. Disabled Veteran is a 
veteran of the U.S. military, naval, or air service; the veteran must have 
a service-connected disability of at least 10% or more; and the veteran 
must reside in California.   

g) Other Business Enterprise (OBE) - Any business which does not 
otherwise qualify as a Minority, Woman, Disadvantaged, or Disabled 
Veteran Business Enterprise.   

h) Small Business Enterprise (SBE) - A for-profit business that is 
independently owned and operated; that is not a subsidiary or 
franchise of another business and whose gross annual receipts do not 
exceed the amount set by the City Manager and that meets all other 
criteria set forth in regulations implementing Municipal Code Chapter 
2, Article 2, Division 36. The City Manager shall review the threshold 
amount for SBEs on an annual basis and adjust as necessary to reflect 
changes in the marketplace. A business certified as a Micro Business 
(MB) or a Disabled Veteran Business Enterprise (DVBE) by the State of 
California and that has provided proof of such certification to the City 
Manager shall be deemed to be an SBE.    
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i) Small Local Business Enterprise (SLBE) - A Local Business Enterprise 
that is also a Small Business Enterprise.   

D. CITY’S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance. 

a) You, your Subcontractors, and Suppliers shall comply with the 
requirements of the City’s Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 22.3517. 

You shall not discriminate on the basis of race, gender, gender 
expression, gender identity, religion, national origin, ethnicity, sexual 
orientation, age, or disability in the solicitation, selection, hiring, or 
treatment of subcontractors, vendors, or suppliers. You shall provide 
equal opportunity for Subcontractors to participate in subcontracting 
opportunities. You understand and agree that the violation of this 
clause shall be considered a material breach of the Contract and may 
result in Contract termination, debarment, or other sanctions. 

You shall include the foregoing clause in all Contracts between you and 
your Subcontractors and Suppliers. 

b) Disclosure of Discrimination Complaints. As part of its Bid or 
Proposal, you shall provide to the City a list of all instances within the 
past 10 years where a complaint was filed or pending against you in a 
legal or administrative proceeding alleging that you discriminated 
against your employees, Subcontractors, vendors, or suppliers, and a 
description of the status or resolution of that complaint, including any 
remedial action taken. 

c) Upon the City's request, You agree to provide to the City, within 60 
Calendar Days, a truthful and complete list of the names of all 
Subcontractors and Suppliers that you have used in the past 5 years 
on any of your Contracts that were undertaken within the San Diego 
County, including the total dollar amount paid by you for each 
Subcontract or supply Contract.  

d) You further agree to fully cooperate in any investigation conducted by 
the City pursuant to the City's Nondiscrimination in Contracting 
Ordinance, Municipal Code §§22.3501 through 22.3517. You 
understand and agree that violation of this clause shall be considered a 
material breach of the Contract and may result in remedies being ordered 
against you up to and including contract termination, debarment, and 
other sanctions for the violation of the provisions of the 
Nondiscrimination in Contracting Ordinance. You further understand and 
agree that the procedures, remedies, and sanctions provided for in the 
Nondiscrimination in Contracting Ordinance apply only to violations of 
the Ordinance. 
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E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM. 

1. You, your Subcontractors, and Suppliers shall comply with the City’s Equal 
Employment Opportunity Outreach Program, San Diego Municipal Code 
§§22.2701 through 22.2707. 

You shall not discriminate against any employee or applicant for employment 
on any basis prohibited by law. You shall provide equal opportunity in all 
employment practices. You shall ensure that your Subcontractors comply with 
this program. Nothing in this section shall be interpreted to hold you liable for 
any discriminatory practices of your Subcontractors. 

You shall include the foregoing clause in all Contracts between you and your 
Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall submit a 
Work Force Report (Form BB05) within 10 Working Days after receipt by the 
Bidder to the City for approval as specified in the Notice of Intent to Award 
letter. 

3. The selected Bidder shall submit an Equal Employment Opportunity Plan if a 
Work Force Report is submitted and if the City determines that there are 
under-representations when compared to County Labor Force Availability 
data. 

4. If the selected Bidder submits an Equal Employment Opportunity Plan, it shall 
include the following assurances: 

a) You shall maintain a working environment free of discrimination, 
harassment, intimidation, and coercion at all Sites and in all facilities 
at which your employees are assigned to Work. 

b) You shall review your EEO Policy annually with all on-Site supervisors 
involved in employment decisions. 

c) You shall disseminate and review your EEO Policy with all employees 
at least once a year, post the policy statement and EEO posters on all 
company bulletin boards and job sites, and document every 
dissemination, review, and posting with a written record to identify the 
time, place, employees present, subject matter, and disposition of 
meetings. 

d) You shall review, at least annually, all supervisors’ adherence to and 
performance under the EEO Policy and maintain written 
documentation of these reviews. 

e) You shall discuss your EEO Policy Statement with Subcontractors with 
whom you anticipate doing business, including the EEO Policy 
Statement in your Subcontracts, and provide such documentation to 
the City upon request. 
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f) You shall document and maintain a record of all Bid solicitations and 
outreach efforts to and from Subcontractors, contractor associations, 
and other business associations. 

g) You shall disseminate your EEO Policy externally through various 
media, including the media of people of color and women, in 
advertisements to recruit.  Maintain files documenting these efforts 
and provide copies of these advertisements to the City upon request. 

h) You shall disseminate your EEO Policy to union and community 
organizations. 

i) You shall provide immediate written notification to the City when any 
union referral process has impeded your efforts to maintain your EEO 
Policy. 

j) You shall maintain a current list of recruitment sources, including 
those outreaching to people of color and women, and provide written 
notification of employment opportunities to these recruitment 
sources with a record of the organizations’ responses. 

k) You shall maintain a current file of names, addresses and phone 
numbers of each walk-in applicant, including people of color and 
women, and referrals from unions, recruitment sources, or 
community organizations with a description of the employment action 
taken.  

l) You shall encourage all present employees, including people of color 
and women employees, to recruit others. 

m) You shall maintain all employment selection process information with 
records of all tests and other selection criteria. 

n) You shall develop and maintain documentation for on-the-job training 
opportunities, participate in training programs, or both for all of your 
employees, including people of color and women, and establish 
apprenticeship, trainee, and upgrade programs relevant to your 
employment needs. 

o) You shall conduct, at least annually, an inventory and evaluation of all 
employees for promotional opportunities and encourage all 
employees to seek and prepare appropriately for such opportunities. 

p) You shall ensure that the company’s working environment and 
activities are non-segregated except for providing separate or single-
user toilets and necessary changing facilities to assure privacy 
between the sexes. 

F. SUBCONTRACTING. 

1. The City encourages all eligible business enterprises to participate in City 
contracts as a Contractor, Subcontractor, and joint venture partner with you, 
your Subcontractors, or your Suppliers. You are encouraged to take positive 
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steps to diversify and expand your Subcontractor solicitation base and to offer 
subcontracting opportunities to all eligible business firms including SLBEs, 
ELBEs, MBEs, WBEs, DBEs, DVBEs, and OBEs. 

2. For Subcontractor participation level requirements, see the Contract 
Documents where applicable. 

3. For the purposes of achieving the mandatory Subcontractor participation 
percentages, City percentage calculations will not account for the following: 

a) “Field Orders” and “City Contingency” Bid items. 

b) Alternate Bid items. 

c) Allowance Bid items designated as “EOC Type II”. 

4. Allowance Bid items designated as “EOC Type I” will be considered as part of 
the Base Bid and will be included in the percentage calculation. 

5. Each joint venture partner shall be responsible for a clearly defined Scope of 
Work. In addition, an agreement shall be submitted and signed by all parties 
identifying the extent to which each joint venture partner shares in ownership, 
control, management, risk, and profits of the joint venture. 

G. LISTS OF SUBCONTRACTORS AND SUPPLIERS. 

1. You shall comply with the Subletting and Subcontracting Fair Practices Act, 
Public Contract Code §§4100 through 4113, inclusive. 

2. You shall list all Subcontractors who will receive more than 0.5% of the total 
Bid amount or $10,000, whichever is greater on the form provided in the 
Contract Documents (Subcontractors list). 

3. The Subcontractors list shall include the Subcontractor’s name, telephone 
number including area code, physical address, Scope of Work, the dollar 
amount of the proposed Subcontract, the California contractor license 
number, the Public Works contractor registration number issued pursuant to 
Section 1725.5 of the Labor Code, and the Subcontractor’s certification status 
with the name of the certifying agency. 

4. The listed Subcontractor shall be appropriately licensed pursuant to 
Contractor License Laws. 

5. For Design-Build Contracts, refer to the RFQ and RFP for each Project or Task 
Order. 

H. SUBCONTRACTOR AND SUPPLIER SUBSTITUTIONS. 

1. Listed Subcontractors and Suppliers shall not be substituted without the 
Express authorization of the City or its duly authorized agent. 

2. Request for Subcontractor or Supplier substitution shall be made in writing to 
Purchasing & Contracting Department, Public Works Division, Attention 
Contracts Specialist, 1200 3rd  Avenue, Suite 200. MS56, San Diego, CA 92101 
with a copy to the Engineer. 
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3. The request shall include a thorough explanation of the reason(s) for the 
substitution, including dollar amounts and a letter from each substituted 
Subcontractor or Supplier stating that they (the Subcontractors or Suppliers) 
release all interest in working on the Project and written confirmation from 
the new Subcontractor or Supplier stating that they agree to work on the 
Project along with the dollar value of the Work to be performed. 

4. Written approval of the substitution request shall be received by you or from 
the City or its authorized officer prior to any unlisted Subcontractor or Supplier 
performing Work on the Project. 

5. Substitution of Subcontractors and Suppliers without authorization shall 
subject you to those penalties set forth in Public Contract Code §4110. 

6. Requests for Supplier substitution shall be made in writing at least 10 Days 
prior to the provision of materials, supplies, or services by the proposed 
Supplier and shall include proof of written notice to the originally listed 
Supplier of the proposed substitution. 

7. A Contractor whose Bid is accepted shall not: 

a) Substitute a person as Subcontractor or Supplier in place of the 
Subcontractor or Supplier listed in the original bid, except that the City, 
or it’s duly authorized officer, may consent to the substitution of 
another person as a Subcontractor or Supplier in any of the following 
situations: 

i. When the Subcontractor or Supplier listed in the Bid, after 
having a reasonable opportunity to do so, fails or refuses to 
execute a written Contract for the scope of work specified in 
the subcontractor’s bid and at the price specified in the 
subcontractor’s bid, when that written contract, based upon 
the general terms, conditions, plans, and specifications for the 
project involved or the terms of the subcontractor’s written 
bid, is presented to the subcontractor by the prime contractor. 

ii. When the listed Subcontractor or Supplier becomes insolvent 
or the subject of an order for relief in bankruptcy. 

iii. When the listed Subcontractor or Supplier fails or refuses to 
perform his or her subcontract. 

iv. When the listed Subcontractor fails or refuses to meet bond 
requirements as set forth in Public Contract Code §4108. 

v. When you demonstrate to the City or it’s duly authorized 
officer, subject to the provisions set forth in Public Contract 
Code §4107.5, that the name of the Subcontractor was listed 
as the result of an inadvertent clerical error. 

vi. When the listed Subcontractor is not licensed pursuant to 
Contractor License Law. 
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vii. When the City, or it’s duly authorized officer, determines that 
the Work performed by the listed Subcontractor or that the 
materials or supplies provided by the listed Supplier are 
substantially unsatisfactory and not in substantial accordance 
with the Plans and specifications or that the Subcontractor or 
Supplier is substantially delaying or disrupting the progress of 
the Work. 

viii. When the listed Subcontractor is ineligible to work on a public 
works project pursuant to §§1777.1 or 1777.7 of the Labor 
Code. 

ix. When the City or its duly authorized agent determines that the 
listed Subcontractor is not a responsible contractor. 

b) Permit a Contract to be voluntarily assigned or transferred or allow it 
to be performed by anyone other than the original Subcontractor, 
Supplier listed in the original Bid without the consent of the City, or it’s 
duly authorized officer. 

c) Other than in the performance of “Change Orders” causing changes or 
deviations from the Contract, sublet or subcontract any portion of the 
Work, or contract for materials or supplies in excess of 0.5% of your 
total bid or $10,000, whichever is greater, as to which his or her original 
Bid did not designate a Subcontractor or Supplier. 

8. Following receipt of notice from you of the proposed substitution of a Subcontractor 
or Supplier, the listed Subcontractor or Supplier who has been so notified shall have 
5 Working Days within which to submit written objections to the substitution to the 
Contract Specialist with a copy to the Engineer. Failure to file these written objections 
shall constitute the listed Subcontractor or Supplier’s consent to the substitution. If 
written objections are filed, the City shall give notice in writing of at least 5 Working 
Days to the listed Subcontractor or Supplier of a hearing by the City on your request 
for substitution. 

I. PROMPT PAYMENT. 

1. You or your Subcontractors shall pay to any subcontractor, not later than 7 
Calendar Days of receipt of each progress payment, unless otherwise agreed 
to in writing, the respective amounts allowed you on account of the Work 
performed by the Subcontractors, to the extent of each Subcontractor’s 
interest therein. In cases of Subcontractor performance deficiencies, you shall 
make written notice of any withholding to the Subcontractor with a copy to the 
Contracts Specialist. Upon correction of the deficiency, you shall pay the 
Subcontractor the amount previously withheld within 14 Calendar Days after 
payment by the City. 

2. Any violation of California Business and Professions Code, §7108.5 concerning 
prompt payment to Subcontractors shall subject the violating Contractor or 
Subcontractor to the penalties, sanctions, and other remedies of that section. 
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This requirement shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to you or your 
Subcontractor in the event of a dispute involving late payment or nonpayment 
by the Prime Contractor, deficient subcontract performance, or 
noncompliance by a Subcontractor. 

J. PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS.   

1. The City will hold retention from you and will make prompt and regular 
incremental acceptances of portions, as determined by the Engineer, of the 
Work and pay retention to you based on these acceptances. 

2. You or your Subcontractors shall return all monies withheld in retention from 
a Subcontractor within 30 Calendar Days after receiving payment for Work 
satisfactorily completed and accepted including incremental acceptances of 
portions of the Work by the City. 

3. Federal law (49CFR26.29) requires that any delay or postponement of payment 
over 30 Calendar Days may take place only for good cause and with the City’s 
prior written approval. Any violation of this provision by you or your 
Subcontractor shall subject you or your Subcontractor to the penalties, 
sanctions, and other remedies specified in §7108.5 of the Business and 
Professions Code. 

4. These requirements shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to you or your 
Subcontractor in the event of a dispute involving late payment or nonpayment 
by you, deficient subcontract performance, or noncompliance by a 
Subcontractor. 

K. CERTIFICATION. 

1. The City accepts certifications of DBE, DVBE, MBE, SMBE, SWBE, or WBE by any 
of the following certifying agencies: 

a) Current certification by the State of California Department of 
Transportation (CALTRANS) as DBE, SMBE, or SWBE. 

b) Current MBE, WBE, or DVBE certification from the California Public 
Utilities Commission. 

c) DVBE certification is received from the State of California’s Department 
of General Services, Office of Small and Minority Business. 

d) Current certification by the City of Los Angles as DBE, WBE, or MBE. 

e) Subcontractors’ valid proof of certification status (copies of MBE, 
WBE, DBE, or DVBE certifications) shall be submitted as required. 

L. CONTRACT RECORDS AND REPORTS.  

1. You shall maintain records of all subcontracts and invoices from your 
Subcontractors and Suppliers for work on this project. Records shall show 
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name, telephone number including area code, and business address of each 
Subcontractor, Supplier, and joint venture partner, and the total amount 
actually paid to each firm. Project relevant records, regardless of tier, may be 
periodically reviewed by the City. 

2. You shall retain all records, books, papers, and documents pertinent to the 
Contract for a period of not less than 5 years after Notice of Completion and 
allow access to said records by the City’s authorized representatives. 

3. You shall submit the following reports using the City’s web-based contract 
compliance (Prism® portal): 

a. Monthly Payment. You shall submit Monthly Payment Reporting by 
the 10th day of the subsequent month. Incomplete and/or delinquent 
reporting may cause payment delays, non-payment of invoices, or 
both. 

4. The records maintained under item 1, described above, shall be consolidated 
into a Final Summary Report, certified as correct by an authorized 
representative of the Contractor. The Final Summary Report shall include all 
subcontracting activities and be sent to the EOCP Program Manager prior to 
Acceptance. Failure to comply may result in assessment of liquidated damages 
or withholding of retention. The City will review and verify 100% of subcontract 
participation reported in the Final Summary Report prior to approval and 
release of final retention to you. In the event your Subcontractors are owed 
money for completed Work, the City may authorize payment to subcontractor 
via a joint check from the withheld retention. 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
SECTION B - SLBE-ELBE SUBCONTRACTING REQUIREMENTS 

THESE SPECIAL PROVISIONS SUPPLEMENT THE POLICIES AND REQUIREMENTS ESTABLISHED BY 
THE CITY OF SAN DIEGO EQUAL OPPORTUNITY CONTRACTING PROGRAM SPECIFIED IN THE CITY’S 
GENERAL EOCP REQUIREMENTS. 

A. GENERAL. 

1. It is the City’s policy to encourage greater availability, capacity development, 
and contract participation by SLBE and ELBE firms in City contracts. This policy 
is, in part, intended to further the City’s compelling interest to stimulate 
economic development through the support and empowerment of the local 
community, ensure that it is neither an active nor passive participant in 
marketplace discrimination, and promote equal opportunity for all segments 
of the contracting community. 

2. The City is committed to maximizing subcontracting opportunities for all 
qualified and available firms. 

3. This policy applies to City-funded construction contracts. Bidders shall be fully 
informed of this policy as set forth in these specifications. Mandatory or 
voluntary subcontracting percentages, Bid Discounts, and restricted 
competitions are specified in the Contract Documents. 

4. You shall make subcontracting opportunities available to a broad base of 
qualified Subcontractors and shall achieve the minimum SLBE-ELBE 
Subcontractor participation identified for your project. 

5. Failure to subcontract the specified minimum (mandatory) percentages of the 
Bid to qualified available SLBE-ELBE Subcontractors will cause a Bid to be 
rejected as non-responsive unless the Bidder has demonstrated compliance 
with the affirmative steps as specified in the City’s document titled “Small Local 
Business (SLBE) Program, INSTRUCTIONS FOR BIDDERS COMPLETING THE 
GOOD FAITH EFFORT SUBMITTAL” and has submitted documentation showing 
that all required positive efforts were made prior to the Bid submittal due date. 
The required Good Faith Effort (GFE) documentation shall be submitted to the 
Contract Specialist. The instructions for completing the good faith effort 
submittal can be found on the City’s website: 

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf  

6. The current list of certified SLBE-ELBE firms and information for completing 
the GFE submittal can be found on the City’s EOC Department website: 

http://www.sandiego.gov/eoc/programs/slbe.shtml 

7. These requirements may be waived, at the City’s sole discretion, on projects 
deemed inappropriate for subcontracting participation. 
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B. DEFINITIONS. 

1. The following definitions shall be used in conjunction with these specifications: 

a) Bid Discount – Additional inducements or enhancements in the 
bidding process that are designed to increase the chances for the 
selection of SLBE firms in competition with other firms.   

b) Commercially Useful Function – An SLBE-ELBE performs a 
commercially useful function when it is responsible for the execution 
of the Work and is carrying out its responsibilities by actually 
performing, managing, and supervising the Work involved. To perform 
a commercially useful function, the SLBE-ELBE shall also be 
responsible, with respect to materials and supplies used on the 
Contract, for negotiating price, determining quantity and quality, 
ordering the material, and installing (where applicable) and paying for 
the material itself.  

To determine whether an SLBE-ELBE is performing a commercially 
useful function, an evaluation will be performed of the amount of 
Work subcontracted, normal industry practices, whether the amount 
the SLBE-ELBE firm is to be paid under the contract is commensurate 
with the Work it is actually performing and the SLBE-ELBE credit 
claimed for its performance of the Work, and other relevant factors. 
Specifically, an SLBE-ELBE does not perform a commercially useful 
function if its role is limited to that of an extra participant in a 
transaction, contract, or project through which funds are passed in 
order to obtain the appearance of meaningful and useful SLBE-ELBE 
participation, when in similar transactions in which SLBE-ELBE firms do 
not participate, there is no such role performed.  

c) Good Faith Efforts (GFE) – Documentation of the Bidder’s intent to 
comply with SLBE Program goals and procedures included in the City’s 
SLBE Program, Instructions for Completing Good Faith Effort Submittal 
available from the City’s EOCP website or the Contract Specialist. 

d) Independently Owned, Managed, and Operated – Ownership of a 
SLBE-ELBE firm shall be direct, independent, and by individuals only. 
Business firms that are owned by other businesses or by the principals 
or owners of other businesses that cannot themselves qualify under 
the SLBE-ELBE eligibility requirements shall not be eligible to 
participate in the Program. Moreover, the day-to-day management of 
the SLBE-ELBE firm shall be direct and independent of the influence of 
any other businesses that cannot themselves qualify under the SLBE-
ELBE eligibility requirements.  

e) Joint Venture – An association of two or more persons or business 
entities that is formed for the single purpose of carrying out a single 
defined business enterprise for which purpose they combine their 
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capital, efforts, skills, knowledge, or property. Joint ventures shall be 
established by written agreement to qualify for this program.  

f) Local Business Enterprise (“LBE”) – A firm having a Principal Place of 
Business and a Significant Employment Presence in San Diego County, 
California that has been in operation for 12 consecutive months and a 
valid business tax certificate. This definition is subsumed within the 
definition of Small Local Business Enterprise.  

g) Minor Construction Program – A program developed for bidding 
exclusively among SLBE-ELBE Construction firms.  

h) Principal Place of Business – A location wherein a firm maintains a 
physical office and through which it obtains no less than 50% of its 
overall customers or sales dollars. 

i) Protégé – A firm that has been approved and is an active participant 
in the City’s Mentor-Protégé Program and that has signed the required 
program participation agreement and has been assigned a mentor.  

j) Significant Employee Presence – No less than 25% of a firm’s total 
number of employees are domiciled in San Diego County.  

C. SUBCONTRACTOR PARTICIPATION. 

1. For the purpose of satisfying subcontracting participation requirements, only 
1st tier SLBE–ELBE Subcontractors will be recognized as participants in the 
Contract according to the following criteria: 

a) For credit to be allowed toward a respective participation level, all 
listed SLBE-ELBE firms shall have been certified by the Bid due date. 

b) The Subcontractor shall perform a commercially useful function for 
credit to be allowed toward subcontractor participation levels. The 
Subcontractor shall be required by you to be responsible for the 
execution of a distinct element of the Work and shall carry out its 
responsibility by actually performing and supervising its own 
workforce. 

c) If the Bidder is seeking the recognition of materials, supplies, or both 
towards achieving any mandatory subcontracting participation level, 
the Bidder shall indicate on Form AA40 – Named Equipment/Material 
Supplier List with the Bid the following: 

i. If the materials or supplies are obtained from a SLBE-ELBE 
manufacturer, the Bidder will receive 100% of the cost of the 
materials or supplies toward SLBE participation. For the 
purposes of counting SLBE-ELBE participation, a manufacturer 
is a firm that operates or maintains a factory or establishment 
that produces, on the premises, the materials, supplies, 
articles, or equipment required under the Contract and of the 
general character described by the specifications. 



 

AC Overlay Group 2111          39 | Page 
Attachment C – Equal Opportunity Contracting Program (Rev. Jan. 2022) 

ii. If the materials or supplies are obtained from a SLBE-ELBE 
supplier, the Bidder will receive 60% of the cost of the 
materials or supplies toward SLBE participation. For the 
purposes of counting SLBE-ELBE participation a Supplier is a 
firm that owns, operates, or maintains a store, warehouse, or 
other establishment in which the materials, supplies, articles 
or equipment of the general character described by the 
specifications and required under the Contract are bought, 
kept in stock, and regularly sold or leased to the public in the 
usual course of business. To be a supplier, the firm shall be an 
established, regular business that engages, as its principal 
business and under its own name, in the purchase and sale or 
lease of the products in question.  A person may be a supplier 
in such bulk items as petroleum products, steel, cement, 
gravel, stone, or asphalt without owning, operating, or 
maintaining a place of business if the person both owns and 
operates distribution equipment for the products. Any 
supplementing of the suppliers’ own distribution equipment 
shall be by a long-term lease agreement and shall not be on an 
ad hoc or contract-by-contract basis. 

iii. If the materials or supplies are obtained from a SLBE-ELBE, 
which is neither a manufacturer nor a supplier, the entire 
amount of fees or commissions charged for assistance in the 
procurement of the materials and supplies, fees or 
transportation charges for the delivery of materials or supplies 
required on a job site will be counted toward SLBE-ELBE 
participation, provided the fees are reasonable and not 
excessive as compared with fees customarily allowed for 
similar services. No portion of the cost of the materials and 
supplies themselves will be counted toward SLBE-ELBE 
participation. 

d) If the Bidder is seeking the recognition of SLBE-ELBE Trucking towards 
achieving any mandatory subcontracting participation level, the 
Bidder shall indicate it on Form AA35 – List of Subcontractors with the 
Bid. The following factors will be evaluated in determining the credit to 
be allowed toward the respective participation level: 

i. The SLBE-ELBE shall be responsible for the management and 
supervision of the entire trucking operation for which it is 
getting credit on a particular Contract and there shall not be a 
contrived arrangement for the purpose of counting SLBE-ELBE 
participation. 

ii. The SLBE-ELBE shall itself own and operate at least 1 fully 
licensed, insured, and operational truck used on the Contract. 
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iii. The SLBE-ELBE receives credit for the total value of the 
transportation services it provides on the Contract using trucks 
it owns, insures, and operates using drivers it employs. 

iv. The SLBE-ELBE may lease trucks from another SLBE-ELBE firm 
including an owner-operator who is certified as a SLBE-ELBE. 
The SLBE-ELBE who leases trucks from another SLBE-ELBE 
receives credit for the total value of the transportation services 
the lessee SLBE-ELBE provides on the contract. 

v. The SLBE-ELBE may also lease trucks from a non-SLBE-ELBE 
firm, including an owner-operator. The SLBE-ELBE who leases 
trucks from a non-SLBE-ELBE is entitled to credit for the total 
value of transportation services provided by non-SLBE-ELBE 
lessees not to exceed the value of transportation services 
provided by SLBE-ELBE owned trucks on the contract. 
Additional participation by non-SLBE-ELBE lessees receive 
credit only for the fee or commission it receives as a result of 
the lease arrangement. 

vi. A lease shall indicate that the SLBE-ELBE has exclusive use of 
and control over the truck. This does not preclude the leased 
truck from working for others during the term of the lease with 
the consent of the SLBE-ELBE so long as the lease gives the 
SLBE-ELBE absolute priority for use of the leased truck. 

D. SLBE-ELBE SUBCONTRACTOR PARTICIPATION PERCENTAGES. 

1. Contracts valued at $1,000,000 and above will be considered Major Public 
Works Contracts and will include a mandatory Subcontractor participation 
requirement for SLBE–ELBE firms. 

a) The Bidder shall achieve the mandatory Subcontractor participation 
requirement or demonstrate GFE. 

b) The Bidders shall indicate the participation on Forms AA35 - List of 
Subcontractors and AA40 - Named Equipment/Material Supplier List 
as applicable regardless of the dollar value. 

c) An SLBE-ELBE Bidder may count its own participation toward achieving 
the mandatory goal as long as the SLBE-ELBE Bidder performs 51% of 
the Contract Price. 

2. Contracts Valued over $500,000 and under $1,000,000 will also be considered 
Major Public Works Contracts and will include the mandatory subcontractor 
participation requirements described above and the following:  

a) 5% bid discount for SLBE-ELBE firms. 

b) Non-certified Contractor will receive 5% bid discount if they achieve 
the specified mandatory Subcontracting participations.  
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c) Bid discounts shall not apply if the award will result in a total contract 
cost of $50,000 in excess of the apparent lowest Bid.  

d) In the event of a tie bid between a SLBE-ELBE Bidder and a non-SLBE-
ELBE Bidder, the SLBE-ELBE Bidder will be awarded the Contract.  

e) In the event of a tie bid between a discounted Bid and a non-
discounted Bid, the discounted Bid will be awarded the Contract.  

3. Contracts valued over $250,000 up to $500,000 will be considered Minor Public 
Works Contracts and will be awarded through a competitive Bid process open 
only to City certified SLBE-ELBE firms. If there are no bidders or no responsible 
bidders, the Contract will be made available to all Bidders and will be subject 
to requirements listed in items 1 and 2 for Major Public Works Contracts 
above. 

4. Contracts valued at $250,000 and below will also be considered Minor Public 
Works Contracts and will be awarded through a competitive bid process open 
only to City certified ELBEs unless there are less than 2 firms available at which 
it will be awarded through a competitive process open only to the City certified 
SLBE-ELBE firms. If there are no bidders or no responsible bidders, the 
Contract will be made available to all Bidders and subject to requirements 
listed in items 1 and 2 for Major Public Works Contracts above. 

E. JOINT VENTURES.   

1. The City may allow for Joint Venture bid discounts on some Contracts. 
Contracts that allow for Joint Venture bid discounts will be designated in Bid 
documents. A firm that is bidding or competing for City Contracts may partner 
with a certified SLBE or ELBE to compete for Contracts as a Joint Venture.  

2. A Joint Venture shall be between two entities with the same discipline or 
license as required by the City. Joint ventures will receive bid discounts 
depending on the SLBE or ELBE percentage of participation. To be eligible for 
a discount, a Joint Venture Agreement shall be approved by the City at the time 
of Bid submittal. The maximum allowable discount shall be 5%. The parties 
shall agree to enter in the relationship for the life of the projects. 

3. Joint Venture shall submit a Joint Venture Management Plan, a Joint Venture 
Agreement, or both at least 2 weeks prior to the Bid due date. Copies of the 
Joint Venture applications are available upon request to the Contract 
Specialist. Each agreement or management plan shall include the following: 

a) Detailed explanation of the financial contribution for each partner. 

b) List of personnel and equipment used by each partner. 

c) Detailed breakdown of the responsibilities of each partner. 

d) Explanation of how the profits and losses will be distributed. 

e) Description of the bonding capacity of each partner. 

f) Management or incentive fees available for any one of the partners (if 
any). 
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4. Each Joint Venture partner shall perform a Commercially Useful Function. An 
SLBE or ELBE that relies on the resources and personnel of a non-SLBE or ELBE 
firm will not be deemed to perform a Commercially Useful Function. 

5. Each Joint Venture partner shall possess licenses appropriate for the discipline 
for which a proposal is being submitted. If a Joint Venture is bidding on a single 
trade project, at the time of bid submittal, each Joint Venture partner shall 
possess the requisite specialty license for that trade bid. 

6. The SLBE or ELBE partner shall clearly define the portion of the Work to be 
performed. This Work shall be of the similar type of Work the SLBE or ELBE 
partner performs in the normal course of its business. The Joint Venture 
Participation Form shall specify the Bid items to be performed by each 
individual Joint Venture partner. Lump sum Joint Venture participation shall 
not be acceptable. 

7. Responsibilities of the SLBE or ELBE Joint Venture Partner: 

a) The SLBE or ELBE partner shall share in the control, management 
responsibilities, risks and profits of the Joint Venture in proportion with 
the level of participation in the project. 

b) The SLBE or ELBE partner shall perform Work that is commensurate 
with its experience. 

c) The SLBE or ELBE partner shall use its own employees and equipment 
to perform its portion of the Work. 

d) The Joint Venture as a whole shall perform Bid items that equal or 
exceed 50% of the Contract Price, excluding the cost of manufactured 
items, in order to be eligible for a Joint Venture discount. 

F. MAINTAINING PARTICIPATION LEVELS. 

1. Credit and preference points are earned based on the level of participation 
proposed prior to the award of the Contract. Once the Project begins you shall 
achieve and maintain the SLBE-ELBE participation levels for which credit and 
preference points were earned. You shall maintain the SLBE-ELBE percentages 
indicated at the Award of Contract and throughout the Contract Time.  

2. If the City modifies the original Scope of Work, you shall make reasonable 
efforts to maintain the SLBE-ELBE participation for which creditor preference 
points were earned. If participation levels will be reduced, approval shall be 
received from the City prior to making changes.  

3. You shall notify and obtain written approval from the City in advance of any 
reduction in subcontract scope, termination, or substitution for a designated 
SLBE-ELBE Subcontractor. Failure to do so shall constitute a material breach 
of the Contract. 

4. If you fail to maintain the SLBE-ELBE participation listed at the time the 
Contract is awarded and have not received prior approval from the City, the 
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City may declare you in default and will be considered grounds for debarment 
under Chapter 2, Article 2, Division 8, of the San Diego Municipal Code.  

G. SUBCONTRACTING EFFORTS REVIEW AND EVALUATION. 

1. Documentation of your subcontracting efforts will be reviewed by EOCP to 
verify that you made subcontracting opportunities available to a broad base 
of qualified Subcontractors, negotiated in good faith with interested 
Subcontractors, and did not reject any bid for unlawful discriminatory reasons. 
The EOCP review is based on the federal “Six Good Faith Efforts” model. 

2. The GFEs are required methods to ensure that all ELBE and SLBE firms have 
had the opportunity to compete for the City’s Public Works procurements. The 
Six Good Faith Efforts, also known as affirmative steps, attract and utilize ELBE 
and SLBE firms: 

a) Ensure ELBE firms are made aware of contracting opportunities to the 
fullest extent practicable through outreach and recruitment activities.  

b) Make information of forthcoming opportunities available to SLBE-ELBE 
firms and arrange time for Contracts and establish delivery schedules, 
where requirements permit, in a way that encourages and facilitates 
participation by SLBE-ELBE firms in the competitive process. This 
includes posting solicitations for Bids or proposals to SLBE-ELBE firms 
for a minimum of 10 Working Days before the Bid or Proposal due 
date. 

c) Consider in the contracting process whether firms competing for large 
Contracts could subcontract with SLBE-ELBE firms. 

d) Encourage contracting with a consortium of ELBE-SLBE firms when a 
Contract is too large for one of these firms to handle individually. 

e) Use the services and assistance of the City’s EOC Office and the SLBE-
ELBE Directory. 

f) If you award subcontracts, require your Subcontractors to take the 
steps listed above. 

H. GOOD FAITH EFFORT DOCUMENTATION. 

1. If the specified SLBE-ELBE Subcontractor participation percentages are not 
met, you shall submit information necessary to establish that adequate GFEs 
were taken to meet the Contract Subcontractor participation percentages. See 
the City’s document titled “Small Local Business (SLBE) Program, 
INSTRUCTIONS FOR BIDDERS COMPLETING THE GOOD FAITH EFFORT 
SUBMITTAL.” The instructions for completing the good faith effort submittal 
can be found on the City’s website: 

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf 
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I. SUBCONTRACTOR SUBSTITUTION. 

1. Evidence of fraud or discrimination in the substitution of Subcontractors will 
result in sanctions including assessment of penalty fines, termination of 
Contract, or debarment. This section does not replace applicable California 
Public Contract Code. 

J. FALSIFICATION OF SUB-AGREEMENT AND FRAUD. 

1. Falsification or misrepresentation of a sub-agreement as to company name, 
Contract amount or actual Work performed by Subcontractors, or any 
falsification or fraud on the part your submission of documentation and forms 
pursuant to this program, will result in sanctions against you including 
assessment of penalty fines, termination of the Contract, or debarment. 
Instances of falsification or fraud which are indicative of an attempt by you to 
avoid subcontracting with certain categories of Subcontractors on the basis of 
race, gender, gender expression, gender identity, religion, national origin, 
ethnicity, sexual orientation, age, or disability shall be referred to the Equal 
Opportunity Contracting Program’s Investigative Unit for possible violations of 
Article 2, Division 35 of the City Administrative Code, §§22.3501 et seq. 
(Nondiscrimination in Contracting). 

K. RESOURCES. 

1. The current list of certified SLBE-ELBE firms and information for completing 
the GFE submittal can be found on the City’s EOC Department website:  

http://www.sandiego.gov/eoc/programs/slbe.shtml 
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PREVAILING WAGE 

1. PREVAILING WAGE RATES:  Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under this 
Contract is subject to State prevailing wage laws. For construction work performed under this 
Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and 
maintenance work performed under this Contract cumulatively exceeding $15,000, the 
Contractor and its subcontractors shall comply with State prevailing wage laws including, but 
not limited to, the requirements listed below.  

1.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 
through 1861 of the California Labor Code, the Contractor and its subcontractors shall 
ensure that all workers who perform work under this Contract are paid not less than 
the prevailing rate of per diem wages as determined by the Director of the California 
Department of Industrial Relations (DIR). This includes work performed during the 
design and preconstruction phases of construction including, but not limited to, 
inspection and land surveying work.  

1.1.1. Copies of such prevailing rate of per diem wages are on file at the City and are 
available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its 
subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested 
party upon request.  

1.1.2. The wage rates determined by the DIR refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid 
after the expiration date, then the published rate of wage shall be in effect for 
the life of this Contract. If the published wage rate refers to a predetermined 
wage rate to become effective upon expiration of the published wage rate and 
the predetermined wage rate is on file with the DIR, such predetermined wage 
rate shall become effective on the date following the expiration date and shall 
apply to this Contract in the same manner as if it had been published in said 
publication.  If the predetermined wage rate refers to one or more additional 
expiration dates with additional predetermined wage rates, which expiration 
dates occur during the life of this Contract, each successive predetermined 
wage rate shall apply to this Contract on the date following the expiration date 
of the previous wage rate. If the last of such predetermined wage rates expires 
during the life of this Contract, such wage rate shall apply to the balance of the 
Contract. 

1.2. Penalties for Violations. Contractor and its subcontractors shall comply with 
California Labor Code section 1775 in the event a worker is paid less than the 
prevailing wage rate for the work or craft in which the worker is employed.  This shall 
be in addition to any other applicable penalties allowed under Labor Code sections 
1720 – 1861.  
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1.3. Payroll Records. Contractor and its subcontractors shall comply with California Labor 
Code section 1776, which generally requires keeping accurate payroll records, 
verifying and certifying payroll records, and making them available for inspection. 
Contractor shall require its subcontractors to also comply with section 1776. 
Contractor and its subcontractors shall submit weekly certified payroll records online 
via the City’s web-based Labor Compliance Program. Contractor is responsible for 
ensuring its subcontractors submit certified payroll records to the City.  

1.3.1. Contractor and their subcontractors shall also furnish records specified in 
Labor Code section 1776 directly to the Labor Commissioner in the manner 
required by Labor Code section 1771.4.  

1.4. Apprentices. Contractor and its subcontractors shall comply with California Labor 
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of 
apprentices. Contractor is held responsible for the compliance of their subcontractors 
with sections 1777.5, 1777.6 and 1777.7. 

1.5. Working Hours. Contractor and their subcontractors shall comply with California 
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict 
working hours on public works contracts to eight hours a day and forty hours a week, 
unless all hours worked in excess of 8 hours per day are compensated at not less than 
1½ times the basic rate of pay; and (ii) specify penalties to be imposed on contractors 
and subcontractors of $25 per worker per day for each day the worker works more 
than 8 hours per day and 40 hours per week in violation of California Labor Code 
sections1810 through 1815.   

1.6. Required Provisions for Subcontracts. Contractor shall include at a minimum a copy 
of the following provisions in any contract they enter into with a subcontractor: 
California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 
1860 and 1861.  

1.7. Labor Code Section 1861 Certification. Contractor in accordance with California 
Labor Code section 3700 is required to secure the payment of compensation of its 
employees and by signing this Contract, Contractor certifies that “I am aware of the 
provisions of Section 3700 of the California Labor Code which require every employer 
to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this Contract.”  

1.8. Labor Compliance Program. The City has its own Labor Compliance Program 
authorized in August 2011 by the DIR. The City will withhold contract payments when 
payroll records are delinquent or deemed inadequate by the City or other 
governmental entity, or it has been established after an investigation by the City or 
other governmental entity that underpayment(s) have occurred. For questions 
or assistance, please contact the City of San Diego’s Prevailing Wage Unit at 
858-627-3200. 
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1.9. Contractor and Subcontractor Registration Requirements. This project is subject 
to compliance monitoring and enforcement by the DIR.  A contractor or subcontractor 
shall not be qualified to bid on, be listed in a bid or proposal,  subject to the 
requirements of section 4104 of the Public Contract Code, or engage in the 
performance of any contract for public work, unless currently registered and qualified 
to perform public work pursuant to Labor Code section 1725.5  It is not a violation of 
this section for an unregistered contractor to submit a bid that is authorized by  
Section 7029.1 of the Business and Professions code or by Section 10164 or 20103.5 
of the Public Contract Code, provided the contractor is registered to perform public 
work pursuant to Section 1725.5 at the time the contract is awarded.  

1.9.1. A Contractor’s inadvertent error in listing a subcontractor who is not registered 
pursuant to Labor Code section 1725.5 in response to a solicitation shall not be 
grounds for filing a bid protest or grounds for considering the bid non-responsive 
provided that any of the following apply: (1) the subcontractor is registered prior 
to bid opening; (2) within twenty-four hours after the bid opening, the 
subcontractor is registered and has paid the penalty registration fee specified in 
Labor Code section 1725.5; or (3) the subcontractor is replaced by another 
registered subcontractor pursuant to Public Contract Code section 4107. 

1.9.2. By submitting a bid or proposal to the City, Contractor is certifying that he or she 
has verified that all subcontractors used on this public work project are registered 
with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and 
Contractor shall provide proof of registration for themselves and all listed 
subcontractors to the City at the time of bid or proposal due date or upon request. 

1.10. Stop Order. For Contractor or its subcontractors engaging in the performance of any 
public work contract without having been registered in violation of Labor Code 
sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order 
prohibiting the use of the unregistered contractors or unregistered subcontractor(s) 
on ALL public works until the unregistered contractor or unregistered subcontractor(s) 
is registered. Failure to observe a stop order is a misdemeanor. 

1.11. List of all Subcontractors.  The Contractor shall provide the list of subcontractors 
(regardless of tier), along with their DIR registration numbers, utilized on this Contract 
prior to any work being performed; and the Contractor shall provide a complete list of 
all subcontractors with each invoice. Additionally, Contractor shall provide the City 
with a complete list of all subcontractors (regardless of tier) utilized on this contract 
within ten working days of the completion of the contract, along with their DIR 
registration numbers. The City shall withhold final payment to Construction 
Management Professional until at least thirty (30) days after this information is 
provided to the City.  

1.12. Exemptions for Small Projects. There are limited exemptions for installation, 
alteration, demolition, or repair work done on projects of $25,000 or less. The 
Contractor shall still comply with Labor Code sections 1720 et. seq. The only 
recognized exemptions are listed below: 

1.12.1. Registration. The Contractor will not be required to register with the DIR for 
small projects. (Labor Code section 1771.1). 



 

AC Overlay Group 2111          49 | Page 
Attachment D – Prevailing Wage (Rev. Jun. 2020) 

1.12.2. Certified Payroll Records. The records required in Labor Code section 1776 
shall be required to be kept and submitted to the City of San Diego, but will 
not be required to be submitted online with the DIR directly. The Contractor 
will need to keep those records for at least three years following the 
completion of the Contract. (Labor Code section 1771.4). 

1.12.3. List of all Subcontractors. The Contractor shall not be required to hire only 
registered subcontractors and is exempt from submitting the list of all 
subcontractors that is required in section 1.11 above. (Labor code section 
1773.3). 
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents:  

1. The 2021 Edition of the Standard Specifications for Public Works Construction (The 
“GREENBOOK”). 

2. The 2021 Edition of the City of San Diego Standard Specifications for Public Works 
Construction (The “WHITEBOOK”), including the following: 

a) General Provisions (A) for all Construction Contracts. 

 

SECTION 1 – GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND 
SYMBOLS 

1-2 TERMS AND DEFINITIONS. To the “WHITEBOOK”, item 55, “Normal Working Hours”, 
ADD the following: 

The Normal Working Hours are 7:30 AM to 3:30 PM. 

SECTION 2 - SCOPE OF THE WORK 

2-2.2 Caltrans Encroachment Permit. To the “WHITEBOOK”, item 1, DELETE in its entirety 
and SUBSTITUTE with the following: 

1. You shall apply and obtain the Caltrans Encroachment Permit. 

a) You shall pay for and secure the permit prior to construction. 

b) You shall arrange and pay for inspection as required by Caltrans. 

2-2.3 Payment. To the “WHITEBOOK”, item 2, DELETE in its entirety and SUBSTITUTE with 
the following: 

2. The payment for applying and obtaining the Caltrans Encroachment Permit 
shall be included in the Allowance Bid item for “Caltrans Encroachment 
Permit Submittal” and shall include preparing plans and addressing Caltrans 
comments. 

2-7 CHANGES INITIATED BY THE AGENCY. 

2-7.1 General. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The Engineer may identify locations to be done ahead of the Contractor’s 
schedule with a 30-day written notification so that curb ramps could be done 
ahead of the paving at no cost to the City.  
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2. The Engineer may substitute specific sites for asphalt overlay or slurry seal due 
to utility construction conflicts or urgent community needs. The Engineer will 
adjust the location list provided in the Contract Documents as needed. 

3. The location list provided by the City in the Contract Documents will be 
adjusted by the City as needed to match the Bid quantities at no additional 
cost to the City. 

4. The Bid quantities are for estimating purposes only and will vary due to 
continued deterioration of the streets, such as streets quantified as having no 
cubic yards of Excavation for digout repair, may in fact need a digout repair 
(see 301-1.6). 

SECTION 3 – CONTROL OF THE WORK 

3-2 SELF-PERFORMANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. You shall perform, with your own organization, Contract Work amounting to at 
least 50% of the base Bid. 

3-8.7  Contractor’s Quality Control Plan (QCP). To the “WHITEBOOK”, ADD the following: 

7. The establishment and implementation of a Quality Control Plan (QCP), as 
defined in the standard specifications, shall be required for this Contract. See 
example in Appendix G - Sample Contractor’s Daily Quality Control Plan 
Inspection Report. 

8. The Contractor’s Quality Control Plan shall be subject to approval by the Engineer. 

9. Additions and Alterations to the Contractor’s Quality Control Plan may be 
requested at the discretion of the Engineer. The request for Additions and 
Alterations to the Contractor’s Quality Control Plan will be made to the 
Contractor in writing by the Engineer. Submission of Additions and Alterations 
to The Contractor’s Quality Control Plan shall be submitted within 5 business 
days from the date the request for Additions and Alterations is made by the 
Engineer. 

10. Additions and Alterations to the Contractor’s Quality Control Plan shall be 
subject to approval by the Engineer. 

11. The Contractor shall ensure that all Items of Work, regardless of their inclusion 
in or omission from the Contractors Quality Control Plan, conform to the 
Contract Documents. 

12. Payment for the Contractor’s Quality Control Plan and all testing associated 
with it shall be included in the Contract Price. 
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13. No Additional Payment shall be made for Additions and Alterations to the 
Contractor’s Quality Control Plan. 

3-9 TECHNICAL STUDIES AND SUBSURFACE DATA. To the “WHITEBOOK”, ADD the 
following: 

5. In preparation of the Contract Documents, the designer has relied upon the 
following reports of explorations and tests at the Work Site: 

Asphalt Resurfacing Group 2111 Pavement Core Sample Results for Select 
Streets. See Appendix J - Pavement Core Sample Results for Select Streets 

3-12.1  General. To the “WHITEBOOK”, ADD the following: 

You shall sweep all paved areas within   the Work site and all paved haul routes 

3.  as specified below: 

a) Every Friday on a weekly basis. 

b) 1 Working Day prior to each rain event. 

c) As directed by the Engineer. 

If these requirements would require you to sweep on a Holiday or Weekend, 
then you shall sweep the next available Working Day prior to that Holiday or 
Weekend. 

3-13.1 Completion. To the “WHITEBOOK”, ADD the following: 

2. Substantial Completion, in accordance with 3-13.1.1, “Requirements Before 
Requesting Substantial Completion”, shall be completed in phases.  Phases for 
substantial completion shall be defined in the schedule as approved by the 
Engineer. 

3-13.1.1 Requirements Before Requesting Substantial Completion. To the “WHITEBOOK”, 
ADD the following. 

2.     Complete Intermediate Project Walk-through and Punchlist procedure for all     
phases of the project in areas as defined in the project schedule and approve 
by the Engineer. 

ADD: 

3-13.1.3 Intermediate Project Walk-through and Punchlist Procedure.  

1. When you consider that the Work and Services are complete for a Project Area, 
notify the Engineer in writing that the Project Area is complete and request 
that you and the Engineer perform a Walk-through for the generation of an 
Area Punchlist. You shall notify the Engineer at least 7 Working Days in 
advance of the Walk-through. 
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2. The Engineer will first determine if the Project Area is ready for an 
Intermediate Project Walk-through by verifying whether you have completed 
all items as required by 3-13.1.1, “Requirements Before Requesting a Walk-
through” for the Project Area. 

3. The Engineer shall facilitate the Intermediate Project Walk-through. 

4. You shall make Plans, specifications, and technical data, such as submittals 
and equipment manuals, test results, documentation of completed work 
available to the Engineer. You will not be present during the Asset Managing 
Department Walkthrough unless directed by the Engineer. 

5. The Engineer will provide you with a Punchlist within an estimated 30 Working 
Days after the date of the Intermediate Project Walk-through and submit it to 
you. The City shall not provide a preliminary Project Area Punchlist. 

6. The Engineer may require more than 30 Working Days to complete a punch 
list for the Intermediate Project Walk-through. No additional time or 
compensation will be provided for the generation of the punchlist for the 
intermediate project walk-through. 

7. If the Engineer finds that the Project Area is not substantially complete as 
defined herein, the Engineer will terminate the Intermediate Project 
Walkthrough and notify you in writing. 

8. If, at any time during the Engineer’s evaluation of the corrective Work required 
by the Project Area Punchlist, the Engineer discovers that additional corrective 
Work is required, the Engineer may include that corrective Work in the Project 
Area Punchlist. You shall remain solely responsible for the Project Site until the 
Project is completely operational, all Punchlist items, including Project Area 
Punchlist items have been corrected, and all operation and maintenance 
manuals have been accepted by the City. 

9. The Engineer shall meet with you when all Punchlist items, including Project 
Area Punchlist items are corrected. You shall work diligently to complete all 
punchlist items within 30 working days after the Engineer provides the 
Punchlist. If you take longer than 30 Working Days to complete the corrective 
Work for a Project Area, the Project Area shall be subject to re-evaluation. No 
additional time or compensation will be provided for the completion of the 
punchlist/remediation request from the Asset Managing Department. 

10. When a comment from the walkthrough is Disputed, you shall submit in 
writing justification for the dispute within 15 days of receiving the punchlist. 

3-13.2 Acceptance. To the “WHITEBOOK”, ADD the following:  

6. The project will not be accepted in phases. 
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3-13.3 Warranty. To the “WHITEBOOK”, DELETE Item 1in its entirety and SUBSTITUTE with 
the following: 

1. You shall warranty and repair all defective materials and workmanship for a 
period of 1 year. This call back warranty period shall start on the date the Work 
was accepted by the City. 

3-15.3 Coordination. To the “WHITEBOOK”, ADD the following: 

2. Other adjacent City projects are scheduled for construction for the same time 
period in the vicinity of the AC Overlay 2111 project. See Appendix F – 
Adjacent Projects Map for the approximate location. Coordinate the Work 
with the adjacent projects as listed below: 

a) University Avenue Pipeline Replacement, Julie Adam (619-533-7412) 

b) Sewer Group 836, Sabeen Cochinwala (619-533-4661) 

c) Priority Sewer Main Replacement 16, Jaime Ramos-Bañuelos (619-533-5103) 

d) Wellborn Street Storm Drain Emergency, Manuel Gonzalez (619-533-3471) 

e) Uptown Storm Drain Replacement, Jason Guise (619-533-4665) 

f) Upas Street Pipeline Replacement, Sara McMullen (619-533-4127) 

g) Maple Canyon Storm Drain Upgrades, William Meredith (619-533-5418) 

h) 30th Street Pipeline Replacement, Jaime Ramos-Bañuelos (619-533-5103) 

i) AC Water & Sewer Group 1023, Alexander Sleiman (619-533-7588) 

j) AC Water Group 1027A, Sanoubar Aghdam (619-533-4607) 

k) Accelerated Pipeline Rehab Ref Group 850, Shaza Nezha (619-533-4695) 

l) Otay 1st/2nd PPI West of Highland Avenue, Gabriel Torres (619-533-4630) 

m) ADA Mid-City MS TSW-1, Leo Alo (619-533-5402) 

n) Pipeline Rehabilitation AS-1, Leo Alo (619-533-5402) 

o) AC Water & Sewer Group 1013, Roberto Vejar-Parra (619-533-5402) 

p) Trojan Avenue 56th to 60th UUD, Farlito Valenzuela (619-235-1947) 

q) El Cerrito Improv 1, Regan Owen (619-533-5205) 

r) Water & Sewer Group 963, Matthew Veverka (619-533-5192) 

2. Other adjacent City projects are scheduled for construction for the same time 
period in the vicinity of the AC Overlay 2111 Additive Alternate B project. See 
Appendix M – Adjacent Project Maps for Additive Alternate B for the 
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approximate location. Coordinate the Work with the adjacent projects as listed 
below: 

a) University Avenue Pipeline Replacement, Julie Adam (619-533-7412) 

b) Upas Street Pipeline Replacement, Sara McMullen (619-533-4127) 

c) Balboa Park Pipeline Replacement Phase III, Yoftahe Ghiliamichael (858-627-
3230) 

d) Balboa Park Pipeline Replacement Phase II, Alireza Heidari (858) 495-7863 

e) Slurry Seal Group 2124, Aida Vance (619-527-8074) 

f) AC Water & Sewer Group 1027, Nabil Batta (858-614-4561) 

g) AC Water Group 1027A, Sanoubar Aghdam (619-533-4607) 

h) Water Group 968, Jamal Sherzai (619-533-4639) 

i) Accelerated Pipeline Rehab Ref Group 846, Nabil Batta (858-614-4561) 

j) Accelerated Pipeline Rehab Ref Group 850, Shaza Nezha (619-533-4695) 

k) Slurry Seal Group 2321, Aida Vance (619-527-8074) 

l) AC Water & Sewer Group 1014, Nabil Batta (858-614-4561) 

m) AC Water & Sewer Group 1044, Alex Sleiman (619-533-7588) 

n) Otay 1st/2nd PPI West of Highland Avenue, Gabriel Torres (619-533-4630) 

o) University Avenue Complete Street Phase 1, Nazie Mansury (619-533-3754) 

p) Slurry Seal Group 2323, Aida Vance (619-527-8074) 

q) El Cajon Blc-Highland-58th Improv, Jayna Straughn (858-573-5027) 

r) Slurry Seal Group 2024, Aida Vance (619-527-8074) 

s) Slurry Seal Group 2025, Aida Vance (619-527-8074) 

t) Pipeline Rehabilitation AV-1, Dino Ciafre-Garay (858-654-4483) 

u) Redwood Village Standpipe Main Replacement, Matthew Veverka (619-533-
5192) 

v) Redwood Village/Rolando Park Improv 1, Jericho Gallardo (619-533-7523) 

w) Redwood Village/Rolando Park Improv 2, Matthew Veverka (619-533-5192) 

x) Sewer & Water Group 940, Stephen Lindsay (858-495-7878) 

y) Sewer Group 835, Yoftahe Ghiliamichael (858-627-3230) 

z) Water Group Job 940, Stephen Lindsay (858-495-7878) 
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aa) AC Water & Sewer Group 1013, Dino Ciafre-Garay (858-654-4483) 

bb) AC Water & Sewer Group 1044, Nabil Batta (858-614-4561) 

cc) AC Water & Sewer Group 1050, Jericho Gallardo (619-533-7523) 

dd) Wightman (Chamoune-Euclid) Rd Imp UU388, Farlito Valenzuela  
(619-235-1947) 

SECTION 4 - CONTROL OF MATERIALS 

4-6 TRADE NAMES. To the “WHITEBOOK”, ADD the following: 

11. You shall submit your list of proposed substitutions for an “equal” item no 
later than 5 Working Days after the issuance of the Notice of Intent to 
Award and on the  City’s Product Submittal Form available at: 

https://www.sandiego.gov/ecp/edocref/ 
 
SECTION 5 – LEGAL RELATIONS AND RESPONSIBILITIES 

5-4 INSURANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

5-4 INSURANCE. 

1. The insurance provisions herein shall not be construed to limit your indemnity 
and defense duties set forth in the Contract. 

5-4.1 Policies and Procedures. 

1. You shall procure the insurance described below, at your sole cost and 
expense, to provide coverage against claims for loss including injuries to 
persons or damage to property, which may arise out of or in connection with 
the performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation. The market value will not be accepted. 

3. You shall maintain this insurance as required by this Contract and at all times 
thereafter when you are correcting, removing, or replacing Work in 
accordance with this Contract. Your duties under the Contract, including your 
indemnity obligations, are not limited to the insurance coverage required by 
this Contract. 

4. If you maintain broader coverage or higher limits than the minimums shown 
below, City requires and shall be entitled to the broader coverage or the higher 
limits maintained by you. Any available insurance proceeds in excess of the 
specified minimum limits of insurance and coverage shall be available to City. 
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5. Your payment for insurance shall be included in the Contract Price you bid. 
You are not entitled to any additional payment from the City to cover your 
insurance, unless the City specifically agrees to payment in writing. Do not 
begin any Work under this Contract or allow any Subcontractors to begin work, 
until you have provided, and the City has approved, all required insurance.  

6. Policies of insurance shall provide that the City is entitled to 30 days advance 
written notice of cancellation or non-renewal of the policy or 10 days advance 
written notice for cancellation due to non-payment of premium. Maintenance 
of specified insurance coverage is a material element of the Contract. Your 
failure to maintain or renew coverage and to provide evidence of renewal 
during the term of the Contract may be treated by the City as a material breach 
of the Contract. 

5-4.2 Types of Insurance.   

5-4.2.1 General Liability Insurance.   

1. Commercial General Liability Insurance shall be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy shall cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There shall be no endorsement or modification limiting the scope of coverage 
for either “insured vs. insured” claims or contractual liability. You shall 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work.  

4. All costs of defense shall be outside the policy limits. Policy coverage shall be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $10,000,000 

Products/Completed Operations Aggregate Limit $10,000,000 

Personal Injury Limit $5,000,000 

Each Occurrence $5,000,000  

5-4.2.2 Commercial Automobile Liability Insurance.   

1. You shall provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
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injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”).  

2. All costs of defense shall be outside the limits of the policy. 

5-4.2.3 Workers’ Compensation Insurance and Employers Liability Insurance.   

1. In accordance with the provisions of California Labor Code section 3700, you 
shall provide, at your expense, Workers’ Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under applicable 
state workers’ compensation laws. The City, its elected officials, and employees 
will not be responsible for any claims in law or equity occasioned by your 
failure to comply with this requirement.  

2. Statutory Limits shall be provided for Workers’ Compensation Insurance as 
required by the state of California, and Employer’s Liability Insurance with 
limits of no less than $1,000,000 per accident for bodily injury or disease. 

3. By signing and returning the Contract, you certify that you are aware of the 
provisions of California’s Workers’ Compensation laws, including Labor Code 
section 3700, which requires every employer to be insured against liability for 
workers’ compensation or to undertake self-insurance, and that you will 
comply with these provisions before commencing the Work.. 

5-4.2.4 Contractors Pollution Liability Insurance.   

1. You shall procure and maintain at your expense or require your 
Subcontractor, as described below, to procure and maintain Contractors 
Pollution Liability Insurance applicable to the Work being performed, with a 
limit no less than $2,000,000 per claim or occurrence and $4,000,000 
aggregate per policy period of one year. 

2. All costs of defense shall be outside the limits of the policy.  

3. You shall obtain written approval from the City for any insurance provided by 
your Subcontractor instead of you.  

4. For approval of a substitution of your Subcontractor’s insurance, you shall 
certify that all activities for which the Contractors Pollution Liability Insurance 
will provide coverage will be performed exclusively by the Subcontractor 
providing the insurance. The deductible shall not exceed $25,000 per claim 
unless the City has provided prior, written approval. 

5. Occurrence based policies shall be procured before the Work commences. 
Claims Made policies shall be procured before the Work commences, shall be 
maintained for the Contract Time, and shall include a 12-month extended 
Claims Discovery Period applicable to this contract or the existing policy or 
policies that shall continue to be maintained for 12 months after the 
completion of the Work without advancing the retroactive date.  
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5-4.2.5 Contractors Hazardous Transporters Pollution Liability Insurance.   

1. You shall procure and maintain at your expense or require your 
Subcontractor, as described below, to procure and maintain Contractors 
Hazardous Transporters Pollution Liability Insurance, including contractual 
liability coverage to cover liability arising out of transportation of hazardous or 
toxic, materials, substances, or any other pollutants by you or any 
Subcontractor in an amount no less than $2,000,000 limit per occurrence and 
$4,000,000 aggregate per policy period of one year.  

2. All costs of defense shall be outside the limits of the policy.  

3. You shall obtain written approval from the City from any insurance provided 
by a Subcontractor instead of you..  

4. To obtain City approval of a Subcontractor’s insurance coverage in lieu of the 
Contractor’s insurance, the Contractor shall certify that all activities under the  
Contractor’s Hazardous Transporters Pollution Liability Insurance will be 
performed exclusively by the Subcontractor providing the insurance. The 
deductible shall not exceed $25,000 per claim without prior approval of the 
City 

5. Occurrence based policies shall be procured before the Work commences. 
Claims Made policies shall be procured before the Work commences, shall be 
maintained for the duration of this contract, and shall include a 12-month 
extended Claims Discovery Period applicable to this Contract or the existing 
policy or policies that shall continue to be maintained for 12 months after the 
completion of the Work under this Contract without advancing the retroactive 
date.  

5-4.2.8 Architects and Engineers Professional Insurance (Errors and Omissions 
Insurance).  

1. For Contracts with required engineering services, including Design-Build and 
preparation of engineered Traffic Control Plans (TCP) by you, you shall keep or 
require all of your employees and Subcontractors, who provide professional 
engineering services under Contract, to provide to the City proof of 
Professional Liability coverage with a limit of no less than $1,000,000 per claim 
and $2,000,000 aggregate per policy period of one year. 

2. You shall ensure the following: 

a) The policy retroactive date is on or before the date of commencement 
of the Project. 

b) The policy will be maintained in force for a period of three years after 
completion of the Project or termination of the Contract, whichever 
occurs last. You agree that, for the time period specified above, there 
will be no changes or endorsements to the policy that affect the 
specified coverage. 
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3. If professional engineering services are to be provided solely by the 
Subcontractor, you shall: 

a) Certify this to the City in writing, and  

b) Agree in writing to require the Subcontractor to procure Professional 
Liability coverage in accordance with the requirements set forth here. 

5-4.3 Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this Contract shall be carried only by responsible insurance 
companies with a rating of, or equivalent to, at least “A-, VI” by A.M. Best Company, 
that are authorized by the California Insurance Commissioner to do business in the 
state of California, and that have been approved by the City. 

5-4.3.1 Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the state of 
California and is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers shall be subject to all of the 
requirements for policies of insurance provided by admitted carriers described in this 
Contract. 

5-4.4 Evidence of Insurance. You shall furnish the City with original Certificates of 
Insurance, including all required amendatory endorsements (or copies of the 
applicable policy language effecting coverage required by this clause), prior to your 
commencement of Work under this Contract. In addition, The City reserves the right 
to require complete, certified copies of all required insurance policies, including 
endorsements, required by these specifications, at any time. 

5-4.5 Policy Endorsements. 

5-4.5.1 Commercial General Liability Insurance. 

5-4.5.1.1 Additional Insured.  To the fullest extent permitted by law and consistent with the 
limiting provisions set forth at California Civil Code section 2782, California Insurance 
Code section 11580.04, and any applicable successor statutes limiting indemnification 
of public agencies that bind the City, the policy or policies shall be endorsed to include 
as an Additional Insured the City and its respective elected officials, officers, 
employees, agents, and representatives, with respect to liability arising out of:   

h. Ongoing operations performed by you or on your behalf,   

i. your products,   

j. your work, e.g., your completed operations performed by you or on your 
behalf, or   

k. premises owned, leased, controlled, or used by you. 
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5-4.5.1.2 Primary and Non-Contributory Coverage. The policy shall be endorsed to provide 
that the coverage with respect to operations, including the completed operations, if 
appropriate, of the Named Insured is primary to any insurance or self-insurance of the 
City and its elected officials, officers, employees, agents and representatives. Further, 
it shall provide that any insurance maintained by the City and its elected officials, 
officers, employees, agents and representatives shall be in excess of your insurance 
and shall not contribute to it.  

5-4.5.1.3 Project General Aggregate Limit. The policy or policies shall be endorsed to provide 
a Designated Construction Project General Aggregate Limit that will apply only to the 
Work. Only claims payments which arise from the Work shall reduce the Designated 
Construction Project General Aggregate Limit. The Designated Construction Project 
General Aggregate Limit shall be in addition to the aggregate limit provided for the 
products-completed operations hazard. 

5-4.5.2 Workers’ Compensation Insurance and Employers Liability Insurance. 

5-4.5.2.1 Waiver of Subrogation. The policy or policies shall be endorsed to provide that the 
insurer will waive all rights of subrogation against the City and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from Work performed by the Named 
Insured for the City. 

5-4.5.3 Contractors Pollution Liability Insurance Endorsements.  

5-4.5.3.1 Additional Insured.  To the fullest extent permitted by law and consistent with the 
limiting provisions set forth at California Civil Code section 2782, California Insurance 
Code section 11580.04, and any applicable successor statutes limiting indemnification 
of public agencies that bind the City, the policy or policies shall be endorsed to include 
as an Additional Insured the City and its respective elected officials, officers, 
employees, agents, and representatives, with respect to liability arising out of:   

a. Ongoing operations performed by you or on your behalf,   

b. your products,   

c. your work, e.g., your completed operations performed by you or on your 
behalf, or   

d. premises owned, leased, controlled, or used by you. 

 
5-4.5.3.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 

to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies is primary to any insurance or self-insurance of the City and its 
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elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of your insurance and shall not contribute to it.  

5-4.5.3.3 Severability of Interest. For Contractors Pollution Liability Insurance, the policy or 
policies shall provide that your insurance shall apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and shall provide cross-liability coverage. 

5-4.5.4 Contractors Hazardous Transporters Pollution Liability Insurance 
Endorsements. 

5-4.5.4.1 Additional Insured.  To the fullest extent permitted by law and consistent with the 
limiting provisions set forth at California Civil Code section 2782, California Insurance 
Code section 11580.04, and any applicable successor statutes limiting indemnification 
of public agencies that bind the City, the policy or policies shall be endorsed to include 
as an Additional Insured the City and its respective elected officials, officers, 
employees, agents, and representatives, with respect to liability arising out of:   

a. Ongoing operations performed by you or on your behalf,   

b. your products,   

c. your work, e.g., your completed operations performed by you or on your 
behalf, or   

d. premises owned, leased, controlled, or used by you. 

5-4.5.4.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies is primary to any insurance or self-insurance of the City and its 
elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of your insurance and shall not contribute to it.  

5-4.5.4.2 Severability of Interest.  For Contractors Hazardous Transporters Pollution Liability 
Insurance, the policy or policies shall provide that your insurance shall apply 
separately to each insured against whom claim is made or suit is brought, except with 
respect to the limits of the insurer's liability, and shall provide cross-liability coverage.  

5-4.6 Deductibles and Self-Insured Retentions. You shall disclose deductibles and self-
insured retentions to the City at the time the evidence of insurance is provided. The 
City may require you to purchase coverage with a lower retention or provide proof of 
ability to pay losses and related investigations, claim administration, and defense 
expenses within the retention.  The policy language shall provide, or be endorsed to 
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provide, that the self-insured retention may be satisfied by either the named insured 
or City. 

5-4.7 Reservation of Rights. The City reserves the right, from time to time, to review your 
insurance coverage, limits, deductibles, and self-insured retentions to determine if 
they are acceptable to the City. The City will reimburse you, without overhead, profit, 
or any other markup, for the cost of additional premium for any coverage requested 
by the Engineer, but not required by this Contract. 

5-4.8 Notice of Changes to Insurance. You shall notify the City, in writing, 30 days prior to 
any material change to the policies of insurance provided under this Contract. This 
written notice is in addition to the requirements of paragraph 8 of Section 5-4.1.  
Policies of insurance shall provide that the City is entitled to 30 days advance written 
notice   of cancellation or non-renewal of the policy or 10 days advance written notice 
for cancellation due to non-payment of premium. Maintenance of specified insurance 
coverage is a material element of the Contract. Your failure to maintain or renew 
coverage and to provide evidence of renewal during the term of the Contract may be 
treated by the City as a material breach of the Contract. 

5-4.9 Excess Insurance. Policies providing excess coverage shall follow the form of the 
primary policy or policies, including, all endorsements. 

   SECTION 6 – PROSECUTION AND PROGRESS OF THE WORK 

6-1.1 Construction Schedule. To the “WHITEBOOK”, ADD the following: 
 

3. Paving shall commence no later than 30-days after Notice to Proceed. 

4. The Engineer may identify locations to be done ahead of the Contractor’s 
schedule with a 30-day written notification so that curb ramps could be done 
ahead of the paving at no cost to the City.  

5. If awarded, the scope of work associated with Additive Alternate B shall be 
completed ahead of the scope of work associated with the Base Bid. 

6. Refer to the Sample City Invoice materials in Appendix D – Sample City 
Invoice with Cash Flow Forecast and use the format shown. 

7. The Construction Schedule shall show a breakdown of Work into Phases. The 
phases shall include works within geographically common areas designated 
as Project Areas. The schedule shall show the division of work into Project 
Area. The schedule shall also include for each Phase the Intermediate Walk-
through and generation of the intermediate project area punchlist and 
correction of punchlist items as approved by the Engineer. You shall work 
diligently to complete all punchlist items within 30 working days after the 
Engineer provides the Punchlist. No additional working days shall be added to 
the contract for the completion of the intermediate project area inspection. 
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8. The 90 Calendar Day Plant Establishment Period is included in the stipulated 
Contract Time and shall begin with the acceptance of installation of the 
vegetation plan in accordance with Section 801-6, “Maintenance and Plant 
Establishment”. 

6-1.3.1 Payment. To the “WHITEBOOK”, ADD the following: 

The payment for any work outside normal working hours, including weekend work 
and night work, shall be included in the Contract Price 

6-2.1 Moratoriums. To the “WHITEBOOK”, ADD the following: 

3. Do not Work in the areas where there is currently a moratorium issued by the 
City. The areas subject to moratorium are listed below: 

a) 10th Avenue from February 1 to September 15 (inclusive).   

b) Whaley Avenue from February 1 to September 15 (inclusive).   

c) Salta Place from February 1 to September 15 (inclusive).   

d) Zoo Place from February 1 to September 15 (inclusive).   

6-6.1.1 Environmental Document. 

1. The City of San Diego has prepared a Notice of Exemption for AC Overlay 
Group 2111, Project No. B-21090.02.06, as referenced in the Contract 
Appendix. You shall comply with all requirements of the Notice of Exemption 
as set forth in Appendix A. 

2. Compliance with the City’s environmental document shall be included in the 
Contract Price, unless separate bid items have been provided. 

SECTION 7 – MEASUREMENT AND PAYMENT 

7-2.1 Schedule of Values (SOV). To the “WHITEBOOK”, item 1, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. You shall submit an SOV for the following lump sum Bid items of the Work to 
the Engineer for review and approval at the Pre-construction meeting. 

1. Removal and Replacement of Existing Paint Striping 

2. Removal and Replacement of Existing Thermoplastic Striping and 
Markings 

3. Traffic Control and Working Drawings 

4. WPCP Implementation 
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7-3.2.1  Application for Progress Payment. To the “WHITEBOOK”, ADD the following: 

6.  The City shall not pay progress or partial payments until you submit to the 
Engineer the calculations for the Oil Price Index Fluctuations in accordance 
with Section 7-3.11. It is solely your responsibility to prepare and submit this 
calculation on a monthly basis. 

7-3.5.1 General. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the following: 

1. Unit Bid prices shall not be subject to adjustment regardless of quantity used 
for the following Bid items: 

a) “Asphalt Pavement Repair” 

b) “Crushed Miscellaneous Base”  

c) “Historical and Contractor Stamps and Impressions” 

d) “Root Pruning and Crown Reduction” 

e) “Curb Ramp (Type A) with Stainless Steel Detectable Warning Tiles” 

f) “Curb Ramp (Type B) with Stainless Steel Detectable Warning Tiles” 

g) “Curb Ramp (Type C1) with Stainless Steel Detectable Warning Tiles” 

h) “Curb Ramp (Type C2) with Stainless Steel Detectable Warning Tiles” 

i) “Curb Ramp (Type D) with Stainless Steel Detectable Warning Tiles” 

j) “Pull Box” 

k) “Meter Box” 

l) “Tree Removal and Disposal (24-Inch Trunk Diameter and Greater)” 

m) “Traffic Signal Loop and Appurtenance Replacement” 

n) “Pedestrian Barricade (Type A)” 

o) “Remove and Replace Speed Hump” 

p) “Excavation for Base Repair” 

q) “Asphalt Concrete Base” 

r) “Pedestrian Push Button Relocation” 

s) “New Pedestrian Push Button” 

t) “New Pedestrian Push Button Post” 

u) “Excavation for Base Repair (Unscheduled)” 

v) “Crushed Miscellaneous Base (Unscheduled)” 

w) “Adjust Existing Manhole Frame and Cover to Grade” 

x) “Adjust Existing Gate Valve Frame and Cover to Grade” 

y) “Adjust Survey Monument to Grade” 
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z) “Reconstruct Survey Monument Box” 

aa) “Inlet Markers” 

2. Upon discovery and prior to the Work, you shall notify the Resident Engineer 
if there is a change in Bid item quantity that increases the total Contract Price 
by 5% or $100,000 or more, whichever is less. 

7-3.8 Eliminated Items. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with 
the following: 

1. Should any Bid Items, except Bid Items listed in item 2 of this section, be 
eliminated in its entirety, payment will be made to the Contractor for its actual 
costs incurred in connection with the eliminated item prior to notification in 
writing from the Engineer so stating its elimination. 

2. If eliminated in their entirety, no payment will be made for actual costs 
incurred in connection with the following eliminated items:  

a)        “Asphalt Pavement Repair” 

b) “Crushed Miscellaneous Base”  

c) “Historical and Contractor Stamps and Impressions” 

d) “Root Pruning and Crown Reduction” 

e) “Curb Ramp (Type A) with Stainless Steel Detectable Warning Tiles” 

f) “Curb Ramp (Type B) with Stainless Steel Detectable Warning Tiles” 

g) “Curb Ramp (Type C1) with Stainless Steel Detectable Warning Tiles” 

h) “Curb Ramp (Type C2) with Stainless Steel Detectable Warning Tiles” 

i) “Curb Ramp (Type D) with Stainless Steel Detectable Warning Tiles” 

j) “Pull Box” 

k) “Meter Box” 

l) “Tree Removal and Disposal (24-Inch Trunk Diameter and Greater)” 

m) “Traffic Signal Loop and Appurtenance Replacement” 

n) “Pedestrian Barricade (Type A)” 

o) “Remove and Replace Speed Hump” 

p) “Excavation for Base Repair” 

q) “Asphalt Concrete Base” 

r) “Pedestrian Push Button Relocation” 

s) “New Pedestrian Push Button” 

t) “New Pedestrian Push Button Post” 
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u) “Excavation for Base Repair (Unscheduled)” 

v) “Crushed Miscellaneous Base (Unscheduled)” 

w) “Adjust Existing Manhole Frame and Cover to Grade” 

x) “Adjust Existing Gate Valve Frame and Cover to Grade” 

y) “Adjust Survey Monument to Grade” 

z) “Reconstruct Survey Monument Box” 

aa) “Gold Medallion Tree (15 Gal)” 

bb) “Inlet Markers” 

cc) “Traffic Signal Modification” 

3. If material conforming to the Contract Documents is ordered for use in the 
eliminated items prior to the date of notification of elimination by the 
Engineer, and if the order for that material cannot be canceled, payment will 
be made to you for the actual cost of the material. In this case, the material 
shall become the property of the City and payment will be made to you for 
actual costs for any further handling. If the material is returnable, the material 
shall be returned and payment will be made to you for actual cost of charges 
made by the supplier for handling and returning the material. 

4. Actual costs, as used herein, shall be computed on the basis of Extra Work. 

7-3.11 Compensation Adjustments for Price Index Fluctuations. To the “WHITEBOOK”, 
ADD the following: 

5. This Contract is subject to the provisions of The “WHITEBOOK” for 
Compensation Adjustments for Price Index Fluctuations for paving asphalt 
and the calculation must be provided on a monthly basis included in the 
submission of progress payment invoices.  

SECTION 300 – EARTHWORK 

300-2.8 Measurements. To the “GREENBOOK”, item c, DELETE in its entirety and SUBSTITUTE 
with the following:  

c) Excavating unsuitable material as specified in the Contract Documents and as 
directed by the Engineer. 

300-2.9 Payment. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The payment for unclassified excavation shall be included under the lump 
sum Bid items or for the Contract Unit Prices except where a bid item is 
provided. 
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2. The payment for excavating and stockpiling shall be included under the lump 
sum Bid items or for the Contract Unit Prices. Removing such selected material 
from the stockpile and placing it in its final position shall be included under 
the lump sum Bid items or for the Contract Unit Prices. The Contractor may 
stockpile material; however, no separate payment will be made for excavating 
material from an optional stockpile and placing it in its final position. 

3. No separate payment will be made for excavating topsoil temporarily 
stockpiled along the top of slopes and placing it in its final position on the slope 
for erosion control planting work, whether or not required by the Contract 
Documents or by the Engineer. 

SECTION 301 – SUBGRADE PREPARATION, TREATED MATERIALS, AND PLACEMENT OF BASE 
MATERIALS 

301-1.6 Preparatory Repair Work. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Prior to the placement of any asphalt concrete or application of slurry, you shall 
complete all necessary preparation and repair Work and shall obtain approval 
by the Resident Engineer.  

2. No preparatory asphalt Work shall be done when the atmospheric 
temperature is below 50° F (10° C) or during unsuitable weather. 

3. Preparatory Work shall include tree trimming, weed spray, weed abatement, 
crack sealing, asphalt repair, cold milling, hump removal, lump removal, 
subgrade preparation and subgrade or base repair, removal of raised 
pavement markers, removal of pavement markings, location of public and 
private utilities and appurtenances, all Concrete works, and all other 
necessary works as specified in the Special Provisions and Contract 
Documents or as directed by the Engineer. 

4. After the completion of the preparatory work, you shall install compacted 
asphalt concrete pavement according to the thickness specified in the Special 
Provisions and Contract Documents or a minimum of 2 inches (50.8 mm) for 
residential streets and a minimum of 3 inches (76.2 mm) for all other streets 
or as directed by the Engineer. 

5. You shall identify the location of all utilities vaults, valves, and other 
appurtenances not included in the project scope requiring relocation or 
adjustment to grade by other agencies/companies by marking the face of the 
curb closest to the utility appurtenance as follows: 

1. offset distance of the appurtenance from the curb face 

2. the limits of the appurtenance or corners of the vault/box 
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6. The quantities shown in the appendices are based on a street assessment 
survey and may vary. The Engineer will designate the limits to be removed and 
prepared and these designated areas shall be considered to take precedence 
over the areas shown in an Appendix to the Contract Documents.  

7. You shall repair areas of distressed asphalt concrete pavement by milling or 
removing damaged areas of pavement to a minimum depth of 2 inches (50.8 
mm) for residential streets and a minimum depth of 3 inches (76.2 mm) for all 
others except where specified otherwise in the Special Provisions and Contract 
Documents or as directed by the Engineer to expose firm and unyielding 
pavement as specified.  

8. If, in order to achieve the minimum specified depth, the base material or native 
subgrade is exposed, you shall notify the Engineer the material shall be 
compacted to 95% relative compaction. 

9. Compaction tests shall be made to ensure compliance with the specifications. 

10. The QCP establish location and timing of compaction testing and shall be 
subject to approval by the Engineer. You shall reimburse the City for the cost 
of retesting failing compaction tests conducted as part of the City of San Diego 
Quality Assurance testing.  

11. If additional base material is required, you shall use Crushed Miscellaneous 
Base in accordance with 200-2.4, “Crushed Miscellaneous Base” or as directed 
by the Engineer. 

12. Prior to placement of compacted asphalt concrete pavement, you shall 
prepare the subgrade as needed and install a minimum of 2 or 3 inches as 
specified in the contract documents and special provisions, of compacted 
asphalt concrete pavement over native material as directed by the Engineer. 

13. Areas of damaged asphalt requiring base repair work including excavation, 
placement of asphalt concrete, asphalt concrete base, and Crushed 
Miscellaneous Base, have identified in the appendices as “DO”, Dig Out, also 
called Base Repairs. 

14. The areas and quantities shown in the appendices are given only for the 
Contractor’s aid in planning the Work and preparing Bids. You shall identify 
any new areas that require repair prior to paving in order to construct a 
smooth and stable pavement surface. Upon approval by the engineer, the 
repair locations shall be incorporated into scope of work and shall not be 
considered extra work. You shall mark the pavement area as “DO” or as 
directed by the Engineer. 

15. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4, “Tack Coat”. 
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16. When milling and/or grinding asphalt pavement for base repair and the 
contractor encounters level and unyielding PCC trench caps or appurtenance 
collars before reaching the minimum depth of 2 inches, then the You shall 
place enough asphalt concrete pavement to bring the surface to be level with 
the adjacent roadway. Asphalt Concrete Base shall be Type III-B3-PG 64-10 and 
Asphalt Concrete Pavement shall be Type III-C2-PG 64-10 as directed by the 
Engineer. 

17. You shall install new asphalt within the repair area or for patches in accordance with 
302-5, “ASPHALT CONCRETE PAVEMENT”. Asphalt concrete shall be Type III- 
C2-PG 64-10 in compliance with 203-6.3.1 “General”. 

18. Recycled base material shall conform to crushed miscellaneous base material 
in accordance with 200-2.4, “Crushed Miscellaneous Base”. 

19. Following the asphalt placement, you shall roll the entire area of new asphalt 
in both directions at least twice. The finished patch shall be level and smooth 
in compliance with 302-5.6.2, “Density and Smoothness”. After placement and 
compaction of the asphalt patch, you shall seal all finished edges with a 4 inch 
(101.6 mm) wide continuous band of SS-1H. 

20. Materials removed, regardless of removal method, shall be disposed of at a 
legal site.  

21. The minimum dimensions for each individual repair shall be 4 feet by 4 feet 
(1.2 m by 1.2 m) and shall be subject to the following conditions:  

a. If the base material is exposed, to achieve the required minimum 
removal thickness, the base material shall be prepared conforming to 
301-1, “SUBGRADE PREPARATION”. 

b. Base repairs shall have a minimum depth of 10”. 

c. You shall repair the areas shown in the appendicies of distressed 
asphalt concrete to remove damaged areas of pavement in 
accordance with 404-1, to expose firm and unyielding pavement, base, 
or native soils, regardless of materials encountered. Unyielding 
pavement will have no visible cracks and unyielding base, or native 
soils will be properly compacted, as determined by the Engineer.  If 
cracks are visible, then pavement is not unyielding and shall require 
additional depth be removed as directed by the Engineer. The 
Contractor shall prepare subgrade as needed and install a maximum 
of 5" compacted asphalt concrete pavement over the compacted base 
material to be level with the adjacent roadway surface. 

d. When additional base material is required, then you shall use Crushed 
Miscellaneous Base in accordance with 200-2.4, “Crushed 
Miscellaneous Base” or as directed by the Engineer.  

e. Recycled base material shall conform to crushed miscellaneous base 
material in accordance with 200-2.4, “Crushed Miscellaneous Base”. 
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f. You may use grinding as a method for removal of deteriorated 
pavement when the areas indicated for removal are large enough (a 
minimum of the machine drum width) and when approved by the 
Engineer. 

g. For both scheduled and unscheduled base repairs, failed areas may be 
removed by milling or by excavation provided that the edges are cut 
cleanly with a saw. The areas shall be cleaned, and tack coated in 
accordance with 302-5.4, “Tack Coat” before replacing the asphalt 
pavement. The areas for scheduled repairs have been identified on the 
exhibits provided in the link in Attachment A. . 

h. Base Repair. Areas where failed pavement is removed either by cold 
milling or by excavation shall be restored to existing pavement grade with 
“Crushed Miscellaneous Base” at 5 inches, and 5 inches of “Asphalt 
Concrete Base” shall be placed atop the layer of “Crushed Miscellaneous 
Base” unless otherwise directed by the Engineer. These areas have been 
identified in the appendices as “DO”. The Crushed Miscellaneous Base 
shall be in accordance with 200-2.4, “Crushed Miscellaneous Base”. The 
asphalt concrete base shall be Type III-B3-PG 64-10 as specified in 203-6, 
“ASPHALT CONCRETE”. “General” Preliminary quantities are identified in 
the Contract appendix but may need to be increased and approved by the 
Engineer at the time of construction. Base Repairs shall not exceed 15% 
RAP in content. 

i. Base repair with Asphalt Concrete Base. Areas where failed pavement is 
removed either by cold milling or by excavation shall be restored to existing 
pavement grade with Asphalt Concrete Base at 8 inch (203.2mm) and a 
minimum of 2 or 3 inches of asphalt concrete shall be placed atop the layer 
of Asphalt Concrete Base unless otherwise directed by the Engineer. The 
asphalt concrete base shall be Type III-B3-PG 64-10 as specified in 203-6, 
“ASPHALT CONCRETE.” The asphalt concrete shall be Type III-C2-PG 64-10 
as specified in 203-6, “General.” Base Repairs shall not exceed 15% RAP in 
content. Base Repairs with Asphalt Concrete Base shall not be performed 
except where directed by the Engineer. 

j. A Base repair identified prior to initiation of the preparatory work shall 
be considered scheduled. 

k. A base repair is considered unscheduled when it is not identified in the 
appendices as “DO” prior to initiation of preparatory work or when you 
are directed by the Engineer to perform an unscheduled base repair 
for the proper placement of an asphalt overlay. 

l. At the end of each day the Contractor shall submit to the Engineer an 
itemized list of the asphalt pavement and base repair work completed. 
The list shall include but not be limited to the location of the work, the 
exact square footage of the repair, cubic yards of excavation, tons of 
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asphalt concrete base placed, and tons of crushed miscellaneous base 
material placed or as directed by the Engineer. 

301-1.7 Payment. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The demolition, removal, and disposal of various types of existing hardscape 
in parkway areas, such as colored concrete, bricks, flagstone in the parkway or 
right-of-way, shall be included under the lump sum Bid items or for the 
Contract Unit Prices for which hardscape removal is required. When required, 
hardscape in parkways shall be replaced with Class A Top Soil or as directed 
by the Engineer. 

2. The payment for the preparatory works shall be included in the lump sum Bid 
Items and Contract Unit Prices for which preparation works are performed, 
unless it is specified as a separate Bid Item. 

3. The areas and quantities shown in the appendices are given only for the 
Contractor’s aid in planning the Work and preparing Bids. The Engineer will 
designate the limits to be removed and prepared and these designated areas 
shall be considered to take precedence over the areas shown in an Appendix to 
the Contract Documents. The quantities shown in the appendices are based on a 
street assessment survey and may vary. No payment shall be made for areas of 
over excavation as determined by the Engineer. 

4. Asphalt pavement subgrade repair, and base repair dig-outs, shall be paid at the 
Contract unit price for “Excavation for Base Repair” or “Excavation for Base 
Repair (Unscheduled)”, “Asphalt Concrete Base”, “Crushed Miscellaneous 
Base” and “Crushed Miscellaneous Base (Unscheduled)”. No Payment shall be 
made for areas of over excavation as determined by the Engineer. No additional 
payment shall be made for unscheduled Asphalt Concrete Base. 

5. When Cold Milling is used as a method for excavation for subgrade or base repair 
for pavement, Cold Milling shall be included in the Contract Unit Price for 
“Excavation for Base Repair” or “Excavation for Base Repair (Unscheduled)”. 

6. The payment for Excavation shall be paid at the Contract Unit Price for 
“Excavation for Base Repair” or “Excavation for Base Repair (Unscheduled)” 
for each bank cubic yard of material removed. Proof of proper disposal and/or 
recycling at a legal site for quantities excavated shall be required in advance of 
payment as directed by the Engineer and shall be subject to approval by the 
Engineer for payment. No additional payment shall be made for milling, grinding, 
saw cutting, hauling, disposal of concrete, pavement fabric, rubberized material, 
steel reinforcement, or any other material. 

7. Miscellaneous asphalt patching and tack coat for areas outside of the limits of 
resurfacing shall be included in the unit price for Bid Item “Asphalt Pavement 
Repair” and no additional payment shall be made therefore regardless of 
number and location of patches. 
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8. No additional payment shall be made for milling, grinding, saw cutting, 
stockpiling, hauling, disposal of concrete, pavement fabric, rubberized 
material, steel reinforcement, or any other material. 

301-2.4 Measurement and Payment. To the “GREENBOOK”, ADD the following: 

Payment for Crushed Miscellaneous Base material installed shall be made at the Contract 
Unit Price for “Crushed Miscellaneous Base” per ton and includes all necessary works 
such as hauling, placement, and compaction as directed by the Engineer. 

SECTION 302 – ROADWAY SURFACING 

302-5.9  Measurement and Payment. To the “WHITEBOOK,” ADD the following:  

2. Asphalt concrete pavement will be paid at the contract unit price for “Asphalt 
Concrete (2 Inch)” and “Asphalt Concrete (3 Inch)” per Ton of asphalt 
placed. Pavement requiring additional Cold Milling and Asphalt Concrete for 
transition between new masonry work and existing asphalt beyond the limits 
of pavement resurfacing shall be measured in square feet of area for Asphalt 
Pavement Repair as directed by the Engineer.  

302-6.8 Payment. To the “GREENBOOK”, ADD the following:  

Payment for all necessary preparation works as specified in the contract documents 
and all related work such as labor, monument preservation and restoration, 
demolition, root pruning, forming, grading, construction materials, finishing, hauling 
and disposal, site maintenance, subgrade preparation, base material is included in all 
concrete work for each bid item listed in this section. 

Payment for temporary repairs, such as slot patches, or other repairs as approved by 
the Engineer shall be included in the concrete bid items for which the temporary repair 
is required. 

Subgrade preparation, including 6 inches in depth beyond the specified thickness for 
the item for which the subgrade is prepared, shall be include in the contract unit price 
for the concrete work for which the excavation is required. 

Payment for subgrade repair and base repair dig-outs, shall be included in the Bid Item 
for “Excavation for Base Repair” or “Excavation for Base Repair (Unscheduled)”, 
“Asphalt Concrete Base” and “Crushed Miscellaneous Base”. No Payment shall be 
made for areas of over excavation as determined by the Engineer. 

When subgrade preparation is required, Payment for excavation of material 
encountered beyond the Subgrade preparation thickness included in the bid item and 
shall be made at the contract unit bid price for “Excavation for Base Repair” as 
approved by the Engineer.  
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No additional payment shall be made for milling, grinding, saw cutting, hauling, 
disposal of concrete, pavement fabric, rubberized material, steel reinforcement, or 
any other material. 

No additional payment shall be made for asphalt removal, or additional preparatory 
work required within the limits of the bus pad installation as determined by the 
Engineer. 

The quantities shown in the appendices are based on a street assessment survey and 
may vary. No payment shall be made for areas of over excavation.  

No additional payment shall be made for milling, grinding, saw cutting, hauling, 
disposal of concrete, pavement fabric, rubberized material, steel reinforcement, or 
any other material. 

SECTION 303 – CONCRETE AND MASONRY CONSTRUCTION 

303-5.1.1 General. To the “WHITEBOOK”, ADD the following: 

8. All, curb and gutters, sidewalks, driveways, bus pads, alley aprons, and curb 
ramps shall be constructed in accordance with the applicable City of San Diego 
Standard Drawings. 

9. When curb ramps are built within Caltrans right-of-way, curb ramps shall be 
constructed in accordance with the applicable Caltrans Standards. 

10. A smooth asphalt transition shall be provided at locations where new curb 
ramps, cross gutters, curb & gutters, driveways, and/or alley aprons have been 
installed and as directed by the Engineer. 

11. For curb ramp construction, the gutter shall be formed and a one-foot asphalt 
slot cut complete along the lip of gutter to allow the gutter to be formed. When 
disturbed, damaged or worn concrete pull boxes and concrete meter boxes 
within the limits of work shall be replaced as directed by the Engineer. 

12. Any concrete work requiring asphalt repair that is outside of the resurfacing 
limits shall be repaired as required by Section 301-1.6. 

13. Limits of work have been identified in the appendices. 

14. Additional locations may be added as directed by the Engineer. 

15. Where landscaping and/or hardscape is removed from the parkway areas 
adjacent to the construction site, the contractor shall be responsible for filling 
with clean compacted Class A Topsoil to grade. 

16. Prior to milling or hammering PCC, the edges adjacent to any pavement or 
hardscape shall be saw cut. 

17. Hardscape such as bricks may be removed, set aside, and reinstalled in a 
manner satisfactory to the Engineer. 
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18. Damages due to failure to protect existing improvements to adjacent 
improvements shall be repaired at your expense as directed by the Engineer. 

19. Material removed, regardless of removal method, shall be disposed of at a 
legal site. 

20. Coordination for relocation of utilities and appurtenances shall be required as 
part of the preparatory work as directed by the Engineer. 

21. When a Curb Ramp requires replacement, you shall evaluate and relocate 
existing Pedestrian Push Buttons, replace or install new Pedestrian Push 
Buttons, or install new Pedestrian Push Button Post and new Pedestrian Push 
Button according to the applicable governing standards as directed by the 
Engineer. 

22. The placement of pedestrian push buttons and push button posts shall be 
determined in advance of installation a new curb ramp or sidewalk. 

23. For the purposes of this section, the terms “walk” and “access ramp” shall be 
synonymous with “sidewalk” and “curb ramp and pedestrian ramp”, 
respectively. 

303-5.9 Measurement and Payment. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. The areas and quantities shown in the appendices are given only for the 
Contractor’s aid in planning the Work and preparing Bids. The Engineer will 
designate the limits to be removed and prepared and these designated areas 
shall be considered to take precedence over the areas shown in an Appendix to 
the Contract Documents. The quantities shown in the appendices are based on a 
street assessment survey and may vary. No payment shall be made for areas 
of over excavation as determined by the Engineer. 

2. At the end of each day the Contractor shall submit to the Engineer an itemized 
list of the concrete and base repair work completed. The list shall include 
but not be limited to the location of the work, the exact square footage of the 
repair, cubic yards of excavation, and tons of crushed miscellaneous base 
material placed or as directed by the Engineer. 

3. The payment for preparatory repair concrete works shall be included under 
the lump sum Bid items or for the Contract Unit Prices except where a bid item 
is provided.  

4. Payment for the demolition, removal, and construction of the raised median 
nose shall be made at the Contract Unit Bid Price for “Remove and 
Reconstruct Raised Median Nose” per square footage installed. No 
additional payment will be made for removing and replacing other median 
types, unless otherwise directed by the engineer. 

5. Payment for the demolition, removal, and construction of concrete curb and 
gutter shall be made at the Contract Unit Bid Price for “Additional Curb and 
Gutter Removal and Replacement” per linear foot installed. No additional 
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payment will be made for removing and replacing other curb types, unless 
otherwise directed by the engineer. 

6. Payment for the demolition, removal, and construction of concrete curb and 
gutter shall be made at the Contract Unit Bid Price for “Additional Curb 
Removal and Replacement” per linear foot installed. No additional payment 
will be made for removing and replacing other curb types, unless otherwise 
directed by the engineer. 

7. Payment for the demolition, removal, and replacement of concrete sidewalk 
shall be made at the Contract Unit Bid Price of “Remove and Replace Existing 
Sidewalk” per square foot of sidewalk placed.  

8. Payment for the demolition, removal, and replacement of residential concrete 
driveways shall be made at the Contract Unit Bid Price for “Commercial 
Concrete Driveway” per square foot of concrete placed.  

9. Payment for the removal and relocation of existing Contractor Date Stamps 
and Impressions shall be made at the Contract Unit Bid Price of “Historical 
and Contractor Date Stamps and Impressions” for each stamp and/or 
Impression removed and relocated. 

10. Payment for the demolition, removal, and replacement of concrete cross 
gutters shall be made at the Contract Unit Bid Price for “Cross Gutter” per 
square foot of concrete placed.  

11. The payment for completely removing and replacing concrete spandrel of a 
cross gutter associated with curb ramp installations, in accordance with SDG-
131-General Curb Ramp Notes, and as identified in the appendices, shall be 
included in the payment for curb ramps. No additional costs shall be incurred 
when Separate Bid Items for cross gutters has been provided. 

12. Payment for demolition, removal and installation of concrete alley aprons and 
concrete alley panels shall be made at the Contract Bid Unit Price per square 
foot of “Alley Apron”. 

13. The payment for completely removing and replacing the existing concrete 
alley apron associated with curb ramp installations, in accordance with SDG-
131-General Curb Ramp Notes, and as identified in the appendices, shall be 
included in the payment for the Curb Ramp installation. No additional costs 
shall be incurred when separate bid items for alley aprons has been provided. 

14. Payment for all necessary preparation works as specified in the contract 
documents and all related work such as labor, monument preservation and 
restoration, demolition, root pruning, forming, grading, construction 
materials, finishing, hauling and disposal, site maintenance, subgrade 
preparation, base material, and clean fill dirt is included in all concrete work 
for each bid item listed in this section. 

15. No additional payment shall be made for milling, grinding, saw cutting, 
hauling, disposal of concrete, pavement fabric, rubberized material, steel 
reinforcement, or any other material. 

16. Payment for subgrade repair for the concrete masonry bid items, and base 
repair dig-outs, shall be included in the Bid Item for “Excavation for Base 
Repair” or “Excavation for Base Repair (Unscheduled)”, “Asphalt Concrete 
Base” and “Crushed Miscellaneous Base.” No Payment shall be made for 
areas of over excavation as determined by the Engineer. 
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17. No additional payment shall be made for milling, grinding, saw cutting, 
hauling, disposal of concrete, pavement fabric, rubberized material, steel 
reinforcement, or any other material. 

18. Payment for temporary repairs, such as slot patches, or other repairs as 
approved by the Engineer shall be included in the concrete bid items for which 
the temporary repair is required. 

19. Subgrade preparation, including 6 inches in depth beyond the specified 
thickness for the item for which the subgrade is prepared, shall be included in 
the shall be included in the contract unit price for the concrete work for which 
the excavation is required. 

20. When subgrade preparation is required, Payment for excavation of material 
encountered beyond the subgrade preparation thickness shall be included in 
the bid item “Excavation for Base Repair” as approved by the Engineer. 

21. No additional payment shall be made for milling, grinding, saw cutting, 
hauling, disposal of concrete, pavement fabric, rubberized material, steel 
reinforcement, or any other material. 

22. The payment for Excavation shall be paid at the Contract Price for “Excavation 
for Base Repair” for each bank cubic yard of material removed as approved 
by the Engineer. 

23. No additional payment shall be made for milling, grinding, saw cutting, 
hauling, disposal of concrete, pavement fabric, rubberized material, steel 
reinforcement, or any other material. 

303-5.10.2 Payment. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The payment for each curb ramp shall include transition areas, landings, DWTs, 
demolition and disposal, forming, relocating or raising items in conflict to grade, 
gutter form, slot cut, colored concrete, protecting and preserving existing survey 
monuments and improvements, and restoring pavement. 

2. Additional concrete sidewalk, colored concrete sidewalk, colored curb, curb colored 
curb and gutter, and curb and gutter quantities beyond 15 feet (4.6 m) shall be 
included in the Bid items for “Remove and Replace Existing Sidewalk”,  
“Additional Curb and Gutter Removal and Replacement”, and “Additional Curb 
Removal and Replacement”. 

3. The payment for each modified curb ramp shall include transition areas, landings, 
DWTs, demolition and disposal, forming, relocating or raising items in conflict to 
grade, colored concrete, protecting and preserving existing survey monuments and 
improvements, and restoring pavement. 

4. Payment for the demolition, removal, and installation of concrete curb ramps 
shall be made at the Contract Unit Bid Price of “Curb Ramp (Type A) With 
Stainless Steel Detectable Warning Tiles”, “Curb Ramp (Type B) With 
Stainless Steel Detectable Warning Tiles”, “Curb Ramp (Type C1) With 
Stainless Steel Detectable Warning Tiles”, “Curb Ramp (Type C2) With 
Stainless Steel Detectable Warning Tiles”, “Curb Ramp (Type D) With 
Stainless Steel Detectable Warning Tiles”, “Curb Ramp Modified (Type C2 
Per Sheet 23) with Stainless Steel Detectable Warning Tiles”, “Curb Ramp 
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Modified (Type A Per Sheet 23) with Stainless Steel Detectable Warning 
Tiles”, “Curb Ramp Modified (Type C2 Per Sheet 24) with Stainless Steel 
Detectable Warning Tiles”, “Curb Ramp Modified (Type C2 Per Sheet 25) 
with Stainless Steel Detectable Warning Tiles”, “Curb Ramp Modified 
(Type C2 Per Sheet 26) with Stainless Steel Detectable Warning Tiles”, 
“Curb Ramp Modified (Type C2 Per Sheet 27) with Stainless Steel 
Detectable Warning Tiles”, Curb Ramp Modified (Type B Per Sheet 27) 
with Stainless Steel Detectable Warning Tiles”, Curb Ramp Modified (Type 
C1 Per Sheet 28) with Stainless Steel Detectable Warning Tiles”, Curb 
Ramp Modified (Type C1 Per Sheet 29) with Stainless Steel Detectable 
Warning Tiles”,  “Curb Ramp Modified (Type D Per Sheet 30) with Stainless 
Steel Detectable Warning Tiles”, “Curb Ramp Modified (Type C2 Per Sheet 
30) with Stainless Steel Detectable Warning Tiles”, “Curb Ramp Modified 
(Type D Per Sheet 31) with Stainless Steel Detectable Warning Tiles”  per 
each unit installed. 

5. The payment for completely removing and replacing concrete spandrel of a 
cross gutter associated with curb ramp installations, in accordance with SDG-
131-General Curb Ramp Notes, and as identified in the appendices, shall be 
included in the payment for curb ramps. No additional costs shall be incurred 
when Separate Bid Items for cross gutters has been provided. 

The payment for completely removing and replacing the existing concrete alley apron 
associated with curb ramp installations, in accordance with SDG-131-General Curb 
Ramp Notes, and as identified in the appendices, shall be included in the payment for 
the Curb Ramp installation. No additional costs shall be incurred when separate bid 
items for alley aprons has been provided. 

303-7.1  General. To “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the following: 

Colored concrete shall be produced by Method B. The Contractor shall provide two 
samples of color for each color specified of a size satisfactory to the Engineer at least 
two weeks prior to the completion of the colored concrete work. The sample shall be 
inspected and approved in writing by the Engineer before proceeding with the Work. 
Color for sidewalk and curb ramp transitions within the Historical District for 
Burlingame shall be Davis color Brick Red 160 or approved equal to match existing 
colored concrete. 

SECTION 314 – TRAFFIC STRIPING, CURB AND PAVEMENT MARKINGS, AND PAVEMENT MARKERS 

314-1 GENERAL. To the “GREENBOOK”, ADD the following: 

All crosswalks required for this contract shall be in conformance with Standard 
Drawing SDM-116 for Continental Crosswalks. 

The Contractor shall install all traffic striping, pavement markings, pavement markers 
and devices in accordance with the current standards regardless of existing 
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conditions. Installation may also include striping modifications as identified in the 
Contract Documents. All striping modifications shall be coordinated with the engineer. 

314-4.3.7 Payment. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The payment for the removal and replacement of existing traffic striping, 
pavement markings, curb painting, and pavement markers shall be included 
in the lump sum Bid item for “Removal and Replacement of Existing Paint 
Striping.” 

This bid item also includes payment for the removal, but not replacement, of 
existing traffic striping modifications as indicated below: 

a) Juniper Street between 30th Street and 31st Street 

b) State Street between W. Laurel Street and W. Kalmia Street 

c) Laurel Street between Union Street and Front Street 

d) Falcon Street between University Avenue and Fort Stockton Drive 

e) Date Street between Granada Avenue and Dale Street 

f) First Avenue between Laurel Street and Maple Street 

SECTION 401 - REMOVAL 

401-5.1 Trees, Stumps, Roots, and Other Landscape. To the “WHITEBOOK”, item 3, DELETE 
in its entirety and SUBSTITUTE with the following: 

3. Where holes or depressions resulting from the removal of trees, stumps, 
shrubs, or palms occur, you shall supply standard clean top soil to backfill and 
firmly compact the holes or depressions to finish grade and shall make a 
smooth transition to the adjacent ground or pavement level as applicable. The 
cavities shall be backfilled the same day following the removal, unless 
otherwise directed by the Engineer. The topsoil shall be Class A. 

401-7 PAYMENT. To the “WHITEBOOK”, items 4, 5 and 6, DELETE in their entirety and 
SUBSTITUTE with the following: 

4. The demolition, removal, and disposal of various types of existing hardscape 
in parkway areas, such as colored concrete, bricks, flagstone in the parkway or 
right-of-way, shall be included in the Contract Price. When required, hardscape 
in parkways shall be replaced with Class A Top Soil or as directed by the 
Engineer.  

5. The payment for removal and disposal of tree roots shall be included under 
the lump sum Bid items or for the Contract Unit Prices for which tree root 
removal and disposal is required as directed by the Engineer. 



 

AC Overlay Group 2111          81 | Page 
Attachment E – Supplementary Special Provisions (Rev. Feb. 2022) 

6. Work related to tree removal and disposal for trees of trunk diameter less than 
twenty four inches shall be by the Contract Bid Unit price for “Tree Removal 
and Disposal (24-Inch Truck Diameter and Greater)” depending on the size 
of the tree trunk. Cutting, excavation, tree root removal and disposal, tree 
disposal, backfill, and placement of topsoil shall be included in the unit bid 
price. 

SECTION 402 – UTILITIES 

402-2  PROTECTION. To the “WHITEBOOK”, item 2, ADD the following: 

g) Refer to Appendix I - Advanced Metering Infrastructure (AMI) Device 
Protection for more information on the protection of AMI devices. 

402-6  COOPERATION. To the “WHITEBOOK”, ADD the following: 

1. Notify SDG&E at least 10 Working Days prior to excavating within 10 feet of 
SDG&E Underground High Voltage Transmission Power Lines (69 KV and 
higher). 

 SECTION 403 – MANHOLE, SURVEY MONUMENT, AND GATE VALVE FRAMES AND COVERS 
ADJUSTMENT AND RECONSTRUCTION 

403-5 MEASUREMENT AND PAYMENT. To the “WHITEBOOK”, ADD the following: 

4. The payment for reconstructing the Survey Monument pipe box, monument 
casing, frame, ring, covers, extensions, grout, brick support, sand base, and 
any other material required to reconstruct the survey monument precast 
concrete pipe box shall be included in the contract bid unit price for 
“Reconstruct Survey Monument Box.” 

SECTION 404 – COLD MILLING 

404-1 GENERAL. To the “WHITEBOOK”, item 2, DELETE in its entirety. 

To The “WHITEBOOK”, item 5, DELETE in its entirety and SUBSTITUTE with the 
following: 

5. The Contractor shall cold mill the existing street pavement as shown in the 
appendices identified in the contract documents, and/or as directed by the 
Engineer. 

The depth to be cold milled is specified on the Exhibits provided in a link in 
Attachment A (2 Inch or 3 Inch), unless otherwise instructed by the Engineer, 
and shall correspond to the depth of the asphalt to be paved. Limits of work 
have been identified in the appendices. 
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Cold milled locations shall be paved within 3 days unless directed by the Engineer. 

To the “WHITEBOOK”, ADD the following: 

8. The Cold Milling shall be in accordance to SDG-106 Sheet 1 Cold Milling & 
Asphalt Concrete Overlay – Type A (6’ Edge Cold Mill) or SDG-106 Sheet 2 Cold 
Milling & Asphalt Concrete Overlay – Type B (Full Width Cold Mill) as specified 
in the Contract Documents and as specified by the Engineer. 

9. The Cold Milling type has been specified on the Exhibits provided in a link in 
Attachment A (Type A or Type B), and as specified in the contract documents, 
unless otherwise instructed by the engineer. 

10. Edges of milled areas shall be cut cleanly. The outside edges of the milled 
pavement may have a radius of transition on the sides parallel to the cutting 
drum. 

11. The presence of roots, pavement fabric, rubberized material, or steel 
reinforcement within the depth to be cold milled have not been noted or 
marked out in the field. 

12. All milling shall be performed in such a manner as to improve drainage, 
eliminate ponding, and re-establish gravity flow across intersections. 

404-9 TRAFFIC SIGNAL LOOP DETECTORS. To the “WHITEBOOK”, ADD the following: 

6. All damaged traffic detector loops and/or other detection systems located 
within or adjacent to the limits of work shall be replaced after resurfacing and 
striping. “Q” loops may be required at bike lanes. “E Modified” loops are 
required at stop bars. You shall install as many loops as necessary to meet 
current standards. 

Loops may be installed in asphalt, concrete or any other material that may be 
encountered during the installation. 

404-12 PAYMENT. To the “WHITEBOOK”, item 1, DELETE in its entirety and SUBSTITUTE with 
the following: 

1. The payment for installation of traffic detector loops shall be included in the bid 
item “Traffic Signal Loop and Appurtenance Replacement” for each loop 
installed or each conduit and stub out. No additional payment shall be made for 
loop, detector type. 

No additional payment shall be made for milling, grinding, saw cutting, 
hauling, disposal, of concrete, asphalt concrete, pavement fabric, and any 
other material that may be encountered during the installation. 

To the “WHITEBOOK” ADD the following: 

5. The payment for cold milling asphalt concrete, including hauling and disposal 
of milled material, milling of roots, tree trimming, grinding, saw cutting 
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concrete, saw cutting asphalt concrete, shall be included in the Contract Price 
unless Bid items, as applicable, have been provided as follows: 

BID DESCRIPTION  UNIT 

Cold Mill Type B Full Width AC Pavement (2 Inch) SF 

Cold Mill Type B Full Width AC Pavement (3 Inch) SF 

Cold Mill Type A 6 FT Edge AC Pavement (2 Inch) SF 

Cold Mill Header Cuts LF 

The correction of irregularities in the pavement surface including humps, 
lumps, and other pavement irregularities as specified in the Supplemental 
Provisions and the Contract Documents, or as directed by the Engineer shall 
be included in the lump sum bid items and the Contract Price. 

No additional payment shall be made for milling, grinding, saw cutting, hauling, 
disposal of concrete, pavement fabric, rubberized material, steel reinforcement, 
or any other material that may be encountered during cold milling. 

6. The payment for the removal and installation of Speed Humps shall be 
included in the linear foot Contract Bid Item for “Remove and Replace Speed 
Hump”. No additional payment shall be made for milling, grinding, saw 
cutting, hauling, disposal of concrete, pavement fabric, rubberized material, 
steel reinforcement, or any other material, unless specified by the Engineer. 

SECTION 601 – TEMPORARY TRAFFIC CONTROL FOR CONSTRUCTION AND MAINTENANCE WORK 
ZONES 

601-3.6.7   Payment. To the WHITEBOOK, ADD the following: 

1. The payment for Bid item “(Juniper Street Striping) Shur Uflex (or Approved 
Equal) Post and Base” shall include installation, materials and other 
incidentals necessary to complete the work. 

2. The payment for Bid item “(Juniper Street Striping) Shur UFlex (Or 
Approved Equal) Curb and Post“ shall include installation, materials and 
other incidentals necessary to complete the work. 

3. The payment for Bid item “(Laurel Street Striping) Channelizer/Shur Tite 
Shur (Or Approved Equal) Curb and 28" Post” shall include installation, 
materials and other incidentals necessary to complete the work. 
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4. The payment for Bid item “(Laurel Street Striping) Channelizer/Shur Tite 
Uflex (Or Approved Equal) Post” shall include installation, materials and 
other incidentals necessary to complete the work. 

601-7 PAYMENT. To the “WHITEBOOK”, ADD the following: 
 

6. No separate or additional payment shall be made for the following operation, 
maintenance, repair, or replacement of Temporary Traffic Control (TTC) zone 
devices; all traffic control devices, required signs, notices, and detours; Work 
Drawings, Traffic Control Plans: labor, and traffic control for grinding, 
resurfacing, striping, loop installation, and any other material relating to traffic 
control work. 

7. Payment for all work, material, labor, costs, and time associated with the 
installation of flexible delineators and surface mount base in accordance with 
601-3.6.1.1 shall be made at the contract unit bid price for each delineator 
installed. 

SECTION 701 - CONSTRUCTION 

701-2 PAYMENT. To the “WHITEBOOK", item 5, sub-item “h”, DELETE in its entirety and 
SUBSTITUTE with the following: 

h) The payment for Pull Boxes and Lids shall be included in the Bid item for 
“Pull Box”. This includes all work, material, and labor associated with the 
installation of Pull Box and Lids. The following shall be included in the Bid item: 

i. “Pull Box” 

ii. “#3 Pull Box” 

iii. “#6 Pull box” 

To the “WHITEBOOK", item 5, ADD the following: 

u) Payment for Pedestrian Push button Relocation will be paid at the contract 
unit price for "Pedestrian Push Button Relocation". You shall be responsible 
for the placement of the relocated pedestrian push button in compliance with 
the governing standards. 

 This includes all material, labor, and work required to relocate and install 
existing pedestrian push buttons.  

 All excavation, hauling and disposal of materials required to relocate and 
install pedestrian push buttons will be included in contract price. 

v) Payment for installation of New Pedestrian Push Button will be paid at the 
contract unit price for “New Pedestrian Push Button".  
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 This includes all material, labor, and work required to install new pedestrian 
push buttons. You shall be responsible for the placement of the “New 
Pedestrian Push Button” in compliance with the applicable governing 
standards. 

 All excavation, hauling and disposal of materials required to install New 
Pedestrian Push Button will be included in the contract price. 

w) Payment for installation of New Pedestrian Push Button Post will be paid at 
the contract unit price for “New Pedestrian Push Button Post". You shall be 
responsible for the placement of the new pedestrian push button Post in 
compliance with the applicable governing standards. 

 This Payment includes all material, labor, and work required to install New 
Pedestrian Push Button Post.  

All excavation, hauling and disposal of materials required to install New 
Pedestrian Push Button will be included in the contract price. 

SECTION 801 - INSTALLATION 

801-2.2.1 General. To the “WHITEBOOK” item 4, DELETE in its entirety and SUBSTITUTE the 
following: 

4. The topsoil shall be Class A and shall be 15 inches (381 mm) thick. 

801-4.1 General. To the "WHITEBOOK", Item 2, DELETE in their entirety and SUBSTITUTE with 
the following: 

2. All plants shall be reviewed and approved by the Engineer prior to planting, 
including plants previously approved at the nursery. Contractor shall be 
responsible for the condition of all plants planted until the final acceptance by 
the Engineer. 

801-7.3 Root Pruning for Sidewalk Replacement. To the “WHITEBOOK”, item 2, DELETE in its 
entirety and SUBSTITUTE with the following: 

2. Roots more than 2 inches (50.8 mm) in diameter shall be preapproved for 
removal by the Engineer based upon a report from a certified arborist. Roots 
shall be cut at the nearest node to encourage roots to grow away from the 
walk. Root cutting shall not impact the trunk flare. Roots shall be cleanly cut 
from the new walk edge. Backfill excavated areas with Class A topsoil or as 
directed by the Engineer to existing grade and compact sufficiently to not 
settle when walked upon. 

801-8 MEASUREMENT. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with 
the following: 

1. Landscaping and irrigation Work shall be measured as specified in the 
Contract Documents and as shown in the Bid. 
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2. Tree Root Barrier installation and Crown Reduction shall be measured by the 
tree trimming, root pruning, and root barrier performed and installed for each 
tree in association with root barrier installations as specified in the Contract 
Documents or as directed by the Engineer.  

3. Tree maintenance works required as part of preparatory works shall be 
included under the lump sum Bid items or for the Contract Unit Prices. 

801-9 PAYMENT. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1.  The payment for landscaping and irrigation Work shall be included under the 
lump sum Bid items or for the Contract Unit Prices shown in the Bid and shall 
also include the payment for the Plant Establishment Period Work. 

2.  The payment for Tree Root Pruning, Crown Reduction, and Root Barrier 
installation works associated with root barrier installations shall be included 
in the Contract Unit Price for “Root Pruning and Crown Reduction” and 
“Root Barrier” for each tree. 

3. When used, Decomposed Granite (DG) shall be included under the lump sum Bid 
items or for the Contract Unit Prices unless a separate Bid item has been provided. 

4. When used, Class A Top Soil shall be included under the lump sum Bid items or 
for the Contract Unit Prices shown in the Bid unless a separate Bid item has been 
provided. 

5. The demolition, removal, and disposal of various types of existing hardscape in 
parkway areas, such as colored concrete, bricks, flagstone in the parkway or right-
of-way, shall be included in the Contract Price. When required, hardscape in 
parkways shall be replaced with Class A Top Soil or as directed by the Engineer. 

6. Payment for Tree planting related material and work including excavation, 
weed removal, preparation, backfilling, topsoil, maintenance, plant 
establishment, protection, and other specified in the Contract Documents 
shall be included under “Gold Medallion Tree (15 Gal)” Bid item for each tree 
planted.  

7. If an additional tree needs to be removed after the determination of the Engineer 
as specified in the Contract Documents, payment for the removal of trees will be 
by Contract Bid Unit Price for “Tree Removal and Disposal (24-Inch Truck 
Diameter and Greater)” for each. 

8. Payment for the Tree Root Pruning and crown reduction, including the certified 
arborist evaluation, excavation, weed removal, preparation, root pruning, 
backfilling, topsoil, and other specified in the Contract Document such as in 
section 801-7 shall be included under “Root Pruning and Crown Reduction" 
Bid Item for each. 
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9. Payment for the Barrier material and work, including the installment of the root 
barriers, and other specified in the Contract Document such as in section 801-7 
shall be included under '' Root Barrier" Bid Item for each. 

10. Payment for tree trimming is included in the Contract Unit Bid Price for which 
the trimming is required, and no additional payment shall be made. 

SECTION 1001 – CONSTRUCTION BEST MANAGEMENT PRACTICES (BMPs) 

1001-1 GENERAL. To the “WHITEBOOK”, ADD the following: 

8. Based on a preliminary assessment by the City, this Contract is subject to 
WPCP. 

1001-1.11 Post-Construction Requirements. To the “WHITEBOOK”, Item 1, DELETE in its 
entirety and SUBSTITUTE with the following: 

1. You shall comply with the post-construction storm water requirements 
identified in the Contract Documents. 

ADD: 

1001-1.11.1 Payment 

2. The payment for Post-Construction Requirements as defined in 1001-1.11 
“Post-Construction Requirements” shall be included in the Bid item for “WPCP 
Implementation”. 

1001-4.2 Payment. To the “WHITEBOOK”, Item 3, subitem (h), DELETE in its entirety. 

ADD the following:  

4. The payment for installing each inlet marker shall be included in the Bid Item 
for “Inlet Marker” and shall include all labor, materials, and other necessary 
work required in order to replace or install the inlet marker. 
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APPENDIX A 

NOTICE OF EXEMPTION 
 



NOTICE OF EXEMPTION 
 
(Check one or both) 
TO:     X    Recorder/County Clerk FROM: City of San Diego 
 P.O. Box 1750, MS A-33 Engineering & Capital Projects Department 

1600 Pacific Hwy, Room 260 525 B Street, Suite 750, MS 908A 
 San Diego, CA  92101-2400 San Diego, CA 92101 
     
            Office of Planning and Research 
   1400 Tenth Street, Room 121 
   Sacramento, CA  95814 
 
Project Name:  AC Overlay Group 2111 WBS No.:  B-21090.02.06     
 
Project Location-Specific: 
Location 1.1 (1): Bush Street between Wellborn Street and Hawk Street; Hawk Street between Washington Street 
and Bush Street; Ibis Street between University Avenue and Ibis Court; Ibis Court crossing Ibis Street; Falcon Street 
between Stockton Drive and Falcon Place; Falcon Place between Goldfinch Street and cul de sac; along Hawk Street 
south of Sutter Street; and Pennsylvania Avenue between Raynard Way and Eagle Street. 
Location 1.1 (2): Laurel Street between Union Street and Front Street; First Avenue between Maple Street and 
Laurel Street; Brant Street between Laurel Street and Kalmia Street; Union Street between Laurel Street and Kalmia 
Street; State Street between Laurel Street and Kalmia Street; and Kalmia Street between State Street and Brant 
Street.  
Location 1.2 (1): Tenth Avenue between University Avenue and Pennsylvania Street; and University Avenue 
between Richmond Street and University Avenue. 
Location 1.2 (2): Myrtle Avenue between Herbert Street and Park Avenue; Indiana Street between Myrtle Avenue 
and Cypress Avenue; and Cypress Avenue between Florida Street and Alabama Street. 
Location 2.1: Myrtle Avenue between 30th Street and 32nd Street; Dwight Street between 32nd and Boundary Street; 
31st Street between Dwight Street and Upas Street; 31st Street between Thorn Street and Redwood Street; 32nd 
Street between Landis Street and Dwight Street; 33rd Street between Landis Street and Myrtle Avenue; and Upas 
Street between 33rd Street and Felton Street. 
Location 2.2: 41st Street between University Avenue and Landis Street; Central Avenue between Landis Street and 
Dwight Street; 39th Street between Myrtle Avenue and Thorn Street; 38th Street between Thorn Street and Quince 
Street; 42nd Street between Landis Street and Dwight Street; and Redwood Street between 38th Street and Central 
Avenue.  
Location 2.3: 31st Street between Kalima Street and Juniper Street; Juniper Street between Fern Street and 31st 
Street; Date Street between Granada Avenue and Dale Street; Whaley Avenue between Friedrick Drive and cul de 
sac; Friedrick Drive between Whaley Avenue and Fir Street; Vienna Street between Fir Street and Petra Drive; and 
Petra Drive between Friedrick Drive and Fir Street.  
Location 3.1 (1): 46th Street between Olive Street and Home Avenue; Menlo Avenue between Quince Street and 
Olive Street; 47th Street between Quince Street and Home Avenue; and Olive Street between 46th Street and Menlo 
Avenue. 
Location 3.1 (2): 51st Street between Sterling Court and Lemona Avenue; Lemona Avenue between Landis Street 
and Streamview Drive; Hondo Street between Ogden Street and Lea Street; Knoxie Street between Ogden Street 
and Lea Street; Ogden Street between Hondo Street and Knoxie Street; Lea Street between Hondo Street and 
Knoxie Street; Streamview Drive between Salta Place and Lemona Avenue; Salta Place between Streamview Drive 
and Chollas Parkway North; and Lea Street between 54th Street and Chollas Parkway North. 
Location 3.2 (1): 58th Street between El Cajon Boulevard and Meade Avenue. 
Location 3.2 (2): Spartan Drive between 58th Street and cul du sac. 
Location 3.3: 44th Street between El Cajon Boulevard and Polk Avenue; and 45th Street between El Cajon Boulevard 
and Polk Avenue. 
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The project is located within the Uptown, North Park, Greater Golden Hill, and Mid-City Communities: City Heights 
and Eastern Area Community Planning Areas (Council Districts 3 and 9). 

Project Location-City/County:  San Diego / San Diego 

Description of nature and purpose of the Project: The project will overlay approximately 8.37 miles of existing 
roadways with asphalt concrete pavement; replace curb ramps, cross gutters, and sidewalks; perform subgrade 
repairs; and restripe roadways. 

Portions of project Locations 1.2 (1) south of 10th Avenue, 2.3 south of Whaley Avenue, and 3.1 (2) at Salta Place 
occur adjacent to the City’s Multi-Habitat Planning Area (MHPA) and will be required to comply with the MHPA Land 
Use Adjacency Guidelines as specified in section 1.4.3 of the MSCP Subarea Plan. Furthermore, work at these 
locations will occur outside the avian breeding season (February 1st – September 15th).   

The Kalmia Street / 31st Street intersection of the project is located within the Burlingame Historical District. 
Sidewalks impacted by construction will be repaired in-kind, including color-matching to the existing rose-colored 
sidewalks and matching of sidewalk scoring patterns. Any relocation of historical sidewalk stamps will comply with 
White Book standards. 

Name of Public Agency Approving Project:  City of San Diego 

Name of Person or Agency Carrying Out Project: City of San Diego 
Engineering and Capital Projects Department 
Contact: Jerry Jakubauskas 
Email/Phone: JJakubauskas@sandiego.gov / (619) 533-3755 
525 B Street, Suite 750 (MS 908A), San Diego, CA 92101 

Exempt Status: 
(   ) Ministerial (Sec. 21080(b)(1); 15268); 
(   ) Declared Emergency (Sec. 21080(b)(3); 15269(a)); 
(   ) Emergency Project (Sec. 21080(b)(4); 15269 (b)(c)) 
(X) Categorical Exemption: 15301 (Existing Facilities);15302 (Replacement and Reconstruction); and

15303 (New Construction) 
(   ) Statutory Exemptions: 

Reasons why project is exempt: The City of San Diego conducted an environmental review which determined that the 
project meets the categorical exemption criteria set forth in CEQA State Guidelines, Sections 15301(Existing Facilities) 
which consist of the repair, maintenance of existing public structures such as existing streets, curb ramps, sidewalks 
and gutters; 15302 (Replacement and Construction) which consist of the replacement or reconstruction of existing 
street surface (pavement resurface), curb ramps, sidewalks and cross gutters and replacing traffic striping/markings; 
Section 15303 (New Construction) which allows for the construction of a limited number of new small structures or 
facilities such as new curb ramps; and where the exceptions listed in Section 15300.2 would not apply. 

Lead Agency Contact Person: Jerry Jakubauskas Telephone: (619) 533-3755 

If filed by applicant: 
1. Attach certified document of exemption finding.
2. Has a notice of exemption been filed by the public agency approving the project? (   ) Yes (   ) No

It is hereby certified that the City of San Diego has determined the above activity to be exempt from CEQA 
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    January 7, 2022  
Carrie Purcell, Interim Deputy Director Date 
 
Check One: 
(X) Signed By Lead Agency Date Received for Filing with County Clerk or OPR: 
(   ) Signed by Applicant     
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APPENDIX B 

FIRE HYDRANT METER PROGRAM 

 

 



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 

FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

PAGE 1OF 10 
EFFECTIVE DATE 

October 15, 2002 

SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

1. PURPOSE

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

2. AUTHORITY

2.1 All authorities and references shall be current versions and revisions. 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 

2.4 California Code of Regulations, Titles 17 and 22 

2.5 California State Penal Code, Section 498B.0 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 

2.7 Water Department Director 

Reference 

2.8 State of California Guidance Manual for Cross Connection Programs 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

2.10 American Water Works Association Standards for Water Meters 

2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual

3. DEFINITIONS

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 

FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

PAGE 2OF 10 
EFFECTIVE DATE 

October 15, 2002 

SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 
outlet side of a Fire Hydrant Meter. 

4. POLICY

4.1 The Water Department shall collect a deposit from every customer
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 
and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

4.3 The use of private hydrant meters on City hydrants is prohibited, with 
exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

a. Meters shall meet all City specifications and American Water
Works Association (AWWA) standards.

b. Customers currently using private fire hydrant meters in the City of
San Diego water system will be allowed to continue using the
meter under the following conditions:

1. The customer must submit a current certificate of accuracy
and calibration results for private meters and private
backflows annually to the City of San Diego, Water
Department, Meter Shop.
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 

FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

PAGE 3OF 10 
EFFECTIVE DATE 

October 15, 2002 

SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

2. The meter must be properly identifiable with a clearly
labeled serial number on the body of the fire hydrant meter.
The serial number shall be plainly stamped on the register
lid and the main casing.  Serial numbers shall be visible
from the top of the meter casing and the numbers shall be
stamped on the top of the inlet casing flange.

3. All meters shall be locked to the fire hydrant by the Water
Department, Meter Section (see Section 4.7).

4. All meters shall be read by the Water Department, Meter
Section (see Section 4.7).

5. All meters shall be relocated by the Water Department,
Meter Section (see Section 4.7).

6. These meters shall be tested on the anniversary of the
original test date and proof of testing will be submitted to
the Water Department, Meter Shop, on a yearly basis.  If
not tested, the meter will not be allowed for use in the City
of San Diego.

7. All private fire hydrant meters shall have backflow devices
attached when installed.

8. The customer must maintain and repair their own private
meters and private backflows.

9. The customer must provide current test and calibration
results to the Water Department, Meter Shop after any
repairs.

10. When private meters are damaged beyond repair, these
private meters will be replaced by City owned fire hydrant
meters.
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PAGE 4OF 10 

EFFECTIVE DATE 
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DI 55.27 

DATED 
April 21, 2000 

 

 

11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 9OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 

AC Overlay Group 2111  
Appendix B - Fire Hydrant Meter Program 
 

102 | Page



AC Overlay Group 2111  
Appendix B - Fire Hydrant Meter Program 
 

103 | Page



AC Overlay Group 2111  
Appendix B - Fire Hydrant Meter Program 
 

104 | Page



Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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APPENDIX C 

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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Appendix C - Materials Typically Accepted by Certificate of Compliance 

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIX D 

SAMPLE CITY INVOICE WITH CASH FLOW FORECAST  

 



City of San Diego, CM&FS Div., 9753 Chesapeake  Drive, SD CA 92123 Contractor's Name:   
Project Name:  Contractor's Address: 
Work Order No or Job Order No.  
City Purchase Order No.      Contractor's Phone #: Invoice No.  

Resident Engineer (RE):  Contractor's fax #:  Invoice Date:  

RE Phone#:                Fax#:  Contact Name:  Billing Period: (     To      )

Item # Item Description Contract Authorization Previous Totals To Date This Estimate Totals to Date
Unit Price Qty Extension %/QTY Amount % / QTY Amount % / QTY Amount

1 -$ -$ -$ 0.00 -$
2 -$ -$ -$ 0.00% -$
3 -$ -$ -$ 0.00% -$
4 -$ -$ -$ 0.00% -$
5 -$ -$ -$ 0.00% -$
6 -$ -$ -$ 0.00% -$
7 -$ -$ -$ 0.00% -$
8 -$ -$ -$ 0.00% -$
5 -$ -$ -$ 0.00% -$
6 -$ -$ -$ 0.00% -$
7 -$ -$ -$ 0.00% -$
8 -$ -$ -$ 0.00% -$
9 -$ -$ -$ 0.00% -$
10 -$ -$ -$ 0.00% -$
11 -$ -$ -$ 0.00% -$
12 -$ -$ -$ 0.00% -$
13 -$ -$ -$ 0.00% -$
14 -$ -$ -$ 0.00% -$
15 -$ -$ -$ 0.00% -$
16 -$ -$ -$ 0.00% -$
17 Field Orders -$ -$ -$ 0.00% -$

-$ -$ -$ 0.00% -$
CHANGE ORDER No.  -$ -$ -$ 0.00% -$

-$ -$ -$ 0.00% -$
-$ -$ -$ Total Billed -$

            SUMMARY
A. Original Contract Amount -$            Retention and/or Escrow Payment Schedule
B. Approved Change Order #00 Thru #00 -$ Total Retention Required as of this billing (Item E) $0.00
C. Total Authorized Amount (A+B) -$    Previous Retention Withheld in PO or in Escrow $0.00
D. Total Billed to Date -$ Add'l Amt to Withhold in PO/Transfer in Escrow: $0.00
E. Less Total Retention (5% of D ) -$ Amt to Release to Contractor from PO/Escrow:
F. Less Total Previous Payments -$
G. Payment Due Less Retention $0.00
H. Remaining Authorized Amount $0.00 Contractor Signature and Date:  ____________________________

 Total Authorized Amount (including approved Change Order)

Construction Engineer

I certify that the materials
have been received by me in

the quality and quantity specified

Resident Engineer

SAMPLE
 R

EFERENCE

NOTE:   CONTRACTOR TO CALCULATE TO THE 2ND DECIMAL PLACE.
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WBS #: B18108

Date Submitted: 10/10/2018
NTP Date: 3/23/2018

Final Statement of WD Date: 5/23/2020
Contract #: K-XX-XXXX-XXX-X

Contract Amount: $5,617,000

Year January February March April May June July August September October November December
2018 15,000 25,000 52,000 52,000 100,000 10,000 100,000 100,000 100,000
2019 10,000 10,000 85,000 58,000 100,000 100,000 100,000 100,000 100,000 100,000 1,000,000 1,000,000
2020 100,000 100,000 100,000 1,000,000 1,000,000
2021
2022
2023
2024
2025

Construction Cash Flow Forecast

 "Sewer and Water Group Job 965 (W)"

SAMPLE
 R

EFERENCE
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APPENDIX E 

LOCATION MAPS 
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Appendix G – Contractor’s Daily Quality Control Inspection Report 

APPENDIX G 

CONTRACTOR’S DAILY QUALITY CONTROL INSPECTION REPORT 



City of San Diego 
Rubber Polymer Modified Slurry 

Contractor’s Daily Quality Control Inspection Report 

Page 1 of 2 

Project Title: __________________________________________________________________ Date: _________________ 

Ambient Temperature (Start of Work): ____________________________  Time: ________________ 

Environmental Considerations: ________________________________________________________________________ 

Locations (Address Range/Cross Streets): 

1. ____________________________________________________________________________________________

2. ____________________________________________________________________________________________

3. ____________________________________________________________________________________________

Approved Mix Design: _________________________________________________________________________________ 

Material Suppliers: ____________________________________________________________________________________ 

RPMS Type(s): _________________________________________________________________________________________ 

Slurry Machine #’s: ____________________________________________________________________________________ 

Estimated Cure Time (Break) of Slurry: ________________________________________________________________

Pre-Mix (Per 100 Counts)

Gate Setting/Emulsion %: ____________________________________________________________________________ 

Aggregate Weight: ___________________________________________________________________________________ 

Cement % (by weight of aggregate): __________________________________________________________________ 

Crumb Rubber % (by volume of cement): ____________________________________________________________ 

Machine Inspection 

Leaks: _______________________________________________________________________________________________ 

Sprayers: ____________________________________________________________________________________________ 

Emulsion Filter: ______________________________________________________________________________________ 

Carbon Black: ________________________________________________________________________________________ 

Spreader Box Inspection 

Cleanliness: __________________________________________________________________________________________ 

Augers: ______________________________________________________________________________________________ 

Rubbers: _____________________________________________________________________________________________ 

Fabric: _______________________________________________________________________________________________ 

Runners: _____________________________________________________________________________________________ 
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City of San Diego 
Rubber Polymer Modified Slurry 

Contractor’s Daily Quality Control Inspection Report 
 

Page 2 of 2 
 

Project Conditions 

Crack Fill: ____________________________________________________________________________________________ 

Asphalt Deficiencies: _________________________________________________________________________________ 

Cleanliness: __________________________________________________________________________________________ 

Impediments/Other: _________________________________________________________________________________ 

Communication to Client/ Resident Engineer 

Crack Fill: ____________________________________________________________________________________________ 

Asphalt Deficiencies: _________________________________________________________________________________ 

Cleanliness: __________________________________________________________________________________________ 

Impediments/Other: _________________________________________________________________________________ 

Test Lab 

Tech: ___________________________________________________________ Time on Site: _________________________                            

Notes 

________________________________________________________________________________________________________

________________________________________________________________________________________________________

________________________________________________________________________________________________________ 

QCP Administrator Signature:                                                                   Date Signed:  

 

_____________________________________________                            ______________________________ 
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Appendix G 

City of San Diego 
Asphalt Concrete Overlay 

Contractor’s Daily Quality Control Inspection Report 

Project Title: Date: 

Locations: 1.

2.

3.

Asphalt Mix Specification: Attached  Supplier: 

Dig out Locations: 1. 

2.

3.

Tack Coat Application Rate @ Locations: 

1.

2.

3.

Asphalt Temperature at Placement @ Locations: 

1.

2.

3.

Asphalt Depth @Locations: 

1.

2.

3.

Compaction Test Result @Locations: 

1.

2.

3.
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Location and nature of defects: 

 1.  

 2.  

 3.  

Remedial and Corrective Actions taken or proposed for Engineer’s approval: 

 1.  

 2.  

 3.  

Date’s City Laboratory representative was present:  

 1.  

 2.  

 3.  

Verified the following: Initials: 

1. Proper Storage of Materials & Equipment ______ 

2. Proper Operation of Equipment ______ 

3. Adherence to Plans and Specs ______ 

4. Review of QC Tests ______ 

5. Safety Inspection ______ 

Deviations from QCP_______ (see attached)   

Quality Control Plan Administrator’s Signature:  Date Signed: 

________________________________________________   _________________ 
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Appendix H – Sample of Public Notice 

APPENDIX H 

SAMPLE OF PUBLIC NOTICE 



Work on your street will begin within one week to 
replace the existing water mains servicing your 
community.   
 

The work will consist of: 
Saw-cutting and trench work on Ingulf Street from 
Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 
Streets where trenching takes place will be 
resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required. 
This work is anticipated to be complete in your 
community by December 2016. 

 

How your neighborhood may be impacted: 
Water service to some properties during 
construction will be provided by a two-inch highline 
pipe that will run along the curb. To report a highline 
leak call 619-515-3525. 
Temporary water service disruptions are planned. If 
planned disruptions impact your property, you will 
receive advance notice. 
Parking restrictions will exist because of the 
presence of construction equipment and materials. 
"No Parking" signs will be displayed 72 hours in 
advance of the work. 
Cars parked in violation of signs will be TOWED. 

 

Hours and Days of Operation: 
Monday through Friday X:XX AM to X:XX PM. 
 

City of San Diego Contractor: 
Company Name, XXX-XXX-XXXX 
 

PROJECT TITLE PROJECT TITLE 
Work on your street will begin within one week to 
replace the existing water mains servicing your 
community.   
 

The work will consist of: 
Saw-cutting and trench work on Ingulf Street from 
Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 
Streets where trenching takes place will be 
resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required. 
This work is anticipated to be complete in your 
community by December 2016. 

 

How your neighborhood may be impacted: 
Water service to some properties during 
construction will be provided by a two-inch highline 
pipe that will run along the curb. To report a highline 
leak call 619-515-3525. 
Temporary water service disruptions are planned. If 
planned disruptions impact your property, you will 
receive advance notice. 
Parking restrictions will exist because of the 
presence of construction equipment and materials. 
"No Parking" signs will be displayed 72 hours in 
advance of the work. 
Cars parked in violation of signs will be TOWED. 

 

Hours and Days of Operation: 
Monday through Friday X:XX AM to X:XX PM. 
 

City of San Diego Contractor: 
Company Name, XXX-XXX-XXXX 
 

FOR SAMPLE REFERENCE ONLY
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Appendix I – Advanced Metering Infrastructure (AMI) Device Protection 

APPENDIX I 

ADVANCED METERING INFRASTRUCTURE (AMI) DEVICE PROTECTION



Protecting AMI Devices in Meter Boxes and on Street Lights 

The Public Utilities Department (PUD) has begun the installation of the Advanced Metering 
Infrastructure (AMI) technology as a new tool to enhance water meter reading accuracy and efficiency, 
customer service and billing, and to be used by individual accounts to better manage the efficient 
use of water. All AMI devices shall be protected per Section 402-2, “Protection”, of the 2021 
Whitebook. 

AMI technology allows water meters to be read electronically rather than through direct 
visual inspection by PUD field staff. This will assist PUD staff and customers in managing 
unusual consumption patterns which could indicate leaks or meter tampering on a customer's 
property. 

Three of the main components of an AMI system are the: 

A. Endpoints, see Photo 1:

Photo 1 

Photo 1 
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B. AMI Antenna attached to Endpoint (antenna not always required), see Photo 2:

Photo 2 

Network Devices, see Photo 3: 

Photo 3 
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AMI endpoints transmit meter information to the AMI system and will soon be on the vast majority of 
meters in San Diego. These AMI devices provide interval consumption data to the PUD’s Customer 
Support Division. If these devices are damaged or communication is interrupted, this Division will be 
alerted of the situation. The endpoints are installed in water meter boxes, coffins, and vaults adjacent 
to the meter. A separate flat round antenna may also be installed through the meter box lid. This 
antenna is connected to the endpoint via cable. The following proper installation shall be implemented 
when removing the lid to avoid damaging the antenna, cable, and/or endpoint. Photo 4 below 
demonstrates a diagram of the connection: 

Photo 4
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The AMI device ERT/Endpoint/Transmitter shall be positioned and installed as discussed in 
this Appendix. If the ERT/Endpoint/Transmitter is disturbed, it shall be re-installed and returned 
to its original installation with the end points pointed upwards as shown below in Photo 5.  

The PUD’s code compliance staff will issue citations and invoices to you for any damaged 
AMI devices that are not re-installed as discussed in the Contract Document 
Photo 5 below shows a typical installation of an AMI endpoint on a water meter. 

Photo 5 

Photo 6 below is an example of disturbance that shall be avoided: 

Photo 6 
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You are responsible when working in and around meter boxes. If you encounter these 
endpoints, use proper care and do not disconnect them from the registers on top of the water 
meter. If the lid has an antenna drilled through, do not change or tamper with the lid and inform 
the Resident Engineer immediately about the location of that lid. Refer to Photo 7 below: 

Photo 7 

Another component of the AMI system are the Network Devices. The Network Devices are 
strategically placed units (mainly on street light poles) that collect interval meter reading data from 
multiple meters for transmission to the Department Control Computer. If you come across any of 
these devices on street lights that will be removed or replaced (refer to Photos 8 and 9 
below), notify AMI Project Manager Arwa Sayed at (619) 362-0121 immediately. 

Photo 8 shows an installed network device on a street light. On the back of each Network Device is a 
sticker with contact information. See Photo 9. Call PUD Water Emergency Repairs at 619-515-3525 
if your work will impact these street lights. These are assets that belong to the City of San Diego 
and you shall be responsible for any costs of disruption of this network. 
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Photo 8 

Photo 9 

If you encounter any bad installations, disconnected/broken/buried endpoints, or 
inadvertently damage any AMI devices or cables, notify the Resident Engineer immediately. 
The Resident Engineer will then immediately contact the AMI Project Manager, Arwa Sayed, 
at (619) 362-0121. 

Network Device 
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Appendix J  - Pavement Core Samples Results for Select Streets 

APPENDIX J 

PAVEMENT CORE SAMPLE RESULTS FOR SELECT STREETS 
 
 

 

 



CITY OF SAN DIEGO 

MEMORANDUM

DATE: July 2, 2021 

TO: Alfredo Reyes, Assistant Civil Engineer–Transportation & Utilities Engineering 

Division 

FROM: Randy Encinas, Associate Engineer–Civil, Engineering & Capital Project 

SUBJECT: Request for Pavement Coring, AC Overlay 2111 (B-21090) 

Per your Memo requesting coring of the existing street pavement to determine the type and 

thickness of the pavement for the subject project dated May 24, 2021.  Our results are as follow: 

Core 
# 

LOCATION AC PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value

1 4648 Olive Street 4" 
5” Class 2 

Base 
11 

Less 

than 5 

2 2715 46th Street 3 1/2" CTB 

3 2859 Menlo Avenue 3" CTB 

4 5724 Spartan Drive 5" No Base 

5 5606 Spartan Drive 3" Class 2 Base 

6 
Redwood St. approx 100ft 

E/O 39th St. 
3” Class 2 Base 

7 3765 10th Avenue 8” No Base 

8 1260-A Cleveland Avenue 4 1/2" 
6” Class 2 

Base 
20 61 

9 3517 Indiana Street 6 1/2" No Base 17 53 
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Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

10 2018 Cypress Avenue 3 1/2"   Class 2 Base   

11 440 W Laurel Street 6 1/2" 4 1/2"  No Base 21 53 

12 2445 Brant Street 5" 3"  No Base   

13 211 W. Laurel Street 5" 5"  No Base 24 58 

14 
Date St. approx 100ft 

W/O Dale St. 
6 1/2"   No Base   

15 
31st Street approx 50ft 

S/O Kalmia St.  
5 1/2" 4"  No Base 9 

Less 

than 5 

16 3070 Juniper Street  1/2" 11"  No Base 7 
Less 

than 5 

17 
Petra Dr approx 50ft N/O 

Vienna Street 
3"   Class 2   

18 3132 38th Street 3 1/2"   Class 2   

19 3636 Central Avenue 5" 5"  No Base 13 
Less 

than 5 

20 3659 32nd Street 6 1/2" 4"  No Base   

21 3662 33rd Street 2" 5 ½”  No Base   

22 3584 33rd Street 2 1/2" 7"  No Base   

23 
Intersection of Myrtle 

Avenue & 31st Street 
5" 6"  No Base 8 

Less 

than 5 

24 4230 44th Street 8"  2" No Base   

25 4143 44th Street  9"  1" No Base   
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Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

26 

 

4148 45th Street 

 
9”   No Base 15 

Less 

than 5 

       
 

 

 

Should you have any further questions or need additional assistance, please feel free to contact 

me at (858) 627-3289. 

 

R Encinas 
 

Randy Encinas 

 

Cc: File 

      Ryan Greek 
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CITY OF SAN DIEGO 

MEMORANDUM 

 

DATE: December 8, 2021 

 

TO:  Alfredo Reyes, Assistant Engineer–Civil, Transportation & Utilities Engineering 

Division  

   

FROM: Randy Encinas, Associate Engineer–Civil, Engineering & Capital Project 

   

SUBJECT: Request for Pavement Coring, AC Overlay 2111 (B-21090) 

             

 

 

Per your Memo requesting coring of the existing street pavement to determine the type and 

thickness of the pavement for the subject project dated November 17, 2021.  Our results are as 

follow: 

 

Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

1 1817 Petra Dr 3 ½”     
5 ½” Class 2 

Base 
15 55 

2 3093 Redwood St 3"     6" Class 2 Base 12 
Less than 

5 

3 2726 46th St 4 ½”     
4 ½” Class 2 

Base 
14 15 

4 2820 47th St 2"     7" Class 2 Base 15 49 

5 5410 Lea St 3"     7" Class 2 Base 7 
Less than 

5 

6 1120 Bush St 6"     No Base 31 52 

7 3819 Hawk St 7"     No Base 22 52 

8 3967 Falcon St 7"     No Base 12 9 
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Should you have any further questions or need additional assistance, please feel free to contact 

me at (858) 627-3289. 

 

 

Randy Encinas 

 

Cc: File 

      Ryan Greek 
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APPENDIX K 

LOCATION LIST ADDITIVE ALTERNATE B 
 

 

 



OBJECTID Road SegmSAP ID Community Plan Area
Council 
District Street Name Cross Street 1 Cross Street 2 Pavement WFunctional Classification Pavement Area Pavement  PAVEMENTCLASSIF

Center 
Line Miles

Repair 
Miles

14920 910301 SS‐021182‐PV1 GREATER NORTH PARK 3 PARK BL ESSEX ST UNIVERSITY (S FTG) 78 CL 4 LN COLLECTOR WITH 2 W 20262.84 259.7797 AC Improved 0.05 0.10

15112 910325 SS‐021183‐PV1 GREATER NORTH PARK 3 PARK BL INDIANA ST ESSEX ST 64 CL 4 LN COLLECTOR WITH 2 W 27071.36 422.9854 AC Improved 0.08 0.16

16761 910715 SS‐020197‐PV1 GREATER NORTH PARK 3 NUTMEG ST FELTON ST TERESITA ST 40 RES RESIDENTIAL LOCAL STRE 9666.8 241.6678 AC Improved 0.05 0.05

16813 910727 SS‐029255‐PV1 BALBOA PARK 3 ZOO PL PARK BL FLORIDA DR 40 CL 2 LANE SUB‐COLLECTOR 85184.8 2130 AC Improved 0.40 0.40

17860 911060 SS‐022354‐PV1 BALBOA PARK 3 PRESIDENTS WY PARK BL END 45 CL 2 LANE COLLECTOR 55645.65 1236.566 AC Improved 0.23 0.23

26835 914035 SS‐004708‐PV1 GREATER NORTH PARK 3 BOUNDARY ST MONTCLAIR ST LAUREL ST 40 RES RESIDENTIAL LOCAL STRE 77896.4 1947.41 AC Improved 0.37 0.37

26880 921715 SS‐022355‐PV1 BALBOA PARK 3 PRESIDENTS WY PARK BL PAN AMERICAN EAST RD 45 CL 2 LANE COLLECTOR 52441.2 1165.361 AC Improved 0.22 0.22

28482 914391 SS‐031326‐PV1 GREATER NORTH PARK 3 PARK BL UNIVERSITY (S FTG) AV UNIVERSITY AV 78 CL 4 LN COLLECTOR WITH 2 W 3449.94 44.2269 AC Improved 0.01 0.02

7447.998 1.41 1.55
1.410606
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OBJECTID

Road 
Segment 

ID SAP ID Community Plan Area
Council 
District Street Name Cross Street 1 Cross Street 2

Pavement 
Width Functional Classification

Pavement 
Length

PAVEMENTCLASSI
FICATION

Center 
Line 
Miles

Repair 
Miles

23113 912393 SS‐020757‐PV1 OTAY MESA 8 OTAY CENTER DR OTAY CENTER CT SIEMPRE VIVA RD 64 CL 2 LANE SUB‐COLLECTOR 1180.103 AC Improved 0.22 0.45

0.22 0.45
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OBJECTID
Road 

Segment ID SAP ID Community Plan Area
Council 
District Street Name Cross Street 1 Cross Street 2

Pavemen
t Width Functional Classification Pavement Area

Pavement 
Length

PAVEMENTCLAS
SIFICATION ACP Note

Center 
Line 
Miles

Repair 
Miles

12626 927136 SS‐013071‐PV1 COLLEGE AREA 9 HARDY AV 55TH ST CAMPANILE DR 36 RES RESIDENTIAL LOCAL STREET 47545.2 1323 AC Improved 0.25 0.25

13297 927660 SS‐007616‐PV1 COLLEGE AREA 9 COLLIER AV ATLANTA DR 54TH ST 36 RES RESIDENTIAL LOCAL STREET 9017.64 250.4933 AC Improved 0.05 0.05

13804 927970 SS‐001791‐PV1 EASTERN AREA 9 ADELAIDE AV BEGIN 56TH ST 30 RES RESIDENTIAL LOCAL STREET 11616.6 387.2182 AC Improved 0.07 0.07

14046 928125 SS‐028982‐PV1 CITY HEIGHTS 9 WINONA AV TROJAN AV EL CAJON BL 36 RES RESIDENTIAL LOCAL STREET 22647.96 629.1145 AC Improved 0.12 0.12

14398 928335 SS‐027121‐PV1 EASTERN AREA 9 UNIVERSITY AV 60TH ST COLLEGE AV 65 CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 50824.8 781.9157 AC Improved 0.15 0.30

14448 928371 SS‐001036‐PV1 CITY HEIGHTS 9 43RD ST POLK AV ORANGE AV 52 <Null> 32909.24 632.8657 AC Improved 0.12 0.24

14697 928517 SS‐001037‐PV1 CITY HEIGHTS 9 43RD ST UNIVERSITY AV POLK AV 52 <Null> 34481.72 663.1086 AC Improved 0.13 0.25

15054 928688 SS‐001241‐PV1 CITY HEIGHTS 9 52ND ST WIGHTMAN ST WIGHTMAN ST 40 CL 2 LANE SUB‐COLLECTOR 3244 81.0989 AC Improved 0.02 0.02

15091 928713 SS‐001242‐PV1 CITY HEIGHTS 9 52ND ST TOWLE CT WIGHTMAN ST 40 CL 2 LANE SUB‐COLLECTOR 4681.6 117.0382 AC Improved 0.02 0.02

15235 928775 SS‐001243‐PV1 CITY HEIGHTS 9 52ND ST LANDIS ST LANDIS ST 40 CL 2 LANE SUB‐COLLECTOR 7527.6 188.1912 AC Improved 0.04 0.04

15249 928781 SS‐015976‐PV1 CITY HEIGHTS 9 LANDIS ST LEMONA AV 52ND ST 40 RES RESIDENTIAL LOCAL STREET 5645.2 141.1282 AC Improved 0.03 0.03

15626 928937 SS‐016046‐PV1 CITY HEIGHTS 9 LANTANA DR EUCLID AV DWIGHT ST 30 RES RESIDENTIAL LOCAL STREET 40544.1 1351.465 AC Improved 0.26 0.26

15627 928938 SS‐009612‐PV1 CITY HEIGHTS 9 DWIGHT ST EUCLID AV LANTANA DR 30 RES RESIDENTIAL LOCAL STREET 17617.2 587.2434 AC Improved 0.11 0.11

16390 929215 SS‐030137‐PV1 CITY HEIGHTS 9 AUBURN DR LORIS ST CORLISS ST 40 RES RESIDENTIAL LOCAL STREET 53115.6 1327.893 AC Improved 0.25 0.25

25611 931564 SS‐001366‐PV1 EASTERN AREA 9 56TH ST MEADE AV ADELAIDE AV 30 RES RESIDENTIAL LOCAL STREET 9781.8 326.0553 AC Improved 0.06 0.06

25808 931668 SS‐020617‐PV1 CITY HEIGHTS 9 ORANGE AV 43RD ST FAIRMOUNT AV 52 CL 2 LANE COLLECTOR WITH 2 WAY LEFT TURN 17311.84 333 AC Improved 0.06 0.13

26057 931776 SS‐001253‐PV1 CITY HEIGHTS 9 52ND ST REX AV UNIVERSITY AV 40 CL 2 LANE SUB‐COLLECTOR 12499.2 179 PCC Jointed Concr Portion concrete (179 ft) 0.03 0.03

26115 931804 SS‐001254‐PV1 CITY HEIGHTS 9 52ND ST WIGHTMAN ST REX AV 40 CL 2 LANE SUB‐COLLECTOR 9757.6 243.9404 AC Improved 0.05 0.05

26163 931818 SS‐001255‐PV1 CITY HEIGHTS 9 52ND ST LANDIS ST TOWLE CT 40 CL 2 LANE SUB‐COLLECTOR 8320 208.0002 PCC Jointed Concrete 0.04 0.04

27910 932348 SS‐001356‐PV1 EASTERN AREA 9 56TH ST ADELAIDE AV EL CAJON BL 30 CL 2 LANE SUB‐COLLECTOR 8880.9 296.0291 AC Improved 0.06 0.06

15209 928766 SS‐003008‐PV1 CITY HEIGHTS 9 AUBURN DR EUCLID AV WIGHTMAN ST 30 RES RESIDENTIAL LOCAL STREET 42059.7 300 PCC Jointed Concr Portion concrete (300 ft) 0.06 0.06

10348.28 1.96 2.42
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Appendix L – Location Map for Additive Alternate B 

APPENDIX L 

LOCATION MAP FOR ADDITIVE ALTERNATE B 
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AC OVERLAY 2111 OPTION

WBS NO: B-22117

SENIOR ENGINEER
JANICE JARO
(619) 533-3851

PROJECT MANAGER
AMY MILLS
(619) 533-5164

PROJECT ENGINEER
ALFREDO REYES
(619) 533-3037

FOR QUESTIONS ABOUT THIS PROJECT
Call: (619) 533-4207
Email:engineering@sandiego.gov

Date: 3/3/2022
COUNCIL DISTRICT: 3COMMUNITY NAME: NORTH PARK, BALBOA PARK
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Appendix N – Estimated Asphalt Construction Quantities for Additive Alternate B 

APPENDIX N 

ESTIMATED ASPHALT CONSTRUCTION QUANTITIES FOR ADDITIVE ALTERNATE B 

 

 



SAPID Street Name Cross 1 Cross 2 Street Classification
Council 
District

Street Length 
(LF)

Street Width 
(LF) Cold Mill 2" (SF)

Total Base 
Repair (SF)

Loops 
(Y/N)

Continental 
Crosswalk (SF)

Approximate Address of Recommended Core 
Sample Notes

SS‐021182‐PV1 PARK BL ESSEX ST UNIVERSITY (S FTG) CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 3 260 78 20280 2778 Y 2667 3792 Park Blvd

SS‐021183‐PV1 PARK BL INDIANA ST ESSEX ST CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 3 423 64 27072 3178 Y

SS‐031326‐PV1 PARK BL UNIVERSITY (S FTG) AV UNIVERSITY AV CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 3 44 78 3432 400

SS‐020197‐PV1 NUTMEG ST FELTON ST TERESITA ST RES RESIDENTIAL LOCAL STREET 3 242 40 9819 699 3356 Nutmeg Street

SS‐029255‐PV1 ZOO PL PARK BL FLORIDA DR CL 2 LANE SUB‐COLLECTOR 3 2130 40 85200 2355 Y 543 Zoo Place (north west of Zoo Pl & Florida Dr)

SS‐022354‐PV1 PRESIDENTS WY PARK BL END CL 2 LANE COLLECTOR 3 1237 45 55665 3488 Y 2310 Presidents Way (Presidents WY & Park BL)

SS‐022355‐PV1 PRESIDENTS WY PARK BL PAN AMERICAN EAST RD CL 2 LANE COLLECTOR 3 1165 45 52425 3488 Presidents Way (Presidents WY & Park BL)

SS‐004708‐PV1 BOUNDARY ST MONTCLAIR ST LAUREL ST RES RESIDENTIAL LOCAL STREET 3 1947 40 77880 6562 2421 Boundary St, 2062 Boundary St

SS‐020757‐PV1 OTAY CENTER DR OTAY CENTER CT SIEMPRE VIVA RD CL 2 LANE SUB‐COLLECTOR 8 1180 64 75520 5481 Y 1952
2417 Otay Center Drive

SS‐013071‐PV1 HARDY AV 55TH ST CAMPANILE DR RES RESIDENTIAL LOCAL STREET 9 1323 36 47628 49 Y

SS‐007616‐PV1 COLLIER AV ATLANTA DR 54TH ST RES RESIDENTIAL LOCAL STREET 9 250 36 9000 453 5390 Collier Av, 5355 Collier Av  

SS‐001036‐PV1 43RD ST POLK AV ORANGE AV CL 2 LANE COLLECTOR 9 633 52 32916 1920 717.57 4161 43rd Street Striping per SDM‐117

SS‐001037‐PV1 43RD ST UNIVERSITY AV POLK AV CL 2 LANE COLLECTOR 9 663 52 34476 640 Y 1161.96 Striping per SDM‐117

SS‐020617‐PV1 ORANGE AV 43RD ST FAIRMOUNT AV CL 2 LANE COLLECTOR WITH 2 WAY LEFT TURN 9 333 52 17316 575 Y 1226.12

SS‐028982‐PV1 WINONA AV TROJAN AV EL CAJON BL RES RESIDENTIAL LOCAL STREET 9 629 36 22644 4874 Y 4348 Winona Av

SS‐001791‐PV1 ADELAIDE AV BEGIN 56TH ST RES RESIDENTIAL LOCAL STREET 9 387 30 11610 3210

SS‐001356‐PV1 56TH ST ADELAIDE AV EL CAJON BL CL 2 LANE SUB‐COLLECTOR 9 296 30 8880 4300 Y 4484 56
th st

SS‐001366‐PV1 56TH ST MEADE AV ADELAIDE AV RES RESIDENTIAL LOCAL STREET 9 326 30 9780 314 4431 56
th st

SS‐027121‐PV1 UNIVERSITY AV 60TH ST COLLEGE AV CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 9 782 65 50830 7043 Y 3810

6048 University Avenue, 6061 University 

Avenue

SS‐001253‐PV1 52ND ST REX AV UNIVERSITY AV CL 2 LANE SUB‐COLLECTOR 9 133 40 5320 1636 3930 52nd Street

SS‐001254‐PV1 52ND ST WIGHTMAN ST REX AV CL 2 LANE SUB‐COLLECTOR 9 244 40 9760 1140

SS‐001241‐PV1 52ND ST WIGHTMAN ST WIGHTMAN ST CL 2 LANE SUB‐COLLECTOR 9 81 40 3240 265

SS‐001242‐PV1 52ND ST WIGHTMAN ST TOWLE CT CL 2 LANE SUB‐COLLECTOR 9 117 40 4680 1655 3752 52nd Street

SS‐001255‐PV1 52ND ST LANDIS ST TOWLE CT CL 2 LANE SUB‐COLLECTOR 9 208 40 8320 2250

SS‐015976‐PV1 LANDIS ST LEMONA AV 52ND ST RES RESIDENTIAL LOCAL STREET 9 141 40 5640 1459

SS‐003008‐PV1 AUBURN DR EUCLID AV WIGHTMAN ST RES RESIDENTIAL LOCAL STREET 9 300 30 9000 740 4948 Auburn Drive

SS‐016046‐PV1 LANTANA DR EUCLID AV DWIGHT ST RES RESIDENTIAL LOCAL STREET 9 1351 30 40530 486 4947 Lantana Drive

SS‐009612‐PV1 DWIGHT ST EUCLID AV LANTANA DR RES RESIDENTIAL LOCAL STREET 9 587 30 17610 870

SS‐030137‐PV1 AUBURN DR LORIS ST CORLISS ST RES RESIDENTIAL LOCAL STREET 9 1328 40 53120 442 5204 Auburn Drive Road Humps (70 LF)
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Appendix O – Estimated Concrete Construction Quantities for Additive Alternate B 

APPENDIX O 

ESTIMATED CONCRETE CONSTRUCTION QUANTITIES FOR ADDITIVE ALTERNATE B 

 

 



SAPID Street Name Cross 1 Cross 2 Street Classification
Council 
District

Street Length 
(LF)

Street Width 
(LF) NW NE SW SE

Historical 
Stamps

Bus Stop 
Slab (CY)

Sidewalk 
Replacement (SF) Cross Gutter (SF) Notes

SS‐021182‐PV1 PARK BL ESSEX ST UNIVERSITY (S FTG) CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 3 260 78 X X X B 25

SS‐021183‐PV1 PARK BL INDIANA ST ESSEX ST CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 3 423 64 X X X X

SS‐031326‐PV1 PARK BL UNIVERSITY (S FTG) AV UNIVERSITY AV CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 3 44 78 X X X X

SS‐020197‐PV1 NUTMEG ST FELTON ST TERESITA ST RES RESIDENTIAL LOCAL STREET 3 242 40 X X X X 64 Sidewalk replacement at 3353 Nutmeg Street

SS‐029255‐PV1 ZOO PL PARK BL FLORIDA DR CL 2 LANE SUB‐COLLECTOR 3 2130 40 C1 C1 A A 2

SS‐022354‐PV1 PRESIDENTS WY PARK BL END CL 2 LANE COLLECTOR 3 1237 45 A A A A+A 5

SS‐022355‐PV1 PRESIDENTS WY PARK BL PAN AMERICAN EAST RD CL 2 LANE COLLECTOR 3 1165 45 X X X X 1044 Remove and replace raised median (22 SF)

SS‐004708‐PV1 BOUNDARY ST MONTCLAIR ST LAUREL ST RES RESIDENTIAL LOCAL STREET 3 1947 40 X C1 C2 C2 297

SS‐020757‐PV1 OTAY CENTER DR OTAY CENTER CT SIEMPRE VIVA RD CL 2 LANE SUB‐COLLECTOR 8 1180 64 X A C1 A 2 60

SS‐013071‐PV1 HARDY AV 55TH ST CAMPANILE DR RES RESIDENTIAL LOCAL STREET 9 1323 36 X X X X

SS‐007616‐PV1 COLLIER AV ATLANTA DR 54TH ST RES RESIDENTIAL LOCAL STREET 9 250 36 X X X X

SS‐001036‐PV1 43RD ST POLK AV ORANGE AV CL 2 LANE COLLECTOR 9 633 52 A C1 C1 C1

SS‐001037‐PV1 43RD ST UNIVERSITY AV POLK AV CL 2 LANE COLLECTOR 9 663 52 X X X X 3106 Replace curb (60 LF)

SS‐020617‐PV1 ORANGE AV 43RD ST FAIRMOUNT AV CL 2 LANE COLLECTOR WITH 2 WAY LEFT TURN 9 333 52 X X X X

SS‐028982‐PV1 WINONA AV TROJAN AV EL CAJON BL RES RESIDENTIAL LOCAL STREET 9 629 36 X X X X

SS‐001791‐PV1 ADELAIDE AV BEGIN 56TH ST RES RESIDENTIAL LOCAL STREET 9 387 30 A X C2 X 2

SS‐001356‐PV1 56TH ST ADELAIDE AV EL CAJON BL CL 2 LANE SUB‐COLLECTOR 9 296 30 D X X X Type D curb ramp is proposed at the alley between El Cajon & Adelaide

SS‐001366‐PV1 56TH ST MEADE AV ADELAIDE AV RES RESIDENTIAL LOCAL STREET 9 326 30 X C1 C1 C1 Replace alley apron (191 SF)

SS‐027121‐PV1 UNIVERSITY AV 60TH ST COLLEGE AV CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 9 782 65 X A X A 2 50

SS‐001253‐PV1 52ND ST REX AV UNIVERSITY AV CL 2 LANE SUB‐COLLECTOR 9 133 40 X X X X

SS‐001254‐PV1 52ND ST WIGHTMAN ST REX AV CL 2 LANE SUB‐COLLECTOR 9 244 40 X X X X 355

SS‐001241‐PV1 52ND ST WIGHTMAN ST WIGHTMAN ST CL 2 LANE SUB‐COLLECTOR 9 81 40 X X X X

SS‐001242‐PV1 52ND ST WIGHTMAN ST TOWLE CT CL 2 LANE SUB‐COLLECTOR 9 117 40 X B X X

SS‐001255‐PV1 52ND ST LANDIS ST TOWLE CT CL 2 LANE SUB‐COLLECTOR 9 208 40 X X X X 328

SS‐015976‐PV1 LANDIS ST LEMONA AV 52ND ST RES RESIDENTIAL LOCAL STREET 9 141 40 X X X X

SS‐003008‐PV1 AUBURN DR EUCLID AV WIGHTMAN ST RES RESIDENTIAL LOCAL STREET 9 300 30 X X X X 20

SS‐016046‐PV1 LANTANA DR EUCLID AV DWIGHT ST RES RESIDENTIAL LOCAL STREET 9 1351 30 X X X X

SS‐009612‐PV1 DWIGHT ST EUCLID AV LANTANA DR RES RESIDENTIAL LOCAL STREET 9 587 30 X X X X

SS‐030137‐PV1 AUBURN DR LORIS ST CORLISS ST RES RESIDENTIAL LOCAL STREET 9 1328 40 X X X X

Curb Ramp Assessment (Curb Ramp 
Compliant=X, If not=Recommended Type)

AC Overlay Group 2111 
Appendix O - Estimated Concrete Construction Quantities for Additive Alternate B

185 | Page



 

AC Overlay Group 2111                                                                                                                                                          186 | Page 
Attachment F – Reserved 

ATTACHMENT F 

RESERVED
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Attachment G – Contract Agreement (Rev. Sep. 2021) 

ATTACHMENT G 

CONTRACT AGREEMENT





July 1, 2022

Cassandra Mougin

July 22, 2022
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Certifications and Forms (Rev. Mar. 2022) 

CERTIFICATIONS AND FORMS 

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the 
laws of the State of California, that the certifications, forms and affidavits submitted as part of this bid 
are true and correct. 
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Bidder’s General Information (Rev. Mar. 2022) 

BIDDER’S GENERAL INFORMATION 

To the City of San Diego: 

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and 
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws 
and regulations of the United States and the State of California, the undersigned hereby proposes to 
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter 
mentioned.  The undersigned further warrants that this bid is not made in the interest of, or on behalf 
of, any undisclosed person, partnership, company, association, organization, or corporation; that the 
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone 
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, 
or to secure any advantage against the public body awarding the contract of anyone interested in the 
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has 
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof to effectuate a collusive or sham bid. 

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands 
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and 
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound 
by the entire Contract Documents, including any addenda issued thereto, as such Contract 
Documents incorporated by reference in the Bidding Documents. 
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23 
UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 

County of San Diego 

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making 

the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the bid is genuine and not 

collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder 

to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed 

with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that 

the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 

conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 

profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage 

against the public body awarding the contract of anyone interested in the proposed contract; that all 

statements contained in the bid are true; and further, that the bidder has not, directly or indirectly, 

submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 

information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 

company association, organization, bid depository, or to any member or agent thereof to effectuate 

a collusive or sham bid. 
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CONTRACTOR CERTIFICATION 

  

COVID-19 VACCINATION ORDINANCE  

CERTIFICATION OF COMPLIANCE 

I hereby certify that I am familiar with the requirements of San Diego Ordinance No. O-21398 
implementing the City’s Mandatory COVID-19 Vaccination Policy. 
 

TERMS OF COMPLIANCE 
 
The City’s Mandatory COVID-19 Vaccination Policy, outlined in San Diego Ordinance O-21398  
(Nov. 29, 2021), requires ALL City contractors, who interact in close contact with City employees while 
providing contracted services indoors in City facilities or while performing bargaining unit work while 
indoors, to be fully vaccinated against COVID-19, effective January 3, 2022, as a condition for provision 
or continued provision of contracted services. 

1. “City contractor” means a person who has contracted with the City of San Diego to 
provide public works, goods, services, franchise, or consultant services for or on behalf 
of the City, and includes a subcontractor, vendor, franchisee, consultant, or any of 
their respective officers, directors, shareholders, partners, managers, employees, or 
other individuals associated with the contractor, subcontractor, consultant, or vendor. 
“Person” means any natural person, firm, joint venture, joint stock company, 
partnership, association, club, company, corporation business trust or organization. 

2. “Fully vaccinated” means a person has received, at least 14 days prior, either the 
second dose in a two-dose COVID-19 vaccine series or a single-dose COVID-19 vaccine, 
or otherwise meets the criteria for full vaccination against COVID-19 as stated in 
applicable public health guidance, orders, or law. Acceptable COVID-19 vaccines must 
be approved by the U.S. Food and Drug Administration (FDA) or authorized for 
emergency use by the FDA or the World Health Organization. 

3. “Close contact” means a City contractor is within 6 feet of a City employee for a 
cumulative total of 15 minutes or more over a 24-hour period (for example, three 
individual 5-minute exposures for a total of 15 minutes). 

4. City contractors who interact in close contact with City employees must fully comply 
with the City’s Mandatory COVID-19 Vaccination Policy, which may include a reporting 
program that tracks employee vaccination status. 

5. City contractors with employees or subcontractors who interact in close contact with 
City employees must certify that those members of their workforce, and 
subcontractors regardless of tier, who work indoors at a City facility, are fully 
vaccinated and that the City contractor has a program to track employee compliance. 

6. City contractors that have an Occupational Safety and Health Administration 
compliant testing program for members of their workforce, as a reasonable 
accommodation, may be considered for compliance. 
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CONTRACTOR CERTIFICATION 

  

DRUG-FREE WORKPLACE 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5-1.3, "Drug-Free Workplace", 
of the project specifications, and that; 

This company has in place a drug-free workplace program that complies with said policy.  I further 
certify that each subcontract agreement for this project contains language which indicates the 
subcontractor’s agreement to abide by the provisions of subdivisions a) through c) of the policy as 
outlined. 

 

 

-
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CONTRACTOR CERTIFICATION 

  

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the Americans With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2, 
“California Building Code, California Code of Regulations Title 24 and Americans with Disabilities Act”.  
of the project specifications, and that: 

This company has in place workplace program that complies with said policy.  I further certify that 
each subcontract agreement for this project contains language which indicates the subcontractor’s 
agreement to abide by the provisions of the policy as outlined. 
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CONTRACTOR CERTIFICATION 

  

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE 

I declare under penalty of perjury that I am authorized to make this certification on behalf of the 
company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City 
of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined in the 
WHITEBOOK, Section 5-1.4, ("Contractor Standards and Pledge of Compliance"), of the project 
specifications, and that Contractor has complied with those requirements. 

I further certify that each of the Contractor’s subcontractors has completed a Pledge of Compliance 
attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004. 
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CONTRACTOR CERTIFICATION 

  

EQUAL BENEFITS ORDINANCE CERTIFICATION 

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with 
the City of San Diego Municipal Code § 22.4300 regarding Equal Benefits Ordinance. 
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CONTRACTOR CERTIFICATION 

  

EQUAL PAY ORDINANCE CERTIFICATION 

Contractor shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code 
(SDMC) at section 22.4801 through 22.4809, unless compliance is not required based on an exception 
listed in SDMC section 22.4804. 

Contractor shall require all of its subcontractors to certify compliance with the EPO in their written 
subcontracts.  

Contractor must post a notice informing its employees of their rights under the EPO in the workplace 
or job site.  

By signing this Contract with the City of San Diego, Contractor acknowledges the EPO requirements 
and pledges ongoing compliance with the requirements of SDMC Division 48, section 22.4801 et seq., 
throughout the duration of this Contract.  
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CONTRACTOR CERTIFICATION 

  

PRODUCT ENDORSEMENT  

I declare under penalty of perjury that I acknowledge and agree to comply with the provisions of City 
of San Diego Administrative Regulation 95.65, concerning product endorsement. Any advertisement 
identifying or referring to the City as the user of a product or service requires the prior written 
approval of the City. 
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AFFIDAVIT OF DISPOSAL 

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion) 

WHEREAS, on the   DAY OF  , 2    the undersigned 
entered into and executed a contract with the City of San Diego, a municipal corporation, for: 

 AC Overlay Group 2111  
(Project Title) 

as particularly described in said contract and identified as Bid No. K-22-2084-DBB-3; SAP No. (WBS) B-21090 and 
B-22117 and WHEREAS, the specification of said contract requires the Contractor to affirm that "all brush, trash, 
debris, and surplus materials resulting from this project have been disposed of in a legal manner"; and WHEREAS, 
said contract has been completed and all surplus materials disposed of: 

  

  

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the 
terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in 
said contract have been disposed of at the following location(s)  

  

  

and that they have been disposed of according to all applicable laws and regulations. 

Dated this                  DAY OF          ,          . 

By:___________________________________________ 
Contractor 

ATTEST: 

State of       County of      

On this   DAY OF   , 2 , before the undersigned, a Notary Public in and for said 
County and State, duly commissioned and sworn, personally appeared      
known to me to be the       Contractor named in the foregoing Release, and 
whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release. 

Notary Public in and for said County and State 
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COMPANY LETTERHEAD 

CERTIFICATE OF COMPLIANCE 
  

Materials and Workmanship Compliance 

For Contract or Task  

I certify that the material listed below complies with the materials and workmanship requirements of 
the Caltrans Contract Plans, Special Provisions, Standard Specifications, and Standard Plans for the 
contract listed above. 

I also certify that I am an official representative for  , the 
manufacturer of the material listed above.  Furthermore, I certify that where California test methods, 
physical or chemical test requirements are part of the specifications, that the manufacturer has 
performed the necessary quality control to substantiate this certification. 

Material Description: 

Manufacturer:   

Model:  

Serial Number (if applicable)  

Quantity to be supplied:  

Remarks:  

Signed by:   

Printed Name:  

Title:   

Company:   

Date:  
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City of San Diego 

Engineering & Capital Projects Department, CMFE Division 

NOTICE OF MATERIALS TO BE USED 

To:  Date:   , 20  
Resident Engineer 

You are hereby notified that the materials required for use under Contract No.   
for construction of   
 , 

in the City of San Diego, will be obtained from sources herein designated. 

 

CONTRACT ITEM NO. 

(Bid Item) 

 

KIND OF MATERIAL 

(Category) 

 

NAME AND ADDRESS WHERE 
MATERIAL CAN BE INSPECTED 

(At Source) 

   

   

   

   

It is requested that you arrange for a sampling, testing, and inspection of the materials prior to 
delivery, in accordance with Section 4 – CONTROL OF MATERIALS of the WHITEBOOK, where it is 
practicable, and in accordance with your policy.  It is understood that source inspection does not 
relieve the Contractor of full responsibility for incorporating in the work, materials that comply in all 
respects with the contract plans and specifications, nor does it preclude subsequent rejection of 
materials found to be undesirable or unsuitable. 

Distribution: 

Supplier 

    
 Signature of Supplier  Address 
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LIST OF SUBCONTRACTORS 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION 

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, 
address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or 
in excess of 0.5% of the Contractor's total Bid.  Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for 
each portion of the Work.  The Bidder's attention is directed to the Special Provisions – General; Paragraph 2-3 Subcontracts, which stipulates the percentage of the Work to be performed with the 
Bidder’s own forces.  The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards 
achieving any mandatory, voluntary, or both subcontracting participation percentages. 

NAME, ADDRESS AND TELEPHONE NUMBER 
OF SUBCONTRACTOR 

CONSTRUCTOR 
OR DESIGNER 

SUBCONTRACTOR 
LICENSE NUMBER 

TYPE OF 
WORK 

DOLLAR VALUE 
OF 

SUBCONTRACT 

MBE, WBE, DBE, DVBE, 
OBE, ELBE, SLBE, SDB, 
WoSB, HUBZone, OR 

SDVOSB 

WHERE 
CERTIFIED 

CHECK IF JOINT 
VENTURE 

PARTNERSHIP 

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

 As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC  
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
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NAMED EQUIPMENT/MATERIAL SUPPLIER LIST 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION 

NAME, ADDRESS AND TELEPHONE NUMBER OF 
VENDOR/SUPPLIER 

MATERIALS OR 
SUPPLIES 

DOLLAR VALUE OF 
MATERIAL OR 

SUPPLIES 

SUPPLIER 

(Yes/No) 

MANUFACTURER 

(Yes/No) 

MBE, WBE, DBE, DVBE, 
OBE, ELBE, SLBE, SDB, 
WoSB, HUBZone, OR 

SDVOSB 

WHERE CERTIFIED 

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

 As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Vendor/Supplier is certified by: 
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC  
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 



 

AC Overlay Group 2111 205 | Page 
Electronically Submitted Forms (Rev. Mar. 2022) 

ELECTRONICALLY SUBMITTED FORMS 
 

FAILURE TO FULLY COMPLETE AND SUBMIT ANY OF THE FOLLOWING FORMS WILL DEEM YOUR 
BID NON-RESPONSIVE.   

 

PLANETBIDS WILL NOT ALLOW FOR BID SUBMISSIONS WITHOUT THE ATTACHMENT OF THESE FORMS 

 

The following forms are to be completed by the bidder and submitted (uploaded) electronically with 
the bid in PlanetBids. 

 

A. BID BOND – See Instructions to Bidders, Bidders Guarantee of Good Faith 
(Bid Security) for further instructions 

B. CONTRACTOR’S CERTIFICATION OF PENDING ACTIONS 

C. SUBCONTRACTOR LISTING FOR ALTERNATE ITEMS 

D. MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM 

E. DEBARMENT AND SUSPENSION CERTIFICATION FOR PRIME CONTRACTOR 

F. DEBARMENT AND SUSPENSION CERTIFICATION FOR SUBCONTRACTORS, 
SUPPLIERS AND MANUFACTURERS  
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City of San Diego 
CITY CONTACT: Brittany Friedenreich, Senior Contract Specialist, Email: BFriedenreic@sandiego.gov 

 Phone No. (619) 533-3104  

ADDENDUM A 

 

FOR 

AC OVERLAY GROUP 2111 

BID NO.:   K-22-2084-DBB-3  
SAP NO. (WBS/IO/CC):   B-21090  
CLIENT DEPARTMENT:   2116  
COUNCIL DISTRICT:   3, 9  
PROJECT TYPE: ID  
 

BID DUE DATE: 

2:00 PM 
APRIL 20, 2022 

CITY OF SAN DIEGO’S ELECTRONIC BIDDING SITE, PLANETBIDS 

http://www.sandiego.gov/cip/bidopps/index.shtml 
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ENGINEER OF WORK 

The Engineering Specifications and Special Provisions contained herein have been prepared by or 
under the direction of the following Registered Engineer/Architect: 

 Seal: 

For City Engineer Date 

04/07/2022
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the Contract Documents are hereby made effective 
as though originally issued with the bid package.  Bidders are reminded that 
all previous requirements to this solicitation remain in full force and effect. 

B. BIDDER’s QUESTIONS 

Q1. Can the City provide the “Location List” for the Main Bid streets as were 
provided in Appendix K for the Additive Alternate B streets? 

A1. Please use the exhibits found in the link within Section 1.1, on page 22 for 
the Main Bid. 

Q2. Can the City provide the “Estimated Asphalt Construction Quantities” for the 
Main Bid streets as were provided in Appendix N for the Additive Alternate 
B streets? 

A2. Please use the exhibits found in the link within Section 1.1, on page 22 for 
the Main Bid. 

Q3. Can the City provide the “Estimated Concrete Construction Quantities” for 
the Main Bid streets as were provided in Appendix O for the Additive 
Alternate B streets? 

A3. Please use the exhibits found in the link within Section 1.1, on page 22 for 
the Main Bid. 

Q4. Can the City provide a “Location List” and “Estimated Concrete Construction 
Quantities” for Additive Alternate A, Bid Item 146 Cross Gutter? 

A4. Bid Item 146 is for new cross gutters. Bid Item 20 is for replacement of 
existing cross gutters. 

Q5. Can the City provide “Pavement Core Sample Results” for the Additive 
Alternate B Streets as were provided in Appendix J for the Main Bid Streets? 

A5. Additional streets have been added to Appendix P for Additive Alternate B 
streets. 

Q6. Bid Item 9 & 154 Asphalt Pavement Repair – Section 301-1.7.7 states 
“Miscellaneous asphalt patching and tack coat for areas outside of the limits of 
resurfacing shall be included in the unit price for Bid Item “Asphalt Pavement 
Repair” and no additional payment shall be made therefore regardless of the 
number and locations of patches”. Since this item is bid by the square foot, can 
the City provide the thickness of repairs. 

A6. Please refer to the SSP, Section 301-1.6, subitem #7 for guidance. 
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Q7. Bid Item 14 & 159 Pavement Fabric – Can the City provide what type of 
material is to be used on this project? 

A7. Pavement fabric type is to be determined by the contractor as long as it 
meets the specifications outlined in the Whitebook and Greenbook. 

Q8. Bid Item 45, 63, 64, 65, 66, 193, 194 & 195 – Can the City provide a Location 
& Construction Quantities Lists for these items so they can be looked at and 
properly bid? 

A8. Please see the exhibits found in the link within Section 1.1 on page 22 for 
the Main Bid and Appendices N, O and Q for Additive Alternate B included 
in this Addendum. 

Q9. Bid Item 64 & 194, Root Pruning and Crown Reduction. The City has 
combined two completed different types of work. Can the City list Root 
Pruning as one bid item and crown reduction as another bid item? 

A9. Bid Items to remain as is. 

Q10. Will the City allow cast iron adjustment rings to be used to adjust bid items 
46, 47, 48, 177, 178 & 179 manholes, gate valves and survey monuments? 

A10. Materials must conform to the Greenbook, Whitebook, and Approved 
Materials List. Cast Iron Adjustment rings are acceptable. 

Q11. The project specifications seems to be missing the list of streets and 
quantities for the Base Bid. Can you please provide? 

A11. Please use the exhibits found in the link within Section 1.1, on page 22 for 
the Main Bid. 

Q12. Would the City please provide the Exhibit with the Estimated Construction 
Quantities for the Base Bid streets? 

A12. Please use the exhibits found in the link within Section 1.1, on page 22 for 
the Main Bid. 

Q13. I want to bid on the AC Overlay group 2111 but the bid solicitation document 
does not have the tree work attached to it. I can not find the 2 large tree 
removals, 4 tree trimming, 11 root pruning and crown reduction and 4 
sections of root barrier. Please advise or send me the locations of the tree 
work. Thanks for your time. 

A13. Please use the exhibits found in the link within Section 1.1, on page 22 for 
the Main Bid. The AC Overlay 2111 exhibit contains arborist sheets. 
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C. NOTICE INVITING BIDS 

1. To Section 3., Estimated Construction Costs, page 5, DELETE in its 
entirety and SUBSTITUTE with the following: 

3. ESTIMATED CONSTRUCTION COST: The City’s estimated 
construction cost for this project is $9,920,000. 

D. SUPPLEMENTARY SPECIAL PROVISIONS 

1. To Section 6-6.1.1 Environmental Document, page 65, ADD the following: 

3. The City of San Diego has prepared a Notice of Exemption for 
AC Overlay Group 2111 Alternative, Project No. B-22117.02.06, 
as referenced in the Contract Appendix. You shall comply with all 
requirements of the Notice of Exemption as set forth in 
Appendix A. 

2. ADD the following: 

Section 314-4.4.6, Payment, To the Whitebook, ADD the following: 

6. The payment for Bid item “(Juniper Street Striping) Shur Tite 
(or Approved Equal) Post and Base” shall include installation, 
materials and other incidentals necessary to  complete the work. 

7. The payment for Bid item “(Juniper Street Striping) Shur Tite 
(or Approved Equal) Curb and Post“ shall include installation, 
materials and other incidentals necessary to  complete the work. 

8. The payment for Bid item “(Laurel Street Striping) 
Channelizer/Shur Tite (or Approved Equal) Curb  and 28" 
Post” shall include installation, materials and other incidentals 
necessary to complete the work. 

9. The payment for Bid item “(Laurel Street Striping) 
Channelizer/Shur Tite (or Approved Equal) Post” shall include 
installation, materials and other incidentals necessary to 
complete the work. 
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10. The payment for Bid item “(Park Boulevard Striping) Shur Tite 
(or Approved Equal) Post and Base” shall include installation, 
materials and other incidentals necessary to complete the work. 

11. The payment for Bid item “(Park Boulevard Striping) Shur Tite 
(or Approved Equal) Curb and Post” shall include installation, 
materials and other incidentals necessary to complete the work. 

12. The payment for Bid item “(43rd Street Striping) Shur Tite (or 
Approved Equal) Post and Base” shall include installation, 
materials and other incidentals necessary to complete the work. 

13. The payment for Bid item “(43rd Street Striping) Shur Tite (or 
Approved Equal) Curb and Post” shall include installation, 
materials and other incidentals necessary to complete the work. 

14. The payment for Bid item “(Zoo Place Striping) Shur Tite (or 
Approved Equal) Post and Base” shall include installation, 
materials and other incidentals necessary to complete the work. 

3. To Section 601-3.6.7, Payment, pages 83 and 84, DELETE in its entirety. 

4. To Attachment E, Appendices, Appendix A, Notice of Exemption, page 
89, ADD the “Notice of Exemption for AC Overlay 2111 Alternative” 
in pages 10 through 11 of this Addendum. 

5. To Attachment E, Appendices, ADD “Appendix P, Pavement Core 
Samples for Additive Alternate B Streets”, in pages 12 through 14 of 
this Addendum. 

6. To Attachment E, Appendices, ADD “Appendix Q, Estimated Arborist 
Quantities for Additive Alternate B”, in pages 15 through 16 of this 
Addendum. 
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E. ADDITIONAL CHANGES 

1. The following are additional changes to the Line Items in the PlanetBids Tab: 
For clarity where applicable, ADDITIONS, if any, have been Underlined 
and DELETIONS, if any, have been Stricken out. 

Section 
Item 
Code 

Description UoM Quantity 
Payment 

Reference 
Additive 
Alternate B 
(AC Overlay 
2111) 

561730 Tree Trimming EA 1 5 801-9 

Additive 
Alternate B 
(AC Overlay 
2111) 

561730 
Root Pruning and 
Crown Reduction 

EA 1 5 801-9 

Additive 
Alternate B 
(AC Overlay 
2111) 

561730 Root Barrier EA 1 5 801-9 

Additive 
Alternate B 
(AC Overlay 
2111) 

238910 
 

Tree Removal and 
Disposal (24-Inch 
Trunk Diameter and 
Greater) 

EA 
1 
 

401-7 

Main Bid 
(Juniper Street 
Between 30th 
Street and 
31st Street 
Striping) 

237310 

(Juniper Street 
Striping) Shur Uflex 
(or Approved Equal) 
Post and Base 
(Juniper Street 
Striping) Shur Tite (or 
Approved Equal) Post 
and Base 

EA 30 
601-3.6.7 
314-4.4.6 

Main Bid 
(Juniper Street 
Between 30th 
Street and 
31st Street 
Striping) 

237310 

(Juniper Street 
Striping) Shur UFlex 
(or Approved Equal) 
Curb and Post 
(Juniper Street 
Striping) Shur Tite (or 
Approved Equal) Curb 
and Post 

EA 29 
601-3.6.7 
314-4.4.6 
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Section 
Item 
Code 

Description UoM Quantity 
Payment 

Reference 

Main Bid 
(Laurel Street 
between 
Union Street 
and Front 
Street 
Striping) 

237310 

(Laurel Street 
Striping) 
Channelizer/Shur Tite 
Uflex (or Approved 
Equal) Curb and 28" 
Post (Laurel Street 
Striping) 
Channelizer/Shur Tite 
(or Approved Equal) 
Curb and 28" Post 

EA 15 
601-3.6.7 
314-4.4.6 

Main Bid 
(Laurel Street 
between Union 
Street and 
Front Street 
Striping) 

237310 

(Laurel Street 
Striping) 
Channelizer/Shur Tite 
Uflex (or Approved 
Equal) Post (Laurel 
Street Striping) 
Channelizer/Shur Tite 
(or Approved Equal) 
Post 

EA 16 
601-3.6.7 
314-4.4.6 

Additive 
Alternate B 
(Park Blvd 
between 
Indiana St and 
University Ave 
Stripping) 

237310 

(Park Boulevard 
Striping) Shur Uflex 
(or Approved Equal) 
Post and Base (Park 
Boulevard Striping) 
Shur Tite (or 
Approved Equal) Post 
and Base 

EA 26 
601-3.6.7 
314-4.4.6 

Additive 
Alternate B 
(Park Blvd 
between 
Indiana St and 
University Ave 
Stripping) 

237310 

(Park Boulevard 
Striping) Shur UFlex 
(or Approved Equal) 
Curb and Post (Park 
Boulevard Striping) 
Shur Tite (or 
Approved Equal) Curb 
and Post 

EA 25 
601-3.6.7 
314-4.4.6 
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Section 
Item 
Code 

Description UoM Quantity 
Payment 

Reference 

Additive 
Alternate B 
(43rd Street 
between 
Orange Ave 
and University 
Ave Striping) 

237310 

(43rd Street Striping) 
Shur Uflex (or 
Approved Equal) Post 
and Base (43rd Street 
Striping) Shur Tite (or 
Approved Equal) Post 
and Base 

EA 48 
601-3.6.7 
314-4.4.6 

Additive 
Alternate B 
(43rd Street 
between 
Orange Ave 
and University 
Ave Striping) 
 
 
 

237310 

(43rd Street Striping) 
Shur UFlex (or 
Approved Equal) Curb 
and Post (43rd Street 
Striping) Shur Tite  (or 
Approved Equal) Curb 
and Post 

EA 47 
601-3.6.7 
314-4.4.6 

Additive 
Alternate B 
(Zoo Place 
Between Park 
Blvd and 
Florida Dr 
Stripping) 

 

(Zoo Place Striping) 
Shur Uflex (or 
Approved Equal) Post 
and Base (Zoo Place 
Striping) Shur Tite (or 
Approved Equal) Post 
and Base 

EA 96 
601-3.6.7 
314-4.4.6 

 

Rania Amen, Director 
Engineering & Capital Projects Department 

Dated: April 7, 2022 
San Diego, California 

RA/AJ/yk 



NOTICE OF EXEMPTION 

(Check one or both) 
TO:     X    Recorder/County Clerk FROM: City of San Diego 

P.O. Box 1750, MS A-33 Engineering & Capital Projects Department 
1600 Pacific Hwy, Room 260 525 B Street, Suite 750, MS 908A 
San Diego, CA  92101-2400 San Diego, CA 92101 

Office of Planning and Research 
1400 Tenth Street, Room 121 
Sacramento, CA 95814 

Project Name:  AC Overlay Group 2111 Alternative  WBS No.:  B-22117.02.06 

Project Location-Specific:  The project is located along portions of the following streets within the Balboa Park, 
North Park, Uptown, Mid-City Communities: Eastern Area and City Heights, College, Southeastern, and Otay Mesa 
Community Planning Areas (Council Districts 3, 8, and 9): 
• Location 3.1: Park Boulevard between University Avenue and Robinson Avenue.
• Location 3.2: Presidents Way between Pan American Road East and cul-de-sac south of Park Boulevard.
• Location 3.3: Zoo Place between Park Boulevard and Florida Drive.
• Location 3.4: Nutmeg Street between Felton Street and Teresita Street.
• Location 3.5: Boundary Street between Laurel Street and Montclair Street.
• Location 8.2: Sampson Street between Franklin Avenue and Irving Avenue.
• Location 8.8: Otay Center Drive between Otay Center Court and Siempre Viva Road.
• Location 9.1: Hardy Avenue between 55th Street and cul-de-sac east of Campanile Mall Drive.
• Location 9.2: Collier Avenue between Atlanta Drive and 54th Street.
• Location 9.3: Orange Avenue between 43rd Street and Fairmount Avenue; and 43rd Street between Orange

Avenue and University Avenue.
• Location 9.4: Winona Avenue between El Cajon Boulevard and Trojan Avenue.
• Location 9.5: 56th Street between El Cajon Boulevard and Trojan Avenue; and Adelaide Avenue between 56th

Street and cul-de-sac west of 56th Street.
• Location 9.6: University Avenue between 60th Street and College Avenue.
• Location 9.7: Portion of Auburn Drive between Euclid Avenue and Wightman Street; Lantana  Drive between

Euclid Avenue and Dwight Street; Dwight Street between Euclid Avenue and Lantana Drive; Auburn Drive
between Loris Street and Corliss Street; and 52nd Street between University Avenue and Landis Street.

Project Location-City/County:  San Diego / San Diego 

Description of nature and purpose of the Project:  The project will overlay approximately 4.4 miles of existing 
roadway with asphalt concrete (AC) pavement; replace existing curb ramps with Americans with Disabilities Act 
(ADA) compliant curb ramps, cross gutters, and sidewalks; replace existing traffic loops, road humps, bus stop slabs, 
and alley aprons; perform subgrade repairs; and restripe roadways. All work would occur within the public right-of-
way (paved streets) or previously disturbed, and non-sensitive areas only. No sensitive vegetation would be 
impacted or removed. Storm Water Best Management Practices (BMPs) for erosion control preventing discharge, as 
well as Traffic Control Plan (TCP), would be implemented throughout construction. 

A portion of Location 3.3 (along Zoo Place) is located adjacent the City’s Multi-Habitat Planning Area (MHPA) and will 
be required to comply with the MHPA Land Use Adjacency Guidelines as specified in Section 1.4.3 of the Multiple 
Species Conservation Program’s Subarea Plan. 

Name of Public Agency Approving Project:  City of San Diego 

April 7, 2022 
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Name of Person or Agency Carrying Out Project: City of San Diego 
  Engineering and Capital Projects Department 
  Contact: Jerry Jakubauskas 
  Email/Phone: JJakubauskas@sandiego.gov / (619) 533-3755 
 525 B Street, Suite 750 (MS 908A), San Diego, CA 92101 
Exempt Status:   
 (   ) Ministerial (Sec. 21080(b)(1); 15268); 
 (   ) Declared Emergency (Sec. 21080(b)(3); 15269(a)); 
 (   ) Emergency Project (Sec. 21080(b)(4); 15269 (b)(c)) 
 (X) Categorical Exemption: 15301 (Existing Facilities); 15302 (Replacement and Reconstruction); and 
   15303 (New Construction) 
 (   ) Statutory Exemptions: 
 
Reasons why project is exempt:  The City of San Diego conducted an environmental review which determined that 
the project meets the categorical exemption criteria set forth in CEQA State Guidelines, Sections 15301 (Existing 
Facilities) which consist of the repair, maintenance of existing public structures such as existing streets, sidewalks, 
curb ramps, and cross gutters; 15302 (Replacement and Construction) which consist of the replacement or 
reconstruction of existing street surface (pavement resurface), sidewalks, curb ramps, cross gutters, traffic loops, 
road humps, bus stop slabs, alley aprons, and traffic striping/markings; Section 15303 (New Construction) which 
allows for the construction of a limited number of new small structures or facilities such as new curb ramps; and 
where the exceptions listed in Section 15300.2 would not apply. 
 
Lead Agency Contact Person: Jerry Jakubauskas Telephone: (619) 533-3755 
 
If filed by applicant: 
 1. Attach certified document of exemption finding. 
  2. Has a notice of exemption been filed by the public agency approving the project? (   ) Yes (   ) No 
 
It is hereby certified that the City of San Diego has determined the above activity to be exempt from CEQA 
 
 
    April 1, 2022  
Carrie Purcell, Assistant Deputy Director Date 
 
Check One: 
(X) Signed By Lead Agency Date Received for Filing with County Clerk or OPR: 
(   ) Signed by Applicant     

April 7, 2022 
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APPENDIX P 

PAVEMENT CORE SAMPLES FOR ADDITIVE B STREETS 
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CITY OF SAN DIEGO 

MEMORANDUM

DATE: March 22, 2022 

TO: Alfredo Reyes, Assistant Engineer-Civil, Transportation and Utilities Engineering 

Division  

FROM: Randy Encinas, Associate Engineer–Civil, Engineering & Capital Project 

SUBJECT: Request for Pavement Coring, AC Overlay 2111 Added Alternate       

(B-22117) 

Per your Memo requesting coring of the existing street pavement to determine the type and 

thickness of the pavement for the subject project dated February 28, 2022.  Our results are as 

follow: 

Core 
# 

LOCATION AC PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value

1 2421 Boundary St 4 ½” 1" 5" Class 2 Base 22 38 

2 2062 Boundary St 4" 4" Class 2 Base 18 62 

3 4348 Winona Ave 8 ½” No Base 13 
Less than 

5 

4 
Collier Ave approx 50 ft W/O 

54th St 
11" No Base 7 

Less than 

5 

5 5355 Collier Ave 11" No Base 8 
Less than 

5 

6 
Zoo Pl approx 500ft W/O 

Flordia Dr 
7 ½” No Base 4 39 

7 3788 Park Blvd 11" 5" No Base 16 
Less than 

5 

8 
56th St approx 25ft S/O El 

Cajon Blvd 
4" 5" No Base 7 

Less than 

5 

9 4435 56th St 3" 5 ½” 3" No Base 13 
Less than 

5 

April 7, 2022 
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Core 
# 

LOCATION AC PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value

10 
56th St approx 150ft N/O 

Trojan Ave 
4 ½” 5" Class 2 Base 8 

Less than 

5 

Should you have any further questions or need additional assistance, please feel free to contact 

me at (858) 627-3289. 

Randy Encinas 

Cc: File 

      Ryan Greek 

April 7, 2022 
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APPENDIX Q 

ESTIMATED ARBORIST QUANTITIES FOR ADDITIVE ALTERNATE B 
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498.36 LF east of Park Bl & 

Presidents WY

X Y X (1) FERN PINE SELECTIVE ROOT PRUNE

60.52 LF west of Park Bl & 

Presidents WY

X Y X (3) EUCALYPTUS SELECTIVE ROOT PRUNE

3353 NUTMEG ST, SD, 

92104
64

X Y X
(1) OAK SELECTIVE ROOT PRUNE.  EXPAND TREE WELL ON STREET SIDE.  IF ROOT 

PRUNING BOTH SIDES OF TREE REQIRES FIELD VISIT

2330 OTAY CENTER DR, SD, 

92154  
32

X Y X
(2) EUCALYPTUS TREES SELECTIVE ROOT PRUNE.  IF PRUNING EASTERN TREE ‐ 

PINCH SIDEWALK BY 8 INCHES FOR A RUN OF 10' ON CENTER OF TREE

 2372 OTAY CENTER DR, 

SD, 92154
32

X Y X
(3) EUCALYPTUS TREES SELECTIVE ROOT PRUNE. PINCH SIDEWALK BY 8 INCHES FOR 

10' ON EITHER SIDE OF TWO WESTERN TREES

6071 UNIVERSITY AVE, SD, 

92115 X (+5) REMOVE FAN PALMS AS NEEDED. NO ROOM FOR REPLACEMENT TREES
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City of San Diego 
CITY CONTACT: Brittany Friedenreich, Senior Contract Specialist, Email: BFriedenreic@sandiego.gov 

 Phone No. (619) 533-3104  

ADDENDUM B 

 

FOR 

AC OVERLAY GROUP 2111 

BID NO.:   K-22-2084-DBB-3  
SAP NO. (WBS/IO/CC):   B-21090  
CLIENT DEPARTMENT:   2116  
COUNCIL DISTRICT:   3, 9  
PROJECT TYPE: ID  
 

BID DUE DATE: 

2:00 PM 
APRIL 20, 2022 

CITY OF SAN DIEGO’S ELECTRONIC BIDDING SITE, PLANETBIDS 

http://www.sandiego.gov/cip/bidopps/index.shtml 
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A. CHANGES TO CONTRACT DOCUMENTS

The following changes to the Contract Documents are hereby made effective
as though originally issued with the bid package.  Bidders are reminded that
all previous requirements to this solicitation remain in full force and effect.

B. BIDDER’s QUESTIONS

Q1. The Alternate bid schedule for the project indicates both 2” and 3” mill 
as per items 184 & 185. However the street Q list in Appendix N only 
indicates a 2” Cold mill Please clarify.  

A1. Appendix N has been updated. 

Q2. Sheet 6 of 13 of the Alternate streets map indicates work on Otay Mesa 
Blvd but Appendix N does not list any work on the street.  Please clarify. 

A2. Otay Mesa Blvd has been removed from the Scope of Work. 

Q3. The quantities on Plan sheets 35 through sheet 67 for the AC overlay 
are nowhere near the quantities on the bid schedule BASE BID items 11, 
12, 52 & 53.  Please clarify. 

A3.  Please reference section 301-1.6  #6, 301-1.7 #3, and section 302-6.8. 

Q4. Upon review of Addendum A, regarding the exhibits within Section 1.1 
on page 22 for the Main Bid. One of the files was called  
“updated_AC-OVERLAY2111- 100percent Signed_3_8_22”, this file 
consisted of 82 pages and was broken into various sections. With 
specific regard to the “STREET RESURFACING SHEETS 35-67, we 
have discovered several busts in the main bid quantities verses 
the quantities listed on these sheets as follows:  

1. Item 11 – Asphalt Concrete (2 Inch) 18,000 Tons in Bid, the sheets
provided contain 14,876 Tons… A bust of 3,124 Tons. 

2. Item 12 – Asphalt Concrete (3 Inch) 8,000 Tons in Bid, the sheets
provided contain 6,491 Tons… A bust of 1,509 Tons. 

3. Item 52 – Cold Mill Type B Full Width (2 Inch) 1,350,000 SF in Bid,
the sheets provided contain 1,239,643 SF… A bust of 110,357 SF. 

4. Item 53 – Cold Mill Type B Full Width (3 Inch) 400,000 SF in Bid,
the sheets provided contain 360,634 SF… A bust of 39,366 SF. 
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5. Item 54 – Cold Mill Type A 6 FT Edge (2 Inch) 77,500 SF in Bid, the 
sheets provided contain 6,444 SF… a Bust of 71,056 SF. The only 
6 FT Edge Mill is shown on sheet 49 and it has it listed as 19,332 
SF, this can’t be correct because that’s the area of the entire 
street. 

A4. Please reference section 301-1.6  #6, 301-1.7 #3, and section 302-6.8. 

 Q5.  Please review and respond with answers to these questions. 
  

1. Item 154 – Asphalt Pavement Repair 7,500 SF. Appendix N does 
not list the streets for this item, can the City provide the street 
locations this item will be performed? 

2. Item 156 – Asphalt Concrete (2 Inch) 7,000 Tons in Bid, Appendix 
N does not differentiate between 2” and 3”, all streets appear to 
be 2”. Can the City provide a breakdown of the 2” streets? 

3. Item 157 – Asphalt Concrete (3 Inch) 6,200 Tons in Bid. Appendix 
N does not differentiate between 2” and 3”, all streets appear to 
be 2”. Can the City provide a breakdown of the 3” streets? 

4. Item 159 – Pavement Fabric 66,000 SY in Bid. Appendix N does 
not list which streets require fabric. Can the City provide a 
breakdown of the streets which require fabric? 

5. Item 183 – Cold Mill B Full Width AC Pavement (2 Inch) 597,000 SF 
in Bid. Appendix N only lists Cold Mill 2”. Can the City provide a 
breakdown of the streets to be cold milled 2”? 

6. Item 184 – Cold Mill B Full Width AC Pavement (3 Inch) 353,400 SF 
in Bid. Appendix N only lists Cold Mill 2”. Can the City provide a 
breakdown of the streets to be cold milled 3”?  

7. Item 183 – Cold Mill Type A 6 FT Edge AC Pavement (2 Inch) 9,900 
SF in Bid. Appendix N only lists Cold Mill 2”. Can the City provide 
a breakdown of the streets to be 6 FT Edge milled? 

8. Item 187 to 196 – The Contract Documents do not list where 
these items are located. Can the City provide a breakdown of the 
street locations where these items will be installed? 
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A5. 1.  Please reference section 302-5.9. Asphalt Pavement Repair is for 
transitions between new masonry work and existing asphalt 
beyond the limits of pavement resurfacing and shall be 
measured in SF. 

 2. Appendix N has been updated. 

 3. Appendix N has been updated. 

 4. Appendix N has been updated. 

 5.  Appendix N has been updated. 

 6. Appendix N has been updated. 

 7.   Appendix N has been updated. 

 8.  Dependent on curb ramp layout, pull boxes and pedestrian 
 push buttons will need to be installed as needed. Appendix O 
 has been updated. 

Q6.  Can the City provide Plans and Location & Construction Quantities Lists 
for these items below? 

 Pull Box 

 Pedestrian Push Button Locations  

 New Pedestrian Push Button  

 New Pedestrian Push Button Post 

 Traffic Signal Modification 

A6.  Dependent on curb ramp layout, pull boxes and pedestrian push 
buttons will need to be installed as needed. Appendix O has been 
updated. Traffic Signal Modifications are located at 43rd Street & 
Orange Street, 43rd Street & University Avenue, Park Boulevard & 
University Avenue, and Park Boulevard & Robinson Avenue. 

C. SUPPLEMENTARY SPECIAL PROVISIONS 

1. To Attachment E, Appendices, Appendix N - Estimated Asphalt 
Construction Quantities For Additive Alternate B, pages 182 through 
183, DELETE in their entirety and SUBSTITUTE with pages 6 through 7 of 
this Addendum. 
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2. To Attachment E, Appendices, Appendix O – Estimated Concrete 
Construction Quantities for Additive Alternate B, pages 184 through 
185, DELETE in their entirety and SUBSTITUTE with pages 8 through 9 of 
this Addendum. 

 

Rania Amen, Director 
Engineering & Capital Projects Department 

Dated: April 14, 2022 
San Diego, California 

RA/AJ/yk
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APPENDIX N 

ESTIMATED ASPHALT CONSTRUCTION QUANTITIES FOR ADDITIVE ALTERNATE B 



SAPID Street Name Cross 1 Cross 2
Council 
District

Street Length 
(LF)

Street Width 
(LF) Cold Mill 2" (SF) Cold Mill 3" (SF) 6' Edge Mill (SF)

Total Base 
Repair (SF) AC Base (TON) Crushed Misc Base (TON) AC Overlay (TON)

Pavement 
Fabric (SY)

Loops 
(Y/N)

Continental 
Crosswalk (SF)

Road Hump 
(LF) Notes

SS‐021182‐PV1 PARK BL ESSEX ST UNIVERSITY (S FTG) 3 260 78 20280 2778 82 82 355 2254 Y 2667

SS‐021183‐PV1 PARK BL INDIANA ST ESSEX ST 3 423 64 27072 3178 93 93 474 3008 Y

SS‐031326‐PV1 PARK BL UNIVERSITY (S FTG) AV UNIVERSITY AV 3 44 78 3432 400 12 12 61 382

SS‐020197‐PV1 NUTMEG ST FELTON ST TERESITA ST 3 242 40 11098 699 21 21 0

SS‐029255‐PV1 ZOO PL PARK BL FLORIDA DR 3 2130 40 85200 2355 69 69 1491 9467 Y 543

SS‐022354‐PV1 PRESIDENTS WY PARK BL END 3 1237 45 55665 3488 102 102 975 6185 Y 2310

SS‐022355‐PV1 PRESIDENTS WY PARK BL PAN AMERICAN EAST RD 3 1165 45 52425 3488 102 102 918 5825

SS‐004708‐PV1 BOUNDARY ST MONTCLAIR ST LAUREL ST 3 1947 40 77880 6562 192 192 909 8654

SS‐020757‐PV1 OTAY CENTER DR OTAY CENTER CT SIEMPRE VIVA RD 8 1180 64 75520 5481 160 160 882 8392 Y 1952

SS‐013071‐PV1 HARDY AV 55TH ST CAMPANILE DR 9 1323 36 47628 49 2 2 556 Y

SS‐007616‐PV1 COLLIER AV ATLANTA DR 54TH ST 9 250 36 9000 453 14 14 105 1000

SS‐001036‐PV1 43RD ST POLK AV ORANGE AV 9 633 52 32916 1920 56 56 385 718 Striping per SDM‐117

SS‐001037‐PV1 43RD ST UNIVERSITY AV POLK AV 9 663 52 34476 640 19 19 403 Y 1162 Striping per SDM‐117

SS‐020617‐PV1 ORANGE AV 43RD ST FAIRMOUNT AV 9 333 52 17316 575 17 17 304 1924 Y 1227

SS‐028982‐PV1 WINONA AV TROJAN AV EL CAJON BL 9 629 36 22644 4874 143 143 265 2516 Y

SS‐001791‐PV1 ADELAIDE AV BEGIN 56TH ST 9 387 30 11610 3210 94 94 136

SS‐001356‐PV1 56TH ST ADELAIDE AV EL CAJON BL 9 296 30 8880 4300 126 126 104 Y

SS‐001366‐PV1 56TH ST MEADE AV ADELAIDE AV 9 326 30 9780 314 10 10 115

SS‐027121‐PV1 UNIVERSITY AV 60TH ST COLLEGE AV 9 782 65 50830 7043 206 206 890 5648 Y 3810

SS‐001253‐PV1 52ND ST REX AV UNIVERSITY AV 9 133 40 5320 1636 48 48 63

SS‐001254‐PV1 52ND ST WIGHTMAN ST REX AV 9 244 40 9760 1140 34 34 114

SS‐001241‐PV1 52ND ST WIGHTMAN ST WIGHTMAN ST 9 81 40 3240 265 8 8 38

SS‐001242‐PV1 52ND ST WIGHTMAN ST TOWLE CT 9 117 40 4680 1655 49 49 55

SS‐001255‐PV1 52ND ST LANDIS ST TOWLE CT 9 208 40 8320 2250 66 66 98

SS‐015976‐PV1 LANDIS ST LEMONA AV 52ND ST 9 141 40 5640 1459 43 43 66

SS‐003008‐PV1 AUBURN DR EUCLID AV WIGHTMAN ST 9 300 30 9000 740 22 22 105

SS‐016046‐PV1 LANTANA DR EUCLID AV DWIGHT ST 9 1351 30 40530 486 15 15 473

SS‐009612‐PV1 DWIGHT ST EUCLID AV LANTANA DR 9 587 30 17610 870 26 26 206

SS‐030137‐PV1 AUBURN DR LORIS ST CORLISS ST 9 1328 40 53120 442 13 13 620 70 Road Humps at 5367 Auburn Drive and 5270 Auburn Drive

April 14, 2022 
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APPENDIX O 

ESTIMATED CONCRETE CONSTRUCTION QUANTITIES FOR ADDITIVE ALTERNATE B 

 



SAPID Street Name Cross 1 Cross 2
Council 
District

Street Length 
(LF)

Street Width 
(LF) NW NE SW SE

Historical 
Stamps

Bus Stop 
Slab (CY)

Sidewalk 
Replacement 

(SF)
Cross Gutter 

(SF) Curb (LF)
Curb & Gutter 

(LF) Notes
SS‐021182‐PV1 PARK BL ESSEX ST UNIVERSITY (S FTG) 3 260 78 X X X B 25 Bus slab replacement at 3870 Park Blvd

SS‐021183‐PV1 PARK BL INDIANA ST ESSEX ST 3 423 64 X X X X

SS‐031326‐PV1 PARK BL UNIVERSITY (S FTG) AV UNIVERSITY AV 3 44 78 X X X X

SS‐020197‐PV1 NUTMEG ST FELTON ST TERESITA ST 3 242 40 X X X X 64 Sidewalk replacement at 3353 Nutmeg Street

SS‐029255‐PV1 ZOO PL PARK BL FLORIDA DR 3 2130 40 C1 C1 A A 2

SS‐022354‐PV1 PRESIDENTS WY PARK BL END 3 1237 45 A A A A+A 5

SS‐022355‐PV1 PRESIDENTS WY PARK BL PAN AMERICAN EAST RD 3 1165 45 X X X X 1044 Remove and replace raised median (22 SF)

SS‐004708‐PV1 BOUNDARY ST MONTCLAIR ST LAUREL ST 3 1947 40 X C1 C2 C2 297

SS‐020757‐PV1 OTAY CENTER DR OTAY CENTER CT SIEMPRE VIVA RD 8 1180 64 X A C1 A 2 60 Sidewalk replacement at 2330 Otay Center Drive and  2372 Otay Center Drive

SS‐013071‐PV1 HARDY AV 55TH ST CAMPANILE DR 9 1323 36 X X X X

SS‐007616‐PV1 COLLIER AV ATLANTA DR 54TH ST 9 250 36 X X X X

SS‐001036‐PV1 43RD ST POLK AV ORANGE AV 9 633 52 A C1 C1 C1 Relocate and install new pedestrian push button posts as needed

SS‐001037‐PV1 43RD ST UNIVERSITY AV POLK AV 9 663 52 X X X X 3106 60 Replace curb at 4078 43rd Street

SS‐020617‐PV1 ORANGE AV 43RD ST FAIRMOUNT AV 9 333 52 X X X X

SS‐028982‐PV1 WINONA AV TROJAN AV EL CAJON BL 9 629 36 X X X X

SS‐001791‐PV1 ADELAIDE AV BEGIN 56TH ST 9 387 30 A X C2 X 2

SS‐001356‐PV1 56TH ST ADELAIDE AV EL CAJON BL 9 296 30 D X X X Type D curb ramp is proposed at the alley between El Cajon & Adelaide

SS‐001366‐PV1 56TH ST MEADE AV ADELAIDE AV 9 326 30 X C1 C1 C1 Replace alley apron (191 SF)

SS‐027121‐PV1 UNIVERSITY AV 60TH ST COLLEGE AV 9 782 65 X A X A 2 50 28

Curb & Gutter replacement at 6071 University Avenue, Bus Stop Slab at 6013 University 

Avenue and 6083 University Avenue

SS‐001253‐PV1 52ND ST REX AV UNIVERSITY AV 9 133 40 X X X X

SS‐001254‐PV1 52ND ST WIGHTMAN ST REX AV 9 244 40 X X X X 355

SS‐001241‐PV1 52ND ST WIGHTMAN ST WIGHTMAN ST 9 81 40 X X X X

SS‐001242‐PV1 52ND ST WIGHTMAN ST TOWLE CT 9 117 40 X B X X

SS‐001255‐PV1 52ND ST LANDIS ST TOWLE CT 9 208 40 X X X X 328

SS‐015976‐PV1 LANDIS ST LEMONA AV 52ND ST 9 141 40 X X X X

SS‐003008‐PV1 AUBURN DR EUCLID AV WIGHTMAN ST 9 300 30 X X X X 20 Sidewalk replacement at 4931 Auburn St

SS‐016046‐PV1 LANTANA DR EUCLID AV DWIGHT ST 9 1351 30 X X X X

SS‐009612‐PV1 DWIGHT ST EUCLID AV LANTANA DR 9 587 30 X X X X

SS‐030137‐PV1 AUBURN DR LORIS ST CORLISS ST 9 1328 40 X X X X

Curb Ramp Assessment (Curb Ramp 
Compliant=X, If not=Recommended 
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Item 
Num

Section Item Code Description Reference
Unit of 

Measure
Quantity

Superior Ready 
Mix Concrete, L.P. - 

Unit Price

Superior Ready Mix 
Concrete, L.P. - Line 

Total

1

Main Bid 
(AC 

Overlay 
2111)

524126
Bonds (Payment and 

Performance)
1-7.2.1 LS 1 $25,000.00 $25,000.00

2

Main Bid 
(AC 

Overlay 
2111)

237310
Caltrans Encroachment 
Permit Submittal (EOC 

Type I)
2-2.3 AL 1 $10,000.00 $10,000.00

3

Main Bid 
(AC 

Overlay 
2111)

237310

Compensation 
Adjustments for Price 

Index Fluctuation (EOC 
Type I)

7-3.11 AL 1 $150,000.00 $150,000.00

4

Main Bid 
(AC 

Overlay 
2111)

Field Orders (EOC Type 
II)

7-3.9 AL 1 $250,000.00 $250,000.00

5

Main Bid 
(AC 

Overlay 
2111)

237310
Excavation for Base 

Repair
301-1.7 and 302-
6.8 and 303-5.9

CY 1550 $150.00 $232,500.00

6

Main Bid 
(AC 

Overlay 
2111)

237310
Excavation for Base 

Repair (Unscheduled)
301-1.7 and 302-
6.8 and 303-5.9

CY 620 $185.00 $114,700.00

7

Main Bid 
(AC 

Overlay 
2111)

237310
Crushed Miscellaneous 

Base
301-1.7 & 302-6.8 

and 303-5.9
TON 1600 $65.00 $104,000.00

Line Totals (Unit Price * Quantity)



8

Main Bid 
(AC 

Overlay 
2111)

237310
Crushed Miscellaneous 

Base (Unscheduled)
301-1.7 TON 650 $75.00 $48,750.00

9

Main Bid 
(AC 

Overlay 
2111)

237310
Asphalt Pavement 

Repair
301-1.7 SF 15000 $4.50 $67,500.00

10

Main Bid 
(AC 

Overlay 
2111)

237310 Asphalt Concrete Base
301-1.7 and 302-
6.8 and 303-5.9

TON 1600 $220.00 $352,000.00

11

Main Bid 
(AC 

Overlay 
2111)

237310
Asphalt Concrete (2 

Inch)
302-5.9 TON 18000 $93.00 $1,674,000.00

12

Main Bid 
(AC 

Overlay 
2111)

237310
Asphalt Concrete (3 

Inch)
302-5.9 TON 8000 $86.00 $688,000.00

13

Main Bid 
(AC 

Overlay 
2111)

237310 Bus Stop Pad 302-6.8 CY 25 $1,150.00 $28,750.00

14

Main Bid 
(AC 

Overlay 
2111)

237310 Pavement Fabric 302-7.4 SY 73900 $2.60 $192,140.00

15

Main Bid 
(AC 

Overlay 
2111)

237110 Curb Outlet (Type A) 303-1.12 EA 3 $5,500.00 $16,500.00



16

Main Bid 
(AC 

Overlay 
2111)

237310
Historical and 

Contractor Date Stamps 
and Impressions

303-5.9 EA 16 $185.00 $2,960.00

17

Main Bid 
(AC 

Overlay 
2111)

237310
Remove and Replace 

Existing Sidewalk
303-5.9 and 303-

5.10.2
SF 476 $12.95 $6,164.20

18

Main Bid 
(AC 

Overlay 
2111)

237310
Additional Curb and 
Gutter Removal and 

Replacement

303-5.9 and 303-
5.10.2

LF 133 $61.50 $8,179.50

19

Main Bid 
(AC 

Overlay 
2111)

237310
Additional Curb 

Removal and 
Replacement

303-5.9 and 303-
5.10.2

LF 158 $48.00 $7,584.00

20

Main Bid 
(AC 

Overlay 
2111)

237310 Cross Gutter 303-5.9 SF 5000 $18.00 $90,000.00

21

Main Bid 
(AC 

Overlay 
2111)

237310
Commercial Concrete 

Driveway
303-5.9 SF 70 $21.00 $1,470.00

22

Main Bid 
(AC 

Overlay 
2111)

237310 Alley Apron 303-5.9 SF 1810 $17.00 $30,770.00

23

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp (Type  A) 
with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 75 $4,700.00 $352,500.00



24

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp (Type B) 
with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 26 $4,435.00 $115,310.00

25

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp (Type C1) 
with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 47 $5,600.00 $263,200.00

26

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp (Type C2) 
with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 26 $5,265.00 $136,890.00

27

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp (Type D) 
with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 48 $4,490.00 $215,520.00

28

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp Modified 
(Type C2  Per Sheet 23) 

with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 1 $5,220.00 $5,220.00

29

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp Modified 
(Type A  Per Sheet 23) 

with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 1 $5,130.00 $5,130.00

30

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp Modified 
(Type C2  Per Sheet 24) 

with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 2 $5,235.00 $10,470.00



31

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp Modified 
(Type C2  Per Sheet 25) 

with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 2 $4,770.00 $9,540.00

32

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp Modified 
(Type C2  Per Sheet 26) 

with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 2 $5,220.00 $10,440.00

33

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp Modified 
(Type C2  Per Sheet 27) 

with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 1 $4,495.00 $4,495.00

34

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp Modified 
(Type B  Per Sheet 27) 

with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 1 $4,495.00 $4,495.00

35

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp Modified 
(Type C1  Per Sheet 28) 

with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 2 $4,595.00 $9,190.00

36

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp Modified 
(Type C1  Per Sheet 29) 

with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 2 $4,595.00 $9,190.00



37

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp Modified 
(Type D  Per Sheet 30) 

with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 1 $4,435.00 $4,435.00

38

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp Modified 
(Type C2  Per Sheet 30) 

with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 1 $4,435.00 $4,435.00

39

Main Bid 
(AC 

Overlay 
2111)

237310

Curb Ramp Modified 
(Type D  Per Sheet 31) 

with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 2 $4,315.00 $8,630.00

40

Main Bid 
(AC 

Overlay 
2111)

237110 Meter Boxes 306-15.8 EA 5 $250.00 $1,250.00

41

Main Bid 
(AC 

Overlay 
2111)

237310
Removal and 

Replacement of Existing 
Paint Striping

314-4.3.7 LS 1 $11,000.00 $11,000.00

42

Main Bid 
(AC 

Overlay 
2111)

237310

Removal and 
Replacement of Existing 
Thermoplastic Striping 

and Markings

314-4.4.6 LS 1 $42,000.00 $42,000.00

43

Main Bid 
(AC 

Overlay 
2111)

237310 Continental Crosswalks 314-4.4.6 SF 1191 $16.00 $19,056.00



44

Main Bid 
(AC 

Overlay 
2111)

238990
Video Recording of 
Existing Conditions

400-1.1.1 LS 1 $5,500.00 $5,500.00

45

Main Bid 
(AC 

Overlay 
2111)

238910
Tree Removal and 

Disposal (24-Inch Trunk 
Diameter and Greater)

401-7 EA 2 $5,950.00 $11,900.00

46

Main Bid 
(AC 

Overlay 
2111)

237310
Adjust Existing Manhole 

Frame and Cover to 
Grade

403-5 EA 10 $430.00 $4,300.00

47

Main Bid 
(AC 

Overlay 
2111)

237310
Adjust Existing Gate 

Valve Frame and Cover 
to Grade

403-5 EA 15 $430.00 $6,450.00

48

Main Bid 
(AC 

Overlay 
2111)

237310
Adjust Existing Survey 
Monument to Grade

403-5 EA 10 $130.00 $1,300.00

49

Main Bid 
(AC 

Overlay 
2111)

237310
Reconstruct Survey 

Monument Box
403-5 EA 3 $690.00 $2,070.00

50

Main Bid 
(AC 

Overlay 
2111)

237310
Traffic Signal Loop and 

Appurtenance 
Replacement

404-12 EA 22 $535.00 $11,770.00

51

Main Bid 
(AC 

Overlay 
2111)

237310
Remove and Replace 

Speed Hump
404-12 LF 70 $30.00 $2,100.00



52

Main Bid 
(AC 

Overlay 
2111)

237310
Cold Mill Type B Full 

Width AC Pavement (2 
Inch)

404-12 SF 1350000 $0.51 $688,500.00

53

Main Bid 
(AC 

Overlay 
2111)

237310
Cold Mill Type B Full 

Width AC Pavement (3 
Inch)

404-12 SF 400000 $0.52 $208,000.00

54

Main Bid 
(AC 

Overlay 
2111)

237310
Cold Mill Type A 6 FT 
Edge AC Pavement (2 

Inch)
404-12 SF 77500 $0.30 $23,250.00

55

Main Bid 
(AC 

Overlay 
2111)

541330
Traffic Control and 
Working Drawings

601-7 LS 1 $250,000.00 $250,000.00

56

Main Bid 
(AC 

Overlay 
2111)

237310
Traffic Control (Caltrans - 

10th Avenue)
601-7 LS 1 $9,965.00 $9,965.00

57

Main Bid 
(AC 

Overlay 
2111)

238210
Remove and Reinstall 

Traffic Signs
701-2 EA 16 $450.00 $7,200.00

58

Main Bid 
(AC 

Overlay 
2111)

237310
Pedestrian Barricade 

(Type A)
701-2 EA 6 $600.00 $3,600.00

59

Main Bid 
(AC 

Overlay 
2111)

237310 Pull Box 701-2 EA 5 $1,050.00 $5,250.00



60

Main Bid 
(AC 

Overlay 
2111)

237310
Pedestrian Push Button 

Relocation
701-2 EA 4 $525.00 $2,100.00

61

Main Bid 
(AC 

Overlay 
2111)

237310
New Pedestrian Push 

Button
701-2 EA 4 $790.00 $3,160.00

62

Main Bid 
(AC 

Overlay 
2111)

237310
New Pedestrian Push 

Button Post
701-2 EA 4 $2,320.00 $9,280.00

63

Main Bid 
(AC 

Overlay 
2111)

561730 Tree Trimming 801-9 EA 4 $1,400.00 $5,600.00

64

Main Bid 
(AC 

Overlay 
2111)

561730
Root Pruning and Crown 

Reduction
801-9 EA 11 $2,410.00 $26,510.00

65

Main Bid 
(AC 

Overlay 
2111)

561730 Root Barrier 801-9 EA 4 $1,100.00 $4,400.00

66

Main Bid 
(AC 

Overlay 
2111)

561730
Gold Medallion Tree (15 

Gal)
801-9 EA 1 $4,000.00 $4,000.00

67

Main Bid 
(AC 

Overlay 
2111)

237310 Inlet Markers 1001-4.2 EA 225 $30.00 $6,750.00



68

Main Bid 
(AC 

Overlay 
2111)

541330 WPCP Development 1001-4.2 LS 1 $5,000.00 $5,000.00

69

Main Bid 
(AC 

Overlay 
2111)

237310 WPCP Implementation 1001-4.2 LS 1 $30,000.00 $30,000.00

Subtotal $6,681,318.70

70

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

237310
(Juniper Street Striping) 

Paint Traffic 
Striping/Green

314-4.3.7 SF 552 $1.50 $828.00

71

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

237310
(Juniper Street Striping) 

Thermoplastic Traffic 
Striping/Green

314.4.4.6 SF 144 $15.00 $2,160.00



72

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

237310
(Juniper Street Striping) 

Paint Traffic 
Striping/Detail 39a

314-4.3.7 LF 232 $0.50 $116.00

73

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

237310
(Juniper Street Striping) 

Paint Traffic 
Striping/Detail 39

314-4.3.7 LF 2432 $0.50 $1,216.00

74

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

237310

(Juniper Street Striping) 
Paint Traffic 

Striping/Detail 
29/22/32/25

314-4.3.7 LF 11 $1.25 $13.75



75

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

237310

(Juniper Street Striping) 
Thermoplastic Traffic 

Striping/Diagonal Bike 
Lane Buffer Stripe

314-4.4.6 LF 243 $2.00 $486.00

76

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

237310

(Juniper Street Striping) 
Thermoplastic 

Pavement Markings/ 
Legend - Bike w/ Arrow 

Symbol (PAINT)

314-4.4.6 EA 8 $60.00 $480.00

77

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

237310
(Juniper Street Striping) 

Install Traffic Sign on 
New Post

701-2 EA 4 $380.00 $1,520.00



78

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

237310
(Juniper Street Striping) 

ADA Parking,  Int'l 
Symbol, Sign

314-4.3.7 EA 2 $350.00 $700.00

79

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

237310
(Juniper Street Striping) 
Shur Tite (or approved 
equal) Post and Base

314-4.4.6 EA 30 $175.00 $5,250.00

80

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

237310
(Juniper Street Striping) 
Shur Tite (or approved 
equal) Curb and Post

314-4.4.6 EA 29 $275.00 $7,975.00



81

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

237310
(Juniper Street Striping) 

Mobilization
7-3.4.1 LS 1 $3,000.00 $3,000.00

82

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

524126
(Juniper Street Striping) 

Bonds (Payment and 
Performance)

1-7.2.1 LS 1 $185.00 $185.00

83

Main Bid 
(Juniper 
Street 

Between 
30th 

Street 
and 31st 

Street 
Striping)

(Juniper Street Striping) 
Field Orders (EOC Type 

II)
7-3.9 AL 1 $1,624.00 $1,624.00

Subtotal $25,553.75



84

Main Bid 
(State 
Street 

between 
W. Laurel 

Street 
and W. 
Kalmia 
Street 

Striping)

237310
(State Street Striping) 

Paint Traffic 
Striping/Detail 39a

314-4.3.7 LF 100 $0.50 $50.00

85

Main Bid 
(State 
Street 

between 
W. Laurel 

Street 
and W. 
Kalmia 
Street 

Striping)

237310
(State Street Striping) 

Paint Traffic 
Striping/Detail 39

314-4.3.7 LF 950 $0.50 $475.00

86

Main Bid 
(State 
Street 

between 
W. Laurel 

Street 
and W. 
Kalmia 
Street 

Striping)

237310
(State Street Striping) 

Paint Traffic 
Striping/Detail 27B

314-4.3.7 LF 615 $0.50 $307.50



87

Main Bid 
(State 
Street 

between 
W. Laurel 

Street 
and W. 
Kalmia 
Street 

Striping)

237310

(State Street Striping) 
Thermoplastic Traffic 

Striping/ Stop Bar, Limit 
Line

314-4.4.6 LF 26 $3.25 $84.50

88

Main Bid 
(State 
Street 

between 
W. Laurel 

Street 
and W. 
Kalmia 
Street 

Striping)

237310

(State Street Striping) 
Thermoplastic 

Pavement Markings/ 
Legend - Bike w/ Arrow 

Symbol (PAINT)

314-4.4.6 EA 4 $60.00 $240.00

89

Main Bid 
(State 
Street 

between 
W. Laurel 

Street 
and W. 
Kalmia 
Street 

Striping)

237310

(State Street Striping) 
Thermoplastic 

Pavement 
Markings/Type IV 

Arrows (L/R)

314-4.4.6 EA 4 $75.00 $300.00



90

Main Bid 
(State 
Street 

between 
W. Laurel 

Street 
and W. 
Kalmia 
Street 

Striping)

237310
(State Street Striping) 
Install Traffic Sign on 

New Post
701-2 EA 2 $380.00 $760.00

91

Main Bid 
(State 
Street 

between 
W. Laurel 

Street 
and W. 
Kalmia 
Street 

Striping)

237310
(State Street Striping) 

Mobilization
7-3.4.1 LS 1 $3,000.00 $3,000.00

92

Main Bid 
(State 
Street 

between 
W. Laurel 

Street 
and W. 
Kalmia 
Street 

Striping)

524126
(State Street Striping) 
Bonds (Payment and 

Performance)
1-7.2.1 LS 1 $55.00 $55.00



93

Main Bid 
(State 
Street 

between 
W. Laurel 

Street 
and W. 
Kalmia 
Street 

Striping)

(State Street Striping) 
Field Orders (EOC Type 

II)
7-3.9 AL 1 $380.00 $380.00

Subtotal $5,652.00

94

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310
(Laurel Street Striping) 
Thermoplastic Traffic 

Striping/Green
314.4.4.6 SF 760 $15.00 $11,400.00

95

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310
(Laurel Street Striping) 

Paint Traffic 
Striping/Detail 32

314-4.3.7 LF 160 $2.00 $320.00



96

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310
(Laurel Street Striping) 

Paint Traffic 
Striping/Detail 27B

314-4.3.7 LF 830 $0.50 $415.00

97

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310

(Laurel Street Striping) 
Paint Traffic Striping 

Marking Removal 
(Hydroblast)

314-4.3.7 LF 110 $30.00 $3,300.00

98

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310

(Laurel Street Striping) 
Thermoplastic Traffic 

Striping/Diagonal Bike 
Lane Buffer Stripe

314-4.4.6 LF 195 $2.00 $390.00



99

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310

(Laurel Street Striping) 
Thermoplastic 

Pavement 
Markings/Parking T's

314.-4.4.6 EA 14 $35.00 $490.00

100

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310

(Laurel Street Striping) 
Thermoplastic 

Pavement Markings/ 
Legend - Bike w/ Arrow 

Symbol (PAINT)

314-4.4.6 EA 17 $60.00 $1,020.00

101

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310

(Laurel Street Striping) 
Thermoplastic 

Pavement Markings/ 
Legend - SHARROW 

(Thermo)

314-4.4.6 EA 4 $125.00 $500.00



102

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310

(Laurel Street Striping) 
Thermoplastic 

Pavement 
Markings/Type IV 

Arrows (L/R)

314-4.4.6 EA 2 $70.00 $140.00

103

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310
(Laurel Street Striping) 

Paint Traffic 
Marking/Red Curb

314-4.3.7 LF 275 $2.25 $618.75

104

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310
(Laurel Street Striping) 
Install Traffic Sign on 

New Post
701-2 EA 2 $380.00 $760.00



105

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310
(Laurel Street Striping) 
Install Traffic Sign on 

Existing Post
701.2 EA 8 $280.00 $2,240.00

106

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310
(Laurel Street Striping) 

Traffic Sign Removal 
(Sign Only)

701.2 EA 3 $250.00 $750.00

107

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310
(Laurel Street Striping) 
Asphalt Concrete Dike 

(Type A)
302-5.9 LF 132 $25.00 $3,300.00



108

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310

(Laurel Street Striping) 
Channelizer/Shur Tite  
(or approved equal) 
Curb and 28" Post

314-4.4.6 EA 15 $175.00 $2,625.00

109

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310
(Laurel Street Striping) 
Channelizer/Shur Tite 

(or approved equal) Post
314-4.4.6 EA 16 $275.00 $4,400.00

110

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

237310
(Laurel Street Striping) 

Mobilization
7-3.4.1 LS 1 $3,000.00 $3,000.00



111

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

524126
(Laurel Street Striping) 
Bonds (Payment and 

Performance)
1-7.2.1 LS 1 $290.00 $290.00

112

Main Bid 
(Laurel 
Street 

between 
Union 
Street 

and Front 
Street 

Striping)

(Laurel Street Striping) 
Field Orders (EOC Type 

II)
7-3.9 AL 1 $2,475.00 $2,475.00

Subtotal $38,433.75

113

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

237310
(Falcon Street Striping) 
Paint Traffic Pavement 

Marking/Parking T's
314-4.3.7 EA 12 $35.00 $420.00



114

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

237310
(Falcon Street Striping) 
Paint Traffic Pavement 

Marking/Red Curb
314.4.3.7 LF 30 $2.25 $67.50

115

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

238210
(Falcon Street Striping) 
Traffic Signal Loop and 
Appurtenance (Type Q)

404.12 EA 1 $500.00 $500.00

116

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

238210
(Falcon Street Striping) 
Traffic Signal Loop and 
Appurtenance (Type E)

404.12 EA 16 $500.00 $8,000.00



117

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

237310
(Falcon Street Striping) 

Paint Traffic 
Striping/Detail 39a

314-4.3.7 LF 235 $0.50 $117.50

118

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

237310
(Falcon Street Striping) 

Paint Traffic 
Striping/Detail 39

314-4.3.7 LF 630 $0.50 $315.00

119

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

237310
(Falcon Street Striping) 

Paint Traffic 
Striping/Detail 27B

314-4.3.7 LF 1060 $0.50 $530.00



120

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

237310

(Falcon Street Striping) 
Thermoplastic Traffic 

Striping/ Stop Bar, Limit 
Line

314-4.4.6 LF 34 $3.25 $110.50

121

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

237310

(Falcon Street Striping) 
Thermoplastic Traffic 

Striping/Diagonal Bike 
Lane Buffer Stripe

314-4.4.6 LF 12 $2.00 $24.00

122

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

237310

(Falcon Street Striping) 
Thermoplastic 

Pavement Markings/ 
Legend - Bike w/ Arrow 

Symbol (PAINT)

314-4.4.6 EA 4 $60.00 $240.00



123

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

237310

(Falcon Street Striping) 
Thermoplastic 

Pavement Markings/ 
Legend - SHARROW 

(Thermo)

314-4.4.6 EA 5 $125.00 $625.00

124

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

237310
(Falcon Street Striping) 
Install Traffic Sign on 

New Post
701-2 EA 5 $380.00 $1,900.00

125

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

237310
(Falcon Street Striping) 

Mobilization
7-3.4.1 LS 1 $3,000.00 $3,000.00



126

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

524126
(Falcon Street Striping) 

Bonds (Payment and 
Performance)

1-7.2.1 LS 1 $75.00 $75.00

127

Main Bid 
(Falcon 
Street 

Between 
University 

Avenue 
and Fort 
Stockton 

Drive 
Striping)

(Falcon Street Striping) 
Field Orders (EOC Type 

II)
7-3.9 AL 1 $1,499.00 $1,499.00

Subtotal $17,423.50

128

Main Bid 
(Date 
Street 

Between 
Granada 
Avenue 

and Dale 
Street 

Striping)

237310
(Date Street Striping) 

Paint Traffic 
Striping/Detail 39a

314-4.3.7 LF 685 $0.50 $342.50



129

Main Bid 
(Date 
Street 

Between 
Granada 
Avenue 

and Dale 
Street 

Striping)

237310
(Date Street Striping) 

Paint Traffic 
Striping/Detail 27B

314-4.3.7 LF 785 $0.50 $392.50

130

Main Bid 
(Date 
Street 

Between 
Granada 
Avenue 

and Dale 
Street 

Striping)

237310

(Date Street Striping) 
Thermoplastic 

Pavement Markings/ 
Legend - Bike w/ Arrow 

Symbol (PAINT)

314-4.4.6 EA 8 $60.00 $480.00

131

Main Bid 
(Date 
Street 

Between 
Granada 
Avenue 

and Dale 
Street 

Striping)

237310
(Date Street Striping) 
Install Traffic Sign on 

New Post
701-2 EA 6 $380.00 $2,280.00



132

Main Bid 
(Date 
Street 

Between 
Granada 
Avenue 

and Dale 
Street 

Striping)

237310
(Date Street Striping) 

Mobilization
7-3.4.1 LS 1 $3,000.00 $3,000.00

133

Main Bid 
(Date 
Street 

Between 
Granada 
Avenue 

and Dale 
Street 

Striping)

524126
(Date Street Striping) 
Bonds (Payment and 

Performance)
1-7.2.1 LS 1 $65.00 $65.00

134

Main Bid 
(Date 
Street 

Between 
Granada 
Avenue 

and Dale 
Street 

Striping)

(Date Street Striping) 
Field Orders (EOC Type 

II)
7-3.9 AL 1 $438.00 $438.00

Subtotal $6,998.00



135

Main Bid 
(First 

Avenue 
between 

Laurel 
Street 
thru 

Maple 
Street)

237310

(First Avenue Striping) 
Paint Traffic Striping and 

Marking Removal 
(Hydorblast)

314-4.3.7 SF 200 $15.00 $3,000.00

136

Main Bid 
(First 

Avenue 
between 

Laurel 
Street 
thru 

Maple 
Street)

237310
(First Avenue Striping) 

Paint Traffic 
Striping/Detail 39a

314-4.3.7 LF 100 $0.50 $50.00

137

Main Bid 
(First 

Avenue 
between 

Laurel 
Street 
thru 

Maple 
Street)

237310
(First Avenue Striping) 

Paint Traffic 
Striping/Detail 39

314-4.3.7 LF 857 $0.50 $428.50



138

Main Bid 
(First 

Avenue 
between 

Laurel 
Street 
thru 

Maple 
Street)

237310
(First Avenue Striping) 

Paint Traffic 
Striping/Detail 38

314-4.3.7 LF 55 $0.90 $49.50

139

Main Bid 
(First 

Avenue 
between 

Laurel 
Street 
thru 

Maple 
Street)

237310

(First Avenue Striping) 
Thermoplastic Traffic 

Striping/ Stop Bar, Limit 
Line

314-4.4.6 LF 32 $3.25 $104.00

140

Main Bid 
(First 

Avenue 
between 

Laurel 
Street 
thru 

Maple 
Street)

237310

(First Avenue Striping) 
Thermoplastic 

Pavement Markings/ 
Legend - Bike w/ Arrow 

Symbol (PAINT)

314-4.4.6 EA 5 $60.00 $300.00



141

Main Bid 
(First 

Avenue 
between 

Laurel 
Street 
thru 

Maple 
Street)

237310
(First Avenue Striping) 
Install Traffic Sign on 

New Post
701-2 EA 1 $380.00 $380.00

142

Main Bid 
(First 

Avenue 
between 

Laurel 
Street 
thru 

Maple 
Street)

237310
(First Avenue Striping) 
Install Traffic Sign on 

Existing Post
701.2 EA 1 $280.00 $280.00

143

Main Bid 
(First 

Avenue 
between 

Laurel 
Street 
thru 

Maple 
Street)

237310
(First Avenue Striping) 

Mobilization
7-3.4.1 LS 1 $3,000.00 $3,000.00



144

Main Bid 
(First 

Avenue 
between 

Laurel 
Street 
thru 

Maple 
Street)

524126
(First Avenue Striping) 
Bonds (Payment and 

Performance)
1-7.2.1 LS 1 $75.00 $75.00

145

Main Bid 
(First 

Avenue 
between 

Laurel 
Street 
thru 

Maple 
Street)

(First Avenue Striping) 
Field Orders (EOC Type 

II)
7-3.9 AL 1 $78.00 $78.00

Subtotal $7,745.00

146
Additive 
Alternate 

A
237310 Cross Gutter 303-5.9 SF 10070 $18.50 $186,295.00

Subtotal $186,295.00

147

Additive 
Alternate 

B (AC 
Overlay 
2111)

524126
Bonds (Payment and 

Performance)
1-7.2.1 LS 1 $25,000.00 $25,000.00

148

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310

Compensation 
Adjustments for Price 

Index Fluctuation (EOC 
Type I)

7-3.11 AL 1 $125,000.00 $125,000.00



149

Additive 
Alternate 

B (AC 
Overlay 
2111)

Field Orders (EOC Type 
II)

7-3.9 AL 1 $125,000.00 $125,000.00

150

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Excavation for Base 

Repair
301-1.7 and 302-
6.8 and 303-5.9

CY 2000 $140.00 $280,000.00

151

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Excavation for Base 

Repair (Unscheduled)
301-1.7 and 302-
6.8 and 303-5.9

CY 800 $185.00 $148,000.00

152

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Crushed Miscellaneous 

Base
301-1.7 & 302-6.8 

and 303-5.9
TON 2200 $60.00 $132,000.00

153

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Crushed Miscellaneous 

Base (Unscheduled)
301-1.7 TON 880 $85.00 $74,800.00

154

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Asphalt Pavement 

Repair
301-1.7 SF 7500 $4.50 $33,750.00



155

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310 Asphalt Concrete Base
301-1.7 and 302-
6.8 and 303-5.9

TON 2200 $200.00 $440,000.00

156

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Asphalt Concrete (2 

Inch)
302-5.9 TON 7000 $102.00 $714,000.00

157

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Asphalt Concrete (3 

Inch)
302-5.9 TON 6200 $91.00 $564,200.00

158

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310 Bus Stop Pad 302-6.8 CY 75 $1,100.00 $82,500.00

159

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310 Pavement Fabric 302-7.4 SY 66000 $2.60 $171,600.00

160

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Historical and 

Contractor Date Stamps 
and Impressions

303-5.9 EA 13 $185.00 $2,405.00



161

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Remove and 

Reconstruct Raised 
Median Nose

303-5.9 SF 30 $72.00 $2,160.00

162

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Remove and Replace 

Existing Sidewalk
303-5.9 and 303-

5.10.2
SF 200 $13.30 $2,660.00

163

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Additional Curb and 
Gutter Removal and 

Replacement

303-5.9 and 303-
5.10.2

LF 30 $58.00 $1,740.00

164

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Additional Curb 

Removal and 
Replacement

303-5.9 and 303-
5.10.2

LF 60 $48.00 $2,880.00

165

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310 Cross Gutter 303-5.9 SF 5200 $18.20 $94,640.00

166

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310 Alley Apron 303-5.9 SF 200 $23.95 $4,790.00



167

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310

Curb Ramp (Type  A) 
with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 13 $4,490.00 $58,370.00

168

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310

Curb Ramp (Type B) 
with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 2 $4,490.00 $8,980.00

169

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310

Curb Ramp (Type C1) 
with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 10 $4,435.00 $44,350.00

170

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310

Curb Ramp (Type C2) 
with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 3 $4,435.00 $13,305.00

171

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310

Curb Ramp (Type D) 
with Stainless Steel 
Detectable Warning 

Tiles

303-5.10.2 EA 1 $4,385.00 $4,385.00

172

Additive 
Alternate 

B (AC 
Overlay 
2111)

237110 Meter Boxes 306-15.8 EA 2 $250.00 $500.00



173

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Removal and 

Replacement of Existing 
Paint Striping

314-4.3.7 LS 1 $61,000.00 $61,000.00

174

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310

Removal and 
Replacement of Existing 
Thermoplastic Striping 

and Markings

314-4.4.6 LS 1 $53,000.00 $53,000.00

175

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310 Continental Crosswalks 314-4.4.6 SF 15500 $3.30 $51,150.00

176

Additive 
Alternate 

B (AC 
Overlay 
2111)

238990
Video Recording of 
Existing Conditions

400-1.1.1 LS 1 $5,500.00 $5,500.00

177

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Adjust Existing Manhole 

Frame and Cover to 
Grade

403-5 EA 5 $430.00 $2,150.00

178

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Adjust Existing Gate 

Valve Frame and Cover 
to Grade

403-5 EA 7 $430.00 $3,010.00



179

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Adjust Existing Survey 
Monument to Grade

403-5 EA 5 $140.00 $700.00

180

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Reconstruct Survey 

Monument Box
403-5 EA 1 $735.00 $735.00

181

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Traffic Signal Loop and 

Appurtenance 
Replacement

404-12 EA 22 $535.00 $11,770.00

182

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Remove and Replace 

Speed Hump
404-12 LF 70 $60.00 $4,200.00

183

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Cold Mill Type B Full 

Width AC Pavement (2 
Inch)

404-12 SF 597000 $0.53 $316,410.00

184

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Cold Mill Type B Full 

Width AC Pavement (3 
Inch)

404-12 SF 353400 $0.55 $194,370.00



185

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Cold Mill Type A 6 FT 
Edge AC Pavement (2 

Inch)
404-12 SF 9900 $1.50 $14,850.00

186

Additive 
Alternate 

B (AC 
Overlay 
2111)

541330
Traffic Control and 
Working Drawings

601-7 LS 1 $185,000.00 $185,000.00

187

Additive 
Alternate 

B (AC 
Overlay 
2111)

238210
Remove and Reinstall 

Traffic Signs
701-2 EA 8 $380.00 $3,040.00

188

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Pedestrian Barricade 

(Type A)
701-2 EA 3 $600.00 $1,800.00

189

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310 Pull Box 701-2 EA 2 $1,050.00 $2,100.00

190

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
Pedestrian Push Button 

Relocation
701-2 EA 2 $535.00 $1,070.00



191

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
New Pedestrian Push 

Button
701-2 EA 2 $800.00 $1,600.00

192

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310
New Pedestrian Push 

Button Post
701-2 EA 2 $2,350.00 $4,700.00

193

Additive 
Alternate 

B (AC 
Overlay 
2111)

561730 Tree Trimming 801-9 EA 5 $1,400.00 $7,000.00

194

Additive 
Alternate 

B (AC 
Overlay 
2111)

561730
Root Pruning and Crown 

Reduction
801-9 EA 5 $2,400.00 $12,000.00

195

Additive 
Alternate 

B (AC 
Overlay 
2111)

561730 Root Barrier 801-9 EA 5 $1,400.00 $7,000.00

196

Additive 
Alternate 

B (AC 
Overlay 
2111)

238910
Tree Removal and 

Disposal (24-Inch Trunk 
Diameter and Greater)

401-7 EA 1 $5,100.00 $5,100.00



197

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310 Inlet Markers 1001-4.2 EA 100 $30.00 $3,000.00

198

Additive 
Alternate 

B (AC 
Overlay 
2111)

541330 WPCP Development 1001-4.2 LS 1 $5,000.00 $5,000.00

199

Additive 
Alternate 

B (AC 
Overlay 
2111)

237310 WPCP Implementation 1001-4.2 LS 1 $25,000.00 $25,000.00

Subtotal $4,139,270.00

200

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

237310
(Park Boulevard 

Striping) Paint Traffic 
Striping/Green

314-4.3.7 SF 552 $1.25 $690.00



201

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

237310
(Park Boulevard 

Striping) Thermoplastic 
Traffic Striping/Green

314.4.4.6 SF 144 $15.00 $2,160.00

202

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

237310
(Park Boulevard  

Striping) Paint Traffic 
Striping/Detail 39a

314-4.3.7 LF 232 $0.50 $116.00

203

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

237310
(Park Boulevard 

Striping) Paint Traffic 
Striping/Detail 39

314-4.3.7 LF 2432 $0.50 $1,216.00



204

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

237310

(Park Boulevard 
Striping) Paint Traffic 

Striping/Detail 
29/22/32/25

314-4.3.7 LF 11 $5.00 $55.00

205

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

237310

(Park Boulevard 
Striping) Thermoplastic 
Traffic Striping/Diagonal 
Bike Lane Buffer Stripe

314-4.4.6 LF 243 $1.95 $473.85

206

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

237310

(Park Boulevard 
Striping) Thermoplastic 

Pavement Markings/ 
Legend - Bike w/ Arrow 

Symbol (PAINT)

314-4.4.6 EA 8 $60.00 $480.00



207

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

237310
(Park Boulevard 

Striping) Install Traffic 
Sign on New Post

701-2 EA 4 $380.00 $1,520.00

208

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

237310
(Park Boulevard 

Striping) ADA Parking,  
Int'l Symbol, Sign

314-4.3.7 EA 2 $350.00 $700.00

209

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

237310

(Park Boulevard 
Striping) Shur Tite (or 
approved equal) Post 

and Base

314-4.4.6 EA 26 $175.00 $4,550.00



210

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

237310

(Park Boulevard 
Striping) Shur Tite (or 
approved equal) Curb 

and Post

314-4.4.6 EA 25 $275.00 $6,875.00

211

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

238210
(Park Boulevard) Traffic 

Signal Modification
701-2 LS 1 $200,000.00 $200,000.00

212

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

237310
(Park Boulevard 

Striping) Mobilization
7-3.4.1 LS 1 $3,000.00 $3,000.00



213

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

524126

(Park Boulevard 
Striping) Bonds 
(Payment and 
Performance)

1-7.2.1 LS 1 $220.00 $220.00

214

Additive 
Alternate 

B (Park 
Blvd 

between 
Indiana St 

and 
University 

Ave 
Stripping)

(Park Boulevard 
Striping) Field Orders 

(EOC Type II)
7-3.9 AL 1 $1,624.00 $1,624.00

Subtotal $223,679.85

215

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310
(43rd Street Striping) 

Paint Traffic 
Striping/Green

314-4.3.7 SF 883.2 $1.25 $1,104.00



216

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310
(43rd Street Striping) 
Thermoplastic Traffic 

Striping/Green
314.4.4.6 SF 230.4 $15.00 $3,456.00

217

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310
(43rd Street Striping) 

Paint Traffic 
Striping/Detail 39a

314-4.3.7 LF 371.2 $0.50 $185.60

218

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310
(43rd Street Striping) 

Paint Traffic 
Striping/Detail 39

314-4.3.7 LF 3891.2 $0.50 $1,945.60



219

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310

(43rd Street Striping) 
Paint Traffic 

Striping/Detail 
29/22/32/25

314-4.3.7 LF 17.6 $2.00 $35.20

220

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310

(43rd Street Striping) 
Thermoplastic Traffic 

Striping/Diagonal Bike 
Lane Buffer Stripe

314-4.4.6 LF 388.8 $1.95 $758.16

221

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310

(43rd Street Striping) 
Thermoplastic 

Pavement Markings/ 
Legend - Bike w/ Arrow 

Symbol (PAINT)

314-4.4.6 EA 8 $60.00 $480.00



222

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310
(43rd Street Striping) 
Install Traffic Sign on 

New Post
701-2 EA 4 $380.00 $1,520.00

223

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310
(43rd Street Striping) 

ADA Parking,  Int'l 
Symbol, Sign

314-4.3.7 EA 2 $500.00 $1,000.00

224

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310
(43rd Street Striping) 

Shur Tite (or approved 
equal) Post and Base

314-4.4.6 EA 48 $175.00 $8,400.00



225

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310
(43rd Street Striping) 

Shur Tite (or approved 
equal) Curb and Post

314-4.4.6 EA 47 $275.00 $12,925.00

226

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

238210
(43rd Street Striping) 

Traffic Signal 
Modification

701-2 LS 1 $200,000.00 $200,000.00

227

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310
(43rd Street Striping) 

Mobilization
7-3.4.1 LS 1 $3,000.00 $3,000.00



228

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

524126
(43rd Street Striping) 
Bonds (Payment and 

Performance)
1-7.2.1 LS 1 $350.00 $350.00

229

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

(43rd Street Striping) 
Field Orders (EOC Type 

II)
7-3.9 AL 1 $2,600.00 $2,600.00

230

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310
(Boundary Street 

Striping) Paint Traffic 
Striping/Detail 39a

314-4.3.7 LF 2398 $0.50 $1,199.00



231

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310
(Boundary Street 

Striping) Paint Traffic 
Striping/Detail 27B

314-4.3.7 LF 2748 $0.50 $1,374.00

232

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310

(Boundary Street 
Striping) Thermoplastic 

Pavement Markings/ 
Legend - Bike w/ Arrow 

Symbol (PAINT)

314-4.4.6 EA 8 $60.00 $480.00

233

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310
(Boundary Street 

Striping) Install Traffic 
Sign on New Post

701-2 EA 6 $380.00 $2,280.00



234

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

237310
(Boundary Street 

Striping) Mobilization
7-3.4.1 LS 1 $3,000.00 $3,000.00

235

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

524126

(Boundary Street 
Striping) Bonds 
(Payment and 
Performance)

1-7.2.1 LS 1 $85.00 $85.00

236

Additive 
Alternate 

B (43rd 
Street 

between 
Orange 
Ave and 

University 
Ave 

Striping)

(Boundary Street 
Striping) Field Orders 

(EOC Type II)
7-3.9 AL 1 $1,533.00 $1,533.00

Subtotal $247,710.56



237

Additive 
Alternate 

B (Zoo 
Place 

Between 
Park Blvd 

and 
Florida Dr 
Stripping)

237310
(Zoo Place Striping) 

Paint Traffic 
Striping/Detail 39

314-4.3.7 LF 4224 $0.50 $2,112.00

238

Additive 
Alternate 

B (Zoo 
Place 

Between 
Park Blvd 

and 
Florida Dr 
Stripping)

237310

(Zoo Place Striping) 
Paint Traffic 

Striping/Detail 
29/22/32/25

314-4.3.7 LF 2112 $2.00 $4,224.00

239

Additive 
Alternate 

B (Zoo 
Place 

Between 
Park Blvd 

and 
Florida Dr 
Stripping)

237310

(Zoo Place Striping) 
Thermoplastic Traffic 

Striping/Diagonal Bike 
Lane Buffer Stripe

314-4.4.6 LF 2112 $1.95 $4,118.40



240

Additive 
Alternate 

B (Zoo 
Place 

Between 
Park Blvd 

and 
Florida Dr 
Stripping)

237310

(Zoo Place Striping) 
Thermoplastic 

Pavement Markings/ 
Legend - Bike w/ Arrow 

Symbol (PAINT)

314-4.4.6 EA 4 $60.00 $240.00

241

Additive 
Alternate 

B (Zoo 
Place 

Between 
Park Blvd 

and 
Florida Dr 
Stripping)

237310
(Zoo Place Striping) 

Install Traffic Sign on 
New Post

701-2 EA 4 $380.00 $1,520.00

242

Additive 
Alternate 

B (Zoo 
Place 

Between 
Park Blvd 

and 
Florida Dr 
Stripping)

237310
(Zoo Place Striping) Shur 
Tite (or approved equal) 

Post and Base
314-4.4.6 EA 96 $175.00 $16,800.00



243

Additive 
Alternate 

B (Zoo 
Place 

Between 
Park Blvd 

and 
Florida Dr 
Stripping)

237310

(Zoo Place Striping) 
Thermoplastic 

Pavement Markings/ 
Legend - SHARROW 

(Thermo)

314-4.4.6 EA 4 $125.00 $500.00

244

Additive 
Alternate 

B (Zoo 
Place 

Between 
Park Blvd 

and 
Florida Dr 
Stripping)

237310
(Zoo Place Striping) 

Mobilization
7-3.4.1 LS 1 $3,000.00 $3,000.00

245

Additive 
Alternate 

B (Zoo 
Place 

Between 
Park Blvd 

and 
Florida Dr 
Stripping)

524126
(Zoo Place Striping) 

Bonds (Payment and 
Performance)

1-7.2.1 LS 1 $330.00 $330.00



246

Additive 
Alternate 

B (Zoo 
Place 

Between 
Park Blvd 

and 
Florida Dr 
Stripping)

(Zoo Place Striping) Field 
Orders (EOC Type II)

7-3.9 AL 1 $1,624.00 $1,624.00

Subtotal $34,468.40
Total $11,614,548.51
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