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ENGINEER OF WORK 

The engineering Specifications and Special Provisions contained herein have been prepared by or 
under the direction of the following Registered Engineer: 

  Seal:
For City Engineer Date 
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REQUIRED DOCUMENTS SCHEDULE DURING BIDDING AND AWARDING 

The Bidder’s attention is directed to the City’s Municipal Code §22.0807(d)(2) for important information 
regarding grounds for debarment for failure to submit required documentation. 

The specified Equal Opportunity Contracting Program (EOCP) forms are available for download from 
the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml

FEDERAL DOCUMENTS SUBMITTAL REQUIREMENTS  
 

ITEM DOCUMENT TO BE SUBMITTED WHEN DUE FROM 

1.  Bid Bond (PDF via PlanetBids) At Time of Bid ALL BIDDERS 

2.  Contractors Certification of Pending Actions At Time of Bid ALL BIDDERS 

3.  Mandatory Disclosure of Business Interests At Time of Bid ALL BIDDERS 

4.  
Debarment and Suspension Certification for 
Prime Contractors 

At Time of Bid  ALL BIDDERS 

5.  
Debarment & Suspension Certification for 
Subcontractors, Suppliers & Mfgrs 

At Time of Bid ALL BIDDERS 

6.  Disclosure of Lobbying Activities At Time of Bid ALL BIDDERS 

7.  
Form 4500-3: DBE Subcontractor 
Performance Form 

At Time of Bid ALL BIDDERS 

8.  
Form 4500-4: DBE Subcontractor Utilization 
Form 

At Time of Bid ALL BIDDERS 

9.  Bid Bond (Original) 
By 5PM, 1 Working Days 
After Bid Opening 

ALL BIDDERS 

10.  Federal Good Faith Documentation 
Within 4 working days of 
bid opening 

ALL BIDDERS 

11.  Form AA61 – List of Work Made Available 

Within 4 working days of 
bid opening with good 
faith effort 
documentation 

ALL BIDDERS 
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ITEM DOCUMENT TO BE SUBMITTED WHEN DUE FROM 

12. Form AA62 – Summary of Bids Received 

Within 4 working days of 
bid opening with good 
faith effort 
documentation 

ALL BIDDERS 

13. 
Form AA63 – Good Faith Effort List of 
Subcontractors Solicited 

Within 4 working days of 
bid opening with good 
faith effort 
documentation 

ALL BIDDERS 

14. Phased Funding Schedule Agreement 
Within 10 working days 
of the Notice of Intent to 
Award 

AWARDED 
BIDDER 

15. 

If the Contractor is a Joint Venture: 

 Joint Venture Agreement
 Joint Venture License

Within 10 working days 
of receipt by bidder of 
contract forms 

AWARDED 
BIDDER 

16. 
Payment & Performance Bond: Certificates 
of Insurance & Endorsements 

Within 10 working days 
of receipt by bidder of 
contract forms and NOI 

AWARDED 
BIDDER 

17. Form 4500-2: DBE Subcontractor 
Participation Form 

See attachment D 
requirements 

AWARDED 
BIDDER 

18. 5700-52A MBE/WBE Utilization Forms 
See attachment D 
requirements 

AWARDED 
BIDDER 

19. 
In-Use Off-Road Diesel Fueled Fleet 
Regulation (OFF-ROAD REGULATION) 
Compliance (CARB) 

Within 10 working days 
of receipt by bidder of 
contract forms and NOI 

AWARDED 
BIDDER 

20. Signed Contract Agreement Page 
Within 3 working days of 
receipt by bidder of 
Contract Agreement 

AWARDED 
BIDDER 

21. 
Listing of “Other Than First Tier” 
Subcontractors 

Within 10 working days 
of receipt by bidder of 
contract forms 

AWARDED 
BIDDER 
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NOTICE INVITING BIDS 

1. SUMMARY OF WORK:  This is the City of San Diego’s (City) solicitation process to acquire
Construction services for 5th and Brookes Storm Drain Upgrade. For additional information
refer to Attachment A.

2. FULL AND OPEN COMPETITION:  This solicitation is subject to full and open competition and
may be bid by Contractors on the City’s approved Prequalified Contractors List.  For
information regarding the Contractors Prequalified list visit the City’s web site:
http://www.sandiego.gov.

3. ESTIMATED CONSTRUCTION COST:  The City’s estimated construction cost for this project is
$3,880,000.00.

4. BID DUE DATE AND TIME ARE: October 22, 2024 at 2:00 PM.

5. PREVAILING WAGE RATES APPLY TO THIS CONTRACT:  Refer to Attachment D.

6. LICENSE REQUIREMENT: To be eligible for award of this contract, Prime contractor must
possess the following licensing classification: A

6.1. ADDITIONAL LICENSE REQUIREMENTS: See Appendix F - Long Term Maintenance and
Monitoring Agreement for C-27 requirement. 

7. SUBCONTRACTING PARTICIPATION PERCENTAGES: Subcontracting participation
percentages apply to this contract.

7.1. The City affirms that in any contract entered into pursuant to this advertisement, DBE
firms will be afforded full opportunity to submit Bids in response to this invitation.

7.2. This Federally assisted project includes subcontracting participation percentages for 
DBE participation. DBE goal commitments and Good Faith Efforts (GFE) shall be made 
prior to bidding.  DBE commitments and GFE made after the Bid opening will not be 
considered for the Award of Contract.  

7.3. This project is subject to the federal equal opportunity regulations and the following 
requirements. The City reserves the right to audit the Contractor’s compliance with 
the federal requirements set forth below. 

7.4. Following are federally subcontracting participation percentages for this contract.  For 
the purpose of achieving the subcontractor participation percentage, Additive or 
Deductive, and Type II Allowance Bid Items will not be included in the calculation. 

7.5. WATER INFRASTRUCTURE FINANCE AND INNOVATION ACT (WIFIA) PROGRAM 
(EPA REQUIREMENTS): 

MBE* WBE*

1. Construction 2% 1%

2. Supplies 1% 1%

3. Services 1% 1%

4. Equipment (combined in above) 1% 1% 
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Note: MBEs and WBEs must be certified by EPA, SBA, DOT or by state, local, Tribal, 
or private entities whose certification criteria match EPAs in order to be 
counted toward MBE/WBE accomplishments.  MBEs and WBEs are a part of 
the larger universe of DBEs. 

7.6. Bid shall be declared non-responsive if the Bidder fails any of the following 
conditions: 

7.6.1. Submission of GFE documentation, as specified in the Special Provisions. 

7.6.2. Submit Good Faith Effort (GFE) documentation, saved in searchable Portable 
Document Format (PDF), demonstrating the Bidder made a good faith effort 
to conduct outreach to and include DBE Subcontractors as required in this 
solicitation by 5 PM 4 Working Days after the Bid opening. 

All submittals in searchable PDF shall be submitted electronically within 
the prescribed time identified in the contract documents via PlanetBids 
by invitation to the point of contact named in the bid provided by the 
Contract Specialist to all bidders. 

8. NON-MANDATORY PRE-BID MEETING: 

8.1. ONLINE PRE-BID MEETING: 

Prospective Bidders are encouraged to attend the Pre-Bid Meeting. 

The Pre-Bid Meeting will be held on Wednesday, September 18, 2024, at 10:00 AM 
(PDT) at: 

Microsoft Teams Need help?  

Join the meeting now  
Meeting ID: 219 479 173 785  
Passcode: uanPdL  
Dial in by phone  
+1 945-468-5511,,437729648# United States, Dallas  
Find a local number  
Phone conference ID: 437 729 648#  
For organizers: Meeting options | Reset dial-in PIN  

Please Note: You will need to join the meeting with a computer, tablet or smartphone 
with the Microsoft Teams in order to sign in via the Chat feature as attendance at the 
meeting will be evidenced by the Chat sign-in. The Chat feature will also be used for 
attendees to ask any questions.  

The purpose of the meeting is to discuss the scope of the Project, submittal 
requirements, and any Equal Opportunity Contracting Program requirements and 
reporting procedures. 

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

8 | Page

https://aka.ms/JoinTeamsMeeting?omkt=en-US
https://teams.microsoft.com/l/meetup-join/19%3ameeting_YjVhNDZmZjktNGZmMS00NDBiLWJlNjktM2NiYTczYTc5ZjM1%40thread.v2/0?context=%7b%22Tid%22%3a%22ab26ceb7-278f-4dcb-8df6-4e2363556459%22%2c%22Oid%22%3a%22afd65e18-93fd-4a25-847e-788df90254df%22%7d
tel:+19454685511,,437729648
https://dialin.teams.microsoft.com/67310406-9fc0-49fb-a885-57cc2f23b004?id=437729648
https://teams.microsoft.com/meetingOptions/?organizerId=afd65e18-93fd-4a25-847e-788df90254df&tenantId=ab26ceb7-278f-4dcb-8df6-4e2363556459&threadId=19_meeting_YjVhNDZmZjktNGZmMS00NDBiLWJlNjktM2NiYTczYTc5ZjM1@thread.v2&messageId=0&language=en-US
https://dialin.teams.microsoft.com/usp/pstnconferencing


 

 

Upon entering the meeting, all attendees must use the chat feature to sign in with the 
following information: Name of firm, Attendee's name, Phone number and Email 
address.  

9.  AWARD PROCESS: 

9.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions of Award as stated within these documents and within the Notice of Intent 
to Award.   

9.2. Upon acceptance of bids and determination of the apparent low bidder, the City will 
prepare the contract documents for execution within approximately 21 days of the 
date of the bid opening.  The City will then award the contract upon receipt of properly 
signed Contract, bonds, and insurance documents. 

9.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form by the City Attorney’s 
Office. 

9.4. The low Bid will be determined by the Base Bid.  

9.5. Once the low Bid has been determined, the City may, at its sole discretion, award the 
contract for the Base Bid alone. 

10. SUBMISSION OF QUESTIONS: 

10.1. The Director (or Designee) of the Purchasing & Contracting Department is the officer 
responsible for opening, examining, and evaluating the competitive Bids submitted to 
the City for the acquisition, construction and completion of any public improvement 
except when otherwise set forth in these documents.  Any questions related to this 
solicitation shall be submitted to: 

Rosa I. Riego at RRiego@sandiego.gov  

10.2. Questions received less than 14 days prior to the date for opening of Bids may not be 
considered.   

10.3. Questions or clarifications deemed by the City to be material shall be answered via 
issuance of an addendum and posted to the City’s online bidding service.  

10.4. Only questions answered by formal written addenda shall be binding.  Oral and other 
interpretations or clarifications shall be without legal effect.  It is the Bidder's 
responsibility to be informed of any addenda that have been issued and to include all 
such information in its Bid. 

11. SUPPLEMENTAL AGREEMENTS:  Supplemental agreements attached to this contract for 
items of Work such as revegetation maintenance/monitoring shall be signed by the BIDDER at 
time of award of the primary BID.  The signed agreements shall be accompanied by the proper 
bonds and insurance as specified in 1-7.2, “CONTRACT BONDS,” 5-4, “INSURANCE,” and 5-4.2.3 
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“WORKERS’ COMPENSATION INSURANCE” (in Contract document).  Bonds shall be in the 
amount of the total Contract Price for all Work including the supplemental agreements. 

11.1. Partial Release of Performance Bond and Labor and Materialmen’s Bond: For 
information regarding partial release of bonds for this Contract, see Supplementary 
Special Provisions, Appendix F. 

12. PHASED FUNDING: This contract may be subject to phased funding, for Conditions, see
Attachment B.
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 INSTRUCTIONS TO BIDDERS  

1. PREQUALIFICATION OF CONTRACTORS: 

1.1. Contractors submitting a Bid must be pre-qualified for the total amount proposed, 
including all alternate items, prior to the date of submittal.  Bids from contractors who 
have not been pre-qualified as applicable and Bids that exceed the maximum dollar 
amount at which contractors are pre-qualified may be deemed non-responsive and 
ineligible for award. 

1.2. The completed application must be submitted online no later than 2 weeks prior to 
the bid opening.  

1.3. Joint Venture Bidders Cumulative Maximum Bidding Capacity:  For projects with 
an engineer’s estimate of $30,000,000 or greater, Joint Ventures submitting bids may 
be deemed responsive and eligible for award if the cumulative maximum bidding 
capacity of the individual Joint Venture entities is equal to or greater than the total 
amount proposed.  

1.3.1. Each of the entities of the Joint Venture must have been previously 
prequalified at a minimum of $15,000,000.  

1.3.2. Bids submitted with a total amount proposed of less than $30,000,000 are not 
eligible for Cumulative Maximum Bidding Capacity prequalification.  To be 
eligible for award in this scenario, the Joint Venture itself or at least one of the 
Joint Venture entities must have been prequalified for the total amount 
proposed. 

1.3.3. Bids submitted by Joint Ventures with a total amount proposed of $30,000,000 
or greater on a project with an engineer’s estimate of less than $30,000,000 
are not eligible for Cumulative Maximum Bidding Capacity prequalification. 

1.3.4. The Joint Venture designated as the Apparent Low Bidder shall provide 
evidence of its corporate existence and furnish good and approved bonds in 
the name of the Joint Venture within 14 Calendar Days of receipt by the Bidder 
of a form of contract for execution. 

1.4. Complete information and links to the on-line prequalification application are 
available at: 

http://www.sandiego.gov/cip/bidopps/prequalification  

1.5. Due to the City’s responsibility to protect the confidentiality of the contractors’ 
information, City staff will not be able to provide information regarding contractors’ 
prequalification status over the telephone. Contractors may access real-time 
information about their prequalification status via their vendor profile on PlanetBids. TM  

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

11 | Page



 

 

2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in electronic 
format (eBids) EXCLUSIVELY at the City of San Diego’s electronic bidding (eBidding) site, at: 
http://www.sandiego.gov/cip/bidopps/ and are due by the date, and time shown on the cover 
of this solicitation. 

2.1. BIDDERS MUST BE PRE-REGISTERED with the City’s bidding system and possess a 
system-assigned Digital ID in order to submit and electronic bid. 

2.2. The City’s bidding system will automatically track information submitted to the site 
including IP addresses, browsers being used and the URLs from which information 
was submitted.  In addition, the City’s bidding system will keep a history of every login 
instance including the time of login, and other information about the user's computer 
configuration such as the operating system, browser type, version, and more.  
Because of these security features, Contractors who disable their browsers’ cookies 
will not be able to log in and use the City’s bidding system. 

2.3. The City’s electronic bidding system is responsible for bid tabulations. Upon the 
bidder’s or proposer’s entry of their bid, the system will ensure that all required fields 
are entered.  The system will not accept a bid for which any required information 
is missing.  This includes all necessary pricing, subcontractor listing(s) and any other 
essential documentation and supporting materials and forms requested or contained 
in these solicitation documents. 

2.4. BIDS REMAIN SEALED UNTIL BID DEADLINE.  eBids are transmitted into the City’s 
bidding system via hypertext transfer protocol secure (https) mechanism using SSL 
128-256 bit security certificates issued from Verisign/Thawte which encrypts data 
being transferred from client to server. Bids submitted prior to the “Bid Due Date and 
Time” are not available for review by anyone other than the submitter who has until 
the “Bid Due Date and Time” to change, rescind or retrieve its proposal should it desire 
to do so. 

2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME.  Once the bid deadline is 
reached, no further submissions are accepted into the system.  Once the Bid Due Date 
and Time has lapsed, bidders, proposers, the general public, and City staff are able to 
immediately see the results on line.  City staff may then begin reviewing the 
submissions for responsiveness, EOCP compliance and other issues. The City may 
require any Bidder to furnish statement of experience, financial responsibility, 
technical ability, equipment, and references. 

2.6. RECAPITULATION OF THE WORK. Bids shall not contain any recapitulation of the 
Work.  Conditional Bids may be rejected as being non-responsive.  Alternative 
proposals will not be considered unless called for. 
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2.7. BIDS MAY BE WITHDRAWN by the Bidder only up to the bid due date and time. 

2.7.1. Important Note: Submission of the electronic bid into the system may not be 
instantaneous.  Due to the speed and capabilities of the user’s internet service 
provider (ISP), bandwidth, computer hardware and other variables, it may take 
time for the bidder’s submission to upload and be received by the City’s 
eBidding system.   It is the bidder’s sole responsibility to ensure their bids are 
received on time by the City’s eBidding system. The City of San Diego is not 
responsible for bids that do not arrive by the required date and time. 

2.8. ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE: To 
request a copy of this solicitation in an alternative format, contact the Purchasing & 
Contracting Department, Public Works Division Contract Specialist listed on the cover 
of this solicitation at least five (5) working days prior to the Bid/Proposal due date to 
ensure availability. 

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT: 

3.1. The bidder, by submitting its electronic bid, acknowledges that doing so carries the 
same force and full legal effect as a paper submission with a longhand (wet) signature. 

3.2. By submitting an electronic bid, the bidder certifies that the bidder has thoroughly 
examined and understands the entire Contract Documents (which consist of the plans 
and specifications, drawings, forms, affidavits and the solicitation documents), and 
that by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to 
and is bound by the entire Contract Documents, including any addenda issued 
thereto, and incorporated by reference in the Contract Documents. 

3.3. The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of 
perjury under the laws of the State of California, that the certification, forms and 
affidavits submitted as part of this bid are true and correct. 

3.4. The Bidder agrees to the construction of the project as described in Attachment “A–
Scope of Work” for the City of San Diego, in accordance with the requirements set forth 
herein for the electronically submitted prices. The Bidder guarantees the Contract 
Price for a period of 120 days from the date of Bid opening. The duration of the 
Contract Price guarantee shall be extended by the number of days required for the 
City to obtain all items necessary to fulfill all conditions precedent. 

4. BIDS ARE PUBLIC RECORDS: Upon receipt by the City, Bids shall become public records 
subject to public disclosure.  It is the responsibility of the respondent to clearly identify any 
confidential, proprietary, trade secret or otherwise legally privileged information contained 
within the Bid.  General references to sections of the California Public Records Act (PRA) will 
not suffice. If the Contractor does not provide applicable case law that clearly establishes that 
the requested information is exempt from the disclosure requirements of the PRA, the City 
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shall be free to release the information when required in accordance with the PRA, pursuant 
to any other applicable law, or by order of any court or government agency, and the Contractor 
will hold the City harmless for release of this information. 

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM: 

5.1. Prior to the Award of the Contract or Task Order, you and your Subcontractors and 
Suppliers must register with the City’s web-based vendor registration and bid 
management system.  For additional information go to: 

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg 

5.2. The City may not award the contract until registration of all subcontractors and 
suppliers is complete.  In the event this requirement is not met within the time frame 
specified in the Notice of Intent to Award letter, the City reserves the right to rescind 
the Notice of Award / Intent to Award and to make the award to the next responsive 
and responsible bidder / proposer 

6. JOINT VENTURE CONTRACTORS: Provide a copy of the Joint Venture agreement and the Joint 
Venture license to the City within 14 Calendar Days after receiving the Contract forms.   

7. INSURANCE REQUIREMENTS: 

7.1. All certificates of insurance and endorsements required by the contract are to be 
provided upon issuance of the City’s Notice of Intent to Award letter.   

7.2. Refer to sections 5-4, “INSURANCE” of the Supplementary Special Provisions (SSP) for 
the insurance requirements which must be met. 

8. REFERENCE STANDARDS: Except as otherwise noted or specified, the Work shall be completed 
in accordance with the following standards: 

Title Edition 
Document 

Number 

Standard Specifications for Public Works Construction (“The 
GREENBOOK”) http://www.greenbookspecs.org/ 

2021 ECPI010122-01 

City of San Diego Standard Specifications for Public Works 
Construction (“The WHITEBOOK”)* 
https://www.sandiego.gov/ecp/edocref/greenbook 

2021 ECPI010122-02 

City of San Diego Standard Drawings* 
https://www.sandiego.gov/ecp/edocref/standarddraw 

2021 ECPI010122-03 

Citywide Computer Aided Design and Drafting (CADD) Standards 

https://www.sandiego.gov/ecp/edocref/drawings 2018 PWPI010119-04 

California Department of Transportation (CALTRANS) Standard Specifications 
https://dot.ca.gov/programs/design/july-2023-ccs-standard-plans-and-
standard-specifications 

2023 ECPD092023-05 
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Title Edition 
Document 

Number 

CALTRANS Standard Plans  
https://dot.ca.gov/programs/design/july-2023-ccs-standard-plans-and-
standard-specifications 

2023 ECPD092023-06 

California Manual on Uniform Traffic Control Devices 
Revision 8 (CA MUTCD Rev 8)  
https://dot.ca.gov/programs/safety-programs/camutcd 

2014 ECPD032324-07 

NOTE:               *Available online under Engineering Documents and References at: 
https://www.sandiego.gov/ecp/edocref/ 

*Electronic updates to the Standard Drawings may also be found in the link above 

9. CITY'S RESPONSES AND ADDENDA: The City, at its discretion, may respond to any or all 
questions submitted in writing via the City’s eBidding web site in the form of an addendum.  
No other responses to questions, oral or written shall be of any force or effect with respect to 
this solicitation. The changes to the Contract Documents through addenda are made effective 
as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda 
at the time of bid submission. 

10. CITY'S RIGHTS RESERVED: The City reserves the right to cancel the Notice Inviting Bids at any 
time, and further reserves the right to reject submitted Bids, without giving any reason for 
such action, at its sole discretion and without liability.  Costs incurred by the Bidder(s) as a 
result of preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each 
bidder.  The Notice Inviting Bids creates or imposes no obligation upon the City to enter a 
contract. 

11. CONTRACT PRICING: This solicitation is for a Lump Sum contract with Unit Price provisions 
as set forth herein.  The Bidder agrees to perform construction services for the City of San 
Diego in accordance with these contract documents for the prices listed below. The Bidder 
further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid 
opening. The duration of the Contract Price guarantee may be extended, by mutual consent 
of the parties, by the number of days required for the City to obtain all items necessary to 
fulfill all contractual conditions.  

12. SUBCONTRACTOR INFORMATION: 

12.1. LISTING OF SUBCONTRACTORS. In accordance with the requirements provided in the 
"Subletting and Subcontracting Fair Practices Act" of the California Public Contract 
Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who 
will perform work, labor, render services or who specially fabricates and installs a 
portion [type] of the work or improvement, in an amount in excess of 0.5% of the 
Contractor's total Bid. The Bidder shall also state within the description, whether the 
subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER.  The Bidder shall 
state the DIR REGISTRATION NUMBER for all subcontractors and shall further state 
within the description, the PORTION of the work which will be performed by each 
subcontractor under this Contract.  The Contractor shall list only one Subcontractor 
for each portion of the Work.  The DOLLAR VALUE of the total Bid to be performed 
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shall be stated for all subcontractors listed.  Failure to comply with this requirement 
may result in the Bid being rejected as non-responsive and ineligible for award. The 
Bidder's attention is directed to the Special Provisions – Section 3-2, “Self-Performance”, 
which stipulates the percent of the Work to be performed with the Bidders' own 
forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, 
HUBZone, and SDVOSB Subcontractors for which Bidders are seeking recognition 
towards achieving any mandatory, voluntary (or both) subcontracting participation 
goals. 

Additionally, pursuant to California Senate Bill 96 and in accordance with the 
requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or 
proposal to the City, Contractor is certifying that he or she has verified that all 
subcontractors used on this public work project are registered with the California 
Department of Industrial Relations (DIR).  The Bidder shall provide the name, 
address, license number, DIR registration number of any Subcontractor – 
regardless of tier - who will perform work, labor, render services or specially fabricate 
and install a portion [type] of the work or improvement pursuant to the contract. 

12.2. LISTING OF SUPPLIERS. Any Bidder seeking the recognition of Suppliers of equipment, 
materials, or supplies obtained from third party Suppliers towards achieving any 
mandatory or voluntary (or both) subcontracting participation goals shall provide, at 
a minimum, the NAME, LOCATION (CITY), DIR REGISTRATION NUMBER and the 
DOLLAR VALUE of each supplier.  The Bidder will be credited up to 60% of the amount 
to be paid to the Suppliers for materials and supplies unless vendor manufactures or 
substantially alters materials and supplies, in which case, 100% will be credited.  The 
Bidder is to indicate within the description whether the listed firm is a supplier or 
manufacturer.  If no indication is provided, the listed firm will be credited at 60% of 
the listed dollar value for purposes of calculating the Subcontractor Participation 
Percentage.  

12.3. LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES. For subcontractors 
or suppliers to be used on alternate items, bidder shall use the provided 
“Subcontractors For Alternates” form and shall indicate for each alternate 
subcontract whether it is an additive or deductive alternate; the subcontractor’s name, 
location, phone number, email address, CA license number, and DIR registration 
number; whether the subcontractor is a designer, constructor or supplier; the type of 
work the subcontractor will be performing; and the dollar value of the subcontract for 
that alternate item. Failure to comply with this requirement may result in the bid being 
rejected as nonresponsive and ineligible for award.   

13. SUBMITTAL OF “OR EQUAL” ITEMS: See Section 4-6, “Trade Names” in The WHITEBOOK and 
as amended in the SSP. 

14. AWARD: 

14.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions precedent to Award. 
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14.2. Upon acceptance of a Bid, the City will prepare contract documents for execution 
within approximately 21 days of the date of the Bid opening and award the Contract 
approximately within 7 days of receipt of properly executed Contract, bonds, and 
insurance documents. 

14.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form the City Attorney’s 
Office. 

15. SUBCONTRACT LIMITATIONS: The Bidder’s attention is directed to Standard Specifications 
for Public Works Construction, Section 3-2, “SELF-PERFORMANCE” in The GREENBOOK and as 
amended in the SSP which requires the Contractor to self-perform not less than the specified 
amount. Failure to comply with this requirement shall render the bid non-responsive and 
ineligible for award. 

16. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be obtained by 
visiting the City’s website:  http://www.sandiego.gov/cip/.  Plans and Specifications for this 
contract are also available for review in the office of the City Clerk or Purchasing & Contracting 
Department, Public Works Division. 

17. ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED: No person, firm, or corporation 
shall be allowed to make, file, or be interested in more than one (1) Bid for the same work 
unless alternate Bids are called for.  A person, firm or corporation who has submitted a sub-
proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby 
disqualified from submitting a sub-proposal or quoting prices to other Bidders or from 
submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in 
the rejection of all bids submitted. 

18. SAN DIEGO BUSINESS TAX CERTIFICATE: The Contractor and Subcontractors, not already 
having a City of San Diego Business Tax Certificate for the work contemplated shall secure the 
appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the 
Contract Specialist upon request or as specified in the Contract Documents. Tax Identification 
numbers for both the Bidder and the listed Subcontractors must be submitted on the City 
provided forms within these documents. 

19. BIDDER’S GUARANTEE OF GOOD FAITH (BID SECURITY) FOR DESIGN-BID-BUILD 
CONTRACTS: 

19.1. For bids $250,000 and above, bidders shall submit Bid Security at bid time.  Bid 
Security shall be in one of the following forms: a cashier's check, or a properly certified 
check upon some responsible bank; or an approved corporate surety bond payable to 
the City of San Diego for an amount of not less than 10% of the total bid amount. 

19.2. This check or bond, and the monies represented thereby, will be held by the City as a 
guarantee that the Bidder, if awarded the contract, will in good faith enter into the 
contract and furnish the required final performance and payment bonds. 

19.3. The Bidder agrees that in the event of the Bidder’s failure to execute this contract and 
provide the required final bonds, the money represented by the cashier's or certified 
check will remain the property of the City; and the Surety agrees that it will pay to the 
City the damages, not exceeding the sum of 10% of the amount of the Bid, that the 
City may suffer as a result of such failure. 

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

17 | Page



 

 

19.4. At the time of bid submission, bidders must upload and submit an electronic PDF copy 
of the aforementioned bid security. Whether in the form of a cashier's check, a 
properly certified check or an approved corporate surety bond payable to the City of 
San Diego, the bid security must be uploaded to the City’s eBidding system.  By 5PM, 
1 working day after the bid opening date, all bidders must provide the City with the 
original bid security. 

19.5. Failure to submit the electronic version of the bid security at the time of bid 
submission AND failure to provide the original by 5PM, 1 working day after the bid 
opening date shall cause the bid to be rejected and deemed non-responsive. 

Original Bid Bond shall be submitted to: 
Purchasing & Contracting Department, Public Works Division 
1200 3rd Ave., Suite 200, MS 56P 
San Diego, California, 92101 
To the Attention of the Contract Specialist on the Front Page of this solicitation. 

20. AWARD OF CONTRACT OR REJECTION OF BIDS: 

20.1. This contract may be awarded to the lowest responsible and reliable Bidder. 

20.2. Bidders shall complete ALL eBid forms as required by this solicitation.  Incomplete 
eBids will not be accepted. 

20.3. The City reserves the right to reject any or all Bids, to waive any informality or 
technicality in Bids received, and to waive any requirements of these specifications as 
to bidding procedure. 

20.4. Bidders will not be released on account of their errors of judgment.  Bidders may be 
released only upon receipt by the City within 3 Working Days of the bid opening, 
written notice from the Bidder which shows proof of honest, credible, clerical error of 
a material nature, free from fraud or fraudulent intent; and of evidence that 
reasonable care was observed in the preparation of the Bid. 

20.5. A bidder who is not selected for contract award may protest the award of a contract 
to another bidder by submitting a written protest in accordance with the San Diego 
Municipal Code.  

20.6. The City of San Diego will not discriminate in the award of contracts with regard to 
race, religion creed, color, national origin, ancestry, physical handicap, marital status, 
sex or age. 

20.7. Each Bid package properly signed as required by these specifications shall constitute 
a firm offer which may be accepted by the City within the time specified herein. 

20.8. The City reserves the right to evaluate all Bids and determine the lowest Bidder on the 
basis of the base bid and any proposed alternates or options as detailed herein. 

21. BID RESULTS:   

21.1. The availability of the bids on the City’s eBidding system shall constitute the public 
announcement of the apparent low bidder.  In the event that the apparent low bidder 
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is subsequently deemed non-responsive or non-responsible, a notation of such will be 
made on the eBidding system.  The new ranking and apparent low bidder will be 
adjusted accordingly. 

21.2. To obtain the bid results, view the results on the City’s web site, or request the results 
by U.S. mail and provide a self-addressed, stamped envelope.  If requesting by mail, 
be sure to reference the bid name and number. The bid tabulations will be mailed to 
you upon their completion.  The results will not be given over the telephone. 

22. THE CONTRACT:   

22.1. The Bidder to whom award is made shall execute a written contract with the City of 
San Diego and furnish good and approved bonds and insurance certificates specified 
by the City within 14 days after receipt by Bidder of a form of contract for execution 
unless an extension of time is granted to the Bidder in writing.   

22.2. If the Bidder takes longer than 14 days to fulfill these requirements, then the 
additional time taken shall be added to the Bid guarantee.  The Contract shall be made 
in the form adopted by the City, which includes the provision that no claim or suit 
whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done in 
connection with this contract, nor shall any such officer, agent, or employee be liable 
hereunder.   

22.3. If the Bidder to whom the award is made fails to enter into the contract as herein 
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will 
be subject to forfeiture.  An award may be made to the next lowest responsible and 
reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party 
to whom the first award was made.  

22.4. Pursuant to the San Diego City Charter section 94, the City may only award a public 
works contract to the lowest responsible and reliable Bidder. The City will require the 
Apparent Low Bidder to (i) submit information to determine the Bidder’s responsibility 
and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish 
good and approved bonds and insurance certificates specified by the City within 14 
Days, unless otherwise approved by the City, in writing after the Bidder receives 
notification from the City, designating the Bidder as the Apparent Low Bidder and 
formally requesting the above mentioned items.   

22.5. The award of the Contract is contingent upon the satisfactory completion of the above-
mentioned items and becomes effective upon the signing of the Contract by the Mayor 
or designee and approval as to form by the City Attorney’s Office.  If the Apparent Low 
Bidder does not execute the Contract or submit required documents and information, 
the City may award the Contract to the next lowest responsible and reliable Bidder 
who shall fulfill every condition precedent to award.  A corporation designated as the 
Apparent Low Bidder shall furnish evidence of its corporate existence and evidence 
that the officer signing the Contract and bond for the corporation is duly authorized 
to do so. 

23. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:  The Bidder shall examine 
carefully the Project Site, the Plans and Specifications, other materials as described in the 
Special Provisions, Section 3-9, “TECHNICAL STUDIES AND SUBSURFACE DATA”, and the 
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proposal forms (e.g., Bidding Documents). The submission of a Bid shall be conclusive 
evidence that the Bidder has investigated and is satisfied as to the conditions to be 
encountered, as to the character, quality, and scope of work, the quantities of materials to be 
furnished, and as to the requirements of the Bidding Documents Proposal, Plans, and 
Specifications. 

24. CITY STANDARD PROVISIONS: This contract is subject to the following standard provisions. 
See The WHITEBOOK for details. 

24.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-
Free Workplace.  

24.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to 
the Americans with Disabilities Act.   

24.3. The City of San Diego Municipal Code §22.3004 for Contractor Standards.   

24.4. The City of San Diego’s Labor Compliance Program and the State of California Labor 
Code §§1771.5(b) and 1776.   

24.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning 
the employment of apprentices by contractors and subcontractors performing public 
works contracts. 

24.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San 
Diego Municipal Code (SDMC).  

24.7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63.  

25. PRE-AWARD ACTIVITIES: 

25.1. The contractor selected by the City to execute a contract for this Work shall submit the 
required documentation as specified herein and in the Notice of Intent to Award.  
Failure to provide the information as specified may result in the Bid being rejected as 
non-responsive. 

25.2. The decision that bid is non-responsive for failure to provide the information required 
within the time specified shall be at the sole discretion of the City. 
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ATTACHMENT A 

SCOPE OF WORK  
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SCOPE OF WORK  

1. SCOPE OF WORK:  The project will install approximately 1,457 linear feet (LF) of 18-inch, 24-
inch, 30-inch  and 36-inch diameter reinforced concrete pipe (RCP) storm drains along Fifth 
Avenue between Brookes Avenue and Pennsylvania Avenue, and approximately 40 LF of RCP 
storm drain, cleanout, and energy dissipater within the canyon adjacent to Sixth Avenue; and 
abandon existing 18- and 21-inch diameter RCP, storm drain inlets and cleanouts within 
Brookes Avenue and the canyon. The project will also consist of various surface improvements 
i.e. curb ramps, resurfacing and striping. 

1.1. The Work shall be performed in accordance with: 

1.1.1. The Notice Inviting Bids and Plans numbered 41930-01-D through  
41930-20-D, inclusive. 

2. LOCATION OF WORK:  The location of the Work is as follows: 

See Appendix E – Location Map. 

3. CONTRACT TIME: The Contract Time for completion of the Work, including the Plant 
Establishment Period, shall be 326 Working Days.  
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ATTACHMENT B 

PHASED FUNDING PROVISIONS 
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PHASED FUNDING PROVISIONS 

1. PRE-AWARD 

1.1. Within 10 Working Days of the Notice of Intent to Award, the Contractor must contact 
the Project Manager to discuss fund availability for each phase and shall also submit 
the following: 

1.1.1. Construction Cost Loaded Schedule in accordance with 6-1, “CONSTRUCTION 
SCHEDULE AND COMMENCEMENT OF THE WORK” and 7-3, “PAYMENT”. 

1.2. Contractor’s failure to perform any of the following may result cancelling the award of 
the Contract: 

1.2.1. Meeting with the City’s Project Manager to discuss the Phased Funding 
Schedule. 

1.2.2. Agreeing to a Phased Funding Schedule within thirty days of meeting with the 
City’s Project Manager. 

2. POST-AWARD 

2.1. Do not start any construction activities for the next phase until the Notice to Proceed 
(NTP) has been issued by the City. The City will issue a separate NTP for each phase. 

2.2. The City may issue the NTP for a subsequent phase before the completion of the 
preceding phase. 
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ATTACHMENT C 

EQUAL OPPORTUNITY CONTRACTING PROGRAM  
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EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
SECTION A - GENERAL REQUIREMENTS 

A. INTRODUCTION. 

1. This document sets forth the following specifications:   

a) The City’s general EOCP requirements for all Construction Contracts.   

b) Special Provisions for Contracts subject to SLBE and ELBE 
requirements only. 

2. Additional requirements may apply for state or federally funded projects. 

3. These requirements shall be included as Contract provisions for all 
Subcontracts.   

4. The City specified forms, instructions, and guides are available for download 
from the EOCP’s web site at:  http://www.sandiego.gov/eoc/forms/index.shtml   

B. GENERAL. 

1. The City of San Diego promotes equal employment and subcontracting 
opportunities. 

2. The City is committed to ensuring that taxpayer dollars spent on public 
Contracts are not paid to businesses that practice discrimination in 
employment or subcontracting. 

3. The City encourages all companies seeking to do business with the City to 
share this commitment. 

C. DEFINITIONS. 

1. For the purpose of these requirements: Terms “Bid” and “Proposal”, “Bidder” 
and “Proposer”, “Subcontractor” and “Subconsultant”, “Contractor” and 
“Consultant”, “Contractor” and “Prime Contractor”, “Consultant” and 
“Professional Service Provider”, “Suppliers” and “Vendors”, “Suppliers” and 
“Dealers”, and “Suppliers” and “Manufacturers” may have been used 
interchangeably. 

2. The following definitions apply: 

a) Emerging Business Enterprise (EBE) - A for-profit business that is 
independently owned and operated; that is not a subsidiary or 
franchise of another business and whose gross annual receipts do not 
exceed the amount set by the City Manager and that meets all other 
criteria set forth in regulations implementing Municipal Code Chapter 
2, Article 2, Division 36. The City Manager shall review the threshold 
amount for EBEs on an annual basis and adjust as necessary to reflect 
changes in the marketplace.   

b) Emerging Local Business Enterprise (ELBE) - A Local Business 
Enterprise that is also an Emerging Business Enterprise.   
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c) Minority Business Enterprise (MBE) - A certified business that is at 
least fifty-one percent (51%) owned by one or more minority 
individuals, or, in the case of a publicly owned business at least fifty-
one percent (51%) of the stock is owned by one or more minority 
individuals; and (2) whose daily business operations are managed and 
directed by one or more minorities owners. Minorities include the 
groups with the following ethnic origins: African, Asian Pacific, Asian 
Subcontinent, Hispanic, Native Alaskan, Native American, and Native 
Hawaiian. 

d) Women Business Enterprise (WBE) - A certified business that is at 
least fifty-one percent (51%) owned by a woman or women, or, in the 
case of a publicly owned business at least fifty-one percent (51%) of 
the stock is owned by one or more women; and (2) whose daily 
business operations are managed and directed by one or more 
women owners. 

e) Disadvantaged Business Enterprise (DBE) - a certified business that 
is at least fifty-one percent (51%) owned by socially and economically 
disadvantaged individuals, or, in the case of a publicly owned business 
at least fifty-one percent (51%) of the stock is owned by one or more 
socially and economically disadvantaged individuals; and (2) whose 
daily business operations are managed and directed by one or more 
socially and economically disadvantaged owners.   

f) Disabled Veteran Business Enterprise (DVBE) - A certified business 
that is at least fifty-one percent (51%) owned by one or more disabled 
veterans; and (2) business operations must be managed and 
controlled by one or more disabled veterans. Disabled Veteran is a 
veteran of the U.S. military, naval, or air service; the veteran must have 
a service-connected disability of at least 10% or more; and the veteran 
must reside in California.   

g) Other Business Enterprise (OBE) - Any business which does not 
otherwise qualify as a Minority, Woman, Disadvantaged, or Disabled 
Veteran Business Enterprise.   

h) Small Business Enterprise (SBE) - A for-profit business that is 
independently owned and operated; that is not a subsidiary or 
franchise of another business and whose gross annual receipts do not 
exceed the amount set by the City Manager and that meets all other 
criteria set forth in regulations implementing Municipal Code Chapter 
2, Article 2, Division 36. The City Manager shall review the threshold 
amount for SBEs on an annual basis and adjust as necessary to reflect 
changes in the marketplace. A business certified as a Micro Business 
(MB) or a Disabled Veteran Business Enterprise (DVBE) by the State of 
California and that has provided proof of such certification to the City 
Manager shall be deemed to be an SBE.    
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i) Small Local Business Enterprise (SLBE) - A Local Business Enterprise 
that is also a Small Business Enterprise.   

D. CITY’S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance. 

a) You, your Subcontractors, and Suppliers shall comply with the 
requirements of the City’s Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 22.3517. 

You shall not discriminate on the basis of race, gender, gender 
expression, gender identity, religion, national origin, ethnicity, sexual 
orientation, age, or disability in the solicitation, selection, hiring, or 
treatment of subcontractors, vendors, or suppliers. You shall provide 
equal opportunity for Subcontractors to participate in subcontracting 
opportunities. You understand and agree that the violation of this 
clause shall be considered a material breach of the Contract and may 
result in Contract termination, debarment, or other sanctions. 

You shall include the foregoing clause in all Contracts between you and 
your Subcontractors and Suppliers. 

b) Disclosure of Discrimination Complaints. As part of its Bid or 
Proposal, you shall provide to the City a list of all instances within the 
past 10 years where a complaint was filed or pending against you in a 
legal or administrative proceeding alleging that you discriminated 
against your employees, Subcontractors, vendors, or suppliers, and a 
description of the status or resolution of that complaint, including any 
remedial action taken. 

c) Upon the City's request, You agree to provide to the City, within 60 
Calendar Days, a truthful and complete list of the names of all 
Subcontractors and Suppliers that you have used in the past 5 years 
on any of your Contracts that were undertaken within the San Diego 
County, including the total dollar amount paid by you for each 
Subcontract or supply Contract.  

d) You further agree to fully cooperate in any investigation conducted by 
the City pursuant to the City's Nondiscrimination in Contracting 
Ordinance, Municipal Code §§22.3501 through 22.3517. You 
understand and agree that violation of this clause shall be considered a 
material breach of the Contract and may result in remedies being ordered 
against you up to and including contract termination, debarment, and 
other sanctions for the violation of the provisions of the 
Nondiscrimination in Contracting Ordinance. You further understand and 
agree that the procedures, remedies, and sanctions provided for in the 
Nondiscrimination in Contracting Ordinance apply only to violations of 
the Ordinance. 
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E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM. 

1. You, your Subcontractors, and Suppliers shall comply with the City’s Equal 
Employment Opportunity Outreach Program, San Diego Municipal Code 
§§22.2701 through 22.2707. 

You shall not discriminate against any employee or applicant for employment 
on any basis prohibited by law. You shall provide equal opportunity in all 
employment practices. You shall ensure that your Subcontractors comply with 
this program. Nothing in this section shall be interpreted to hold you liable for 
any discriminatory practices of your Subcontractors. 

You shall include the foregoing clause in all Contracts between you and your 
Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall submit a 
Work Force Report (Form BB05) within 10 Working Days after receipt by the 
Bidder to the City for approval as specified in the Notice of Intent to Award 
letter. 

3. The selected Bidder shall submit an Equal Employment Opportunity Plan if a 
Work Force Report is submitted and if the City determines that there are 
under-representations when compared to County Labor Force Availability 
data. 

4. If the selected Bidder submits an Equal Employment Opportunity Plan, it shall 
include the following assurances: 

a) You shall maintain a working environment free of discrimination, 
harassment, intimidation, and coercion at all Sites and in all facilities 
at which your employees are assigned to Work. 

b) You shall review your EEO Policy annually with all on-Site supervisors 
involved in employment decisions. 

c) You shall disseminate and review your EEO Policy with all employees 
at least once a year, post the policy statement and EEO posters on all 
company bulletin boards and job sites, and document every 
dissemination, review, and posting with a written record to identify the 
time, place, employees present, subject matter, and disposition of 
meetings. 

d) You shall review, at least annually, all supervisors’ adherence to and 
performance under the EEO Policy and maintain written 
documentation of these reviews. 

e) You shall discuss your EEO Policy Statement with Subcontractors with 
whom you anticipate doing business, including the EEO Policy 
Statement in your Subcontracts, and provide such documentation to 
the City upon request. 
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f) You shall document and maintain a record of all Bid solicitations and 
outreach efforts to and from Subcontractors, contractor associations, 
and other business associations. 

g) You shall disseminate your EEO Policy externally through various 
media, including the media of people of color and women, in 
advertisements to recruit.  Maintain files documenting these efforts 
and provide copies of these advertisements to the City upon request. 

h) You shall disseminate your EEO Policy to union and community 
organizations. 

i) You shall provide immediate written notification to the City when any 
union referral process has impeded your efforts to maintain your EEO 
Policy. 

j) You shall maintain a current list of recruitment sources, including 
those outreaching to people of color and women, and provide written 
notification of employment opportunities to these recruitment 
sources with a record of the organizations’ responses. 

k) You shall maintain a current file of names, addresses and phone 
numbers of each walk-in applicant, including people of color and 
women, and referrals from unions, recruitment sources, or 
community organizations with a description of the employment action 
taken.  

l) You shall encourage all present employees, including people of color 
and women employees, to recruit others. 

m) You shall maintain all employment selection process information with 
records of all tests and other selection criteria. 

n) You shall develop and maintain documentation for on-the-job training 
opportunities, participate in training programs, or both for all of your 
employees, including people of color and women, and establish 
apprenticeship, trainee, and upgrade programs relevant to your 
employment needs. 

o) You shall conduct, at least annually, an inventory and evaluation of all 
employees for promotional opportunities and encourage all 
employees to seek and prepare appropriately for such opportunities. 

p) You shall ensure that the company’s working environment and 
activities are non-segregated except for providing separate or single-
user toilets and necessary changing facilities to assure privacy 
between the sexes. 

F. SUBCONTRACTING. 

1. The City encourages all eligible business enterprises to participate in City 
contracts as a Contractor, Subcontractor, and joint venture partner with you, 
your Subcontractors, or your Suppliers. You are encouraged to take positive 
steps to diversify and expand your Subcontractor solicitation base and to offer 
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subcontracting opportunities to all eligible business firms including SLBEs, 
ELBEs, MBEs, WBEs, DBEs, DVBEs, and OBEs. 

2. For Subcontractor participation level requirements, see the Contract 
Documents where applicable. 

3. For the purposes of achieving the mandatory Subcontractor participation 
percentages, City percentage calculations will not account for the following: 

a) “Field Orders” and “City Contingency” Bid items. 

b) Alternate Bid items. 

c) Allowance Bid items designated as “EOC Type II”. 

4. Allowance Bid items designated as “EOC Type I” will be considered as part of 
the Base Bid and will be included in the percentage calculation. 

5. Each joint venture partner shall be responsible for a clearly defined Scope of 
Work. In addition, an agreement shall be submitted and signed by all parties 
identifying the extent to which each joint venture partner shares in ownership, 
control, management, risk, and profits of the joint venture. 

G. LISTS OF SUBCONTRACTORS AND SUPPLIERS. 

1. You shall comply with the Subletting and Subcontracting Fair Practices Act, 
Public Contract Code §§4100 through 4113, inclusive. 

2. You shall list all Subcontractors who will receive more than 0.5% of the total 
Bid amount or $10,000, whichever is greater on the form provided in the 
Contract Documents (Subcontractors list). 

3. The Subcontractors list shall include the Subcontractor’s name, telephone 
number including area code, physical address, Scope of Work, the dollar 
amount of the proposed Subcontract, the California contractor license 
number, the Public Works contractor registration number issued pursuant to 
Section 1725.5 of the Labor Code, and the Subcontractor’s certification status 
with the name of the certifying agency. 

4. The listed Subcontractor shall be appropriately licensed pursuant to 
Contractor License Laws. 

5. For Design-Build Contracts, refer to the RFQ and RFP for each Project or Task 
Order. 

H. SUBCONTRACTOR AND SUPPLIER SUBSTITUTIONS. 

1. Listed Subcontractors and Suppliers shall not be substituted without the 
Express authorization of the City or its duly authorized agent. 

2. Request for Subcontractor or Supplier substitution shall be made in writing to 
Purchasing & Contracting Department, Public Works Division, Attention 
Contract Specialist, 1200 3rd Ave., Suite 200, MS 56P, San Diego, CA 92101 with 
a copy to the Engineer. 
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3. The request shall include a thorough explanation of the reason(s) for the 
substitution, including dollar amounts and a letter from each substituted 
Subcontractor or Supplier stating that they (the Subcontractors or Suppliers) 
release all interest in working on the Project and written confirmation from 
the new Subcontractor or Supplier stating that they agree to work on the 
Project along with the dollar value of the Work to be performed. 

4. Written approval of the substitution request shall be received by you or from 
the City or its authorized officer prior to any unlisted Subcontractor or Supplier 
performing Work on the Project. 

5. Substitution of Subcontractors and Suppliers without authorization shall 
subject you to those penalties set forth in Public Contract Code §4110. 

6. Requests for Supplier substitution shall be made in writing at least 10 Days 
prior to the provision of materials, supplies, or services by the proposed 
Supplier and shall include proof of written notice to the originally listed 
Supplier of the proposed substitution. 

7. A Contractor whose Bid is accepted shall not: 

a) Substitute a person as Subcontractor or Supplier in place of the 
Subcontractor or Supplier listed in the original bid, except that the City, 
or it’s duly authorized officer, may consent to the substitution of 
another person as a Subcontractor or Supplier in any of the following 
situations: 

i. When the Subcontractor or Supplier listed in the Bid, after 
having a reasonable opportunity to do so, fails or refuses to 
execute a written Contract for the scope of work specified in 
the subcontractor’s bid and at the price specified in the 
subcontractor’s bid, when that written contract, based upon 
the general terms, conditions, plans, and specifications for the 
project involved or the terms of the subcontractor’s written 
bid, is presented to the subcontractor by the prime contractor. 

ii. When the listed Subcontractor or Supplier becomes insolvent 
or the subject of an order for relief in bankruptcy. 

iii. When the listed Subcontractor or Supplier fails or refuses to 
perform his or her subcontract. 

iv. When the listed Subcontractor fails or refuses to meet bond 
requirements as set forth in Public Contract Code §4108. 

v. When you demonstrate to the City or it’s duly authorized 
officer, subject to the provisions set forth in Public Contract 
Code §4107.5, that the name of the Subcontractor was listed 
as the result of an inadvertent clerical error. 

vi. When the listed Subcontractor is not licensed pursuant to 
Contractor License Law. 
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vii. When the City, or it’s duly authorized officer, determines that 
the Work performed by the listed Subcontractor or that the 
materials or supplies provided by the listed Supplier are 
substantially unsatisfactory and not in substantial accordance 
with the Plans and specifications or that the Subcontractor or 
Supplier is substantially delaying or disrupting the progress of 
the Work. 

viii. When the listed Subcontractor is ineligible to work on a public 
works project pursuant to §§1777.1 or 1777.7 of the Labor 
Code. 

ix. When the City or its duly authorized agent determines that the 
listed Subcontractor is not a responsible contractor. 

b) Permit a Contract to be voluntarily assigned or transferred or allow it 
to be performed by anyone other than the original Subcontractor, 
Supplier listed in the original Bid without the consent of the City, or it’s 
duly authorized officer. 

c) Other than in the performance of “Change Orders” causing changes or 
deviations from the Contract, sublet or subcontract any portion of the 
Work, or contract for materials or supplies in excess of 0.5% of your 
total bid or $10,000, whichever is greater, as to which his or her original 
Bid did not designate a Subcontractor or Supplier. 

8. Following receipt of notice from you of the proposed substitution of a 
Subcontractor or Supplier, the listed Subcontractor or Supplier who has been 
so notified shall have 5 Working Days within which to submit written 
objections to the substitution to the Contract Specialist with a copy to the 
Engineer. Failure to file these written objections shall constitute the listed 
Subcontractor or Supplier’s consent to the substitution. If written objections 
are filed, the City shall give notice in writing of at least 5 Working Days to the 
listed Subcontractor or Supplier of a hearing by the City on your request for 
substitution. 

I. PROMPT PAYMENT. 

1. You or your Subcontractors shall pay to any subcontractor, not later than 7 
Calendar Days of receipt of each progress payment, unless otherwise agreed 
to in writing, the respective amounts allowed you on account of the Work 
performed by the Subcontractors, to the extent of each Subcontractor’s 
interest therein. In cases of Subcontractor performance deficiencies, you shall 
make written notice of any withholding to the Subcontractor with a copy to the 
Contracts Specialist. Upon correction of the deficiency, you shall pay the 
Subcontractor the amount previously withheld within 14 Calendar Days after 
payment by the City. 

2. Any violation of California Business and Professions Code, §7108.5 concerning 
prompt payment to Subcontractors shall subject the violating Contractor or 
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Subcontractor to the penalties, sanctions, and other remedies of that section. 
This requirement shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to you or your 
Subcontractor in the event of a dispute involving late payment or nonpayment 
by the Prime Contractor, deficient subcontract performance, or 
noncompliance by a Subcontractor. 

J. PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS.   

1. The City will hold retention from you and will make prompt and regular 
incremental acceptances of portions, as determined by the Engineer, of the 
Work and pay retention to you based on these acceptances. 

2. You or your Subcontractors shall return all monies withheld in retention from 
a Subcontractor within 30 Calendar Days after receiving payment for Work 
satisfactorily completed and accepted including incremental acceptances of 
portions of the Work by the City. 

3. Federal law (49CFR26.29) requires that any delay or postponement of payment over 
30 Calendar Days may take place only for good cause and with the City’s prior 
written approval. Any violation of this provision by you or your Subcontractor shall 
subject you or your Subcontractor to the penalties, sanctions, and other remedies 
specified in §7108.5 of the Business and Professions Code. 

4. These requirements shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to you or your 
Subcontractor in the event of a dispute involving late payment or nonpayment 
by you, deficient subcontract performance, or noncompliance by a 
Subcontractor. 

K. CERTIFICATION. 

1. The City accepts certifications of DBE, DVBE, MBE, SMBE, SWBE, or WBE by any 
of the following certifying agencies: 

a) Current certification by the State of California Department of 
Transportation (CALTRANS) as DBE, SMBE, or SWBE. 

b) Current MBE, WBE, or DVBE certification from the California Public 
Utilities Commission. 

c) DVBE certification is received from the State of California’s Department 
of General Services, Office of Small and Minority Business. 

d) Current certification by the City of Los Angles as DBE, WBE, or MBE. 

e) Subcontractors’ valid proof of certification status (copies of MBE, 
WBE, DBE, or DVBE certifications) shall be submitted as required. 

L. CONTRACT RECORDS AND REPORTS.  

1. You shall maintain records of all subcontracts and invoices from your 
Subcontractors and Suppliers for work on this project. Records shall show 
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name, telephone number including area code, and business address of each 
Subcontractor, Supplier, and joint venture partner, and the total amount 
actually paid to each firm. Project relevant records, regardless of tier, may be 
periodically reviewed by the City. 

2. You shall retain all records, books, papers, and documents pertinent to the 
Contract for a period of not less than 5 years after Notice of Completion and 
allow access to said records by the City’s authorized representatives. 

3. You shall submit the following reports using the City’s web-based contract 
compliance (Prism® portal): 

a. Monthly Payment. You shall submit Monthly Payment Reporting by 
the 10th day of the subsequent month. Incomplete and/or delinquent 
reporting may cause payment delays, non-payment of invoices, or 
both. 

4. The records maintained under item 1, described above, shall be consolidated 
into a Final Summary Report, certified as correct by an authorized 
representative of the Contractor. The Final Summary Report shall include all 
subcontracting activities and be sent to the EOCP Program Manager prior to 
Acceptance. Failure to comply may result in assessment of liquidated damages 
or withholding of retention. The City will review and verify 100% of subcontract 
participation reported in the Final Summary Report prior to approval and 
release of final retention to you. In the event your Subcontractors are owed 
money for completed Work, the City may authorize payment to subcontractor 
via a joint check from the withheld retention. 
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ATTACHMENT D 

WATER INFRASTRUCTURE FINANCE AND INNOVATION ACT (WIFIA) PROGRAM 

FUNDING AGENCY PROVISIONS 
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WIFIA FUNDING PROVISIONS 

IN THE EVENT THAT THESE REQUIREMENTS CONFLICT WITH THE CITY OF SAN DIEGO’S GENERAL EOC 
REQUIREMENTS, THE FUNDING AGENCY’S REQUIREMENTS WILL CONTROL. 

1. WATER INFRASTRUCTURE FINANCE AND INNOVATION ACT (WIFIA) PROGRAM. 

The City of San Diego anticipates receiving financial assistance from the Federal Government 
for this project. The following requirements are conditions of the receipt of financial assistance 
from the United States Environmental Protection Agency under the Federal Water 
Infrastructure Finance and Innovation Act (WIFIA) Program. The firm contracting with the 
City of San Diego (Contractor) shall comply with all of the following requirements. If there are 
other provisions in the Contract Documents that address the same subjects as this exhibit, 
Contractor shall comply with both provisions, with the more stringent requirements 
controlling. If there is a direct conflict between the Agreement and this exhibit, the 
requirements of this Exhibit shall control in order to preserve the City of San Diego’s eligibility 
to receive financial assistance. 

1.1. RECORDS. The Contractor must maintain separate books, records and other material 
relative to the Project. The Contractor must also retain such books, records, and other 
material for itself and for each contractor or subcontractor who performed or 
performs work on this project for a minimum of five (5) years after Completion of 
Construction. The Contractor must require that such books, records, and other 
material are subject at all reasonable times (at a minimum during normal business 
hours) to inspection, copying, and audit by the California State Auditor, the Bureau of 
State Audits, the United States Environmental Protection Agency (EPA), the Office of 
Inspector General, the Internal Revenue Service, the Governor, or any authorized 
representatives of the aforementioned. The Contractor must allow and must require 
its contractors to allow interviews during normal business hours of any employees 
who might reasonably have information related to such records. The Contractor 
agrees to include a similar duty regarding audit, interviews, and records retention in 
any contract or subcontract related to the performance of this Agreement. The 
provisions of this section survive the termination or expiration of this Agreement. 

1.2. DEBARMENT AND SUSPENSION. Contractor certifies that it shall not knowingly enter 
into a  contract with anyone who is ineligible under the 2 CFR part 180 and part 1532 
(per Executive Order 12549, 51 FR 6370, February 21, 1986) or who is prohibited under 
Section 306 of the Clean Air Act or Section 508 of the Clean Water Act to participate in 
the Project. Suspension and debarment information can be accessed at 
http://www.sam.gov. Contractor represents and warrants that it has or will include a 
term or conditions requiring compliance with this provision in all of its subcontracts 
under this Agreement.  

1.3. PREVAILING WAGES. The Contractor agrees to be bound by all applicable provisions of 
State Labor Code regarding prevailing wages. The Contractor must monitor all 
agreements subject to reimbursement from this Agreement to ensure that the 
prevailing wage provisions of the State Labor Code are being met. In addition, the 
Contractor agrees to comply with the Davis-Bacon provisions incorporated by 
reference in Sections 4, 8, 9, & 10 of this Agreement. Contractor shall comply with all 
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California State and Federal prevailing wage laws and Davis-Bacon Provisions. 
Contractor shall include in its subcontracts the full the language provided in this     
Attachment D regarding federal prevailing wages. 

1.4. ACCESS, INSPECTION, AND PUBLIC RECORDS: The Contractor must ensure that the 
United States Environmental Protection Agency, the Office of Inspector General, any 
member of Congress, or any authorized representative of the foregoing, will have safe and 
suitable access to the Project site at all reasonable times during Project construction and 
thereafter for the term of the Agreement with the City of San Diego. The Contractor 
acknowledges that, except for a subset of information regarding archaeological records, the 
Project records and locations are public records.  

1.5. NOTICES: Upon the occurrence of any of the following events, the Contractor shall 
provide immediate notice to the City of San Diego:  

a) Litigation: (1) the filing of any litigation, suit or action, or the commencement 
of any proceeding, against the Contractor before any arbitrator, Governmental 
Authority, alternative dispute resolution body, or other neutral third-party, or 
the receipt by such Obligor in writing of any threat of litigation, suit, action, or 
proceeding, or of any written claim against the Contractor that, in each case, 
could reasonably be expected to have a Material Adverse Effect, and any 
material changes in the status of such litigation, suit, action or claim, and (2) 
any judgment against the Contractor that could reasonably be expected to 
have a Material Adverse Effect, either individually or in the aggregate. 

b) Delayed Government Approvals: Any failure to receive or delay in receiving any 
Governmental Approval or making any required filing, notice, recordation or 
other demonstration to or with a Governmental Authority, in each case to the 
extent such failure or delay will or could reasonably be expected to result in a 
delay to any major milestone date (including the Projected Substantial 
Completion Date) set forth in the Construction Schedule, together with a 
written explanation of the reasons for such failure or delay and the applicable 
Obligor’s plans to remedy or mitigate the effects of such failure or delay 

c) Environmental Notices: Any material notice of violation or material change in 
finding under any Environmental Law related to the Project or the Leased 
Property or any material changes to the NEPA Determination 

d) Uncontrollable Force: The occurrence of any Uncontrollable Force that could 
reasonably be expected to materially and adversely affect the Project.   

e) Other Adverse Effects: The occurrence of any other event or condition, 
including any notice of breach from a contract counterparty or any holder of 
any obligations, that could reasonably be expected to result in a Material 
Adverse Effect or have a material and adverse effect on the Project or the 
Leased Property. 

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

43 | Page



 

 

1.6. SIGNAGE. The Contractor shall place the following signage materials in a 
conspicuous location at Project Construction sites in compliance with WIFIA 
requirements: 

WIFIA Signage Materials 

1. Poster: Employee Rights Under the Davis-Bacon Act  

a. Available at http://www.dol.gov/whd/programs/dbra/wh1321.htm. 

b. Must be printed to size 11”x17”. 

2. Poster: Equal Employment Opportunity Is The Law  

a. Available at http://www.eeoc.gov/sites/default/files/2022-10/22-
088_EEOC_KnowYourRIghts_10_20.pdf.  

b. Must be printed to size 11”x17”. 

3. Booklet: Print-out of the Davis-Bacon Wage Determination pages governing 
the project,  

a. App pages must be made available in a binder/booklet.  

b. All pages must be printed to standard size 8.5”x11”. 

4. The Contractor shall place a sign at least four feet tall by eight feet wide 
made of ¾ inch thick exterior grade plywood or other approved material in 
a prominent location on the Project site and shall maintain the sign in good 
condition for the duration of the construction period.  The sign must include 
the following disclosure and color logos (available from the Division): 

a.  

b. “Funding for this $xx million [name of project] project has been 
provided in full or part by the Water Infrastructure Finance and 
Innovation Act (WIFIA) Program through an agreement with the 
United States Environmental Protection Agency.   

c. The Project sign may include another agency’s required promotional 
information so long as the above requirements are satisfied.  The 
sign shall be prepared in a professional manner.  
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Think Blue Infrastructure Signage Materials 

1. The Contractor shall place a Think Blue Infrastructure sign, printed to size 
8.5” x 11” with below graphic and updated with an appropriate Description 
and Estimated Start and Completion Dates.   

 

1.7. CIVIL RIGHTS OBLIGATIONS. Contractor shall comply with the following federal 
non- discrimination requirements: 

1. Title VI of the Civil Rights Act of 1964, which prohibits discrimination based 
on race, color, and national origin, including limited English proficiency (LEP). 

2. Section 504 of the Rehabilitation Act of 1973, which        prohibits discrimination 
against persons with disabilities. 

3. The Age Discrimination Act, Act of 1975, which prohibits age discrimination. 

4. Section 13 of the Federal Water Pollution Control Act Amendments of 1972, 
which prohibits discrimination on the basis of sex. 

5. 40 CFR Part 7, as it relates to the foregoing. 

1.8. PROHIBITION ON CERTAIN TELECOMMUNICATIONS: The John S McCain Nation 
Defense Authorization Act for Fiscal Year 2019 prohibits EPA financial assistance 
recipients, including WIFIA borrowers, from expending loan funds to procure or 
obtain; extend or renew a contract to procure or obtain; or enter into a contract (or 
extend or renew a contract) to procure or obtain equipment, services, or systems that 
use covered telecommunications equipment or services as a substantial or essential 
component of any system, or as critical technology as part of any system. As described 
in the Act, “covered telecommunications equipment or services” means: 

a) Telecommunications equipment produced by Huawei Technologies Company 
or ZTE Corporation (or any subsidiary or affiliate of such entities).  
Telecommunications or video surveillance services produced by such entities; 

b) For the purpose of public safety, security of government facilities, physical 
security surveillance of critical infrastructure, and other national security 
purposes, video surveillance and telecommunications equipment produced 
by Hytera Communications Corporation, Hangzhou Hikvision Digital 
Technology Company, or Dahua Technology Company (or any subsidiary or 
affiliate of such entities). 

c) Telecommunication or video surveillance services provided by such entities or 
using such equipment. 
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d) Telecommunications or video surveillance equipment or services produced or 
provided by an entity that the Secretary of Defense, in consultation with the 
Director of the National Intelligence or the Director of the Federal Bureau of 
Investigation, reasonably believes to be an entity owned or controlled by, or 
otherwise connected to, the government of a covered foreign country 

e) The Act does not prohibit: 

1) Procuring with an entity to provide a service that connects to the 
facilities of a third-party, such as backhaul, roaming, or 
interconnection arrangements. 

2) Telecommunications equipment that cannot route or redirect user 
data traffic or permit visibility into any user data or packets that such 
equipment transmits or otherwise handles. 

1.9. AMERICAN IRON AND STEEL: The Contractor acknowledges to and for the benefit of 
the City of San Diego (“Purchaser”) and the United States Environmental Protection 
Agency (“EPA”) that it understands the goods and services under this Agreement are 
being funded with monies made available by the Water Infrastructure Finance and 
Innovation Act program of the EPA that has statutory requirements commonly known 
as “American Iron and Steel” that requires all of the iron and steel products used in 
the project to be produced in the United States (“American Iron and Steel 
Requirement”) including iron and steel products provided by the Contactor pursuant 
to this Agreement. The Contractor hereby represents, warrants and covenants to and 
for the benefit of the Purchaser and the EPA that (a) the Contractor has reviewed and 
understands the American Iron and Steel Requirement, (b) all of the iron and steel 
products used in the project will be and/or have been produced in the United States 
in a manner that complies with the American Iron and Steel Requirement, unless a 
waiver of the requirement is approved, and (c) the Contractor will provide any further 
verified information, certification or assurance of compliance with this paragraph, or 
information necessary to support a waiver of the American Iron and Steel 
Requirement, as may be requested by the Purchaser or the EPA (see subsections “b” 
and “c” below for additional details on waivers). Notwithstanding any other provision 
of this Agreement, any failure to comply with this paragraph by the Contractor shall 
permit the Purchaser or the EPA to recover as damages against the Contractor any 
loss, expense, or cost (including without limitation attorney’s fees) incurred by the 
Purchaser or the EPA resulting from any such failure (including without limitation any 
impairment or loss of funding, whether in whole or in part, from the EPA or any 
damages owed to the EPA by the Purchaser). While the Contractor has no direct 
contractual privity with the EPA, as a lender to the Purchaser for the funding of its 
project, the Purchaser and the Contractor agree that the EPA is a third-party 
beneficiary and neither this paragraph (nor any other provision of this Agreement 
necessary to give this paragraph force or effect) shall be amended or waived without 
the prior written consent of the EPA. 

a. Project Material Log of AIS Materials: The Contractor shall provide the 
Engineer with a Project Material Log within 40 Working Days from the Limited 
Notice to Proceed (LNTP) issuance date. The Project Material Log must be in 
Microsoft Excel format and include an itemized list of all materials necessary 
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for the Project. The Project Material Log shall include three columns that (1) 
identify AIS materials; (2) indicate, if appropriate, that the Engineer should 
pursue a waiver for a given AIS material by selecting one of three waiver 
categories:  Cost, Availability, and Public Interest; and (3) identify AIS materials 
that should be allocated to the De Minimis Log 

b. AIS Waivers: Note the EPA has made available three (3) waivers that may
exempt certain materials from AIS compliance requirements.  The City of Sn
Diego must submit a waiver request in a Word document format, specifying
which of the three waiver categories are being sought.  The waiver request
must address the criteria on the EPA’s Waiver Checklist, available at this
website:  https://www.epa.gov/cwsrf/ais-waiver-request-checklist-assistance-
recipients.  Once submitted to the EPA, it may take up to 3 months for the EPA
to review and reach a decision on whether to approve or deny the request.
Tough the City of San Diego must be the agency to submit the waiver request
to the EPA, the Contractor(s) and Subcontractor(s) shall provide narrative
support, as requested, to the City of San Diego to aid in the development of
the waiver request.  The three waiver categories are as follows:

1. Cost Waiver: Compliance with American Iron and Steel will increase
total project costs by at least 25%.  Note that this is a very high
threshold to meet and the EPA has only awarded one Cost Waiver in
this history of the WIFIA program.

2. Public Interest Waiver: Compliance with American Iron and Steel is not
in the Public’s Interest.  Note that EPA’s evaluation of a public interest
waiver is complicated and may take more time for a decision.

3. Availability Waiver: The quantity of iron or steel products is (1) not
available or will not be available at the time needed and placed
needed, and in the proper form or specification as specified in the
project plans and design, or (2) the quality of iron or steel products is
not available in sufficient and reasonably available quantities.
Availability waivers are by far the most common waiver sought by
WIFIA borrowers and approved by the EPA.  A list of “approved waiver”
is available at this website:  https://www.epa.gov/cwsrf/american-iron-
and-steel-requirement-approved-project-waivers.   The City of San
Diego and its Contractor shall review this list and, if an identical
material is discovered to have already been approved, shall reference
the material and name of the Borrower awarded the waiver to
enhance the City of San Diego’s likelihood of receiving a similar waiver
award.

c. AIS De Minimis Log: The EPA has made available an additional wavier
category for “incidental” materials, referred to as the National De Minimis
Waiver.  The De Minimis waiver permits the use of nondomestic, iron or steel
products in a project that must otherwise comply with AIS requirements.
Generally, the De Minimis waiver takes the form of a log, developed in
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Microsoft Excel or similar software. The Contractor may allocate items to the 
De Minimis log so long as: 

1. The items are “incidental”, defined by the EPA as “the project can 
function as intended without the product, or the product is not integral 
to the project purpose” and that “determining whether a product is 
considered incidental is a decision that should be made” by the City of 
San Diego in collaboration with its Contractor. 

2. The sum of all items on the De Minimis log does not exceed 5% of total 
material costs. 

3. Any single item on the De Minimis log does not exceed 1% of total 
material costs. 

A template of the of the De Minimis log is available to the Contractor through 
the City of San Diego.  If utilized, the content of items added to the De Minimis 
log should routinely be reviewed by the City of San Diego and the Contractor. 

1.10. BUILD AMERICA BUY AMERICA (BABA): This project is waived for BABA 
requirements. 

1.11. WAGE RATE REQUIREMENTS (DAVIS-Bacon): Contractor must include in its subcontracts 
the full the language provided in this Attachment D. 

1.12. OFFICE OF FEDERAL CONTRACT COMPLIANCE PROGRAMS (OFCCP): The Contractor 
shall  provide  written  notification  to  the  Director  of  the  Office  of  Federal  Contract 
Compliance Programs within 10 working days of award of any construction subcontract 
in excess of $10,000 at any tier for construction work under the contract resulting from 
this solicitation. The notification shall list the name, address and telephone number of the 
subcontractor; employer  identification number of  the  subcontractor; estimated dollar 
amount of the subcontract; estimated starting and completion dates of the subcontract; 
and the geographical area in which the subcontract is to be performed.  OFCCP site portal 
is available at: https://ncap.dol.gov/   

1.13. NEW RESTRICTIONS ON LOBBYING: Federal Lobbying Restrictions (31 U.S.C 1352). 
Recipients of federal financial assistance may not pay any person for influencing or 
attempting to influence any officer or employee of a federal agency, a member of 
Congress, an officer or employee of Congress, or an employee of a member of 
Congress with respect to the award, continuation, renewal, amendment, or 
modification of a federal grant, loan, or contract. These requirements are 
implemented for EPA in 40 CFR Part 34, which also describes types of activities, such 
as legislative liaison activities and professional and technical services, which are not 
subject to this prohibition. Upon award of this contract, Contractor shall complete and 
submit to the City of San Diego the certification and disclosure forms in Appendix A and 
Appendix B to 40 CFR Part 34. Contractor shall also require all subcontractors and 
suppliers of any tier awarded a subcontract over $100,000 to similarly complete and 
submit the certification and disclosure forms pursuant to the process set forth in 40 CFR 
34.110.  The Contractor certifies to the best of its knowledge and belief that: 

a).  No federal appropriated funds have been paid or will be paid, by or on behalf 
of the Contractor, to any person for influencing or attempting to influence an 
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officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection 
with the awarding of any federal contract, the making of any federal grant, the 
making of any federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or modification of any 
federal contract, grant, loan, or cooperative agreement. 

b).  If any funds other than federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress in connection with this 
Agreement, the Contractor shall complete and submit Standard Form-LLL, 
“Disclosure Form to Report Lobbying,” in accordance with its instructions, and 
notify the State Administrating Agency.  Standard Form SF-LLL is available at 
https://www.epa.gov/grants/sf-lll-disclosure-lobbying-activities  

The Contractor shall require this certification from all parties to any contract or 
agreement that the Recipient enters into and under which the Recipient incurs costs 
for which it seeks disbursements under this Agreement.  

2. EQUAL OPPORTUNITY CLAUSES: 

2.1. The following equal opportunity clauses are incorporated by reference herein:  

2.2. The equal opportunity clause located 41 CFR 60.1.4(a), which specifies the obligations 
imposed under Executive Order 11246. 

2.3. The equal opportunity clause located at 41 CFR 60-741.5, which contains the 
obligations imposed by Section 503 of the Rehabilitation Act of 1973. 

2.4. The “Equal Opportunity Clause” (Resolution No. 765092) filed on December 4, 1978, in 
the Office of the City Clerk, San Diego, California and incorporated in the “Standard 
Federal Employment Opportunity Construction Contract Specifications (Executive 
Order 11246 - Document No. 769023, filed September 11, 1984, in the Office of the 
City Clerk, San Diego, California) is applicable to all non-exempt City of San Diego 
construction contracts and  

2.5. Women’s Minority Business Enterprises, Executive Orders 11625, 12138 and 12432. 

2.6. Section 129 of the Small Business Administration Reauthorization and Amendment 
Act of 1988, Pub. L. 100-590. 

3. FEDERAL EQUAL EMPLOYMENT SPECIFICATIONS UNDER THE WIFIA PROGRAM:  

3.1. The Contractor shall comply with Executive Order 11246, entitled 'Equal Employment 
Opportunity,' as amended by Executive Order 11375, and as supplemented in 
Department of Labor regulations (41 CFR Part 60). (EO 11246, 30 FR 12319, September 
28, 1965). 

3.2. Contractor's compliance with Executive order 11246 shall be based on 
implementation of the Equal Opportunity Clause, and specific affirmative active 
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obligations required by the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications, as set forth in 41 CFR Part 60-4. 

3.3. During the performance of this contract, the contractor agrees as follows: 

1. The contractor will not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, sexual orientation, gender 
identity, or national origin. The contractor will take affirmative action to ensure 
that applicants are employed, and that employees are treated during 
employment, without regard to their race, color, religion, sex, sexual 
orientation, gender identity, or national origin. Such action shall include, but 
not be limited to the following: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, including 
apprenticeship. The contractor agrees to post in conspicuous places, available 
to employees and applicants for employment, notices to be provided by the 
contracting officer setting forth the provisions of this nondiscrimination 
clause. 

2. The contractor will, in all solicitations or advancements for employees placed 
by or on behalf of the contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, color, religion, sex, 
sexual orientation, gender identity, or national origin. 

3. The contractor will not discharge or in any other manner discriminate against 
any employee or applicant for employment because such employee or 
applicant has inquired about, discussed, or disclosed the compensation of the 
employee or applicant or another employee or applicant. This provision shall 
not apply to instances in which an employee who has access to the 
compensation information of other employees or applicants as a part of such 
employee’s essential job functions discloses the compensation of such other 
employees or applicants to individuals who do not otherwise have access to 
such information, unless such disclosure is in response to a formal complaint 
or charge, in furtherance of an investigation, proceeding, hearing, or action, 
including an investigation conducted by the employer, or is consistent with the 
contractor’s legal duty to furnish information. 

4. The contractor will send to each labor union or representative of workers with 
which he has a collective bargaining agreement or other contract or 
understanding, a notice, to be provided by the agency contracting officer, 
advising the labor union or workers’ representative of the contractor’s 
commitments under Section 202 of Executive Order No. 11246 of September 
24, 1965, and shall post copies of the notice in conspicuous places available to 
employees and applicants for employment. 

5. The contractor will comply with all provisions of Executive Order No. 11246 of 
Sept. 24, 1965, and of the rules, regulations, and relevant orders of the 
Secretary of Labor. 
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6. The contractor will furnish all information and reports required by Executive 
Order No. 11246 of September 24, 1965, and by the rules, regulations, and 
orders of the Secretary of Labor, or pursuant thereto, and will permit access 
to his books, records, and accounts by the contracting agency and the 
Secretary of Labor for purposes of investigation to ascertain compliance with 
such rules, regulations, and orders. 

7. In the event of the contractor’s noncompliance with the nondiscrimination 
clauses of this contract or with any of such rules, regulations, or orders, this 
contract may be cancelled, terminated, or suspended in whole or in part and 
the contractor may be declared ineligible for further Government contracts in 
accordance with procedures authorized in Executive Order No. 11246 of Sept. 
24, 1965, and such other sanctions may be imposed and remedies invoked as 
provided in Executive Order No. 11246 of September 24, 1965, or by rule, 
regulation, or order of the Secretary of Labor, or as otherwise provided by law. 

8. The contractor will include the provisions of paragraphs (1) through (8) in every 
subcontract or purchase order unless exempted by rules, regulations, or 
orders of the Secretary of Labor issued pursuant to Section 204 of Executive 
Order No. 11246 of September 24, 1965, so that such provisions will be binding 
upon each subcontractor or vendor. The contractor will take such action with 
respect to any subcontract or purchase order as may be directed by the 
Secretary of Labor as a means of enforcing such provisions including sanctions 
for noncompliance: Provided, however, that in the event the contractor 
becomes involved in, or is threatened with, litigation with a subcontractor or 
vendor as a result of such direction, the contractor may request the United 
States to enter into such litigation to protect the interests of the United States. 
[Sec. 202 amended by EO 11375 of Oct. 13, 1967, 32 FR 14303, 3 CFR, 1966–
1970 Comp., p. 684, EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., 
p. 230, EO 13665 of April 8, 2014, 79 FR 20749, EO 13672 of July 21, 2014, 79 
FR 42971] 

3.4. Standard Federal Equal Employment Opportunity Construction Contract 
Specifications. (41 CFR 60-4.3) 

1. As used in these specifications: 

a) “Covered area” means the geographical area described in the 
solicitation from which this contract resulted; 

b) “Director” means Director, Office of Federal Contract Compliance 
Programs, United States Department of Labor, or any person to whom 
the Director delegates authority; 

c) “Employer identification number” means the Federal Social Security 
number used on the Employer's Quarterly Federal Tax Return, U.S. 
Treasury Department Form 941. 
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d) “Minority” includes: 

i. Black (all persons having origins in any of the Black African 
racial groups not of Hispanic origin); 

ii. Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central 
or South American or other Spanish Culture or origin, 
regardless of race); 

iii. Asian and Pacific Islander (all persons having origins in any of 
the original peoples of the Far East, Southeast Asia, the Indian 
Subcontinent, or the Pacific Islands); and 

iv. American Indian or Alaskan Native (all persons having origins 
in any of the original peoples of North America and 
maintaining identifiable tribal affiliations through membership 
and participation or community identification). 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a 
portion of the work involving any construction trade, it shall physically include 
in each subcontract in excess of $10,000 the provisions of these specifications 
and the Notice which contains the applicable goals for minority and female 
participation and which is set forth in the solicitations from which this contract 
resulted. 

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown 
Plan approved by the U.S. Department of Labor in the covered area either 
individually or through an association, its affirmative action obligations on all 
work in the Plan area (including goals and timetables) shall be in accordance 
with that Plan for those trades which have unions participating in the Plan. 
Contractors must be able to demonstrate their participation in and 
compliance with the provisions of any such Hometown Plan. Each Contractor 
or Subcontractor participating in an approved Plan is individually required to 
comply with its obligations under the EEO clause, and to make a good faith 
effort to achieve each goal under the Plan in each trade in which it has 
employees. The overall good faith performance by other Contractors or 
Subcontractors toward a goal in an approved Plan does not excuse any 
covered Contractor's or Subcontractor's failure to take good faith efforts to 
achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action standards 
provided in paragraphs 7 a through p of these specifications. The goals set 
forth in the solicitation from which this contract resulted are expressed as 
percentages of the total hours of employment and training of minority and 
female utilization the Contractor should reasonably be able to achieve in each 
construction trade in which it has employees in the covered area. Covered 
Construction contractors performing construction work in geographical areas 
where they do not have a Federal or federally assisted construction contract 
shall apply the minority and female goals established for the geographical area 
where the work is being performed. Goals are published periodically in the 
Federal Register in notice form, and such notices may be obtained from any 
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Office of Federal Contract Compliance Programs office or from Federal 
procurement contracting officers. The Contractor is expected to make 
substantially uniform progress in meeting its goals in each craft during the 
period specified. 

5. Neither the provisions of any collective bargaining agreement, nor the failure 
by a union with whom the Contractor has a collective bargaining agreement, 
to refer either minorities or women shall excuse the Contractor's obligations 
under these specifications, Executive Order 11246, or the regulations 
promulgated pursuant thereto. 

6. In order for the nonworking training hours of apprentices and trainees to be 
counted in meeting the goals, such apprentices and trainees must be 
employed by the Contractor during the training period, and the Contractor 
must have made a commitment to employ the apprentices and trainees at the 
completion of their training, subject to the availability of employment 
opportunities. Trainees must be trained pursuant to training programs 
approved by the U.S. Department of Labor. 

7. The Contractor shall take specific affirmative actions to ensure equal 
employment opportunity. The evaluation of the Contractor's compliance with 
these specifications shall be based upon its effort to achieve maximum results 
from its actions. The Contractor shall document these efforts fully, and shall 
implement affirmative action steps at least as extensive as the following: 

a) Ensure and maintain a working environment free of harassment, 
intimidation, and coercion at all sites, and in all facilities at which the 
Contractor's employees are assigned to work. The Contractor, where 
possible, will assign two or more women to each construction project. 
The Contractor shall specifically ensure that all foremen, 
superintendents, and other on-site supervisory personnel are aware 
of and carry out the Contractor's obligation to maintain such a working 
environment, with specific attention to minority or female individuals 
working at such sites or in such facilities. 

b) Establish and maintain a current list of minority and female 
recruitment sources, provide written notification to minority and 
female recruitment sources and to community organizations when the 
Contractor or its unions have employment opportunities available, 
and maintain a record of the organizations' responses. 

c) Maintain a current file of the names, addresses and telephone 
numbers of each minority and female off-the-street applicant and 
minority or female referral from a union, a recruitment source or 
community organization and of what action was taken with respect to 
each such individual. If such individual was sent to the union hiring hall 
for referral and was not referred back to the Contractor by the union 
or, if referred, not employed by the Contractor, this shall be 
documented in the file with the reason therefor, along with whatever 
additional actions the Contractor may have taken. 

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

53 | Page



 

 

d) Provide immediate written notification to the Director when the union 
or unions with which the Contractor has a collective bargaining 
agreement has not referred to the Contractor a minority person or 
woman sent by the Contractor, or when the Contractor has other 
information that the union referral process has impeded the 
Contractor’s efforts to meet its obligations.  

e) Develop on-the-job training opportunities and/or participate in 
training programs for the area which expressly include minorities and 
women, including upgrading programs and apprenticeship and 
trainee programs relevant to the Contractor's employment needs, 
especially those programs funded or approved by the Department of 
Labor. The Contractor shall provide notice of these programs to the 
sources compiled under 7b above. 

f) Disseminate the Contractor's EEO policy by providing notice of the 
policy to unions and training programs and requesting their 
cooperation in assisting the Contractor in meeting its EEO obligations; 
by including it in any policy manual and collective bargaining 
agreement; by publicizing it in the company newspaper, annual report, 
etc.; by specific review of the policy with all management personnel 
and with all minority and female employees at least once a year; and 
by posting the company EEO policy on bulletin boards accessible to all 
employees at each location where construction work is performed. 

g) Review, at least annually, the company's EEO policy and affirmative 
action obligations under these specifications with all employees 
having any responsibility for hiring, assignment, layoff, termination or 
other employment decisions including specific review of these items 
with onsite supervisory personnel such as Superintendents, General 
Foremen, etc., prior to the initiation of construction work at any job 
site. A written record shall be made and maintained identifying the 
time and place of these meetings, persons attending, subject matter 
discussed, and disposition of the subject matter. 

h) Disseminate the Contractor's EEO policy externally by including it in 
any advertising in the news media, specifically including minority and 
female news media, and providing written notification to and 
discussing the Contractor's EEO policy with other Contractors and 
Subcontractors with whom the Contractor does or anticipates doing 
business. 

i) Direct its recruitment efforts, both oral and written, to minority, female 
and community organizations, to schools with minority and female 
students and to minority and female recruitment and training 
organizations serving the Contractor's recruitment area and 
employment needs. Not later than one month prior to the date for the 
acceptance of applications for apprenticeship or other training by any 
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recruitment source, the Contractor shall send written notification to 
organizations such as the above, describing the openings, screening 
procedures, and tests to be used in the selection process. 

j) Encourage present minority and female employees to recruit other 
minority persons and women and, where reasonable, provide after 
school, summer and vacation employment to minority and female 
youth both on the site and in other areas of a Contractor's work force. 

k) Validate all tests and other selection requirements where there is an 
obligation to do so under 41 CFR part 60-3. 

l) Conduct, at least annually, an inventory and evaluation at least of all 
minority and female personnel for promotional opportunities and 
encourage these employees to seek or to prepare for, through 
appropriate training, etc., such opportunities. 

m) Ensure that seniority practices, job classifications, work assignments 
and other personnel practices, do not have a discriminatory effect by 
continually monitoring all personnel and employment related 
activities to ensure that the EEO policy and the Contractor's obligations 
under these specifications are being carried out.  

n) Ensure that all facilities and company activities are non-segregated 
except that separate or single- user toilet and necessary changing 
facilities shall be provided to assure privacy between the sexes. 

o) Document and maintain a record of all solicitations of offers for 
subcontracts from minority and female construction contractors and 
suppliers, including circulation of solicitations to minority and female 
contractor associations and other business associations. 

p) Conduct a review, at least annually, of all supervisors' adherence to 
and performance under the Contractor's EEO policies and affirmative 
action obligations. 

8. Contractors are encouraged to participate in voluntary associations which 
assist in fulfilling one or more of their affirmative action obligations (7a 
through p). The efforts of a contractor association, joint contractor-union, 
contractor-community, or other similar group of which the contractor is a 
member and participant, may be asserted as fulfilling any one or more of its 
obligations under 7a through p of these Specifications provided that the 
contractor actively participates in the group, makes every effort to assure that 
the group has a positive impact on the employment of minorities and women 
in the industry, ensures that the concrete benefits of the program are reflected 
in the Contractor's minority and female workforce participation, makes a good 
faith effort to meet its individual goals and timetables, and can provide access 
to documentation which demonstrates the effectiveness of actions taken on 

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

55 | Page



 

 

behalf of the Contractor. The obligation to comply, however, is the 
Contractor's and failure of such a group to fulfill an obligation shall not be a 
defense for the Contractor's noncompliance. 

9. A single goal for minorities and a separate single goal for women have been 
established. The Contractor, however, is required to provide equal 
employment opportunity and to take affirmative action for all minority groups, 
both male and female, and all women, both minority and non-minority. 
Consequently, the Contractor may be in violation of the Executive Order if a 
particular group is employed in a substantially disparate manner (for example, 
even though the Contractor has achieved its goals for women generally, the 
Contractor may be in violation of the Executive Order if a specific minority 
group of women is underutilized). 

10. The Contractor shall not use the goals and timetables or affirmative action 
standards to discriminate against any person because of race, color, religion, 
sex, sexual orientation, gender identity, or national origin. 

11. The Contractor shall not enter into any Subcontract with any person or firm 
debarred from Government contracts pursuant to Executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for violation of 
these specifications and of the Equal Opportunity Clause, including 
suspension, termination and cancellation of existing subcontracts as may be 
imposed or ordered pursuant to Executive Order 11246, as amended, and its 
implementing regulations, by the Office of Federal Contract Compliance 
Programs. Any Contractor who fails to carry out such sanctions and penalties 
shall be in violation of these specifications and Executive Order 11246, as 
amended. 

13. The Contractor, in fulfilling its obligations under these specifications, shall 
implement specific affirmative action steps, at least as extensive as those 
standards prescribed in paragraph 7 of these specifications, so as to achieve 
maximum results from its efforts to ensure equal employment opportunity. If 
the Contractor fails to comply with the requirements of the Executive Order, 
the implementing regulations, or these specifications, the Director shall 
proceed in accordance with 41 CFR 60-4.8. 

14. The Contractor shall designate a responsible official to monitor all 
employment related activity to ensure that the company EEO policy is being 
carried out, to submit reports relating to the provisions hereof as may be 
required by the Government and to keep records. Records shall at least 
include for each employee the name, address, telephone numbers, 
construction trade, union affiliation if any, employee identification number 
when assigned, social security number, race, sex, status (e.g., mechanic, 
apprentice trainee, helper, or laborer), dates of changes in status, hours 
worked per week in the indicated trade, rate of pay, and locations at which the 
work was performed. Records shall be maintained in an easily understandable 
and retrievable form; however, to the degree that existing records satisfy this 
requirement, contractors shall not be required to maintain separate records. 
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15. Nothing herein provided shall be construed as a limitation upon the 
application of other laws which establish different standards of compliance or 
upon the application of requirements for the hiring of local or other area 
residents (e.g., those under the Public Works Employment Act of 1977 and the 
Community Development Block Grant Program). 

3.5. Segregated facilities. (41 CFR 60-1.8) The contractor must ensure that facilities 
provided for employees are provided in such a manner that segregation on the basis 
of race, color, religion, sex, sexual orientation, gender identity, or national origin 
cannot result. The contractor may neither require such segregated use by written or 
oral policies nor tolerate such use by employee custom. The contractor's obligation 
extends further to ensuring that its employees are not assigned to perform their 
services at any location, under the contractor's control, where the facilities are 
segregated. This obligation extends to all contracts containing the equal opportunity 
clause regardless of the amount of the contract. The term “facilities,” as used in this 
section, means waiting rooms, work areas, restaurants and other eating areas, time 
clocks, restrooms, wash rooms, locker rooms, and other storage or dressing areas, 
parking lots, drinking fountains, recreation or entertainment areas, transportation, 
and housing provided for employees; Provided, That separate or single-user 
restrooms and necessary dressing or sleeping areas shall be provided to assure 
privacy between the sexes. 

3.6. Notice of Requirement for Affirmative Action to Ensure Equal Employment 
Opportunity (Executive Order 11246) located at 41 CFR 60-4.2: 

a) The Offeror's or Bidder's attention is called to the “Equal Opportunity Clause” 
and the “Standard Federal Equal Employment Specifications” set forth herein. 

b) The goals and timetables for minority and female participation, expressed in 
percentage terms for the Contractor's aggregate workforce in each trade on 
all construction work in the covered area, are as follows: 

Goals for minority participation for each trade:  16.90% 

Goals for female participation for each trade:  6.90% 

These goals are applicable to all the Contractor's construction work (whether 
or not it is Federal or federally assisted) performed in the covered area. If the 
contractor performs construction work in a geographical area located outside 
of the covered area, it shall apply the goals established for such geographical 
area where the work is actually performed. With regard to this second area, 
the contractor also is subject to the goals for both its federally involved and 
non-federally involved construction. 

The Contractor’s compliance with the Executive Order and the regulations in 
41 CFR part 60-4 shall be based on its implementation of the Equal 
Opportunity Clause, specific affirmative action obligations required by the 
specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals. 
The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade, 
and the contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects. The transfer of minority or female 
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employees or trainees from Contractor to Contractor or from project to 
project for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, the Executive Order and the regulations in 41 CFR 
part 60-4. Compliance with the goals will be measured against the total work 
hours performed. 

c) The Contractor shall provide written notification to the Director of the Office 
of Federal Contract Compliance Programs within 10 working days of award of 
any construction subcontract in excess of $10,000 at any tier for construction 
work under the contract resulting from this solicitation.  The notification shall 
list the name, address and telephone number of the subcontractor; employer 
identification number of the subcontractor; estimated dollar amount of the 
subcontract; estimated starting and completion dates of the subcontract; and 
the geographical area in which the subcontract is to be performed. 

d) As used in this Notice, and in the contract resulting from this solicitation, the 
“covered area” is San Diego, California. 

4. FEDERAL WAGE REQUIREMENTS FOR FEDERALLY FUNDED PROJECTS: 

4.1. The successful Bidder’s work shall be required to comply with Executive Order 11246, 
entitled “Equal Employment Opportunity,”, as amended by Executive Order 11375, and 
as supplemented in Department of Labor regulations (41 CFR chapter 60). 

4.2. This Executive Order pertains to Equal Employment Opportunity regulations and 
contains significant changes to the regulations including new goals and timetables for 
women in construction and revised goals and timetables for minorities in 
construction. 

4.3. Minimum wage rates for this project have been predetermined by the Secretary of 
Labor and are set forth in the Decision of the Secretary and bound into the 
specifications book.  Should there be any difference between the state or federal wage 
rates, including health and welfare funds for any given craft, mechanic, or similar 
classifications needed to execute the Work, it shall be mandatory upon the Contractor 
or subcontractor to pay the higher of the two rates. 

4.4. The minimum wage rate to be paid by the Contractor and the Subcontractors shall be 
in accordance with the Federal Labor Standards Provisions (see below) and Federal 
Wage Rates (see Wage Rates below) and General Prevailing Wage Determination made 
by the State of California, Director of Industrial Relations pursuant to California Labor 
Code Part 7, Chapter 1, Article 2, Sections 1770, 1773 and 1773.1, whichever is higher. 

4.5. A Contractor having 50 or more employees and its Subcontractors having 50 or more 
employees and who may be awarded a contract of $50,000 or more will be required 
to maintain an affirmative action program, the standards for which are contained in 
the specifications. 

4.6. To be eligible for award, each Bidder shall comply with the affirmative action 
requirements which are contained in the specifications. 

4.7. Women will be afforded equal opportunity in all areas of employment. However, the 
employment of women shall not diminish the standards of requirements for the 
employment of minorities. 
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5. VIOLATION OR BREACH OF REQUIREMENTS:   

5.1. If at any time during the course of the Contract there is a violation of the Affirmative 
Action or Equal Employment Opportunity requirements by the Contractor, or the 
Subcontractors, the City will notify the Contractor of the breach. The City of San 
Diego may withhold any further progress payments to the Contractor until the City 
is satisfied that the Contractor and Subcontractors are in full compliance with these 
requirements 

6. MONTHLY EMPLOYMENT UTILIZATION REPORTS: 

6.1. Refer to the GENERAL EQUAL OPPORTUNITY CONTRACTING PROGRAM 
REQUIREMENTS, CONSTRUCTION CONTRACTOR REQUIREMENTS in the WHITEBOOK 
and the following: 

a) Federal and Non-Federal Work in San Diego County.  Submit an updated list 
only if work is complete or new contracts have been awarded during the span 
of this project.   

7. RECORDS OF PAYMENTS TO DBEs: 

7.1. The Contractor shall maintain records and documents of payments to DBEs for 5 
years following the NOC. These records shall be made available for inspection upon 
request by any authorized representative of the City, funding agency, or both. The 
reporting requirement shall be extended to any certified DBE Subcontractor 

8. PREVAILING WAGE RATES: Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under this 
Contract is subject to State prevailing wage laws. For construction work performed under this 
Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and 
maintenance work performed under this Contract cumulatively exceeding $15,000, the 
Contractor and its subcontractors shall comply with State prevailing wage laws including, but 
not limited to, the requirements listed below.  

8.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 
through 1861 of the California Labor Code, the Contractor and its subcontractors shall 
ensure that all workers who perform work under this Contract are paid not less than 
the prevailing rate of per diem wages as determined by the Director of the California 
Department of Industrial Relations (DIR). This includes work performed during the 
design and preconstruction phases of construction including, but not limited to, 
inspection and land surveying work. 

a) Copies of such prevailing rate of per diem wages are on file at the City of San 
Diego and are available for inspection to any interested party on request. 
Copies of the prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its 
subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested 
party upon request.  

b) The wage rates determined by the DIR refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid 
after the expiration date, then the published rate of wage shall be in effect for 
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the life of this Contract. If the published wage rate refers to a predetermined 
wage rate to become effective upon expiration of the published wage rate and 
the predetermined wage rate is on file with the DIR, such predetermined wage 
rate shall become effective on the date following the expiration date and shall 
apply to this Contract in the same manner as if it had been published in said 
publication.  If the predetermined wage rate refers to one or more additional 
expiration dates with additional predetermined wage rates, which expiration 
dates occur during the life of this Contract, each successive predetermined wage 
rate shall apply to this Contract on the date following the expiration date of the 
previous wage rate. If the last of such predetermined wage rates expires during 
the life of this Contract, such wage rate shall apply to the balance of the Contract. 

8.2. Penalties for Violations. Contractor and its subcontractors shall comply with 
California Labor Code section 1775 in the event a worker is paid less than the 
prevailing wage rate for the work or craft in which the worker is employed.  This shall 
be in addition to any other applicable penalties allowed under Labor Code sections 
1720 – 1861.  

8.3. Payroll Records. Contractor and its subcontractors shall comply with California Labor 
Code section 1776, which generally requires keeping accurate payroll records, 
verifying and certifying payroll records, and making them available for inspection. 
Contractor shall require its subcontractors to also comply with section 1776. 
Contractor and its subcontractors shall submit weekly certified payroll records online 
via the City of San Diego’s web-based Labor Compliance Program. Contractor is 
responsible for ensuring its subcontractors submit certified payroll records to the City 
of San Diego. Contractor and their subcontractors shall also furnish records specified 
in Labor Code section 1776 directly to the Labor Commissioner in the manner required 
by Labor Code section 1771.4. 

8.4. Apprentices. Contractor and its subcontractors shall comply with California Labor 
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of 
apprentices. Contractor is held responsible for the compliance of their subcontractors 
with sections 1777.5, 1777.6 and 1777.7. 

8.5. Working Hours. Contractor and their subcontractors shall comply with California 
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict 
working hours on public works contracts to eight hours a day and forty hours a week, 
unless all hours worked in excess of 8 hours per day are compensated at not less than 
1½ times the basic rate of pay; and (ii) specify penalties to be imposed on contractors 
and subcontractors of $25 per worker per day for each day the worker works more 
than 8 hours per day and 40 hours per week in violation of California Labor Code 
sections1810 through 1815.   

8.6. Required Provisions for Subcontracts. Contractor shall include at a minimum a copy 
of the following provisions in any contract they enter into with a subcontractor: 
California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 
1860 and 1861. 

8.7. Labor Code Section 1861 Certification. Contractor in accordance with California 
Labor Code section 3700 is required to secure the payment of compensation of its 
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employees and by signing this Contract, Contractor certifies that “I am aware of the 
provisions of Section 3700 of the California Labor Code which require every employer 
to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this Contract.” 

8.8. Labor Compliance Program. The City of San Diego has its own Labor Compliance 
Program authorized in August 2011 by the DIR. The City of San Diego will withhold 
contract payments when payroll records are delinquent or deemed inadequate by the City 
of San Diego or other governmental entity, or it has been established after an 
investigation by the City of San Diego or other governmental entity that underpayment(s) 
have occurred. For questions or assistance, please contact the City of San Diego’s 
Prevailing Wage Unit at 858-627-3200. 

8.9. Contractor and Subcontractor Registration Requirements. This project is subject 
to compliance monitoring and enforcement by the DIR. A contractor or subcontractor 
shall not be qualified to bid on, be listed in a bid or proposal, subject to the 
requirements of section 4104 of the Public Contract Code or engage in the 
performance of any contract for public work, unless currently registered and qualified 
to perform public work pursuant to Labor Code section 1725.5. It is not a violation of 
this section for an unregistered contractor to submit a bid that is authorized by Section 
7029.1 of the Business and Professions code or by Section 10164 or 20103.5 of the 
Public Contract Code, provided the contractor is registered to perform public work 
pursuant to Section 1725.5 at the time the contract is awarded.  

a) A Contractor’s inadvertent error in listing a subcontractor who is not registered 
pursuant to Labor Code section 1725.5 in response to a solicitation shall not 
be grounds for filing a bid protest or grounds for considering the bid non-
responsive provided that any of the following apply: (1) the subcontractor is 
registered prior to bid opening; (2) within twenty-four hours after the bid opening, 
the subcontractor is registered and has paid the penalty registration fee specified 
in Labor Code section 1725.5; or (3) the subcontractor is replaced by another 
registered subcontractor pursuant to Public Contract Code section 4107. 

b) By submitting a bid or proposal to the City of San Diego, Contractor is certifying 
that he or she has verified that all subcontractors used on this public work 
project are registered with the DIR in compliance with Labor Code sections 
1771.1 and 1725.5, and Contractor shall provide proof of registration for 
themselves and all listed subcontractors to the City of San Diego at the time of 
bid or proposal due date or upon request. 

8.10. Stop Order. For Contractor or its subcontractors engaging in the performance of any 
public work contract without having been registered in violation of Labor Code 
sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order 
prohibiting the use of the unregistered contractors or unregistered subcontractor(s) 
on ALL public works until the unregistered contractor or unregistered subcontractor(s) 
is registered. Failure to observe a stop order is a misdemeanor. 

8.11. List of all Subcontractors. The City of San Diego may ask Contractor for the most 
current list of subcontractors (regardless of tier), along with their DIR registration 
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numbers, utilized on this Agreement at any time during performance of this contract, and 
Contractor shall provide the list within ten (10) working days of the City of San Diego’s 
request.  Additionally, Contractor shall provide the City of San Diego with a complete list 
of all subcontractors utilized on this contract (regardless of tier), within ten working days 
of the completion of the contract, along with their DIR registration numbers. The City of 
San Diego shall withhold final payment to Contractor until at least 30 days after this 
information is provided to the City of San Diego. 

8.12. Exemptions for Small Projects. There are limited exemptions for installation, 
alteration, demolition, or repair work done on projects of $25,000 or less. The 
Contractor shall still comply with Labor Code sections 1720 et. seq. The only 
recognized exemptions are listed below: 

a) Registration. The Contractor will not be required to register with the DIR for 
small projects. (Labor Code section 1771.1 

b) Certified Payroll Records. The records required in Labor Code section 1776 
shall be required to be kept and submitted to the City of San Diego but will not 
be required to be submitted online with the DIR directly. The Contractor will 
need to keep those records for at least three years following the completion 
of the Contract. (Labor Code section 1771.4). 

c) List of all Subcontractors. The Contractor shall not be required to hire only 
registered subcontractors and is exempt from submitting the list of all 
subcontractors that is required in section 9.11 above. (Labor code section 
1773.3). 

9. DAVIS-BACON WAGE RATES AND PROVISIONS UNDER THE WIFIA PROGRAM:  

9.1. DAVIS-BACON PROVISIONS. Contractor shall include the following language in this 
section in all of its subcontracts for the Project. Contractor and all subcontractors 
working on the Project shall comply with any provisions herein applicable to 
contractors and subcontractors, respectively: 

9.2. In any contract in excess of $2,000 which is entered into for the actual construction, 
alteration and/or repair, including painting and decorating, of a public building or 
public work, or building or work financed in whole or in part from Federal funds or in 
accordance with guarantees of a Federal agency or financed from funds obtained by 
pledge of any contract of a Federal agency to make a loan, grant or annual contribution 
(except where a different meaning is expressly indicated), and which is subject to the 
labor standards provisions of any of the acts listed in 29 C.F.R. § 5.1, the following 
clauses (or any modifications thereof to meet the particular needs of the agency, 
provided that such modifications are first approved by the Department of Labor):  

(1) Minimum wages.  

(i) All laborers and mechanics employed or working upon the site of the 
work (or under the United States Housing Act of 1937 or under the 
Housing Act of 1949 in the construction or development of the project), 
will be paid unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account (except such 
payroll deductions as are permitted by regulations issued by the 
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Secretary of Labor under the Copeland Act ( 29 CFR part 3)), the full 
amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which 
is attached hereto and made a part hereof, regardless of any 
contractual relationship which may be alleged to exist between the 
contractor and such laborers and mechanics. Contributions made or 
costs reasonably anticipated for bona fide fringe benefits under 
section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or 
mechanics are considered wages paid to such laborers or mechanics, 
subject to the provisions of paragraph (a)(1)(iv) of this section; also, 
regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in § 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided that the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed 
under paragraph (a)(1)(ii) of this section) and the Davis-Bacon poster 
(WH-1321) shall be posted at all times by the contractor and its 
subcontractors at the site of the work in a prominent and accessible 
place where it can be easily seen by the workers.  

(ii)  

(A) The WIFIA assistance recipient, the City of San Diego, on behalf 
of the U.S. Environmental Protection Agency (EPA), shall 
require that any class of laborers or mechanics, including 
helpers, which is not listed in the wage determination and 
which is to be employed under the contract shall be classified 
in conformance with the wage determination. The WIFIA 
assistance recipient shall approve an additional classification 
and wage rate and fringe benefits therefore only when the 
following criteria have been met: 

(1) The work to be performed by the classification 
requested is not performed by a classification in the 
wage determination; and  

(2) The classification is utilized in the area by the 
construction industry; and  
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(3) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination.  

(B) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the WIFIA assistance recipient agree on 
the classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent to the Administrator of the Wage 
and Hour Division (WHD Administrator), U.S. Department of 
Labor, Washington, DC 20210. The WHD Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the WIFIA assistance recipient or will notify the 
WIFIA assistance recipient within the 30- day period that 
additional time is necessary.  

(C) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
WIFIA assistance recipient do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the WIFIA assistance 
recipient shall refer the questions, including the views of all 
interested parties and the recommendation of the WIFIA 
assistance recipient, to the WHD Administrator for 
determination. The WHD Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the WIFIA assistance recipient or will 
notify the WIFIA assistance recipient within the 30-day period 
that additional time is necessary.  

(D) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs (a)(1)(ii) (B) or (C) of this 
section, shall be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification.  

(iii) Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit 
as stated in the wage determination or shall pay another bona fide 
fringe benefit or an hourly cash equivalent thereof. 

(iv) If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any 
laborer or mechanic the amount of any costs reasonably anticipated 
in providing bona fide fringe benefits under a plan or program, 
Provided, That the Secretary of Labor has found, upon the written 
request of the contractor, that the applicable standards of the Davis-
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Bacon Act have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

(2) Withholding. the City of San Diego, shall upon written request of the WIFIA 
Director or an authorized representative of the Department of Labor withhold 
or cause to be withheld from the contractor under this contract or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, which 
is held by the same prime contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the contractor or 
any subcontractor the full amount of wages required by the contract. In the 
event of failure to pay any laborer or mechanic, including any apprentice, 
trainee, or helper, employed or working on the site of the work (or under the 
United States Housing Act of 1937 or under the Housing Act of 1949 in the 
construction or development of the project), all or part of the wages required 
by the contract, the WIFIA Director may, after written notice to the contractor, 
sponsor, applicant, or owner, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee of funds until 
such violations have ceased.  

(3) Payrolls and basic records.  

(i) Payrolls and basic records relating thereto shall be maintained by the 
contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work (or under the United States Housing Act of 1937, or 
under the Housing Act of 1949, in the construction or development of 
the project). Such records shall contain the name, address, and social 
security number of each such worker, his or her correct classification, 
hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of 
the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily 
and weekly number of hours worked, deductions made and actual 
wages paid. Whenever the Secretary of Labor has found under 29 CFR 
5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits 
under a plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the contractor shall maintain records which show that the 
commitment to provide such benefits is enforceable, that the plan or 
program is financially responsible, and that the plan or program has 
been communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual cost 
incurred in providing such benefits. Contractors employing 
apprentices or trainees under approved programs shall maintain 
written evidence of the registration of apprenticeship programs and 
certification of trainee programs, the registration of the apprentices 
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and trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

(ii) {no text here} 

(A) The contractor shall submit weekly for each week in which any 
contract work is performed a copy of all payrolls to the City of 
San Diego. The payrolls submitted shall set out accurately and 
completely all of the information required to be maintained 
under 29 CFR 5.5(a)(3)(i), except that full social security 
numbers and home addresses shall not be included on weekly 
transmittals. Instead, the payrolls shall only need to include an 
individually identifying number for each employee (e.g., the 
last four digits of the employee's social security number). The 
required weekly payroll information may be submitted in any 
form desired. Optional Form WH-347 is available for this 
purpose from the Wage and Hour Division Web site at 
https://www.dol.gov/agencies/whd/forms/wh347  or its 
successor site. The prime contractor is responsible for the 
submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker 
and shall provide them upon request to the City of San Diego, 
for transmission to the EPA, the contractor, or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses 
and social security numbers to the prime contractor for its own 
records, without weekly submission to the City of San Diego.  

(B) Each payroll submitted shall be accompanied by a “Statement 
of Compliance,” signed by the contractor or subcontractor or 
his or her agent who pays or supervises the payment of the 
persons employed under the contract and shall certify the 
following:  

(1) That the payroll for the payroll period contains the 
information required to be provided under § 5.5 
(a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate 
information is being maintained under § 5.5 (a)(3)(i) of 
Regulations, 29 CFR part 5, and that such information 
is correct and complete;  

(2) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or 
indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, 
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other than permissible deductions as set forth in 
Regulations, 29 CFR part 3;  

(3) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work 
performed, as specified in the applicable wage 
determination incorporated into the contract.  

(C) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH-347 shall satisfy 
the requirement for submission of the “Statement of 
Compliance” required by paragraph (a)(3)(ii)(B) of this section.  

(D) The falsification of any of the above certifications may subject 
the contractor or subcontractor to civil or criminal prosecution 
under section 1001 of title 18 and section 231 of title 31 of the 
United States Code.  

(iii) The contractor or subcontractor shall make the records required 
under paragraph (a)(3)(i) of this section available for inspection, 
copying, or transcription by authorized representatives of the City of 
San Diego, EPA, or the Department of Labor, and shall permit such 
representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required 
records or to make them available, the EPA may, after written notice 
to the City of San Diego, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee of 
funds. Furthermore, failure to submit the required records upon 
request or to make such records available may be grounds for 
debarment action pursuant to 29 CFR 5.12.  

(4) Apprentices and trainees –  

(i) Apprentices. Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of Labor, 
Employment and Training Administration, Office of Apprenticeship 
Training, Employer and Labor Services, or with a State Apprenticeship 
Agency recognized by the Office, or if a person is employed in his or 
her first 90 days of probationary employment as an apprentice in such 
an apprenticeship program, who is not individually registered in the 
program, but who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State Apprenticeship 
Agency (where appropriate) to be eligible for probationary 
employment as an apprentice. The allowable ratio of apprentices to 
journeymen on the job site in any craft classification shall not be 
greater than the ratio permitted to the contractor as to the entire work 
force under the registered program. Any worker listed on a payroll at 
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an apprentice wage rate, who is not registered or otherwise employed 
as stated above, shall be paid not less than the applicable wage rate 
on the wage determination for the classification of work actually 
performed. In addition, any apprentice performing work on the job site 
in excess of the ratio permitted under the registered program shall be 
paid not less than the applicable wage rate on the wage determination 
for the work actually performed. Where a contractor is performing 
construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the 
contractor's or subcontractor's registered program shall be observed. 
Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed 
as a percentage of the journeymen hourly rate specified in the 
applicable wage determination. Apprentices shall be paid fringe 
benefits in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable classification. If the 
WHD Administrator determines that a different practice prevails for 
the applicable apprentice classification, fringes shall be paid in 
accordance with that determination. In the event the Office of 
Apprenticeship Training, Employer and Labor Services, or a State 
Apprenticeship Agency recognized by the Office, withdraws approval 
of an apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the work 
performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced 
by formal certification by the U.S. Department of Labor, Employment 
and Training Administration. The ratio of trainees to journeymen on 
the job site shall not be greater than permitted under the plan 
approved by the Employment and Training Administration. Every 
trainee must be paid at not less than the rate specified in the approved 
program for the trainee's level of progress, expressed as a percentage 
of the journeyman hourly rate specified in the applicable wage 
determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the WHD 
Administrator determines that there is an apprenticeship program 
associated with the corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits for 
apprentices. Any employee listed on the payroll at a trainee rate who 
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is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than 
the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under 
the registered program shall be paid not less than the applicable wage 
rate on the wage determination for the work actually performed. In 
the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined 
rate for the work performed until an acceptable program is approved.  

(iii) Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with 
the equal employment opportunity requirements of Executive Order 
11246, as amended, and 29 CFR part 30.  

(5) Compliance with Copeland Act requirements. The contractor shall comply with 
the requirements of 29 CFR part 3, which are incorporated by reference in this 
contract.  

(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts 
the clauses contained in 29 CFR 5.5(a)(1) through (10) and such other clauses 
as the EPA may by appropriate instructions require, and also a clause requiring 
the subcontractors to include these clauses in any lower tier subcontracts. The 
prime contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.  

(7) Contract termination: debarment. A breach of the contract clauses in 29 CFR 
5.5 may be grounds for termination of the contract, and for debarment as a 
contractor and a subcontractor as provided in 29 CFR 5.12.  

(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and 
interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 
1, 3, and 5 are herein incorporated by reference in this contract.  

(9) Disputes concerning labor standards. Disputes arising out of the labor 
standards provisions of this contract shall not be subject to the general 
disputes clause of this contract. Such disputes shall be resolved in accordance 
with the procedures of the Department of Labor set forth in 29 CFR parts 5, 6, 
and 7. Disputes within the meaning of this clause include disputes between 
the contractor (or any of its subcontractors) and the City of San Diego, EPA, the 
U.S. Department of Labor, or the employees or their representatives.  

(10) Certification of eligibility.  

(i) By entering into this contract, the contractor certifies that neither it 
(nor he or she) nor any person or firm who has an interest in the 
contractor's firm is a person or firm ineligible to be awarded 
Government contracts by virtue of section 3(a) of the Davis-Bacon Act 
or 29 CFR 5.12(a)(1).  
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(ii) No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) 
of the Davis-Bacon Act or 29 CFR 5.12(a)(1).  

(ii) The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001.  

Contract Work Hours and Safety Standards Act. The following clauses set forth in 
paragraphs (b)(1), (2), (3), and (4) of this section shall be inserted in full in any contract 
in an amount in excess of $100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These clauses shall be inserted in 
addition to the clauses required by § 5.5(a) or § 4.6 of part 4 of this title. As used in this 
paragraph, the terms laborers and mechanics include watchmen and guards.  

(1) Overtime requirements. No contractor or subcontractor contracting for any 
part of the contract work which may require or involve the employment of 
laborers or mechanics shall require or permit any such laborer or mechanic in 
any work week in which he or she is employed on such work to work in excess 
of forty hours in such workweek unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the basic rate of 
pay for all hours worked in excess of forty hours in such workweek.  

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any 
violation of the clause set forth in paragraph (b)(1) of this section the 
contractor and any subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor shall be liable 
to the United States (in the case of work done under contract for the District 
of Columbia or a territory, to such District or to such territory), for liquidated 
damages. Such liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and guards, employed in 
violation of the clause set forth in paragraph (b)(1) of this section, in the sum 
of $25 for each calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty hours without 
payment of the overtime wages required by the clause set forth in paragraph 
(b)(1) of this section.  

(3) Withholding for unpaid wages and liquidated damages. The City of San Diego 
shall upon its own action or upon written request of an authorized 
representative of the Department of Labor, or the EPA, withhold or cause to 
be withheld, from any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any other Federal 
contract with the same prime contractor, or any other federally-assisted 
contract subject to the Contract Work Hours and Safety Standards Act, which 
is held by the same prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or subcontractor for 
unpaid wages and liquidated damages as provided in the clause set forth in 
paragraph (b)(2) of this section.  

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts 
the clauses set forth in paragraph (b)(1) through (4) of this section and also a 
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clause requiring the subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for compliance by any 
subcontractor or lower tier subcontractor with the clauses set forth in 
paragraphs (b)(1) through (4) of this section. 

In addition to the clauses contained in paragraph (b), in any contract subject only to 
the Contract Work Hours and Safety Standards Act and not to any of the other statutes 
cited in § 5.1, the contractor or subcontractor shall maintain payrolls and basic payroll 
records during the course of the work and shall preserve them for a period of three 
years from the completion of the contract for all laborers and mechanics, including 
guards and watchmen, working on the contract. Such records shall contain the name 
and address of each such employee, social security number, correct classifications, 
hourly rates of wages paid, daily and weekly number of hours worked, deductions 
made, and actual wages paid. Further, the EPA shall cause or require the City of San 
Diego to insert in any such contract a clause providing that the records to be 
maintained under this paragraph shall be made available by the contractor or 
subcontractor for inspection, copying, or transcription by authorized representatives 
of the City of San Diego, EPA and the Department of Labor, and the contractor or 
subcontractor will permit such representatives to interview employees during working 
hours on the job.  

Note throughout the Construction period of the Project, a representative from the City 
of San Diego will conduct periodic Labor Standards Interviews with Contractor and 
Subcontractor construction staff using form SF-1445, Labor Standards Interviews, in 
accordance with the Davis-Bacon Act.  This form and interview seek to verify that 
construction staff are being paid wages as represented in the weekly payrolls 
submissions to the City of San Diego.  
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10. WAGE RATES: This contract shall be subject to the following Davis-Bacon Wage Decisions: 
 

"General Decision Number: CA20240001 08/16/2024 
 

Superseded General Decision Number: CA20230001 
 

State: California 
 

Construction Types: Building, Heavy (Heavy and Dredging), 
Highway and Residential 

 
County: San Diego County in California. 

 
BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not 

include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does 
not include water well drilling); HIGHWAY CONSTRUCTION 

PROJECTS; RESIDENTIAL CONSTRUCTION PROJECTS (consisting of 
single family homes and apartments up to and including 4 

stories) 
 

Note: Contracts subject to the Davis-Bacon Act are generally 
required to pay at least the applicable minimum wage rate 

required under Executive Order 14026 or Executive Order 13658. 
Please note that these Executive Orders apply to covered 
contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but do not apply to 
contracts subject only to the Davis-Bacon Related Acts, 

including those set forth at 29 CFR 5.1(a)(1). 
______________________________________________________________ 
|If the contract is entered    |. Executive Order 14026      | 
|into on or after January 30,  |  generally applies to the   | 
|2022, or the contract is      |  contract.                  | 
|renewed or extended (e.g., an |. The contractor must pay    | 
|option is exercised) on or    |  all covered workers at     | 
|after January 30, 2022:       |  least $17.20 per hour (or  | 
|                              |  the applicable wage rate   | 
|                              |  listed on this wage        | 
|                              |  determination, if it is    | 
|                              |  higher) for all hours      | 
|                              |  spent performing on the    | 
|                              |  contract in 2024.          | 
|______________________________|_____________________________| 
|If the contract was awarded on|. Executive Order 13658      | 
|or between January 1, 2015 and|  generally applies to the   | 
|January 29, 2022, and the     |  contract.                  | 
|contract is not renewed or    |. The contractor must pay all| 
|extended on or after January  |  covered workers at least   | 
|30, 2022:                     |  $12.90 per hour (or the    | 
|                              |  applicable wage rate listed| 
|                              |  on this wage determination,| 
|                              |  if it is higher) for all   | 
|                              |  hours spent performing on  | 
|                              |  that contract in 2024.     | 
|______________________________|_____________________________| 
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The applicable Executive Order minimum wage rate will be 
adjusted annually. If this contract is covered by one of the 
Executive Orders and a classification considered necessary for 
performance of work on the contract does not appear on this 

wage determination, the contractor must still submit a 
conformance request. 

 
Additional information on contractor requirements and worker 

protections under the Executive Orders is available at 
http://www.dol.gov/whd/govcontracts. 

 
 

Modification Number     Publication Date 
0              01/05/2024 
1              01/12/2024 
2              02/09/2024 
3              02/23/2024 
4              04/05/2024 
5              04/12/2024 
6              05/24/2024 
7              07/05/2024 
8              07/26/2024 
9              08/09/2024 
10             08/16/2024 
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 ASBE0005-002 09/01/2023 
 
                                  Rates           Fringes 
 
Asbestos Workers/Insulator    
(Includes the application of    
all insulating materials,    
protective coverings,    
coatings, and finishes to all    
types of mechanical systems).....$ 49.58            25.27 
Fire Stop Technician    
(Application of Firestopping    
Materials for wall openings    
and penetrations in walls,    
floors, ceilings and curtain    
walls)...........................$ 36.97            20.36 
---------------------------------------------------------------- 
 ASBE0005-004 07/04/2022 
 
                                  Rates           Fringes 
 
Asbestos Removal    
worker/hazardous material    
handler (Includes    
preparation, wetting,    
stripping, removal,    
scrapping, vacuuming, bagging    
and disposing of all    
insulation materials from     
mechanical systems, whether    
they contain asbestos or not)....$ 23.52            13.37 
---------------------------------------------------------------- 
 BOIL0092-003 01/01/2024 
 
                                  Rates           Fringes 
 
BOILERMAKER......................$ 51.98            42.11 
---------------------------------------------------------------- 
 BRCA0004-008 11/01/2023 
 
                                  Rates          Fringes 
 
BRICKLAYER; MARBLE SETTER........$ 46.73            19.02 
---------------------------------------------------------------- 
 BRCA0018-004 06/01/2023 
                                  Rates           Fringes 
 
MARBLE FINISHER..................$ 40.21            15.23 
TILE FINISHER....................$ 34.78            13.64 
TILE LAYER.......................$ 48.29            19.18 
---------------------------------------------------------------- 
 BRCA0018-010 09/01/2023 
 
                                  Rates           Fringes 
 
TERRAZZO FINISHER................$ 39.95            14.65 
TERRAZZO WORKER/SETTER...........$ 47.85            15.14 
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---------------------------------------------------------------- 
 CARP0213-003 07/01/2021 
 
                                  Rates           Fringes 
 
Drywall   
     (1) Work on wood framed  
     construction of single  
     family residences,  
     apartments or condominiums  
     under four stories 
      Drywall Installer/Lather...$ 32.14            16.28 
      Drywall Stocker/Scrapper...$ 22.16             8.62 
---------------------------------------------------------------- 
 CARP0619-002 07/01/2021 
 
                                  Rates           Fringes 
 
Drywall   
     (2) All other work 
      Drywall Installer/Lather...$ 42.80            16.28 
      Drywall Stocker/Scrapper...$ 23.07             8.62 
---------------------------------------------------------------- 
 CARP0619-003 07/01/2021 
 
                                  Rates           Fringes 
 
CARPENTER   
     (1)  Bridge.................$ 51.53            16.28 
     (2)  Commercial Building....$ 46.30            16.28 
     (3)  Heavy & Highway........$ 51.40            16.28 
     (4)  Residential Carpenter..$ 38.47            16.28 
     (5)  Residential  
     Insulation Installer........$ 24.16            15.76 
PILEDRIVERMAN....................$ 51.53            16.28 
---------------------------------------------------------------- 
 CARP0619-004 07/01/2021 
 
                                  Rates           Fringes 
 
Diver   
     (1) Wet.....................$ 831.20           16.28 
     (2) Standby.................$ 444.24           16.28 
     (3) Tender..................$ 436.24           16.28 
     (4) Assistant Tender........$ 412.24           16.28 
 
Amounts in ""Rates' column are per day 
---------------------------------------------------------------- 
 CARP0721-001 07/01/2021 
                                  Rates           Fringes 
 
Modular Furniture Installer......$ 21.85             7.15 
---------------------------------------------------------------- 
 CARP1607-004 07/01/2021 
                                  Rates           Fringes 
MILLWRIGHT.......................$ 51.90            16.48 
---------------------------------------------------------------- 
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 ELEC0569-001 06/01/2024 
 
                                  Rates           Fringes 
 
Electricians (Tunnel Work)   
     Cable Splicer...............$ 60.30            17.84 
     Electrician.................$ 59.46            17.81 
Electricians: (All Other    
Work, Including 4 Stories    
Residential)   
     Cable Splicer...............$ 53.60            17.64 
     Electrician.................$ 52.85            17.62 
---------------------------------------------------------------- 
 ELEC0569-004 06/03/2024 
 
                                  Rates           Fringes 
 
ELECTRICIAN (Sound &    
Communications Sound    
Technician)......................$ 43.78            15.39 
  SCOPE OF WORK Assembly, installation, operation, service and  
  maintenance of components or systems as used in closed circuit  
  television, amplified master television distribution, CATV on  
  private property, intercommunication, burglar alarm, fire  
  alarm, life support and all security alarms, private and  
  public telephone and related telephone interconnect, public  
  address, paging, audio, language, electronic, background music  
  system less than line voltage or any system acceptable for  
  class two wiring for private, commercial, or industrial use  
  furnished by leased wire, freuency modulation or other  
  recording devices, electrical apparatus by means of which  
  electricity is applied to the amplification, transmission,  
  transference, recording or reproduction of voice, music,  
  sound, impulses and video.  Excluded from this Scope of Work -  
  transmission, service and maintenance of background music.   
  All of the above shall include the installation and  
  transmission over fiber optics. 
---------------------------------------------------------------- 
 ELEC0569-005 06/03/2024 
 
                                  Rates           Fringes 
 
Sound & Communications   
     Sound Technician............$ 43.78            15.39 
  SCOPE OF WORK Assembly, installation, operation, service and  
  maintenance of components or systems as used in closed circuit  
  television, amplified master television distribution, CATV on  
  private property, intercommunication, burglar alarm, fire  
  alarm, life support and all security alarms, private and  
  public telephone and related telephone interconnect, public  
  address, paging, audio, language, electronic, background music  
  system less than line voltage or any system acceptable for  
  class two wiring for private, commercial, or industrial use  
  furnished by leased wire, freuency modulation or other  
  recording devices, electrical apparatus by means of which  
  electricity is applied to the amplification, transmission,  
  transference, recording or reproduction of voice, music,  
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  sound, impulses and video.  Excluded from this Scope of Work -  
  transmission, service and maintenance of background music.   
  All of the above shall include the installation and  
  transmission over fiber optics. 
 
  SOUND TECHNICIAN: Terminating, operating and performing 
  final check-out 
 
---------------------------------------------------------------- 
 ELEC0569-006 06/06/2022 
 
Work on street lighting; traffic signals; and underground 
systems and/or established easements outside of buildings 
 
                                  Rates           Fringes 
 
Traffic signal, street light    
and underground work   
     Utility Technician #1.......$ 38.67             9.11 
     Utility Technician #2.......$ 30.10             8.85 
 
STREET LIGHT & TRAFFIC SIGNAL WORK: 
 
  UTILITY TECHNICIAN #1: Installation of street lights and 
  traffic signals, including electrical circuitry, 
  programmable controller, pedestal-mounted electrical meter 
  enclosures and laying of pre-assembled cable in ducts.  The 
  layout of electrical systems and communication installation 
  including proper position of trench depths, and radius at 
  duct banks, location for manholes, street lights and 
  traffic signals. 
 
  UTILITY TECHNICIAN #2: Distribution of material at jobsite, 
  installation of underground ducts for electrical, 
  telephone, cable TV land communication systems. The 
  setting, leveling, grounding and racking of precast 
  manholes, handholes and transformer pads. 
 
---------------------------------------------------------------- 
* ELEC0569-008 06/01/2024 
 
                                  Rates           Fringes 
 
ELECTRICIAN (Residential, 1-3    
Stories).........................$ 40.50             8.18 
---------------------------------------------------------------- 
 ELEC1245-001 06/01/2024 
 
                                  Rates           Fringes 
 
LINE CONSTRUCTION   
     (1) Lineman; Cable splicer..$ 70.16            24.46 
     (2) Equipment specialist  
     (operates crawler  
     tractors, commercial motor  
     vehicles, backhoes,  
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                                  Rates           Fringes 
     trenchers, cranes (50 tons  
     and below), overhead &  
     underground distribution  
     line equipment).............$ 53.30            22.01 
     (3) Groundman...............$ 40.76            21.51 
     (4) Powderman...............$ 51.87            18.79 
 
  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 
  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 
  and day after Thanksgiving, Christmas Day 
 
---------------------------------------------------------------- 
 ELEV0018-001 01/01/2024 
 
                                  Rates           Fringes 
 
ELEVATOR MECHANIC................$ 66.63             37.885+a+b 
 
FOOTNOTE: 
  a. PAID VACATION:  Employer contributes 8% of regular hourly 
  rate as vacation pay credit for employees with more than 5 
  years of service, and 6% for 6 months to 5 years of service. 
 
  b. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence 
  Day, Labor Day, Veterans' Day, Thanksgiving Day, Friday 
  after Thanksgiving, and Christmas Day. 
 
---------------------------------------------------------------- 
* ENGI0012-004 08/01/2024 
 
                                  Rates           Fringes 
 
OPERATOR:  Power Equipment    
(DREDGING)   
     (1) Leverman................$ 64.10            38.75 
     (2) Dredge dozer............$ 58.13            38.75 
     (3) Deckmate................$ 58.02            38.75 
     (4) Winch operator (stern  
     winch on dredge)............$ 57.47            38.75 
     (5) Fireman-Oiler,  
     Deckhand, Bargeman,  
     Leveehand...................$ 56.93            38.75 
     (6) Barge Mate..............$ 57.54            38.75 
---------------------------------------------------------------- 
 ENGI0012-024 07/01/2023 
 
                                  Rates           Fringes 
 
OPERATOR:  Power Equipment    
(All Other Work)   
     GROUP  1....................$ 53.90            32.80 
     GROUP  2....................$ 54.68            32.80 
     GROUP  3....................$ 54.97            32.80 
     GROUP  4....................$ 56.46            32.80 
     GROUP  6....................$ 56.68            32.80 
     GROUP  8....................$ 56.79            32.80 
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                                  Rates           Fringes 
     GROUP 10....................$ 56.91            32.80 
     GROUP 12....................$ 57.08            32.80 
     GROUP 13....................$ 57.18            32.80 
     GROUP 14....................$ 57.21            32.80 
     GROUP 15....................$ 57.29            32.80 
     GROUP 16....................$ 57.41            32.80 
     GROUP 17....................$ 57.58            32.80 
     GROUP 18....................$ 57.68            32.80 
     GROUP 19....................$ 57.79            32.80 
     GROUP 20....................$ 57.91            32.80 
     GROUP 21....................$ 58.08            32.80 
     GROUP 22....................$ 58.18            32.80 
     GROUP 23....................$ 58.29            32.80 
     GROUP 24....................$ 58.41            32.80 
     GROUP 25....................$ 58.58            32.80 
OPERATOR:  Power Equipment    
(Cranes, Piledriving &    
Hoisting)   
     GROUP  1....................$ 55.25            32.80 
     GROUP  2....................$ 56.03            32.80 
     GROUP  3....................$ 56.32            32.80 
     GROUP  4....................$ 56.46            32.80 
     GROUP  5....................$ 56.68            32.80 
     GROUP  6....................$ 56.79            32.80 
     GROUP  7....................$ 56.91            32.80 
     GROUP  8....................$ 57.08            32.80 
     GROUP  9....................$ 57.25            32.80 
     GROUP 10....................$ 58.25            32.80 
     GROUP 11....................$ 59.25            32.80 
     GROUP 12....................$ 60.25            32.80 
     GROUP 13....................$ 61.25            32.80 
OPERATOR:  Power Equipment    
(Tunnel Work)   
     GROUP  1....................$ 55.75            32.80 
     GROUP  2....................$ 56.53            32.80 
     GROUP  3....................$ 56.82            32.80 
     GROUP  4....................$ 56.96            32.80 
     GROUP  5....................$ 57.18            32.80 
     GROUP  6....................$ 57.29            32.80 
     GROUP  7....................$ 57.41            32.80 
 
PREMIUM PAY: 
  $10.00 per hour shall be paid on all Power Equipment Operator 
  work on the followng Military Bases: China Lake Naval 
  Reserve, Vandenberg AFB, Point Arguello, Seely Naval Base, 
  Fort Irwin, Nebo Annex Marine Base, Marine Corp Logistics 
  Base Yermo, Edwards AFB, 29 Palms Marine Base and Camp 
  Pendleton 
 
  Workers required to suit up and work in a hazardous material 
  environment: $2.00 per hour additional.  Combination mixer 
  and compressor operator on gunite work shall be classified 
  as a concrete mobile mixer operator. 
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SEE ZONE DEFINITIONS AFTER CLASSIFICATIONS 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS  
  GROUP 1: Bargeman; Brakeman; Compressor operator; Ditch 
  Witch, with seat or similar type equipment; Elevator 
  operator-inside; Engineer Oiler; Forklift operator 
  (includes loed, lull or similar types under 5 tons; 
  Generator operator; Generator, pump or compressor plant 
  operator; Pump operator; Signalman; Switchman 
 
  GROUP 2: Asphalt-rubber plant operator (nurse tank 
  operator);Coil Tubing Rig Operator, Concrete mixer 
  operator-skip type; Conveyor operator; Fireman; Forklift 
  operator (includes loed, lull or similar types over 5 tons; 
  Hydrostatic pump operator; oiler crusher (asphalt or 
  concrete plant); Petromat laydown machine; PJU side dum 
  jack; Screening and conveyor machine operator (or similar 
  types); Skiploader (wheel type up to 3/4 yd. without 
  attachment); Tar pot fireman; Temporary heating plant 
  operator; Trenching machine oiler 
 
  GROUP 3: Asphalt-rubber blend operator; Bobcat or similar 
  type (Skid steer); Equipment greaser (rack); Ford Ferguson 
  (with dragtype attachments); Helicopter radioman (ground); 
  Stationary pipe wrapping and cleaning machine operator 
 
  GROUP 4: Asphalt plant fireman; Backhoe operator (mini-max or 
  similar type); Boring machine operator; Boxman or mixerman 
  (asphalt or concrete); Chip spreading machine operator; 
  Concrete cleaning decontamination machine operator; 
  Concrete Pump Operator (small portable);Direct Push 
  Operator (Geoprobe or similar types) Drilling machine 
  operator, small auger types (Texoma super economatic or 
  similar types - Hughes 100 or 200 or similar types - 
  drilling depth of 30' maximum); Equipment greaser (grease 
  truck); Guard rail post driver operator; Highline cableway 
  signalman; Hydra-hammer-aero stomper; Micro Tunneling 
  (above ground tunnel); Power concrete curing machine 
  operator; Power concrete saw operator; Power-driven jumbo 
  form setter operator; Power sweeper operator; Rock Wheel 
  Saw/Trencher; Roller operator (compacting); Screed operator 
  (asphalt or concrete); Trenching machine operator (up to 6 
  ft.); Vacuum or much truck 
 
  GROUP 6: Articulating material hauler; Asphalt plant 
  engineer; Batch plant operator; Bit sharpener; Concrete 
  joint machine operator (canal and similar type); Concrete 
  planer operator; Dandy digger; Deck engine operator; 
  Derrickman (oilfield type); Drilling machine operator, 
  bucket or auger types (Calweld 100 bucket or similar types 
  - Watson 1000 auger or similar types - Texoma 330, 500 or 
  600 auger or similar types - drilling depth of 45' 
  maximum); Drilling machine operator; Hydrographic seeder 
  machine operator (straw, pulp or seed), Jackson track 
  maintainer, or similar type; Kalamazoo Switch tamper, or 
  similar type; Machine tool operator; Maginnis internal full 
  slab vibrator, Mechanical berm, curb or gutter(concrete or 
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  asphalt); Mechanical finisher operator (concrete, 
  Clary-Johnson-Bidwell or similar); Micro tunnel system 
  (below ground); Pavement breaker operator (truck mounted); 
  Road oil mixing machine operator; Roller operator (asphalt 
  or finish), rubber-tired earth moving equipment (single 
  engine, up to and including 25 yds. struck); Self-propelled 
  tar pipelining machine operator; Skiploader operator 
  (crawler and wheel type, over 3/4 yd. and up to and 
  including 1-1/2 yds.); Slip form pump operator (power 
  driven hydraulic lifting device for concrete forms); 
  Tractor operator-bulldozer, tamper-scraper (single engine, 
  up to 100 h.p. flywheel and similar types, up to and 
  including D-5 and similar types); Tugger hoist operator (1 
  drum); Ultra high pressure waterjet cutting tool system 
  operator; Vacuum blasting machine operator 
 
  GROUP 8: Asphalt or concrete spreading operator (tamping or 
  finishing); Asphalt paving machine operator (Barber Greene 
  or similar type); Asphalt-rubber distribution operator; 
  Backhoe operator (up to and including 3/4 yd.), small ford, 
  Case or similar types; Cable Bundling Machine Operator 
  (excluding handheld); Cable Trenching Machine Operator 
  (Spider Plow or similar types) Cast-in-place pipe laying 
  machine operator; Combination mixer and compressor operator 
  (gunite work); Compactor operator (self-propelled); 
  Concrete mixer operator (paving); Crushing plant operator; 
  Drill Doctor; Drilling machine operator, Bucket or auger 
  types (Calweld 150 bucket or similar types - Watson 1500, 
  2000 2500 auger or similar types - Texoma 700, 800 auger or 
  similar types - drilling depth of 60' maximum); Elevating 
  grader operator; Grade checker; Gradall operator; Grouting 
  machine operator; Heavy-duty repairman; Heavy equipment 
  robotics operator; Kalamazoo balliste regulator or similar 
  type; Kolman belt loader and similar type; Le Tourneau blob 
  compactor or similar type; Loader operator (Athey, Euclid, 
  Sierra and similar types); Mobark Chipper or similar; Ozzie 
  padder or similar types; P.C. slot saw; Pneumatic concrete 
  placing machine operator (Hackley-Presswell or similar 
  type); Pumpcrete gun operator; RCM Cementing Unit Operator, 
  Rail/Switch Grinder Operator (Harsco or similar types) 
  Rock Drill or similar types; Rotary drill operator 
  (excluding caisson type); Rubber-tired earth-moving 
  equipment operator (single engine, caterpillar, Euclid, 
  Athey Wagon and similar types with any and all attachments 
  over 25 yds. up to and including 50 cu. yds. struck); 
  Rubber-tired earth-moving equipment operator (multiple 
  engine up to and including 25 yds. struck); Rubber-tired 
  scraper operator (self-loading paddle wheel type-John 
  Deere, 1040 and similar single unit); Self- propelled curb 
  and gutter machine operator; Shuttle buggy; Skiploader 
  operator (crawler and wheel type over 1-1/2 yds. up to and 
  including 6-1/2 yds.); Soil remediation plant operator; 
  Surface heaters and planer operator; Tractor compressor 
  drill combination operator; Tractor operator (any type 
  larger than D-5 - 100 flywheel h.p. and over, or 
  similar-bulldozer, tamper, scraper and push tractor single 
  engine); Tractor operator (boom attachments), Traveling 
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  pipe wrapping, cleaning and bendng machine operator; 
  Trenching machine operator (over 6 ft. depth capacity, 
  manufacturer's rating); trenching Machine with Road Miner 
  attachment (over 6 ft depth capacity): Ultra high pressure 
  waterjet cutting tool system mechanic; Water pull 
  (compaction) operator 
 
  GROUP 10: Drilling machine operator, Bucket or auger types 
  (Calweld 200 B bucket or similar types-Watson 3000 or 5000 
  auger or similar types-Texoma 900 auger or similar 
  types-drilling depth of 105' maximum); Dual drum mixer, 
  dynamic compactor LDC350 (or similar types); Monorail 
  locomotive operator (diesel, gas or electric); Motor 
  patrol-blade operator (single engine); Multiple engine 
  tractor operator (Euclid and similar type-except Quad 9 
  cat.); Rubber-tired earth-moving equipment operator (single 
  engine, over 50 yds. struck); Pneumatic pipe ramming tool 
  and similar types; Prestressed wrapping machine operator; 
  Rubber-tired earth-moving equipment operator (single 
  engine, over 50 yds. struck); Rubber tired earth moving 
  equipment operator (multiple engine, Euclid, caterpillar 
  and similar over 25 yds. and up to 50 yds. struck), Tower 
  crane repairman; Tractor loader operator (crawler and wheel 
  type over 6-1/2 yds.); Woods mixer operator (and similar 
  Pugmill equipment) 
 
  GROUP 12: Auto grader operator; Automatic slip form operator; 
  Drilling machine operator, bucket or auger types (Calweld, 
  auger 200 CA or similar types - Watson, auger 6000 or 
  similar types - Hughes Super Duty, auger 200 or similar 
  types - drilling depth of 175' maximum); Hoe ram or similar 
  with compressor; Mass excavator operator less tha 750 cu. 
  yards; Mechanical finishing machine operator; Mobile form 
  traveler operator; Motor patrol operator (multi-engine); 
  Pipe mobile machine operator; Rubber-tired earth- moving 
  equipment operator (multiple engine, Euclid, Caterpillar 
  and similar type, over 50 cu. yds. struck); Rubber-tired 
  self- loading scraper operator (paddle-wheel-auger type 
  self-loading - two (2) or more units) 
 
  GROUP 13: Rubber-tired earth-moving equipment operator 
  operating equipment with push-pull system (single engine, 
  up to and including 25 yds. struck) 
 
  GROUP 14: Canal liner operator; Canal trimmer operator; 
  Remote- control earth-moving equipment operator (operating 
  a second piece of equipment: $1.00 per hour additional); 
  Wheel excavator operator (over 750 cu. yds.) 
 
  GROUP 15: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (single engine, 
  Caterpillar, Euclid, Athey Wagon and similar types with any 
  and all attachments over 25 yds. and up to and including 50 
  yds. struck); Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (multiple 
  engine-up to and including 25 yds. struck) 
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  GROUP 16: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (single engine, 
  over 50 yds. struck); Rubber-tired earth-moving equipment 
  operator, operating equipment with push-pull system 
  (multiple engine, Euclid, Caterpillar and similar, over 25 
  yds. and up to 50 yds. struck) 
 
  GROUP 17: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (multiple engine, 
  Euclid, Caterpillar and similar, over 50 cu. yds. struck); 
  Tandem tractor operator (operating crawler type tractors in 
  tandem - Quad 9 and similar type) 
 
  GROUP 18: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  single engine, up to and including 25 yds. struck) 
 
  GROUP 19: Rotex concrete belt operator (or similar types); 
  Rubber-tired earth-moving equipment operator, operating in 
  tandem (scrapers, belly dumps and similar types in any 
  combination, excluding compaction units - single engine, 
  Caterpillar, Euclid, Athey Wagon and similar types with any 
  and all attachments over 25 yds.and up to and including 50 
  cu. yds. struck); Rubber-tired earth-moving equipment 
  operator, operating in tandem (scrapers, belly dumps and 
  similar types in any combination, excluding compaction 
  units - multiple engine, up to and including 25 yds. struck) 
 
  GROUP 20: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  single engine, over 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating in tandem 
  (scrapers, belly dumps, and similar types in any 
  combination, excluding compaction units - multiple engine, 
  Euclid, Caterpillar and similar, over 25 yds. and up to 50 
  yds. struck) 
 
  GROUP 21: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  multiple engine, Euclid, Caterpillar and similar type, over 
  50 cu. yds. struck) 
 
  GROUP 22: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, up to and including 25 yds. struck) 
 
  GROUP 23: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, Caterpillar, Euclid, Athey Wagon and 
  similar types with any and all attachments over 25 yds. and 
  up to and including 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating with the tandem 
  push-pull system (multiple engine, up to and including 25 
  yds. struck) 
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  GROUP 24: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, over 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating equipment with 
  the tandem push-pull system (multiple engine, Euclid, 
  Caterpillar and similar, over 25 yds. and up to 50 yds. 
  struck) 
 
  GROUP 25: Concrete pump operator-truck mounted; Rubber-tired 
  earth-moving equipment operator, operating equipment with 
  the tandem push-pull system (multiple engine, Euclid, 
  Caterpillar and similar type, over 50 cu. yds. struck); 
  Spyder Excavator Operator, with all attachments 
 
CRANES, PILEDRIVING AND HOISTING EQUIPMENT CLASSIFICATIONS   
 
  GROUP 1: Engineer oiler; Fork lift operator (includes loed, 
  lull   or similar types) 
 
GROUP 2: Truck crane oiler   
 
  GROUP 3: A-frame or winch truck operator; Ross carrier 
  operator (jobsite) 
 
  GROUP 4: Bridge-type unloader and turntable operator; 
  Helicopter hoist operator 
 
  GROUP 5:  Hydraulic boom truck; Stinger crane (Austin-Western 
  or similar type); Tugger hoist operator (1 drum) 
 
  GROUP 6: Bridge crane operator; Cretor crane operator; Hoist 
  operator (Chicago boom and similar type); Lift mobile 
  operator; Lift slab machine operator (Vagtborg and similar 
  types); Material hoist and/or manlift operator; Polar 
  gantry crane operator; Self Climbing scaffold (or similar 
  type); Shovel, backhoe, dragline, clamshell operator (over 
  3/4 yd. and up to 5 cu. yds. mrc); Tugger hoist operator 
 
  GROUP 7: Pedestal crane operator; Shovel, backhoe, dragline, 
  clamshell operator (over 5 cu. yds. mrc); Tower crane 
  repair; Tugger hoist operator (3 drum) 
 
  GROUP 8: Crane operator (up to and including 25 ton 
  capacity); Crawler transporter operator; Derrick barge 
  operator (up to and including 25 ton capacity); Hoist 
  operator, stiff legs, Guy derrick or similar type (up to 
  and including 25 ton capacity); Shovel, backhoe, dragline, 
  clamshell operator (over 7 cu. yds., M.R.C.) 
 
  GROUP 9: Crane operator (over 25 tons and up to and including 
  50 tons mrc); Derrick barge operator (over 25 tons up to 
  and including 50 tons mrc); Highline cableway operator; 
  Hoist operator, stiff legs, Guy derrick or similar type 
  (over 25 tons up to and including 50 tons mrc); K-crane 
  operator; Polar crane operator; Self erecting tower crane 
  operator maximum lifting capacity ten tons 
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  GROUP 10: Crane operator (over 50 tons and up to and 
  including 100 tons mrc); Derrick barge operator (over 50 
  tons up to and including 100 tons mrc); Hoist operator, 
  stiff legs, Guy derrick or similar type (over 50 tons up to 
  and including 100 tons mrc), Mobile tower crane operator 
  (over 50 tons, up to and including 100 tons M.R.C.); 
 
  GROUP 11: Crane operator (over 100 tons and up to and 
  including 200 tons mrc); Derrick barge operator (over 100 
  tons up to and including 200 tons mrc); Hoist operator, 
  stiff legs, Guy derrick or similar type (over 100 tons up 
  to and including 200 tons mrc); Mobile tower crane operator 
  (over 100 tons up to and including 200 tons mrc) ; Tower 
  crane operator and tower gantry 
 
  GROUP 12: Crane operator (over 200 tons up to and including 
  300 tons mrc); Derrick barge operator (over 200 tons up to 
  and including 300 tons mrc); Hoist operator, stiff legs, 
  Guy derrick or similar type (over 200 tons, up to and 
  including 300 tons mrc); Mobile tower crane operator (over 
  200 tons, up to and including 300 tons mrc) 
 
  GROUP 13: Crane operator (over 300 tons); Derrick barge 
  operator (over 300 tons); Helicopter pilot; Hoist operator, 
  stiff legs, Guy derrick or similar type (over 300 tons); 
  Mobile tower crane operator (over 300 tons) 
 
TUNNEL CLASSIFICATIONS   
 
  GROUP 1: Skiploader (wheel type up to 3/4 yd. without 
  attachment) 
 
GROUP 2: Power-driven jumbo form setter operator   
 
  GROUP 3: Dinkey locomotive or motorperson (up to and 
  including 10 tons) 
 
  GROUP 4: Bit sharpener; Equipment greaser (grease truck); 
  Slip form pump operator (power-driven hydraulic lifting 
  device for concrete forms); Tugger hoist operator (1 drum); 
  Tunnel locomotive operator (over 10 and up to and including 
  30 tons) 
 
  GROUP 5: Backhoe operator (up to and including 3/4 yd.); 
  Small Ford, Case or similar; Drill doctor; Grouting machine 
  operator; Heading shield operator; Heavy-duty repairperson; 
  Loader operator (Athey, Euclid, Sierra and similar types); 
  Mucking machine operator (1/4 yd., rubber-tired, rail or 
  track type); Pneumatic concrete placing machine operator 
  (Hackley-Presswell or similar type); Pneumatic heading 
  shield (tunnel); Pumpcrete gun operator; Tractor compressor 
  drill combination operator; Tugger hoist operator (2 drum); 
  Tunnel locomotive operator (over 30 tons) 
 
GROUP 6: Heavy Duty Repairman   
 
GROUP 7:  Tunnel mole boring machine operator 
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ENGINEERS ZONES 
 
$1.00 additional per hour for all of IMPERIAL County and the 
portions of KERN, RIVERSIDE & SAN BERNARDINO Counties as 
defined below: 
 
That area within the following Boundary:  Begin in San 
Bernardino County, approximately 3 miles NE of the intersection 
of I-15 and the California State line at that point which is 
the NW corner of Section 1, T17N,m R14E, San Bernardino 
Meridian.  Continue W in a straight line to that point which is 
the SW corner of the northwest quarter of Section 6, T27S, 
R42E, Mt. Diablo Meridian.  Continue North to the intersection 
with the Inyo County Boundary at that point which is the NE 
corner of the western half of the northern quarter of Section 
6, T25S, R42E, MDM.  Continue W along the Inyo and San 
Bernardino County boundary until the intersection with Kern 
County, as that point which is the SE corner of Section 34, 
T24S, R40E, MDM.  Continue W along the Inyo and Kern County 
boundary until the intersection with Tulare County, at that 
point which is the SW corner of the SE quarter of Section 32, 
T24S, R37E, MDM.  Continue W along the Kern and Tulare County 
boundary, until that point which is the NW corner of T25S, 
R32E, MDM.  Continue S following R32E lines to the NW corner of 
T31S, R32E, MDM.  Continue W to the NW corner of T31S, R31E, 
MDM.  Continue S to the SW corner of T32S, R31E, MDM.  Continue 
W to SW corner of SE quarter of Section 34, T32S, R30E, MDM. 
Continue S to SW corner of T11N, R17W, SBM.  Continue E along 
south boundary of T11N, SBM to SW corner of T11N, R7W, SBM. 
Continue S to SW corner of T9N, R7W, SBM.  Continue E along 
south boundary of T9N, SBM to SW corner of T9N, R1E, SBM. 
Continue S along west boundary of R1E, SMB to Riverside County 
line at the SW corner of T1S, R1E, SBM.  Continue E along south 
boundary of T1s, SBM (Riverside County Line) to SW corner of 
T1S, R10E, SBM.  Continue S along west boundary of R10E, SBM to 
Imperial County line at the SW corner of T8S, R10E, SBM. 
Continue W along Imperial and Riverside county line to NW 
corner of T9S, R9E, SBM.  Continue S along the boundary between 
Imperial and San Diego Counties, along the west edge of R9E, 
SBM to the south boundary of Imperial County/California state 
line.  Follow the California state line west to Arizona state 
line, then north to Nevada state line, then continuing NW back 
to start at the point which is the NW corner of Section 1, 
T17N, R14E, SBM 
 
$1.00 additional per hour for portions of SAN LUIS OBISPO, 
KERN, SANTA BARBARA & VENTURA as defined below: 
  
That area within the following Boundary:  Begin approximately 5 
miles north of the community of Cholame, on the Monterey County 
and San Luis Obispo County boundary at the NW corner of T25S, 
R16E, Mt. Diablo Meridian.  Continue south along the west side 
of R16E to the SW corner of T30S, R16E, MDM.  Continue E to SW 
corner of T30S, R17E, MDM.  Continue S to SW corner of T31S, 
R17E, MDM.  Continue E to SW corner of T31S, R18E, MDM. 
Continue S along West side of R18E, MDM as it crosses into San 
Bernardino Meridian numbering area and becomes R30W.  Follow 
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the west side of R30W, SBM to the SW corner of T9N, R30W, SBM. 
Continue E along the south edge of T9N, SBM to the Santa 
Barbara County and Ventura County boundary at that point whch 
is the SW corner of Section 34.T9N, R24W, SBM, continue S along 
the Ventura County line to that point which is the SW corner of 
the SE quarter of Section 32, T7N, R24W, SBM.   Continue E 
along the south edge of T7N, SBM to the SE corner to T7N, R21W, 
SBM.  Continue N along East side of R21W, SBM to Ventura County 
and Kern County boundary at the NE corner of T8N, R21W. 
Continue W along the Ventura County and Kern County boundary to 
the SE corner of T9N, R21W.  Continue North along the East edge 
of R21W, SBM to the NE corner of T12N, R21W, SBM.  Continue 
West along the north edge of T12N, SBM to the SE corner of 
T32S, R21E, MDM. [T12N SBM is a think strip between T11N SBM 
and T32S MDM]. Continue North along the East side of R21E, MDM 
to the Kings County and Kern County border at the NE corner of 
T25S, R21E, MDM, continue West along the Kings County and Kern 
County Boundary until the intersection of San Luis Obispo 
County.  Continue west along the Kings County and San Luis 
Obispo County boundary until the intersection with Monterey 
County.  Continue West along the Monterey County and San Luis 
Obispo County boundary to the beginning point at the NW corner 
of T25S, R16E, MDM. 
 
$2.00 additional per hour for INYO and MONO Counties and the 
Northern portion of SAN BERNARDINO County as defined below: 
 
That area within the following Boundary:  Begin at the 
intersection of the northern boundary of Mono County and the 
California state line at the point which is the center of 
Section 17, T10N, R22E, Mt. Diablo Meridian.  Continue S then 
SE along the entire western boundary of Mono County, until it 
reaches Inyo County at the point which is the NE corner of the 
Western half of the NW quarter of Section 2, T8S, R29E, MDM. 
Continue SSE along the entire western boundary of Inyo County, 
until the intersection with Kern County at the point which is 
the SW corner of the SE 1/4 of Section 32, T24S, R37E, MDM. 
Continue E along the Inyo and Kern County boundary until the 
intersection with San Bernardino County at that point which is 
the SE corner of section 34, T24S, R40E, MDM.  Continue E along 
the Inyo and San Bernardino County boundary until the point 
which is the NE corner of the Western half of the NW quarter of 
Section 6, T25S, R42E, MDM.  Continue S to that point which is 
the SW corner of the NW quarter of Section 6, T27S, R42E, MDM. 
Continue E in a straight line to the California and Nevada 
state border at the point which is the NW corner of Section 1, 
T17N, R14E, San Bernardino Meridian.  Then continue NW along 
the state line to the starting point, which is the center of 
Section 18, T10N, R22E, MDM. 
 
REMAINING AREA NOT DEFINED ABOVE RECIEVES BASE RATE 
 
---------------------------------------------------------------- 
 IRON0229-001 01/01/2024 
                                  Rates           Fringes 
 
IRONWORKER   
     Fence Erector...............$ 42.53            26.26 
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                                  Rates           Fringes 
     Ornamental, Reinforcing  
     and Structural..............$ 47.45            34.90 
PREMIUM PAY: 
 
$6.00 additional per hour at the following locations: 
 
China Lake Naval Test Station, Chocolate Mountains Naval 
Reserve-Niland, 
Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 
Center-Goldstone, San Clemente Island, San Nicholas Island, 
Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine 
Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB 
 
$4.00 additional per hour at the following locations: 
 
Army Defense Language Institute - Monterey, Fallon Air Base, 
Naval Post Graduate School - Monterey, Yermo Marine Corps 
Logistics Center 
 
$2.00 additional per hour at the following locations: 
 
Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 
 
---------------------------------------------------------------- 
 LABO0089-001 07/01/2022 
 
                                  Rates           Fringes 
 
LABORER (BUILDING and all    
other Residential    
Construction)   
     Group 1.....................$ 37.68            22.44 
     Group 2.....................$ 38.37            22.44 
     Group 3.....................$ 39.12            22.44 
     Group 4.....................$ 39.98            22.44 
     Group 5.....................$ 41.60            22.44 
LABORER (RESIDENTIAL    
CONSTRUCTION - See definition    
below)   
     (1) Laborer.................$ 35.58            20.77 
     (2) Cleanup, Landscape,  
     Fencing (Chain Link & Wood).$ 34.29            20.77 
 
  RESIDENTIAL DEFINITION: Wood or metal frame construction of 
  single family residences, apartments and condominums - 
  excluding (a) projects that exceed three stories over a 
  garage level, (b) any utility work such as telephone, gas, 
  water, sewer and other utilities and (c) any fine grading 
  work, utility work or paving work in the future street and 
  public right-of-way; but including all rough grading work 
  at the job site behind the existing right of way 
 
LABORER CLASSIFICATIONS 
 
  GROUP 1: Cleaning and handling of panel forms; Concrete 
  Screeding for Rought Strike-off; Concrete, water curing; 
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  Demolition laborer; Flagman; Gas, oil and/or water pipeline 
  laborer; General Laborer; General clean-up laborer; 
  Landscape laborer;  Jetting laborer; Temporary water and 
  air lines laborer; Material hoseman (walls, slabs, floors 
  and decks); Plugging, filling of Shee-bolt holes; Dry 
  packing of concrete; Railroad maintenance, Repair Trackman 
  and road beds, Streetcar and railroad construction trac 
  laborers; Slip form raisers; Slurry seal crews (mixer 
  operator, applicator operator, squeegee man, Shuttle man, 
  top man), filling of cracks by any method on any surface; 
  Tarman and mortar man; Tool crib or tool house laborer; 
  Window cleaner; Wire Mesh puling-all concrete pouring 
  operations 
 
  GROUP 2: Asphalt Shoveler; Cement Dumper (on 1 yard or larger 
  mixer and handling bulk cement); Cesspool digger and 
  installer; Chucktender; Chute man, pouring concrete, the 
  handling of the cute from ready mix trucks, such as walls, 
  slabs, decks, floors, foundations, footings, curbs, gutters 
  and sidewalks; Concrete curer-impervious membrane and form 
  oiler; Cutting torch operator (demoliton); Guinea chaser; 
  Headboard man-asphlt; Laborer, 
  packing rod steel and pans; membrane vapor barrier installer; 
  Power broom sweepers (small); Riiprap, stonepaver, placing 
  stone or wet sacked concrete; Roto scraper and tiller; Tank 
  sealer and cleaner; Tree climber, faller, chain saw 
  operator, Pittsburgh Chipper and similar type brush 
  shredders; Underground laborers, including caisson bellower 
 
  GROUP 3: Buggymobile; Concrete cutting torch; Concrete 
  cutting torch; Concrete pile cutter; Driller, jackhammer, 2 
  1/2 feet drill steel or longer; Dri Pak-it machine; High 
  sealer (including drilling of same); Hydro seeder and 
  similar type; Impact wrench, mult-plate; Kettlemen, potmen 
  and mean applying asphalt, lay-kold, creosote, line caustic 
  and similar type materials (applying  means applying, 
  dipping, brushing or handling of such materials for pipe 
  wrapping and waterproofing); Operators of pneumatic, gas, 
  electric tools, vibratring machines, pavement breakers, air 
  blasting, come-along, and similar mechanical tools not 
  separately classified herein; Pipelayers back up man 
  coating, grouting, making of joints, sealing, caulking, 
  diapering and inclduing rubber gasket joints, pointing and 
  any and all other services; Rotary Scarifier or multiple 
  head concrete chipping scaarifier; Steel header board man 
  and guideline setter; Tampers, Barko, Wacker and similar 
  type; Trenching machine, handpropelled 
 
  GROUP 4: Asphalt raker, luterman, ironer, apshalt dumpman and 
  asphalt spreader boxes (all types); Concrete core cutter 
  (walls, floors or ceilings), Grinder or sander; Concrete 
  saw man; cutting walls or flat work, scoring old or new 
  concrete; Cribber, shorer, lagging, sheeting and trench 
  bracing, hand-guided lagging hammer; Laser beam in 
  connection with laborer's work; Oversize concrete vibrator 
  operator 70 pounds and over; Pipelayer performing all 
  services in the laying, installation and all forms of 
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  connection of pipe from the point of receiving pipe in the 
  ditch until completion of oepration, including any and all 
  forms of tubular material, whether pipe, metallic or 
  non-metallic, conduit, and any other stationary type of 
  tubular device used for the conveying of any substance or 
  element, whether water, sewage, solid, gas, air or other 
  product whatsoever and without regard to the nature of 
  material from which the tubular material is fabricated; No 
  joint pipe and stripping of same; Prefabricated manhole 
  installer; Sandblaster (nozzleman), Porta shot-blast, water 
  blasting 
 
  GROUP 5: Blasters Powderman-All work of loading holes, 
  placing and blasting of all pwder and explosives of 
  whatever type, regardless of method used for such loading 
  and placing; Driller-all power drills, excluding 
  jackhammer, whether core, diamond, wagon, track, multiple 
  unit, and any and all other types of mechanical drills 
  without regard to the form of motive power. 
 
---------------------------------------------------------------- 
 LABO0089-002 11/01/2020 
 
                                  Rates           Fringes 
 
LABORER (MASON TENDER)...........$ 33.00            19.23 
---------------------------------------------------------------- 
 LABO0089-004 07/01/2022 
 
HEAVY AND HIGHWAY CONSTRUCTION 
 
                                  Rates           Fringes 
 
Laborers:   
     Group 1.....................$ 38.80            22.44 
     Group 2.....................$ 39.27            22.44 
     Group 3.....................$ 39.72            22.44 
     Group 4.....................$ 40.62            22.44 
     Group 5.....................$ 43.58            22.44 
 
LABORER CLASSIFICATIONS   
 
  GROUP 1: Laborer: General or Construction Laborer, Landscape 
  Laborer. Asphalt Rubber Material Loader. Boring Machine 
  Tender (outside), Carpenter Laborer (cleaning, handling, 
  oiling & blowing of panel forms and lumber), Concrete 
  Laborer, Concrete Screeding for rough strike-off, Concrete 
  water curing. Concrete Curb & Gutter laborer, Certified 
  Confined Space Laborer, Demolition laborer & Cleaning of 
  Brick and lumber,Expansion Joint Caulking; Environmental 
  Remediation, Monitoring Well, Toxic waste and Geotechnical 
  Drill tender, Fine Grader, Fire Watcher, Limbers, Brush 
  Loader, Pilers and Debris Handlers. flagman. Gas Oil and 
  Water Pipeline Laborer. Material Hoseman (slabs, walls, 
  floors, decks); Plugging, filling of shee bolt holes; Dry 
  packing of concrete and patching; Post Holer Digger 
  (manual); Railroad maintenance, repair trackman, road beds; 
  Rigging & signaling; Scaler, Slip-Form Raisers, Filling 
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  cracks on any surface, tool Crib or Tool House Laborer, 
  Traffic control (signs, barriers, barricades, delineator, 
  cones etc.), Window Cleaner 
  GROUP 2: Asphalt abatement; Buggymobile; Cement dumper (on 1 
  yd. or larger mixers and handling bulk cement); Concrete 
  curer, impervious membrane and form oiler; Chute man, 
  pouring concrete; Concrete cutting torch; Concrete pile 
  cutter; driller/Jackhammer, with drill steel 2 1/'2 feet or 
  longer; Dry pak-it machine; Fence erector; Pipeline 
  wrapper, gas, oil, water, pot tender & form man; Grout man; 
  Installation of all asphalt overlay fabric and materials 
  used for reinforcing asphalt; Irrigation laborer; 
  Kettleman-Potman hot mop, includes applying asphalt, 
  lay-klold, creosote, lime caustic and similar tyhpes of 
  materials (dipping, brushing, handling) and waterproofing; 
  Membrane vapor barrier installer; Pipelayer backup man 
  (coating, grouting, making of joints, sealing caulkiing, 
  diapering including rubber basket joints, pointing); 
  Rotary scarifier, multiple head concrete chipper; Rock 
  slinger; Roto scraper & tiller; Sandblaster pot tender; 
  Septic tank digger/installer; Tamper/wacker operator; Tank 
  scaler & cleaner; Tar man & mortar man; Tree 
  climber/faller, chainb saw operator, Pittsburgh chipper & 
  similar type brush shredders. 
 
  GROUP 3: Asphalt, installation of all frabrics; Buggy Mobile 
  Man, Bushing hammer;  Compactor (all types), Concrete Curer 
  - Impervious membrane, Form Oiler, Concrete Cutting Torch, 
  Concrete Pile Cutter,Driller/Jackhammer with drill steel 2 
  1/2 ft or longer, Dry Pak-it machine, Fence erector 
  including manual post hole digging,  Gas oil or water 
  Pipeline Wrapper - 6 ft pipe and over, Guradrail erector, 
  Hydro seeder, Impact Wrench man (multi plate), 
  kettleman-Potman Hot Mop includes applying Asphalt, 
  Lay-Kold, Creosote, lime caustic and similar types of 
  materials (dipping, brushing or handling) and 
  waterproofing.  Laser Beam in connection with Laborer work. 
  High Scaler, Operators of Pneumatic Gas or Electric Tools, 
  Vibrating Machines, Pavement Breakers, Air Blasting, 
  Come-Alongs and similar mechanical tools, Remote-Controlled 
  Robotic Tools in connection with Laborers work.  Pipelayer 
  Backup Man (Coating, grouting,m makeing of joints, sealing, 
  caulking, diapering including rubber gasket joints, 
  pointing and other services).  Power Post Hole Digger, 
  Rotary Scarifier (multiple head concrete chipper 
  scarifier), Rock Slinger, Shot Blast equipment (8 to 48 
  inches), Steel Headerboard Man and Guideline Setter, 
  Tamper/Wacker operator and similar types, Trenching Machine 
  hand propelled. 
 
  GROUP 4:  Any worker exposed to raw sewage.  Asphalt Raker, 
  Luteman, Asphalt Dumpman, Asphalt Spreader Boxes, Concrete 
  Core Cutter, Concrete Saw Man, Cribber, Shorer, Head Rock 
  Slinger.  Installation of subsurface instrumentation, 
  monitoring wells or points, remediation system installer; 
  Laborer, asphalt-rubber distributor bootman; Oversize 
  concrete vibrator operators, 70 pounds or over.  Pipelayer, 
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  Prfefabricated Manhole Installer, Sandblast Nozzleman 
  (Water Balsting-Porta Shot Blast), Traffic Lane Closure. 
 
  GROUP 5: Blasters Powderman-All work of loading holes, 
  placing and blasting of all powder and explosives of 
  whatever type, regardless of method used for such loading 
  and placing; Horizontal directional driller, Boring system, 
  Electronic traking,   Driller: all power drills excluding 
  jackhammer, whether core, diamond, wagon, track, multiple 
  unit, and all other types of mechanical drills without 
  regard to form of motive power.  Environmental remediation, 
  Monitoring well, Toxic waste and Geotechnical driller, 
  Toxic waste removal. Welding in connection with Laborer's 
  work. 
 
---------------------------------------------------------------- 
 LABO0300-005 07/01/2024 
 
                                  Rates           Fringes 
 
Asbestos Removal Laborer.........$ 43.88            25.13 
 
  SCOPE OF WORK:  Includes site mobilization, initial site 
  cleanup, site preparation, removal of asbestos-containing 
  material and toxic waste, encapsulation, enclosure and 
  disposal of asbestos- containing materials and toxic waste 
  by hand or with equipment or machinery; scaffolding, 
  fabrication of temporary wooden barriers and assembly of 
  decontamination stations. 
 
---------------------------------------------------------------- 
 LABO0345-001 07/01/2022 
 
                                  Rates           Fringes 
 
LABORER (GUNITE)   
     GROUP 1.....................$ 48.50            21.37 
     GROUP 2.....................$ 47.55            21.37 
     GROUP 3.....................$ 44.01            21.37 
 
  FOOTNOTE: GUNITE PREMIUM PAY:   Workers working from a 
  Bosn'n's Chair or suspended from a  rope or cable shall 
  receive 40 cents per hour above the foregoing applicable 
  classification rates.   Workers doing gunite and/or 
  shotcrete work in a tunnel shall  receive 35 cents per hour 
  above the foregoing applicable classification rates, paid 
  on a portal-to-portal basis.   Any work performed on, in or 
  above any smoke stack, silo, storage elevator or similar 
  type of structure, when such  structure is in excess of 
  75'-0"" above base level and which work must be performed in 
  whole or in part more than 75'-0"" above base level, that 
  work performed above the 75'-0"" level  shall be compensated 
  for at 35 cents per hour above the  applicable 
  classification wage rate. 
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GUNITE LABORER CLASSIFICATIONS  
 
GROUP 1: Rodmen, Nozzlemen  
 
GROUP 2: Gunmen  
GROUP 3: Reboundmen 
 
---------------------------------------------------------------- 
 LABO1184-001 07/01/2022 
 
                                  Rates           Fringes 
 
Laborers: (HORIZONTAL    
DIRECTIONAL DRILLING)   
     (1) Drilling Crew Laborer...$ 40.69            18.25 
     (2) Vehicle Operator/Hauler.$ 40.86            18.25 
     (3) Horizontal Directional  
     Drill Operator..............$ 42.71            18.25 
     (4) Electronic Tracking  
     Locator.....................$ 44.71            18.25 
Laborers: (STRIPING/SLURRY    
SEAL)   
     GROUP 1.....................$ 41.90            21.32 
     GROUP 2.....................$ 43.20            21.32 
     GROUP 3.....................$ 45.21            21.32 
     GROUP 4.....................$ 46.95            21.32 
 
LABORERS - STRIPING CLASSIFICATIONS   
 
  GROUP 1: Protective coating, pavement sealing, including 
  repair and filling of cracks by any method on any surface 
  in parking lots, game courts and playgrounds; carstops; 
  operation of all related machinery and equipment; equipment 
  repair technician 
 
  GROUP 2: Traffic surface abrasive blaster; pot tender - 
  removal of all traffic lines and markings by any method 
  (sandblasting, waterblasting, grinding, etc.) and 
  preparation of surface for coatings.  Traffic control 
  person: controlling and directing traffic through both 
  conventional and moving lane closures; operation of all 
  related machinery and equipment 
 
  GROUP 3: Traffic delineating device applicator: Layout and 
  application of pavement markers, delineating signs, rumble 
  and traffic bars, adhesives, guide markers, other traffic 
  delineating devices including traffic control. This 
  category includes all traffic related surface preparation 
  (sandblasting, waterblasting, grinding) as part of the 
  application process. Traffic protective delineating system 
  installer: removes, relocates, installs, permanently 
  affixed roadside and parking delineation barricades, 
  fencing, cable anchor, guard rail, reference signs, 
  monument markers; operation of all related machinery and 
  equipment; power broom sweeper 
 
  GROUP 4: Striper: layout and application of traffic stripes 
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  and markings; hot thermo plastic; tape traffic stripes and 
  markings, including traffic control; operation of all 
  related machinery and equipment 
 
 
---------------------------------------------------------------- 
 LABO1414-003 08/03/2022 
 
                                  Rates           Fringes 
 
LABORER   
     PLASTER CLEAN-UP LABORER....$ 38.92            23.32 
     PLASTER TENDER..............$ 41.47            23.32 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
 
Work at Military Bases -  $3.00 additional per hour: 
  Coronado Naval Amphibious Base, Fort Irwin, Marine Corps Air 
  Station-29 Palms, Imperial Beach Naval Air Station, Marine 
  Corps Logistics Supply Base, Marine Corps Pickle Meadows, 
  Mountain Warfare Training Center, Naval Air 
  Facility-Seeley, North Island Naval Air Station, Vandenberg 
  AFB. 
 
---------------------------------------------------------------- 
 PAIN0036-001 07/01/2023 
 
                                  Rates           Fringes 
 
Painters: (Including Lead    
Abatement)   
     (1) Repaint (excludes San  
     Diego County)...............$ 29.59            17.12 
     (2) All Other Work..........$ 38.52            18.64 
 
  REPAINT of any previously painted structure.  Exceptions: 
  work involving the aerospace industry, breweries, 
  commercial recreational facilities, hotels which operate 
  commercial establishments as part of hotel service, and 
  sports facilities. 
 
---------------------------------------------------------------- 
 PAIN0036-010 09/01/2023 
 
                                  Rates           Fringes 
 
DRYWALL FINISHER/TAPER   
     (1) Building & Heavy  
     Construction................$ 41.14            23.05 
     (2) Residential  
     Construction (Wood frame  
     apartments, single family  
     homes and  multi-duplexes  
     up to and  including four  
     stories)....................$ 32.27            14.70 
---------------------------------------------------------------- 
  

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

94 | Page



 

 

PAIN0036-012 10/01/2023 
 
                                  Rates           Fringes 
 
GLAZIER..........................$ 50.40            21.41 
 
---------------------------------------------------------------- 
 PAIN0036-019 01/01/2024 
 
                                  Rates           Fringes 
 
SOFT FLOOR LAYER.................$ 38.77            18.62 
---------------------------------------------------------------- 
 PLAS0200-005 08/03/2022 
 
                                  Rates           Fringes 
 
PLASTERER........................$ 47.37            19.64 
 
  NORTH ISLAND NAVAL AIR STATION, COLORADO NAVAL AMPHIBIOUS 
  BASE, IMPERIAL BEACH NAVAL AIR STATION:  $3.00 additional 
  per hour. 
 
---------------------------------------------------------------- 
 PLAS0500-001 07/01/2018 
 
                                  Rates           Fringes 
 
CEMENT MASON/CONCRETE FINISHER   
     GROUP 1.....................$ 26.34            19.77 
     GROUP 2.....................$ 27.99            19.77 
     GROUP 3.....................$ 30.07            21.12 
  CEMENT MASONS -  work inside the building line, meeting the 
  following criteria: 
  GROUP 1:  Residential wood frame project of any size;  work 
  classified as Type III, IV or Type V construction; 
  interior tenant improvement work regardless the size of the 
  project; any wood frame project of four stories or less. 
  GROUP 2: Work classified as type I and II construction 
 
  GROUP 3: All other work 
 
---------------------------------------------------------------- 
 PLUM0016-006 09/01/2023 
 
                                  Rates           Fringes 
 
PLUMBER, PIPEFITTER,    
STEAMFITTER   
     Camp Pendleton; Vandenberg  
     Air Force Base..............$ 61.68            26.51 
     Work ONLY on new additions  
     and remodeling of  
     commercial buildings,  
     bars, restaurants, and  
     stores not to exceed 5,000  
     sq. ft. of floor space......$ 53.51            25.28 
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     Work ONLY on strip malls,  
     light commercial, tenant  
     improvement and remodel  
                                  Rates           Fringes 
     work........................$ 42.49            23.86 
     All other work except work  
     on new additions and  
     remodeling of bars,  
     restaurant, stores and  
     commercial buildings not  
     to exceed 5,000 sq. ft. of  
     floor space and work on  
     strip malls, light  
     commercial, tenant  
     improvement and remodel  
     work........................$ 55.18            26.26 
---------------------------------------------------------------- 
 PLUM0016-011 09/01/2023 
 
                                  Rates           Fringes 
 
PLUMBER/PIPEFITTER   
     Residential.................$ 45.22            22.43 
---------------------------------------------------------------- 
 PLUM0345-001 09/01/2023 
 
                                  Rates           Fringes 
 
PLUMBER   
     Landscape/Irrigation Fitter.$ 40.20            25.90 
     Sewer & Storm Drain Work....$ 44.29            23.28 
---------------------------------------------------------------- 
 ROOF0045-001 07/01/2023 
 
                                  Rates           Fringes 
 
ROOFER...........................$ 41.30            12.04 
---------------------------------------------------------------- 
 SFCA0669-001 04/01/2024 
 
                                  Rates           Fringes 
 
SPRINKLER FITTER.................$ 49.19            26.30 
---------------------------------------------------------------- 
 SHEE0206-001 07/01/2023 
 
                                  Rates           Fringes 
 
SHEET METAL WORKER   
     Camp Pendleton..............$ 50.20            30.80 
     Except Camp Pendleton.......$ 48.20            30.80 
     Sheet Metal Technician......$ 36.21            10.24 
 
SHEET METAL TECHNICIAN - SCOPE: 
a. Existing residential buildings, both single and 
multi-family, where each unit is heated and/or cooled by a 
separate system  b. New single family residential buildings 
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including tracts.  c. New multi-family residential buildings, 
not exceeding five stories of living space in height, provided 
each unit is heated or cooled by a separate system. Hotels and 
motels are excluded.  d. LIGHT COMMERCIAL WORK: Any sheet 
metal, heating and air conditioning work performed on a project 
where the total construction cost, excluding land, is under 
$1,000,000  e. TENANT IMPROVEMENT WORK: Any work necessary to 
finish interior spaces to conform to the occupants of 
commercial buildings, after completion of the building shell 
 
---------------------------------------------------------------- 
 TEAM0166-001 07/01/2023 
 
                                  Rates           Fringes 
 
Truck drivers:   
     GROUP 1.....................$ 30.12            25.57 
     GROUP 2.....................$ 40.71            25.57 
     GROUP 3.....................$ 40.91            25.57 
     GROUP 4.....................$ 41.11            25.57 
     GROUP 5.....................$ 41.31            25.57 
     GROUP 6.....................$ 41.80            25.57 
     GROUP 7.....................$ 43.31            25.57 
 
  FOOTNOTE: HAZMAT PAY:  Work on a hazmat job, where hazmat 
  certification is required, shall be paid, in addition to 
  the classification working in, as follows: Levels A, B and 
  C - +$1.00 per hour.  Workers shall be paid hazmat pay in 
  increments of four (4) and eight (8) hours. 
 
TRUCK DRIVER CLASSIFICATIONS     
 
  GROUP 1: Fuel Man, Swamper 
 
  GROUP 2:  2-axle Dump Truck, 2-axle Flat Bed,Concrete Pumping 
  Truck, Industrial Lift Truck, Motorized Traffic Control, 
  Pickup Truck on Jobsite 
 
  GROUP 3: 2-axle Water Truck, 3-axle Dump Truck, 3-axle Flat 
  Bed, Erosion Control Nozzleman, Dump Crete Truck under 6.5 
  yd, Forklift 15,000 lbs and over, Prell Truck, Pipeline 
  Work Truck Driver, Road Oil Spreader, Cement Distributor or 
  Slurry Driver, Bootman, Ross Carrier 
 
  GROUP 4: Off-road Dump Truck under 35 tons 4-axles but less 
  than 7-axles, Low-Bed Truck & Trailer, Transit Mix Trucks 
  under 8 yd, 3-axle Water Truck, Erosion Control Driver, 
  Grout Mixer Truck, Dump Crete 6.5yd and over, Dumpster 
  Trucks, DW 10, DW 20 and over, Fuel Truck and Dynamite, 
  Truck Greaser, Truck Mounted Mobile Sweeper 2-axle Winch 
  Truck 
 
  GROUP 5: Off-road Dump Truck 35 tons and over, 7-axles or 
  more, Transit Mix Trucks 8 yd and over, A-Frame Truck, 
  Swedish  Cranes 
 
  GROUP 6:  Off-Road Special Equipment (including but not 
  limited to Water Pull Tankers, Athey Wagons, DJB, B70 
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  Wuclids or like Equipment) 
   
  GROUP 7:  Repairman 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at 
https://www.dol.gov/agencies/whd/government-contracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (iii)). 
 
---------------------------------------------------------------- 
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
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the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
State Adopted Rate Identifiers 
 
Classifications listed under the ""SA"" identifier indicate that 
the prevailing wage rate set by a state (or local) government 
was adopted under 29 C.F.R  §1.3(g)-(h).  Example: SAME2023-007 
01/03/2024. SA reflects that the rates are state adopted. ME 
refers to the State of Maine. 2023 is the year during which the 
state completed the survey on which the listed classifications 
and rates are based. The next number, 007 in the example, is an 
internal number used in producing the wage determination. 
01/03/2024 reflects the date on which the classifications and 
rates under the ?SA? identifier took effect under state law in 
the state from which the rates were adopted. 
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---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
National Office because National Office has responsibility for 
the Davis-Bacon survey program. If the response from this 
initial contact is not satisfactory, then the process described 
in 2.) and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
================================================================ 
          END OF GENERAL DECISION" 
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11. AGENCY SPECIFIC DISADVANTAGED BUSINESS ENTERPRISES PROVISIONS: 

EPA Requirements:  

1. Federal Disadvantaged Business Enterprise (DBE) regulations apply to this project.  
(Reference 40 Code of Federal Regulations Part 33 - Participation by Disadvantaged 
Business Enterprises in U.S. Environmental Protection Agency Programs). 

2. The responsive Bid shall conform to GFE to increase DBE awareness of procurement 
opportunities through race and gender-neutral efforts.  Race and gender-neutral 
efforts are ones which increase awareness of contracting opportunities in general, 
including outreach, recruitment and technical assistance. 

3. Bidder agrees that it will cooperate with and assist the City of San Diego in fulfilling 
the DBE Good Faith Effort Requirement achieving "fair share objectives" and will 
exercise GFE to achieve such minimum participation of small, minority and women 
owned businesses. In particular, in submitting a bid, the Bidder shall, in the selection 
of Subcontractors, and Suppliers for the procurement of equipment, supplies, 
construction, and services related to the project, at a minimum, undertake the 
affirmative GFE steps. 

4. In accordance with EPA’s Program for Utilization of Small, Minority Disadvantaged and 
Women Business Enterprises in procurement under Federal assistance programs, the 
Contractor agrees to the applicable “fair share objectives” as specified in Attachment 
D. 

5. The provisions in the Contract Documents have been incorporated to prevent unfair 
practices that adversely affect DBEs. 

6. If a DBE Subcontractor fails to complete the Work under the subcontract for any 
reason, the Contractor shall employ the 6 GFE if soliciting a replacement 
Subcontractor. The Contractor shall employ the 6 GFE described below even if the 
Contractor has achieved its fair share objectives. 

7. Contractor must maintain proper records demonstrating that the 6 Good Faith Efforts 
where applied when procuring subcontractors: 

8. Disadvantaged Business Enterprises (DBE) Six Good Faith Efforts: The contractor 
must ensure that the DBE’s six good faith efforts are used during the procurement of 
subcontractors for the [Project].   

1. Ensure DBEs are made aware of contracting opportunities to the fullest extent 
practicable through outreach and recruitment activities. For Indian Tribal, State and 
Local and Government recipients, this will include placing DBEs on solicitation lists 
and soliciting them whenever they are potential sources.  

2. Make information on forthcoming opportunities available to DBEs and arrange time 
frames for contracts and establish delivery schedules, where the requirements 
permit, in a way that encourages and facilitates participation by DBEs in the 
competitive process. This includes posting solicitations for bids or proposals for a 
minimum of 30 Calendar Days (refer to 33 CFR 33.301) before the bid or proposal 
closing date.  
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3. Consider in the contracting process whether firms competing for large contracts 
could subcontract with DBEs. For Indian Tribal, State and local Government 
recipients, this will include dividing total requirements when economically feasible 
into smaller tasks or quantities to permit maximum participation by DBEs in the 
competitive process. Include with the GFE documentation a completed copy of the 
form AA61, “List of Work Made Available”. 

4. Encourage contracting with a consortium of DBEs when a contract is too large for 
one of these firms to handle individually.  

5. Use the services and assistance of the U.S. Small Business Administration (SBA) and 
the Minority Business Development Agency (MDBA) of the Department of 
Commerce (DOC). See “DBE Potential Resources Centers” Section in a later part 
these specifications. 

6. If the Contractor awards Subcontracts, the Contractor shall take the steps in the 
paragraphs above. 

12. DBE POTENTIAL RESOURCES CENTERS: 

12.1. Utilization of US Small Business Administration and Minority Business Development 
Agency (MBDA) resources is required at no cost. These agencies offer several services, 
including Internet access to databases of DBEs. 

12.2. For additional assistance the Contractor can telephone the local offices of both 
agencies in their area (SBA Minority Enterprise Development Offices and DOC MBDA 
Regional Centers). The Internet web sites also include names, addresses, and phone 
or fax numbers of local SBA and MBDA centers. Do not write to these sources. 

12.3. The Contractor shall provide documentation that the local SBA/MBDA offices or web 
sites were notified of the contracting bid opportunity at least 30 Calendar Days prior 
to Bid opening and solicitation to DBE subcontractors at least 15 Calendar Days prior 
to Bid opening. Documentation shall not only include the efforts to contact the 
information sources and list the Contract opportunity, but also the solicitation and 
response to the bid request. 

12.4. Include qualified DBEs on solicitation lists and record the information on Form AA63. 
Solicitation shall be as broad as possible.   

12.5. If DBE sources are not located, explain why and describe the efforts made.   

12.6. The Contractor shall send invitations to at least 10 (or all, if less than 10) DBE vendors 
for each item of work referred by sources contacted. The invitations shall adequately 
specify the items for which bids are requested. The record of “good faith” efforts shall 
indicate a real desire for a positive response, such as a certified mail receipt or a 
documented telephone conversation.   

12.7. A regular letter or an unanswered telephone call is not an adequate “good faith” effort. 
A list of all sub-bidders, including the bidders not selected and non-DBE 
Subcontractors, and bid amount for each item of the Work shall be submitted on Form 
AA62. If a low bid was not accepted, an explanation shall be provided. 

12.8. Federal and State Agencies (must be contacted and solicitations posted on their 
websites): 
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Federal Agencies (must be contacted): 

Name and Address Telephone and Web Site 

U.S. Small Business Administration (SBA)  

 (415) 744-6820 Extension 0 
455 Market Street, Suite 600  

San Francisco, CA 94105 Dynamic Small Business Search1: 
 https://dsbs.sba.gov/search/dsp_dsbs.cfm 

Stephanie Lewis: stephanie.lewis@sba.gov  
 Registration: 

Technical Support: OCIOSUBNET@sba.gov https://connect.sba.gov/ 

 
Bid Notification2: 

 https://subnet.sba.gov/client/dsp_Landing.cfm 

RE: Minority Enterprise Development Offices 

 
U.S. Department of Commerce 

Minority Business Development Agency (MDBA) 

1055 Wilshire Blvd, Suite 900 

Los Angeles, CA 91107 

RE: Business Development Centers 

 
(213) 989-3190 

 
Bid Notification: 

https://www.mbda.gov ³ 

https://pacelabdc.org/mbda 

State Agencies (must be contacted): 

Name and Address Telephone and Web Site 

California Department of 
Transportation (CALTRANS) 

 
(916) 227-9599 

CALTRANS Business Enterprise 
Program4 

DBE Database: 

 
1820 Alhambra Blvd. 

https://dot.ca.gov/programs/civil-rights/dbe-search 

Sacramento, CA 95816 and 

Mailing Address: https://caltrans.dbesystem.com/ 
PO Box 942874  

Sacramento, CA 94274-0015  

CA Public Utilities Commission  
(CPUC)5  

 Directory: 

505 Van Ness Avenue 

San Francisco, CA 94102-3298 

 
https://sch.thesupplierclearinghouse.com/FrontEnd/SearchCertifiedDirectory.asp 

Notes: 
1. The Contractor shall use the SBA’s Dynamic Business Search database to search for potential 

subcontractors, suppliers, and/or manufacturers. Bidder must provide a copy of all search 
records for items of work made available with GFE documentation. 

2. Contractor shall use SUB-Net to post subcontracting opportunities. Contractor shall post 
Subcontractor opportunities at least 15 Working Days prior to bid opening. Small businesses can 
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review this web site to identify opportunities in their areas of expertise. The web site is designed 
primarily as a place for large businesses to post solicitations and notices. Bidder must provide 
copy of the Display Solicitation Record identifying the date solicitation notice was posted with the 
GFE documentation. 

3. The Contractors may use MBDA web portal to post subcontracting opportunities. If utilized, the 
Contractor shall post subcontractor opportunities at least 30 Calendar Days prior to Bid opening. 
Small businesses can review this web site to identify opportunities in their areas of expertise. The 
web site is designed primarily as a place for large businesses to post solicitations and notices. 
Provide copy of the Offer Overview with the GFE documentation. 

4. Based on the federal DBE program, CALTRANS maintains a database and provides directories of 
minority and woman-owned firms. Bidder must provide a copy of all search records for items of 
work made available with GFE documentation. 

5. CPUC maintains a database of DBE-owned business enterprises and serves to inform the public. 
Bidder must provide a copy of all search records for items of work made available with GFE 
documentation. 

13. GOOD FAITH EFFORT DOCUMENTATION SUBMITTALS 

13.1. The affirmative GFE steps documentation shall be submitted by 5 PM 4 Working Days 
after the Bid Opening.  If this documentation is not submitted when due, the City of 
San Diego will declare the Bid non-responsive and reject it. 

13.2. The Contractor shall maintain the records documenting compliance with requirements 
including documentation of its GFE and data relied upon in formulating its fair share 
objectives. 

14. FORMS: 

14.1. The Contractor shall demonstrate that efforts were made to attract DBEs on this 
contract. The Contractor and Subcontractors shall take the steps listed in these 
specifications to assure that DBEs are used whenever possible as sources of supplies, 
construction, equipment, or services. In addition to the specified GFE documentation, 
the Bidder shall submit the following forms. 

14.1.1. The following forms shall be submitted with the Bid submittal. Failure to 
include any of the forms shall cause the Bid to be deemed non-responsive. 

1. Form 4500-3:  DBE Subcontractor Performance Form 

2. Form 4500-4:  DBE Subcontractor Utilization Form 

14.1.2. The following forms shall be completed and submitted within 4 Working Days 
after the Bid opening by 5 PM. Failure to include any of the forms shall cause 
the Bid to be deemed non-responsive. 

1. Form AA61: List of Work Made Available 

2. Form AA62: Summary of Bids Received 

3. Form AA63: Good Faith Effort List of Subcontractors Solicited 

14.1.3. Bidder is to provide the following form to all DBE subcontractors participating 
on this contract. Submittal of form is dependent on DBE subcontractor and is 
to be forwarded to the DBE coordinator at any time during the project period 
of performance. 

1. Form 4500-2:  DBE Subcontractor Participation Form.   
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Disadvantaged Business Enterprise (DBE) Program 
DBE Subcontractor Performance Form 

 

This form is intended to capture the DBE1 subcontractor’s2 description of work to be performed and the price of 
the work submitted to the prime contractor.  A Financial Assistance Agreement Recipient must require its prime 
contractor to have its DBE subcontractors complete this form and include all completed forms in the prime 
contractor’s bid or proposal package.  

Subcontractor Name Project Name 

Bid / Proposal No. 

 

Assistance Agreement ID No. (if known) 
 

Point of Contact 

Address 

Telephone No. Email Address 

Prime Contractor Name Issuing/Funding Entity 

 

Contract Item 
Number 

Description of Work Submitted from the Prime Contractor Involving 
Construction, Services, Equipment or Supplies 

Price of Work 
Submitted to the 
Prime Contractor 

  

 

 

 

 

 

DBE Certified By:  ___ DOT     ___ SBA 

___ Other: _______________________________________ 

Meets/exceeds EPA certification standards? 

___ YES     ___ NO     ___ Unknown 

 

  

1 A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA 
accepts certifications as described in 40 CFR 33.204-33.2015 or certified by EPA.  EPA accepts certifications from entities 
that meet or exceed EPA certification standards as described in 40 CFR 33.202. 
2 Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor 
to provide services pursuant to an award of financial assistance. 
 
FORM 4500-3 (DBE Subcontractor Performance Form) 
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I certify under penalty of perjury that the forgoing statements are true and correct.  Signing this form does not 
signify a commitment to utilize the subcontractors above.  I am aware that in the event of a replacement of a 
subcontractor, I will adhere to the replacement requirements set forth in 40 CFR Part 33 Section 33.302 (c). 

Prime Contractor Signature Print Name 
  

Title Date 
  

 

 

Subcontractor Signature Print Name 
  

Title Date 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FORM 4500-3 (DBE Subcontractor Performance Form) 

The public reporting and record keeping burden for this collection of information is estimated to average three (3) hours per 
response.  Send comments on the Agency’s need for this information, the accuracy of the provided burden estimates, and 
any suggested methods for minimizing respondent burden, including through the use of automated collection techniques to 
the Director, Collection Strategies Division, U.S. Environmental Protection Agency (2822T), 1200 Pennsylvania Ave., NW, 
Washington, D.C. 20460.  Do not send the completed form to this address. 
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Disadvantaged Business Enterprise (DBE) Program 
DBE Subcontractor Utilization Form 

 

This form is intended to capture the prime contractor’s actual and/or anticipated use of identified certified DBE1 
subcontractor’s2 and the estimated dollar amount of each subcontract.  A Financial Assistance Agreement 
Recipient must require its prime contractors to complete this form and include it in the bid or proposal package.  
Prime contractors should also maintain a copy of this form on file. 

Prime Contractor Name Project Name 

Bid / Proposal No. 

 

Assistance Agreement ID No. (if known) 
 

Point of Contact 

Address 

Telephone No. Email Address 

Issuing/Funding Entity 

 

 

 

I have identified potential DBE certified subcontractors.   ___ YES     ___ NO 

If yes, please complete the table below. If no, please explain: 

 

 

 

Subcontractor Name/ 
Company Name Company Address / Phone / Email Estimated 

Dollar Amount 
Currently 

DBE 
Certified? 

    

    

    

--Continue on back if needed-- 

1 A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA 
accepts certifications as described in 40 CFR 33.204-33.2015 or certified by EPA.  EPA accepts certifications from entities 
that meet or exceed EPA certification standards as described in 40 CFR 33.202. 
2 Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor 
to provide services pursuant to an award of financial assistance. 
 
FORM 4500-4 (DBE Subcontractor Utilization Form) 
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I certify under penalty of perjury that the forgoing statements are true and correct.  Signing this form does not 
signify a commitment to utilize the subcontractors above.  I am aware that in the event of a replacement of a 
subcontractor, I will adhere to the replacement requirements set forth in 40 CFR Part 33 Section 33.302 (c). 

Prime Contractor Signature Print Name 
  

Title Date 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FORM 4500-4 (DBE Subcontractor Utilization Form)  

The public reporting and record keeping burden for this collection of information is estimated to average three (3) hours per 
response.  Send comments on the Agency’s need for this information, the accuracy of the provided burden estimates, and 
any suggested methods for minimizing respondent burden, including through the use of automated collection techniques to 
the Director, Collection Strategies Division, U.S. Environmental Protection Agency (2822T), 1200 Pennsylvania Ave., NW, 
Washington, D.C. 20460.  Do not send the completed form to this address. 
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LIST OF WORK MADE AVAILABLE 

List items of the Work the Bidder made available to DBE firms.  Identify those items of the Work the Bidder might otherwise perform with its own forces and 
those items that have been broken down into economically feasible units to facilitate DBE participation.  For each item listed, show the dollar amount and 
percentage of the Base Bid.  The Bidder must demonstrate that enough work to meet the goal was made available to DBE firms. 

ITEM OF WORK MADE AVAILABLE NAICS 
CODE 

BIDDER 
NORMALLY 
PERFORMS 

ITEM 
(Y/N) 

ITEM BROKEN 
DOWN TO 
FACILITATE 

PARTICIPATIO
N 

(Y/N) 

AMOUNT PERCENTAGE OF 
BASE BID  

AA61  - List of Work Made Available

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

110 | Page



SUMMARY OF BIDS RECEIVED 

Type of Job NAICS 
CODES 

Company Name Selected 
(Y/N) 

Bid Amount DBE Non-DBE Explanation for not Selecting 

USE ADDITIONAL FORMS AS NECESSARY 

AA62 - Summary of Bids Recevied
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DISADVANTAGE BUSINESS ENTERPRISE (DBE) 

GOOD FAITH EFFORT LIST OF SUBCONTRACTORS SOLICITED 

Contractor Name Contractor Address How Located  Date of 
Contact 

Contact 
Method 

Task Description Response 
(Yes/No) 

USE ADDITIONAL FORMS AS NECESSARY

AA63 - DBE Good Faith Effort List of Subcontractors Solicited
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OMB CONTROL NO. 2030-0020 

APPROVAL EXPIRES 06/30/2024

U.S. ENVIRONMENTAL PROTECTION AGENCY MBE/WBE UTILIZATION 
UNDER FEDERAL GRANTS AND COOPERATIVE AGREEMENTS 

1A. REPORTING PERIOD 1B. REPORT TYPE 

Annual Final Report (Project completed) 

2A. RECIPIENT UNIQUE ENTITY IDENTIFIER

2B. RECIPENT REPORTING CONTACT 

Name: 

Email: 

Phone: 

3. FEDERAL AWARD IDENTIFICATION NUMBER (FAIN)
(For SRF state recipients, please include all numbers for all open assistance agreements being reported on this form.

4A. If NO procurements were made this reporting period (by the recipient, sub-recipient(s), loan recipient(s), and prime contractor(s)), CHECK and 
SKIP to Block No. 6. (Procurements are all expenditures through contract, order, purchase, lease or barter of supplies, equipment, construction, or 
services needed to complete Federal assistance programs.)

4B. Total Procurements & MBE/WBE Accomplishments This Reporting Period (in dollars)

 Construction Non-Construction Total 

Total Procurement:         $

MBE/WBE Combined Procurement:   $

6. NAME OF RECIPIENT'S AUTHORIZED REPRESENTATIVE TITLE 

7. SIGNATURE OF RECIPIENT’S AUTHORIZED REPRESENTATIVE DATE 

EPA FORM 5700-52A available electronically at: https://www.epa.gov/grants/epa-form-5700-52a-united-states-environmental-protection-agency-minority-
business

5A. Good Faith Efforts: If procurements were made, indicate whether 
your organization has followed the six Good Faith efforts found in 40 
CFR Part 33, Subpart C, 40 CFR 33.501 and 2 CFR 200.321. 

October 1, _ September 30, 

$

$

$

$

1C: Revision of a Prior Year Report? No Yes 

If yes, what reporting period is being revised and briefly 

describe the changes made. Note: The revised report will 

replace the associated original report in its entirety.

Yes, my organization has implemented and documented each of 
the six Good Faith Efforts on the procurements made during this 
reporting period.

No, my organization has not implemented and documented each 
of the six Good Faith Efforts on the procurements made during this 
reporting period.

5B. If procurements were made, but no MBE/WBE 
procurements are being reported, then check the applicable 
box(es) for the reason(s) why no MBE/WBE procurements were 
made.

No MBE/WBE(s) applied No MBE/WBE(s) were 
qualified

Other:

This collection of information is approved by OMB under the Paperwork Reduction Act, 44 U.S.C. 3501 et seq. (OMB Control No. 2030-0020). Responses to this collection of information are 
required to obtain an assistance agreement (40 CFR Part 30, 40 CFR Part 31, and 40 CFR Part 33 for awards made prior to December 26, 2014, and 2 CFR 200, 2 CFR 1500, and 40 CFR Part 33 
for awards made after December 26, 2014). An agency may not conduct or sponsor, and a person is not required to respond to, a collection of information unless it displays a currently valid OMB 
control number. The public reporting and recordkeeping burden for this collection of information is estimated to be 1 hour per response. Send comments on the Agency’s need for this information, 
the accuracy of the provided burden estimates and any suggested methods for minimizing respondent burden to the Regulatory Support Division Director, U.S. Environmental Protection Agency 
(2821T), 1200 Pennsylvania Ave., NW, Washington, D.C. 20460. Include the OMB control number in any correspondence. Do not send the completed form to this address.
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B.

Instructions: 

A. General Instructions:
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C. Instructions:

1A. Specify Federal fiscal year this report covers. 
The Federal fiscal year runs from October 1st 
through September 30th (e.g. November 29, 2020 
falls within Federal fiscal year 2021)

1B. Specify report type. Check the annual 
reporting box if this is an annual report. If it is a 
final report, check the final report box to indicate if 
the project is completed.  

1C. Indicate if this is a revision to a previous year 
and provide a brief description of the revision you 
are making including what reporting period is being 
revised. The revised report will replace the 
associated original report in its entirety.

2A. Provide your organization's Unique Entity 
Identifier. More information about Unique Entity 
Identifier, including its meaning, can be found in 2 
CFR Part 25.

2B.  Identify the name and contact information for 
the person located within the recipient organization 
that can be contacted if questions arise from this 
report.

3. Provide the Federal Award Identification Number
(FAIN) assigned by EPA. A separate report must be
submitted for each Assistance Agreement.

*For SRF recipients: In box 3 list numbers for ALL
OPEN Assistance Agreements being reported on
this form.

4A. Self-explanatory. Note: Procurement means 
expenditures under the supplies, equipment, 
construction, services or “other” categories, and 
include funds expended for procurement under sub-
awards or loans.

4B. Provide the total dollar amount (in dollars) of 
ALL procurements awarded this reporting period by 
construction, non-construction, and grand total by 
the recipient, sub-recipients, and SRF loan 
recipients, including MBE/WBE expenditures, not 
just the portion which exceeds the threshold.  For 
example:  Actual dollars for procurement from the 
procuring office; actual contracts let from the 
contracts office; actual goods, services, supplies, 
etc., from other sources including the central 
purchasing/ procurement centers). 

Provide the total dollar amount (in dollars) of MBE/
WBE procurements ONLY awarded this reporting 
period by construction, non-construction, and grand 
total by the recipient, sub-recipients, SRF loan 
recipients, and prime contractors not just the 
portion which exceeds the threshold.

*For SRF recipients only:  In 4B, please enter the
total annual procurement amount under all of your
SRF Assistance Agreements. The figure reported in
this section is not directly tied to an individual
Assistance Agreement identification number. (SRF
state recipients report state procurements in this
section)

5A. Self-explanatory.

5B. If procurements were made during this reporting 
period, but no procurements with 
MBE(s) or WBE(s) are being reported, then select 
the reason why. If "Other" is chosen, please fill in 
with the reason. 

6. Self-explanatory.

7. Self-explanatory.
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**This data is requested to comply with provisions mandated by: statute or regulations (40 CFR Part 33 and/or 2 
CFR Parts 200 and 1500); OMB Circulars; or added by EPA to ensure sound and effective assistance 
management.  Accurate, complete data are required to obtain funding, while no pledge of confidentiality is 
provided. 
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C. Instructions for Part I:

1A. Specify Federal fiscal year this report covers. 
The Federal fiscal year runs from October 1st 
through September 30th (e.g. November 29, 2014 
falls within Federal fiscal year 2015) 

1B. Specify report type. Check the annual 
reporting box.  Also indicate if the project is 
completed.  

1C. Indicate if this is a revision to a previous year 
and provide a brief description of the revision you 
are making. 

2A-B.  Please refer to your financial assistance 
agreement for the mailing address of the EPA 
financial assistance office for your agreement. 

The “EPA DBE Reporting Contact” is the DBE 
Coordinator for the EPA Region from which your 
financial assistance agreement was originated.  For 
a list of DBE Coordinators please refer to the EPA 
OSBP website at http://epa.gov/osbp/dbe_cord.    

3A-B.  Identify the agency, state authority, 
university or other organization which is the 
recipient of the Federal financial assistance and the 
person to contact concerning this report. 

4A.   Provide the Assistance Agreement number 
assigned by EPA. A separate report must be 
submitted for each Assistance Agreement. 

*For SRF recipients: In box 4a list numbers for ALL
OPEN Assistance Agreements being reported on
this form.

4B.  Refer back to Assistance Agreement 
document for this information. 

5A.  Provide the total amount of the Assistance 
Agreement which includes Federal funds plus 
recipient matching funds and funds from other 
sources. 

*For SRF recipients only: SRF recipients will not
enter an amount in 5a.  SRF recipients should check
the “N/A” box.

5B.  Self-explanatory. 

5C.  Provide the total dollar amount of ALL 
procurements awarded this reporting period by the 
recipient, sub-recipients, and SRF loan recipients, 
including MBE/WBE expenditures, not just the 
portion which exceeds $150,000.  For example:  
Actual dollars for procurement from the procuring 
office; actual contracts let from the contracts 
office; actual goods, services, supplies, etc., from 
other sources including the central purchasing/ 
procurement centers). 

*NOTE: To prevent double counting on line 5C, if
any amount on 5E is for a subcontract and the
prime contract has already been included on Line
5C in a prior reporting period, then report the
amount going to MBE or WBE subcontractor on
line 5E, but exclude the amount from Line 5C.  To
include the amount on 5C again would result in
double counting because the prime contract, which
includes the subcontract, would have already been
reported.

*For SRF recipients only:  In 5c please enter the
total annual procurement amount under all of your
SRF Assistance Agreements. The figure reported in
this section is not directly tied to an individual
Assistance Agreement identification number. (SRF
state recipients report state procurements in this
section)
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5D. State whether or not sub-awards and/or 
subcontracts have been issued under the financial 
assistance agreements by indicating “yes” or “no”. 

5E. Where requested, also provide the total 
dollar amount of all MBE/WBE procurement 
awarded during this reporting period by the 
recipient, sub-recipients, SRF loan recipients, and 
prime contractors in the categories of construction, 
equipment, services and supplies. These amounts 
include Federal funds plus recipient matching funds 
and funds from other sources. 

6. If there were no MBE/WBE accomplishments
this reporting period, please briefly how certified
MBEs/WBEs were notified of the opportunities to
compete for the procurement dollars entered in
Block 5C and why certified MBEs /WBEs were not
awarded any procurements during this reporting
period.

7. Name and title of official administrator or
designated reporting official.

8. Signature, month, day, and year report
submitted.

D. Instructions for Part II:

For each MBE/WBE procurement made under this 
financial assistance agreements during the 
reporting period, provide the following 
information: 

1. Check whether this procurement was made
by the recipient, sub-recipient/SRF loan recipient,
or the prime contractor.

2. Check either the MBE or WBE column.  If a
firm is both an MBE and WBE, the recipient may
choose to count the entire procurement towards
EITHER its MBE or WBE accomplishments.  The
recipient may also divide the total amount of the
procurement (using any ratio it so chooses) and
count those divided amounts toward its MBE and
WBE accomplishments.  If the recipient chooses to
divide the procurement amount and count portions
toward its MBE and WBE accomplishments, please
state the appropriate amounts under the MBE and
WBE columns on the form.  The combined MBE
and WBE amounts for that MBE/WBE contractor
must not exceed the “Value of the Procurement”
reported in column #3

3. Dollar value of procurement.

4. Date of procurement, shown as month, day,
year.  Date of procurement is defined as the date
the contract or procurement was awarded, not the
date the contractor received payment under the
awarded contract or procurement, unless payment
occurred on the date of award.  (Where direct
purchasing is the procurement method, the date
of procurement is the date the purchase was
made)

5. Using codes at the bottom of the form,
identify type of product or service acquired through
this procurement (e.g., enter 1 if construction, 2 if
supplies, etc.).

6. Name, address, and telephone number of
MBE/WBE firm.
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**This data is requested to comply with provisions mandated by: statute or regulations (40 CFR Parts 30, 31, and 
33 and/or 2 CFR Parts 200 and 1500); OMB Circulars; or added by EPA to ensure sound and effective assistance 
management.  Accurate, complete data are required to obtain funding, while no pledge of confidentiality is 
provided. 

The public reporting and recording burden for this collection of information is estimated to average l hour per 
response annually.  Burden means the total time, effort, or financial resources expended by persons to 
generate, maintain, retain, or disclosure or provide information to or for a Federal agency.  This includes the 
time needed to review instructions; develop, acquire, install, and utilize technology and systems for the 
purposes of collecting, validating, and verifying information, processing and maintaining information, and 
disclosing and providing information; adjust the existing ways to comply with any previously applicable 
instructions and requirements; train personnel to be able to respond to a collection of information; search data 
sources; complete and review the collection of information; and transmit or otherwise  disclose the 
information.  An agency may not conduct or sponsor, and a person is not required to respond to, a collection of 
information unless it displays a currently valid OMB control number. 

Send comments on the Agency's need for this information,  the accuracy of the provided burden estimates, and 
any suggested methods for minimizing respondent burden, including through the use of automated collection 
techniques to the Director, OPPE Regulatory Information Division, U.S. Environmental Protection Agency (2136), 
1200 Pennsylvania Avenue, NW, Washington, D.C. 20460.  Include the OMB Control number in any 
correspondence.  Do not send the completed form to this address.  
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Disadvantaged Business Enterprise (DBE) Program 
DBE Subcontractor Participation Form 

 

 

A Financial Assistance Agreement Recipient must require its prime contractors to provide this form to its DBE 
subcontractors.  This form gives a DBE1 subcontractor2 the opportunity to describe work received and/or report 
any concerns regarding the funded project (e.g., in areas such as termination by prime contractor, late 
payments, etc.).  The DBE subcontractor can, as an option, complete and submit this form to the DBE 
Coordinator at any time during the project period of performance. 

 

Subcontractor Name Project Name 

Bid / Proposal No. 

 

Assistance Agreement ID No. (if known) 
 

Point of Contact 

Address 

Telephone No. Email Address 

Prime Contractor Name Issuing/Funding Entity 

 

Contract Item 
Number 

Description of Work Received from the Prime Contractor Involving 
Construction, Services, Equipment or Supplies 

Amount Received 
by Prime 

Contractor 

   

 

  

1 A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA 
accepts certifications as described in 40 CFR 33.204-33.2015 or certified by EPA.  EPA accepts certifications from entities 
that meet or exceed EPA certification standards as described in 40 CFR 33.202. 
2 Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor 
to provide services pursuant to an award of financial assistance. 
 
 
FORM 4500-2 (DBE Subcontractor Participation Form) 
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Please use the space below to report any concerns regarding the above funded project: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Subcontractor Signature Print Name 
  

Title Date 
  

 

 

 

 

 

 

 

 

 

FORM 4500-2 (DBE Subcontractor Participation Form) 

The public reporting and record keeping burden for this collection of information is estimated to average three (3) hours per 
response.  Send comments on the Agency’s need for this information, the accuracy of the provided burden estimates, and 
any suggested methods for minimizing respondent burden, including through the use of automated collection techniques to 
the Director, Collection Strategies Division, U.S. Environmental Protection Agency (2822T), 1200 Pennsylvania Ave., NW, 
Washington, D.C. 20460.  Do not send the completed form to this address.   

 

Send completed Form 4500-2 to: 
Mr. Joe Ochab, DBE Coordinator 
US EPA, Region 9 
75 Hawthorne Street 
San Francisco, CA 94105 
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ATTACHMENT E 

SUPPLEMENTARY SPECIAL PROVISIONS 
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SUPPLEMENTARY SPECIAL PROVISIONS 

The following Supplementary Special Provisions (SSP) modifies the following documents: 

1. The 2021 Edition of the Standard Specifications for Public Works Construction (The
“GREENBOOK”).

2. The 2021 Edition of the City of San Diego Standard Specifications for Public Works
Construction (The “WHITEBOOK”), including the following:

a) General Provisions (A) for all Construction Contracts.

SECTION 1 – GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND 
SYMBOLS 

1-2 TERMS AND DEFINITIONS. To the “WHITEBOOK”: 

To item 47, “Holiday”, ADD the following: 

Holiday Observed On

Juneteenth June 19

To item 55, “Normal Working Hours”, DELETE in its entirety and SUBSTITUTE with the 
following: 

Normal Working Hours: Normal Working Hours shall be 8:30 AM to 3:30 PM, 
Monday through Friday, inclusive. Saturdays, Sundays, and City Holidays are 
excluded. Unless otherwise specified on the Traffic Control Permits. 

SECTION 3 – CONTROL OF THE WORK 

3-2 SELF-PERFORMANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. You shall perform, with your own organization, Contract Work amounting to
at least 50% of the Base Bid.

3-9 TECHNICAL STUDIES AND SUBSURFACE DATA. To the “WHITEBOOK”, ADD the 
following: 

5. In preparation of the Contract Documents, the designer has relied upon the
following reports of explorations and tests at the Work Site:

a) Report of Geotechnical Investigation Fifth Avenue and Brookes Avenue
Storm Drain Upgrade Project – Sixth Avenue to Alley Segment dated
September 14, 2021 by Allied Geotechnical Engineers, Inc.

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

123 | Page



 

 

6. The reports listed above are available for review at the following link: 

https://drive.google.com/drive/folders/1T4cVS0JOiNSIBT8Hjx7d8fZ0B_jOMu8A  

3-12.8.3 Equipment. To the "WHITEBOOK", item 4, DELETE in its entirety and SUBSTITUTE with 
the following:  

4. The approved dewatering system shall include a suitably sized pipeline to 
transport extracted groundwater from the Work Site to the indicated point of 
discharge as applicable under the dewatering permit in force during the 
dewatering operations. The alignment of this pipeline shall be subject to the 
approval by the Engineer. Where the pipeline is allowed to cross roadways or 
parking areas, you shall be required to install a conduit below the traveled 
surface. The installation shall provide protection for the temporary pipeline 
and a smooth transition across the  travelled surface in accordance with 
Standard Drawing SDG-107, “Pavement Restoration for Asphalt Concrete 
Surfaced Streets - Major Excavation" or a concrete trench cap in accordance 
with Standard Drawing SDG-108, "Pavement Restoration for Concrete 
Surfaced Streets and Alleys - Major Excavation". 

SECTION 4 - CONTROL OF MATERIALS 

4-6 TRADE NAMES. To the “WHITEBOOK”, ADD the following: 

11. You shall submit your list of proposed substitutions for an “equal” item no 
later than 5 Working Days after the issuance of the Notice of Intent to 
Award and on the City’s Product Submittal Form available at: 

https://www.sandiego.gov/ecp/edocref/ 

SECTION 5 – LEGAL RELATIONS AND RESPONSIBILITIES 

5-4 INSURANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

5-4 INSURANCE. 

1. The insurance provisions herein shall not be construed to limit your indemnity 
and defense duties set forth in the Contract. 

5-4.1 Policies and Procedures. 

1. You shall procure the insurance described below, at your sole cost and 
expense, to provide coverage against claims for loss including injuries to 
persons or damage to property, which may arise out of or in connection with 
the performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 
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2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation. The market value will not be accepted. 

3. You shall maintain this insurance as required by this Contract and at all times 
thereafter when you are correcting, removing, or replacing Work in 
accordance with this Contract. Your duties under the Contract, including your 
indemnity obligations, are not limited to the insurance coverage required by 
this Contract. 

4. If you maintain broader coverage or higher limits than the minimums shown 
below, City requires and shall be entitled to the broader coverage or the higher 
limits maintained by you. Any available insurance proceeds in excess of the 
specified minimum limits of insurance and coverage shall be available to City. 

5. Your payment for insurance shall be included in the Contract Price you bid. 
You are not entitled to any additional payment from the City to cover your 
insurance, unless the City specifically agrees to payment in writing. Do not 
begin any Work under this Contract or allow any Subcontractors to begin work, 
until you have provided, and the City has approved, all required insurance.  

6. Policies of insurance shall provide that the City is entitled to 30 days advance 
written notice of cancellation or non-renewal of the policy or 10 days advance 
written notice for cancellation due to non-payment of premium. Maintenance 
of specified insurance coverage is a material element of the Contract. Your 
failure to maintain or renew coverage and to provide evidence of renewal 
during the term of the Contract may be treated by the City as a material breach 
of the Contract. 

5-4.2 Types of Insurance.   

5-4.2.1 General Liability Insurance.   

1. Commercial General Liability Insurance shall be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy shall cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There shall be no endorsement or modification limiting the scope of coverage 
for either “insured vs. insured” claims or contractual liability. You shall 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work.  
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4. All costs of defense shall be outside the policy limits. Policy coverage shall be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $10,000,000 

Products/Completed Operations Aggregate Limit $10,000,000 

Personal Injury Limit $5,000,000 

Each Occurrence $5,000,000  

5-4.2.2 Commercial Automobile Liability Insurance.   

1. You shall provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”).  

2. All costs of defense shall be outside the limits of the policy. 

5-4.2.3 Workers’ Compensation Insurance and Employers Liability Insurance.   

1. In accordance with the provisions of California Labor Code section 3700, you 
shall provide, at your expense, Workers’ Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under applicable 
state workers’ compensation laws. The City, its elected officials, and employees 
will not be responsible for any claims in law or equity occasioned by your 
failure to comply with this requirement.  

2. Statutory Limits shall be provided for Workers’ Compensation Insurance as 
required by the state of California, and Employer’s Liability Insurance with 
limits of no less than $1,000,000 per accident for bodily injury or disease. 

3. By signing and returning the Contract, you certify that you are aware of the 
provisions of California’s Workers’ Compensation laws, including Labor Code 
section 3700, which requires every employer to be insured against liability for 
workers’ compensation or to undertake self-insurance, and that you will 
comply with these provisions before commencing the Work. 

5-4.3 Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this Contract shall be carried only by responsible insurance 
companies with a rating of, or equivalent to, at least “A-, VI” by A.M. Best Company, 
that are authorized by the California Insurance Commissioner to do business in the 
state of California, and that have been approved by the City. 

5-4.3.1 Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the state of 
California and is included on the List of Approved Surplus Lines Insurers (LASLI list). 

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

126 | Page



 

 

All policies of insurance carried by non-admitted carriers shall be subject to all of the 
requirements for policies of insurance provided by admitted carriers described in this 
Contract. 

5-4.4 Evidence of Insurance. You shall furnish the City with original Certificates of 
Insurance, including all required amendatory endorsements (or copies of the 
applicable policy language effecting coverage required by this clause), prior to your 
commencement of Work under this Contract. In addition, The City reserves the right 
to require complete, certified copies of all required insurance policies, including 
endorsements, required by these specifications, at any time. 

5-4.5 Policy Endorsements. 

5-4.5.1 Commercial General Liability Insurance. 

5-4.5.1.1 Additional Insured.  To the fullest extent permitted by law and consistent with the 
limiting provisions set forth at California Civil Code section 2782, California Insurance 
Code section 11580.04, and any applicable successor statutes limiting indemnification 
of public agencies that bind the City, the policy or policies shall be endorsed to include 
as an Additional Insured the City and its respective elected officials, officers, 
employees, agents, and representatives, with respect to liability arising out of:   

1. Ongoing operations performed by you or on your behalf,   

2. your products,   

3. your work, e.g., your completed operations performed by you or on your 
behalf, or   

4. premises owned, leased, controlled, or used by you. 

United States Environment Protection Agency, WIFIA Director, 1200 Pennsylvania 
Avenue NW, Washington, DC 20460 are to be covered as additional insureds on the 
Contractor’s CGL policy with respect to Liability arising out of work or operations 
performed by on behalf of the Contractor including materials, parts, or equipment 
furnished in connection with such work or operations.  General Liability coverage can 
be provided in the form of an endorsement to the Contractor’s insurance (as least as 
broad as ISO Form CG 20 10 11 85). 

5-4.5.1.2 Primary and Non-Contributory Coverage. The policy shall be endorsed to provide 
that the coverage with respect to operations, including the completed operations, if 
appropriate, of the Named Insured is primary to any insurance or self-insurance of the 
City and its elected officials, officers, employees, agents and representatives. Further, 
it shall provide that any insurance maintained by the City and its elected officials, 
officers, employees, agents and representatives shall be in excess of your insurance 
and shall not contribute to it.  

5-4.5.1.3 Project General Aggregate Limit. The policy or policies shall be endorsed to provide 
a Designated Construction Project General Aggregate Limit that will apply only to the 
Work. Only claims payments which arise from the Work shall reduce the Designated 
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Construction Project General Aggregate Limit. The Designated Construction Project 
General Aggregate Limit shall be in addition to the aggregate limit provided for the 
products-completed operations hazard. 

5-4.5.2 Workers’ Compensation Insurance and Employers Liability Insurance. 

5-4.5.2.1 Waiver of Subrogation. The policy or policies shall be endorsed to provide that the 
insurer will waive all rights of subrogation against the City and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from Work performed by the Named 
Insured for the City. 

5-4.6 Deductibles and Self-Insured Retentions. You shall disclose deductibles and self-
insured retentions to the City at the time the evidence of insurance is provided. The 
City may require you to purchase coverage with a lower retention or provide proof of 
ability to pay losses and related investigations, claim administration, and defense 
expenses within the retention.  The policy language shall provide, or be endorsed to 
provide, that the self-insured retention may be satisfied by either the named insured 
or City. 

5-4.7 Reservation of Rights. The City reserves the right, from time to time, to review your 
insurance coverage, limits, deductibles, and self-insured retentions to determine if 
they are acceptable to the City. The City will reimburse you, without overhead, profit, 
or any other markup, for the cost of additional premium for any coverage requested 
by the Engineer, but not required by this Contract. 

5-4.8 Notice of Changes to Insurance. You shall notify the City, in writing, 30 days prior to 
any material change to the policies of insurance provided under this Contract. This 
written notice is in addition to the requirements of paragraph 6 of Section 5-4.1. 

5-4.9 Excess Insurance. Policies providing excess coverage shall follow the form of the 
primary policy or policies, including, all endorsements. 

5-10.2.1  Public Notice by Contractor. To the "WHITEBOOK", DELETE in its entirety and 
SUBSTITUTE with the following: 

5-10.2.1  Public Notice by Contractor. 
1. Post Project Identification Signs in accordance with 3-11.2, “Project 

Identification Signs”. 

2. No less than 5 and no more than 10 Working Days in advance of Project 
construction activities and utility service interruptions, you shall notify all 
critical facilities, businesses, institutions, property owners, residents, or any 
other impacted stakeholders within a minimum 300-foot (90 m) radius of the 
Project i.e., work area and any other affected areas as shown on the 
“Notification of Planned Water Shutdown” when you perform the Work. 

3. The notification process must be repeated for delays and long pauses in 
construction activities. Verbal and written notifications, such as door hangers, 
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shall be sent to critical facilities (including but not limited to police stations, fire 
stations, hospitals, and schools). A copy of written notifications sent to any 
critical facility shall also be sent to the Engineer.   

4. You shall keep records of the people contacted, along with the dates of 
notification, and shall provide the record e.g., time-stamped pictures of the 
notices, to the Engineer upon request. You shall identify all other critical 
facilities that need to be notified.  

5. Verbal and written notifications shall also include specific impacts from the 
construction of the City facilities, e.g., fire hydrants, air vacuum and blow-off 
devices, pedestrian ramps, and sidewalks, e.g., the loss of parking, access, and 
impact to private property, e.g., landscaping.  

6. Furnish and distribute public notices in the form of door hangers using the 
City’s format to all occupants and/or property owners along streets and all 
critical facilities such as police stations, fire stations, hospitals, and schools.  

7. Where Work is to be performed at least 5 and at most 10 Working Days before 
starting construction, survey activities, or impacting the community as 
approved by the Engineer.  

8. Within 5 Working Days of the completion or pausing of your construction 
activities where Work was performed, you shall distribute public notices in the 
form of door hangers, which outline the anticipated dates of Asphalt 
Resurfacing, Slurry Seal, Sidewalk, or Curb Ramp Work. Upon resuming 
construction activities, you shall redistribute door hangers.  

9. “No Parking” signs shall be placed 72 hours before the scheduled construction 
activities and must include the name and phone number of the Contractor. 
The Contractor shall document the placement of the signs with time-stamped 
pictures.  

10. Leave the door hanger notices on or at the front door of each dwelling and 
apartment unit and at each commercial building tenant abutting each street 
block segment.  

11. Where the front doors of apartment units are inaccessible or occupants are 
unavailable, distribute the door hanger notices to the apartment manager or 
security officer and leave your contact information, such as business cards.   

12. Provide time-stamped pictures of the notices to the Engineer.  

13. Door Hanger Material: You shall use Blanks/USA brand, Item Number 
DHJ5B6WH, 1¼ inch (31.8 mm) Holes (removed), 2-up Jumbo Door Hanger in 
Bristol White, or approved equal. 
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14. Door hangers shall include the funding source if project is funded in part by 
State Gas Tax Revenue (SB1).  

15. Mailed Notice Material: You shall use Cougar by Domtar, Item Number 2834, 
or approved equal.  

16. For all Work on private property, contact each owner and occupant individually 
a minimum of 15 Working Days before the Work. If the Work has been delayed, 
re-notify owners and occupants of the new Work schedule, as directed by the 
Engineer. 

17. A sample of public notices will be included in the Contract. 

SECTION 6 – PROSECUTION AND PROGRESS OF THE WORK 

6-1.1 Construction Schedule. To the “WHITEBOOK”, ADD the following: 

3. Refer to the Sample City Invoice materials in Appendix D – Sample City 
Invoice and use the format shown. 

4. The 120 Calendar Day Plant Establishment Period is included in the stipulated 
Contract Time and shall begin with the acceptance of installation of the 
vegetation plan in accordance with Section 801-6, “MAINTENANCE AND PLANT 
ESTABLISHMENT”.  

6-1.2.1  Construction Phasing. To the “WHITEBOOK”, ADD the following: 

2. Contractor shall coordinate with the Resident Engineer and MTS prior to work 
in the areas within the designated MTS bus stops to make arrangements for 
temporary bus stop relocations.  

3. If existing 16” water main is exposed during construction operation contractor 
shall coordinate with the Resident Engineer and Public Utilities Department 
for temporary shutdown and highlining until storm drain improvements are 
complete.  

6-3.1 General. To the "WHITEBOOK", item 3, subitem d, DELETE in its entirety and 
SUBSTITUTE with the following: 

d) 30 Calendar Days for full depth asphalt final mill and resurfacing work 
required per SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced 
Streets - Major Excavation". 

ADD: 
6-6.1.1 Environmental Document. 

1. The City of San Diego has prepared a Notice of Exemption for Fifth Avenue 
& Brookes Avenue Storm Drain Upgrade, Project No. B-17073.02.06, as 
referenced in the Contract Appendix. You shall comply with all requirements 
of the Notice of Exemption as set forth in Appendix A. 
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2. Compliance with the City’s environmental document shall be included in the 
Contract Price, unless separate bid items have been provided. 

6-6.2.2  Paleontological Monitoring Program. To the “WHITEBOOK”, ADD the following: 

3. You shall retain a qualified paleontologist for this Contract. You shall 
coordinate your activities and Schedule with the activities and schedules of the 
paleontologist monitor. Notify the Engineer before noon of the Working Day 
before monitoring is required. See 3-5, “INSPECTION” for details. 

6-9 LIQUIDATED DAMAGES. To the “WHITEBOOK”, item 2, DELETE in its entirety and 
SUBSTITUTE with the following: 

2. The execution of the Contract shall constitute agreement between you and the 
City that the liquidated damage amount described in the table below is the 
value of the damage caused by your failure to complete the Work within the 
allotted time. Such sum shall not be construed as a penalty and may be 
deducted from your payments if such delay occurs. 

Contract Value Liquidated Damages Daily 
Amount 

Less than $200,001 $1,000 

$200,001 to $500,000 $1,500 

$500,001 to $1,000,000 $2,000 

$1,000,001 to $2,000,000 $2,500 

$2,000,001 to $5,000,000 $3,000 

$5,000,001 to $10,000,000 $5,500 

$10,000,001 to $20,000,000 $6,500 

Greater Than $20,000,000 $7,000 

SECTION 7 – MEASUREMENT AND PAYMENT 

7-3.2.2.1 Progress Payment for Pipelines. To the "WHITEBOOK", item 4, DELETE in its entirety 
and SUBSTITUTE with the following: 

4. In asphalt-surfaced streets, the City shall pay 15% for hydrostatic and bacterial 
testing, Wayneball and Mandrelling (where necessary), for water and sewer 
utility constructions respectively, and operational testing for storm drains, 
including the trench cap and cleanup. The City shall pay the remaining 5% after 
completing the asphalt wearing surface, Trench Capping per SDG-107 
“Pavement Restoration for Asphalt Concrete Surfaced Streets - Major 
Excavation", and final cleanup. 
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7-3.9 Field Orders. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. If the cumulative total of Field Order items of Work does not exceed the “Field 
Orders” Bid Item, the City shall pay those Field Orders as shown below: 

TABLE 7-3.9  

FIELD ORDER LIMITS 

Contract Price Maximum Each Field Order 
Work Amount 

Less than $1,000,001 $10,000 

$1,000,001 to $5,000,000 $20,000 

$5,000,001 to $10,000,000 $25,000 

$10,000,001 to $30,000,000 $40,000 

Greater than $30,000,000 $70,000 

7-3.11 Compensation Adjustments for Price Index Fluctuations. To the “WHITEBOOK”, 
ADD the following: 

5. This Contract is not subject to the provisions of The “WHITEBOOK” for 
Compensation Adjustments for Price Index Fluctuations for paving asphalt. 

SECTION 203 - BITUMINOUS MATERIALS 

203-6.1  General. To the “WHITEBOOK” and "GREENBOOK", DELETE in its entirety and 
SUBSTITUTE with the following:  

203-6.1  General. Asphalt concrete shall be the product of mixing mineral aggregate and 
reclaimed asphalt pavement (RAP) with asphalt binder at a central mixing plant.   

When specified in the Special Provisions, asphalt concrete may be produced using a 
warm mix asphalt (WMA) technology.   

Unless otherwise specified in the Special Provisions or shown on the Plans, asphalt 
concrete mixtures shall conform to 203-6.4. 

 If the asphalt concrete mixture contains more than 15% RAP, refer to Caltrans 
Standard Specifications Section 39, “Asphalt Concrete” for “Materials” and 
“Construction” requirements only unless specified otherwise in these (1) 
Supplementary Special Provisions, (2) The WHITEBOOK, and (3) The GREENBOOK in 
that order of precedence. Replace all references to actions by the “Department” with 
actions by the “City.” 
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203-6.2.1  Asphalt Binder. To the "GREENBOOK", ADD the following: 

Unless otherwise specified, for mixtures containing 15 percent or less RAP, the 
performance grade of the virgin asphalt binder shall be the grade specified in the 
Special Provisions with the upper and lower temperature classification of Performance 
Grade (PG) 64-10.  

For mixtures containing greater than 15 percent and not exceeding 25 percent RAP, 
the performance grade of the virgin binder shall be the grade specified in the Special 
Provisions with the upper and lower temperature classification of PG 58-16.  

For mixtures containing greater than 25 percent RAP, the performance grade of the 
asphalt binder shall be determined based on viscosity and blending charts developed 
in accordance with AASHTO M323.   

203-6.2.2  Rock Products for Asphalt Concrete Mixtures. To the "GREENBOOK", ADD the 
following: 

Aggregates must be clean and free from deleterious substances.  The aggregates for 
a leveling course must comply with the gradation specifications for Type A HMA in 
Caltrans Standard Specification Section 39-2.02B. 

203-6.2.3  Rock Products for Type III Asphalt Concrete Mixtures. To the "GREENBOOK", ADD 
the following: 

Aggregate gradation must be determined before the addition of asphalt binder and 
must include supplemental fine aggregates. Test for aggregate gradation under 
AASHTO T 27. Do not wash the coarse aggregate. Wash the fine aggregate only. Use a 
mechanical sieve shaker. Aggregate shaking time must not exceed 10 minutes for each 
coarse and fine aggregate portion.  Choose a TV within the TV limits shown in the 
tables titled "Aggregate Gradations." Gradations are based on nominal maximum 
aggregate size. 

203-6.2.5.1  General. To the "GREENBOOK", ADD the following: 

RAP shall be defined as asphalt concrete pavement that has been processed to a 
maximum of 1 inch (25 mm) in size and is free of contaminants. RAP may be 
substituted for part of the virgin aggregate in a quantity up to the lowest level allowed 
in the Caltrans Standard Specifications by dry weight of the combined aggregates. 

Unless otherwise specified, RAP may be substituted for part of the virgin aggregate at 
or above the level allowed in the Caltrans Standard Specifications; currently, 25 
percent by dry weight of the combined aggregates. 

203-6.2.5.2  RAP Stockpiles. To the "GREENBOOK", ADD the following:  

Fractionated RAP stockpiles shall be isolated from other materials. Fractionated RAP 
shall be stored in conical or longitudinal stockpiles. Fractionated RAP shall not be 
agglomerated or be allowed to congeal.     
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203-6.2.5.3  Fractionation.  To the "GREENBOOK". DELETE in its entirety and SUBSTITUTE with the 
following:  

203-6.2.5.3  Fractionation. Fractionation is the processing of RAP into 2 or more sizes.  For RAP 
substitution of 15 percent or less, fractionation is not required.  For RAP substitution 
greater than 15 percent, RAP shall be fractionated into 2 sizes conforming to the 
requirements shown in Table 203-6.2.5.3.  The RAP stockpile fractionation gradation 
shall conform to the requirements shown in Table 203-6.2.5.3. 

Table 203-6.2.5.3 

Size Test Method Requirement 
Coarse (% passing the 1-inch sieve) California Test 202a 100 

Fine (% passing the 3/8-inch sieve) California Test 202a 98-100 

a Maximum mechanical shaking time is 10 minutes. 

If RAP is from multiple sources, the RAP shall be thoroughly and completely blended 
before fractionating.  

The coarse fractionated stockpile, the fine fractionated stockpile, or a combination of 
the coarse and fine fractionated stockpile may be used. 

203-6.2.5.4  Testing.  To the "GREENBOOK", ADD the following:  

The mix design RAP stockpile shall be sampled and tested in accordance with 
California Test 384. The average shall be reported on the mix design submittal. When 
the mix design RAP stockpile is augmented, RAP used to augment the stockpile shall 
be sampled at a minimum frequency of 1 sample per 500 tons in accordance with 
California Test 384 before augmenting. Each sample shall be tested to determine the 
uncorrected binder content in accordance with AASHTO T 308. The same ignition oven 
shall determine the uncorrected asphalt binder content reported on the mix design 
submittal. 

The augmented RAP sample, when tested under AASHTO T 209, shall be within ± 0.06 
of the average maximum specific gravity reported on the mix design submittal. 

For startup of a project: 

1. Less than 5,000 tons of a QC test from another City approved submittal from 
the same plant within the last 90 days may be submitted for review. 

2. For greater than 5,000 tons the following QC test must be completed and 
submitted to the Engineer: 

Quality Characteristic Test Method 
Asphalt binder content AASHTO T 308, Method A 
HMA moisture content AASHTO T 329 
Combined Aggregate Gradation  California Test 384 
Combined Aggregate Sand equivalent California Test 217 or ASTM D2419 
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Quality Characteristic Test Method 
Combined Aggregate Moisture 
content 

AASHTO T 255 

Air voids content AASHTO T 269 
Voids in mineral aggregate MS-2 Asphalt mixture volumetrics 
Dust proportion MS-2 Asphalt mixture volumetrics 
Hveem Stability MS-2 and OBC CT 367 
Hamburg wheel track AASHTO T 324 (modified) 
Gyration Compaction AASHTO T 312 

During production, RAP QC testing shall be sampled twice daily and the 
following additional tests shall be performed with the minimum frequency:  

Quality 
Characteristic 

Test Method Minimum Frequency 

Asphalt binder 
content 

AASHTO T 308, Method A 1 per day with a 
minimum of 500 tons 

Aggregate Gradation – 
combined with RAP 

California Test 384 1 per day with a 
minimum of 100 tons 

Aggregate Sand 
equivalency 

California Test 217 or ASTM 
D2419 

1 per day with a 
minimum of 100 tons 

Aggregate Moisture 
content 

AASHTO T 255 1 per day with a 
minimum of 100 tons 

Hveem Stability MS-2 and OBC CT 367 1 per day with a 
minimum of 100 tons 

Hamburg wheel track AASHTO T 324 (modified) 1 per 5,000 tons or 1 per 
project, whichever is 
greater 

Nuclear gauge density California Test 375 1 per 50 tons 

203-6.2.5.5  Quality. To the "GREENBOOK", ADD the following:  

For RAP content higher than 15% in HMA, refer to Sections 39-2.01, “General”; 39-2.02, 
“Type A Hot Mix Asphalt,” and 39-2.03, “Rubberized Hot Mix Asphalt--Gap Graded,” of 
the Caltrans Standard Specifications in effect at the time of Bid for the quality 
assurance requirements.  Under this process, the contractor performs quality control 
testing, and the City performs acceptance testing and inspection. The acceptance 
decision is based on the City’s test results only.  
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RAP shall conform to the requirements shown in Table 203-6.2.5.5: 

Table 203-6.2.5.5 

Quality Characteristic Test method Requirement 

Uncorrected Binder Content (% within 
the average value reported)a 

AASHTO T 308 ± 2.00 

Specific gravity (within the average value 
reported) 

AASHTO T 209 ± 0.06 

Combined Aggregates Sand Equivalent 
(min) 

California Test 217 
or ASTM D2419 

50 

a Average uncorrected binder content of 3 ignition oven tests performed. 

a Average maximum specific gravity reported on the JMF. 

203-6.3.1  General. To the "GREENBOOK" and "WHITEBOOK", DELETE in its entirety and 
SUBSTITUTE with the following:  

203-6.3.1  General.  

1. The Contractor shall submit in accordance with 3-8.4 a JMF that summarizes 
each asphalt concrete mix design for each class and grade of asphalt concrete 
required to construct the Work. Supporting information for the warm mix 
asphalt (WMA) technology and/or recycling agent, if included in a mixture, shall 
also be submitted e.g., C2 PG 58-16 (½ inch) (12.5 mm) and B3 PG 58-16 (¾ 
inch) (19 mm) asphalt concrete.  

2. Asphalt concrete for JMF and Mix Designs shall be Type III and shall not exceed 
the allowable RAP level.  

3. The JMF shall identify the source and the individual grading of each material 
used to produce the mix design (including the percentage and individual 
gradation of any manufactured or natural sands), the combined gradation,  
the optimum binder content   (OBC),  void content,   reclaimed asphalt 
pavement  (RAP) percentage, RAP gradation, RAP binder content, stability 
value, plant identification, mix number, WMA technology, and the source and 
performance grade of the paving asphalt. Upon request, the mix design test 
data represented by the JMF shall be immediately made available to the 
Engineer. 

4. When greater than 25 percent RAP is to be included in a mixture, a mix design 
shall be submitted on Caltrans Forms CEM-3511 and CEM-3512 or another 
format as approved by the Engineer. The submittal shall include supporting 
information showing the viscosity of the individual binders (both the virgin 
paving asphalt grade and that of the binder recovered from the RAP); and the 
amount of recycling agent, if any, and the blended final viscosity in accordance 
with AASHTO M323.   
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5. For all mixtures, the asphalt binder content shall be defined as the total 
bituminous material present in the mix consisting of the blend of virgin paving 
asphalt, residual paving asphalt from RAP, and recycling agent. 

6. Refer to Caltrans Standard Specifications, 39-2.01A(3)(b), “Job Mix Formula” for 
additional requirements for modifications, renewal, authorization, and quality 
control plan.  

7. A new mix design shall be prepared and a new JMF submitted if: 

a) the combined aggregate gradation is not within ± 3 percentage points 
of the gradation shown on the referenced mix design on any sieve, 

b) the source of any aggregate is changed, 

c) the performance grade of paving asphalt is changed, 

d) the average binder content in a new fractionated RAP stockpile varies 
by more than ± 2.00 percent from the average RAP binder content 
reported on the JMF,    

e) the average maximum specific gravity in a new fractionated RAP 
stockpile varies by more than ± 0.060 from the average maximum 
specific gravity value reported on the JMF. 

8. AASHTO T 324 (Modified) is AASHTO T 324 (Standard Method of Test for 
Hamburg Wheel-Track Testing of Compacted Asphalt Mixtures) with the 
following parameters: 

a) Target air voids must equal 7.0 ± 1.0 percent. 

b) Specimen height must be 60 ± 1 mm. 

c) Number of test specimens must be 4 to run 2 tests. 

d) Do not average the 2 test results. 

e) Test specimen must be a 150 mm gyratory compacted specimen. 

f) Test temperature must be set at: 

1. 113 ± 2 degrees F for PG 58 for use of 25% RAP 

2. 22 ± 2 degrees F for PG 64 for use of 15% RAP 

3. Measurements for impression must be taken at 
every 100 passes along the total length of the 
sample. 

g) Inflection point is the number of wheel passes at the 
intersection of the creep slope and the stripping slope at 
maximum rut depth. 
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h) Testing shut off must be set at 25,000 passes. 

i) Submersion time for samples must not exceed 4 hours. 

9. Take samples under California Test 125. 

ADD:  
203-6.3.3  Asphalt Binder Replacement. Asphalt binder replacement shall be defined as the 

asphalt binder from RAP expressed as a percent of the total asphalt binder in the 
mixture.    The asphalt binder replacement shall be calculated as a percentage of the 
approved JMF target asphalt binder content. The maximum asphalt binder 
replacement for mixtures containing RAP shall be 25 percent of the optimum binder 
content (OBC) for surface courses and 40 percent for leveling and base courses.   
For Type A HMA with a binder replacement percent less than or equal to 25 percent 
of your specified OBC, you may request that the performance-graded asphalt binder 
grade with upper and lower temperature classifications be reduced by 6 degrees C 
from the specified grade. 

Once the City has approved a mix design, the asphalt binder content shall be within 
0.5% of the identified target binder contents for each mix design submitted.  

Each approved asphalt plant and location shall perform an annual verification process 
with the City. 

ADD:  
203-6.4.5  Miscellaneous Areas and Dikes. For miscellaneous areas and dikes: 

1. Choose the aggregate gradation from: 

a) 1/2-inch Type A HMA aggregate gradation. 

b) Dike mix aggregate gradation. 

2. Choose asphalt binder Grade PG 58-16 or 64-10. 

3. Minimum asphalt binder content must be: 

a) 5.70 percent for 1/2-inch Type A HMA aggregate gradation. 

b) 6.00 percent for dike mix aggregate gradation. 

If you request and the Engineer authorizes, you may reduce the minimum asphalt 
binder content.  Aggregate gradation for dike mix must be within the TV limits for the 
specified sieve size as shown below: 

Sieve size Target value limit Allowable tolerance 
1/2" 100 -- 
3/8" --- 95 - 100 

No. 4 73–77 TV ± 10 
No. 8 58–63 TV ± 10 

No. 30 29–34 TV ± 10 
No. 200  0 - 14 

For HMA used in miscellaneous areas and dikes, sections 203-6.3.1 do not apply. 
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203-6.7  Production. To the "GREENBOOK", ADD the following: 

1. Before production, the HMA plant must have a current qualification under the 
City’s Material Plant Quality Program for each mix design. 

203-6.7.1  General. To the "GREENBOOK", ADD the following: 

During production, the hot- or cold-feed proportion controls for virgin aggregate and 
RAP may be adjusted.  For RAP substitution of 15 percent or less, RAP must be within 
± 5 of the RAP percentage shown in the approved JMF fo1m without exceeding 15 
percent. For RAP substitution of greater than 15 percent, RAP must be within ± 5 of 
the RAP percentage shown in the approved JMF form without exceeding 25 percent.  

Do not start HMA production before verification and authorization of JMF.  The HMA 
plant must have a current qualification under the City’s Material Plant Quality 
Program. Weighing and metering devices used to produce HMA modified with 
additives must comply with the City's MPQP. If a loss-in-weight meter is used for dry 
HMA additive, the meter must have an automatic and integral material delivery control 
system for the refill cycle. 

Calibrate the loss-in-weight meter by: 

1. Including at least 1 complete system refill cycle during each calibration test run 

2. Operating the device in a normal run mode for 10 minutes immediately before 
starting the calibration process 

3. Isolating the scale system within the loss-in-weight feeder from surrounding 
vibration 

4. Checking the scale system within the loss-in-weight feeder for accuracy before 
and after the calibration process and daily during mix production 

5. Using a minimum 15 minute or minimum 250 lb. test run size for a dry 
ingredient delivery rate of less than 1 ton per hour 

6. Complying with the limits of City’s Conveyor Scale Testing  

Proportion aggregate by hot or cold-feed control. The aggregate temperature must 
not be more than 375 degrees F when mixed with the asphalt binder. Asphalt binder 
temperature must be from 275 to 375 degrees F when mixed with aggregate. Mix HMA 
ingredients into a homogeneous mixture of coated aggregates.  

HMA must be produced at the temperatures shown in the following table: 

HMA compaction Temperature (°F) 

HMA 

Density based Method s; 325 

305–325 

If you stop production for longer than 30 days, a production start-up evaluation is 
required. 
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SECTION 207 – GRAVITY PIPE 

207-17.2.1  Identification Marks. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE 
with the following: 

207-17.2.1   Identification Marks. Polywrap shall not be used as pipe color identification for 
plastic pipe. All pipe, fittings, and couplings shall be clearly marked at intervals not to 
exceed 5 feet as follows: 

a. Color: Green (for wastewater applications).  

b. Nominal pipe diameter.  

c. PVC cell classification.  

d. Company, plant, shift, ASTM, SDR, and date designation.  

e. Service designation or legend.  

f. For fittings and couplings, the SDR designation is not required. 

SECTION 209 – PRESSURE PIPE 

209-1.1.1 General. To the “GREENBOOK”, ADD the following: 
 

1. PVC products, specifically type C900 and C905, as manufactured or distributed 
by J-M Manufacturing Company or JM Eagle shall not be used on the Contract 
for pressurized pipe. 

2. Refer to AWWA C900-16 for all references to AWWA C905. 

209-7.2  Requirements. To the "GREENBOOK", Table 209-7.2, DELETE in its entirety and 
SUBSTITUTE with the following:  

TABLE 209-7.2 

Function  Type  Materials/Method  
Pipe Contents 
Identification  

Pipe Color (Plastic 
Pipe or Polywrap1)  

Blue for Potable Water. 
Purple for Recycled Water.  
Green for Sewage.  

AND  
Stenciling  Stenciling marked on pipe in contrasting color to background color of pipe 

stating: "POTABLE WATER",  
"CAUTION RECYCLED WATER - DO NOT DRINK" or "CAUTION SEWER" as  
appropriate.  
5/8" (16 mm) high letters.  
Repeated at 1 foot (300 mm) intervals.  

OR  
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Identification Tape  Polyethylene tape 6” (150 mm) wide and 4 mils (100 μm) minimum thickness 
with 2” (50 mm) high letters stating:  

"POTABLE WATER", "CAUTION RECYCLED WATER - DO NOT DRINK" or "CAUTION 
SEWER" as appropriate.  

For pipe > 12” (300 mm) diameter, use 12” (300 mm) wide tape.  
Color - Blue With white letters for potable water,  
Purple With white letters for recycled water,  
Green with white letters for sewage.  
Attached to top of pipe with adhesive tape.  

Pipe Warning and 
Locating  

Warning and 
Locating Tape  

Polyethylene tape 6” (150 mm) Wide and 4 mils (100 μm) minimum thickness 
with 2"(50 mm) high letters stating:  
"CAUTION:  WATERLINE BURIED BELOW",  "CAUTION RECLAIMED WATERLINE  

BURIED BELOW - DO NOT DRINK", or "CAUTION:  SEWER BURIED BELOW" as 
appropriate.  

For pipe > 12” (300 mm) diameter, use 12” (300 mm) wide tape.  
Color - blue with black or white letters for potable water,  
Purple With black or white letters for recycled water,  
Green with black or white letters for sewage.  
Place in pipe trench 18" (450 mm) above pipe.  
Tape shall contain metallic strip that can be registered by magnetic field 
locating device.  

OR  
Locating 

Wire  
In lieu of installing metallic warning tape; non-metallic warning tape 18" (450 
mm) above pipe and 10-gauge copper wire attached to top of pipe and 
accessibly terminated may be used.  

1Polywrap shall not be used as pipe color identification for plastic pipe.  

SECTION 301 – SUBGRADE PREPARATION, TREATED MATERIALS, AND PLACEMENT OF BASE 
MATERIALS 

301-1.6 Preparatory Repair Work. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Prior to the placement of any asphalt concrete or application of slurry, you 
shall complete all necessary preparation and repair Work and shall obtain 
approval by the Resident Engineer. 

2. No preparatory asphalt Work shall be done when the atmospheric 
temperature is below 50° F (10° C) or during unsuitable weather. 

3. Preparatory Work shall include tree trimming, weed spray, weed abatement, 
crack sealing, asphalt repair, cold milling, hump removal, lump removal, 
subgrade preparation and subgrade or base repair, removal of raised 
pavement markers, removal of pavement markings, location of public and 
private utilities and appurtenances, all Concrete works, and all other necessary 
works as specified in the Special Provisions and Contract Documents or as 
directed by the Engineer. 
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4. After the completion of the preparatory work, you shall install compacted 
asphalt concrete pavement according to the thickness specified in the Special 
Provisions and Contract Documents or a minimum of 2 inches (50.8 mm) for 
residential streets and a minimum of 3 inches (76.2 mm) for all other streets 
or as directed by the Engineer. 

5. You shall identify the location of all utilities vaults, valves, and other 
appurtenances not included in the project scope requiring relocation or 
adjustment to grade by other agencies/companies by marking the face of the 
curb closest to the utility appurtenance as follows:  

a. Offset distance of the appurtenance from the curb face 

b. The limits of the appurtenance or corners of the vault/box  

6. The quantities shown in the plans are based on a street assessment survey 
and may vary. The Engineer will designate the limits to be removed and 
prepared and these designated areas shall be considered to take precedence 
over the areas shown on the Plans.  

7. You shall repair areas of distressed asphalt concrete pavement by milling or 
removing damaged areas of pavement to a minimum depth of 2 inches (50.8 
mm) for residential streets and a minimum depth of 3 inches (76.2 mm) for all 
others except where specified otherwise in the Special Provisions and Contract 
Documents or as directed by the Engineer to expose firm and unyielding 
pavement as specified.  

8. If, in order to achieve the minimum specified depth, the base material or native 
subgrade is exposed, you shall notify the Engineer the material shall be 
compacted to 95% relative compaction.  

9. Compaction tests shall be made to ensure compliance with the specifications.  

10. The QCP shall establish location and timing of compaction testing and shall be 
subject to approval by the Engineer. You shall reimburse the City for the cost 
of retesting failing compaction tests conducted as part of the City of San Diego 
Quality Assurance testing. 

11. If additional base material is required, you shall use Class 2 aggregate base in 
accordance with 200-2.9.1, “Class 2 Aggregate Base (Scheduled, 5 Inch)" and 
“Class 2 Aggregate Base (Unscheduled, 5 Inch)” or as directed by the Engineer.  

12. Prior to placement of compacted asphalt concrete pavement, you shall 
prepare the subgrade as needed and install a minimum of 2 or 3 inches as 
specified in the contract documents and special provisions, of compacted 
asphalt concrete pavement over native material as directed by the Engineer. 

13. Areas of damaged asphalt requiring base repair work including excavation, 
placement of asphalt concrete, asphalt concrete base, and Class 2 aggregate 
base, have been identified on the Plans as “DO”, Dig Out, also called Base 
Repairs. 

14. The areas and quantities shown in the plans are given only for the Contractor’s 
aid in planning the Work and preparing Bids. You shall identify any new areas 
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that require repair prior to paving in order to construct a smooth and stable 
pavement surface. Upon approval by the engineer, the repair locations shall 
be incorporated into scope of work and shall not be considered extra work. 
You shall mark the pavement area as “DO” or as directed by the Engineer.  

15. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4, “Tack Coat”.  

16. When milling and/or grinding asphalt pavement for base repair and the 
contractor encounters level and unyielding PCC trench caps or appurtenance 
collars before reaching the minimum depth of 2 inches, then the You shall 
place enough asphalt concrete pavement to bring the surface to be level with 
the adjacent roadway. Asphalt Concrete Base shall be Type III-B3-PG 64-10 and 
Asphalt Concrete Pavement shall be Type III-C2-PG 64-10 as directed by the 
Engineer.  

17. You shall install new asphalt within the repair area or for patches in 
accordance with 302-5, “ASPHALT CONCRETE PAVEMENT”. Asphalt concrete 
shall be Type III-C2-PG 64-10 in compliance with 203-6.3.1, “General”.  

18. Recycled base material shall conform to Class 2 aggregate Base material in 
accordance with 200-2.4, “Class 2 Aggregate Base (Scheduled, 5 Inch)” and 
“Class 2 Aggregate Base (Unscheduled, 5 Inch)”.  

19. Following the asphalt placement, you shall roll the entire area of new asphalt 
in both directions at least twice. The finished patch shall be level and smooth 
in compliance with 302-5.6.2, “Density and Smoothness”. After placement and 
compaction of the asphalt patch, you shall seal all finished edges with a 4 inch 
(101.6 mm) wide continuous band of SS-1H.  

20. Materials removed, regardless of removal method, shall be disposed of at a 
legal site.  

21. The minimum dimensions for each individual repair shall be 4 feet by 4 feet 
(1.2 m by 1.2 m) and shall be subject to the following conditions:  

a. If the base material is exposed, to achieve the required minimum 
removal thickness, the base material shall be prepared conforming to 
301-1, “SUBGRADE PREPARATION”.  

b. Base repairs shall have a minimum depth of 10”.  

c. You shall repair the areas shown on the Plans of distressed asphalt 
concrete to remove damaged areas of pavement in accordance with 
404-1, to expose firm and unyielding pavement, base, or native soils, 
regardless of materials encountered. Unyielding pavement will have 
no visible cracks and unyielding base, or native soils will be properly 
compacted, as determined by the Engineer. If cracks are visible, then 
pavement is not unyielding and shall require additional depth be 
removed as directed by the Engineer. The Contractor shall prepare 
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subgrade as needed and install a maximum of 5" compacted asphalt 
concrete pavement over the compacted base material to be level with 
the adjacent roadway surface.  

d. When additional base material is required, then you shall use Class 
2 aggregate base in accordance with 200-2.4, “Class 2 Aggregate Base 
(Scheduled, 5 Inch)” and “Class 2 Aggregate Base (Unscheduled, 5 Inch)” 
or as directed by the Engineer. 

e. Recycled base material shall conform to Class 2 aggregate base material 
in accordance with 200-2.4, “Class 2 Aggregate Base (Scheduled, 5 Inch)” 
and “Class 2 Aggregate Base (Unscheduled, 5 Inch)”. 

f. You may use grinding as a method for removal of deteriorated pavement 
when the areas indicated for removal are large enough (a minimum of 
the machine drum width) and when approved by the Engineer.  

g. For both scheduled and unscheduled base repairs, failed areas may be 
removed by milling or by excavation provided that the edges are cut 
cleanly with a saw. The areas shall be cleaned, and tack coated in 
accordance with 302-5.4, “Tack Coat” before replacing the asphalt 
pavement.  

h. Base repair areas where failed pavement is removed either by cold 
milling or by excavation shall be restored to existing pavement grade 
with “Class 2 Aggregate Base (Scheduled, 5 Inch)” and “Class 2 
Aggregate Base (Unscheduled, 5 Inch)” at 5 inches, and 5 inches of 
“Asphalt Concrete Base” shall be placed atop the layer of “Class 2 
Aggregate Base (Scheduled, 5 Inch)” and “Class 2 Aggregate Base 
(Unscheduled, 5 Inch)” unless otherwise directed by the Engineer. 
These areas have been identified on the Plans as “DO”. The Crushed 
Miscellaneous Base shall be in accordance with 200-2.9, “Class 2 
Aggregate Base (Scheduled, 5 Inch)” and “Class 2 Aggregate Base 
(Unscheduled, 5 Inch)” The “asphalt concrete base” shall be Type III-B3-
PG 64-10 as specified in 203-6, “ASPHALT CONCRETE”. Quantities are 
identified on the plans but may need to be increased and approved by 
the Engineer at the time of construction. Base Repairs shall not exceed 
25% RAP in content.  

i. Base repair with asphalt concrete base areas where failed pavement 
is removed either by cold milling or by excavation shall be restored to 
existing pavement grade with Asphalt Concrete Base at 8 inch 
(203.2mm) and a minimum of 2 or 3 inches of asphalt concrete shall 
be placed atop the layer of Asphalt Concrete Base unless otherwise 
directed by the Engineer. The asphalt concrete base shall be Type III-
B3-PG 64-10 as specified in 203-6, “ASPHALT CONCRETE.” The asphalt 
concrete shall be Type III-C2-PG 64-10 as specified in 203-6, “General”. 
Base Repairs shall not exceed 25% RAP in content. Base Repairs with 
Asphalt Concrete Base shall not be performed except where directed 
by the Engineer.  
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j. A Base repair identified prior to initiation of the preparatory work shall 
be considered scheduled.  

k. A base repair is considered unscheduled when it is not identified in the 
appendices as “DO” prior to initiation of preparatory work or when you 
are directed by the Engineer to perform an unscheduled base repair 
for the proper placement of an asphalt overlay.  

l. At the end of each day the Contractor shall submit to the Engineer an 
itemized list of the asphalt pavement and base repair work completed. 
The list shall include but not be limited to the location of the work, the 
exact square footage of the repair, cubic yards of excavation, tons of 
asphalt concrete base placed, and tons of Class 2 aggregate base 
material placed or as directed by the Engineer.  

301-1.7 Payment. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following:  

a. The demolition, removal, and disposal of various types of existing hardscape 
in parkway areas, such as colored concrete, bricks, flagstone in the parkway or 
right-of-way, shall be included under the lump sum Bid items or for the 
Contract Unit Prices for which hardscape removal is required. When required, 
hardscape in parkways shall be replaced with Class A Top Soil or as directed 
by the Engineer.  

b. The payment for the preparatory works shall be included in the lump sum Bid 
Items and Contract Unit Prices for which preparation works are performed, 
unless it is specified as a separate Bid Item.  

c. The areas and quantities shown in the plans are given only for the Contractor’s 
aid in planning the Work and preparing Bids. The Engineer will designate the 
limits to be removed and prepared and these designated areas shall be 
considered to take precedence over the areas shown on the Plans. The 
quantities shown on the Plans are based on a street assessment survey and 
may vary. No payment shall be made for areas of over excavation as 
determined by the Engineer.  

d. Asphalt pavement subgrade repair, and base repair dig-outs, shall be paid at the 
Contract unit price for “Excavate and Export (Scheduled, 18 Inch)” and 
“Excavate and Export (Unscheduled, 18 Inch)”, “Asphalt Concrete Base 
(Scheduled, 6.5 Inch)” and “Asphalt Concrete Base (Unscheduled, 6.5 Inch)”, 
“Class 2 Aggregate Base (Scheduled, 11.5 Inch)” and “Class 2 Aggregate Base 
(Unscheduled, 5 Inch)”. No Payment shall be made for areas of over excavation 
as determined by the Engineer. 

e. When Cold Milling is used as a method for excavation for subgrade or base 
repair for pavement, Cold Milling shall be included in the Contract Unit Price 
for “Excavate and Export (Scheduled, 18 Inch)” or “Excavate and Export 
(Unscheduled, 10 Inch)”.  

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

145 | Page



 

 

f. The payment for Excavation shall be paid at the Contract Unit Price for 
“Excavate and Export (Scheduled, 18 Inch)” or “Excavate and Export 
(Unscheduled, 10 Inch)” for each bank cubic yard of material removed. Proof 
of proper disposal and/or recycling at a legal site for quantities excavated shall 
be required in advance of payment as directed by the Engineer and shall be 
subject to approval by the Engineer for payment. No additional payment shall be 
made for milling, grinding, saw cutting, hauling, disposal of concrete, pavement 
fabric, rubberized material, steel reinforcement, or any other material.  

g. No additional payment shall be made for milling, grinding, saw cutting, 
stockpiling, hauling, disposal of concrete, pavement fabric, rubberized 
material, steel reinforcement, or any other material.  

301-2.4 Measurement and Payment. To the “GREENBOOK”, ADD the following:  

1. Payment for Class 2 aggregate base material installed shall be made at the 
Contract Unit Price for “Class 2 Aggregate Base (Scheduled, 11.5 Inch)” and 
“Class 2 Aggregate Base (Unscheduled, 5 Inch), if applicable, per ton and 
includes all necessary works such as hauling, placement, and compaction as 
directed by the Engineer. 

SECTION 302 – ROADWAY SURFACING 

302-5.2 Pavement Restoration Adjacent to Trench. To the "WHITEBOOK", DELETE in its 
entirety and SUBSTITUTE with the following: 

302-5.2 Pavement Restoration Adjacent to Trench Influence Zone. 

1. The Work for pavement restoration shall include the replacement of existing 
pavement outside of the trench influence zone in accordance with SECTION 
302 – ROADWAY SURFACING, and as shown on the Plans. 

2. Prior to the commencement of the Work, you shall meet with the Engineer and 
determine the limits of the pavement to be replaced.  

3. Existing pavement shall be removed in accordance with SECTION 404 – COLD 
MILLING, and as shown on the Plans. 

4. Areas of damaged pavement requiring base repair Work shall be restored in 
accordance with Section 301-1.6, “Preparatory Repair Work”, and as shown on 
the Plans. 

302-5.2.1 Measurement and Payment. To the "WHITEBOOK", item 1, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. The payment for asphalt concrete pavement restoration outside of the 
trench influence zone shall be made on a tonnage basis in accordance with 
Section 302-5.9, “Measurement and Payment”, and paid for under Bid Item 
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“Asphalt Concrete Overlay (2 Inch)”, unless separate Bid items have been 
provided. The following shall be included in the payment for “Asphalt 
Concrete Overlay (2 Inch)": 

a) Saw-cutting existing edges. 

b) Applying tack coat. 

c) Placement, curing, and protection of new pavement. 

2. The payment for removal of existing asphalt concrete pavement shall be made 
on square foot basis in accordance with Section 404-12, “Payment”, and paid 
for under Bid Items “Cold Milling (2 Inch)” and “Cold Milling (6 Inch)”..  

3. The payment for base repair Work shall be made in accordance with Section 
301-1.7, “Payment”.  

302-5.4  Tack Coat. To the "WHITEBOOK", ADD the following: 

3.  Prior to applying the tack coat, submit calculations for the minimum spray rate 
required to achieve the minimum residual rate. 

302-6.1 General. To the "WHITEBOOK", item 3, DELETE in its entirety and SUBSTITUTE with the 
following:   

3. The thickness of the new concrete pavement shall be in accordance with 
Standard Drawing SDG-108, "Pavement Restoration for Concrete Surfaced 
Streets and Alleys - Major Excavation". 

 
SECTION 303 - CONCRETE AND MASONRY CONSTRUCTION 

303-1.12 Payment. To the “GREENBOOK”, ADD the following: 

Payment for the Modified Concrete Energy Dissipater shall be paid for at the contract 
unit price per each and shall include the price for riprap, concrete sill, retaining wall 
and other appurtenances as shown in the plans and no additional payment shall be 
paid therefor.  

303-5.9  Payment. To the “WHITEBOOK”, ADD the following: 

7. Payment for “Median Curb and Gutter” shall be paid per lineal foot and 
replaced as shown in the plans and no additional payment shall be paid 
therefor.  

8. Payment for “Removal and Replacement of Concrete Median” shall be paid 
for at the contract unit price per square foot and shall include furnishing labor, 
material, tools, equipment and all other appurtenances necessary to perform 
the work and no additional payment shall be paid therefor. 

303-5.10.1 Installation. To the “WHITEBOOK”, ADD the following: 

8. Where it is infeasible for a curb ramp run to intersect the street grade at the 
maximum allowable slope, a slope steeper than 8.33% may be used to limit 
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the ramp run length to 15 ft. The 15-foot measurement excludes landings and 
shall measure the inside back edge of a sidewalk radius.  

303-5.10.2 Payment. To the “WHITEBOOK”, item 1 and item 2, DELETE in their entirety and 
SUBSTITUTE with the following: 

1. The payment for each curb ramp shall include:  

a. Ramp runs & transition areas (up to 15 ft), 

b. Landings, 

c. DWTs, 

d. Demolition and disposal,  

e. Forming,  

f. Relocating or raising items in conflict to grade, 

g. Protecting and preserving existing survey monuments and 
improvements, 

h. Restoring pavement. 

2. Additional concrete sidewalk and curb quantities beyond 15 feet (4.6 m), 
measured from the inside back edge of the sidewalk radius where it intersects 
with the landing, shall be included in the Bid items for “Additional Sidewalk” 
and “Additional Curb”. 

SECTION 306 – OPEN TRENCH CONDUIT CONSTRUCTION 

306-1  GENERAL.  To the “GREENBOOK”, ADD the following: 

1. All Work under this section shall be subject to the applicable permanent 
resurfacing restoration requirements in accordance with the following City of 
San Diego Standard Drawings. 

a) SDG-105, “Pavement Restoration General Notes” 

b) SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced 
Streets - Major Excavation” 

c) SDG-108, “Pavement Restoration for Concrete Surfaced Streets and 
Alleys - Major Excavation" 

d) SDG-117, “Pavement Restoration for Asphalt Concrete Surface Streets 
- Minor Excavation" 

e) SDG-118, “Pavement Restoration for Concrete Surface Streets and 
Alleys - Minor Excavation” 

306-3.3.4 Payment. To the "WHITEBOOK", ADD the following: 

12. The payment for pavement restoration including influence area shall be 
included in the Bid items for the associated abandonment Work. 
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306-15  PAYMENT. To the "GREENBOOK", ADD the following: 

1. Payment for pavement restoration, including influence area, shall be included 
in the associated Bid items pertinent to the Work. 

306-15.1 General. To the "WHITEBOOK", item 1, subitems n and p, DELETE in their entirety and 
SUBSTITUTE with the following:  

n) Permanent resurfacing. See 306-1 General for permanent pavement 
restoration requirements.  

p) All other work (excluding temporary resurfacing) but including surface    
improvements necessary to install the pipe or conduit, complete in-place. 

306-15.7 Buried Structures. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with 
the following: 

306-15.7 Buried Structures. To the "GREENBOOK", sentence (3), DELETE in its entirety and 
SUBSTITUTE with the following: 

The Contract Unit Price shall include excavation, backfill, disposal of all excess 
excavation, constructing inverts, furnishing and installing castings, restoration of the 
street surface (See 306-1 General for permanent resurfacing requirements) and 
improvements including but not limited to sidewalk panel, and all other Work, 
excluding temporary resurfacing, necessary to construct the buried structure, 
complete in-place. 

306-15.8 Pipeline Appurtenances. To the "WHITEBOOK", ADD the following: 

10. Payment for pipeline appurtenances will be mate at the contract unit price for 
each appurtenance of the size including permanent resurfacing requirements. 
See 306-1 General for permanent resurfacing requirements. 

306-16.6  Payment. To the “WHITEBOOK”, ADD the following: 

6. All Work under this section shall be subject to the applicable permanent 
resurfacing restoration requirements in accordance with the following City of 
San Diego Standard Drawings. Payment for pavement restoration, including 
influence area, shall be included in the associated Bid items pertinent to the 
Work. 

a) See 306-1 General for permanent resurfacing requirements. 

306-17.2  Payment. To the “WHITEBOOK”, ADD the following: 

12. All Work under this section shall be subject to the applicable permanent 
resurfacing restoration requirements in accordance with the following City of 
San Diego Standard Drawings. Payment for pavement restoration, including 
influence area, shall be included in the associated Bid items pertinent to the 
Work. 

13. See 306-1 General for permanent resurfacing requirements. 
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SECTION 315 - HORIZONTAL DIRECTIONAL DRILLING 

315-14 MEASUREMENT AND PAYMENT. To the “WHITEBOOK”, ADD the following: 

3. See Section 315-1 General for permanent resurfacing requirements. 

   SECTION 400 – PROTECTION AND RESTORATION 

400-1 GENERAL. To the “WHITEBOOK”, ADD the following: 

6. All Work under this section shall be subject to the applicable permanent 
resurfacing restoration requirements in accordance with the following City of 
San Diego Standard Drawings. Payment for pavement restoration, including 
influence area, shall be included in the associated Bid Items pertinent to the Work. 

a) SDG-105, “Pavement Restoration General Notes”  

b) SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced 
Streets - Major Excavation” 

c) SDG-108, “Pavement Restoration for Concrete Surfaced Streets and 
Alleys - Major Excavation" 

d) SDG-117, “Pavement Restoration for Asphalt Concrete Surface Streets 
- Minor Excavation" 

e) SDG-118, “Pavement Restoration for Concrete Surface Streets and 
Alleys - Minor Excavation” 

SECTION 401 – REMOVAL 

401-3.1  Concrete Pavement. To the "WHITEBOOK", ADD the following: 

4. See Section 400-1 General for permanent resurfacing requirements. 

401-3.2  Concrete Curb, Walk, Gutters, Cross Gutters, Curb Ramps, Driveway, and Alley 
Intersections. To the "WHITEBOOK", ADD the following:  

7. See Section 400-1 General for permanent resurfacing requirements. 

SECTION 402 – UTILITIES 

402-1.1 General. To the "GREENBOOK", paragraph 5, DELETE in its entirety and SUBSTITUTE 
with the following:  

The Contractor shall complete excavation, backfill, and placement of temporary 
resurfacing on the same Day. Backfill shall conform to 306-12 Temporary 
resurfacing shall conform to 306-13.1. Permanent resurfacing shall be placed within 
10 Working Days unless otherwise specified in the Special Provisions or directed by 
the Engineer. See Section 400-1 General for permanent resurfacing requirements. 
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To the "WHITEBOOK", item 2, DELETE in its entirety and SUBSTUTUTE with the 
following: 

2. You shall fill all potholes on the same day of potholing if no trenching is to be 
performed within 10 Working Days of the excavation. Fully restore all potholes 
and any damaged surrounding areas to their original condition unless 
otherwise specified by the Engineer. Permanent resurfacing shall conform to 
SDG-123, “36-Inch and Smaller Pothole and Exploratory Excavation”. 

402-8  PAYMENT. To the “WHITEBOOK”, ADD the following: 

6. Payment for pavement restoration, including influence area, shall be included 
in the associated Bid items pertinent to the Work. 

SECTION 404 – COLD MILLING 

404-1 GENERAL. To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with 
the following:  

1. Excessive asphalt concrete pavement adjacent to Type “G” and “H” curb and 
gutter lines and concrete cross gutters shall be milled in accordance with the 
City of San Diego Standard Drawing SDG-107, “Pavement Restoration for 
Asphalt Concrete Surfaced Streets - Major Excavation", or as shown on the Plans. 

SECTION 700 - MATERIALS 

700-1.3 (86-1.02B) Conduit. To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. When approved by the Engineer, conduit runs shown on the plans to be 
located behind curbs may be installed in the street, within 4 feet of and parallel 
to the curb, by narrow trenching. All pull boxes shall be located behind the 
curb or at locations shown on the plans. Narrow trenching shall be performed 
in accordance with the latest City Standards. Any changes in conduit location 
shall be approved in advance by the Engineer. All narrow trenching shall 
conform to the City of San Diego Standard Drawings SDG-117, “Pavement 
Restoration for Asphalt Concrete Surface Streets - Minor Excavation", SDG-
118, “Pavement Restoration for Concrete Surface Streets and Alleys - Minor 
Excavation” and be inspected prior to backfill. Trenches behind sidewalks shall 
be compacted using compaction tools to ensure no sinking of trench will 
occur. Trenches wider than 6 inch (15.2 cm) shall conform to the City of San 
Diego Standard Drawings SDG-107, “Pavement Restoration for Asphalt 
Concrete Surfaced Streets - Major Excavation", SDG-108, "Pavement 
Restoration for Concrete Surfaced Streets and Alleys - Major Excavation", and 
SDG–119, “Trench Types G, H & I Backfill for Dry Utility”. A 3-inch (7.6 mm) bed 
of fine soil or sand shall be placed in the trench. 
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SECTION 701 - CONSTRUCTION 

701-2 PAYMENT. To the "WHITEBOOK", item 3, DELETE in its entirety and SUBSTITUTE with 
the following:  

3. The payment for the trenching and pavement restoration, including influence 
areas, is included in the payment for the associated Work. 

701-2  PAYMENT. To the "WHITEBOOK", item 5, ADD the following:  

u.  The payment for pedestrian push button removal and relocation shall include 
furnishing, installation, and all components for the push button and push 
button pole to provide a functioning system and shall be included in the 
contract price for “Remove and Relocate Pedestrian Push Button”, and no 
additional payment shall be made therefor. 

SECTION 802 – NATIVE HABITAT PROTECTION, INSTALLATION, MAINTENANCE, AND 
MONITORING 

802-2.1 Project Biologist. To the “WHITEBOOK”, item 2, DELETE in its entirety and SUBSTITUTE 
with the following: 

2. The City will retain a qualified Project Biologist to perform biological 
monitoring Work for this Contract. You shall coordinate your activities and 
Schedule with the activities and schedules of the Project Biologist. 

802-4  PAYMENT. To the “WHITEBOOK”, item 1, subsection “e”, DELETE in its entirety and 
SUBSTITUTE with the following: 

e.  The payment for the monitoring, reporting, and maintenance Work required 
during the maintenance period beyond the PEP in accordance with the Long 
Term Maintenance and Monitoring Agreement (LTMMA) included in the 
Contract Documents includes payment for the Project Biologist when 
required, furnishing the required reports, site observations, and bond(s), and 
shall be included in the lump sum Bid item for the “25-Month Revegetation 
Maintenance and Monitoring Program”, unless otherwise specified. 

SECTION 901 – INSTALLATION AND CONNECTION 

901-1.1.2.3 High-lining Removed by the Contractor. To the "WHITEBOOK", item 2, DELETE in its 
entirety and SUBSTITUTE with the following 

3. After removing all high-lining construction material and debris, you shall 
restore streets, curbs, gutters, sidewalks, fire hydrants, and other disturbed 
facilities in accordance with PART 4 - EXISTING IMPROVEMENTS. Street 
resurfacing shall be restored in accordance with the SDG-107, “Pavement 
Restoration for Asphalt Concrete Surfaced Streets - Major Excavation",  
SDG-108, "Pavement Restoration for Concrete Surfaced Streets and Alleys - 
Major Excavation". 
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901-2.4 Pavement Restoration. To the "WHITEBOOK", item 2, DELETE in its entirety and 
SUBSTITUTE with the following:  

2. After the final connection is completed, you shall remove all temporary 
resurfacing, compact sub-grade and restore affected area with permanent 
resurfacing in accordance with the following City of San Diego Standard 
Drawings. Payment for pavement restoration, including influence area, shall 
be included in the associated Bid Items pertinent to the Work. 

a) SDG-105, “Pavement Restoration General Notes”  

b) SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced 
Streets - Major Excavation” 

c) SDG-108, “Pavement Restoration for Concrete Surfaced Streets and 
Alleys - Major Excavation" 

d) SDG-117, “Pavement Restoration for Asphalt Concrete Surface Streets 
- Minor Excavation" 

e) SDG-118, “Pavement Restoration for Concrete Surface Streets and 
Alleys - Minor Excavation” 

901-2.5 Payment. To the "WHITEBOOK", item 1, subitem g, and item 3, DELETE in their entirety 
and SUBSTITUTE with the following: 

g) Pavement Restoration including influence area. 

3. Traffic Control, saw cutting the trench area, trench caps, and other spot repairs 
in the vicinity of the disturbed area at each restored connection shall be 
included in the square foot Bid Item for “Pavement Restoration for Final 
Connection”. Asphalt overlay Work shall be paid for under separate Bid items. 

SECTION 1001 – CONSTRUCTION BEST MANAGEMENT PRACTICES (BMPs) 

1001-1 GENERAL. To the “WHITEBOOK”, ADD the following: 

8. Based on a preliminary assessment by the City, this Contract is subject to 
WPCP. 
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APPENDIX A 

NOTICE OF EXEMPTION 
 

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

155 | Page



NOTICE OF EXEMPTION 
 
(Check one or both) 
TO:     X    Recorder/County Clerk FROM: City of San Diego 
 P.O. Box 1750, MS A-33 Engineering & Capital Projects Department 

1600 Pacific Hwy, Room 260 525 B Street, Suite 750, MS 908A 
 San Diego, CA  92101-2400 San Diego, CA 92101 
    
           Office of Planning and Research 
  1400 Tenth Street, Room 121 
  Sacramento, CA  95814 
 
Project Name:  Fifth Avenue & Brookes Avenue Storm Drain Upgrade WBS No.:  B-19073.02.06   
 
Project Location-Specific:  This project is located along Fifth Avenue, between Pennsylvania Avenue and Brookes 
Avenue; Brookes Avenue, between Fifth Avenue and Sixth Avenue; and within a canyon immediately east of the 
intersection of Brookes Avenue and Sixth Avenue within the Uptown Community Planning Area (Council District 3). 
 
Project Location-City/County:  San Diego/San Diego 
 
Description of nature and purpose of the Project:  The project will install approximately 1,457 linear feet (LF) 
of 18- and 36-inch diameter reinforced concrete pipe (RCP) storm drains along Fifth Avenue and Brookes Avenue, 
and approximately 40 LF of RCP storm drain, cleanout, and energy dissipater within the canyon; and abandon 
existing 18- and 21-inch diameter RCP within Brookes Avenue and the canyon. The work along Fifth Avenue is 
replace-in-place and will occur within previously disturbed soils and the maximum depth of excavation is 17 feet. 
The work within the canyon may require vegetation trimming and removal, as needed. 
 
Name of Public Agency Approving Project:  City of San Diego 
 
Name of Person or Agency Carrying Out Project: City of San Diego 
  Engineering and Capital Projects Department 
  Contact: Jerry Jakubauskas  
  Email:  JJakubauskas@sandiego.gov /  
  Phone No.: (619) 533-3755 
       525 B Street, Suite 750 (MS 908A), San Diego, CA 92101 
Exempt Status: 
 (   ) Ministerial (Sec. 21080(b)(1); 15268); 
 (   ) Declared Emergency (Sec. 21080(b)(3); 15269(a)); 
 (   ) Emergency Project (Sec. 21080(b)(4); 15269 (b)(c)) 
 (   ) Categorical Exemption: 
 (X) Statutory Exemptions: Section 15282(k) [Other Statutory Exemptions] 
 
Reasons why project is exempt:  The City of San Diego conducted an environmental review which determined 
that the project meets the statutory exemption criteria set forth in CEQA State Guidelines, Section 15282(k) 
[Other Statutory Exemptions], which includes the installation of new pipeline or maintenance, repair, restoration, 
removal, or demolition of an existing pipeline as set forth in Section 21080.21 of the Public Resources Code, as 
long as the project does not exceed one mile in length. The project meets the requirements for a statutory 
exemption [Sec. 15282(k)]. The project will implement paleontological resources monitoring for grading activities 
in accordance with San Diego Municipal Code Section 142.0151. A portion of the project is located within the 
Hillcrest designated historical district, and all work has been determined to be consistent with the U.S. Secretary 
of Interior’s Standards and Guidelines. Vegetation trimming/removal may occur within non-sensitive vegetation 
under the direction of a biological monitor. 
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Lead Agency Contact Person: Jerry Jakubauskas Telephone: (619) 533-3755 
 
If filed by applicant: 
 1. Attach certified document of exemption finding. 
  2. Has a notice of exemption been filed by the public agency approving the project? (   ) Yes (   ) No 
 
It is hereby certified that the City of San Diego has determined the above activity to be exempt from CEQA. 
 
 
 
    12/6/23  
Carrie Purcell, Deputy Director Date 
 
Check One: 
(X) Signed By Lead Agency Date Received for Filing with County Clerk or OPR: 
(   ) Signed by Applicant     
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APPENDIX B 

FIRE HYDRANT METER PROGRAM 
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 

FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

PAGE 1OF 10 
EFFECTIVE DATE 

October 15, 2002 

SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

1. PURPOSE

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

2. AUTHORITY

2.1 All authorities and references shall be current versions and revisions. 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 

2.4 California Code of Regulations, Titles 17 and 22 

2.5 California State Penal Code, Section 498B.0 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 

2.7 Water Department Director 

Reference 

2.8 State of California Guidance Manual for Cross Connection Programs 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

2.10 American Water Works Association Standards for Water Meters 

2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual

3. DEFINITIONS

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 
outlet side of a Fire Hydrant Meter. 

4. POLICY

4.1 The Water Department shall collect a deposit from every customer
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 
and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

4.3 The use of private hydrant meters on City hydrants is prohibited, with 
exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

a. Meters shall meet all City specifications and American Water
Works Association (AWWA) standards.

b. Customers currently using private fire hydrant meters in the City of
San Diego water system will be allowed to continue using the
meter under the following conditions:

1. The customer must submit a current certificate of accuracy
and calibration results for private meters and private
backflows annually to the City of San Diego, Water
Department, Meter Shop.
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2. The meter must be properly identifiable with a clearly
labeled serial number on the body of the fire hydrant meter.
The serial number shall be plainly stamped on the register
lid and the main casing.  Serial numbers shall be visible
from the top of the meter casing and the numbers shall be
stamped on the top of the inlet casing flange.

3. All meters shall be locked to the fire hydrant by the Water
Department, Meter Section (see Section 4.7).

4. All meters shall be read by the Water Department, Meter
Section (see Section 4.7).

5. All meters shall be relocated by the Water Department,
Meter Section (see Section 4.7).

6. These meters shall be tested on the anniversary of the
original test date and proof of testing will be submitted to
the Water Department, Meter Shop, on a yearly basis.  If
not tested, the meter will not be allowed for use in the City
of San Diego.

7. All private fire hydrant meters shall have backflow devices
attached when installed.

8. The customer must maintain and repair their own private
meters and private backflows.

9. The customer must provide current test and calibration
results to the Water Department, Meter Shop after any
repairs.

10. When private meters are damaged beyond repair, these
private meters will be replaced by City owned fire hydrant
meters.
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11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 9OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
 

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

171 | Page



 

 

APPENDIX C 

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIX D 

SAMPLE CITY INVOICE  
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City of San Diego, CM&FE Div., 9573 Chesapeake Drive, SD CA 92123 Contractor's Name:   
Project Name:  Contractor's Address: 
Work Order No or Job Order No.  
City Purchase Order No.      Contractor's Phone #: Invoice No. 
Resident Engineer (RE):  Contractor's fax #:  Invoice Date: 
RE Phone#:                Fax#:  Contact Name:  Billing Period: (     To      )

Item # Item Description Contract Authorization Previous Totals To Date This Estimate Totals to Date  Amount 
Unit Price Qty Extension %/QTY Amount % / QTY Amount % / QTY Amount Remaining

1 1.00 -$   $0.00 $0.00 0.00 $0.00 -$
2 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
3 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
4 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
5 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
6 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
7 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
8 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
5 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
6 -$   $0.00 $0.00 0.00% $0.00 -$
7 -$   $0.00 $0.00 0.00% $0.00 -$
8 -$   $0.00 $0.00 0.00% $0.00 -$
9 -$   $0.00 $0.00 0.00% $0.00 -$
10 -$   $0.00 $0.00 0.00% $0.00 -$
11 -$   $0.00 $0.00 0.00% $0.00 -$
12 -$   $0.00 $0.00 0.00% $0.00 -$
13 -$   $0.00 $0.00 0.00% $0.00 -$
14 -$   $0.00 $0.00 0.00% $0.00 -$
15 -$   $0.00 $0.00 0.00% $0.00 -$
16 -$   $0.00 $0.00 0.00% $0.00 -$
17 -$   $0.00 $0.00 0.00% $0.00 -$

-$   $0.00 $0.00 0.00% $0.00 -$
CHANGE ORDER No.  -$   $0.00 $0.00 0.00% $0.00 -$

-$   $0.00 $0.00 0.00% $0.00 -$
-$   $0.00 $0.00 $0.00 -$

-$ $0.00 $0.00 Total Billed $0.00 Total Amount Remaining
            SUMMARY -$  
A. Original Contract Amount $0.00            Retention and/or Escrow Payment Schedule
B. Approved Change Order #00 Thru #00 $0.00 Total Retention Required as of this billing (Item E) $0.00
C. Total Authorized Amount (A+B) $0.00    Previous Retention Withheld in PO or in Escrow $0.00
D. Total Billed to Date $0.00 Add'l Amt to Withhold in PO/Transfer in Escrow: $0.00
E. Less Total Retention (5% of D ) $0.00 Amt to Release to Contractor from PO/Escrow: $0.00
F. Less Total Previous Payments $0.00
G. Payment Due Less Retention $0.00

1/10/2024 Rev H. Remaining Authorized Amount $0.00 Contractor Signature and Date:  ____________________________

Trigger Asset

Total Auhtorized Amount (Original)
 Total Authorized Amount (including approved Change Order)

		Construction	Engineer												Date

		Resident	Engineer Date

I	certify	that	the	materials	have	been	received	by	me,	or	services	
have	been	rendered,	in	the	quality	and	quantity	specified	per	the		
approved	contracted	amounts,	and	is			approved	for	payment

SAMPLE 
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APPENDIX E 

LOCATION MAP 
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APPENDIX F 

LONG-TERM MAINTENANCE AND MONITORING AGREEMENT
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LONG-TERM MAINTENANCE AND MONITORING AGREEMENT 

This 25-Month Long-Term Maintenance and Monitoring Agreement (LTMMA) is made and 
entered into by and between the City of San Diego (City), a municipal corporation,  
and L.B. Civil Construction, Inc. (Contractor), who may be individually or collectively referred to 
herein as a “Party” or the “Parties.” 

RECITALS 

A. Concurrent with execution of this LTMMA, the Parties entered into a general contract 
(Construction Contract) for the construction of 5th and Brookes Storm Drain Upgrade 
(Project), WBS no.: B-19073, Bid No.: K-25-2281-DBB-3. 

B. In accordance with the Construction Contract, the Contractor shall enter into this LTMMA 
with the City for the purpose of implementing and fulfilling long-term maintenance 
requirements in accordance with the City of San Diego Municipal Code and the Contract 
Documents for the specified elopement(s) of 5th and Brookes Storm Drain Upgrade  
(Maintenance Requirements). 

C. The Contractor is ready and willing to fulfill its maintenance requirements in accordance 
with the terms of this LTMMA. 

NOW, THEREFORE, in consideration of the above recitals and the mutual covenants and 
conditions set forth herein, and for good and valuable consideration, the receipt and 
sufficiency of which are hereby acknowledged, the Parties hereby set forth their mutual 
covenants and understandings as follows: 

INTRODUCTORY PROVISIONS 

A. Recitals Incorporated. The above referenced Recitals are true and correct and are 
incorporated into this LTMMA by this reference. 

B. Exhibits Incorporated. All Exhibits and Attachments referenced in this LTMMA are 
incorporated into this LTMMA by this reference. 

C. Contract Term. This LTMMA shall be effective upon completion of the Plant 
Establishment Period (PEP) as described in Section 6-1.1 of ATTACHMENT E – 
Supplementary Special Provisions and Section 802 of the 2021 GREENBOOK AND 
WHITEBOOK and it shall be effective until the completion of the Work as described below. 

D. Terms and Conditions. This LTMMA is subject to the terms and conditions of the 
Construction Contract included in the 2021 GREENBOOK, WHITEBOOK, and Special 
Provisions (Part 1 and Part 8) except as otherwise stated in this LTMMA. 
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E. Partial Release of Payment Bond and Performance Bond. 

1. Performance of Contract in Two Phases. There are two separate phases of Work 
to be performed by the Contractor under this Contract. The first phase covers the 
Work involved in the original agreement as described in this agreement (“Phase 1 
Work”). The second phase covers the work involved in the long-term maintenance 
of the Re-vegetation/Restoration Area after Phase 1 Work has been completed 
(“Phase 2 Work”). 

2. Bond Handling for Contract Phases. The Payment Bond and the Performance 
Bond covering Phase 1 Work on this Contract shall remain in full force and effort 
until completion of that phase is certified. The original Payment Bond and the 
original Performance Bond covering Phase 1 Work on this Contract shall continue 
in full force and effort for Phase 2 Work, however the value of each bond may be 
reduced as follows: 

i. Completion by the Contractor of all Phase 1 Work shall be evidenced solely 
by the City Engineer affirming in writing that to the best of their knowledge 
that all Phase 1 Work has been completed by the Contractor in strict 
conformity with all City-approved plans and revisions, and that the Phase 
1 Work completed by the Contractor meets all applicable standards 
(“Notice of Completion”). 

ii. Upon issuance by the City Engineer of the Notice of Completion for Phase 
1 Work, the Payment Bond for this Project, and the Performance Bond for 
this Project, may be partially released, and thereby reduced for the Work 
performed under Phase1. The remaining payment and performance bond 
will cover the full cost of Phase 2 Work on this Project, which will be the 
amount specified in “Section 4: COMPENSATION” in Section 4.1 of this 
LTMMA.  

3. No Partial Release Upon Default. No Partial Performance Bond Release and 
Reduction shall be given to the Contractor if the Performance Bond and/or this 
Agreement is in default on Phase 1 Work.  

 

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

180 | Page



 

 

SECTION 1 - MAINTENANCE CONTRACT SUMMARY 

1.1. General. The Contractor shall fulfill the Project’s Maintenance Requirements (Work) as 
identified in the scope of work attached as Exhibit A in a manner satisfactory to the City. 

The Contractor shall provide all equipment, labor, and materials necessary to perform 
the Work as described in Exhibit A, at the direction of the City. 

1.2. Schedule of Work. The Contractor shall follow the Schedule of Work (Schedule) for the 
maintenance and monitoring period provided in the Plans. 

After receiving notification from the City, the Contractor shall create a comprehensive 
Schedule of Work (Schedule) for performance of this LTMMA for the City’s approval. The 
Schedule shall include routine work, inspection, and infrequent operations such as 
repairsand watering,.   

The City will approve the Schedule prior to the commencement of the Work. The City 
may require the Contractor to revise the Schedule. The Contractor shall not revise the 
Schedule unless the revisions have received the prior written approval of the City. 

1.3. Commencement of Work & Maintenance Period. This LTMMA shall commence when 
the City approves of the Work of the Plant Establishment Period and sends notice of the 
approval to the Contractor in accordance with Part 8, Section 802 of the Construction 
Contract and shall continue for 25 months. A copy of the approval form is attached as 
Exhibit B. 

1.4. License. The Contractor shall hold the following licenses in good standing: 

1.4.1. C-27 State Contractor’s License.   

1.4.1.1. Alternatively, the Contractor shall retain the services of a Subcontractor 
with a C-27 State Contractor’s License. 

1.4.2. Pest Control Advisor’s License.  

1.4.2.1. Alternatively, the Contractor shall retain the services of a licensed Pest 
Control Advisor. 

1.4.3. Registration with the County Agriculture Commission. 

1.4.4. Qualified Applicator’s Certificate for Category B. This shall apply to any person 
supervising the use of pesticides, herbicides, or rodenticides. 

1.4.5. City of San Diego Business License. 

Prior to performing the Work, the Contractor shall complete and submit to the City the 
License Data Sheet. See Exhibit C. 

1.5. Hours of Performance.  The Contractor shall perform the Work between the hours of 
8:30 AM to 3:30 PM, Monday through Friday (Working Hours). The City may, in its sole 
discretion, grant permission to the Contractor to perform Work during non-Working 
Hours. Maintenance functions that generate excess noise (operations of power 
equipment which would cause annoyance to area residents for example) shall not begin 
before 7:00 a.m. 
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SECTION 2 - ADMINISTRATION 

2.1. Contract Administrator. PUBLIC WORKS CONTRACTING (PWC) is the Contract 
Administrator for the LTMMA. The Contractor shall perform the Work under the direction 
of a designated representative of the Public Works Department. The City will communicate 
with the Contractor on all matters related to the administration of this LTMMA and the 
Contractor’s performance of the Work rendered hereunder. When this LTMMA refers to 
communications to or with the City, those communications shall be with the City, unless 
the City or this LTMMA specifies otherwise. Further, when this LTMMA requires an act or 
approval by City, that act or approval will be performed by the City.  

2.2. Local Office. The Contractor shall maintain a local office with a company representative 
who is authorized to discuss matters pertaining to this LTMMA with the City and shall 
promptly respond and be available during Normal Working Hours. A local office is one 
located in San Diego County that can be reached by telephone and facsimile. An answering 
service in conjunction with a company email address for the designated company 
representative may fulfill this requirement. A mobile telephone shall not fulfill the 
requirement for a local office. All calls to the Contractor from the City shall be returned 
within a 1-hour period. 

2.3. Emergency Calls. The Contractor shall have the capability to receive and to respond 
immediately to calls of an emergency nature. The City shall refer emergency calls to the 
Contractor for immediate disposition. The Contractor shall provide the City with a 24 hour 
emergency telephone number for this purpose. 

2.4. Staffing. The Contractor shall furnish supervisory and working personnel capable of 
promptly accomplishing all Work required under this LTMMA on schedule and to the 
satisfaction of the City. 

2.5. Contractor Inspections. The Contractor shall perform inspections of the Work site and 
shall prepare and submit to the City a Punchlist and dates of correction. The Punchlist 
shall include a comprehensive report of Work performed at the Work site to ensure 100% 
cover. 

SETION 3: WORK SITE MAINTENANCE 

3.1. Use of Chemicals. The Contractor shall submit to the City for approval sample labels and 
MSDS for all chemical herbicides, rodenticides, and pesticides proposed for use under this 
LTRMC. Materials included shall be limited to chemicals approved by the State of California 
Department of Agriculture.  

The use of any chemical shall be based on the recommendations of a licensed pest 
control advisor. Annual PCA Pesticide Recommendations are required for each pesticide 
proposed to be used for the Work site covered by this LTRMC. The use of chemicals shall 
conform to the current San Diego County Department of Agriculture regulations.  
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No chemical herbicide, rodenticide, or pesticide shall be applied until its use is approved, 
in writing, by City as appropriate for the purpose and area proposed. 

The Contractor shall submit a monthly pesticide use report to the City along with the 
Contractor’s invoices for payment. This report shall include a statement of all 
applications of herbicides, rodenticides, and pesticides, detailing the chemical used, 
undiluted quantity, rate of application, applicator’s name, and the date and purpose of 
the application. For months in which no pesticides are applied, state “No Pesticide Used” 
on the report. 

3.2. Irrigation Water. The Contractor shall diligently practice water conservation, including 
minimizing run-off or other waste. The Contractor shall turn off irrigation systems, if any, 
during periods of rainfall and at such other times when suspension of irrigation is 
desirable to conserve water and to remain within the guidelines of good horticultural 
landscape maintenance practices in accordance with the instructions from the Project 
Biologist. The Contractor’s failure to properly manage and conserve water may result in 
deductions from the monthly payment to be made to the Contractor or other penalties 
under this LTMMA. 

If the Contractor causes excessive use or waste of irrigation water, the estimated cost of 
that water shall be deducted from the monthly payment. Further, any monetary fines or 
other damages assessed to City for the Contractor’s failure to follow water conservation 
regulations imposed by the City, the Public Utilities Department of the City of San Diego, 
and, where appropriate, the State of California, the County Water Authority, or other 
legal entities shall be solely the responsibility of the Contractor and may be deducted 
from the monthly payment to be made to the Contractor under this LTMMA. 

3.3. Payment for Water. The Contractor shall pay for the water used in the maintenance of 
the Work site and this cost is included in the price of this LTMMA. 

3.4. Satisfactory Progression. If the Revegetation/Restoration Area is not progressing 
towards the required performance criteria, as defined in the Scope of Work, in accordance 
with the Work Schedule, and as determined by City, the City may accordingly adjust 
monthly payments to the Contractor. 

SECTION 4: COMPENSATION 

4.1. Maximum Compensation. The compensation for this LTMMA shall not exceed 
$45,000.00. 

4.2. Method of Payment and Reports. The payments will be made monthly in direct 
proportion that each month bears to the total value of the Contract Price. As conditions 
precedent to payment, the Contractor shall submit a detailed invoice and report of 
maintenance Work performed every month. The Contractor’s failure to submit the 
required reports or certified payrolls as described in the Construction Contract shall 
constitute a basis for withholding payment by the City. 
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4.3. Final Payment. The Contractor shall not receive final payment until the following 
conditions have been completed to the City’s satisfaction: 

4.3.1. The item(s) of the Work subject to this maintenance coverage as specified in 
Exhibit A (Maintenance Items) have been determined to be in compliance with 
the Construction Contract and this LTMMA. 

4.3.2. The Contractor has provided to the City a signed and notarized Affidavit of 
Disposal, a copy of which is attached to the Construction Contract, stating that all 
brush, trash, debris, and surplus materials resulting from the Work have been 
disposed of in a legal manner. 

4.3.3. The Contractor has provided a final work summary report to the City. 

4.3.4. The Contractor has performed comprehensive and successful testing and checks 
of the Maintenance Items. 

SECTION 5: BONDS AND INSURANCE 

5.1. Contract Bonds. Prior to the commencement of Work, the Contractor, at its sole cost and 
expense, shall provide the following bonds issued by a surety authorized to issue bonds 
in California satisfactory to the City: 

5.1.1. A Payment Bond (Material and Labor Bond) in an amount not less than the 
Contract Price for this Bid item, to satisfy claims of material suppliers and 
mechanics and laborers employed by it on the Work. The Payment Bond shall be 
maintained by the Contractor in full force and effect until the Work is accepted by 
City and until all claims for materials and labor are paid, and shall otherwise 
comply with the California Civil Code. 

5.1.2. A Performance Bond in an amount not less than the Contract Price for this bid 
item to guarantee the faithful performance of all Work within the time prescribed 
in a manner satisfactory to the City and to guarantee all materials and 
workmanship will be free from original or developed defects. The Performance 
Bond shall remain in full force and effect until performance of the Work is 
completed as set forth in this LTMMA. 

5.2. Insurance. The Contractor shall maintain insurance coverage as specified in Section 5-4, 
“INSURANCE” of the Construction Contract at all times during the term of this LTMMA. 

The Contractor shall not begin the Work under this LTMMA until they have complied with 
the following:  

5.2.1. Obtain insurance certificates reflecting evidence of insurance: 
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1. Commercial General Liability 

2. Commercial Automobile Liability 

3. Worker’s Compensation 

5.2.2. Confirm that all policies contain the specific provisions required in Section 5-4, 
“INSURANCE”. 

The Contractor shall submit copies of any policy upon request by the City. 

The Contractor shall not modify any policy or endorsement thereto which increases the 
City’s exposure to loss for the duration of this LTMMA. 

SECTION 6: MISCELLANOUS 

6.1. Illness and Injury Prevention Program. The Contractor shall comply with all the 
mandates of Senate Bill 198 and shall specifically have a written Injury Prevention Program 
on file with the City in accordance with all applicable standards, orders, or requirements 
of California Labor Code, Section 6401.7. This Program shall be on file prior to the 
performance of any Work. 

6.2. City Standard Provisions. This LTMMA is subject to the same standard provisions and 
Contractor Certification requirements as the Construction Contract. 

6.3. Taxpayer Identification Number. I.R.S. regulations require the City to have the correct 
name, address, and Taxpayer Identification Number (TIN) or Social Security Number (SSN) 
on file for businesses or persons who provide services or products to the City. This 
information is necessary to complete Form 1099 at the end of each tax year. As such, the 
Contractor shall provide the City with a Form W-9 upon execution of this LTMMA.  

6.4. Assignment. The Contractor shall not assign the obligations under this LTMMA, whether 
by express assignment or by sale of the company, nor any monies due or to become due, 
without the City’s prior written approval. Any assignment in violation of this section shall 
constitute a Default and is grounds for immediate termination of this LTMMA, at the sole 
discretion of City. In no event shall any putative assignment create a contractual 
relationship between the City and any putative assignee. 

6.5. Independent Contractors. The Contractor and any Subcontractors employed by 
Contractor shall be independent contractors and not agents of the City.  Any provisions of 
this LTMMA that may appear to give the City any right to direct the Contractor concerning 
the details of performing the Work, or to exercise any control over such performance, shall 
mean only that the Contractor shall follow the direction of the City concerning the end 
results of the performance. 

6.6. Covenants and Conditions. All provisions of this LTMMA expressed as either covenants 
or conditions on the part of the City or the Contractor shall be deemed to be both 
covenants and conditions. 

6.7. Jurisdiction and Venue. The jurisdiction and venue for any suit or proceeding arising out 
of or concerning this LTMMA, the interpretation or application of any of its terms, or any 
related disputes shall be the County of San Diego, State of California.   

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

185 | Page



 

 

6.8. Successors in Interest. This LTMMA and all rights and obligations created by it shall be in 
force and effect whether or not any Parties to this LTMMA have been succeeded by 
another entity and all rights and obligations created by this LTMMA shall be vested and 
binding on any Party’s successor in interest. 

6.9. Integration. This LTMMA and the exhibits, attachments, and references incorporated into 
this LTMMA fully express all understandings of the Parties concerning the matters covered 
in this LTMMA. No change, alteration, or modification of the terms or conditions of this 
LTMMA, and no verbal understanding of the Parties, their officers, agents, or employees 
shall be valid unless made in the form of a written change agreed to in writing by both 
Parties or by an amendment to this LTMMA agreed to by both Parties. All prior 
negotiations and agreements shall be merged into this LTMMA. 

6.10. Counterparts. This LTMMA may be executed in counterparts, which when taken together 
shall constitute a single signed original as though all Parties had executed the same page. 

6.11. No Waiver. Any failure of either the City or the Contractor to insist upon the strict 
performance by the other of any covenant, term, or condition of this LTMMA, nor any 
failure to exercise any right or remedy consequent upon a breach of any covenant, term, 
or condition of this LTMMA, shall constitute a waiver of any such breach or of such 
covenant, term, or condition. No waiver of any breach shall affect or alter this LTMMA, and 
each and every covenant, condition, and term hereof shall continue in full force and effect 
to any existing or subsequent breach. 

6.12. Severability. The unenforceability, invalidity, or illegality of any provision of this LTMMA 
shall not render any other provision of this LTMMA unenforceable, invalid, or illegal. 

6.13. Signing Authority.  The representative for each Party signing on behalf of a corporation, 
partnership, joint venture or governmental entity hereby declares that authority has been 
obtained to sign on behalf of the corporation, partnership, joint venture, or entity and 
agrees to hold the other Party or Parties hereto harmless if it is later determined that 
such authority does not exist. 
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EXHIBIT A 

SCOPE OF WORK 

I. Location of Work. The location of the Work to be performed (Revegetation Area) is shown 
on Specifications and Drawings numbered 41930-16-D through 41930-18-D 
(Specifications), which are incorporated into this Contract by this reference as though fully 
set forth herein. 

II. Description of Work. The Contractor shall maintain and monitor the 
Revegetation/Restoration Area during the Monitoring Program in accordance with this 
Contract. The Revegetation/Restoration Area shall meet the success criteria specified in 
the Plan at each of the milestones listed in the Schedule for the maintenance and 
monitoring period. The Work includes complete landscape maintenance consisting of 
irrigation, pruning, shaping and training of trees, shrubs, and ground cover plants; 
fertilization; weed control; control of all plant diseases and pests; and trash removal, and 
all other maintenance listed in this Contract and as required to maintain the Revegetation 
Area in a useable condition and to maintain the plant material in a healthy and viable state. 

The Work also includes biological monitoring of the Revegetation/Restoration Area 
according to the schedule and methods specified in the Revegetation/Restoration Plan. 
The monitoring work shall include all reporting tasks specified in the Plan. 

III. Method of Performing Work. 

A. Irrigation. Irrigation shall be applied to container and salvaged plants in 
accordance with instructions from the Project Biologist. Irrigation delivery 
techniques and schedules will vary depending on the availability of a sprinkler 
irrigation system and weather patterns.  Failure of an existing irrigation system to 
provide full and proper irrigation shall not relieve Contractor of the responsibility 
to provide adequate irrigation with full and proper coverage of all areas subject to 
this LTMMA. 

1. In areas where an automatic sprinkler system is installed, Contractor shall 
periodically inspect the operation of the system for any malfunction. The 
maximum interval between inspections shall not exceed 7 Calendar Days. 
The Contractor shall maintain all sprinkler systems in such a way as to 
guarantee proper coverage and full working capability, and shall make 
whatever adjustments may be necessary to prevent excessive run-off into 
streets, rights-of-way, or other areas not meant to be irrigated. The cost of 
wasted water may be charged to Contractor. 

2. All areas not adequately covered by a sprinkler system shall be irrigated 
by a portable irrigation method in accordance with instructions from the 
Project Biologist. The Contractor shall furnish all hoses, nozzles, sprinklers, 
etc. necessary to accomplish this supplementary irrigation. The Contractor 
shall exercise due diligence to prevent water waste, erosion, and 
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detrimental seepage into existing underground improvements and to 
existing structures. 

3. Irrigation shall be accomplished as follows: 

a) Turf (if any) shall be irrigated Monday through Friday, as required, 
to maintain acceptable growth, viability and health, and to 
encourage deep rooting, in accordance with instructions from the 
Project Biologist. Additional irrigation shall be performed in the 
event of unusually hot/dry weather conditions (as are present 
during Santa Ana conditions, or other times of low humidity or 
high winds, or during a prolonged high temperature period during 
summer months). 

b) Landscaped improved banks and slopes (if any) shall be irrigated 
Monday through Friday as required to maintain acceptable 
growth, viability and health, and to encourage deep rooting, in 
accordance with instructions from the Project Biologist.   

c) Shrub beds (if any) shall be irrigated as required to maintain 
acceptable growth, viability and health, and to encourage deep 
rooting, in accordance with instructions from the Project Biologist.  
Shrub areas shall be irrigated at a rate which keeps surface runoff 
to a minimum. The irrigation rate shall be adjusted to the needs of 
shrub types, seasons and weather conditions. 

d) Planted and seeded areas shall be irrigated as required to 
maintain acceptable growth, viability and health, and to encourage 
deep rooting, in accordance with instructions from the Project 
Biologist. Planted and seeded areas shall be irrigated at a rate 
which keeps surface runoff to a minimum. The irrigation rate shall 
be adjusted to the needs of plant types, seasons and weather 
conditions. 

4. Maintenance of Irrigation System. The Contractor shall keep controller 
and valve boxes (if any) clear of soil and debris and shall maintain the 
irrigation system at no additional cost to City, including replacement, 
repair, adjustment, raising or lowering, straightening and any other 
operation required for the continued proper operation of the system from 
the “cold” side of the water meter throughout the 
Revegetation/Restoration Area. The Contractor shall also be responsible 
for maintaining the painted surfaces of irrigation and lighting controller 
cabinets as well as the corresponding automatic irrigation battery 
numbers on the lids of the automatic control valve boxes (if any). The 
Contractor shall be responsible for light bulb replacements in controller 
cabinets as necessary. 

a) Repair or replacement includes: sprinkler system laterals (piping), 
sprinkler mains (pressure lines), vacuum breakers, sprinkler 
control valves, sprinkler controllers, sprinkler heads, sprinkler 
caps, sprinkler head risers, valve covers, boxes and lids (including 
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electrical pull boxes and lids), valve sleeves and lids, quick coupler 
valves and hose bibs. Any replacement shall conform to the type 
and kind of existing system. Any deviation shall be approved in 
writing by City. 

b) The Contractor shall repair irrigation systems which are damaged 
or altered in any way, including by acts of God, vandalism, 
vehicular damage, or theft. 

5. Operation of Automatic Irrigation Controllers. Where the operation of 
automatic irrigation controllers is required as part of this LTRMC, the 
Contractor shall: 

a) Not duplicate any coded City key furnished by City for access and 
operation of the controller; 

b) Surrender all keys furnished by City, promptly at the end of the 
term of this LTRMC, or at any time deemed necessary by City to 
prevent serious loss to City; 

c) protect the security of City’s property by keeping controller cabinet 
and building doors locked at all times; and 

d) refrain from using premises behind locked doors for storage of 
materials, supplies, or tools except as approved by City. 

B. Pruning Shrubs and Ground Cover Plants. The Contractor shall prune all shrubs 
and ground cover plants growing in the Revegetation Area as required to: 

1. Maintain plant growth viability and health, and to encourage deep rooting, 
in accordance with instructions from the Project Biologist.   

2. Prevent encroachment of passage ways, walks, streets, or view of signs; 
and 

3. Prevent encroachment in any manner deemed objectionable by the City.   

C. Tree Maintenance. The Contractor shall maintain all trees and container plants 
in the revegetation area in accordance with instructions from the Project Biologist.  
The Contractor shall perform pruning in accordance with instructions from the 
Project Biologist, when necessary. The Contractor shall not top trees. 

1. Potential Hazards. The Contractor shall notify the City within 24 hours of 
any tree that shows signs of root heaving or leaning, or is in any manner a 
potential safety hazard. The Contractor shall immediately reestablish trees 
and shrubs that are uprooted due to storms, if possible. If trees or shrubs 
cannot be reestablished, Contractor shall remove them immediately 
(including roots) and fill the holes until replacement planting is complete. 

2. Replacement. The Contractor shall completely remove and replace trees 
lost due to Contractor’s faulty maintenance or negligence, as determined 
by the City. The Contractor shall replace trees in kind and size as 
determined by the City. If there is a difference in value between the tree 
lost and the replacement tree, the City will deduct the difference from 
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payment to be made under this LTMMA. The City shall determine the value 
of the tree lost using the latest International Society of Arboriculture (I.S.A.) 
guidelines for value determination. 

3. Staking. The Contractor shall securely stake any newly planted trees and 
other trees needing support with two “lodge pole” type stakes placed on 
opposite sides of the tree outside the root ball and secured to the tree with 
at least two flexible rubber tree ties. The Contractor shall regularly inspect 
tree ties and stakes and reposition them as necessary to ensure against 
girdling and abrasion. 

D. Fertilization. The Contractor shall fertilize the Revegetation Area as necessary in 
accordance with instructions from the Project Biologist. Contractor shall submit to 
City Material Safety Data Sheets and a schedule of application showing the site, 
date, and approximate time of fertilizer application (Fertilizer Schedule). The 
Fertilization Schedule, regardless of its intensity, timing, or the number of sites 
covered daily or weekly, shall not excuse Contractor from performing any other 
Work regularly required under this LTMMA.  All fertilization shall first be approved 
by the Project Biologist. 

1. The Contractor shall notify the City at least 48 hours before beginning any 
fertilization. Fertilizer shall be delivered to the site only in the original 
unopened containers bearing the manufacturer’s guaranteed analysis.  
Damaged packages shall not be accepted. The Contractor shall furnish to 
the City with duplicate signed, legible copies of all certificates and invoices 
for all fertilizer to be used for this LTMMA. The invoices shall state the 
grade, amount and quantity received. Both the copy to be retained by the 
City and the Contractor’s copy shall be signed by the City, on site, before 
any fertilizer may be used. 

2. Fertilizers, if necessary, shall be applied at the direction of the Project 
Biologist and according to manufacturer’s product specifications. 

3. If deemed necessary by the City to achieve required results, the Contractor 
shall apply other materials as directed by the City, including: 

a) iron chelate; 

b) soil sulfur;  

c) gypsum; or  

d) surfactant enzymes such as Sarvon or Naiad. 

4. The Contractor shall adequately irrigate the fertilized area(s) immediately 
following the application of fertilizers and/or amendments to force 
fertilizer material to rest directly on the soil surface. Drip irrigated areas 
shall be adequately hand watered using quick coupler valves and hoses to 
dissolve fertilizer. 
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E. Weed Removal. The Contractor shall completely remove weeds from the Re-
vegetation Area, including all turf grass areas, shrub and ground cover areas, 
planters, tree wells, and cracks in paved areas, including sidewalks, parking lot, 
gutters and curbs, as shown on the Work Schedule. For the purposes of this 
Section, “Weed” means any undesirable or misplaced plant. The Contractor shall 
control Weeds by manual, mechanical, or chemical methods. The City or Project 
Biologist may restrict the use of chemical weed control in certain areas. 

Weed removal in areas with native habitat shall be in accordance with Section 
802 of the Whitebook. 

F. Disease and Pest Control. The Contractor shall regularly inspect the Revegetation 
Area for the presence of disease and insect or rodent infestation. The Contractor 
shall notify the City within 4 Calendar Days if disease or insect or rodent infestation 
is discovered. In its notice to the City, the Contractor shall identify the disease, 
insect, or rodent and specify the control measures to be taken. Upon approval of 
the City, the Contractor shall implement the approved control measures, 
exercising extreme caution in the application of all sprays, dusts, or other 
materials utilized.  The Contractor shall continue the approved control measures 
until the disease, insect, or rodent is controlled to the satisfaction of the City. 

1. All individuals who supervise the mixing and application of herbicides, 
pesticides, and rodenticides on behalf of the Contractor shall possess valid 
Qualified Applicators Certificate for Category B issued to them by the State 
Department of Food and Agriculture. 

2. The Contractor shall utilize all safeguards necessary during disease, insect 
or rodent control operations to ensure safety of the public and the 
employees of the Contractor, in accordance with current standard 
practices accepted by the State of California Department of Food and 
Agriculture. If the Contractor is unable to control the pest or disease, a pest 
control company will be hired and the cost shall be deducted from 
Contractor’s monthly payment. 

G. Plant Replacement. Except as provided in Section H below, the Contractor shall 
notify the City within 4 Calendar Days of the loss of plant material due to any cause. 

1. The Contractor shall, at no cost to the City, replace any tree, shrub, ground 
cover, or other plant which is damaged or lost as a result of Contractor’s 
faulty maintenance or negligence. The size and species of replacement 
plant materials shall be as directed by the City. 

2. If so directed by the City, the Contractor shall replace any plant damaged 
or lost that is not a result of the Contractor’s faulty maintenance or 
negligence. The size and species of replacement plant materials shall be 
as directed by City. The City will pay for materials and labor outside of 
warranty. 
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3. The City may determine that certain plants should be replaced in order to 
ensure maximum ecological health and overall aesthetic appearance of 
planting in the Revegetation Area. When the City determines such 
replacement should occur, Contractor shall replace the plants as directed 
by the City. The City will pay for materials and labor outside of warranty. 

H. Damage Reports. The Contractor shall notify the City within 24 hours of any 
damage to the Work Area caused by accident, vandalism, or theft. 

I. Litter. The Contractor shall promptly dispose of all trash and debris at an 
appropriate City disposal site. The Contractor shall pay any and all fees associated 
with the disposal of debris or trash accumulated under the terms of this LTMMA.  
The Contractor understands that disposal of refuse at City landfills is subject to a 
fee and that the Refuse Disposal Division can be contacted at (619) 573-1418 for 
fee information. 

1. Contractor Generated Litter. The Contractor shall promptly remove all 
debris generated by the Contractor’s pruning, trimming, weeding, edging 
and other Work required by this LTMMA. Immediately after working in 
streets, park walks, gutters, driveways, and paved areas, the Contractor 
shall clean them in accordance with all applicable laws. 

2. Third Party Generated Litter. Upon discovery, the Contractor shall 
remove all litter, including bottles, glass, cans, paper, cardboard, fecal 
matter, leaves, branches, metallic items, and other debris, from the Work 
site. 

J. Monitoring. The Project Biologist will oversee all maintenance operations and 
conduct qualitative and quantitative biological monitoring of the Revegetation 
Area according to the schedule and methods described in the Revegetation Plan.  
The Project Biologist will be responsible for preparing and submitting monitoring 
reports according to the schedule and instructions in the Revegetation Plan. The 
Project Biologist shall meet all requirements specified in Section 802 of the 
Whitebook. 

K. Final Site Cleanup. Prior to completion of the LTMMA, all temporary irrigation 
materials, BMP’s, and signs shall be removed from the site and properly disposed 
of. 
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EXHIBIT B 

INSERT A COPY OF THE ENGINEER’S FIELD NOTIFICATION WHICH ACCEPTS THE PLANT 
ESTABLISHMENT PERIOD (PEP) AND ESTABLISHES THE COMMENCEMENT DATE OF THE 

MONITORING PROGRAM, SEE THE 2021 WHITEBOOK, SECTION 802 
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EXHIBIT C 

LICENSE DATA SHEET 

State Contractor License Classification and Number:    

Name of License Holder:    

Expiration Date:    

City of San Diego Business License Number:    

Expiration Date:    
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C-27 - 662550

Western Gardens Landscaping, Inc.

1/31/2025

B1996003162

3/31/2025



 

 

APPENDIX G 

SAMPLE OF PUBLIC NOTICE 
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Work on your street will begin within one week to 
replace the existing water mains servicing your 
community.  

The work will consist of: 
Saw-cutting and trench work on Ingulf Street from 
Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 
Streets where trenching takes place will be 
resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required. 
This work is anticipated to be complete in your 
community by December 2016. 

How your neighborhood may be impacted: 
Water service to some properties during 
construction will be provided by a two-inch highline 
pipe that will run along the curb. To report a highline 
leak call 619-515-3525. 
Temporary water service disruptions are planned. If 
planned disruptions impact your property, you will 
receive advance notice. 
Parking restrictions will exist because of the 
presence of construction equipment and materials. 
"No Parking" signs will be displayed 72 hours in 
advance of the work. 
Cars parked in violation of signs will be TOWED. 

Hours and Days of Operation: 
Monday through Friday X:XX AM to X:XX PM. 

City of San Diego Contractor: 
Company Name, XXX-XXX-XXXX 

PROJECT TITLE PROJECT TITLE 
Work on your street will begin within one week to 
replace the existing water mains servicing your 
community.   

The work will consist of: 
Saw-cutting and trench work on Ingulf Street from 
Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 
Streets where trenching takes place will be 
resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required. 
This work is anticipated to be complete in your 
community by December 2016. 

How your neighborhood may be impacted: 
Water service to some properties during 
construction will be provided by a two-inch highline 
pipe that will run along the curb. To report a highline 
leak call 619-515-3525. 
Temporary water service disruptions are planned. If 
planned disruptions impact your property, you will 
receive advance notice. 
Parking restrictions will exist because of the 
presence of construction equipment and materials. 
"No Parking" signs will be displayed 72 hours in 
advance of the work. 
Cars parked in violation of signs will be TOWED. 

Hours and Days of Operation: 
Monday through Friday X:XX AM to X:XX PM. 

City of San Diego Contractor: 
Company Name, XXX-XXX-XXXX 

FOR SAMPLE REFERENCE ONLY
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APPENDIX H 

PALEONTOLOGICAL CONSTRUCTION MONITORING REQUIREMENTS 
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Paleontological Construction Monitoring Requirements 

PALEONTOLOGICAL MONITORING AND REPORTING PROGRAM (PMRP): 

I. GENERAL REQUIREMENTS. Post Plan Check (After permit issuance/Prior to start of 
construction). 

A. PRE CONSTRUCTION MEETING IS REQUIRED TEN (10) WORKING DAYS PRIOR TO 
BEGINNING ANY WORK ON THIS PROJECT. 

1. The Contractor is responsible to arrange and perform this meeting by 
contacting the City Resident Engineer (RE)/Construction Manager (CM) of the 
Construction Management and Field Engineering (CMFE) Division and City staff 
from Mitigation Monitoring Coordination (MMC). Attendees shall also include 
the Contractor’s representative(s), job site superintendent, and the 
paleontologist. 

2. NOTE: Failure of all responsible Contractor’s representatives and 
paleontological monitor to attend the pre-construction meeting shall require 
an additional focused meeting with all parties present. 

3. CONTACT INFORMATION: 

a) The primary point of contact is the RE/CM at the CMFE Division at 858- 
627-3200. 

b) For clarification of environmental requirements, call the RE/CM and 
MMC at 858-627-3360. 

B. PMRP COMPLIANCE. 

1. This Project shall conform to the City’s paleontological monitoring 
requirements, as further specified below, in accordance with the City of San 
Diego’s Land Development Code – Grading Regulations, Section 142.0151, and 
implemented to the satisfaction of MMC and RE/CM. The requirements shall 
not be reduced or changed but may be annotated (i.e. to explain when and 
how compliance is being met and location of verifying proof, etc.). Additional 
clarifying information may also be added to other relevant plan sheets and/or 
specifications as appropriate (i.e., specific locations, times of monitoring, 
methodology, etc. 

2. NOTE: Contractor shall alert RE/CM and MMC if there are any discrepancies in 
the plans or notes, or any changes due to field conditions. All conflicts shall be 
approved by RE/CM and MMC before the Work is performed. 

C. MONITORING EXHIBIT. 

1. Contractor Engineering and Capital Projects Department’s consultant (if 
applicable) is required to submit, to RE/CM and MMC, a paleontological 
monitoring exhibit on a 11 x 17 inch reduction of the appropriate construction 
plan, such as site plan, grading, landscape, etc., marked to clearly show the 
Limits of Work, scope of that discipline’s work (i.e. delineation showing work 
area(s) requiring paleontological monitoring), and notes indicating when in the 
construction schedule that work will be performed. When necessary for 
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clarification, a detailed methodology of how the work will be performed shall 
be included. 

D. OTHER SUBMITTALS AND INSPECTIONS. 

1. The Contractor or Engineering and Capital Projects Department’s consultant 
(if applicable) shall submit all required documentation, verification letters, and 
requests for all associated inspections to the RE/CM and MMC for approval per 
the following schedule: 

DOCUMENT SUBMITTAL/INSPECTION CHECKLIST: 
 

 
ISSUE AREA 

 
DOCUMENT SUBMITTAL ASSOCIATED INSPECTION, 

APPROVALS, NOTES 

 
Paleontology 

Principal Investigator & 
Paleontological Monitors 

Qualification Letters 

 
Prior to Pre-Construction 

Meeting 

 
Paleontology Site-Specific Records 

Search 
Prior to Pre-Construction 

Meeting 

Paleontology Paleontological 
Monitoring Exhibit 

Prior to, or at, the Pre- 
Construction Meeting 

 
Paleontology 

Letter of 
Acknowledgement of 

Responsibility for Curation 

 
Prior to the Pre- 

Construction Meeting 

 
Paleontology Construction Schedule 

(Monitoring) 

 
Prior to Construction 

Paleontology Paleontology Reports Paleontology Observation 

Final PMRP 
 

Final PMRP Inspection 

 

SPECIFIC PMRP ISSUE AREA CONDITIONS/REQUIREMENTS: 

I. PALEONTOLOGICAL RESOURCES. 

A. Prior to Permit Issuance or Construction. 

1. Letters of Qualification have been submitted to MMC. 

a) Prior to the pre-construction meeting, Engineering and Capital Projects 
Department shall submit a letter of verification to MMC identifying the 
Principal Investigator (PI) for the project and the names of all persons 
involved in the paleontological monitoring program, as defined in the 
City of San Diego Paleontology Guidelines. 
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b) MMC will provide a letter to Engineering and Capital Projects 
Department confirming the qualifications of the PI and all persons 
involved in the paleontological monitoring of the project. 

c) Prior to the start of work, Engineering and Capital Projects Department 
shall obtain approval from MMC for any personnel changes associated 
with the monitoring program. 

B. Prior to Start of Construction. 

1. Verification of Records Search. 

a) The PI shall provide verification to MMC that a site-specific records 
search has been completed. Verification includes, but is not limited to 
a copy of a confirmation letter from San Diego Natural History Museum, 
other institution or, if the search was in-house, a letter of verification 
from the PI stating that the search was completed. 

b) The letter shall introduce any pertinent information concerning 
expectations and probabilities of discovery during trenching and/or 
grading activities. 

C. PI Shall Attend Pre-Construction Meetings. 

1. Prior to beginning any work that requires monitoring, the City or City’s 
representative shall arrange a pre-construction meeting that shall include the 
PI, Grading Contractor, RE/CM, Building Inspector (BI), if appropriate, and 
MMC. The qualified paleontologist shall attend any grading/excavation related 
pre-construction meetings to make comments and/or suggestions concerning 
the Paleontological Monitoring Program with the RE/CM and/or BI and Grading 
Contractor. 

a) If the PI is unable to attend the pre-construction meeting, the 
Contractor, or Engineering and Capital Projects Department’s 
consultant (if applicable), shall schedule a focused pre-construction 
meeting with MMC, PI, and RE/CM or BI, if appropriate, prior to the 
start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (Capital Improvement 
Program Project or Other Public Projects). 

a) The Contractor, or Engineering and Capital Projects Department’s 
consultant (if applicable), shall submit a letter to MMC, RE/CM and/or 
BI acknowledging their responsibility for the cost of curation associated 
with all phases of the paleontological monitoring program. 

3. Identify Areas to be Monitored. 

a) Prior to the start of any work that requires monitoring, the PI shall 
submit a Paleontological Monitoring Exhibit (PME) based on the 
appropriate construction documents (reduced to 11x17 inch) to MMC 
and RE/CM and/or BI for approval identifying the areas to be monitored 
including the delineation of grading/excavation limits. Monitoring shall 
begin at depths below 10 feet from existing grade or 
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as determined by the PI in consultation with MMC. The determination 
shall be based on site-specific records search data which supports 
monitoring at depths less than ten feet. The PME shall be based on the 
results of a site-specific records search as well as information 
regarding existing known soil conditions (native or formation). MMC 
shall notify the PI that the PME has been approved prior to 
commencing with any ground-disturbing activities. 

4. When Monitoring Will Occur: 

a) Prior to the start of any work, the PI shall also submit a construction 
schedule to MMC through the RE/CM and/or BI indicating when and 
where monitoring will occur. 

b) The PI may submit a detailed letter to MMC and RE/CM and/or BI prior 
to the start of work or during construction requesting a modification 
to the monitoring program. This request shall be based on relevant 
information such as review of final construction documents which 
indicate conditions such as depth of excavation and/or site graded to 
bedrock, presence or absence of fossil resources, etc., which may 
reduce or increase the potential for resources to be present. 

5. Approval of PME and Construction Schedule. 

a) After approval of the PME by MMC, the PI shall submit to MMC and 
RE/CM and/or BI written authorization of the PME and Construction 
Schedule from the Contractor. 

D. During Construction. 

1. The Monitor shall be present during Grading/Excavation/Trenching. 

a) The paleontological monitor shall be present full-time during 
grading/excavation/trenching activities including, but not limited to, 
mainline, laterals, jacking and receiving pits, services and all other 
appurtenances associated with underground utilities as identified on 
the PME that could result in impacts to formations with high and/or 
moderate resource sensitivity. 

b) The Contractor is responsible for notifying the RE/CM and/or BI, PI, and 
MMC of changes to any construction activities such as in the case of a 
potential safety concern within the area being monitored. In certain 
circumstances OSHA safety requirements may necessitate 
modification of the PME. 

c) The PI may submit a detailed letter to MMC and RE/CM and/or BI 
during construction requesting a modification to the monitoring 
program when a field condition such as trenching activities that do not 
encounter formational soils as previously assumed, and/or when 
unique/unusual fossils are encountered, which may reduce or 
increase the potential for resources to be present. 
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d) The paleontological monitor shall document field activity via the 
Consultant Site Visit Record (CSVR). The CSVR’s shall be emailed and/or 
provided hard copy by the Contractor or Engineering and Capital 
Projects Department’s consultant (if applicable) to the RE/CM and/or 
BI the first day of monitoring, the last day of monitoring, monthly 
(Notification of Monitoring Completion), and in the case of ANY 
discoveries. The RE/CM and/or BI shall forward copies to MMC. 

2. Discovery Notification Process. 

a) In the event of a discovery, the paleontological monitor shall direct the 
contractor to temporarily divert trenching activities in the area of 
discovery and immediately notify the RE/CM and/or BI, as appropriate. 

b) The paleontological monitor shall immediately notify the PI (unless 
paleontological monitor is the PI) of the discovery. 

c) The PI shall immediately notify MMC by phone of the discovery, and 
shall also submit written documentation to MMC and RE/CM and/or BI 
within 24 hours by fax or email with photos of the resource in context, 
if possible. 

3. Determination of Significance. 

a) The PI shall evaluate the significance of the resource. 

i. The PI shall immediately notify MMC by phone to discuss 
significance determination and shall also submit a letter to 
MMC and RE/CM and/or BI indicating whether mitigation is 
required. The determination of significance for fossil 
discoveries shall be at the discretion of the PI. 

ii. If the resource is significant, the PI shall submit a 
Paleontological Recovery Program (PRP) and obtain written 
approval of the program from MMC and/or RE/CM and/or BI. 
PRP and any mitigation must be approved by MMC and RE/CM 
and/or BI before ground-disturbing activities in the area of 
discovery will be allowed to resume. 

• Note: For pipeline trenching projects only, the PI shall 
implement the Discovery Process for Pipeline 
Trenching projects identified below under item 4, 
”Discovery Process for Significant Resources - Pipeline 
Trenching Projects”. 

iii. If resource is not significant (e.g., small pieces of broken 
common shell fragments or other scattered common fossils) 
the PI shall notify the RE, or BI as appropriate, that a non- 
significant discovery has been made. The Paleontologist shall 
continue to monitor the area without notification to MMC unless 
a significant resource is encountered. 
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iv. The PI shall submit a letter to MMC and RE/CM and/or BI 
indicating that fossil resources will be collected, curated, and 
documented in the Final Monitoring Report. The letter shall 
also indicate that no further work is required. 

• Note: For pipeline trenching projects only, if the fossil 
discovery is limited in size, both in length and depth; 
the information value is limited and there are no unique 
fossil features associated with the discovery area, then 
the discovery should be considered not significant. 

• Note: For pipeline trenching projects only, if 
significance cannot be determined, the Final 
Monitoring Report and Site Record shall identify the 
discovery as Potentially Significant. 

4. Discovery Process for Significant Resources - Pipeline Trenching Projects. 

a) Procedures for Documentation, Curation and Reporting. The following 
procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities including but not 
limited to excavation for jacking pits, receiving pits, laterals, and 
manholes to reduce impacts to below a level of significance. 

i. One hundred percent of the fossil resources within the trench 
alignment and width shall be documented in-situ 
photographically, drawn in plan view (trench and profiles of 
side walls), recovered from the trench and photographed after 
cleaning, then analyzed and curated consistent with Society of 
Invertebrate Paleontology Standards. The remainder of the 
deposit within the limits of excavation (trench walls) shall be left 
intact and so documented. 

ii. The PI shall prepare a Draft Paleontological Monitoring Report 
and submit to MMC via the RE/CM and/or BI as indicated in 
Section F - Post Construction. 

iii. The PI shall be responsible for recording (on the appropriate 
forms for the San Diego Natural History Museum) the 
resource(s) encountered during the Paleontological Monitoring 
Program in accordance with the PMRP. The forms shall be 
submitted to the San Diego Natural History Museum and 
included in the Final Paleontological Monitoring Report. 

iv. The Final Paleontological Monitoring Report shall include a 
recommendation for monitoring of any future work in the 
vicinity of the resource. 
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E. Night and/or Weekend Work. 

1. If night and/or weekend work is included in the contract: 
a) When night and/or weekend work is included in the contract package, 

the extent and timing shall be presented and discussed at the pre- 
construction meeting. The following procedures shall be followed: 

i. No Discoveries - In the event that no discoveries were 
encountered during night and/or weekend work, the PI shall 
record the information on the CSVR and submit to MMC via the 
RE/CM and/or BI via email or in person by 8AM on the next 
business day. 

ii. Discoveries - All discoveries shall be processed and 
documented using the existing procedures detailed in Section 
D - During Construction. 

iii. Potentially Significant Discoveries - If the PI determines that a 
potentially significant discovery has been made, the 
procedures detailed under Section D - During Construction 
shall be followed. 

b) The PI shall immediately contact the RE/CM and/or BI and MMC, or by 
8AM on the next business day, to report and discuss the findings as 
indicated in Section D - During Construction, unless other specific 
arrangements have been made. 

2. If night and/or weekend work becomes necessary during the course of 
construction: 

a) The Contractor shall notify the RE/CM and/or BI a minimum of 24 
hours before the work is to begin. 

b) The RE/CM and/or BI, as appropriate, shall notify MMC immediately. 

3. All other procedures described above shall apply, as appropriate. 

F. Post Construction. 

1. Preparation and Submittal of Draft Paleontological Monitoring Report. 

a) The PI shall submit two copies of the Draft Paleontological Monitoring 
Report (even if negative), prepared to the satisfaction of MMC, which 
describes the methods, results, analysis, and conclusions of all phases 
of the Paleontological Monitoring Program (with appropriate graphics) 
to MMC via the RE/CM and/or BI for review and approval within 90 
calendar days following the completion of monitoring. 

i. For significant or potentially significant paleontological 
resources encountered during monitoring, as identified by the 
PI, the Paleontological Recovery Program or Pipeline Trenching 
Discovery Process shall be included in the Draft Monitoring 
Report. 

ii. The PI shall be responsible for recording (on the appropriate 
forms) any significant or potentially significant fossil resources 
encountered during the Paleontological Monitoring Program 
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in accordance with the PMRP, and submittal of such forms to 
the San Diego Natural History Museum with the Final 
Monitoring Report. 

b) MMC shall return the Draft Monitoring Report to the PI via the RE/CM 
and/or BI for revision or, for preparation of the Final Report. 

c) The PI shall submit revised Draft Monitoring Report to MMC via the 
RE/CM and/or BI for approval. 

d) MMC shall provide written verification to the PI and RE/CM and/or BI 
of the approved report. 

2. Handling of Fossil Remains. 

a) The PI shall ensure that all fossils collected are cleaned to the point of 
curation (e.g., removal of extraneous sediment, repair of broken 
specimens, and consolidation of fragile/brittle specimens) and 
catalogued as part of the Paleontological Monitoring Program. 

b) The PI shall ensure that all fossils are analyzed to identify stratigraphic 
provenance, geochronology, and taphonomic context of the source 
geologic deposit; that faunal material is taxonomically identified; and 
that curation has been completed, as appropriate. 

3. Curation of Fossil Remains: Deed of Gift and Acceptance Verification. 

a) The PI shall be responsible for ensuring that all fossil remains 
associated with the monitoring for this project are permanently curated 
with an accredited institution that maintains paleontological collections 
(such as the San Diego Natural History Museum). 

b) The PI shall submit the Deed of Gift and catalogue record(s) to the 
RE/CM and/or BI, as appropriate for donor signature with a copy 
submitted to MMC. 

c) The RE/CM and/or BI, as appropriate shall obtain signature on the 
Deed of Gift and shall return to PI with copy submitted to MMC. 

d) The PI shall include the Acceptance Verification from the curation 
institution in the Final Monitoring Report submitted to the RE/CM 
and/or BI and MMC. 

4. Final Paleontological Monitoring Report(s). 

a) The PI shall submit two copies of the Final Paleontological Monitoring 
Report to MMC (even if negative), within 90 calendar days after 
notification from MMC of the approved report. 

b) The RE/CM and/or BI shall, in no case, issue the Notice of Completion 
until receiving a copy of the approved Final Monitoring Report from 
MMC, which includes the Acceptance Verification from the curation 
institution. 
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ATTACHMENT F 

IN-USE OFF-ROAD DIESEL FUELED FLEET REGULATION (OFF-ROAD REGULATION) 
COMPLIANCE (CARB) 
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ATTACHMENT F 

IN-USE OFF-ROAD DIESEL FUELED FLEET REGULATION (OFF-ROAD REGULATION) COMPLIANCE 

The California Air Resources Board (CARB) approved amendments to the Off-Road Regulations which 
can be found at 13 California Code of Regulations (CCR) sections 2449, 2449.1, and 2449.2. These 
amendments apply to any person, business, or government agency who owns or operates within 
California any vehicles with a diesel-fueled or alternative diesel fueled off-road compression-ignition 
engine with maximum power (max hp) of 25 horsepower (hp) or greater provided that the vehicle 
cannot be registered and driven safely on-road or was not designed to be driven on-road, even if it 
has been modified so that it can be driven safely on-road. See 13 CCR section 2449 (b) for the full list 
of vehicles covered by these Off-Road Regulations.  

Beginning January 1, 2024, Contractor shall be subject to the requirements below. No Contractor or 
public works awarding body, as applicable, shall enter into a contract with a fleet for which it does not 
have a valid Certificate of Reported Compliance for the fleet and its listed subcontractors, if applicable, 
prior to entering into a new or renewed contract with that fleet. Contractor shall comply with the 
following requirements:  

(1)  For a project involving the use of vehicles subject to the Off-Road Regulation, Contractor must 
obtain copies of the valid Certificates of Reported Compliance, as described in 13 CCR 
section 2449(n), for the fleet selected for this Contract and their listed subcontractors, if 
applicable, prior to entering into a new or renewed contract with that fleet and provide copies 
of such Certificates of Reported Compliance to the City within 10 days of issuance of the Notice 
of Intent to Award letter. Contractor shall enter into a contract with a fleet for which it does 
not have a valid Certificates of Reported Compliance for the fleet and its listed subcontractors. 
City shall not enter into a contract with Contractor until all current Certificates of Reported 
Compliance for the fleet to be used on this Project are provided by Contractor.  

(2) The Certificates of Reported Compliance received by Contractor for this Project must be 
retained by Contractor for three years after the Project's completion. Upon request by CARB, 
these records must be provided to CARB within five business days of the request. Additionally, 
upon request by City, these records must be produced to City within five business days of the 
request.  

(3) For emergency contracts that meet the definition of “emergency operations” as defined in 13 
CCR section 2449(c)(18), they are exempt from the requirements in 13 CCR section 2449(i)(1)-
(3) and sections (1) and (2) above, but must still retain records verifying vehicles subject to the 
regulation that are operating on the “emergency operations” project are actually being 
operated on the project for “emergency operations” only. These records, as described in more 
detail below in section (B) must be retained by Contractor for three years after completion of 
the Project and upon request from either CARB or the City, Contractor shall provide those 
records to the requesting party within five business days. All other emergency contracts that 
do not meet the definition of “emergency operations” must comply with the requirements 
above and 13 CCR section 2449(i)(1) – (3). 
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A.  “Emergency Operations” is defined as: 

1.   Any activity for a project conducted during emergency, life threatening 
situations, where a sudden, unexpected occurrence that poses a clear and 
imminent danger, requiring immediate action to prevent or mitigate the loss 
or impairment of life, health, property, or an essential public service; or in 
conjunction with any officially declared disaster or state of emergency, as 
declared by an authorized health officer, agricultural commissioner, fire 
protection officer, or other authorized health officer;  

2.   Any activity for a project conducted by essential service utilities to provide 
electricity, natural gas, telephone, water, or sewer during periods of service 
outages and emergency; or  

3.  Operations including repairing or preventing damage to roads, buildings, 
terrain, and infrastructure as a result of an earthquake, flood, storm, fire, other 
infrequent act of nature, or terrorism. Routine maintenance or construction to 
prevent public health risks does not constitute emergency operations under 
the Off-Road Regulations.  

B.   The records retained by Contractor for “emergency operations” projects must include: 

1.  A description of the emergency;  

2.  The address or a description of the specific location of the emergency;  

3. The dates on which the emergency operations were performed; and  

4.  An attestation by the fleet that the vehicles are operated on the Project for 
“emergency operations” only. 

Beginning January 1, 2024, Contractor is also subject to the requirements described in 13 CCR 
section 2449(j). 

(1) Between March 1 and June 1 of each year, Contractor must collect new valid Certificates of 
Reported Compliance for the current compliance year, as defined in 13 CCR section 2449(n), 
from all fleets that have an ongoing contract with Contractor as of March 1 of that year. 
Contractors shall not write contracts to evade this requirement. 

 
(2) Contractor shall only allow fleets with valid Certificates of Reported Compliance on the 

Contractor's job sites. 
 
(3) If Contractor discovers that any fleet intending to operate vehicles subject to this regulation 

for Contractor does not have a valid Certificate of Reported Compliance, as defined in 13 CCR 
section 2449(n), or if Contractor observes any noncompliant vehicles subject to the regulation 
on Contractor's job site, then Contractor must report the that to CARB at  
https://calepacomplaints.secure.force.com/complaints/Complaint, or email dieselcomplaints@arb.ca.gov, 
for each fleet without a valid Certificate of Reported Compliance or each noncompliant vehicle, 
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as applicable, within five business days of such discovery. See 13 CCR 2449(n) for the 
information required to be disclosed to CARB when reporting non-compliance.  
 
(4) Upon request by CARB, Contractor must immediately disclose to CARB the name and 

contact information of each responsible party for all vehicles subject to this regulation 
operating at the job site or for Contractor. 

 
(5) Contractor shall prominently display signage for any project where vehicles subject to 

this Off-Road Regulation will operate for 8 calendar days or more. The signage must 
be posted by the eighth calendar day from which the first vehicle operates. The 
signage will be in lettering larger than size 14-point type and displayed in a 
conspicuous place where notices to employees are customarily posted at the job site 
or where there is employee foot traffic. If one of the above locations is also viewable 
by the public, it should be posted at that location. An exemption to this posting 
requirement is permitted if the operational time of a project is 7 calendar days or less. 
The signage must include the following language, verbatim: 

 
(A) Who does the In-Use Off-Road Regulation Apply to? 

The In-Use Off-Road Diesel-Fueled Fleets Regulation (Off-Road Regulation) 
applies to all self-propelled off-road diesel vehicles 25 horsepower or greater 
and most two-engine vehicles (except on-road two-engine sweepers) owned 
or operated in California. This includes vehicles that are rented or leased 
(rental or leased fleets)." 

(B) "In-Use Off-Road Regulation Requirements 

Idling Limit: Vehicles cannot idle longer than five minutes. There are 
exceptions for vehicles that need to idle to perform work. 

Labeling: Vehicles must be labeled with a CARB assigned equipment 
identification number (EIN). The EIN shall be white on a red background, unless 
the vehicle is part of a captive attainment area fleet, in which case the EIN shall 
be white on a green background. 

The EIN shall be located in clear view on both sides of the outside of the 
vehicle." 
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ATTACHMENT G 

CONTRACT AGREEMENT
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ATTACHMENT G 

CONTRACT AGREEMENT 

CONSTRUCTION CONTRACT 

This Phase-Funded contract is made and entered into between THE CITY OF SAN DIEGO, a municipal 
corporation, herein called "City", and L.B. Civil Construction Inc. herein called "Contractor" for 

construction of 5th and Brookes Storm Drain Upgrade; Bid No. K-25-2281-DBB-3; in the total 

amount of Four Million Seven Hundred Thirty Thousand Eighty Two Dollars and Zero Cents 
($4,730,082.00l which is comprised of the Base Bid. 

IN CONSIDERATION of the payments to be made hereunder and the mutual undertakings of the 

parties hereto, City and Contractor agree as follows: 

1. The following are incorporated into this contract as though fully set forth herein:

(a) The attached Faithful Performance and Payment Bonds.

(b) The attached Proposal included in the Bid documents by the Contractor.

(c) Reference Standards listed in the Instruction Page 213to Bidders and the 
Supplementary Special Provisions (SSP).

(d) Phased Funding Schedule Agreement and Long Term Revegetation Maintenance 
Agreement.

(e) That certain documents entitled 5th and Brookes Storm Drain Upgrade, on file in 

the office of the Purchasing & Contracting Department as Document No. B-17093, as 
well as all matters referenced therein.

2. The City wishes to construct this Project on a Phase-Funded basis. In accordance with 
White book section 7-3.10, the City is only obligated to pay for Phase I; Contractor cannot begin, 
nor is the City financially liable for any additional Phases, unless and until Contractor is issued 
a Notice to Proceed for each additional Phase by the City.

3. The Contractor shall perform and be bound by all the terms and conditions of this contract 
and in strict conformity therewith shall perform and complete in a good and workmanlike 

manner 5th and Brookes Storm Drain Upgrade, Bid Number K-25-2281-DBB-3, San Diego, 

California.

4. For such performances, the City shall pay to Contractor the amounts set forth at the times and 
in the manner and with such additions or deductions as are provided for in this contract, and 
the Contractor shall accept such payment in full satisfaction of all claims incident to such 
performances. (See WHITEBOOK, Section 7-3.10, Phased Funding Compensation).

5. No claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, 
or employee of the City for or on account of anything done or omitted to be done in connection 
with this contract, nor shall any such officer, agent, or employee be liable hereunder.
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CERTIFICATIONS AND FORMS 

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the 
laws of the State of California, that the certifications, forms and affidavits submitted as part of this bid 
are true and correct. 
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BIDDER’S GENERAL INFORMATION 

To the City of San Diego: 

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and 
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws 
and regulations of the United States and the State of California, the undersigned hereby proposes to 
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter 
mentioned.  The undersigned further warrants that this bid is not made in the interest of, or on behalf 
of, any undisclosed person, partnership, company, association, organization, or corporation; that the 
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone 
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, 
or to secure any advantage against the public body awarding the contract of anyone interested in the 
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has 
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof to effectuate a collusive or sham bid. 

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands 
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and 
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound 
by the entire Contract Documents, including any addenda issued thereto, as such Contract 
Documents incorporated by reference in the Bidding Documents. 
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23 
UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 

County of San Diego 

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making 

the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the bid is genuine and not 

collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder 

to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed 

with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that 

the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 

conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 

profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage 

against the public body awarding the contract of anyone interested in the proposed contract; that all 

statements contained in the bid are true; and further, that the bidder has not, directly or indirectly, 

submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 

information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 

company association, organization, bid depository, or to any member or agent thereof to effectuate 

a collusive or sham bid. 
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CONTRACTOR CERTIFICATION 

  

DRUG-FREE WORKPLACE 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5-1.3, "Drug-Free Workplace", 
of the project specifications, and that; 

This company has in place a drug-free workplace program that complies with said policy.  I further 
certify that each subcontract agreement for this project contains language which indicates the 
subcontractor’s agreement to abide by the provisions of subdivisions a) through c) of the policy as 
outlined. 
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CONTRACTOR CERTIFICATION 

  

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the Americans With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2, 
“California Building Code, California Code of Regulations Title 24 and Americans with Disabilities Act”.  
of the project specifications, and that: 

This company has in place workplace program that complies with said policy.  I further certify that 
each subcontract agreement for this project contains language which indicates the subcontractor’s 
agreement to abide by the provisions of the policy as outlined. 
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CONTRACTOR CERTIFICATION 

  

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE 

I declare under penalty of perjury that I am authorized to make this certification on behalf of the 
company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City 
of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined in the 
WHITEBOOK, Section 5-1.4, ("Contractor Standards and Pledge of Compliance"), of the project 
specifications, and that Contractor has complied with those requirements. 

I further certify that each of the Contractor’s subcontractors has completed a Pledge of Compliance 
attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004. 
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CONTRACTOR CERTIFICATION 

  

EQUAL BENEFITS ORDINANCE CERTIFICATION 

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with 
the City of San Diego Municipal Code § 22.4300 regarding Equal Benefits Ordinance. 
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CONTRACTOR CERTIFICATION 

  

EQUAL PAY ORDINANCE CERTIFICATION 

Contractor shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code 
(SDMC) at section 22.4801 through 22.4809, unless compliance is not required based on an exception 
listed in SDMC section 22.4804. 

Contractor shall require all of its subcontractors to certify compliance with the EPO in their written 
subcontracts.  

Contractor must post a notice informing its employees of their rights under the EPO in the workplace 
or job site.  

By signing this Contract with the City of San Diego, Contractor acknowledges the EPO requirements 
and pledges ongoing compliance with the requirements of SDMC Division 48, section 22.4801 et seq., 
throughout the duration of this Contract.  
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CONTRACTOR CERTIFICATION 

  

IN-USE OFF-ROAD DIESEL FUELED FLEET REGULATION (OFF-ROAD REGULATION) COMPLIANCE  

I hereby certify that Contractor is familiar with the requirements 13 CCR 2449, 2449.1, and 2449.2, as well 
as Attachment F,  In-Use Off-Road Diesel Fueled Fleet Regulation (Off-Road Regulation) Compliance 
(CARB), and that Contractor shall comply with these requirements. 

I further certify that each of the Contractor’s listed subcontractors is familiar with these requirements and 

shall also comply.  
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CONTRACTOR CERTIFICATION 

  

PRODUCT ENDORSEMENT  

I declare under penalty of perjury that I acknowledge and agree to comply with the provisions of City 
of San Diego Administrative Regulation 95.65, concerning product endorsement. Any advertisement 
identifying or referring to the City as the user of a product or service requires the prior written 
approval of the City. 
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AFFIDAVIT OF DISPOSAL 

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion) 

WHEREAS, on the   DAY OF  , 2    the undersigned 
entered into and executed a contract with the City of San Diego, a municipal corporation, for: 

 5th and Brookes Storm Drain Upgrade  
(Project Title) 

as particularly described in said contract and identified as Bid No. K-25-2281-DBB-3; SAP No. (WBS) B-19073; 
and WHEREAS, the specification of said contract requires the Contractor to affirm that "all brush, trash, debris, 
and surplus materials resulting from this project have been disposed of in a legal manner"; and WHEREAS, said 
contract has been completed and all surplus materials disposed of: 

  

  

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the 
terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in 
said contract have been disposed of at the following location(s)  

  

  

and that they have been disposed of according to all applicable laws and regulations. 

Dated this                  DAY OF          ,          . 

By:___________________________________________ 
Contractor 

ATTEST: 

State of       County of      

On this   DAY OF   , 2 , before the undersigned, a Notary Public in and for said 
County and State, duly commissioned and sworn, personally appeared      
known to me to be the       Contractor named in the foregoing Release, and 
whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release. 

Notary Public in and for said County and State 
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COMPANY LETTERHEAD 

CERTIFICATE OF COMPLIANCE 
  

Materials and Workmanship Compliance 

For Contract or Task  

I certify that the material listed below complies with the materials and workmanship requirements of 
the Caltrans Contract Plans, Special Provisions, Standard Specifications, and Standard Plans for the 
contract listed above. 

I also certify that I am an official representative for  , the 
manufacturer of the material listed above.  Furthermore, I certify that where California test methods, 
physical or chemical test requirements are part of the specifications, that the manufacturer has 
performed the necessary quality control to substantiate this certification. 

Material Description: 

Manufacturer:   

Model:  

Serial Number (if applicable)  

Quantity to be supplied:  

Remarks:  

Signed by:   

Printed Name:  

Title:   

Company:   

Date:  
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City of San Diego 

Engineering & Capital Projects Department, CMFE Division 

NOTICE OF MATERIALS TO BE USED 

To:  Date:   , 20  
Resident Engineer 

You are hereby notified that the materials required for use under Contract No.   
for construction of   
 , 

in the City of San Diego, will be obtained from sources herein designated. 

 

CONTRACT ITEM NO. 

(Bid Item) 

 

KIND OF MATERIAL 

(Category) 

 

NAME AND ADDRESS WHERE 
MATERIAL CAN BE INSPECTED 

(At Source) 

   

   

   

   

It is requested that you arrange for a sampling, testing, and inspection of the materials prior to 
delivery, in accordance with Section 4 – CONTROL OF MATERIALS of the WHITEBOOK, where it is 
practicable, and in accordance with your policy.  It is understood that source inspection does not 
relieve the Contractor of full responsibility for incorporating in the work, materials that comply in all 
respects with the contract plans and specifications, nor does it preclude subsequent rejection of 
materials found to be undesirable or unsuitable. 

Distribution: 

Supplier 

    
 Signature of Supplier  Address 
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LIST OF SUBCONTRACTORS 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION 

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, 
address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or 
in excess of 0.5% of the Contractor's total Bid.  Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for 
each portion of the Work.  The Bidder's attention is directed to the Special Provisions – General; Paragraph 2-3 Subcontracts, which stipulates the percentage of the Work to be performed with the 
Bidder’s own forces.  The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards 
achieving any mandatory, voluntary, or both subcontracting participation percentages. 

NAME, ADDRESS AND TELEPHONE NUMBER 
OF SUBCONTRACTOR 

CONSTRUCTOR 
OR DESIGNER 

SUBCONTRACTOR 
LICENSE NUMBER 

TYPE OF 
WORK 

DOLLAR VALUE 
OF 

SUBCONTRACT 

MBE, WBE, DBE, DVBE, 
OBE, ELBE, SLBE, SDB, 
WoSB, HUBZone, OR 

SDVOSB 

WHERE 
CERTIFIED 

CHECK IF JOINT 
VENTURE 

PARTNERSHIP 

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

 As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC  
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
Form AA35 List of Subcontractors 
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NAMED EQUIPMENT/MATERIAL SUPPLIER LIST 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION 

NAME, ADDRESS AND TELEPHONE NUMBER OF 
VENDOR/SUPPLIER 

MATERIALS OR 
SUPPLIES 

DOLLAR VALUE OF 
MATERIAL OR 

SUPPLIES 

SUPPLIER 

(Yes/No) 

MANUFACTURER 

(Yes/No) 

MBE, WBE, DBE, DVBE, 
OBE, ELBE, SLBE, SDB, 
WoSB, HUBZone, OR 

SDVOSB 

WHERE CERTIFIED 

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

 As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Vendor/Supplier is certified by: 
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC  
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
Form AA40 – Named Equipment/Material Supplier LIst 

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

228 | Page



 

 

ELECTRONICALLY SUBMITTED FORMS 
 

FAILURE TO FULLY COMPLETE AND SUBMIT ANY OF THE FOLLOWING FORMS WILL DEEM YOUR 
BID NON-RESPONSIVE.   

 

PLANETBIDS WILL NOT ALLOW FOR BID SUBMISSIONS WITHOUT THE ATTACHMENT OF THESE FORMS 

 

The following forms are to be completed by the bidder and submitted (uploaded) electronically with 
the bid in PlanetBids. 

 

A. BID BOND – See Instructions to Bidders, Bidders Guarantee of Good Faith 
(Bid Security) for further instructions 

B. CONTRACTOR’S CERTIFICATION OF PENDING ACTIONS 

C. MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM 

D. DEBARMENT AND SUSPENSION CERTIFICATION (PRIME CONTRACTOR) 

E. DEBARMENT AND SUSPENSION CERTIFICATION 
(SUBCONTRACTORS/SUPPLIERS/MANUFACTURERS) 

F. DISCLOSURE OF LOBBYING ACTIVITIES 

G. FORM 4500-3: DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM DBE 
SUBCONTRACTOR PERFORMANCE FORM 

H. FORM 4500-4: DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM 
SUBCONTRACTOR UTILIZATION FORM 
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DEBARMENT AND SUSPENSION CERTIFICATION 
SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS  

*TO BE COMPLETED BY BIDDER* 
FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE 

 
Names of the Principal individual owner(s) 

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a 
list of Names of the Principal Individual owner(s) for their subcontractor/supplier/manufacturers.  

Please indicate if principal owner is serving in the capacity of subcontractor, supplier, and/or manufacturer:  

 SUBCONTRACTOR   SUPPLIER   MANUFACTURER 

NAME  TITLE 
  
  
  
  

 
 SUBCONTRACTOR   SUPPLIER   MANUFACTURER 

NAME  TITLE 
  
  
  
  

 
 SUBCONTRACTOR   SUPPLIER   MANUFACTURER 

 
NAME  TITLE 

  
  
  
  

 
 SUBCONTRACTOR   SUPPLIER   MANUFACTURER 

NAME  TITLE 
  
  
  
  

Contractor Name:   

Certified By   Title    

Name 

  Date    

Signature  

*USE ADDITIONAL FORMS AS NECESSARY** 
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PCA TRUCKING, LLC PRESIDENT

X

PCA TRUCKING, LLC

PAUL ROBINSON PRESIDENT

22OCT2024

Paul Robinson











 

Disadvantaged Business Enterprise (DBE) Program 
DBE Subcontractor Performance Form 

 

This form is intended to capture the DBE1 subcontractor’s2 description of work to be performed and the price of 
the work submitted to the prime contractor.  A Financial Assistance Agreement Recipient must require its prime 
contractor to have its DBE subcontractors complete this form and include all completed forms in the prime 
contractor’s bid or proposal package.  

Subcontractor Name Project Name 

Bid / Proposal No. 

 

Assistance Agreement ID No. (if known) 
 

Point of Contact 

Address 

Telephone No. Email Address 

Prime Contractor Name Issuing/Funding Entity 

 

Contract Item 
Number 

Description of Work Submitted from the Prime Contractor Involving 
Construction, Services, Equipment or Supplies 

Price of Work 
Submitted to the 
Prime Contractor 

  

 

 

 

 

 

DBE Certified By:  ___ DOT     ___ SBA 

___ Other: _______________________________________ 

Meets/exceeds EPA certification standards? 

___ YES     ___ NO     ___ Unknown 

 

  

1 A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA 
accepts certifications as described in 40 CFR 33.204-33.2015 or certified by EPA.  EPA accepts certifications from entities 
that meet or exceed EPA certification standards as described in 40 CFR 33.202. 
2 Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor 
to provide services pursuant to an award of financial assistance. 
 
FORM 4500-3 (DBE Subcontractor Performance Form) 
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loveless Linton, Inc. 5th & Brookes SD Upgrade

K-25-2281-DBB-3 Eddie Carrera

1421 W Lewis Street.

858-877-8827 eddie@loveless-linton.com

LB Civil Construction, Inc.

3,4,56,58 Monitornig and Mitigation, Biological and Paleontilogical 125,632.55

✔
✔





 

Disadvantaged Business Enterprise (DBE) Program 
DBE Subcontractor Performance Form 

 

This form is intended to capture the DBE1 subcontractor’s2 description of work to be performed and the price of 
the work submitted to the prime contractor.  A Financial Assistance Agreement Recipient must require its prime 
contractor to have its DBE subcontractors complete this form and include all completed forms in the prime 
contractor’s bid or proposal package.  

Subcontractor Name Project Name 

Bid / Proposal No. 

 

Assistance Agreement ID No. (if known) 
 

Point of Contact 

Address 

Telephone No. Email Address 

Prime Contractor Name Issuing/Funding Entity 

 

Contract Item 
Number 

Description of Work Submitted from the Prime Contractor Involving 
Construction, Services, Equipment or Supplies 

Price of Work 
Submitted to the 
Prime Contractor 

  

 

 

 

 

 

DBE Certified By:  ___ DOT     ___ SBA 

___ Other: _______________________________________ 

Meets/exceeds EPA certification standards? 

___ YES     ___ NO     ___ Unknown 

 

  

1 A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA 
accepts certifications as described in 40 CFR 33.204-33.2015 or certified by EPA.  EPA accepts certifications from entities 
that meet or exceed EPA certification standards as described in 40 CFR 33.202. 
2 Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor 
to provide services pursuant to an award of financial assistance. 
 
FORM 4500-3 (DBE Subcontractor Performance Form) 
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PCA Trucking, LLC. 5th & Brookes SD Upgrade

K-25-2281-DBB-3 Angelica Robinson

P.O. Box 1802 Bonita, CA 91908

619-248-5827 Angelica@pcatrucking.com

LB Civil Construction

Various Trucking Services (1,114 HRS Super 10) $161,530

✔
✔

Trucking Services (1,174 HRS Super 10) $170,230





 

Disadvantaged Business Enterprise (DBE) Program 
DBE Subcontractor Performance Form 

 

This form is intended to capture the DBE1 subcontractor’s2 description of work to be performed and the price of 
the work submitted to the prime contractor.  A Financial Assistance Agreement Recipient must require its prime 
contractor to have its DBE subcontractors complete this form and include all completed forms in the prime 
contractor’s bid or proposal package.  

Subcontractor Name Project Name 

Bid / Proposal No. 

 

Assistance Agreement ID No. (if known) 
 

Point of Contact 

Address 

Telephone No. Email Address 

Prime Contractor Name Issuing/Funding Entity 

 

Contract Item 
Number 

Description of Work Submitted from the Prime Contractor Involving 
Construction, Services, Equipment or Supplies 

Price of Work 
Submitted to the 
Prime Contractor 

  

 

 

 

 

 

DBE Certified By:  ___ DOT     ___ SBA 

___ Other: _______________________________________ 

Meets/exceeds EPA certification standards? 

___ YES     ___ NO     ___ Unknown 

 

  

1 A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA 
accepts certifications as described in 40 CFR 33.204-33.2015 or certified by EPA.  EPA accepts certifications from entities 
that meet or exceed EPA certification standards as described in 40 CFR 33.202. 
2 Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor 
to provide services pursuant to an award of financial assistance. 
 
FORM 4500-3 (DBE Subcontractor Performance Form) 

  

5th and Brookes Storm Drain Upgrade 
K-25-2281-DBB-3

239 | Page

Sealright Paving 5th & Brookes SD Upgrade

K-25-2281-DBB-3 Scott Nelson

9053 Olive Dr., Spring Valley, CA 91977

619-465-7411 estimating@sealrightpaving.com

LB Civil Construction

29-33
Partial,
46,47,48

Asphalt Paving $133,098.13

✔
✔





Disadvantaged Business Enterprise (DBE) Program 
DBE Subcontractor Utilization Form 

 

This form is intended to capture the prime contractor’s actual and/or anticipated use of identified certified DBE1 
subcontractor’s2 and the estimated dollar amount of each subcontract.  A Financial Assistance Agreement 
Recipient must require its prime contractors to complete this form and include it in the bid or proposal package.  
Prime contractors should also maintain a copy of this form on file. 

Prime Contractor Name Project Name 

Bid / Proposal No. 

 

Assistance Agreement ID No. (if known) 
 

Point of Contact 

Address 

Telephone No. Email Address 

Issuing/Funding Entity 

 

 

 

I have identified potential DBE certified subcontractors.   ___ YES     ___ NO 

If yes, please complete the table below. If no, please explain: 

 

 

 

Subcontractor Name/ 
Company Name Company Address / Phone / Email Estimated 

Dollar Amount 
Currently 

DBE 
Certified? 

    

    

    

--Continue on back if needed-- 

1 A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA 
accepts certifications as described in 40 CFR 33.204-33.2015 or certified by EPA.  EPA accepts certifications from entities 
that meet or exceed EPA certification standards as described in 40 CFR 33.202. 
2 Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor 
to provide services pursuant to an award of financial assistance. 
 
FORM 4500-4 (DBE Subcontractor Utilization Form) 
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L.B. Civil Construction, Inc. 5th & Brookes Storm Drain Upgrade

K-25-2281-DBB-3 Geoff Bohne

324 East Valley Pkwy, Escondido, CA 92025

760-294-0974 gbohne@lbcivil.com

Loveless Linton,
Inc.

1421 W Lewis St., San Diego, CA 92103
858-877-8827 / eddie@loveless-linton.com

$125,632.55 Yes

PCA Trucking,
LLC.

P.O. Box 1802, Bonita, CA 91908
619-248-5827 / Angelica@pcatrucking.com

$161,530.00 Yes

✔

Sealright
Paving,Inc.

9053 Olive Dr.,Spring Valley,CA 91977
619-465-7411
estimating@sealrightpaving.com

Yes$133,098.13

$170,230
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City of San Diego 
CITY CONTACT:  Rosa I. Riego, Senior Contract Specialist, Email: RRiego@sandiego.gov  

 Phone No. (619) 533-3426  

ADDENDUM A 

 

FOR 

5TH AND BROOKES STORM DRAIN UPGRADE 

BID NO.:   K-25-2281-DBB-3  
SAP NO. (WBS/IO/CC):   B-19073  
CLIENT DEPARTMENT:   2116  
COUNCIL DISTRICT:   2  
PROJECT TYPE: CA  

 

BID DUE DATE: 

2:00 PM 
OCTOBER 22, 2024 

CITY OF SAN DIEGO’S ELECTRONIC BIDDING SITE, PLANETBIDS 

http://www.sandiego.gov/cip/bidopps/ 
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the Contract Documents are hereby made effective 
as though originally issued with the bid package.  Bidders are reminded that 
all previous requirements to this solicitation remain in full force and effect. 

B. BIDDER’s QUESTIONS 

Q1. Can you confirm if the contractor should hire a biologist or if the City is 
providing the biologist (i.e., through an on-call environmental services 
contract)? Section 802 states, "The City will retain a qualified Project 
Biologist to perform biological monitoring Work for this Contract. You 
shall coordinate your activities and Schedule with the activities and 
schedules of the Project Biologist." 

A1. The contractor shall retain a qualified Project Biologist to perform 
biological monitoring work for this contract. The contractor and project 
biologist shall conform to the requirements outlined in the contract 
documents and Section 802 of the WHITEBOOK.  

C. CLARIFICATIONS 

1. For updated GFE Guidelines, see EPA Good Faith Effort Guidelines 
provided as a supplement to Bidders in the Documents Tab of 
PlanetBids. 

D. ATTACHMENTS 

1. To Attachment D, FUNDING AGENCY PROVISIONS, Section 10, Wage 
Rates, pages 72 through 100, DELETE in its entirety and SUBSTITUTE 
with pages 3 through 32 of this Addendum. 

Rania Amen, Director  
Engineering & Capital Projects Department 

Dated: September 24, 2024  
San Diego, California 

RA/AJ/rs 



10. WAGE RATES: This contract shall be subject to the following Davis-Bacon Wage Decisions: 

"General Decision Number: CA20240001 09/06/2024 

Superseded General Decision Number: CA20230001 

State: California 

Construction Types: Building, Heavy (Heavy and Dredging), 
Highway and Residential 

County: San Diego County in California. 

BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not 
include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does 

not include water well drilling); HIGHWAY CONSTRUCTION 
PROJECTS; RESIDENTIAL CONSTRUCTION PROJECTS (consisting of 
single family homes and apartments up to and including 4 

stories) 

Note: Contracts subject to the Davis-Bacon Act are generally 
required to pay at least the applicable minimum wage rate 

required under Executive Order 14026 or Executive Order 13658. 
Please note that these Executive Orders apply to covered 
contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but do not apply to 
contracts subject only to the Davis-Bacon Related Acts, 

including those set forth at 29 CFR 5.1(a)(1). 
______________________________________________________________ 
|If the contract is entered    |. Executive Order 14026 | 
|into on or after January 30,  |  generally applies to the   | 
|2022, or the contract is |  contract. | 
|renewed or extended (e.g., an |. The contractor must pay    | 
|option is exercised) on or    |  all covered workers at     | 
|after January 30, 2022: |  least $17.20 per hour (or  | 
| |  the applicable wage rate   | 
| |  listed on this wage | 
| |  determination, if it is    | 
| |  higher) for all hours | 
| |  spent performing on the    | 
| |  contract in 2024. | 
|______________________________|_____________________________| 
|If the contract was awarded on|. Executive Order 13658 | 
|or between January 1, 2015 and|  generally applies to the   | 
|January 29, 2022, and the     |  contract. | 
|contract is not renewed or    |. The contractor must pay all| 
|extended on or after January  |  covered workers at least   | 
|30, 2022: |  $12.90 per hour (or the    | 
| |  applicable wage rate listed| 
| |  on this wage determination,| 
| |  if it is higher) for all   | 
| |  hours spent performing on  | 
| |  that contract in 2024.     | 
|______________________________|_____________________________| 

The applicable Executive Order minimum wage rate will be 
adjusted annually. If this contract is covered by one of the 

September 24, 2024 
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Executive Orders and a classification considered necessary for 
performance of work on the contract does not appear on this 

wage determination, the contractor must still submit a 
conformance request. 

 
Additional information on contractor requirements and worker 

protections under the Executive Orders is available at 
http://www.dol.gov/whd/govcontracts. 

 
Modification Number     Publication Date 

0              01/05/2024 
1              01/12/2024 
2              02/09/2024 
3              02/23/2024 
4              04/05/2024 
5              04/12/2024 
6              05/24/2024 
7              07/05/2024 
8              07/26/2024 
9              08/09/2024 
10             08/16/2024 
11             09/06/2024 
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 ASBE0005-002 09/01/2023 
 
                                  Rates           Fringes 
 
Asbestos Workers/Insulator    
(Includes the application of    
all insulating materials,    
protective coverings,    
coatings, and finishes to all    
types of mechanical systems).....$ 49.58            25.27 
Fire Stop Technician    
(Application of Firestopping    
Materials for wall openings    
and penetrations in walls,    
floors, ceilings and curtain    
walls)...........................$ 36.97            20.36 
---------------------------------------------------------------- 
 ASBE0005-004 07/04/2022 
 
                                  Rates           Fringes 
 
Asbestos Removal    
worker/hazardous material    
handler (Includes    
preparation, wetting,    
stripping, removal,    
scrapping, vacuuming, bagging    
and disposing of all    
insulation materials from     
mechanical systems, whether    
they contain asbestos or not)....$ 23.52            13.37 
---------------------------------------------------------------- 
 BOIL0092-003 01/01/2024 
 
                                  Rates           Fringes 
 
BOILERMAKER......................$ 51.98            42.11 
---------------------------------------------------------------- 
 BRCA0004-008 11/01/2023 
 
                                  Rates           Fringes 
 
BRICKLAYER; MARBLE SETTER........$ 46.73            19.02 
---------------------------------------------------------------- 
 BRCA0018-004 06/01/2023 
 
                                  Rates           Fringes 
 
MARBLE FINISHER..................$ 40.21            15.23 
TILE FINISHER....................$ 34.78            13.64 
TILE LAYER.......................$ 48.29            19.18 
---------------------------------------------------------------- 
 BRCA0018-010 09/01/2023 
 
                                  Rates           Fringes 
 
TERRAZZO FINISHER................$ 39.95            14.65 
TERRAZZO WORKER/SETTER...........$ 47.85            15.14 
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---------------------------------------------------------------- 
 CARP0213-003 07/01/2021 
 
                                  Rates           Fringes 
 
Drywall   
     (1) Work on wood framed  
     construction of single  
     family residences,  
     apartments or condominiums  
     under four stories 
      Drywall Installer/Lather...$ 32.14            16.28 
      Drywall Stocker/Scrapper...$ 22.16             8.62 
---------------------------------------------------------------- 
 CARP0619-002 07/01/2021 
 
                                  Rates           Fringes 
 
Drywall   
     (2) All other work 
      Drywall Installer/Lather...$ 42.80            16.28 
      Drywall Stocker/Scrapper...$ 23.07             8.62 
---------------------------------------------------------------- 
 CARP0619-003 07/01/2021 
 
                                  Rates           Fringes 
 
CARPENTER   
     (1)  Bridge.................$ 51.53            16.28 
     (2)  Commercial Building....$ 46.30            16.28 
     (3)  Heavy & Highway........$ 51.40            16.28 
     (4)  Residential Carpenter..$ 38.47            16.28 
     (5)  Residential  
     Insulation Installer........$ 24.16            15.76 
PILEDRIVERMAN....................$ 51.53            16.28 
---------------------------------------------------------------- 
 CARP0619-004 07/01/2021 
 
                                  Rates           Fringes 
 
Diver   
     (1) Wet.....................$ 831.20           16.28 
     (2) Standby.................$ 444.24           16.28 
     (3) Tender..................$ 436.24           16.28 
     (4) Assistant Tender........$ 412.24           16.28 
 
Amounts in ""Rates' column are per day 
---------------------------------------------------------------- 
 CARP0721-001 07/01/2021 
 
                                  Rates           Fringes 
 
Modular Furniture Installer......$ 21.85             7.15 
---------------------------------------------------------------- 
 CARP1607-004 07/01/2021 
                                  Rates           Fringes 
MILLWRIGHT.......................$ 51.90            16.48 
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---------------------------------------------------------------- 
 ELEC0569-001 06/01/2024 
 
                                  Rates           Fringes 
 
Electricians (Tunnel Work)   
     Cable Splicer...............$ 60.30            17.84 
     Electrician.................$ 59.46            17.81 
Electricians: (All Other    
Work, Including 4 Stories    
Residential)   
     Cable Splicer...............$ 53.60            17.64 
     Electrician.................$ 52.85            17.62 
---------------------------------------------------------------- 
 ELEC0569-004 06/03/2024 
 
                                  Rates           Fringes 
 
ELECTRICIAN (Sound &    
Communications Sound    
Technician)......................$ 43.78            15.39 
  SCOPE OF WORK Assembly, installation, operation, service and  
  maintenance of components or systems as used in closed circuit  
  television, amplified master television distribution, CATV on  
  private property, intercommunication, burglar alarm, fire  
  alarm, life support and all security alarms, private and  
  public telephone and related telephone interconnect, public  
  address, paging, audio, language, electronic, background music  
  system less than line voltage or any system acceptable for  
  class two wiring for private, commercial, or industrial use  
  furnished by leased wire, freuency modulation or other  
  recording devices, electrical apparatus by means of which  
  electricity is applied to the amplification, transmission,  
  transference, recording or reproduction of voice, music,  
  sound, impulses and video.  Excluded from this Scope of Work -  
  transmission, service and maintenance of background music.   
  All of the above shall include the installation and  
  transmission over fiber optics. 
---------------------------------------------------------------- 
 ELEC0569-005 06/03/2024 
 
                                  Rates           Fringes 
 
Sound & Communications   
     Sound Technician............$ 43.78            15.39 
  SCOPE OF WORK Assembly, installation, operation, service and  
  maintenance of components or systems as used in closed circuit  
  television, amplified master television distribution, CATV on  
  private property, intercommunication, burglar alarm, fire  
  alarm, life support and all security alarms, private and  
  public telephone and related telephone interconnect, public  
  address, paging, audio, language, electronic, background music  
  system less than line voltage or any system acceptable for  
  class two wiring for private, commercial, or industrial use  
  furnished by leased wire, freuency modulation or other  
  recording devices, electrical apparatus by means of which  
  electricity is applied to the amplification, transmission,  
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  transference, recording or reproduction of voice, music,  
  sound, impulses and video.  Excluded from this Scope of Work -  
  transmission, service and maintenance of background music.   
  All of the above shall include the installation and  
  transmission over fiber optics. 
 
  SOUND TECHNICIAN: Terminating, operating and performing 
  final check-out 
 
---------------------------------------------------------------- 
 ELEC0569-006 06/06/2022 
 
Work on street lighting; traffic signals; and underground 
systems and/or established easements outside of buildings 
 
                                  Rates           Fringes 
 
Traffic signal, street light    
and underground work   
     Utility Technician #1.......$ 38.67             9.11 
     Utility Technician #2.......$ 30.10             8.85 
 
STREET LIGHT & TRAFFIC SIGNAL WORK: 
 
  UTILITY TECHNICIAN #1: Installation of street lights and 
  traffic signals, including electrical circuitry, 
  programmable controller, pedestal-mounted electrical meter 
  enclosures and laying of pre-assembled cable in ducts.  The 
  layout of electrical systems and communication installation 
  including proper position of trench depths, and radius at 
  duct banks, location for manholes, street lights and 
  traffic signals. 
 
  UTILITY TECHNICIAN #2: Distribution of material at jobsite, 
  installation of underground ducts for electrical, 
  telephone, cable TV land communication systems. The 
  setting, leveling, grounding and racking of precast 
  manholes, handholes and transformer pads. 
 
---------------------------------------------------------------- 
 ELEC0569-008 06/01/2024 
 
                                  Rates           Fringes 
 
ELECTRICIAN (Residential, 1-3    
Stories).........................$ 40.50             8.18 
---------------------------------------------------------------- 
 ELEC1245-001 06/01/2024 
 
                                  Rates           Fringes 
 
LINE CONSTRUCTION   
     (1) Lineman; Cable splicer..$ 70.16            24.46 
     (2) Equipment specialist  
     (operates crawler  
     tractors, commercial motor  
     vehicles, backhoes,  
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                                  Rates           Fringes 
     trenchers, cranes (50 tons  
     and below), overhead &  
     underground distribution  
     line equipment).............$ 53.30            22.01 
     (3) Groundman...............$ 40.76            21.51 
     (4) Powderman...............$ 51.87            18.79 
 
  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 
  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 
  and day after Thanksgiving, Christmas Day 
 
---------------------------------------------------------------- 
 ELEV0018-001 01/01/2024 
 
                                  Rates           Fringes 
 
ELEVATOR MECHANIC................$ 66.63        37.885+a+b 
 
FOOTNOTE: 
  a. PAID VACATION:  Employer contributes 8% of regular hourly 
  rate as vacation pay credit for employees with more than 5 
  years of service, and 6% for 6 months to 5 years of service. 
 
  b. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence 
  Day, Labor Day, Veterans' Day, Thanksgiving Day, Friday 
  after Thanksgiving, and Christmas Day. 
 
---------------------------------------------------------------- 
 ENGI0012-004 08/01/2024 
 
                                  Rates           Fringes 
 
OPERATOR:  Power Equipment    
(DREDGING)   
     (1) Leverman................$ 64.10            38.75 
     (2) Dredge dozer............$ 58.13            38.75 
     (3) Deckmate................$ 58.02            38.75 
     (4) Winch operator (stern  
     winch on dredge)............$ 57.47            38.75 
     (5) Fireman-Oiler,  
     Deckhand, Bargeman,  
     Leveehand...................$ 56.93            38.75 
     (6) Barge Mate..............$ 57.54            38.75 
---------------------------------------------------------------- 
 ENGI0012-024 07/01/2023 
 
                                  Rates           Fringes 
 
OPERATOR:  Power Equipment    
(All Other Work)   
     GROUP  1....................$ 53.90            32.80 
     GROUP  2....................$ 54.68            32.80 
     GROUP  3....................$ 54.97            32.80 
     GROUP  4....................$ 56.46            32.80 
     GROUP  6....................$ 56.68            32.80 
     GROUP  8....................$ 56.79            32.80 

September 24, 2024 
5th and Brookes Storm Drain Upgrade

ADDENDUM A Page 9 of 32



                                   Rates           Fringes 
     GROUP 10....................$ 56.91            32.80 
     GROUP 12....................$ 57.08            32.80 
     GROUP 13....................$ 57.18            32.80 
     GROUP 14....................$ 57.21            32.80 
     GROUP 15....................$ 57.29            32.80 
     GROUP 16....................$ 57.41            32.80 
     GROUP 17....................$ 57.58            32.80 
     GROUP 18....................$ 57.68            32.80 
     GROUP 19....................$ 57.79            32.80 
     GROUP 20....................$ 57.91            32.80 
     GROUP 21....................$ 58.08            32.80 
     GROUP 22....................$ 58.18            32.80 
     GROUP 23....................$ 58.29            32.80 
     GROUP 24....................$ 58.41            32.80 
     GROUP 25....................$ 58.58            32.80 
OPERATOR:  Power Equipment    
(Cranes, Piledriving &    
Hoisting)   
     GROUP  1....................$ 55.25            32.80 
     GROUP  2....................$ 56.03            32.80 
     GROUP  3....................$ 56.32            32.80 
     GROUP  4....................$ 56.46            32.80 
     GROUP  5....................$ 56.68            32.80 
     GROUP  6....................$ 56.79            32.80 
     GROUP  7....................$ 56.91            32.80 
     GROUP  8....................$ 57.08            32.80 
     GROUP  9....................$ 57.25            32.80 
     GROUP 10....................$ 58.25            32.80 
     GROUP 11....................$ 59.25            32.80 
     GROUP 12....................$ 60.25            32.80 
     GROUP 13....................$ 61.25            32.80 
OPERATOR:  Power Equipment    
(Tunnel Work)   
     GROUP  1....................$ 55.75            32.80 
     GROUP  2....................$ 56.53            32.80 
     GROUP  3....................$ 56.82            32.80 
     GROUP  4....................$ 56.96            32.80 
     GROUP  5....................$ 57.18            32.80 
     GROUP  6....................$ 57.29            32.80 
     GROUP  7....................$ 57.41            32.80 
 
PREMIUM PAY: 
  $10.00 per hour shall be paid on all Power Equipment Operator 
  work on the followng Military Bases: China Lake Naval 
  Reserve, Vandenberg AFB, Point Arguello, Seely Naval Base, 
  Fort Irwin, Nebo Annex Marine Base, Marine Corp Logistics 
  Base Yermo, Edwards AFB, 29 Palms Marine Base and Camp 
  Pendleton 
 
  Workers required to suit up and work in a hazardous material 
  environment: $2.00 per hour additional.  Combination mixer 
  and compressor operator on gunite work shall be classified 
  as a concrete mobile mixer operator. 
 
SEE ZONE DEFINITIONS AFTER CLASSIFICATIONS 
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POWER EQUIPMENT OPERATORS CLASSIFICATIONS  
 
  GROUP 1: Bargeman; Brakeman; Compressor operator; Ditch 
  Witch, with seat or similar type equipment; Elevator 
  operator-inside; Engineer Oiler; Forklift operator 
  (includes loed, lull or similar types under 5 tons; 
  Generator operator; Generator, pump or compressor plant 
  operator; Pump operator; Signalman; Switchman 
 
  GROUP 2: Asphalt-rubber plant operator (nurse tank 
  operator);Coil Tubing Rig Operator, Concrete mixer 
  operator-skip type; Conveyor operator; Fireman; Forklift 
  operator (includes loed, lull or similar types over 5 tons; 
  Hydrostatic pump operator; oiler crusher (asphalt or 
  concrete plant); Petromat laydown machine; PJU side dum 
  jack; Screening and conveyor machine operator (or similar 
  types); Skiploader (wheel type up to 3/4 yd. without 
  attachment); Tar pot fireman; Temporary heating plant 
  operator; Trenching machine oiler 
 
  GROUP 3: Asphalt-rubber blend operator; Bobcat or similar 
  type (Skid steer); Equipment greaser (rack); Ford Ferguson 
  (with dragtype attachments); Helicopter radioman (ground); 
  Stationary pipe wrapping and cleaning machine operator 
 
  GROUP 4: Asphalt plant fireman; Backhoe operator (mini-max or 
  similar type); Boring machine operator; Boxman or mixerman 
  (asphalt or concrete); Chip spreading machine operator; 
  Concrete cleaning decontamination machine operator; 
  Concrete Pump Operator (small portable);Direct Push 
  Operator (Geoprobe or similar types) Drilling machine 
  operator, small auger types (Texoma super economatic or 
  similar types - Hughes 100 or 200 or similar types - 
  drilling depth of 30' maximum); Equipment greaser (grease 
  truck); Guard rail post driver operator; Highline cableway 
  signalman; Hydra-hammer-aero stomper; Micro Tunneling 
  (above ground tunnel); Power concrete curing machine 
  operator; Power concrete saw operator; Power-driven jumbo 
  form setter operator; Power sweeper operator; Rock Wheel 
  Saw/Trencher; Roller operator (compacting); Screed operator 
  (asphalt or concrete); Trenching machine operator (up to 6 
  ft.); Vacuum or much truck 
 
  GROUP 6: Articulating material hauler; Asphalt plant 
  engineer; Batch plant operator; Bit sharpener; Concrete 
  joint machine operator (canal and similar type); Concrete 
  planer operator; Dandy digger; Deck engine operator; 
  Derrickman (oilfield type); Drilling machine operator, 
  bucket or auger types (Calweld 100 bucket or similar types 
  - Watson 1000 auger or similar types - Texoma 330, 500 or 
  600 auger or similar types - drilling depth of 45' 
  maximum); Drilling machine operator; Hydrographic seeder 
  machine operator (straw, pulp or seed), Jackson track 
  maintainer, or similar type; Kalamazoo Switch tamper, or 
  similar type; Machine tool operator; Maginnis internal full 
  slab vibrator, Mechanical berm, curb or gutter(concrete or 
  asphalt); Mechanical finisher operator (concrete, 
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  Clary-Johnson-Bidwell or similar); Micro tunnel system 
  (below ground); Pavement breaker operator (truck mounted); 
  Road oil mixing machine operator; Roller operator (asphalt 
  or finish), rubber-tired earth moving equipment (single 
  engine, up to and including 25 yds. struck); Self-propelled 
  tar pipelining machine operator; Skiploader operator 
  (crawler and wheel type, over 3/4 yd. and up to and 
  including 1-1/2 yds.); Slip form pump operator (power 
  driven hydraulic lifting device for concrete forms); 
  Tractor operator-bulldozer, tamper-scraper (single engine, 
  up to 100 h.p. flywheel and similar types, up to and 
  including D-5 and similar types); Tugger hoist operator (1 
  drum); Ultra high pressure waterjet cutting tool system 
  operator; Vacuum blasting machine operator 
 
  GROUP 8: Asphalt or concrete spreading operator (tamping or 
  finishing); Asphalt paving machine operator (Barber Greene 
  or similar type); Asphalt-rubber distribution operator; 
  Backhoe operator (up to and including 3/4 yd.), small ford, 
  Case or similar types; Cable Bundling Machine Operator 
  (excluding handheld); Cable Trenching Machine Operator 
  (Spider Plow or similar types) Cast-in-place pipe laying 
  machine operator; Combination mixer and compressor operator 
  (gunite work); Compactor operator (self-propelled); 
  Concrete mixer operator (paving); Crushing plant operator; 
  Drill Doctor; Drilling machine operator, Bucket or auger 
  types (Calweld 150 bucket or similar types - Watson 1500, 
  2000 2500 auger or similar types - Texoma 700, 800 auger or 
  similar types - drilling depth of 60' maximum); Elevating 
  grader operator; Grade checker; Gradall operator; Grouting 
  machine operator; Heavy-duty repairman; Heavy equipment 
  robotics operator; Kalamazoo balliste regulator or similar 
  type; Kolman belt loader and similar type; Le Tourneau blob 
  compactor or similar type; Loader operator (Athey, Euclid, 
  Sierra and similar types); Mobark Chipper or similar; Ozzie 
  padder or similar types; P.C. slot saw; Pneumatic concrete 
  placing machine operator (Hackley-Presswell or similar 
  type); Pumpcrete gun operator; RCM Cementing Unit Operator, 
  Rail/Switch Grinder Operator (Harsco or similar types) 
  Rock Drill or similar types; Rotary drill operator 
  (excluding caisson type); Rubber-tired earth-moving 
  equipment operator (single engine, caterpillar, Euclid, 
  Athey Wagon and similar types with any and all attachments 
  over 25 yds. up to and including 50 cu. yds. struck); 
  Rubber-tired earth-moving equipment operator (multiple 
  engine up to and including 25 yds. struck); Rubber-tired 
  scraper operator (self-loading paddle wheel type-John 
  Deere, 1040 and similar single unit); Self- propelled curb 
  and gutter machine operator; Shuttle buggy; Skiploader 
  operator (crawler and wheel type over 1-1/2 yds. up to and 
  including 6-1/2 yds.); Soil remediation plant operator; 
  Surface heaters and planer operator; Tractor compressor 
  drill combination operator; Tractor operator (any type 
  larger than D-5 - 100 flywheel h.p. and over, or 
  similar-bulldozer, tamper, scraper and push tractor single 
  engine); Tractor operator (boom attachments), Traveling 
  pipe wrapping, cleaning and bendng machine operator; 
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  Trenching machine operator (over 6 ft. depth capacity, 
  manufacturer's rating); trenching Machine with Road Miner 
  attachment (over 6 ft depth capacity): Ultra high pressure 
  waterjet cutting tool system mechanic; Water pull 
  (compaction) operator 
 
  GROUP 10: Drilling machine operator, Bucket or auger types 
  (Calweld 200 B bucket or similar types-Watson 3000 or 5000 
  auger or similar types-Texoma 900 auger or similar 
  types-drilling depth of 105' maximum); Dual drum mixer, 
  dynamic compactor LDC350 (or similar types); Monorail 
  locomotive operator (diesel, gas or electric); Motor 
  patrol-blade operator (single engine); Multiple engine 
  tractor operator (Euclid and similar type-except Quad 9 
  cat.); Rubber-tired earth-moving equipment operator (single 
  engine, over 50 yds. struck); Pneumatic pipe ramming tool 
  and similar types; Prestressed wrapping machine operator; 
  Rubber-tired earth-moving equipment operator (single 
  engine, over 50 yds. struck); Rubber tired earth moving 
  equipment operator (multiple engine, Euclid, caterpillar 
  and similar over 25 yds. and up to 50 yds. struck), Tower 
  crane repairman; Tractor loader operator (crawler and wheel 
  type over 6-1/2 yds.); Woods mixer operator (and similar 
  Pugmill equipment) 
 
  GROUP 12: Auto grader operator; Automatic slip form operator; 
  Drilling machine operator, bucket or auger types (Calweld, 
  auger 200 CA or similar types - Watson, auger 6000 or 
  similar types - Hughes Super Duty, auger 200 or similar 
  types - drilling depth of 175' maximum); Hoe ram or similar 
  with compressor; Mass excavator operator less tha 750 cu. 
  yards; Mechanical finishing machine operator; Mobile form 
  traveler operator; Motor patrol operator (multi-engine); 
  Pipe mobile machine operator; Rubber-tired earth- moving 
  equipment operator (multiple engine, Euclid, Caterpillar 
  and similar type, over 50 cu. yds. struck); Rubber-tired 
  self- loading scraper operator (paddle-wheel-auger type 
  self-loading - two (2) or more units) 
 
  GROUP 13: Rubber-tired earth-moving equipment operator 
  operating equipment with push-pull system (single engine, 
  up to and including 25 yds. struck) 
 
  GROUP 14: Canal liner operator; Canal trimmer operator; 
  Remote- control earth-moving equipment operator (operating 
  a second piece of equipment: $1.00 per hour additional); 
  Wheel excavator operator (over 750 cu. yds.) 
 
  GROUP 15: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (single engine, 
  Caterpillar, Euclid, Athey Wagon and similar types with any 
  and all attachments over 25 yds. and up to and including 50 
  yds. struck); Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (multiple 
  engine-up to and including 25 yds. struck) 
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  GROUP 16: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (single engine, 
  over 50 yds. struck); Rubber-tired earth-moving equipment 
  operator, operating equipment with push-pull system 
  (multiple engine, Euclid, Caterpillar and similar, over 25 
  yds. and up to 50 yds. struck) 
 
  GROUP 17: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (multiple engine, 
  Euclid, Caterpillar and similar, over 50 cu. yds. struck); 
  Tandem tractor operator (operating crawler type tractors in 
  tandem - Quad 9 and similar type) 
 
  GROUP 18: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  single engine, up to and including 25 yds. struck) 
 
  GROUP 19: Rotex concrete belt operator (or similar types); 
  Rubber-tired earth-moving equipment operator, operating in 
  tandem (scrapers, belly dumps and similar types in any 
  combination, excluding compaction units - single engine, 
  Caterpillar, Euclid, Athey Wagon and similar types with any 
  and all attachments over 25 yds.and up to and including 50 
  cu. yds. struck); Rubber-tired earth-moving equipment 
  operator, operating in tandem (scrapers, belly dumps and 
  similar types in any combination, excluding compaction 
  units - multiple engine, up to and including 25 yds. struck) 
 
  GROUP 20: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  single engine, over 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating in tandem 
  (scrapers, belly dumps, and similar types in any 
  combination, excluding compaction units - multiple engine, 
  Euclid, Caterpillar and similar, over 25 yds. and up to 50 
  yds. struck) 
 
  GROUP 21: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  multiple engine, Euclid, Caterpillar and similar type, over 
  50 cu. yds. struck) 
 
  GROUP 22: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, up to and including 25 yds. struck) 
 
  GROUP 23: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, Caterpillar, Euclid, Athey Wagon and 
  similar types with any and all attachments over 25 yds. and 
  up to and including 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating with the tandem 
  push-pull system (multiple engine, up to and including 25 
  yds. struck) 

September 24, 2024 
5th and Brookes Storm Drain Upgrade

ADDENDUM A Page 14 of 32



  GROUP 24: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, over 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating equipment with 
  the tandem push-pull system (multiple engine, Euclid, 
  Caterpillar and similar, over 25 yds. and up to 50 yds. 
  struck) 
 
  GROUP 25: Concrete pump operator-truck mounted; Rubber-tired 
  earth-moving equipment operator, operating equipment with 
  the tandem push-pull system (multiple engine, Euclid, 
  Caterpillar and similar type, over 50 cu. yds. struck); 
  Spyder Excavator Operator, with all attachments 
 
CRANES, PILEDRIVING AND HOISTING EQUIPMENT CLASSIFICATIONS   
 
  GROUP 1: Engineer oiler; Fork lift operator (includes loed, 
  lull   or similar types) 
 
GROUP 2: Truck crane oiler   
 
  GROUP 3: A-frame or winch truck operator; Ross carrier 
  operator (jobsite) 
 
  GROUP 4: Bridge-type unloader and turntable operator; 
  Helicopter hoist operator 
 
  GROUP 5:  Hydraulic boom truck; Stinger crane (Austin-Western 
  or similar type); Tugger hoist operator (1 drum) 
 
  GROUP 6: Bridge crane operator; Cretor crane operator; Hoist 
  operator (Chicago boom and similar type); Lift mobile 
  operator; Lift slab machine operator (Vagtborg and similar 
  types); Material hoist and/or manlift operator; Polar 
  gantry crane operator; Self Climbing scaffold (or similar 
  type); Shovel, backhoe, dragline, clamshell operator (over 
  3/4 yd. and up to 5 cu. yds. mrc); Tugger hoist operator 
 
  GROUP 7: Pedestal crane operator; Shovel, backhoe, dragline, 
  clamshell operator (over 5 cu. yds. mrc); Tower crane 
  repair; Tugger hoist operator (3 drum) 
 
  GROUP 8: Crane operator (up to and including 25 ton 
  capacity); Crawler transporter operator; Derrick barge 
  operator (up to and including 25 ton capacity); Hoist 
  operator, stiff legs, Guy derrick or similar type (up to 
  and including 25 ton capacity); Shovel, backhoe, dragline, 
  clamshell operator (over 7 cu. yds., M.R.C.) 
 
  GROUP 9: Crane operator (over 25 tons and up to and including 
  50 tons mrc); Derrick barge operator (over 25 tons up to 
  and including 50 tons mrc); Highline cableway operator; 
  Hoist operator, stiff legs, Guy derrick or similar type 
  (over 25 tons up to and including 50 tons mrc); K-crane 
  operator; Polar crane operator; Self erecting tower crane 
  operator maximum lifting capacity ten tons 
 

September 24, 2024 
5th and Brookes Storm Drain Upgrade

ADDENDUM A Page 15 of 32



  GROUP 10: Crane operator (over 50 tons and up to and 
  including 100 tons mrc); Derrick barge operator (over 50 
  tons up to and including 100 tons mrc); Hoist operator, 
  stiff legs, Guy derrick or similar type (over 50 tons up to 
  and including 100 tons mrc), Mobile tower crane operator 
  (over 50 tons, up to and including 100 tons M.R.C.); 
 
  GROUP 11: Crane operator (over 100 tons and up to and 
  including 200 tons mrc); Derrick barge operator (over 100 
  tons up to and including 200 tons mrc); Hoist operator, 
  stiff legs, Guy derrick or similar type (over 100 tons up 
  to and including 200 tons mrc); Mobile tower crane operator 
  (over 100 tons up to and including 200 tons mrc) ; Tower 
  crane operator and tower gantry 
 
  GROUP 12: Crane operator (over 200 tons up to and including 
  300 tons mrc); Derrick barge operator (over 200 tons up to 
  and including 300 tons mrc); Hoist operator, stiff legs, 
  Guy derrick or similar type (over 200 tons, up to and 
  including 300 tons mrc); Mobile tower crane operator (over 
  200 tons, up to and including 300 tons mrc) 
 
  GROUP 13: Crane operator (over 300 tons); Derrick barge 
  operator (over 300 tons); Helicopter pilot; Hoist operator, 
  stiff legs, Guy derrick or similar type (over 300 tons); 
  Mobile tower crane operator (over 300 tons) 
 
TUNNEL CLASSIFICATIONS   
 
  GROUP 1: Skiploader (wheel type up to 3/4 yd. without 
  attachment) 
 
GROUP 2: Power-driven jumbo form setter operator   
 
  GROUP 3: Dinkey locomotive or motorperson (up to and 
  including 10 tons) 
 
  GROUP 4: Bit sharpener; Equipment greaser (grease truck); 
  Slip form pump operator (power-driven hydraulic lifting 
  device for concrete forms); Tugger hoist operator (1 drum); 
  Tunnel locomotive operator (over 10 and up to and including 
  30 tons) 
 
  GROUP 5: Backhoe operator (up to and including 3/4 yd.); 
  Small Ford, Case or similar; Drill doctor; Grouting machine 
  operator; Heading shield operator; Heavy-duty repairperson; 
  Loader operator (Athey, Euclid, Sierra and similar types); 
  Mucking machine operator (1/4 yd., rubber-tired, rail or 
  track type); Pneumatic concrete placing machine operator 
  (Hackley-Presswell or similar type); Pneumatic heading 
  shield (tunnel); Pumpcrete gun operator; Tractor compressor 
  drill combination operator; Tugger hoist operator (2 drum); 
  Tunnel locomotive operator (over 30 tons) 
 
GROUP 6: Heavy Duty Repairman   
 
GROUP 7:  Tunnel mole boring machine operator 
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ENGINEERS ZONES 
 
$1.00 additional per hour for all of IMPERIAL County and the 
portions of KERN, RIVERSIDE & SAN BERNARDINO Counties as 
defined below: 
 
That area within the following Boundary:  Begin in San 
Bernardino County, approximately 3 miles NE of the intersection 
of I-15 and the California State line at that point which is 
the NW corner of Section 1, T17N,m R14E, San Bernardino 
Meridian.  Continue W in a straight line to that point which is 
the SW corner of the northwest quarter of Section 6, T27S, 
R42E, Mt. Diablo Meridian.  Continue North to the intersection 
with the Inyo County Boundary at that point which is the NE 
corner of the western half of the northern quarter of Section 
6, T25S, R42E, MDM.  Continue W along the Inyo and San 
Bernardino County boundary until the intersection with Kern 
County, as that point which is the SE corner of Section 34, 
T24S, R40E, MDM.  Continue W along the Inyo and Kern County 
boundary until the intersection with Tulare County, at that 
point which is the SW corner of the SE quarter of Section 32, 
T24S, R37E, MDM.  Continue W along the Kern and Tulare County 
boundary, until that point which is the NW corner of T25S, 
R32E, MDM.  Continue S following R32E lines to the NW corner of 
T31S, R32E, MDM.  Continue W to the NW corner of T31S, R31E, 
MDM.  Continue S to the SW corner of T32S, R31E, MDM.  Continue 
W to SW corner of SE quarter of Section 34, T32S, R30E, MDM. 
Continue S to SW corner of T11N, R17W, SBM.  Continue E along 
south boundary of T11N, SBM to SW corner of T11N, R7W, SBM. 
Continue S to SW corner of T9N, R7W, SBM.  Continue E along 
south boundary of T9N, SBM to SW corner of T9N, R1E, SBM. 
Continue S along west boundary of R1E, SMB to Riverside County 
line at the SW corner of T1S, R1E, SBM.  Continue E along south 
boundary of T1s, SBM (Riverside County Line) to SW corner of 
T1S, R10E, SBM.  Continue S along west boundary of R10E, SBM to 
Imperial County line at the SW corner of T8S, R10E, SBM. 
Continue W along Imperial and Riverside county line to NW 
corner of T9S, R9E, SBM.  Continue S along the boundary between 
Imperial and San Diego Counties, along the west edge of R9E, 
SBM to the south boundary of Imperial County/California state 
line.  Follow the California state line west to Arizona state 
line, then north to Nevada state line, then continuing NW back 
to start at the point which is the NW corner of Section 1, 
T17N, R14E, SBM 
 
$1.00 additional per hour for portions of SAN LUIS OBISPO, 
KERN, SANTA BARBARA & VENTURA as defined below: 
  
That area within the following Boundary:  Begin approximately 5 
miles north of the community of Cholame, on the Monterey County 
and San Luis Obispo County boundary at the NW corner of T25S, 
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R16E, Mt. Diablo Meridian.  Continue south along the west side 
of R16E to the SW corner of T30S, R16E, MDM.  Continue E to SW 
corner of T30S, R17E, MDM.  Continue S to SW corner of T31S, 
R17E, MDM.  Continue E to SW corner of T31S, R18E, MDM. 
Continue S along West side of R18E, MDM as it crosses into San 
Bernardino Meridian numbering area and becomes R30W.  Follow 
the west side of R30W, SBM to the SW corner of T9N, R30W, SBM. 
Continue E along the south edge of T9N, SBM to the Santa 
Barbara County and Ventura County boundary at that point whch 
is the SW corner of Section 34.T9N, R24W, SBM, continue S along 
the Ventura County line to that point which is the SW corner of 
the SE quarter of Section 32, T7N, R24W, SBM.   Continue E 
along the south edge of T7N, SBM to the SE corner to T7N, R21W, 
SBM.  Continue N along East side of R21W, SBM to Ventura County 
and Kern County boundary at the NE corner of T8N, R21W. 
Continue W along the Ventura County and Kern County boundary to 
the SE corner of T9N, R21W.  Continue North along the East edge 
of R21W, SBM to the NE corner of T12N, R21W, SBM.  Continue 
West along the north edge of T12N, SBM to the SE corner of 
T32S, R21E, MDM. [T12N SBM is a think strip between T11N SBM 
and T32S MDM]. Continue North along the East side of R21E, MDM 
to the Kings County and Kern County border at the NE corner of 
T25S, R21E, MDM, continue West along the Kings County and Kern 
County Boundary until the intersection of San Luis Obispo 
County.  Continue west along the Kings County and San Luis 
Obispo County boundary until the intersection with Monterey 
County.  Continue West along the Monterey County and San Luis 
Obispo County boundary to the beginning point at the NW corner 
of T25S, R16E, MDM. 
 
$2.00 additional per hour for INYO and MONO Counties and the 
Northern portion of SAN BERNARDINO County as defined below: 
 
That area within the following Boundary:  Begin at the 
intersection of the northern boundary of Mono County and the 
California state line at the point which is the center of 
Section 17, T10N, R22E, Mt. Diablo Meridian.  Continue S then 
SE along the entire western boundary of Mono County, until it 
reaches Inyo County at the point which is the NE corner of the 
Western half of the NW quarter of Section 2, T8S, R29E, MDM. 
Continue SSE along the entire western boundary of Inyo County, 
until the intersection with Kern County at the point which is 
the SW corner of the SE 1/4 of Section 32, T24S, R37E, MDM. 
Continue E along the Inyo and Kern County boundary until the 
intersection with San Bernardino County at that point which is 
the SE corner of section 34, T24S, R40E, MDM.  Continue E along 
the Inyo and San Bernardino County boundary until the point 
which is the NE corner of the Western half of the NW quarter of 
Section 6, T25S, R42E, MDM.  Continue S to that point which is 
the SW corner of the NW quarter of Section 6, T27S, R42E, MDM. 
Continue E in a straight line to the California and Nevada 
state border at the point which is the NW corner of Section 1, 
T17N, R14E, San Bernardino Meridian.  Then continue NW along 
the state line to the starting point, which is the center of 
Section 18, T10N, R22E, MDM. 
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REMAINING AREA NOT DEFINED ABOVE RECIEVES BASE RATE 
 
---------------------------------------------------------------- 
 IRON0229-001 01/01/2024 
 
                                  Rates           Fringes 
 
IRONWORKER   
     Fence Erector...............$ 42.53            26.26 
     Ornamental, Reinforcing  
     and Structural..............$ 47.45            34.90 
 
PREMIUM PAY: 
 
$6.00 additional per hour at the following locations: 
 
China Lake Naval Test Station, Chocolate Mountains Naval 
Reserve-Niland, 
Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 
Center-Goldstone, San Clemente Island, San Nicholas Island, 
Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine 
Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB 
 
$4.00 additional per hour at the following locations: 
 
Army Defense Language Institute - Monterey, Fallon Air Base, 
Naval Post Graduate School - Monterey, Yermo Marine Corps 
Logistics Center 
 
$2.00 additional per hour at the following locations: 
 
Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 
 
---------------------------------------------------------------- 
 LABO0089-001 07/01/2022 
 
                                  Rates           Fringes 
 
LABORER (BUILDING and all    
other Residential    
Construction)   
     Group 1.....................$ 37.68            22.44 
     Group 2.....................$ 38.37            22.44 
     Group 3.....................$ 39.12            22.44 
     Group 4.....................$ 39.98            22.44 
     Group 5.....................$ 41.60            22.44 
LABORER (RESIDENTIAL    
CONSTRUCTION - See definition    
below)   
     (1) Laborer.................$ 35.58            20.77 
     (2) Cleanup, Landscape,  
     Fencing (Chain Link & Wood).$ 34.29            20.77 
 
  RESIDENTIAL DEFINITION: Wood or metal frame construction of 
  single family residences, apartments and condominums - 
  excluding (a) projects that exceed three stories over a 
  garage level, (b) any utility work such as telephone, gas, 
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  water, sewer and other utilities and (c) any fine grading 
  work, utility work or paving work in the future street and 
  public right-of-way; but including all rough grading work 
  at the job site behind the existing right of way 
 
LABORER CLASSIFICATIONS 
 
  GROUP 1: Cleaning and handling of panel forms; Concrete 
  Screeding for Rought Strike-off; Concrete, water curing; 
  Demolition laborer; Flagman; Gas, oil and/or water pipeline 
  laborer; General Laborer; General clean-up laborer; 
  Landscape laborer;  Jetting laborer; Temporary water and 
  air lines laborer; Material hoseman (walls, slabs, floors 
  and decks); Plugging, filling of Shee-bolt holes; Dry 
  packing of concrete; Railroad maintenance, Repair Trackman 
  and road beds, Streetcar and railroad construction trac 
  laborers; Slip form raisers; Slurry seal crews (mixer 
  operator, applicator operator, squeegee man, Shuttle man, 
  top man), filling of cracks by any method on any surface; 
  Tarman and mortar man; Tool crib or tool house laborer; 
  Window cleaner; Wire Mesh puling-all concrete pouring 
  operations 
 
  GROUP 2: Asphalt Shoveler; Cement Dumper (on 1 yard or larger 
  mixer and handling bulk cement); Cesspool digger and 
  installer; Chucktender; Chute man, pouring concrete, the 
  handling of the cute from ready mix trucks, such as walls, 
  slabs, decks, floors, foundations, footings, curbs, gutters 
  and sidewalks; Concrete curer-impervious membrane and form 
  oiler; Cutting torch operator (demoliton); Guinea chaser; 
  Headboard man-asphlt; Laborer, 
  packing rod steel and pans; membrane vapor barrier installer; 
  Power broom sweepers (small); Riiprap, stonepaver, placing 
  stone or wet sacked concrete; Roto scraper and tiller; Tank 
  sealer and cleaner; Tree climber, faller, chain saw 
  operator, Pittsburgh Chipper and similar type brush 
  shredders; Underground laborers, including caisson bellower 
 
  GROUP 3: Buggymobile; Concrete cutting torch; Concrete 
  cutting torch; Concrete pile cutter; Driller, jackhammer, 2 
  1/2 feet drill steel or longer; Dri Pak-it machine; High 
  sealer (including drilling of same); Hydro seeder and 
  similar type; Impact wrench, mult-plate; Kettlemen, potmen 
  and mean applying asphalt, lay-kold, creosote, line caustic 
  and similar type materials (applying  means applying, 
  dipping, brushing or handling of such materials for pipe 
  wrapping and waterproofing); Operators of pneumatic, gas, 
  electric tools, vibratring machines, pavement breakers, air 
  blasting, come-along, and similar mechanical tools not 
  separately classified herein; Pipelayers back up man 
  coating, grouting, making of joints, sealing, caulking, 
  diapering and inclduing rubber gasket joints, pointing and 
  any and all other services; Rotary Scarifier or multiple 
  head concrete chipping scaarifier; Steel header board man 
  and guideline setter; Tampers, Barko, Wacker and similar 
  type; Trenching machine, handpropelled 
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  GROUP 4: Asphalt raker, luterman, ironer, apshalt dumpman and 
  asphalt spreader boxes (all types); Concrete core cutter 
  (walls, floors or ceilings), Grinder or sander; Concrete 
  saw man; cutting walls or flat work, scoring old or new 
  concrete; Cribber, shorer, lagging, sheeting and trench 
  bracing, hand-guided lagging hammer; Laser beam in 
  connection with laborer's work; Oversize concrete vibrator 
  operator 70 pounds and over; Pipelayer performing all 
  services in the laying, installation and all forms of 
  connection of pipe from the point of receiving pipe in the 
  ditch until completion of oepration, including any and all 
  forms of tubular material, whether pipe, metallic or 
  non-metallic, conduit, and any other stationary type of 
  tubular device used for the conveying of any substance or 
  element, whether water, sewage, solid, gas, air or other 
  product whatsoever and without regard to the nature of 
  material from which the tubular material is fabricated; No 
  joint pipe and stripping of same; Prefabricated manhole 
  installer; Sandblaster (nozzleman), Porta shot-blast, water 
  blasting 
 
  GROUP 5: Blasters Powderman-All work of loading holes, 
  placing and blasting of all pwder and explosives of 
  whatever type, regardless of method used for such loading 
  and placing; Driller-all power drills, excluding 
  jackhammer, whether core, diamond, wagon, track, multiple 
  unit, and any and all other types of mechanical drills 
  without regard to the form of motive power. 
 
---------------------------------------------------------------- 
 LABO0089-002 11/01/2020 
 
                                  Rates           Fringes 
 
LABORER (MASON TENDER)...........$ 33.00            19.23 
---------------------------------------------------------------- 
 LABO0089-004 07/01/2022 
 
HEAVY AND HIGHWAY CONSTRUCTION 
 
                                  Rates           Fringes 
 
Laborers:   
     Group 1.....................$ 38.80            22.44 
     Group 2.....................$ 39.27            22.44 
     Group 3.....................$ 39.72            22.44 
     Group 4.....................$ 40.62            22.44 
     Group 5.....................$ 43.58            22.44 
 
LABORER CLASSIFICATIONS   
 
  GROUP 1: Laborer: General or Construction Laborer, Landscape 
  Laborer. Asphalt Rubber Material Loader. Boring Machine 
  Tender (outside), Carpenter Laborer (cleaning, handling, 
  oiling & blowing of panel forms and lumber), Concrete 
  Laborer, Concrete Screeding for rough strike-off, Concrete 
  water curing. Concrete Curb & Gutter laborer, Certified 
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  Confined Space Laborer, Demolition laborer & Cleaning of 
  Brick and lumber,Expansion Joint Caulking; Environmental 
  Remediation, Monitoring Well, Toxic waste and Geotechnical 
  Drill tender, Fine Grader, Fire Watcher, Limbers, Brush 
  Loader, Pilers and Debris Handlers. flagman. Gas Oil and 
  Water Pipeline Laborer. Material Hoseman (slabs, walls, 
  floors, decks); Plugging, filling of shee bolt holes; Dry 
  packing of concrete and patching; Post Holer Digger 
  (manual); Railroad maintenance, repair trackman, road beds; 
  Rigging & signaling; Scaler, Slip-Form Raisers, Filling 
  cracks on any surface, tool Crib or Tool House Laborer, 
  Traffic control (signs, barriers, barricades, delineator, 
  cones etc.), Window Cleaner 
 
  GROUP 2: Asphalt abatement; Buggymobile; Cement dumper (on 1 
  yd. or larger mixers and handling bulk cement); Concrete 
  curer, impervious membrane and form oiler; Chute man, 
  pouring concrete; Concrete cutting torch; Concrete pile 
  cutter; driller/Jackhammer, with drill steel 2 1/'2 feet or 
  longer; Dry pak-it machine; Fence erector; Pipeline 
  wrapper, gas, oil, water, pot tender & form man; Grout man; 
  Installation of all asphalt overlay fabric and materials 
  used for reinforcing asphalt; Irrigation laborer; 
  Kettleman-Potman hot mop, includes applying asphalt, 
  lay-klold, creosote, lime caustic and similar tyhpes of 
  materials (dipping, brushing, handling) and waterproofing; 
  Membrane vapor barrier installer; Pipelayer backup man 
  (coating, grouting, making of joints, sealing caulkiing, 
  diapering including rubber basket joints, pointing); 
  Rotary scarifier, multiple head concrete chipper; Rock 
  slinger; Roto scraper & tiller; Sandblaster pot tender; 
  Septic tank digger/installer; Tamper/wacker operator; Tank 
  scaler & cleaner; Tar man & mortar man; Tree 
  climber/faller, chainb saw operator, Pittsburgh chipper & 
  similar type brush shredders. 
 
  GROUP 3: Asphalt, installation of all frabrics; Buggy Mobile 
  Man, Bushing hammer;  Compactor (all types), Concrete Curer 
  - Impervious membrane, Form Oiler, Concrete Cutting Torch, 
  Concrete Pile Cutter,Driller/Jackhammer with drill steel 2 
  1/2 ft or longer, Dry Pak-it machine, Fence erector 
  including manual post hole digging,  Gas oil or water 
  Pipeline Wrapper - 6 ft pipe and over, Guradrail erector, 
  Hydro seeder, Impact Wrench man (multi plate), 
  kettleman-Potman Hot Mop includes applying Asphalt, 
  Lay-Kold, Creosote, lime caustic and similar types of 
  materials (dipping, brushing or handling) and 
  waterproofing.  Laser Beam in connection with Laborer work. 
  High Scaler, Operators of Pneumatic Gas or Electric Tools, 
  Vibrating Machines, Pavement Breakers, Air Blasting, 
  Come-Alongs and similar mechanical tools, Remote-Controlled 
  Robotic Tools in connection with Laborers work.  Pipelayer 
  Backup Man (Coating, grouting,m makeing of joints, sealing, 
  caulking, diapering including rubber gasket joints, 
  pointing and other services).  Power Post Hole Digger, 
  Rotary Scarifier (multiple head concrete chipper 
  scarifier), Rock Slinger, Shot Blast equipment (8 to 48 

September 24, 2024 
5th and Brookes Storm Drain Upgrade

ADDENDUM A Page 22 of 32



  inches), Steel Headerboard Man and Guideline Setter, 
  Tamper/Wacker operator and similar types, Trenching Machine 
  hand propelled. 
 
  GROUP 4:  Any worker exposed to raw sewage.  Asphalt Raker, 
  Luteman, Asphalt Dumpman, Asphalt Spreader Boxes, Concrete 
  Core Cutter, Concrete Saw Man, Cribber, Shorer, Head Rock 
  Slinger.  Installation of subsurface instrumentation, 
  monitoring wells or points, remediation system installer; 
  Laborer, asphalt-rubber distributor bootman; Oversize 
  concrete vibrator operators, 70 pounds or over.  Pipelayer, 
  Prfefabricated Manhole Installer, Sandblast Nozzleman 
  (Water Balsting-Porta Shot Blast), Traffic Lane Closure. 
 
  GROUP 5: Blasters Powderman-All work of loading holes, 
  placing and blasting of all powder and explosives of 
  whatever type, regardless of method used for such loading 
  and placing; Horizontal directional driller, Boring system, 
  Electronic traking,   Driller: all power drills excluding 
  jackhammer, whether core, diamond, wagon, track, multiple 
  unit, and all other types of mechanical drills without 
  regard to form of motive power.  Environmental remediation, 
  Monitoring well, Toxic waste and Geotechnical driller, 
  Toxic waste removal. Welding in connection with Laborer's 
  work. 
 
---------------------------------------------------------------- 
 LABO0300-005 07/01/2024 
 
                                  Rates           Fringes 
 
Asbestos Removal Laborer.........$ 43.88            25.13 
 
  SCOPE OF WORK:  Includes site mobilization, initial site 
  cleanup, site preparation, removal of asbestos-containing 
  material and toxic waste, encapsulation, enclosure and 
  disposal of asbestos- containing materials and toxic waste 
  by hand or with equipment or machinery; scaffolding, 
  fabrication of temporary wooden barriers and assembly of 
  decontamination stations. 
 
---------------------------------------------------------------- 
 LABO0345-001 07/01/2022 
 
                                  Rates           Fringes 
 
LABORER (GUNITE)   
     GROUP 1.....................$ 48.50            21.37 
     GROUP 2.....................$ 47.55            21.37 
     GROUP 3.....................$ 44.01            21.37 
 
  FOOTNOTE: GUNITE PREMIUM PAY:   Workers working from a 
  Bosn'n's Chair or suspended from a  rope or cable shall 
  receive 40 cents per hour above the foregoing applicable 
  classification rates.   Workers doing gunite and/or 
  shotcrete work in a tunnel shall  receive 35 cents per hour 
  above the foregoing applicable classification rates, paid 
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  on a portal-to-portal basis.   Any work performed on, in or 
  above any smoke stack, silo, storage elevator or similar 
  type of structure, when such  structure is in excess of 
  75'-0"" above base level and which work must be performed in 
  whole or in part more than 75'-0"" above base level, that 
  work performed above the 75'-0"" level  shall be compensated 
  for at 35 cents per hour above the  applicable 
  classification wage rate. 
 
GUNITE LABORER CLASSIFICATIONS  
 
GROUP 1: Rodmen, Nozzlemen  
 
GROUP 2: Gunmen  
 
GROUP 3: Reboundmen 
 
---------------------------------------------------------------- 
 LABO1184-001 07/01/2022 
 
                                  Rates           Fringes 
 
Laborers: (HORIZONTAL    
DIRECTIONAL DRILLING)   
     (1) Drilling Crew Laborer...$ 40.69            18.25 
     (2) Vehicle Operator/Hauler.$ 40.86            18.25 
     (3) Horizontal Directional  
     Drill Operator..............$ 42.71            18.25 
     (4) Electronic Tracking  
     Locator.....................$ 44.71            18.25 
Laborers: (STRIPING/SLURRY    
SEAL)   
     GROUP 1.....................$ 41.90            21.32 
     GROUP 2.....................$ 43.20            21.32 
     GROUP 3.....................$ 45.21            21.32 
     GROUP 4.....................$ 46.95            21.32 
 
LABORERS - STRIPING CLASSIFICATIONS   
 
  GROUP 1: Protective coating, pavement sealing, including 
  repair and filling of cracks by any method on any surface 
  in parking lots, game courts and playgrounds; carstops; 
  operation of all related machinery and equipment; equipment 
  repair technician 
 
  GROUP 2: Traffic surface abrasive blaster; pot tender - 
  removal of all traffic lines and markings by any method 
  (sandblasting, waterblasting, grinding, etc.) and 
  preparation of surface for coatings.  Traffic control 
  person: controlling and directing traffic through both 
  conventional and moving lane closures; operation of all 
  related machinery and equipment 
 
  GROUP 3: Traffic delineating device applicator: Layout and 
  application of pavement markers, delineating signs, rumble 
  and traffic bars, adhesives, guide markers, other traffic 
  delineating devices including traffic control. This 
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  category includes all traffic related surface preparation 
  (sandblasting, waterblasting, grinding) as part of the 
  application process. Traffic protective delineating system 
  installer: removes, relocates, installs, permanently 
  affixed roadside and parking delineation barricades, 
  fencing, cable anchor, guard rail, reference signs, 
  monument markers; operation of all related machinery and 
  equipment; power broom sweeper 
 
  GROUP 4: Striper: layout and application of traffic stripes 
  and markings; hot thermo plastic; tape traffic stripes and 
  markings, including traffic control; operation of all 
  related machinery and equipment 
 
---------------------------------------------------------------- 
 LABO1414-003 08/03/2022 
 
                                  Rates           Fringes 
 
LABORER   
     PLASTER CLEAN-UP LABORER....$ 38.92            23.32 
     PLASTER TENDER..............$ 41.47            23.32 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
 
Work at Military Bases -  $3.00 additional per hour: 
  Coronado Naval Amphibious Base, Fort Irwin, Marine Corps Air 
  Station-29 Palms, Imperial Beach Naval Air Station, Marine 
  Corps Logistics Supply Base, Marine Corps Pickle Meadows, 
  Mountain Warfare Training Center, Naval Air 
  Facility-Seeley, North Island Naval Air Station, Vandenberg 
  AFB. 
 
---------------------------------------------------------------- 
 PAIN0036-001 07/01/2023 
 
                                  Rates           Fringes 
 
Painters: (Including Lead    
Abatement)   
     (1) Repaint (excludes San  
     Diego County)...............$ 29.59            17.12 
     (2) All Other Work..........$ 38.52            18.64 
 
  REPAINT of any previously painted structure.  Exceptions: 
  work involving the aerospace industry, breweries, 
  commercial recreational facilities, hotels which operate 
  commercial establishments as part of hotel service, and 
  sports facilities. 
 
---------------------------------------------------------------- 
 PAIN0036-010 09/01/2023 
 
                                  Rates           Fringes 
 
DRYWALL FINISHER/TAPER   
     (1) Building & Heavy  
     Construction................$ 41.14            23.05 
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                                  Rates           Fringes 
     (2) Residential  
     Construction (Wood frame  
     apartments, single family  
     homes and  multi-duplexes  
     up to and  including four  
     stories)....................$ 32.27            14.70 
---------------------------------------------------------------- 
 PAIN0036-012 10/01/2023 
 
                                  Rates           Fringes 
 
GLAZIER..........................$ 50.40            21.41 
---------------------------------------------------------------- 
 PAIN0036-019 01/01/2024 
 
                                  Rates           Fringes 
 
SOFT FLOOR LAYER.................$ 38.77            18.62 
---------------------------------------------------------------- 
 PLAS0200-005 08/03/2022 
 
                                  Rates           Fringes 
 
PLASTERER........................$ 47.37            19.64 
 
  NORTH ISLAND NAVAL AIR STATION, COLORADO NAVAL AMPHIBIOUS 
  BASE, IMPERIAL BEACH NAVAL AIR STATION:  $3.00 additional 
  per hour. 
 
---------------------------------------------------------------- 
 PLAS0500-001 07/01/2018 
 
                                  Rates           Fringes 
 
CEMENT MASON/CONCRETE FINISHER   
     GROUP 1.....................$ 26.34            19.77 
     GROUP 2.....................$ 27.99            19.77 
     GROUP 3.....................$ 30.07            21.12 
 
  CEMENT MASONS -  work inside the building line, meeting the 
  following criteria: 
 
  GROUP 1:  Residential wood frame project of any size;  work 
  classified as Type III, IV or Type V construction; 
  interior tenant improvement work regardless the size of the 
  project; any wood frame project of four stories or less. 
 
  GROUP 2: Work classified as type I and II construction 
 
  GROUP 3: All other work 
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---------------------------------------------------------------- 
* PLUM0016-006 09/01/2024 
 
                                  Rates           Fringes 
 
PLUMBER, PIPEFITTER,    
STEAMFITTER   
     Camp Pendleton; Vandenberg  
     Air Force Base..............$ 61.68            26.51 
     Work ONLY on new additions  
     and remodeling of  
     commercial buildings,  
     bars, restaurants, and  
     stores not to exceed 5,000  
     sq. ft. of floor space......$ 53.51            25.28 
     Work ONLY on strip malls,  
     light commercial, tenant  
     improvement and remodel  
     work........................$ 42.49            23.86 
     All other work except work  
     on new additions and  
     remodeling of bars,  
     restaurant, stores and  
     commercial buildings not  
     to exceed 5,000 sq. ft. of  
     floor space and work on  
     strip malls, light  
     commercial, tenant  
     improvement and remodel  
     work........................$ 59.48            26.61 
---------------------------------------------------------------- 
* PLUM0016-011 09/01/2024 
 
                                  Rates           Fringes 
 
PLUMBER/PIPEFITTER   
     Residential.................$ 47.05            22.53 
---------------------------------------------------------------- 
 PLUM0345-001 09/01/2023 
 
                                  Rates           Fringes 
 
PLUMBER   
     Landscape/Irrigation Fitter.$ 40.20            25.90 
     Sewer & Storm Drain Work....$ 44.29            23.28 
---------------------------------------------------------------- 
 ROOF0045-001 07/01/2023 
 
                                  Rates           Fringes 
 
ROOFER...........................$ 41.30            12.04 
---------------------------------------------------------------- 
 SFCA0669-001 04/01/2024 
 
                                  Rates           Fringes 
 
SPRINKLER FITTER.................$ 49.19            26.30 
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---------------------------------------------------------------- 
 SHEE0206-001 07/01/2023 
 
                                  Rates           Fringes 
 
SHEET METAL WORKER   
     Camp Pendleton..............$ 50.20            30.80 
     Except Camp Pendleton.......$ 48.20            30.80 
     Sheet Metal Technician......$ 36.21            10.24 
 
SHEET METAL TECHNICIAN - SCOPE: 
a. Existing residential buildings, both single and 
multi-family, where each unit is heated and/or cooled by a 
separate system  b. New single family residential buildings 
including tracts.  c. New multi-family residential buildings, 
not exceeding five stories of living space in height, provided 
each unit is heated or cooled by a separate system. Hotels and 
motels are excluded.  d. LIGHT COMMERCIAL WORK: Any sheet 
metal, heating and air conditioning work performed on a project 
where the total construction cost, excluding land, is under 
$1,000,000  e. TENANT IMPROVEMENT WORK: Any work necessary to 
finish interior spaces to conform to the occupants of 
commercial buildings, after completion of the building shell 
 
---------------------------------------------------------------- 
 TEAM0166-001 07/01/2023 
 
                                  Rates           Fringes 
 
Truck drivers:   
     GROUP 1.....................$ 30.12            25.57 
     GROUP 2.....................$ 40.71            25.57 
     GROUP 3.....................$ 40.91            25.57 
     GROUP 4.....................$ 41.11            25.57 
     GROUP 5.....................$ 41.31            25.57 
     GROUP 6.....................$ 41.80            25.57 
     GROUP 7.....................$ 43.31            25.57 
 
  FOOTNOTE: HAZMAT PAY:  Work on a hazmat job, where hazmat 
  certification is required, shall be paid, in addition to 
  the classification working in, as follows: Levels A, B and 
  C - +$1.00 per hour.  Workers shall be paid hazmat pay in 
  increments of four (4) and eight (8) hours. 
 
TRUCK DRIVER CLASSIFICATIONS     
 
  GROUP 1: Fuel Man, Swamper 
 
  GROUP 2:  2-axle Dump Truck, 2-axle Flat Bed,Concrete Pumping 
  Truck, Industrial Lift Truck, Motorized Traffic Control, 
  Pickup Truck on Jobsite 
 
  GROUP 3: 2-axle Water Truck, 3-axle Dump Truck, 3-axle Flat 
  Bed, Erosion Control Nozzleman, Dump Crete Truck under 6.5 
  yd, Forklift 15,000 lbs and over, Prell Truck, Pipeline 
  Work Truck Driver, Road Oil Spreader, Cement Distributor or 
  Slurry Driver, Bootman, Ross Carrier 
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  GROUP 4: Off-road Dump Truck under 35 tons 4-axles but less 
  than 7-axles, Low-Bed Truck & Trailer, Transit Mix Trucks 
  under 8 yd, 3-axle Water Truck, Erosion Control Driver, 
  Grout Mixer Truck, Dump Crete 6.5yd and over, Dumpster 
  Trucks, DW 10, DW 20 and over, Fuel Truck and Dynamite, 
  Truck Greaser, Truck Mounted Mobile Sweeper 2-axle Winch 
  Truck 
 
  GROUP 5: Off-road Dump Truck 35 tons and over, 7-axles or 
  more, Transit Mix Trucks 8 yd and over, A-Frame Truck, 
  Swedish  Cranes 
 
  GROUP 6:  Off-Road Special Equipment (including but not 
  limited to Water Pull Tankers, Athey Wagons, DJB, B70 
  Wuclids or like Equipment) 
   
  GROUP 7:  Repairman 
 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at 
https://www.dol.gov/agencies/whd/government-contracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (iii)). 
 
---------------------------------------------------------------- 
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
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a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
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negotiated/CBA rate of the union locals from which the rate is 
based. 
 
State Adopted Rate Identifiers 
 
Classifications listed under the ""SA"" identifier indicate that 
the prevailing wage rate set by a state (or local) government 
was adopted under 29 C.F.R  §1.3(g)-(h).  Example: SAME2023-007 
01/03/2024. SA reflects that the rates are state adopted. ME 
refers to the State of Maine. 2023 is the year during which the 
state completed the survey on which the listed classifications 
and rates are based. The next number, 007 in the example, is an 
internal number used in producing the wage determination. 
01/03/2024 reflects the date on which the classifications and 
rates under the ?SA? identifier took effect under state law in 
the state from which the rates were adopted. 
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
National Office because National Office has responsibility for 
the Davis-Bacon survey program. If the response from this 
initial contact is not satisfactory, then the process described 
in 2.) and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
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The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION" 
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City of San Diego 
CITY CONTACT:  Rosa I. Riego, Senior Contract Specialist, Email: RRiego@sandiego.gov  

 Phone No. (619) 533-3426  

ADDENDUM B 

 

FOR 

5TH AND BROOKES STORM DRAIN UPGRADE 

BID NO.:   K-25-2281-DBB-3  
SAP NO. (WBS/IO/CC):   B-19073  
CLIENT DEPARTMENT:   2116  
COUNCIL DISTRICT:   2  
PROJECT TYPE: CA  

 

BID DUE DATE: 

2:00 PM 
OCTOBER 22, 2024 

CITY OF SAN DIEGO’S ELECTRONIC BIDDING SITE, PLANETBIDS 

http://www.sandiego.gov/cip/bidopps/ 
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the Contract Documents are hereby made effective 
as though originally issued with the bid package.  Bidders are reminded that 
all previous requirements to this solicitation remain in full force and effect. 

B. SUPPLEMENTARY SPECIAL PROVISIONS 

1. To Attachment E, Section 802, NATIVE HABITAT PROTECTION, 
INSTALLATION, MAINTENANCE, AND MONITORING, subsection  
802-2.1, Project Biologist, item 2, page 152, DELETE in its entirety and 
SUBSTITUTE with the following: 

2. You shall retain a qualified Project Biologist to perform biological 
monitoring Work for this Contract. You shall coordinate your 
activities and Schedule with the activities and schedules of the 
Project Biologist. 

 

 

 

 

 

 

Rania Amen, Director  
Engineering & Capital Projects Department 

Dated: September 26, 2024  
San Diego, California 

RA/AJ/rs 
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