City of San Diego

CONTRACTOR'S NAME: VSS International, Inc.

ADDRESS: 3785 Channel Drive, West Sacramento, CA 95691

 TELEPHONE NO.:
 916-373-1500
 FAX NO.:
 916-373-0183

CITY CONTACT: Ronald McMinn Contract Specialist, Email: RMcMinn@sandiego.gov

Phone No. (619) 533-4618

C. Allred / T. Adams / I. Garcia

BIDDING DOCUMENTS







FOR

SLURRY SEAL GROUP 2122

BID NO.:	K-21-2020-DBB-3
SAP NO. (WBS/IO/CC):	21004868, 21004910
CLIENT DEPARTMENT:	2116
COUNCIL DISTRICT:	2, 3, 4, 8, 9
PROJECT TYPE:	ID

THIS CONTRACT WILL BE SUBJECT TO THE FOLLOWING:

- > THE CITY'S SUBCONTRACTING PARTICIPATION REQUIREMENTS FOR SLBE PROGRAM
- ➢ PREVAILING WAGE RATES: STATE ∑ FEDERAL
- > APPRENTICESHIP

BID DUE DATE:

2:00 PM

June 22, 2021

CITY OF SAN DIEGO'S ELECTRONIC BIDDING SITE, PLANETBIDS

http://www.sandiego.gov/cip/bidopps/index.shtml

ENGINEER OF WORK

The engineering Specifications and Special Provisions contained herein have been prepared by or under the direction of the following Registered Engineer:

For City Engineer

202 Date

Seal:



Slurry Seal Group 2122 Bid No. K-21-2020-DBB-3

TABLE OF CONTENTS

SECTION

PAGE

1.	RE	QUIRED DOCUMENTS SCHEDULE4	
2.	NO	TICE INVITING BIDS6)
3.	INS	STRUCTIONS TO BIDDERS)
4.	PE	RFORMANCE AND PAYMENT BONDS)
5.	AT	TACHMENTS:	
	A.	SCOPE OF WORK	
	В.	RESERVED	
		RESERVED	
	C.		
	D.	PREVAILING WAGE	
	Ε.	SUPPLEMENTARY SPECIAL PROVISIONS	
		1. Appendix A - Notice of Exemption72	
		2. Appendix B - Fire Hydrant Meter Program 81	
		3. Appendix C - Materials Typically Accepted by Certificate of Compliance95	1
		4. Appendix D - Sample City Invoice with Cash Flow Forecast97	1
		5. Appendix E - Overall Location Map 100	1
		6. Appendix F - Sample of Public Notice (SB1 FUNDED) 102	
		7. Appendix G - Sample Contractor's Daily Quality Control Inspection Report 104	
		8. Appendix H - List of Proposed Work	
		9. Appendix I - Resurfacing Limits Maps 117	
		10. Appendix J - Project Street List	
		11. Appendix K - Striping and Signage Plans (Alta View Dr)	
		12. Appendix L - Striping and Signage Plans (Pacific FTG Hwy)	
		13. Appendix M - Striping and Signage Plans (Park Bl) 177	
		14. Appendix N - Striping Plans (Paradise Valley Rd))	
		15. Appendix O - Striping Plans (36 th St)	
		16. Appendix P - Striping Plans (Adams Av)	
		17. Appendix Q - Striping Plans (Briarwood Rd)	
		 Appendix R - Striping Plans (Chatsworth Bl)	
		 Appendix S - Striping Plans (Impenal Ave)	
		21. Appendix U - Striping Plans (Nimitz Bl)	
		22. Appendix V – Advanced Construction Notice	
	F	RESERVED	
~		CONTRACT AGREEMENT	
6.	CE	RTIFICATIONS AND FORMS	1

REQUIRED DOCUMENTS SCHEDULE DURING BIDDING AND AWARDING

The Bidder's attention is directed to the City's Municipal Code §22.0807(e), (3)-(5) for important information regarding grounds for debarment for failure to submit required documentation.

The specified Equal Opportunity Contracting Program (EOCP) forms are available for download from the City's web site at:

ITEM	DOCUMENT TO BE SUBMITTED	WHEN DUE	FROM
1.	Bid Bond (PDF via PlanetBids)	At Time of Bid ALL BIDDERS	
2.	Contractors Certification of Pending Actions	At Time of Bid ALL BIDDERS	
3.	Mandatory Disclosure of Business Interests	At Time of Bid ALL BIDDERS	
4.	Debarment and Suspension Certification for Prime Contractors	At Time of Bid ALL BIDDERS	
5.	Debarment and Suspension Certification for Subcontractors, Suppliers & Mfgrs	LAT LIME OT BID LALL B	
6.	6.Bid Bond (Original)By 5PM 3 working days after bid opening		ALL BIDDERS
7.	SLBE Good Faith Effort Documentation	By 5 PM 3 working days after bid opening	
8.	8. Form AA60 – List of Work Made Available Good Faith Effort (GFE) documentation		ALL BIDDERS
9.			AWARDED BIDDER
10.	Payment & Performance Bond; Certificates of nsurance & Endorsements; and SignedWithin 10 working days of receipt by bidder of contract Agreement PageAWARDE BIDDER		AWARDED BIDDER

http://www.sandiego.gov/eoc/forms/index.shtml

ITEM	DOCUMENT TO BE SUBMITTED	WHEN DUE	FROM
11.	Listing of "Other Than First Tier" Subcontractors	Within 10 working days of receipt by bidder of contract forms	APPARENT LOW BIDDER

NOTICE INVITING BIDS

- 1. **SUMMARY OF WORK:** This is the City of San Diego's (City) solicitation process to acquire Construction services for **Slurry Seal Group 2122.** For additional information refer to Attachment A.
- 2. **FULL AND OPEN COMPETITION:** This solicitation is subject to full and open competition and may be bid by Contractors on the City's approved Prequalified Contractors List. For information regarding the Contractors Prequalified list visit the City's web site: <u>http://www.sandiego.gov</u>.
- **3. ESTIMATED CONSTRUCTION COST:** The City's estimated construction cost for this project is **\$4,580,000**.
- 4. BID DUE DATE AND TIME ARE: JUNE 22, 2021 at 2:00 P.M.
- 5. **PREVAILING WAGE RATES APPLY TO THIS CONTRACT:** Refer to Attachment D.
- **6. LICENSE REQUIREMENT**: To be eligible for award of this contract, Prime contractor must possess the following licensing classifications: **A**, **or C-12**, **or C-32**.
- **7. SUBCONTRACTING PARTICIPATION PERCENTAGES**: Subcontracting participation percentages apply to this contract.
 - **7.1.** The City has incorporated **mandatory** SLBE-ELBE subcontractor participation percentages to enhance competition and maximize subcontracting opportunities. For the purpose of achieving the mandatory subcontractor participation percentages, a recommended breakdown of the SLBE and ELBE subcontractor participation percentages based upon certified SLBE and ELBE firms has also been provided to achieve the mandatory subcontractor participation percentages:

1.	SLBE participation	7.4%
2.	ELBE participation	7.7%

- 3. Total mandatory participation **15.1%**
- **7.2.** The Bid may be declared non-responsive if the Bidder fails to meet the following requirements:
 - **7.2.1.** Include SLBE-ELBE certified subcontractors at the overall mandatory participation percentage identified in this document; OR
 - **7.2.2.** Submit Good Faith Effort (GFE) documentation, saved in searchable Portable Document Format (PDF), demonstrating the Bidder made a good faith effort to conduct outreach to and include SLBE-ELBE Subcontractors as required in this solicitation by 5 PM 3 Working Days after the Bid opening if the overall mandatory participation percentage is not met.

All submittals in searchable PDF shall be submitted electronically within the prescribed time identified in the contract documents via PlanetBids by invitation to the point of contact named in the bid provided by the Contract Specialist to all bidders.

8. AWARD PROCESS:

- **8.1.** The Award of this contract is contingent upon the Contractor's compliance with all conditions of Award as stated within these documents and within the Notice of Intent to Award.
- **8.2.** Upon acceptance of bids and determination of the apparent low bidder, the City will prepare the contract documents for execution within approximately 21 days of the date of the Bid opening. The City will then award the contract upon receipt of properly signed Contract, bonds, and insurance documents.
- **8.3.** This contract will be deemed executed and effective only upon the signing of the Contract by the Mayor or his designee and approval as to form by the City Attorney's Office.
- **8.4.** The low Bid will be determined by the Base Bid.
- **8.5.** Once the low Bid has been determined, the City may, at its sole discretion, award the contract for the Base Bid alone.

9. SUBMISSION OF QUESTIONS:

9.1. The Director (or Designee) of the Engineering & Capital Projects Department is the officer responsible for opening, examining, and evaluating the competitive Bids submitted to the City for the acquisition, construction and completion of any public improvement except when otherwise set forth in these documents. Any questions related to this solicitation shall be submitted to:

RMcMinn@sandiego.gov

Questions received less than 14 days prior to the date for opening of Bids may not be considered.

- **9.2.** Questions or clarifications deemed by the City to be material shall be answered via issuance of an addendum and posted to the City's online bidding service.
- **9.3.** Only questions answered by formal written addenda shall be binding. Oral and other interpretations or clarifications shall be without legal effect. It is the Bidder's responsibility to be informed of any addenda that have been issued and to include all such information in its Bid.

10. OPTION TO RENEW:

- **10.1.** The City of San Diego expects to have additional miles of streets Slurry Coated by contract with additional funding this fiscal year or next fiscal year. The City of San Diego reserves the right to exercise one option to renew this contract at the City's sole discretion under the terms and conditions herein stated, with the work to be performed commencing no later than 180 days after completion of the original contract work. The option to renew must be exercised by the City within 365 days after the date of the bid opening for this project. By submitting this bid, the bidder agrees that it shall not decline the City's option to renew.
- **10.2.** The option to renew, if exercised, will be for one or more of the line items noted above as determined by the City, for quantities to be specified by the City that will be within 25% of the quantities listed, with the total price to be adjusted in proportion to the quantities specified. The time for performance of the additional work shall be the same as the time for completion of the original contract work, adjusted proportionately by the amount of the additional work compared to the amount of the original contract work.
- **10.3.** The option to renew shall be made at the bid pricing structure of the Bidder's original bid. In the event that the California Statewide Paving Asphalt Price Index (Index) has changed plus or minus (±) 10% between the date of Bid opening ("Bid Opening Date") and the date the option to renew is exercised by the City ("Option Exercise Date"), the City may, at the Bidder's request, and at the City's sole discretion, grant a change to the pricing structure commensurate with the percentage change in the Index.
- **10.4.** If deemed necessary by the City, the option to renew will be exercised in writing by the City within 1 year of the date of the Bid opening for this project. The following conditions apply to the option to renew:
 - **10.4.1.** The total price of the option to renew shall not exceed the original contract amount. The option to renew will be for one or more of the listed Bid items as determined by the City, for quantities to be specified by the City that will be within twenty five percent (± 25%) of the quantities listed in the Bid.
 - **10.4.2.** The increase in lump sum Bid amounts e.g., bond, mobilization, storm water protection, and traffic control shall be in proportion to the amount of the added quantities. Allowance Bid items have been provided for this purpose where needed.
 - **10.4.3.** The Contract Time to perform the additional Work will be the same as for the original Work, adjusted proportionately to the amount of the added Work compared to the amount of the original Work.
 - **10.4.4.** The Retention for both original and added Work will be administered in accordance with 7-3.2, "Partial and Final Payment" of the General Provisions.
 - **10.4.5.** A separate NTP will be issued for the added Work.

- **10.4.6.** A separate NOC may be filed for the added Work if the time between completion of the original Work and the commencement of the added Work exceeds 60 days.
- **10.5.** The option to renew may be declined by the Bidder only if the California Statewide Paving Asphalt Price Index has increased by more than 10% from the date of Bid opening to the date the option to renew is exercised by the City.

INSTRUCTIONS TO BIDDERS

1. PREQUALIFICATION OF CONTRACTORS:

- **1.1.** Contractors submitting a Bid must be pre-qualified for the total amount proposed, including all alternate items, prior to the date of submittal. Bids from contractors who have not been pre-qualified as applicable and Bids that exceed the maximum dollar amount at which contractors are pre-qualified may be deemed **non-responsive** and ineligible for award.
- **1.2.** The completed application must be submitted online no later than 2 weeks prior to the bid opening.
- **1.3.** Joint Venture Bidders Cumulative Maximum Bidding Capacity: For projects with an engineer's estimate of \$30,000,000 or greater, Joint Ventures submitting bids may be deemed responsive and eligible for award if the cumulative maximum bidding capacity of the individual Joint Venture entities is equal to or greater than the total amount proposed.
 - **1.3.1.** Each of the entities of the Joint Venture must have been previously prequalified at a minimum of \$15,000,000.
 - **1.3.2.** Bids submitted with a total amount proposed of less than \$30,000,000 are not eligible for Cumulative Maximum Bidding Capacity prequalification. To be eligible for award in this scenario, the Joint Venture itself or at least one of the Joint Venture entities must have been prequalified for the total amount proposed.
 - **1.3.3.** Bids submitted by Joint Ventures with a total amount proposed of \$30,000,000 or greater on a project with an engineer's estimate of less than \$30,000,000 are not eligible for Cumulative Maximum Bidding Capacity prequalification.
 - **1.3.4.** The Joint Venture designated as the Apparent Low Bidder shall provide evidence of its corporate existence and furnish good and approved bonds in the name of the Joint Venture within 14 Calendar Days of receipt by the Bidder of a form of contract for execution.
- **1.4.** Complete information and links to the on-line prequalification application are available at:

http://www.sandiego.gov/cip/bidopps/prequalification

1.5. Due to the City's responsibility to protect the confidentiality of the contractors' information, City staff will not be able to provide information regarding contractors' prequalification status over the telephone. Contractors may access real-time information about their prequalification status via their vendor profile on <u>PlanetBids</u>.

- 2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in electronic format (eBids) EXCLUSIVELY at the City of San Diego's electronic bidding (eBidding) site, at: http://www.sandiego.gov/cip/bidopps/index.shtml and are due by the date, and time shown on the cover of this solicitation.
 - **2.1. BIDDERS MUST BE PRE-REGISTERED** with the City's bidding system and possess a system-assigned Digital ID in order to submit and electronic bid.
 - **2.2.** The City's bidding system will automatically track information submitted to the site including IP addresses, browsers being used and the URLs from which information was submitted. In addition, the City's bidding system will keep a history of every login instance including the time of login, and other information about the user's computer configuration such as the operating system, browser type, version, and more. Because of these security features, Contractors who disable their browsers' cookies will not be able to log in and use the City's bidding system.
 - 2.3. The City's electronic bidding system is responsible for bid tabulations. Upon the bidder's or proposer's entry of their bid, the system will ensure that all required fields are entered. The system will not accept a bid for which any required information is missing. This includes all necessary pricing, subcontractor listing(s) and any other essential documentation and supporting materials and forms requested or contained in these solicitation documents.
 - 2.4. BIDS REMAIN SEALED UNTIL BID DEADLINE. eBids are transmitted into the City's bidding system via hypertext transfer protocol secure (https) mechanism using SSL 128-256 bit security certificates issued from Verisign/Thawte which encrypts data being transferred from client to server. Bids submitted prior to the "Bid Due Date and Time" are not available for review by anyone other than the submitter who has until the "Bid Due Date and Time" to change, rescind or retrieve its proposal should it desire to do so.
 - **2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME**. Once the bid deadline is reached, no further submissions are accepted into the system. Once the Bid Due Date and Time has lapsed, bidders, proposers, the general public, and City staff are able to immediately see the results on line. City staff may then begin reviewing the submissions for responsiveness, EOCP compliance and other issues. The City may require any Bidder to furnish statement of experience, financial responsibility, technical ability, equipment, and references.
 - **2.6. RECAPITULATION OF THE WORK**. Bids shall not contain any recapitulation of the Work. Conditional Bids may be rejected as being non-responsive. Alternative proposals will not be considered unless called for.

- **2.7. BIDS MAY BE WITHDRAWN** by the Bidder only up to the bid due date and time.
 - **2.7.1.** Important Note: Submission of the electronic bid into the system may not be instantaneous. Due to the speed and capabilities of the user's internet service provider (ISP), bandwidth, computer hardware and other variables, it may take time for the bidder's submission to upload and be received by the City's eBidding system. It is the bidder's sole responsibility to ensure their bids are received on time by the City's eBidding system. The City of San Diego is not responsible for bids that do not arrive by the required date and time.
- **2.8.** ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE: To request a copy of this solicitation in an alternative format, contact the Engineering & Capital Projects Department Contract Specialist listed on the cover of this solicitation at least five (5) working days prior to the Bid/Proposal due date to ensure availability.

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT:

- **3.1.** The bidder, by submitting its electronic bid, acknowledges that doing so carries the same force and full legal effect as a paper submission with a longhand (wet) signature.
- **3.2.** By submitting an electronic bid, the bidder certifies that the bidder has thoroughly examined and understands the entire Contract Documents (which consist of the plans and specifications, drawings, forms, affidavits and the solicitation documents), and that by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to and is bound by the entire Contract Documents, including any addenda issued thereto, and incorporated by reference in the Contract Documents.
- **3.3.** The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the laws of the State of California, that the certification, forms and affidavits submitted as part of this bid are true and correct.
- **3.4.** The Bidder agrees to the construction of the project as described in Attachment "A-Scope of Work" for the City of San Diego, in accordance with the requirements set forth herein for the electronically submitted prices. The Bidder guarantees the Contract Price for a period of 120 days from the date of Bid opening. The duration of the Contract Price guarantee shall be extended by the number of days required for the City to obtain all items necessary to fulfill all conditions precedent.
- 4. **BIDS ARE PUBLIC RECORDS:** Upon receipt by the City, Bids shall become public records subject to public disclosure. It is the responsibility of the respondent to clearly identify any confidential, proprietary, trade secret or otherwise legally privileged information contained within the Bid. General references to sections of the California Public Records Act (PRA) will not suffice. If the Contractor does not provide applicable case law that clearly establishes that the requested information is exempt from the disclosure requirements of the PRA, the City shall be free to release the information when required in accordance with the PRA, pursuant

to any other applicable law, or by order of any court or government agency, and the Contractor will hold the City harmless for release of this information.

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM:

5.1. Prior to the Award of the Contract or Task Order, you and your Subcontractors and Suppliers must register with the City's web-based vendor registration and bid management system. For additional information go to:

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg

- **5.2.** The City may not award the contract until registration of all subcontractors and suppliers is complete. In the event this requirement is not met within the time frame specified in the Notice of Intent to Award letter, the City reserves the right to rescind the Notice of Award / Intent to Award and to make the award to the next responsive and responsible bidder / proposer.
- **6. JOINT VENTURE CONTRACTORS:** Provide a copy of the Joint Venture agreement and the Joint Venture license to the City within 14 Calendar Days after receiving the Contract forms.

7. INSURANCE REQUIREMENTS:

- **7.1.** All certificates of insurance and endorsements required by the contract are to be provided upon issuance of the City's Notice of Intent to Award letter.
- **7.2.** Refer to sections 5-4, "INSURANCE" of the Supplementary Special Provisions (SSP) for the insurance requirements which must be met.
- **8. REFERENCE STANDARDS:** Except as otherwise noted or specified, the Work shall be completed in accordance with the following standards:

Title	Edition	Document Number
Standard Specifications for Public Works Construction ("The GREENBOOK") <u>http://www.greenbookspecs.org/</u>	2018	PWPI010119-01
City of San Diego Standard Specifications for Public Works Construction ("The WHITEBOOK")* https://www.sandiego.gov/publicworks/edocref/greenbook	2018	PWPI010119-02
City of San Diego Standard Drawings* https://www.sandiego.gov/publicworks/edocref/standarddraw	2018	PWPI010119-03
Citywide Computer Aided Design and Drafting (CADD) Standards https://www.sandiego.gov/publicworks/edocref/drawings	2018	PWPI010119-04
California Department of Transportation (CALTRANS) Standard Specifications <u>http://www.dot.ca.gov/des/oe/construction-contract-standards.html</u>	2018	PWPI030119-05
CALTRANS Standard Plans http://www.dot.ca.gov/des/oe/construction-contract-standards.html	2018	PWPI030119-06

(CA MUTCD <u>https://dot.c</u>	anual on Uniform Traffic Control Devices Revision 6 2014 Rev 6) a.gov/-/media/dot-media/programs/safety- ocuments/ca-mutcd/rev6/camutcd2014-rev6.pdf	2014	PWPI060121-10
NOTE:	*Available online under Engineering Documents and Referent http://www.sandiego.gov/publicworks/edocref/index.shtml		
*Electronic	updates to the Standard Drawings may also be found in the lin	ik above	

- **9. CITY'S RESPONSES AND ADDENDA:** The City, at its discretion, may respond to any or all questions submitted in writing via the City's eBidding web site in the <u>form of an addendum</u>. No other responses to questions, oral or written shall be of any force or effect with respect to this solicitation. The changes to the Contract Documents through addenda are made effective as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda at the time of bid submission.
- **10. CITY'S RIGHTS RESERVED:** The City reserves the right to cancel the Notice Inviting Bids at any time, and further reserves the right to reject submitted Bids, without giving any reason for such action, at its sole discretion and without liability. Costs incurred by the Bidder(s) as a result of preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each bidder. The Notice Inviting Bids creates or imposes no obligation upon the City to enter a contract.
- **11. CONTRACT PRICING:** This solicitation is for a Lump Sum contract with Unit Price provisions as set forth herein. The Bidder agrees to perform construction services for the City of San Diego in accordance with these contract documents for the prices listed below. The Bidder further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid opening. The duration of the Contract Price guarantee may be extended, by mutual consent of the parties, by the number of days required for the City to obtain all items necessary to fulfill all contractual conditions.

12. SUBCONTRACTOR INFORMATION:

12.1. LISTING OF SUBCONTRACTORS. In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act" of the California Public Contract Code, the Bidder shall provide the **NAME** and **ADDRESS** of each Subcontractor who will perform work, labor, render services or who specially fabricates and installs a portion [type] of the work or improvement, in an amount in excess of 0.5% of the Contractor's total Bid. The Bidder shall also state within the description, whether the subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER. The Bidder shall state the **DIR REGISTRATION NUMBER** for all subcontractors and shall further state within the description, the **PORTION** of the work which will be performed by each subcontractor under this Contract. The Contractor shall list only one Subcontractor for each portion of the Work. The **DOLLAR VALUE** of the total Bid to be performed shall be stated for all subcontractors listed. Failure to comply with this requirement may result in the Bid being rejected as **non-responsive** and ineligible for award. The Bidder's attention is directed to the Special Provisions - General; Paragraph 2-3 "Subcontracts", which stipulates the percent of the Work to be performed with the

"Subcontracts", which stipulates the percent of the Work to be performed with the Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which Bidders are seeking recognition towards achieving any mandatory, voluntary (or both) subcontracting participation goals.

Additionally, pursuant to California Senate Bill 96 and in accordance with the requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or proposal to the City, Contractor is certifying that he or she has verified that all subcontractors used on this public work project are registered with the California Department of Industrial Relations (DIR). **The Bidder shall provide the name, address, license number, DIR registration number of any Subcontractor – regardless of tier** - who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement pursuant to the contract.

- 12.2. LISTING OF SUPPLIERS. Any Bidder seeking the recognition of Suppliers of equipment, materials, or supplies obtained from third party Suppliers towards achieving any mandatory or voluntary (or both) subcontracting participation goals shall provide, at a minimum, the NAME, LOCATION (CITY), DIR REGISTRATION NUMBER and the DOLLAR VALUE of each supplier. The Bidder will be credited up to 60% of the amount to be paid to the Suppliers for materials and supplies unless vendor manufactures or substantially alters materials and supplies, in which case, 100% will be credited. The Bidder is to indicate within the description whether the listed firm is a supplier or manufacturer. If no indication is provided, the listed firm will be credited at 60% of the listed dollar value for purposes of calculating the Subcontractor Participation Percentage.
- **12.3. LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES.** For subcontractors or suppliers to be used on additive or deductive alternate items, in addition to the above requirements, bidder shall further note "ALTERNATE" and alternate item number within the description.
- **13. SUBMITTAL OF "OR EQUAL" ITEMS:** See Section 4-6, "Trade Names" in The WHITEBOOK and as amended in the SSP.

14. AWARD:

- **14.1.** The Award of this contract is contingent upon the Contractor's compliance with all conditions precedent to Award.
- **14.2.** Upon acceptance of a Bid, the City will prepare contract documents for execution within approximately 21 days of the date of the Bid opening and award the Contract approximately within 7 days of receipt of properly executed Contract, bonds, and insurance documents.

- **14.3.** This contract will be deemed executed and effective only upon the signing of the Contract by the Mayor or his designee and approval as to form the City Attorney's Office.
- **15. SUBCONTRACT LIMITATIONS**: The Bidder's attention is directed to Standard Specifications for Public Works Construction, Section 3-2, "SELF-PERFORMANCE" in The GREENBOOK and as amended in the SSP which requires the Contractor to self-perform not less than the specified amount. Failure to comply with this requirement shall render the bid **non-responsive** and ineligible for award.
- **16. AVAILABILITY OF PLANS AND SPECIFICATIONS:** Contract Documents may be obtained by visiting the City's website: <u>http://www.sandiego.gov/cip/</u>. Plans and Specifications for this contract are also available for review in the office of the City Clerk or Engineering & Capital Projects Department, Contracts Division.
- **17. ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED:** No person, firm, or corporation shall be allowed to make, file, or be interested in more than one (1) Bid for the same work unless alternate Bids are called for. A person, firm or corporation who has submitted a sub-proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby disqualified from submitting a sub-proposal or quoting prices to other Bidders or from submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in the rejection of all bids submitted.
- **18. SAN DIEGO BUSINESS TAX CERTIFICATE:** The Contractor and Subcontractors, not already having a City of San Diego Business Tax Certificate for the work contemplated shall secure the appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the Contract Specialist upon request or as specified in the Contract Documents. Tax Identification numbers for both the Bidder and the listed Subcontractors must be submitted on the City provided forms within these documents.

19. BIDDER'S GUARANTEE OF GOOD FAITH (BID SECURITY) FOR DESIGN-BID-BUILD CONTRACTS:

- **19.1.** For bids \$250,000 and above, bidders shall submit Bid Security at bid time. Bid Security shall be in one of the following forms: a cashier's check, or a properly certified check upon some responsible bank; or an approved corporate surety bond payable to the City of San Diego for an amount of not less than 10% of the total bid amount.
- **19.2.** This check or bond, and the monies represented thereby, will be held by the City as a guarantee that the Bidder, if awarded the contract, will in good faith enter into the contract and furnish the required final performance and payment bonds.
- **19.3.** The Bidder agrees that in the event of the Bidder's failure to execute this contract and provide the required final bonds, the money represented by the cashier's or certified check will remain the property of the City; and the Surety agrees that it will pay to the City the damages, not exceeding the sum of 10% of the amount of the Bid, that the City may suffer as a result of such failure.

- **19.4.** At the time of bid submission, bidders must upload and submit an electronic PDF copy of the aforementioned bid security. Whether in the form of a cashier's check, a properly certified check or an approved corporate surety bond payable to the City of San Diego, the bid security must be uploaded to the City's eBidding system. By 5PM, 3 working days after the bid opening date, all bidders must provide the City with the original bid security.
- **19.5.** Failure to submit the electronic version of the bid security at the time of bid submission AND failure to provide the original by 5PM after bid opening date shall cause the bid to be rejected and deemed **non-responsive**.

Due to circumstances related to Covid-19, until further notice, all original bid bond submittals must be received by 5 PM, 3 working days after bid opening.

Upon circumstances returning to normal business as usual, the original bid bond shall once again be due by 5 PM the day after bid opening.

Original Bid Bond shall be submitted to: Engineering & Capital Projects Department, Contracts Division 525 B Street, Suite 750 (7th Floor) San Diego, California, 92101 To the Attention of the Contract Specialist on the Front Page of this solicitation.

20. AWARD OF CONTRACT OR REJECTION OF BIDS:

- **20.1.** This contract may be awarded to the lowest responsible and reliable Bidder.
- **20.2.** Bidders shall complete ALL eBid forms as required by this solicitation. Incomplete eBids will not be accepted.
- **20.3.** The City reserves the right to reject any or all Bids, to waive any informality or technicality in Bids received, and to waive any requirements of these specifications as to bidding procedure.
- **20.4.** Bidders will not be released on account of their errors of judgment. Bidders may be released only upon receipt by the City within 3 Working Days of the bid opening, written notice from the Bidder which shows proof of honest, credible, clerical error of a material nature, free from fraud or fraudulent intent; and of evidence that reasonable care was observed in the preparation of the Bid.
- **20.5.** A bidder who is not selected for contract award may protest the award of a contract to another bidder by submitting a written protest in accordance with the San Diego Municipal Code.
- **20.6.** The City of San Diego will not discriminate in the award of contracts with regard to race, religion creed, color, national origin, ancestry, physical handicap, marital status, sex or age.
- **20.7.** Each Bid package properly signed as required by these specifications shall constitute a firm offer which may be accepted by the City within the time specified herein.

20.8. The City reserves the right to evaluate all Bids and determine the lowest Bidder on the basis of the base bid and any proposed alternates or options as detailed herein.

21. BID RESULTS:

- **21.1.** The availability of the bids on the City's eBidding system shall constitute the public announcement of the apparent low bidder. In the event that the apparent low bidder is subsequently deemed non-responsive or non-responsible, a notation of such will be made on the eBidding system. The new ranking and apparent low bidder will be adjusted accordingly.
- **21.2.** To obtain the bid results, view the results on the City's web site, or request the results by U.S. mail and provide a self-addressed, stamped envelope. If requesting by mail, be sure to reference the bid name and number. The bid tabulations will be mailed to you upon their completion. The results will not be given over the telephone.

22. THE CONTRACT:

- **22.1.** The Bidder to whom award is made shall execute a written contract with the City of San Diego and furnish good and approved bonds and insurance certificates specified by the City within 14 days after receipt by Bidder of a form of contract for execution unless an extension of time is granted to the Bidder in writing.
- **22.2.** If the Bidder takes longer than 14 days to fulfill these requirements, then the additional time taken shall be added to the Bid guarantee. The Contract shall be made in the form adopted by the City, which includes the provision that no claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or employee of the City for or on account of anything done or omitted to be done in connection with this contract, nor shall any such officer, agent, or employee be liable hereunder.
- **22.3.** If the Bidder to whom the award is made fails to enter into the contract as herein provided, the award may be annulled, and the Bidder's Guarantee of Good Faith will be subject to forfeiture. An award may be made to the next lowest responsible and reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party to whom the first award was made.
- **22.4.** Pursuant to the San Diego City Charter section 94, the City may only award a public works contract to the lowest responsible and reliable Bidder. The City will require the Apparent Low Bidder to (i) submit information to determine the Bidder's responsibility and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish good and approved bonds and insurance certificates specified by the City within 14 Days, unless otherwise approved by the City, in writing after the Bidder receives notification from the City, designating the Bidder as the Apparent Low Bidder and formally requesting the above mentioned items.
- **22.5.** The award of the Contract is contingent upon the satisfactory completion of the abovementioned items and becomes effective upon the signing of the Contract by the Mayor or designee and approval as to form by the City Attorney's Office. If the Apparent Low

Bidder does not execute the Contract or submit required documents and information, the City may award the Contract to the next lowest responsible and reliable Bidder who shall fulfill every condition precedent to award. A corporation designated as the Apparent Low Bidder shall furnish evidence of its corporate existence and evidence that the officer signing the Contract and bond for the corporation is duly authorized to do so.

- **23. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:** The Bidder shall examine carefully the Project Site, the Plans and Specifications, other materials as described in the Special Provisions, Section 3-9, "TECHNICAL STUDIES AND SUBSURFACE DATA", and the proposal forms (e.g., Bidding Documents). The submission of a Bid shall be conclusive evidence that the Bidder has investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and scope of work, the quantities of materials to be furnished, and as to the requirements of the Bidding Documents Proposal, Plans, and Specifications.
- **24. CITY STANDARD PROVISIONS:** This contract is subject to the following standard provisions. See The WHITEBOOK for details.
 - **24.1.** The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-Free Workplace.
 - **24.2.** The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to the Americans with Disabilities Act.
 - **24.3.** The City of San Diego Municipal Code §22.3004 for Contractor Standards.
 - **24.4.** The City of San Diego's Labor Compliance Program and the State of California Labor Code §§1771.5(b) and 1776.
 - **24.5.** Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning the employment of apprentices by contractors and subcontractors performing public works contracts.
 - **24.6.** The City's Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San Diego Municipal Code (SDMC).
 - **24.7.** The City's Information Security Policy (ISP) as defined in the City's Administrative Regulation 90.63.

25. PRE-AWARD ACTIVITIES:

- **25.1** The contractor selected by the City to execute a contract for this Work shall submit the required documentation as specified herein and in the Notice of Intent To Award. Failure to provide the information as specified may result in the Bid being rejected as **non-responsive.**
- **25.2** The decision that bid is non-responsive for failure to provide the information required within the time specified shall be at the sole discretion of the City.

Bond No. 30137582 Premium: \$12,630.00

PERFORMANCE BOND, LABOR AND MATERIALMEN'S BOND

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND:

<u>VSS International, Inc</u>, a corporation, as principal, and <u>Western Surety Company</u>, a corporation authorized to do business in the State of California, as Surety, hereby obligate themselves, their successors and assigns, jointly and severally, to The City of San Diego a municipal corporation in the sum of <u>Four Million Two</u> <u>Hundred Ten Thousand One Hundred Twenty Dollars and Zero Cents (\$4,210,120.00)</u>, for the faithful performance of the annexed contract, and in the sum of <u>Four Million Two Hundred Ten Thousand</u> <u>One Hundred Twenty Dollars and Zero Cents (\$4,210,120.00)</u> for the benefit of laborers and materialmen designated below.

Conditions:

1

If the Principal shall faithfully perform the annexed contract with the City of San Diego, California, then the obligation herein with respect to a faithful performance shall be void; otherwise it shall remain in full force.

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for or performing labor in the execution of this contract, and shall pay all amounts due under the California Unemployment Insurance Act then the obligation herein with respect to laborers and materialmen shall be void; otherwise it shall remain in full force.

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all persons, firms and corporations entitled to file claims under the provisions of Article 2. Claimants, (iii) public works of improvement commencing with Civil Code Section 9100 of the Civil Code of the State of California.

Changes in the terms of the annexed contract or specifications accompanying same or referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives notice of same.

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the provisions of this bond.

The Surety expressly agrees that the City of San Diego may reject any contractor or subcontractor which may be proposed by Surety in fulfillment of its obligations in the event of default by the Principal.

The Surety shall not utilize the Principal in completing the improvements and work specified in the Agreement in the event the City terminates the Principal for default.

PERFORMANCE BOND, LABOR AND MATERIALMEN'S BOND (continued)

Dated August 5, 2021

Approved as to Form

VSS International, Inc Principal

By

Jeff Roberts | Senior Vice President Printed Name of Person Signing for Principal

Mara W. Elliott, City Attorney

By. Deputy City Attorney

Cassandra Mougin 9/24/21

Approved:

Western Surety Company

By

Surety

Attorney-in-fact Benjamin Wolfe, Attorney-in-Fact

9/14/21

Stephen Samara Principal Contract Specialist Purchasing & Contracting Department

Benjamin Wolfe, Attorney-in-Fact

2010 Crow Canyon Place, Suite 320 Local Address of Surety

San Ramon, CA 94583 Local Address (City, State) of Surety

925-884-2287

Local Telephone No. of Surety

Premium \$ 12,630.00

Bond No. 30137582

Slurry Seal Group 2122 Performance and Payment Bonds (Rev. Jan. 2021)

CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

1.51

.

4

4 1

A notary public or other officer completing this certi document to which this certificate is attached, and no	ficate verifies only the identity of the individual who signed the ot the truthfulness, accuracy, or validity of that document.
State of California)
County of <u>Contra Costa</u>)
On AUG - 5 2021 before me,	Anibal Samuel Campos, Notary Public
Date	Here Insert Name and Title of the Officer
personally appeared Benjar	min Wolfe
	Name(s) of Signer(s)
subscribed to the within instrument and ackno	by evidence to be the person(s) whose name(s) is/are owledged to me that he/she/they executed the same in his/her/their signature(s) on the instrument the person(s) acted, executed the instrument. I certify under PENALTY OF PERJURY under the laws
	of the State of California that the foregoing paragraph is true and correct.
design for a first of the second	WITNESS my hand and official seal.
ANIBAL SAMUEL CAMPOS COMM. # 2230748 NOTARY PUBLIC • CALIFORNIA SAN MATEO COUNTY COMM. EXP. FEBRUARY 9, 2022	Signature
Diana Matana Daal Alama	
Place Notary Seal Above	
O Though this section is optional, completing th	PTIONAL is information can deter alteration of the document or his form to an unintended document.
O Though this section is optional, completing th fraudulent reattachment of th Description of Attached Document	is information can deter alteration of the document or
O Though this section is optional, completing th fraudulent reattachment of th Description of Attached Document Title or Type of Document:	is information can deter alteration of the document or his form to an unintended document. Document Date:
O Though this section is optional, completing th fraudulent reattachment of th Description of Attached Document Title or Type of Document: Number of Pages: Signer(s) Other Th	is information can deter alteration of the document or his form to an unintended document. Document Date:
O Though this section is optional, completing the fraudulent reattachment of the Description of Attached Document Title or Type of Document: Jumber of Pages: Signer(s) Other The Capacity(ies) Claimed by Signer(s)	is information can deter alteration of the document or his form to an unintended document. Document Date: nan Named Above:
O Though this section is optional, completing the fraudulent reattachment of the Description of Attached Document Title or Type of Document: Jumber of Pages: Signer(s) Other The Capacity(ies) Claimed by Signer(s)	is information can deter alteration of the document or his form to an unintended document. Document Date: nan Named Above:
O Though this section is optional, completing the fraudulent reattachment of the Description of Attached Document Title or Type of Document: Title or Type of Document: Signer of Pages: Signer(s) Other The Dapacity(ies) Claimed by Signer(s) Signer's Name: Corporate Officer — Title(s):	his information can deter alteration of the document or his form to an unintended document. Document Date: han Named Above: Signer's Name: Corporate Officer Title(s):
O Though this section is optional, completing the fraudulent reattachment of the Description of Attached Document Title or Type of Document: Title or Type of Document: Signer of Pages: Signer(s) Other The Capacity(ies) Claimed by Signer(s) Signer's Name: Corporate Officer — Title(s): Partner — □ Limited □ General	<pre>is information can deter alteration of the document or his form to an unintended document. Document Date: han Named Above: Signer's Name: Corporate Officer — Title(s): Partner — □ Limited □ General</pre>
O Though this section is optional, completing the fraudulent reattachment of the Description of Attached Document Title or Type of Document: Signer of Pages: Signer(s) Other The Capacity(ies) Claimed by Signer(s) Signer's Name: Corporate Officer — Title(s): Partner — □ Limited □ General Individual ⊠ Attorney in Fact	<pre>is information can deter alteration of the document or his form to an unintended document. Document Date: nan Named Above: Signer's Name: Corporate Officer — Title(s): Corporate Officer — Title(s): Partner — Limited General Individual Attorney in Fact</pre>
O Though this section is optional, completing the fraudulent reattachment of the Description of Attached Document Title or Type of Document: Title or Type of Document: Signer of Pages: Signer(s) Other The Capacity(ies) Claimed by Signer(s) Signer's Name: Corporate Officer — Title(s): Partner — □ Limited □ General	is information can deter alteration of the document or his form to an unintended document. Document Date: Document Date:

©2014 National Notary Association • www.NationalNotary.org • 1-800-US NOTARY (1-800-876-6827)

ACKNOWL	EDGMENT
A notary public or other officer completing this certificate verifies only the identity of the indivi who signed the document to which this certific attached, and not the truthfulness, accuracy, o validity of that document.	idual cate is
State of California County of)	
On August 5, 2021 before me, _	Maria Prado, Notary Public
	(insert name and title of the officer)
personally appeared	Jeff Roberts
subscribed to the within instrument and acknowl	
person(s), or the entity upon behalf of which the I certify under PENALTY OF PERJURY under the paragraph is true and correct.	

Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

Steven N Passerine, Kathleen E Earle, Benjamin Wolfe, Anibal Samuel Campos, Chelsea Arnold, Individually

of San Ramon, CA, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto affixed on this 21st day of June, 2021.

State of South Dakota County of Minnehaha

SS

On this 21st day of June, 2021, before me personally came Paul T. Bruflat, to me known, who, being by me duly swom, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said corporation.

My commission expires

March 2, 2026

+446	*******
{	M. BENT
10	SOUTH DAKOTA
:0#	SOUTH DAKOTA
+444	

M Bent

Bent, Notary Public

CERTIFICATE

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said corporation this 5th day of August, 2021.

WESTERN SURETY COMPANY

J. nelson

Form F4280-7-2012

Go to www.cnasurety.com > Owner / Obligee Services > Validate Bond Coverage, if you want to verify bond authenticity.



WESTERN SURETY COMPANY

ul T Bruflat Vice President

ATTACHMENTS

ATTACHMENT A

SCOPE OF WORK

SCOPE OF WORK

- 1. SCOPE OF WORK: Slurry Seal Group 2122 involves furnishing all labor, materials, equipment, services, and construction related to slurry seal work on existing paved roadways in various areas throughout the City of San Diego. The work includes: placement of rubber polymer modified slurry (RPMS), crack sealing, removal of humps & pavement irregularities, asphalt mill and pave, and dig outs, pavement base repairs, milling and disposal of pavement fabric, replacing traffic signal detection loops and stub outs, adjusting existing City manhole frames and covers to grade, raising appurtenances to grade (water, sewer), raising survey monuments to grade, reconstructing survey monument boxes, street and sidewalk sweeping, removal and replacement of existing thermoplastic striping and markings/legends, installation of striping modifications, traffic control drawings & permits, weed abatement, storm drain inlet protection, installation of inlet markers, sediment control, and possible night and weekend work. All work would occur within the public right-of-way (paved streets) or previously disturbed non-sensitive areas only, and outside of the City's Multiple Habitat Planning Area (MHPA). No sensitive vegetation would be impacted or removed. Storm Water Best Management Practices (BMPs) for erosion control preventing discharge, as well as Traffic Control Plan (TCP) would be implemented throughout construction.
 - **1.1.** The Work shall be performed in accordance with:
 - **1.1.1.** The Notice Inviting Bids and appendices below, inclusive.
 - a) **Appendix H List of Proposed Work**
 - b) Appendix K Striping and Signage Plans (Alta View Dr). Alta View Drive Striping Improvement, Sheet No. 1-6.
 - c) Appendix L Striping and Signage Plans (Pacific FTG Hwy). Frontage Road (Pacific Highway) Striping and Signage Improvement, Sheet No. 1-6.
 - d) **Appendix M Striping and Signage Plans (Park Bl).** Park Boulevard Striping and Signage Improvement, Sheet No. 1-11.
 - e) Appendix N Striping Plans (Paradise Valley Rd). Paradise Valley Rd Striping Improvement, Sheet No. 1-4.
 - f) Appendix O Striping Plans (36th St). 36th Street Striping Improvements, Sheet No. 1-2.
 - g) Appendix P Striping Plans (Adams Av). Adams Ave Striping Improvements, Sheet No. 1-2.
 - h) **Appendix Q Striping Plans (Briarwood Rd).** Briarwood Rd Striping Improvement, Sheet No. 1-4.
 - i) **Appendix R Striping Plans (Chatsworth Bl).** Chatsworth Blvd Striping Improvement, Sheet No. 1-2.
 - j) **Appendix S Striping Plans (Imperials Av).** Imperial Ave Striping Improvement, Sheet No. 1-4.

- k) Appendix T Striping Plans (Linda Vista Rd). Linda Vista Road Striping Improvement, Sheet No. 1-7.
- l) Appendix U Striping Plans (Nimitz Bl). Nimitz Blvd Striping Improvement, Sheet No. 1-5.
- 2. LOCATION OF WORK: The location of the Work is as follows:

See Appendix E – Overall Location Map and Appendix I – Resurfacing Limits Maps.

3. CONTRACT TIME: The Contract Time for completion of the Work, shall be **110 Working Days**.

ATTACHMENT B

RESERVED

ATTACHMENT C

RESERVED

ATTACHMENT D

PREVAILING WAGE

PREVAILING WAGE

- 1. **PREVAILING WAGE RATES:** Pursuant to San Diego Municipal Code section 22.3019, construction, alteration, demolition, repair and maintenance work performed under this Contract is subject to State prevailing wage laws. For construction work performed under this Contract cumulatively exceeding \$25,000 and for alteration, demolition, repair and maintenance work performed under this Contract cumulatively exceeding \$15,000, the Contractor and its subcontractors shall comply with State prevailing wage laws including, but not limited to, the requirements listed below.
 - **1.1. Compliance with Prevailing Wage Requirements.** Pursuant to sections 1720 through 1861 of the California Labor Code, the Contractor and its subcontractors shall ensure that all workers who perform work under this Contract are paid not less than the prevailing rate of per diem wages as determined by the Director of the California Department of Industrial Relations (DIR). This includes work performed during the design and preconstruction phases of construction including, but not limited to, inspection and land surveying work.
 - **1.1.1.** Copies of such prevailing rate of per diem wages are on file at the City and are available for inspection to any interested party on request. Copies of the prevailing rate of per diem wages also may be found at http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its subcontractors shall post a copy of the prevailing rate of per diem wages determination at each job site and shall make them available to any interested party upon request.
 - **1.1.2.** The wage rates determined by the DIR refer to expiration dates. If the published wage rate does not refer to a predetermined wage rate to be paid after the expiration date, then the published rate of wage shall be in effect for the life of this Contract. If the published wage rate refers to a predetermined wage rate to become effective upon expiration of the published wage rate and the predetermined wage rate is on file with the DIR, such predetermined wage rate shall become effective on the date following the expiration date and shall apply to this Contract in the same manner as if it had been published in said publication. If the predetermined wage rate refers to one or more additional expiration dates with additional predetermined wage rates, which expiration date of the previous wage rate. If the last of such predetermined wage rates expires during the life of this Contract, such wage rate shall apply to the balance of the Contract.
 - **1.2. Penalties for Violations.** Contractor and its subcontractors shall comply with California Labor Code section 1775 in the event a worker is paid less than the prevailing wage rate for the work or craft in which the worker is employed. This shall be in addition to any other applicable penalties allowed under Labor Code sections 1720 1861.

- **1.3. Payroll Records.** Contractor and its subcontractors shall comply with California Labor Code section 1776, which generally requires keeping accurate payroll records, verifying and certifying payroll records, and making them available for inspection. Contractor shall require its subcontractors to also comply with section 1776. Contractor and its subcontractors shall submit weekly certified payroll records online via the City's web-based Labor Compliance Program. Contractor is responsible for ensuring its subcontractors submit certified payroll records to the City.
 - **1.3.1.** Contractor and their subcontractors shall also furnish records specified in Labor Code section 1776 directly to the Labor Commissioner in the manner required by Labor Code section 1771.4.
- **1.4. Apprentices.** Contractor and its subcontractors shall comply with California Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of apprentices. Contractor is held responsible for the compliance of their subcontractors with sections 1777.5, 1777.6 and 1777.7.
- **1.5. Working Hours.** Contractor and their subcontractors shall comply with California Labor Code sections 1810 through 1815, including but not limited to: (i) restrict working hours on public works contracts to eight hours a day and forty hours a week, unless all hours worked in excess of 8 hours per day are compensated at not less than 1½ times the basic rate of pay; and (ii) specify penalties to be imposed on contractors and subcontractors of \$25 per worker per day for each day the worker works more than 8 hours per day and 40 hours per week in violation of California Labor Code sections1810 through 1815.
- **1.6. Required Provisions for Subcontracts.** Contractor shall include at a minimum a copy of the following provisions in any contract they enter into with a subcontractor: California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 1860 and 1861.
- **1.7.** Labor Code Section 1861 Certification. Contractor in accordance with California Labor Code section 3700 is required to secure the payment of compensation of its employees and by signing this Contract, Contractor certifies that "I am aware of the provisions of Section 3700 of the California Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the work of this Contract."
- **1.8.** Labor Compliance Program. The City has its own Labor Compliance Program authorized in August 2011 by the DIR. The City will withhold contract payments when payroll records are delinquent or deemed inadequate by the City or other governmental entity, or it has been established after an investigation by the City or other governmental entity that underpayment(s) have occurred. For questions or assistance, please contact the City of San Diego's Prevailing Wage Unit at 858-627-3200.

- **1.9. Contractor and Subcontractor Registration Requirements.** This project is subject to compliance monitoring and enforcement by the DIR. A contractor or subcontractor shall not be qualified to bid on, be listed in a bid or proposal, subject to the requirements of section 4104 of the Public Contract Code, or engage in the performance of any contract for public work, unless currently registered and qualified to perform public work pursuant to Labor Code section 1725.5 It is not a violation of this section for an unregistered contractor to submit a bid that is authorized by Section 7029.1 of the Business and Professions code or by Section 10164 or 20103.5 of the Public Contract Code, provided the contractor is registered to perform public work pursuant to Section 1725.5 at the time the contract is awarded.
 - **1.9.1.** A Contractor's inadvertent error in listing a subcontractor who is not registered pursuant to Labor Code section 1725.5 in response to a solicitation shall not be grounds for filing a bid protest or grounds for considering the bid non-responsive provided that any of the following apply: (1) the subcontractor is registered prior to bid opening; (2) within twenty-four hours after the bid opening, the subcontractor is registered and has paid the penalty registration fee specified in Labor Code section 1725.5; or (3) the subcontractor is replaced by another registered subcontractor pursuant to Public Contract Code section 4107.
 - **1.9.2.** By submitting a bid or proposal to the City, Contractor is certifying that he or she has verified that all subcontractors used on this public work project are registered with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and Contractor shall provide proof of registration for themselves and all listed subcontractors to the City at the time of bid or proposal due date or upon request.
- **1.10. Stop Order.** For Contractor or its subcontractors engaging in the performance of any public work contract without having been registered in violation of Labor Code sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order prohibiting the use of the unregistered contractors or unregistered subcontractor(s) on ALL public works until the unregistered contractor or unregistered subcontractor(s) is registered. Failure to observe a stop order is a misdemeanor.
- **1.11. List of all Subcontractors.** The Contractor shall provide the list of subcontractors (regardless of tier), along with their DIR registration numbers, utilized on this Contract prior to any work being performed; and the Contractor shall provide a complete list of all subcontractors with each invoice. Additionally, Contractor shall provide the City with a complete list of all subcontractors (regardless of tier) utilized on this contract within ten working days of the completion of the contract, along with their DIR registration numbers. The City shall withhold final payment to Construction Management Professional until at least thirty (30) days after this information is provided to the City.
- **1.12. Exemptions for Small Projects.** There are limited exemptions for installation, alteration, demolition, or repair work done on projects of \$25,000 or less. The Contractor shall still comply with Labor Code sections 1720 et. seq. The only recognized exemptions are listed below:
 - **1.12.1.** Registration. The Contractor will not be required to register with the DIR for small projects. (Labor Code section 1771.1).

- **1.12.2.** Certified Payroll Records. The records required in Labor Code section 1776 shall be required to be kept and submitted to the City of San Diego but will not be required to be submitted online with the DIR directly. The Contractor will need to keep those records for at least three years following the completion of the Contract. (Labor Code section 1771.4).
- **1.12.3.** List of all Subcontractors. The Contractor shall not be required to hire only registered subcontractors and is exempt from submitting the list of all subcontractors that is required in section 1.11 above. (Labor code section 1773.3).

ATTACHMENT E

SUPPLEMENTARY SPECIAL PROVISIONS

SUPPLEMENTARY SPECIAL PROVISIONS

The following Supplementary Special Provisions (SSP) modifies the following documents:

- 1. The **2018 Edition** of the Standard Specifications for Public Works Construction (The "GREENBOOK").
- 2. The **2018 Edition** of the City of San Diego Standard Specifications for Public Works Construction (The "WHITEBOOK"), including the following:
 - a) General Provisions (A) for all Construction Contracts.

PART 0 – EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP)

SECTION A – GENERAL REQUIREMENTS

- **0-12 CONTRACT RECORDS AND REPORTS.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall maintain records of all subcontracts and invoices from your Subcontractors and Suppliers for work on this project. Records shall show name, telephone number including area code, and business address of each Subcontractor, Supplier, and joint venture partner, and the total amount actually paid to each firm. Project relevant records, regardless of tier, may be periodically reviewed by the City.
 - 2. You shall retain all records, books, papers, and documents pertinent to the Contract for a period of not less than 5 years after Notice of Completion and allow access to said records by the City's authorized representatives.
 - 3. You shall submit the following reports using the City's web-based contract compliance (Prism® portal):
 - a) **Monthly Payment.** You shall submit Monthly Payment Reporting by the 10th day of the subsequent month. Incomplete and/or delinquent reporting may cause payment delays, non-payment of invoices, or both.
 - 4. The records maintained under item 1, described above, shall be consolidated into a Final Summary Report, certified as correct by an authorized representative of the Contractor. The Final Summary Report shall include all subcontracting activities and be sent to the EOCP Program Manager prior to Acceptance. Failure to comply may result in assessment of liquidated damages or withholding of retention. The City will review and verify 100% of subcontract participation reported in the Final Summary Report prior to approval and release of final retention to you. In the event your Subcontractors are owed money for completed Work, the City may authorize payment to subcontractor via a joint check from the withheld retention.

SECTION 1 – GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND SYMBOLS

- **1-2 TERMS AND DEFINITIONS.** To the "WHITEBOOK", items 43, 56, 69, and 102, DELETE in their entirety and SUBSTITUTE with the following:
 - 43. **Field Order** A Field Order is a written agreement by the Engineer to compensate you for Work items in accordance with 2-8, "EXTRA WORK" or 2-9, "CHANGED CONDITIONS". A Field Order does not change the Contract Price, Contract Time, or the scope intent of the Contract. The unused portion of the Field Order shall revert to the City upon Acceptance.
 - 56. **Notice of Completion (NOC)** A document recorded with the County of San Diego to signify that the Contract Work has been completed and accepted by the City.
 - 69. **Punchlist** A list of items of Work or corrections generated after a Walk-through that is conducted when you consider that the Work and Services are complete, and as verified by the Owner. The Punchlist may be completed in phases if defined in the Contract.
 - 102. **Walk-through** An inspection the City uses to verify the completion of the Project or phase of the Project and to generate a Punchlist prior to Acceptance.

To the "WHITEBOOK", item 54, "Normal Working Hours", ADD the following:

The Normal Working Hours are 8:30 AM to 3:30 PM.

To the "WHITEBOOK", ADD the following:

- 108. **Acceptance** When all of the Contract Work, including all Punchlist items, is deemed officially complete by the City Asset Owning Department or Deputy City Engineer.
- 109. **Occupancy** When the Owner deems a building is ready for use, the Owner will issue a certificate of Occupancy in writing.
- 110. **Substantial Completion** When all Contract Work is deemed complete by the Contractor in writing, and as verified by the Owner. Substantial Completion may be completed in phases if defined in the Contract.
- **1-7.1.3 Requests for Information (RFI).** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Should You discover a conflict, omission, errors in the Contract Documents, differences with existing field conditions, or have any questions concerning interpretation or clarification of Contract Documents, or when you propose deviations to the standards or design, you shall submit a Request for

Information (RFI) to the City regarding your question or clarification within **1 Working Day**.

- 2. Your RFI shall meet the following requirements:
 - a) All RFIs, whether by You or your Subcontractor or supplier at any tier, shall be submitted by You to the City.
 - b) RFIs shall be numbered sequentially.
 - c) You shall clearly and concisely set forth the single issue for which interpretation or clarification is sought, indicate Specification Section numbers, Contract Drawing numbers, and details, or other items involved, and state why a response is required from the City.
 - d) RFIs shall be submitted within **1 Working Day** in order that they may be adequately researched and answered before the response affects any critical activity of the Work.
 - e) Should You believe that a response to an RFI causes a change to the requirements of the Contract, You shall, before proceeding, give written notice to the City, indicating that You believe that City response to the RFI to be a Change Order. Failure to give such written notice within **5 Working Days** of receipt of the City's response to the RFI shall waive Your right to seek additional time or cost.
- 3. The City will respond to RFIs within **5 Working Days** unless the City notifies You in writing that a response will take longer. The **5 Working Days** shall begin when the RFI is received and dated by the City. Responses from the City will not change any requirement of the Contract unless so noted by the City in the response to the RFI. The City will not issue a Change Order for Extra Work or additional time when the issue raised in the RFI was due to your fault, neglect, or any unauthorized deviations from the project design or specifications.
- 4. If You proceed in resolving a conflict, omission, or any error in the Contract Documents without sending the City an RFI in accordance with the requirements stated above, the City may require You to remove such work at Your cost or back charge You the cost to remove this work.
- **1-7.2 Contract Bonds.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Before execution of the Contract, file payment and performance bonds with the City to be approved by the Board in the amounts and for the purposes noted. Bonds shall be executed by a responsible surety as follows:
 - a) If the Work is being funded with state or local money, consistent with California Code of Civil Procedure §995.670, the Surety shall be an "admitted surety" authorized by the State of California Department of Insurance to transact surety insurance in the State.
 - b) If the Work is being funded with federal money, the Surety shall be listed in the U.S. Treasury Department Circular 570 and shall be in conformance with the specified Underwriting Limitations.

To the "WHITEBOOK", item 2, subsection "a", subsection "i", DELETE in its entirety and SUBSTITUTE with the following:

i. A "Payment Bond" (Materials and Labor Bond) is optional. If no bond is submitted, no payment shall be made until 35 Calendar Days after Acceptance and any lien requirements have been fulfilled. If a bond is submitted, progress payments shall be made in accordance with these Specifications.

To the "WHITEBOOK", item 2, subsection "d", DELETE in its entirety and SUBSTITUTE with the following:

- d) For Contracts over \$100,000:
 - i. A "Payment Bond" (Materials and Labor Bond) for 100% of the Contract Price to satisfy claims of material Suppliers and of mechanics and laborers employed on the Work. You shall maintain the bond in full force and effect until Acceptance and until all claims for materials and labor are paid and shall otherwise comply with the Government Code.
 - ii. A "Faithful Performance Bond" for 100% of the Contract Price to guarantee faithful performance of Work, within the time prescribed and in a manner satisfactory to the City, that materials and workmanship shall be free from original or developed defects.

To the "WHITEBOOK", item 7, DELETE in its entirety and SUBSTITUTE with the following:

7. You shall require the Surety to mail its standard "Bond Status" form to the Engineer at the following address:

Deputy Director Construction Management and Field Engineering Division 9573 Chesapeake Drive San Diego, CA 92123

SECTION 2 – SCOPE OF THE WORK

2-7 CHANGES INITIATED BY THE AGENCY.

- **2-7.1 General.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The Engineer may substitute specific sites for asphalt overlay or slurry seal due to utility or construction conflicts or urgent community needs. The Engineer will adjust the location list provided in the Contract Documents as needed.
 - 2. The location list provided by the City in the Contract Documents will be adjusted by the City as needed to match the Bid quantities at no additional cost to the City.
 - 3. The Bid quantities are for estimating purposes only and will vary due to continued deterioration of the streets, such as streets quantified as having no tons of AC required, may in fact need AC repair (see 301-1.6).

SECTION 3 – CONTROL OF THE WORK

- **3-2 SELF-PERFORMANCE.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall perform, with your own organization, Contract Work amounting to at least **50%** of the Base Bid.
- **3-3 SUBCONTRACTORS.** To the "WHITEBOOK", ADD the following:
 - 6. When a Subcontractor fails to prosecute a portion of the Work in a manner satisfactory to the City, you shall remove such Subcontractor immediately upon written request of the City, and shall request approval of a replacement Subcontractor to perform the Work in accordance with California Public Contract Code (PCC), Subletting and Subcontracting, Section 4107, at no added cost to the City.

3-8.7 Contractor's Quality Control Plan (QCP). To the "WHITEBOOK", ADD the following:

- 7. The establishment and implementation of a Quality Control Plan (QCP), as defined in the standard specifications, shall be required for this Contract. See example in **Appendix G Sample Contractor's Daily Quality Control Inspection Report.**
- 8. The Contractor's Quality Control Plan shall be subjected to approval by the Engineer.
- 9. Additions and Alterations to the Contractor's Quality Control Plan may be requested at the discretion of the Engineer. The request for additions and Alterations to the Contractor's Quality Control Plan will be made to the Contractor in writing by the Engineer. Submission of Additions and Alterations to the Contractor's Quality Control Plan shall be submitted within 5 business days from the date the request for Additions and Alterations is made by the Engineer.
- 10. Additions and Alterations to the Contractor's Quality Control Plan shall be subject to approval by the Engineer.
- 11. The Contractor shall ensure that all items of work, regardless of their inclusion in or omission from the Contractor's Quality Control Plan, conform to the Contract Documents.
- 12. Payment for the Contractor's Quality Control Plan shall be included in the Contract price.
- 13. No additional Payment shall be made for Additions and Alterations to the Contractor's Quality Control Plan.

- **3-8.7.1 QCP Submittal.** To the "WHITEBOOK", item 2, DELETE in its entirety and SUBSTITUTE with the following:
 - 2. The QCP shall be organized to address, at a minimum, the following items:
 - a) Quality Control Administrator
 - b) Surface preparation and paving schedule
 - c) Inspection and documentation requirements (Daily Quality Control Inspection Report)
 - d) Material quality control testing plan
 - e) Documentation of quality control activities
 - f) Procedures for corrective action when quality control and/or acceptance criteria are not met
 - g) If paving Work will be in areas prone to shade, provide curing time of product
- **3-8.7.4 Documentation.** To the "WHITEBOOK", item 3, section "a", subsection "viii", DELETE in its entirety and SUBSTITUTE with the following:
 - viii. Documentation that the following have been verified to be in compliance:
 - Proper storage of materials and equipment.
 - Proper operation of all equipment.
 - Adherence to plans and technical specifications.
 - Review of quality control tests.
 - Safety inspection.
 - Mixing properties of products against the approved submittal limits.
- **3-10 SURVEYING.** To the "GREENBOOK" and "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:

3-10 SURVEYING (DESIGN-BID-BUILD).

3-10.1 General.

- 1. You shall provide all required site layout and general grade checking work not specified in 3-10.2, "Survey Services Provided by City (via City Consultant Surveyor)".
- 2. Notify the City, in writing, at least 2 Working Days prior to requesting survey services provided by the City.

3-10.2 Survey Services Provided by City.

- 1. Monument Perpetuation, including mark-outs. You are responsible for requesting the coordination of these services.
 - a) If at any time a monument will be destroyed or covered, such monument shall be perpetuated in accordance with state law. Inform the City Engineering Support & Technical Services Division's Land Survey Section (LSS), via project Resident Engineer, if any monument will be destroyed or covered during any construction activity.
- 2. The following surveying services (including construction staking), as defined in California Business & Professions Code §8726, shall be provided by the City:
 - a) Locating or establishing alignment or elevations of all features or structures shown on project Plans.
 - b) Locating or establishing geodetic control points for all site feature or structure locations.
 - c) Produce topographic as-built data.
 - d) Locating, establishing, or re-establishing monuments, property lines, right-of-way lines, or easement lines.
 - e) Verifying structure finish grade elevations.
- 3. All construction survey stakes, control points, and other survey related marks provided by the City shall be preserved for the duration of the Project. If any construction survey stakes, control points, or other survey related marks are lost or disturbed and need to be replaced, such replacement shall be performed at your expense.

3-10.3 Payment.

- 1. The payment for site layout and general grade checking Work, coordination, and preservation of all survey related marks shall be included in the Contract Price.
- **3-12.1 General.** To the "WHITEBOOK", ADD the following:
 - 2. You shall provide a PM-10 certified self-loading motorized street sweeper equipped with a functional water spray system for this project.
 - 3. You shall sweep all paved areas within the Work site and all paved haul routes as specified below:
 - a) Prior to slurry seal application.
 - b) As directed by the Engineer.

If these requirements would require you to sweep on a Holiday or Weekend, then you shall sweep the next available Working Day prior to that Holiday or Weekend.

- **3-13.1 Completion.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall submit a written assertion that the Work has been completed and is ready for Owner Acceptance. If, in the Engineer's judgment, the Work has been completed in accordance with the Contract Documents, the Engineer will set forth in writing the date the Work was completed. This will be the date that you are relieved from responsibility to protect and maintain the Work and to which liquidated damages will be computed.
- **3-13.1.1 Requirements Before Requesting a Walk-through.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:

3-13.1.1 Requirements Before Requesting Substantial Completion.

- 1. The following items are required prior to requesting a Substantial Completion:
 - a) Remove temporary facilities from the Site.
 - b) Thoroughly cleaning the Site and removing all mark outs and construction staking.
 - c) Provide completed and signed Red lines in accordance with 3-7.3 "Redlines and Record Documents".
 - d) Provide all material and equipment maintenance and operation instructions and/or manuals.
 - e) Provide all tools which are permanent parts of the equipment installed in the Project.
 - f) Provide and properly identify all keys for construction and all keys for permanent Work.
 - g) Provide all final Special Inspection reports required by the applicable building Code.
 - Provide all items specified to be supplied as extra stock. Wrap, seal, or place in a container all items as necessary to allow for storage by the City for future use. Verify the specified quantities.
 - i) Ensure that all specified EOCP and certified wage rate documentations covering the Contract Time have been submitted.
 - J) If the Work includes installing an irrigation system, provide the spare parts for the proposed irrigation system as specified in the Special Provisions.
 - k) If the Work includes sewer and storm drain installations, the inspection shall include televising in accordance with 306-18, "VIDEO INSPECTION".
 - If the Work includes a Plant Establishment Period, Work in accordance with 801-6, "MAINTENANCE AND PLANT ESTABLISHMENT" shall be completed prior to requesting Substantial Completion, unless approved otherwise by the Owner.

- m) Notify the Engineer to arrange a final inspection of any permanent BMPs installed.
- **3-13.1.2** Walk-through and Punchlist Procedure. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall notify the Engineer 15 Working Days in advance of date of anticipated Substantial Completion to allow time for Engineer to schedule a Walk-through. After you complete the requirements in 3-13.1.1, "Requirements Before Requesting Substantial Completion" and when you consider that the Work is Substantially Complete, you will notify the Engineer in writing that the Project is Substantially Complete. The Engineer will review your request and determine if the Project is ready for a Walk-through, by verifying whether you have completed all items as required by 3-13.1.1, "Requirements Before Requesting Substantial Completion". Within 7 Working Days, the City will either reject your request of a Walk-through in writing or schedule a Walk-through inspection. The Engineer shall facilitate the Walk-through.
 - 2. The following documents shall be provided at the time of your Walk-through request: As-Built markup, Plans, specifications, technical data such as submittals and equipment manuals, draft final payment, warranties, material certifications, bonds, guarantees, maintenance service agreements, and maintenance and operating manuals.
 - 3. Written warranties, except manufacturer's standard printed warranties, shall be on a letterhead addressed to you. Warranties shall be submitted in the format described in this section, modified as approved by the City, to suit the conditions pertaining to the warranty. Lack of submitting these items will delay start of Walk-through.
 - 4. The Engineer will provide you with the Punchlist within 15 Working Days after the date of the Walk-through. The City shall not provide a preliminary Punchlist.
 - 5. If the Engineer finds that the Project is not Substantially Complete as defined herein, the Engineer will terminate the Walk-through and notify you in writing.
 - 6. If, at any time during the Engineer's evaluation of the corrective Work required by the Punchlist, the Engineer discovers that additional corrective Work is required, the Engineer may include that corrective Work in the Punchlist.
 - 7. You shall remain solely responsible for the Project Site until the Project is completely operational, all Punchlist items have been corrected, and all operation and maintenance manuals have been accepted by the City.
 - 8. The Engineer shall meet with you within 5 Working Days of notification that all Punchlist items are corrected. You shall complete the Punchlist within 30

Working Days and Working Days will continue to be counted until Acceptance of the Project.

- 9. When a comment from the Punchlist is disputed, you shall submit in writing justification for the dispute within 15 days of receiving Punchlist.
- **3-13.2** Acceptance. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall provide the completed, signed, and stamped DS-563 to the Engineer prior to Acceptance.
 - 2. You shall deliver the final As-builts and final billing prior to Acceptance.
 - 3. You shall assemble and deliver to the Engineer a Final Summary Report and Affidavit of Disposal prior to Acceptance.
 - 4. Acceptance shall occur after all of the requirements contained in the Contract Documents have been fulfilled. If, in the Engineer's judgment, you have fully performed the Contract, the Engineer will recommend to the City Engineer that your performance of the Contract be accepted. You shall receive notification of Acceptance in writing from the Owner and counting of working days shall cease and Warranty begins.
 - 5. Retention can be released 35 Calendar Days after NOC. Submit your request for retention to the Resident Engineer and they will mail to you a "Release of Claims" form which shall be completed and returned before the retention will be released.
- **3-13.3 Warranty.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall warranty and repair all defective materials and workmanship for a period of 1 year. This call back warranty period shall start on the date the Work was accepted by the City unless the City has Beneficial Use or takes Occupancy of the project earlier (excluding water, sewer, and storm drain projects).
 - 2. You shall warranty the Work free from all latent defects for 10 years and patent defects for a period of 4 years.
 - 3. The warranty period for specific items covered under manufacturers' or suppliers' warranties shall commence on the date they are placed into service at the direction of the Engineer in writing.
 - 4. All express warranties from Subcontractors, manufacturers', or Suppliers', of any tier, for the materials furnished and Work performed shall be assigned, in writing, to the City, and shall be delivered to the Engineer prior to the Acceptance of your performance of the Contract.
 - 5. Replace or repair defective materials and workmanship in a manner satisfactory to the Engineer after notice to do so from the Engineer and within the time specified in the notice. If you fail to make such replacements or repairs within the time specified in the notice, the City may perform the

replacement or repairs at your expense. If you fail to reimburse the City for the actual costs, your Surety shall be liable for the cost

6. Items that shall be warrantied free from defective workmanship and materials for a period longer than 1 year are as follows:

Specified Item	Minimum Warranty Period
Detectable Warning Tile Construction	3 Years of Manufacturer's Warranty
All Work Under SECTION 500 – PIPELINE REHABILITATION	3 Years
Fiber Optic Interconnect Cables	2 Years
Luminaires*	10 Years of Manufacturer's Warranty
LED Signal Modules	3 Years of Manufacturer's Warranty
Field Devices Associated with 700-6.3, "Adaptive Control Note"	See 700-6.3.9, "Warranty"

- * Provide documentation verifying that the induction luminaire models being offered for the Project are covered by the 10 year warranty.
- 7. If installed, you shall provide the City and property owner a copy of the manufacturer's warranty for private sewer pumps, including the alarm panel and all other accessories.
 - a) You shall involve the manufacturer in the installation and startup as needed to secure any extended warranty required.
 - b) Nothing in here is intended to limit any manufacturer's warranty which provides the City with greater warranty rights than set forth in this section or the Contract Documents.
 - c) The warranty shall include all components. The form of the warranty shall be approved by the Engineer in accordance with 3-13.3.2, "Warranty Format Requirements".

If, during the warranty period, any item of the Work is found to be Defective Work, you shall correct it promptly after receipt of written notice from the City to do so. The warranty period shall be extended with respect to portions of the Work corrected as part of the warranty requirements.

SECTION 4 - CONTROL OF MATERIALS

4-3.6 Preapproved Materials. To the "WHITEBOOK", ADD the following:

3. You shall submit in writing a list of all products to be incorporated in the Work that are on the AML.

4-6 TRADE NAMES. To the "WHITEBOOK", ADD the following:

11. You shall submit your list of proposed substitutions for an "equal" item no later than 5 Working Days after the determination of the Apparent Low Bidder and on the City's Product Submittal Form available at:

https://www.sandiego.gov/ecp/edocref/

SECTION 5 – LEGAL RELATIONS AND RESPONSIBILITIES

5-4 INSURANCE. To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:

5-4 INSURANCE.

1. The insurance provisions herein shall not be construed to limit your indemnity obligations contained in the Contract.

5-4.1 Policies and Procedures.

- 1. You shall procure the insurance described below, at its sole cost and expense, to provide coverage against claims for loss including injuries to persons or damage to property, which may arise out of or in connection with the performance of the Work by you, your agents, representatives, officers, employees or Subcontractors.
- 2. Insurance coverage for property damage resulting from your operations is on a replacement cost valuation. The market value will not be accepted.
- 3. You shall always maintain this insurance for the duration of this Contract and thereafter when you are correcting, removing, or replacing Work in accordance with this Contract. Your liabilities under the Contract, e.g., your indemnity obligations, is not deemed limited to the insurance coverage required by this Contract.
- 4. The payment for insurance shall be included in the Contract Price as bid by you. Except as specifically agreed to by the City in writing, you are not entitled to any additional payment. Do not begin any Work under this Contract until you have provided, and the City has approved all required insurance.
- 5. Policies of insurance shall provide that the City is entitled to 30 Days (10 Days for cancellation due to non-payment of premium) prior written notice of cancellation or non-renewal of the policy. Maintenance of specified insurance coverage is a material element of the Contract. Your failure to maintain or renew coverage or to provide evidence of renewal during the term of the Contract may be treated by the City as a material breach of the Contract.

5-4.2 Types of Insurance.

5-4.2.1 Commercial General Liability Insurance.

- 1. Commercial General Liability Insurance shall be written on the current version of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing coverage at least as broad.
- 2. The policy shall cover liability arising from premises and operations, XCU (explosions, underground, and collapse), independent contractors, products/completed operations, personal injury and advertising injury, bodily injury, property damage, and liability assumed under an insured's contract (including the tort liability of another assumed in a business contract).
- 3. There shall be no endorsement or modification limiting the scope of coverage for either "insured vs. insured" claims or contractual liability. You shall maintain the same or equivalent insurance for at least 10 years following completion of the Work.
- 4. All costs of defense shall be outside the policy limits. Policy coverage shall be in liability limits of not less than the following:

General Annual Aggregate Limit	Limits of Liability
Other than Products/Completed Operations	\$2,000,000
Products/Completed Operations Aggregate Limit	\$2,000,000
Personal Injury Limit	\$1,000,000
Each Occurrence	\$1,000,000

5-4.2.2 Commercial Automobile Liability Insurance.

- 1. You shall provide a policy or policies of Commercial Automobile Liability Insurance written on the current version of the ISO form CA 00 01 12 90 or later version or equivalent form providing coverage at least as broad in the amount of \$1,000,000 combined single limit per accident, covering bodily injury and property damage for owned, non-owned, and hired automobiles ("Any Auto").
- 2. All costs of defense shall be outside the limits of the policy.
- **5-4.3 Rating Requirements.** Except for the State Compensation Insurance Fund, all insurance required by this Contract as described herein shall be carried only by responsible insurance companies with a rating of, or equivalent to, at least "A-, VI" by A.M. Best Company, that are authorized by the California Insurance Commissioner to do business in the State, and that have been approved by the City.
- **5-4.3.1 Non-Admitted Carriers.** The City will accept insurance provided by non-admitted, "surplus lines" carriers only if the carrier is authorized to do business in the State and is included on the List of Approved Surplus Lines Insurers (LASLI list).

All policies of insurance carried by non-admitted carriers shall be subject to all of the requirements for policies of insurance provided by admitted carriers described herein.

5-4.4 Evidence of Insurance. Furnish to the City documents e.g., certificates of insurance and endorsements evidencing the insurance required herein and furnish renewal documentation prior to expiration of this insurance. Each required document shall be signed by the insurer or a person authorized by the insurer to bind coverage on its behalf. We reserve the right to require complete, certified copies of all insurance policies required herein.

5-4.5 Policy Endorsements.

5-4.5.1 Commercial General Liability Insurance.

5-4.5.1.1 Additional Insured.

- 1. You shall provide at your expense policy endorsement written on the current version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form providing coverage at least as broad.
- 2. To the fullest extent allowed by law e.g., California Insurance Code §11580.04, the policy shall be endorsed to include the City and its respective elected officials, officers, employees, agents, and representatives as additional insured.
- 3. The additional insured coverage for projects for which the Engineer's Estimate is \$1,000,000 or more shall include liability arising out of:
 - a) Ongoing operations performed by you or on your behalf,
 - b) your products,
 - c) your Work, e.g., your completed operations performed by you or on your behalf, or
 - d) premises owned, leased, controlled, or used by you.
- 4. The additional insured coverage for projects for which the Engineer's Estimate is less than \$1,000,000 shall include liability arising out of:
 - a) Ongoing operations performed by you or on your behalf,
 - b) your products, or
 - c) premises owned, leased, controlled, or used by you.
- **5-4.5.1.2 Primary and Non-Contributory Coverage.** The policy shall be endorsed to provide that the coverage with respect to operations, including the completed operations, if appropriate, of the Named Insured is primary to any insurance or self-insurance of the

City and its elected officials, officers, employees, agents and representatives. Further, it shall provide that any insurance maintained by the City and its elected officials, officers, employees, agents and representatives shall be in excess of your insurance and shall not contribute to it.

5-4.5.1.3 Project General Aggregate Limit. The policy or policies shall be endorsed to provide a Designated Construction Project General Aggregate Limit that will apply only to the Work. Only claims payments which arise from the Work shall reduce the Designated Construction Project General Aggregate Limit. The Designated Construction Project General Aggregate Limit. The Designated Construction Project General Aggregate Limit to the aggregate limit provided for the products-completed operations hazard.

5-4.5.2 Commercial Automobile Liability Insurance.

- **5-4.5.2.1** Additional Insured. Unless the policy or policies of Commercial Auto Liability Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form or equivalent form providing coverage at least as broad, the policy shall be endorsed to include the City and its respective elected officials, officers, employees, agents, and representatives as additional insured, with respect to liability arising out of automobiles owned, leased, hired or borrowed by you or on your behalf. This endorsement is limited to the obligations permitted by California Insurance Code §11580.04.
- **5-4.6 Deductibles and Self-Insured Retentions.** You shall pay for all deductibles and self-insured retentions. You shall disclose deductibles and self-insured retentions to the City at the time the evidence of insurance is provided.
- **5-4.7 Reservation of Rights.** The City reserves the right, from time to time, to review your insurance coverage, limits, deductibles and self-insured retentions to determine if they are acceptable to the City. The City will reimburse you, without overhead, profit, or any other markup, for the cost of additional premium for any coverage requested by the Engineer but not required by this Contract.
- **5-4.8** Notice of Changes to Insurance. You shall notify the City 30 Days prior to any material change to the policies of insurance provided under this Contract.
- **5-4.9 Excess Insurance.** Policies providing excess coverage shall follow the form of the primary policy or policies e.g., all endorsements.

5-4.11 Workers' Compensation Insurance and Employers Liability Insurance.

1. In accordance with the provisions of §3700 of the California Labor Code, you shall provide at your expense Workers' Compensation Insurance and Employers Liability Insurance to protect you against all claims under applicable state workers compensation laws. The City, its elected officials, and employees will not be responsible for any claims in law or equity occasioned by your failure to comply with the requirements of this section.

2. Limits for this insurance shall be not less than the following:

Workers' Compensation	Statutory Employers Liability
Bodily Injury by Accident	\$1,000,000 each accident
Bodily Injury by Disease	\$1,000,000 each employee
Bodily Injury by Disease	\$1,000,000 policy limit

- 3. By signing and returning the Contract you certify that you are aware of the provisions of §3700 of the Labor Code which requires every employer to be insured against liability for worker's compensation or to undertake self-insurance in accordance with the provisions of that code and you shall comply with such provisions before commencing the Work as required by §1861 of the California Labor Code.
- **5-4.11.1 Waiver of Subrogation.** The policy or policies shall be endorsed to provide that the insurer will waive all rights of subrogation against the City and its respective elected officials, officers, employees, agents, and representatives for losses paid under the terms of the policy or policies and which arise from Work performed by the Named Insured for the City.

ADD:

5-10.1.3 Weekly Updates Recipients.

1. Submit a weekly correspondence with updates, traffic control issues and locations, lane closures, and any other pertinent information (with additional contact names given during award process) to the following recipients:

Joshua Lahmann, Senior Engineer, <u>JLahmann@sandiego.gov</u>

Aida Vance, Project Manager, <u>AVance@sandiego.gov</u>

Corrin Allred, Project Engineer, CAllred@sandiego.gov

Natalia Torres, Resident Engineer, <u>TorresN@sandiego.gov</u>

- **5-10.2.1 Public Notice by Contractor.** To the "WHITEBOOK", items 2 and 3, DELETE in their entirety and SUBSTITUTE with the following:
 - 2. No less than 5 Working Days in advance of Project construction activities and utility service interruptions, you shall notify all critical facilities, businesses, institutions, property owners, residents, or any other impacted stakeholders within a minimum 300-foot (90 m) radius of the Project. Verbal and written notifications shall be sent to critical facilities (including but not limited to police stations, fire stations, hospitals, and schools). A copy of written notifications sent to any critical facility shall also be sent to the Resident Engineer. You shall keep records of the people contacted, along with the dates of notification, and shall provide the record to the Engineer upon request. You shall identify all other critical facilities that need to be notified.

- 3. Furnish and distribute public notices using the City's format to all occupants and/or property owners along streets:
 - a) You shall distribute an Advanced Construction Notice as shown in **Appendix V Advanced Construction Notice** where work is to be performed at least 5 Working Days before starting construction or survey activities or impacting the community as approved by the Resident Engineer.
 - b) You shall distribute public notices in the form of door hangers, which outlines the anticipated dates of Slurry Seal as shown in Appendix F Sample of Public Notice (SB1 FUNDED ONLY), at least 72 hours in advance of the scheduled slurry seal as approved by the Engineer.

To the "WHITEBOOK", ADD the following:

- Door hangers shall include the funding source if project is funded in part by State Gas Tax Revenue (SB1). See Appendix F - Sample of Public Notice (SB1 FUNDED ONLY).
- **5-15.1 General.** To the "WHITEBOOK", item 10, DELETE in its entirety and SUBSTITUTE with the following:
 - 10. If your construction activities have encountered flammable liquids or other hazardous substances, you shall ensure that construction staff have the required Hazardous Waste Operations and Emergency Response (HAZWOPER) certification. Construction staff shall include: City Engineers, City Laboratory Technicians, and City staff that perform onsite inspections.
 - a) If your Work encounters flammable liquids or other hazardous substances, you shall be responsible for scheduling training for all construction staff to attend and for submitting verification to the Engineer that construction staff have the required HAZWOPER certification prior to continuing that Work in that area. You shall maintain the HAZWOPER certifications annually until the construction activities triggering the requirement is complete, as approved by the Resident Engineer.
- **5-15.17 Payment.** To the "WHITEBOOK", ADD the following:
 - 5. The payment for Hazardous Waste Operations and Emergency Response (HAZWOPER) certification and training for construction staff shall be included in the allowance Bid item for "Hazardous Waste Operations and Emergency Response (HAZWOPER) Certification".

SECTION 6 - PROSECUTION AND PROGRESS OF THE WORK

6-1.1 Construction Schedule. To the "GREENBOOK", paragraph (1), sentence (1), DELETE in its entirety and SUBSTITUTE with the following:

After notification of award of the Contract and prior to the start of any Work, you shall submit your proposed Cost Loaded Construction Schedule to the Engineer at the pre-construction meeting.

To the "WHITEBOOK", item 1, subsection "e" and "s", DELETE in their entirety and SUBSTITUTE with the following::

- e) Monthly progress payments are contingent upon the submittal of an updated Schedule to the Engineer. The Engineer may refuse to process the whole or part of any monthly payment if you refuse or fail to provide an acceptable schedule.
- s) Submit an updated cash flow forecast with every pay request (for each Project ID or WBS number provided in the Contract) showing periodic and cumulative construction billing amounts for the duration of the Contract Time. If there has been any Extra Work since the last update, include only the approved amounts.
 - Refer to the Sample City Invoice materials in Appendix D Sample City Invoice with Cash Flow Forecast and use the format shown.
 - ii. See also the "Cash Flow Forecast Example" at the location below:

https://www.sandiego.gov/ecp/edocref/

- **6-1.1.2 Contracts More Than \$500,000 In Value.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Provide the Schedule to the Engineer in accordance with 6-1.1, "Construction Schedule" and 6-1.2, "Commencement of the Work".

To the "WHITEBOOK", item 2, DELETE in its entirety.

- **6-1.2 Commencement of the Work.** To the "WHITEBOOK", ADD the following:
 - 5. You shall submit a Cost Loaded Construction Schedule in accordance with 6-1.1, "Construction Schedule" at the scheduled pre-construction meeting.
 - 6. If a Cost Loaded Construction Schedule is not provided, the pre-construction meeting will still be held. The Contract Time shall commence at issuance of the NTP, but you shall be limited to the following activities until the Cost Loaded Construction Schedule has been submitted to the Resident Engineer with no exceptions taken:
 - a) Mobilization of your trailers, associated utility setup, and grading for trailer area
 - b) Permit Procurement

- c) Fencing and temporary utilities for your storage areas
- d) Submittal of anticipated critical path submittals
- 6-1.3 Work Outside Normal Working Hours. To the "WHITEBOOK", ADD the following:
 - 4. The following locations may require night work:
 - a) Nimitz Blvd from Chatsworth Blvd to Evergreen St.
 - b) Park Blvd from University (N FTG) Av to Adams Av.
- 6-1.3.1 Payment. To the "WHITEBOOK", ADD the following:
 - 2. The payment for any work outside normal working, including weekend work and night work, shall be done at no additional cost to the City.
 - 3. Payment for any work outside normal working hours, including weekend work and night work, shall be included in the Contract Price.
- **6-1.5.2 Excusable Non-Compensable Delays.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:

6-1.5.2 Excusable Non-Compensable and Concurrent Delays.

- 1. The City shall only issue an extension of time for Excusable Delays that meet the requirements of 6-4.2, "Extensions of Time" for the following circumstances:
 - a) Delays resulting from Force Majeure.
 - b) Delays caused by weather.
 - c) Delays caused by changes to County, State, or Federal law.
- 2. When a non-excusable delay is concurrent with an Excusable Delay, you shall not be entitled to an extension of Contract Time for the period the non-excusable delay is concurrent with the Excusable Delay.
- 3. When an Excusable Non-Compensable Delay is concurrent with an Excusable Compensable Delay, you shall be entitled to an extension of Contract Time but shall not be entitled to compensation for the period the Excusable Non-Compensable Delay is concurrent with the Excusable Compensable Delay.

6-2.1 Moratoriums. To the "WHITEBOOK", ADD the following:

- 3. Do not Work in the areas where there is currently a moratorium issued by the City. The areas subject to moratorium are listed below:
 - a) Holiday Moratorium in Downtown San Diego from Thanksgiving Day to New Year's Day (inclusive).

- **6-4.2 Extensions of Time.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The Contract Time shall not be modified except by Change Order.
 - 2. You shall notify the City in writing within **1 Working Day** after the occurrence and discovery of an event that impacts the Project Schedule.
 - a) If you believe this event requires a Change Order, you shall submit a written Change Order request with a report to the City that explains the request for Change Order within **5 Working Days**. The Change Order request must include supporting data, a general description of the discovery, the basis for extension, and the estimated length of extension. The City may grant an extension of time, in writing, for the Change Order request if you require more time to gather and analyze data.
 - 3. The Engineer shall not grant an extension of Contract Time in accordance with 6-1.5, "Excusable Delays" unless you demonstrate, through an analysis of the critical path, the following:
 - a) The event causing the delay impacted the activities along the Project's critical path.
 - b) The increases in the time to perform all or part of the Project beyond the Contract Time arose from unforeseeable causes beyond your control and without your fault or negligence and that all project float has been used.
 - 4. Any modifications to the Contract Time will be incorporated into the weekly document that the Engineer issues that stipulates the Contract Time. If you do not agree with this document, submit to the Engineer for review a written protest supporting your objections to the document within **30 Calendar Days** after receipt of the statement. Your failure to file a timely protest shall constitute your acceptance of the Engineer's weekly document.
 - a) Your protest will be considered a claim for time extension and shall be subject to 2-10.1, "Claims".
- **6-4.4** Written Notice and Report. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Your failure to notify the Resident Engineer within **1 Working Day** OR provide a Change Order request within **5 Working Days** after the event, in accordance with 6-4.2, "Extensions of Time", will be considered grounds for refusal by the City to consider such request if your failure to notify prejudices the City in responding to the event.

ADD:

6-6.1.1 Environmental Document.

- The City of San Diego has prepared a Notice Of Exemption for Slurry Seal Group 2122, Project No. (IO) 21004868, (IO) 21004910, as referenced in the Contract Appendix. You shall comply with all requirements of the Notice of Exemption as set forth in Appendix A.
- 2. Compliance with the City's environmental document shall be included in the Contract Price, unless separate bid items have been provided.

SECTION 7 – MEASUREMENT AND PAYMENT

- **7-2.1** Schedule of Values (SOV). To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall submit an SOV for the lump sum BID items listed below to the Engineer for review and approval at the Pre-construction meeting:
 - a) "Remove, Replace & Install Traffic Striping, Markers, Markings, and Devices"
 - b) "Traffic Control and Working Drawings"
- **7-3.1 General.** To the "GREENBOOK" and "WHITEBOOK", paragraph (8), DELETE in its entirety and SUBSTITUTE with the following:

If, within the time fixed by law, a properly executed notice to stop payment is filed with the City, due to your failure to pay for labor or materials used in the Work, all money due for such labor or materials will be withheld from payment in accordance with applicable laws.

To the "WHITEBOOK", ADD the following:

- 1. Unless specified otherwise, the Contract Price includes use, consumer, and other taxes mandated by applicable legal requirements.
- 2. As provided in §7105 of the California Public Contract Code, if the Contract is not financed by revenue bonds, you are not responsible for the cost of repairing or restoring damage to the Project when damage was proximately caused by an act of God, in excess of 5% of the Contract Price, if the following occur:
 - a) The Project damaged was built in accordance with the Contract requirements.
 - b) There are no insurance requirements in the Contract for the damages.

- **7-3.2 Partial and Final Payment.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The Final Payment, which is the release of Retention, shall be paid to you after you have successfully submitted the following required documents:
 - a) An affidavit that payrolls and bills for materials, equipment, and other indebtedness connected with the Work for which the City or the City's property might be responsible for or encumbered by.
 - b) A certificate evidencing that insurances required by the Contract Documents shall remain in force after Final Payment is currently in effect and shall not be canceled or allowed to expire until at least a 30 Calendar Days prior written notice has been given to the Engineer.
 - c) Consent of Surety to Final Payment.
 - d) If required by the Engineer, other data establishing payment or satisfaction of obligations such as receipts, releases and waivers of liens, claims, and security interests or encumbrances arising out of the Contract Documents. If a Subcontractor refuses to furnish a release or waiver required by the City, you may furnish a bond satisfactory to the Engineer to indemnify the City against such lien.
 - e) If required in the Contract Documents, the successful completion and submittal of the required reports such as construction demolition, waste recycling, and hydrostatic discharge reports.
 - f) Required EOCP Final Summary Report in accordance with Section 0-12, "Contract Records and Reports", record drawings, operations manuals, test reports, warranty documentation, and UL labels shall be submitted before requesting the release of retention.
 - g) Acceptance of the completed Project by the asset owning Department.

To the "WHITEBOOK", ADD the following:

- 2. Submit an invoice for payment after you successfully complete the required documents and the City will pay the invoice within 30 Calendar Days. The City will pay 6% annually for late retention payments.
- **7-3.2.1 Application for Progress Payment.** To the "WHITEBOOK", item 3, DELETE in its entirety and SUBSTITUTE with the following:
 - 3. The City shall not pay progress or partial payments until you submit to the Engineer an acceptable updated Schedule. It is solely your responsibility to prepare and submit the Schedule updates.
- **7-3.2.2 Amount of Progress Payments.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The City will pay 6% annually for late progress payments.

- 2. Progress payments will be considered "late" if the following occur:
 - a) The City does not pay the contractor within 30 Calendar Days from receipt of an undisputed and properly submitted invoice. A properly submitted payment invoice means that the City has approved for payment the entire invoice amount or if the Resident Engineer has not disputed any portion of the application within 7 Calendar Days of the date of submission.
 - b) The application for payment does not require signing of a Contract Change Order.
- 3. The Engineer may withhold payment for any of the following reasons:
 - a) Defective or incomplete Work.
 - b) Not providing an updated and accurate Cost Loaded Construction Schedule in accordance with 6-1.1, "Construction Schedule".
 - c) Stop notices, wage orders, or other withholdings required by Applicable Law. Your failure to comply with 5-3.3, "Payroll Records" and the Contractor Registration and Electronic Reporting System requirements of the Contract Documents.
- 4. The Engineer may back charge the contract for any of the following reasons:
 - a) Defective or incorrect Work not remedied.
 - b) Damage to City property or a third party's property that was caused by you.
 - c) Liquidated Damages.
- **7-3.2.3** Waiver of Claims at Final Payment. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Your acceptance of Final Payment constitutes a waiver of affirmative Claims by you, except those previously made in writing and identified as unsettled at the time of Final Payment.
- **7-3.2.4 Withholding of Payment and Back Charge.** To the "WHITEBOOK", DELETE in its entirety.
- **7-3.5.1 General.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Unit Bid prices shall not be subject to adjustment regardless of quantity used, or if none is used, for the following Bid items:
 - a) imported backfill

- b) shoring
- c) water services
- d) house connection sewers
- e) water pollution control items
- 2. Upon discovery and prior to the Work, you shall notify the Resident Engineer if there is a change in Bid item quantity that increases the total Contract Price by 5% or \$100,000 or more, whichever is less.
- **7-3.8 Eliminated Items.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Should any Bid Items, except Bid Items listed in item 2 of this section, be eliminated in its entirety, payment will be made to the Contractor for its actual costs incurred in connection with the eliminated item prior to notification in writing from the Engineer so stating its elimination.
 - 2. If eliminated in their entirety, no payment will be made for actual costs incurred in connection with the following eliminated items:
 - a) "Crushed Miscellaneous Base"
 - b) "Asphalt Concrete with Pavement Fabric Material"
 - c) "Raise Appurtenance to Grade (Water, Sewer)"
 - d) "Adjust Existing Manhole Frame and cover to Grade"
 - e) "Adjust Existing Survey Monument to Grade"
 - f) "Reconstruct Survey Monument Box"
 - g) "Crack Seal"
 - h) "Removal of Humps, Lumps, and Pavement Irregularities"
 - i) "Traffic Detector Loop Replacement or Conduit Stub Installed"
 - 3. If material conforming to the Plans and Specifications is ordered for use in the eliminated items prior to the date of notification of elimination by the Engineer, and if the order for that material cannot be cancelled, payment will be made to you for the actual cost of the material. In this case, the material shall become the property of the City and payment will be made to you for actual costs for any further handling. If the material is returnable, the material shall be returned, and payment will be made to you for actual cost of charges made by the supplier for handling and returning the material.

- **7-3.9** Field Orders. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. If the cumulative total of Field Order items of Work does not exceed the "Field Orders" Bid Item, the City shall pay those Field Orders as shown below:

TABLE 7-3.9

Contract Price	Maximum Field Order Work Amount
Less than \$100,001	\$2,500
\$100,001 to \$1,000,000	\$5,000
\$1,000,001 to \$5,000,000	\$10,000
\$5,000,001 to \$15,000,000	\$20,000
\$15,000,001 to \$30,000,000	\$40,000
Greater than \$30,000,000	\$50,000

FIELD ORDER LIMITS

- 2. Field Order items of Work for contracts greater than \$15,000,000 will require additional approvals from the City prior to its approval by the Resident Engineer.
- 3. The City will issue a Field Order only after the City's acceptance of the cost of the field order amount.
- 4. Field Orders shall not be used to add scope or to include extensions of time related to changes in work.
- 5. If in the event there is a change related to the critical path on the project which necessitates an extension of time and the change amount is within the Field Order limits shown on Table 7-3.9, then a Field Order can be issued to compensate you for the approved costs. Any extensions of time associated with the change shall be included in a subsequent Change Order and no additional compensation shall be granted as part of the change order for the extension of time.
- 6. The unused portions of Field Orders Bid item shall revert to the City upon Acceptance.
- **7-3.11 Compensation Adjustments for Price Index Fluctuations.** To the "WHITEBOOK", ADD the following:
 - 5. This Contract is subject to the provisions of The "WHITEBOOK" for Compensation Adjustments for Price Index Fluctuations for paving asphalt.

To the "WHITEBOOK", item 4, DELETE in its entirety and SUBSTITUTE with the following.

- 4. You may opt out of the payment adjustments for price index fluctuations by submitting a letter with the Bid.
- **7-4.3 Markup.** To the "WHITEBOOK", item 4, DELETE in its entirety and SUBSTITUTE with the following:
 - 4. When a Subcontractor is performing Extra Work, the allowance for overhead and profit shall be applied to the labor, materials, and equipment costs of the Subcontractor as follows:
 - a) Regardless of the number of a Subcontractor's tasks for Extra Work, you may only apply 10% for the first \$50,000 of the Subcontractor's portion of accumulated total cost than 5% for any remaining costs. You shall not apply 10% to any costs after the first \$50,000 of accumulated total costs from performing Extra Work.
 - b) If the accumulated costs of single or subsequent tasks exceed the \$50,000 threshold, you shall instead only apply 5% to any amounts in excess of the \$50,000.
 - c) Regardless of the number of hierarchical tiers of Subcontractors, you may only markup a Subcontractor's Work once.

SECTION 203 – BITUMINOUS MATERIALS

- **203-6.3.1 General.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall submit for approval, mix designs for III-C2-PG 64-10 (1/2") and III-B3-PG 64-10 (3/4") asphalt concrete. Asphalt concrete mix designs shall be submitted to the City Materials Testing Laboratory for approval.

To the "WHITEBOOK", ADD the following:

3. Asphalt concrete for Job Mix Formula (JMF) and Mix Designs shall be Type III and shall not exceed 15% RAP.

SECTION 301 – SUBGRADE PREPARATION, TREATED MATERIALS, AND PLACEMENT OF BASE MATERIALS

- **301-1.6 Preparatory Repair Work.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Prior to the application of slurry, the Contractor shall complete all necessary preparation and repair work to the road segment as specified in the Special Provisions and Contract Documents or as directed by the Engineer.
 - 2. No preparatory asphalt work shall be done when the atmospheric temperature is below 50 °F or during unsuitable weather.
 - 3. Preparatory Work shall include tree trimming, weed abatement, weed spraying, crack sealing, asphalt repair, base repair, removal of humps and

pavement irregularities, raising appurtenances and survey monuments, reconstructing survey monument boxes, adjusting manhole frames & covers, removal of raised pavement markers, removal of pavement markings, and any other work specified in the Special Provisions and Contract Documents or as directed by the Engineer.

- 4. The quantities shown in the appendices are based on a street assessment survey and may vary. The Engineer will designate the limits to be removed and prepared and these designated areas shall be considered to take precedence over the area shown in an Appendix to the Contract Documents.
- 5. Most areas of damaged asphalt requiring Asphalt Pavement Repair have been marked out in the field as "MP" or "DO" (mill & pave or dig-out). Mill & Paves shall have a minimum depth of 2", and dig-outs, also called base repairs, shall have a minimum depth of 10". Some areas (i.e. those uplifted by tree roots) may be marked out in the field as "MP4" and shall have a minimum mill & pave depth of 4".
- 6. The minimum repair area shall be 4 feet by 4 feet regardless of mark out.
- 7. Edges of milled area shall be cut cleanly.
- 8. Material removed, regardless of removal method, shall be disposed of at a legal site.
- 9. You shall repair marked out areas of distressed asphalt concrete pavement by milling, grinding or saw cutting to remove damaged areas of pavement in accordance with 404-1, to expose firm and unyielding pavement, base or native. Unyielding pavement will have no visible cracks and unyielding base or native will be properly compacted, as determined by the Engineer. If cracks are visible, then pavement is not unyielding and shall require additional depth be removed. The Contractor shall prepare subgrade as needed and install a maximum of 5" compacted asphalt concrete pavement over compacted base material to be level with adjacent roadway surface.
- 10. If, in order to achieve the minimum specified depth, the base material is exposed, then the existing base material, as well as additional base material shall be compacted to 95% relative compaction to a depth 5" below the finished grade (dig-out).
- 11. Base repairs shall have a minimum depth of 10".
- 12. Compaction tests shall be made to ensure compliance with the specifications. The Engineer will determine when and where the test will occur. The City will pay for the soils testing required by the Engineer, which meets the required compaction. The Contractor shall reimburse the City for the cost of retesting failing compaction tests. If additional base material is required, the Contractor shall use Crushed Miscellaneous Base in accordance with 200-2.4. The bae material shall be prepared conforming to 301-1, "Subgrade Preparation."
- 13. Recycled base material shall conform to Crushed Miscellaneous Base Material in accordance with 200-2.4, "Crushed Miscellaneous Base."

- 14. Base repairs shall not exceed 15% RAP in content.
- 15. Prior to replacing asphalt, the area shall be cleaned by removing all loose and damaged material, moisture, dirt, and other foreign matter and shall be tack coated in accordance with 302-5.4 "Tack Coat."
- 16. When milling and/or grinding asphalt pavement and the Contractor encounters solid, level unyielding PCC trench caps or appurtenance collars before reaching a minimum depth of 2", then the Contractor shall place enough asphalt concrete pavement to bring the surface to be level with the adjacent roadways.
- 17. The Contractor shall install new asphalt within the repair area or for patches in accordance with 302-5, "ASPHALT CONCRETE PAVEMENT." Asphalt concrete shall be III-B3-PG 64-10 (3/4") and III-C2-PG 64-10 (1/2") in compliance with 203-6, "ASPHALT CONCRETE."
- 18. Following the asphalt placement, the Contractor shall roll the entire area of new asphalt in both directions at least twice. The finished patch shall be level and smooth in compliance with 302-5.6.2 "Density and Smoothness."
- 19. At the end of each day the Contractor shall submit to the Engineer an itemized list of asphalt pavement and base repair work completed. The list shall include the location of the work, the exact square footage of the repair, tons of asphalt placed, and tons of base material placed.
- **301-1.6.1** Asphalt Patching. To the "WHITEBOOK", items 1, 2, and 5, DELETE in their entirety and SUBSTITUTE with the following:
 - Miscellaneous asphalt patching shall consist of patching potholes and skin patching other low spots in the pavement that are deeper than 1/4 "per 302-5.6.2 "Density and Smoothness." These areas are generally smaller and more isolated than those area in need of mill and pave.
 - 2. The area requiring patching have not been identified in the Contract Documents, nor in the field. The Contractor and/or Engineer shall identify areas that may require patching prior to slurry work to ensure the smoothness and quality of the finished product.
 - 5. You shall remove distressed asphalt pavement either by saw cutting or milling to expose firm and unyielding pavement, prepare subgrade (as needed), and install compacted asphalt concrete pavement over prepared subgrade per 301-1, "Subgrade Preparation."
- **301-1.7 Payment.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The payment for the preparatory works shall be included in the Contract Unit Bid Item for which preparation works are performed, unless it is specified as a separate Bid Item.
 - 2. The areas and quantities shown on the road segments and in the appendices are given only for the Contractor's aid in planning the Work and preparing Bids.

The Engineer will designate the limits to be removed and prepared and these designated areas shall be considered to take precedent over the areas shown in an Appendix to the Contract Documents. The quantities shown in the appendices are based on a street assessment survey and may vary. No payment shall be made for areas of over excavation as determined by the Engineer.

- 3. Asphalt pavement repair, including both mill & paves and base repair dig-outs, required for both mill & paves and base repair dig-outs, shall be paid at the Contract unit price per ton for "Asphalt Pavement Repair". No Payment shall be made for areas of over excavation as determined by the Engineer.
- 4. The payment for preparatory repair asphalt works shall be paid at the Contract Unit Price for "Asphalt Pavement Repair" for each ton placed and includes milling, grinding, hauling, disposal or saw cutting of existing pavement, tree trimming, tack coating, compaction, and all other necessary work related to asphalt pavement installation.

No additional payment shall be made for milling, grinding, or saw cutting concrete, pavement fabric, rubberized material, steel reinforcement, or any other material.

5. Miscellaneous asphalt patching and tack coat shall be included in the unit price for Bid Item, "Asphalt Pavement Repair" and no additional payment shall be made therefore regardless of number and location of patches.

301-2.4 Measurement and Payment. To the "GREENBOOK", ADD the following:

1. The payment for base repair dig-outs shall be paid at the Contract Unit Price for "Crushed Miscellaneous Base", for each ton placed and includes milling, grinding, excavating, hauling, disposal, or saw cutting of existing pavement, and all other necessary work related to asphalt base repair.

SECTION 302 – ROADWAY SURFACING

- **302-4.5 Scheduling, Public Convenience and Traffic Control.** To the "GREENBOOK", paragraphs (1) and (2), DELETE in their entirety and SUBSTITUTE with the following:
 - 1. In addition to the requirements of Part 6, you shall comply with the following:
 - a) At least 5 Working Days prior to commencing the Work, you shall submit your proposed Schedule to the Engineer for approval.
 - b) Based upon the approved schedule, you shall notify residents and businesses of the Work and post temporary "No Parking" signs 72 hours in advance.
 - c) Requests for changes in the approved Schedule shall be submitted to the Engineer for approval at least 3 Working Days before the street is scheduled to be sealed.

302-4.12.2 Application. To the "WHITEBOOK", item 1, ADD the following:

c) RPMS shall only be placed when ambient temperature is 50° F or higher.

To the "WHITEBOOK", item 2, subsection "b", ADD the following:

- iii) Where multiple layers of RPMS are specified, the first layer, regardless of Type, shall be placed a minimum of 1' from concrete gutters.
- **302-4.12.4 Measurement and Payment.** To the "WHITEBOOK", item 2, DELETE in its entirety and SUBSTITUTE with the following:
 - 2. The payment for RPMS shall be the total square footage used on the project calculated using the method described and shall be paid under the following Bid Items:

BID DESCRIPTION	UNIT
Rubber Polymer Modified Slurry (RPMS) Type I (Select Streets)	SF
Rubber Polymer Modified Slurry (SPMS) Type II	SF
Rubber Polymer Modified Slurry (RPMS) Type I Over Type II	SF
Rubber Polymer Modified Slurry (RPMS) Type II Over Type III	SF
Rubber Polymer Modified Slurry (RPMS) Type I (Bike Lane)	SF

The Bid items for RPMS shall include full compensation for the specified surface preparation not included in other Bid items and shall include the Work necessary to construct the RPMS as specified on the Plans. Sweeping, removals, and furnishing the aggregate required for the mix design shall also be included in this Bid item. The removal, replacement, and installation for thermoplastic striping, traffic striping, markers, markings and devices shall be pad under the separate Bid item for "Remove, Replace & Install Traffic Striping, Markers, Markings & Devices".

- **302-15.1 General.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. All cracks in asphalt 1/8 inch or wider but no greater than 1 inch wide shall be sealed prior to the application of slurry. You shall seal only transverse, longitudinal, block, or reflective cracks. You shall not seal alligator (fatigue) cracked areas or cracks in PCC.
- **302-15.5 Payment.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:

Crack Seal installed will be paid at the Contract unit price per pound for "Crack Seal".

SECTION 314 - TRAFFIC STRIPING, CURB AND PAVEMENT MARKINGS, AND PAVEMENT MARKERS

GENERAL. To the "GREENBOOK", ADD the following:

All crosswalks required for this contract shall be in conformance with Standard Drawing SDM-116 for Continental Crosswalks.

The Contractor shall install all traffic striping, pavement markings, pavement markers and devices within 15 working days after the last coat of slurry has been applied in accordance with current standards regardless of the existing conditions and installation will include the proposed striping modifications as identified in the Contract Document. All striping modifications shall be coordinated by the Engineer.

314-2.3 Payment. To the "GREENBOOK". DELETE in its entirety and SUBSTITUTE with the following:

See 314-5.7

314-3.3 Payment. To the "GREENBOOK". DELETE in its entirety and SUBSTITUTE with the following:

See 314-5.7

314-4.3.7 Payment. To the "GREENBOOK". DELETE in its entirety and SUBSTITUTE with the following:

See 314-5.7

314-4.4.6 Payment. To the "WHITEBOOK". DELETE in its entirety and SUBSTITUTE with the following:

See 314-5.7

- **314-5.7 Payment.** To the "GREENBOOK". DELETE in its entirety and SUBSTITUTE with the following:
 - 1. All work, materials, labor, costs, and time associated with removing traffic striping, pavement markings and thermoplastics, removal or pavement markers and devices, installing painted traffic striping and markings, installing thermoplastics, installing continental crosswalks, replacement and installation of new pavement markers and devices shall be included in the lump sum bid item for "Remove Replace & Install Traffic Striping, Markers, Markings, & Devices" regardless of amount installed.

This bid item also includes payment for the removal of existing traffic striping, pavement markings, pavement markers, and signage for streets requiring striping modifications as indicated below.

- a) Alta View Dr from South Woodman St to Briarwood Rd.
- b) Pacific FTG Hwy from Couts St to Pacific Hwy NB Off RA.
- c) Park Blvd from Adams Av to University (N FTG) Av
- d) Paradise Valley Rd from City Boundary to Parkland Wy

- e) 36th St from Imperial Av to K St
- f) Adams Av from 34th St to Wilson Av
- g) Briarwood Rd from Nebraska Av to Alsacia St
- h) Chatsworth Bl from Voltaire St to Zola St
- i) Imperial Av from 69th St to City Boundary
- j) Linda Vista Rd from Via Las Cumbres to Marian Wy
- k) Nimitz Bl from Chatsworth Bl to Evergreen St
- The payment for installation of new Striping and Signage in accordance with the Striping Plan in Appendix K - Striping and Signage Plans (Alta View Dr) shall be included in the lump sum Bid item "Striping and Signage Modifications (Alta View Dr)."
- The payment for installation of new Striping and Signage in accordance with the Striping Plan in Appendix L - Striping and Signage Plans (Pacific FTG Hwy) shall be included in the lump sum Bid item "Striping and Signage Modifications (Pacific FTG Hwy)."
- 4. The payment for installation of new Striping and Signage in accordance with the Striping Plan in **Appendix M Striping and Signage Plans (Park Bl)** shall be included in the lump sum Bid item "Striping and Signage Modifications (Park Bl)."
- 5. The payment for installation of new Striping in accordance with the Striping Plan in **Appendix N - Striping Plans (Paradise Valley Rd)** shall be included in the lump sum Bid item "Striping Modifications (Paradise Valley Rd)."
- 6. The payment for installation of new Striping in accordance with the Striping Plan in **Appendix O Striping Plans (36th St)** shall be included in the lump sum Bid item "Striping Modifications (36th St)."
- 7. The payment for installation of new Striping in accordance with the Striping Plan in **Appendix P Striping Plans (Adams Av)** shall be included in the lump sum Bid item "Striping Modifications (Adams Av)."
- 8. The payment for installation of new Striping in accordance with the Striping Plan in **Appendix Q - Striping Plans (Briarwood Rd)** shall be included in the lump sum Bid item "Striping Modifications (Briarwood Rd)."
- 9. The payment for installation of new Striping in accordance with the Striping Plan in **Appendix R - Striping Plans (Chatsworth Bl)** shall be included in the lump sum Bid item "Striping Modifications (Chatsworth Bl."
- 10. The payment for installation of new Striping in accordance with the Striping Plan in **Appendix S Striping Plans (Imperial Av)** shall be included in the lump sum Bid item "Striping Modifications (Imperial Av)."

- 11. The payment for installation of new Striping in accordance with the Striping Plan in **Appendix T Striping Plans (Linda Vista Rd)** shall be included in the lump sum Bid item "Striping Modifications (Linda Vista Rd)."
- 12. The payment for installation of new Striping in accordance with the Striping Plan in **Appendix U Striping Plans (Nimitz Bl)** shall be included in the lump sum Bid item "Striping Modifications (Nimitz Bl)."

SECTION 403 – MANHOLE, SURVEY MONUMENT, AND GATE VALVE FRAMES AND COVERS ADJUSTMENT AND RECONSTRUCTION

403-3 MANHOLES AND GATE VALVES IN ASPHALT CONCRETE PAVEMENT. To the "WHITEBOOK", DELETE item 1 in its entirety and SUBSTITUTE with the following:

1. Manhole, Sewer and Water covers shall be raised to be level with the surrounding pavement surface when such appurtenances are a minimum of one inch (1") below the final surface elevation after slurry seal has been placed. Engineer to approve location prior to raising.

Appurtenances extending more than one inch (1") above the road surface shall be marked out as a mill & pave and asphalt ramped to smooth transition.

Utility structures projecting less than 2 inches (50 mm) above the subgrade may be paved over and later adjusted to grade.

- **403-4 SURVEY MONUMENTS.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The casing and cover for survey monuments shall be adjusted to the new grade using riser rings, when such appurtenances are 1.5" to 3.75" below the surface in accordance with Standard Drawing M-10B, "Street Survey Monument Overlay Adjustment" and Standard Drawing M-10C, "Street Survey Monument Notes".
 - 2. The Survey Monument Precast Concrete Pipe Box must be reconstructed in accordance with Standard Drawing M-10B for survey monuments that are greater than 0.5" and less than 1.5" below the surface or if the lid has been damaged.
 - 3. The Survey Monument Precast Concrete Pipe Box must be reconstructed in accordance with Standard Drawing M-10A and Standard Drawings M-10B for survey monuments that are greater than 3.75" below the surface.
- **403-5 MEASUREMENT AND PAYMENT.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The payment for Raising Appurtenance to Grade, including sewer and water valve covers, all casings, extensions, concrete collars, and any necessary items to complete the work shall be made at the Bid unit "Raise Appurtenance to Grade (Water, Sewer)" for each appurtenance raised.

- 2. The payment for adjusting existing survey monument, including casing, frame, ring, covers, extensions, grout, brick support, sand base and any other material to grade shall be included in the Contract Bid Unit Price for "Adjust Existing Survey Monument to Grade" for each survey monument raised.
- 3. The payment for reconstructing the Survey Monument Precast Concrete Pipe Box, monument casing, frame, ring, covers, extensions, grout, brick support, sand base, and any other material required to reconstruct the survey monument precast concrete pipe box shall be included in the Contract Bid Unit Price for "Reconstruct Survey Monument Box" for each of the Survey Monument Precast Concrete Pipe box reconstructed.
- 4. The payment for raising sewer and storm drain Manholes to grade, including casings, rings, extensions, concrete collars, asphalt, and any other materials, shall be made at the Bid unit price for "Adjust Existing manhole Frame and Cover to Grade" for each manhole adjusted.

SECTION 404 - COLD MILLING

404-1 GENERAL. To the 'WHITEBOOK'', ADD the following:

- 7. Edges of milled area shall be cut cleanly. The outside edges of the milled pavement may have a radius transition on the sides parallel to the cutting drum.
- 8. The presence of roots, pavement fabric, concrete, rubberized material or steel reinforcement within the depth to be cold milled have not been noted, marked out in the field, or quantified.
- 9. All milling shall be performed in such a manner as to improve drainage, eliminate ponding, and reestablish gravity flow across intersections.
- 10. Material removed, regardless of removal method, shall be disposed of at a legal site.
- **404-6 COLD MILLING OF COMPOSITE PAVEMENTS.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The areas of depths of composite pavement to be cold milled, sawn, or cut have not been identified in the field nor the Contract Documents.
 - 2. Any pavement fabric encountered within the depth to be cold milled shall be disposed of at an approved facility within the jurisdiction of work.
- **404-6.1 Cold Milling of Asphalt Concrete with Pavement Fabric Material.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The area of pavement containing pavement fabric has not been measured out in the field, quantified, or identified in the Contract Documents.
 - 2. Any pavement fabric encountered within the depth to be cold milled shall be disposed of at an approved facility within jurisdiction of work.

404-9 TRAFFIC SIGNAL LOOP DETECTORS. To the "WHITEBOOK", ADD the following:

6. All damaged traffic detector loop and/or other detection systems located within or adjacent to the limits of work shall be replaced after resurfacing and striping. "Q" loops may be required at bike lanes. "E Modified" loops are required at stop bars. You shall install as many loops as necessary to meet current standards.

Loops may be installed in asphalt, concrete or any other material that may be encountered during the installation.

- **404-12 PAYMENT.** To the "WHITEBOOK", item 1 and item 4, DELETE in their entirety and SUBSTITUTE with the following:
 - 1. The payment for installation of traffic detector loops and conduits shall be included in the bid item "Traffic Detector Loop Replacement or Conduit Stub Installed" for each loop or conduit installed. No additional payment shall be made for loop, detector, or conduit type.

No additional payment shall be made for milling grinding, or saw cutting concrete, asphalt pavement fabric, and any other material that may be encountered during the installation.

4. The payment for cold milling of the existing pavement shall be included in the contract bid unit price for which the milling is required ("Asphalt Pavement Repair", "Crushed Miscellaneous Base"), including hauling and disposal of milled material.

No additional payment shall be made for root pruning, milling, grinding, hauling, disposal or saw cutting concrete, and any other material that may be encountered during the installation.

No additional payment shall be made for the milling and grinding of pavement fabric.

To the "WHITEBOOK", ADD the following:

5. The payment for the hauling and disposal of asphalt pavement and fabric shall be included in the bid item "Asphalt Concrete with Pavement Fabric Material" per ton.

Payment for milling, grinding, or saw cutting asphalt pavement fabric shall be included in the contract bid unit price for which the milling is required ("Asphalt Pavement Repair", "Crushed Miscellaneous Base").

SECTION 600 - ACCESS

- **600-1 GENERAL.** To the "WHITEBOOK", item 5, DELETE in its entirety and SUBSTITUTE with the following:
 - 5. You shall notify Environmental Services Department via email (trash@sandiego.gov) of street closures affecting the regular scheduled solid waste collection at least 3 Working Days prior to the street closure. Include your business name and phone number, days of closure, time of scheduled closure, and date of anticipated street reopening in the notification.

a) You shall verify waste collection schedules via the Environmental Services website at:

http://www.sandiego.gov/environmental-services/collection/index.shtml

- b) You shall comply with the following requirements for trash, recycling, and yard waste collection:
 - i. Provide advance written notice to every property affected by blocked public right of way.
 - ii. Coordinate the relocation of trash, recycling, and yard waste containers to an accessible public street for the City's waste collection crews on collection day.
 - iii. When necessary, relocate the containers from the blocked streets to the accessible public right of way before the City's collection vehicles arrive to assist with collection on existing schedules. Return the containers to their point of origin to ensure the accuracy of inventory assignment by address.
- c) If the City's crews are unable to provide the citizens with the mandated services due to your failure to comply with these specifications, you shall collect trash, recyclables, and yard waste on the City's schedule and deliver to the City's designated locations. If you fail to perform this Work, you shall incur additional costs for the City to reschedule pick up of an area.

SECTION 601 - TEMPORARY TRAFFIC CONTROL FOR CONSTRUCTION AND MAINTENANCE WORK ZONES

- **601-2.1.4 Traffic Control for Resurfacing and Slurry Sealing.** To the "WHITEBOOK", item 3, subsection "d", DELETE in its entirety and SUBSTITUTE with the following:
 - d) Place "NO PARKING TOW-AWAY ZONE" signs 72 hours in advance of the scheduled slurry sealing. Reschedule street block segments which are not completed by the last posted Working Day. If a Work delay of 48 hours or more occurs from the originally scheduled Work date, remove the "NO PARKING TOW-AWAY ZONE" signs for a minimum of 24 hours, then reset and re-post for the appropriate Work date.
- **601-3.5.1 General.** To the "WHITEBOOK", item 3, DELETE in its entirety and SUBSTITUTE with the following:
 - 3. Temporary "No Parking" and "No Stopping" signs shall be installed 72 hours before enforcement. Temporary "No Parking" and "No Stopping" signs shall be installed and removed as specified in the Special Provisions. Signs shall indicate specific days, dates, and times of restrictions. If violations occur, call Police Dispatch 619-531-2000 to enforce the Tow-Away notice.

- 601-3.6 Channelizing Devices. To the "WHITEBOOK", item 4, Barricades, ADD the following:
 - You shall place "OPEN TRENCH" signs (C27(CA)) on Type 3 Barricade within the construction Work zone, ahead of any Work areas with open trenches that are greater than 3 inches in depth, in accordance with California MUTCD SECTION 6F.103 (CA). The barricades shall be placed in a continuous manner and shall prevent pedestrian, vehicular, and biker access to the open trench area.
- **601-7 PAYMENT**. To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The payment for traffic control Working Drawings, permits, traffic control Work including any traffic control devices that may be required by the City, shall be included in Lump Sum Bid Item for "Traffic Control and Working Drawing."
 - 2. No separate or additional payment shall be made for the following: operation, maintenance, repair, or replacement of Temporary Traffic (TTC) zone devices; all traffic control devices, required signs, notices, and detours; Work Drawings, Traffic Control Plans; labor; and traffic control for asphalt pavement repair, slurry seal, striping, loop installation, raising appurtenances (manholes, monuments, valves), or any other material relating to traffic control work.

SECTION 700 – MATERIALS

- **700-5.1 Vehicle Detectors.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Loop wire shall be Type 2. Loop detector lead-in cable shall be Type "B". Slots shall be filled with elastomeric sealant, epoxy sealant, or hot-melt rubberized asphalt sealant, except asphaltic emulsion loop sealant and cold tar loop sealant are acceptable if the pavement surface will receive an asphaltic concrete overlay.

SECTION 1001 – CONSTRUCTION BEST MANAGEMENT PRACTICES (BMPs)

- **GENERAL.** To the "WHITEBOOK", ADD the following:
 - 7. Based on a preliminary assessment by the City, this Contract is subject to **WPCP**.
- **1001-1.11 Post-construction Requirements.** To the "WHITEBOOK", ADD the following:
 - 6. You shall comply with the following post-construction requirement: Storm Drain Inlet Markers
- **1001-4.2 Payment.** To the "WHITEBOOK", ADD the following:
 - 4. All work, materials, labor, costs, and time associated with installing inlet markers shall be paid at the unit bid price "Post-construction Requirements – Inlet Markers" for each marker installed. s

SUPPLEMENTARY SPECIAL PROVISIONS

APPENDICES

APPENDIX A

NOTICE OF EXEMPTION

NOTICE OF EXEMPTION

TO: <u>X</u> Recorder County Clerk P.O. Box 1750, MS-A-33 600 Pacific Hwy, Room 260 San Diego, CA 92101-2422 FROM: City of San Diego Planning Department 9485 Aero Drive, MS 413 San Diego, CA 92123

Office of Planning and Research 1400 Tenth Street, Room 121 Sacramento, CA 95814

PROJECT TITLE: Slurry Seal S2122

<u>PROJECT LOCATION-SPECIFIC</u>: See Attachment A: Location List for specific locations. The project is located in the Community Planning Areas of Barrio Logan, City Heights, Clairemont Mesa, Downtown, Eastern Area, Encanto Neighborhoods, Kensington-Talmadge, Linda Vista, Midway-Pacific Highway, Normal Heights, North Park, Otay Mesa, Otay Mesa-Nestor, Pacific Beach, Peninsula, Skyline-Paradise Hills, Southeastern San Diego, and Uptown within Council Districts 2, 3, 4, 8, and 9.

PROJECT LOCATION-CITY/COUNTY: San Diego/San Diego

DESCRIPTION OF NATURE AND PURPOSE OF THE PROJECT:

The project involves furnishing all labor, materials, equipment, services, and construction related to slurry seal work on existing previous slurry seal paved roadways in various areas throughout the City of San Diego. The work includes; placement of rubber polymer modified slurry (RPMS), crack sealing, removal of humps and pavement irregularities, asphalt mill and pave, and dig outs, pavement base repairs, milling and disposal of pavement fabric, replacing traffic signal detection loops and stub outs, adjusting existing City manhole frames and covers to grade, raising appurtenances to grade (water, sewer), raising survey monuments to grade, reconstructing survey monument boxes, street and sidewalk sweeping, removal and replacement of existing thermoplastic striping and markings/legends, traffic control drawings and permits, weed abatement, storm drain inlet protection, installation of inlet markers, sediment control, and possible night and weekend work. All work would occur within the public right-of-way (paved streets) or previously disturbed non-sensitive areas only, and outside of the City's Multiple Habitat Planning Area (MHPA). No sensitive vegetation would be impacted or removed. Storm Water Best Management Practices (BMPs) for erosion control preventing discharge, as well as Traffic Control Plan (TCP) would be implemented throughout construction.

NAME OF PUBLIC AGENCY APPROVING PROJECT: City of San Diego

<u>NAME OF PERSON OR AGENCY CARRYING OUT PROJECT</u>: City of San Diego Transportation and Storm Water Department, 2781 Caminito Chollas, San Diego, CA 92105. Contact: Corrin Allred, Principal Engineering Aide, (619) 527-7515/ CAllred@sandiego.gov.

EXEMPT STATUS: [TO BE COMPLETED BY PLANNING DEPT.]

- () MINISTERIAL
- () DECLARED EMERGENCY
- () EMERGENCY PROJECT
- (X) CATEGORICAL EXEMPTION: CEQA Guidelines Section 15301 (Existing Facilities)
- () STATUTORY EXEMPTION
- () COMMON SENSE EXEMPTION:

REASONS WHY PROJECT IS EXEMPT:

The City of San Diego conducted an environmental review and determined the project is exempt from CEQA pursuant to State CEQA Guidelines Section 15301 (Existing Facilities) which consists of the operation, repair, maintenance, permitting, leasing, licensing, or minor alteration of existing public or private structures, facilities, mechanical equipment, or topographical features, involving negligible or no expansion of existing or former use. This includes

existing highways and streets, sidewalks, gutters, bicycle and pedestrian trails, and similar facilities (this includes road grading for the purpose of public safety), and other alterations such as the addition of bicycle facilities, including but not limited to bicycle parking, bicycle-share facilities and bicycle lanes, transit improvements such as bus lanes, pedestrian crossings, street trees, and other similar alterations that do not create additional automobile lanes. The exemptions listed in State CEQA Guidelines Section 15300.2 would not apply in that no cumulative impacts were identified, no significant effects on the environment were identified, the project is not adjacent to a scenic highway, and no historical resources would be affected by the action. As to the exception for hazardous materials, there are locations listed on GeoTracker and EnviroStor within 1,000 feet of the public right-of-way. While these locations are listed, the proposed project would not involve ground disturbance which would expose potential hazardous materials, and as such would not preclude the use of a CEQA exemption pursuant to Section 65962.5 of the Government Code.

CONTACT PERSON: Tara Ash-Reynolds, Assistant Planner Planning Department, City of San Diego 9485 Aero Drive, MS 413, San Diego, CA 92123 TELEPHONE: 619-533 6492

IF FILED BY APPLICANT:

- 1. ATTACH CERTIFIED DOCUMENT OF EXEMPTION FINDING
- 2. HAS A NOTICE OF EXEMPTION BEEN FILED BY THE PUBLIC AGENCY APPROVING THE PROJECT? (X) YES () NO

IT IS HEREBY CERTIFIED THAT THE CITY OF SAN DIEGO HAS DETERMINED THE ABOVE ACTIVITY TO BE EXEMPT FROM CEQA.

Mya Stumaan

2/1/2021

Myra Herrmann, Senior Planner, Planning Department

DATE

<u>CHECK ONE:</u> (X) SIGNED BY LEAD AGENCY () SIGNED BY APPLICANT

DATE RECEIVED FOR FILING WITH COUNTY CLERK OR OPR:

	Attach	nment A: Location	List	
Street Name	Cross Street 1	Cross Street 2	Council District	Community Planning Area
ALEXANDRIA DR	POINT LOMA AV	BERMUDA CR	2	PENINSULA
AMITY ST	CROTON CT	PACIFICA DR	2	PACIFIC BEACH
AMITY ST	PENDLETON ST	CROTON CT	2	PACIFIC BEACH
ARNOTT ST	HUXLEY ST	FIELD ST	2	CLAIREMONT MESA
ARNOTT ST	JELLETT ST	HUXLEY ST	2	CLAIREMONT MESA
BLACKFOOT AV	GERONIMO AV	CHEYENNE AV	2	CLAIREMONT MESA
CHATSWORTH BL	VOLTAIRE ST	ZOLA ST	2	PENINSULA
CROTON CT	AMITY ST	END	2	PACIFIC BEACH
EVERGREEN ST	CANON ST	AVNDA DE PORTUGAL	2	PENINSULA
EVERGREEN ST	GARRISON ST	HUGO ST	2	PENINSULA
EVERGREEN ST	KEATS ST	LOWELL ST	2	PENINSULA
EVERGREEN ST	JARVIS ST	KEATS ST	2	PENINSULA
EVERGREEN ST	INGELOW ST	JARVIS ST	2	PENINSULA
EVERGREEN ST	EMERSON ST	FENELON ST	2	PENINSULA
EVERGREEN ST	HUGO ST	INGELOW ST	2	PENINSULA
EVERGREEN ST	DICKENS ST	EMERSON ST	2	PENINSULA
EVERGREEN ST	BYRON ST	CARLETON ST	2	PENINSULA
EVERGREEN ST	AVNDA DE PORTUGAL	BYRON ST	2	PENINSULA
EVERGREEN ST	CARLETON ST	DICKENS ST	2	PENINSULA
EVERGREEN ST	FENELON ST	GARRISON ST	2	PENINSULA
FAIRFIELD ST	JELLETT ST	HUXLEY ST	2	CLAIREMONT MESA
FLEETRIDGE DR	VARONA ST	POINT LOMA AV	2	PENINSULA
GERONIMO AV	BLACKFOOT AV	CHEYENNE AV	2	CLAIREMONT MESA
GERONIMO AV	BEGIN	BLACKFOOT AV	2	CLAIREMONT MESA
GOLDFIELD ST	ASHER ST	LITTLEFIELD ST	2	CLAIREMONT MESA
GRANDVIEW ST	LISTER ST	JELLETT ST	2	CLAIREMONT MESA
GRANDVIEW ST	HUXLEY ST	FIELD ST	2	CLAIREMONT MESA
HATTERAS AV	KICKAPOO CT	HEDIONDA CT	2	CLAIREMONT MESA
HATTERAS AV	HEDIONDA CT	POCAHONTAS AV	2	CLAIREMONT MESA
HAVASUPALAV	EPINETTE AV	WYANDOTTE AV	2	CLAIREMONT MESA
HEDIONDA CT	BEGIN	HATTERAS AV	2	CLAIREMONT MESA
INDIAN WY	BEGIN	POCAHONTAS AV	2	CLAIREMONT MESA
JUTLAND DR	LUNA AV	MANDAN WY	2	CLAIREMONT MESA
JUTLAND DR	MANDAN WY	MASSASOIT AV	2	CLAIREMONT MESA
KANE ST	CHICAGO ST	DENVER ST	2	CLAIREMONT MESA
KANE ST	MORENA BL HATTERAS AV	CHICAGO ST	2	CLAIREMONT MESA CLAIREMONT MESA
KICKAPOO CT	-	OAK GLEN LN		
LINDA VISTA RD	MARIAN WY	JOSEPHINE ST	2	LINDA VISTA
LINDA VISTA RD	COLUSA ST	BRUNNER ST	2	LINDA VISTA
LINDA VISTA RD	USD MAIN DY	VIA LAS CUMBRES	2	LINDA VISTA
LINDA VISTA RD	JOSEPHINE ST	COLUSA ST	2	LINDA VISTA
LINDA VISTA RD	BRUNNER ST	GOSHEN ST	2	LINDA VISTA
LINDA VISTA RD	GOSHEN ST	USD MAIN DY	2	LINDA VISTA
LISTER ST	MORENA BL	CHICAGO ST	2	CLAIREMONT MESA
LISTER ST	CHICAGO ST	DENVER ST	2	CLAIREMONT MESA
LISTER ST	ERIE ST	FRANKFORT ST	2	CLAIREMONT MESA
LOCUST ST	GARRISON ST	HUGO ST	2	PENINSULA
LOCUST ST	EMERSON ST	FENELON ST	2	PENINSULA
LOCUST ST	FENELON ST	GARRISON ST	2	PENINSULA
LOCUST ST	AVNDA DE PORTUGAL	BYRON ST	2	PENINSULA
LOCUST ST	DICKENS ST	EMERSON ST	2	PENINSULA
LUNA AV	MONONGAHELA ST	EPINETTE AV	2	CLAIREMONT MESA
MANDAN WY	MASSASOIT AV	JUTLAND DR	2	CLAIREMONT MESA
MASSASOIT AV	MANDAN WY	NAUGATUCK AV	2	CLAIREMONT MESA
MORENCI ST	TONOPAH AV	ASHER ST	2	CLAIREMONT MESA
MORENCI ST	ASHER ST	ERIE ST	2	CLAIREMONT MESA
NAUGATUCK AV	HIDALGO AV	JUTLAND DR	2	CLAIREMONT MESA

Street Name	Cross Street 1	Cross Street 2	Council District	Community Planning Area
NIDO LN	BEGIN	OAK GLEN LN	2	CLAIREMONT MESA
NIDO LN	OAK GLEN LN	IDLEWILD WY	2	CLAIREMONT MESA
NIMITZ BL	POE ST	CHATSWORTH BL	2	PENINSULA
NIMITZ BL	EVERGREEN ST	OLIPHANT ST	2	PENINSULA
NIMITZ BL	CAPISTRANO ST	POE ST	2	PENINSULA
NIMITZ BL	OLIPHANT ST	CAPISTRANO ST	2	PENINSULA
NOVARA ST	OSPREY ST	GRANGER ST	2	PENINSULA
NOVARA ST	GRANGER ST	SANTA BARBARA ST	2	PENINSULA
OAK GLEN LN	NIDO LN	ΚΙϹΚΑΡΟΟ CT	2	CLAIREMONT MESA
OAK GLEN LN	ΚΙϹΚΑΡΟΟ CT	IDLEWILD WY	2	CLAIREMONT MESA
PACIFIC (FTG) HY	PACIFIC HY NB OFF RA	PACIFIC HY NB OFF RA	2	MIDWAY-PACIFIC HIGHWAY
PACIFIC (FTG) HY	PACIFIC HY NB OFF RA	NOELL ST	2	MIDWAY-PACIFIC HIGHWAY
PACIFIC (FTG) HY	NOELL ST	ESTUDILLO ST	2	MIDWAY-PACIFIC HIGHWAY
PACIFIC (FTG) HY	ESTUDILLO ST	WRIGHT ST	2	MIDWAY-PACIFIC HIGHWAY
PACIFIC (FTG) HY	WRIGHT ST	BANDINI ST	2	MIDWAY-PACIFIC HIGHWAY
PACIFIC (FTG) HY	BANDINI ST	COUTS ST	2	MIDWAY-PACIFIC HIGHWAY
PACIFIC (FIG) HT	ALTO CERRO CR	AMITY ST	2	PACIFIC BEACH
PACIFICA DR PACIFICA DR	ALTO CERRO CR	END	2	PACIFIC BEACH
POCAHONTAS AV	IDLEWILD WY	JEMEZ DR	2	CLAIREMONT MESA
POCAHONTAS AV	INDIAN WY	MABON PL	2	CLAIREMONT MESA
POCAHONTAS AV	BEGIN	INDIAN WY	2	CLAIREMONT MESA
POCAHONTAS AV	JOPLIN AV	HATTERAS AV	2	CLAIREMONT MESA
POCAHONTAS AV	HATTERAS AV	IDLEWILD WY	2	CLAIREMONT MESA
POCAHONTAS AV	MABON PL	JOPLIN AV	2	CLAIREMONT MESA
POINT LOMA AV	CANON ST	LIGGETT DR	2	PENINSULA
POINT LOMA AV	FLEETRIDGE DR	SAVOY CR	2	PENINSULA
POINT LOMA AV	POINT LOMA WY	FLEETRIDGE DR	2	PENINSULA
POINT LOMA AV	LIGGETT DR	POINT LOMA WY	2	PENINSULA
POINT LOMA AV	FLEETRIDGE DR	SAVOY CR	2	PENINSULA
POINT LOMA WY	POINT LOMA AV	END	2	PENINSULA
SANTA BARBARA ST	ALEXANDRIA DR	TRIESTE DR	2	PENINSULA
TENNYSON ST	CAPISTRANO ST	CENTRALOMA DR	2	PENINSULA
01ST AV	W WASHINGTON ST	LEWIS ST	3	UPTOWN
02ND AV	J ST	ISLAND AV	3	DOWNTOWN
02ND AV	ISLAND AV	MARKET ST	3	DOWNTOWN
03RD AV	ARBOR DR	END	3	UPTOWN
04TH AV	K ST	J ST	3	DOWNTOWN
04TH AV	J ST	ISLAND AV	3	DOWNTOWN
08TH AV	B ST	A ST	3	DOWNTOWN
08TH AV	A ST	ASH ST	3	DOWNTOWN
09TH AV	CEDAR ST	DATE ST	3	DOWNTOWN
09TH AV	BEECH ST	CEDAR ST	3	DOWNTOWN
10TH AV	BEECH ST	CEDAR ST	3	DOWNTOWN
10TH AV	K ST	J ST	3	DOWNTOWN
10TH AV	J ST	ISLAND AV	3	DOWNTOWN
10TH AV	CEDAR ST	END	3	DOWNTOWN
10TH AV	PARK BL	K ST	3	DOWNTOWN
11TH AV	BROADWAY	C ST	3	DOWNTOWN
ADAMS AV	35TH ST	WILSON AV	3	NORMAL HEIGHTS
ADAMS AV	MANSFIELD ST	35TH ST	3	NORMAL HEIGHTS
ADAMS AV	34TH ST	HAWLEY BL	3	NORMAL HEIGHTS
ADAINS AV		MANSFIELD ST	3	NORMAL HEIGHTS
	HAWLEY BL			
ALABAMA ST	MONROE AV	MISSION AV	3	GREATER NORTH PARK
BEECH ST	09TH AV	10TH AV	3	
CAPPS ST	30TH ST	RAY ST	3	GREATER NORTH PARK
CAPPS ST	29TH ST	30TH ST	3	GREATER NORTH PARK
CAPPS ST	28TH ST	UTAH ST	3	GREATER NORTH PARK
CAPPS ST	GRANADA AV	29TH ST	3	GREATER NORTH PARK

Street Name	Cross Street 1	Cross Street 2	Council District	Community Planning Area
CEDAR ST	08TH AV	09TH AV	3	DOWNTOWN
CEDAR ST	06TH AV	07TH AV	3	DOWNTOWN
CEDAR ST	07TH AV	08TH AV	3	DOWNTOWN
COLLIER AV	MANSFIELD ST	35TH ST	3	NORMAL HEIGHTS
COLLIER AV	HAWLEY BL	MANSFIELD ST	3	NORMAL HEIGHTS
COPLEY AV	FELTON ST	34TH ST	3	NORMAL HEIGHTS
COPLEY AV	34TH ST	HAWLEY BL	3	NORMAL HEIGHTS
COPLEY AV	MANSFIELD ST	35TH ST	3	NORMAL HEIGHTS
COPLEY AV	HAWLEY BL	MANSFIELD ST	3	NORMAL HEIGHTS
DATE ST	08TH AV	09TH AV	3	DOWNTOWN
DWIGHT ST	GRANADA AV	29TH ST	3	GREATER NORTH PARK
DWIGHT ST	29TH ST	30TH ST	3	GREATER NORTH PARK
DWIGHT ST	30TH ST	RAY ST	3	GREATER NORTH PARK
E ST	PARK BL	13TH ST	3	DOWNTOWN
E ST	13TH ST	14TH ST	3	DOWNTOWN
FRONT ST	W WASHINGTON ST	W LEWIS ST	3	UPTOWN
GRANADA AV	UPAS ST	MYRTLE AV	3	GREATER NORTH PARK
GRANADA AV	DWIGHT ST	LANDIS ST	3	GREATER NORTH PARK
GRANADA AV	CAPPS ST	DWIGHT ST	3	GREATER NORTH PARK
GRANADA AV	LANDIS ST	GUNN ST	3	GREATER NORTH PARK
GRANADA AV	MYRTLE AV	CAPPS ST	3	GREATER NORTH PARK
GUNN ST	GRANADA AV	29TH ST	3	GREATER NORTH PARK
GUNN ST	UTAH ST	GRANADA AV	3	GREATER NORTH PARK
GUNN ST	29TH ST	30TH ST	3	GREATER NORTH PARK
GUNN ST	30TH ST	RAY ST	3	GREATER NORTH PARK
KANSAS ST	LINCOLN AV	POLK AV	3	GREATER NORTH PARK
L ST	05TH AV	06TH AV	3	DOWNTOWN
LST	06TH AV	07TH AV	3	DOWNTOWN
LINCOLN AV	IDAHO ST	UTAH ST	3	GREATER NORTH PARK
LINCOLN AV	UTAH ST	KANSAS ST	3	GREATER NORTH PARK
LINCOLN AV	HAMILTON ST	OREGON ST	3	GREATER NORTH PARK
LINCOLN AV	OREGON ST	IDAHO ST	3	GREATER NORTH PARK
MARKET ST	14TH ST	15TH ST	3	DOWNTOWN
MARKET ST	15TH ST	16TH ST	3	DOWNTOWN
MISSION AV	GEORGIA ST	FLORIDA ST	3	GREATER NORTH PARK
MISSION AV	ALABAMA ST	MISSISSIPPI ST	3	GREATER NORTH PARK
MISSION AV	LOUISIANA ST	MADISON AV	3	GREATER NORTH PARK
MISSION AV	FLORIDA ST	MONROE AV	3	GREATER NORTH PARK
MISSION AV	MISSISSIPPI ST	LOUISIANA ST	3	GREATER NORTH PARK
MISSION AV	MONROE AV	ALABAMA ST	3	GREATER NORTH PARK
NORMAL ST	CAMPUS AV	EL CAJON BL	3	UPTOWN
PARK BL	HOWARD AV	EL CAJON BL	3	UPTOWN
PARK BL	SPALDING PL	ADAMS AV	3	UPTOWN
PARK BL	UNIVERSITY (N FTG) AV	LINCOLN AV	3	UPTOWN
PARK BL	CENTRE ST	POLK AV	3	UPTOWN
PARK BL	EL CAJON BL	MEADE AV	3	UPTOWN
PARK BL	POLK AV	HOWARD AV	3	UPTOWN
PARK BL	MEADE AV		3	UPTOWN
PARK BL	MONROE AV	MONROE AV MADISON AV	3	UPTOWN
PARK BL		CENTRE ST	3	
PARK BL	MADISON AV	SPALDING PL	3	
POLK AV	ALABAMA ST	MISSISSIPPI ST	3	GREATER NORTH PARK
POLK AV	MISSISSIPPI ST	LOUISIANA ST	3	GREATER NORTH PARK
POLK AV	FLORIDA ST	ALABAMA ST	3	GREATER NORTH PARK
POLK AV	ARIZONA ST	HAMILTON ST	3	GREATER NORTH PARK
POLK AV	TEXAS ST	ARIZONA ST	3	GREATER NORTH PARK
POLK AV	LOUISIANA ST	TEXAS ST	3	GREATER NORTH PARK
UTAH ST	LINCOLN AV	POLK AV	3	GREATER NORTH PARK

Slurry Seal Group 2122 Project Street List IO: 21004868

IO: 21004910				
Street Name	Cross Street 1	Cross Street 2	Council District	Community Planning Area
UTAH ST	CAPPS ST	DWIGHT ST	3	GREATER NORTH PARK
UTAH ST	DWIGHT ST	LANDIS ST	3	GREATER NORTH PARK
UTAH ST	UPAS ST	MYRTLE AV	3	GREATER NORTH PARK
ALTA VIEW DR	TOOMA ST	BRIARWOOD RD	4	SKYLINE-PARADISE HILLS
ALTA VIEW DR	S WOODMAN ST	CASEY ST	4	SKYLINE-PARADISE HILLS
ALTA VIEW DR	CASEY ST	TOOMA ST	4	SKYLINE-PARADISE HILLS
APPIAN DR	S WOODMAN ST	CASEY ST	4	SKYLINE-PARADISE HILLS
BRIARWOOD RD	NEBRASKA AV	ALSACIA ST	4	SKYLINE-PARADISE HILLS
CASEY ST	ATTLEBOROUGH CT	WATTLE DR	4	SKYLINE-PARADISE HILLS
CASEY ST	WATTLE DR	APPIAN DR	4	SKYLINE-PARADISE HILLS
CASEY ST	TOOMA ST	ATTLEBOROUGH CT	4	SKYLINE-PARADISE HILLS
CASEY ST	APPIAN DR	ALTA VIEW DR	4	SKYLINE-PARADISE HILLS
COLLEGE GROVE DR	54TH ST	KRENNING ST	4	EASTERN AREA
COLLEGE GROVE DR	KRENNING ST	55TH ST	4	EASTERN AREA
COLLURA ST	CHOLLAS RD	JOYCE PL	4	EASTERN AREA
		REDWOOD ST	4	EASTERN AREA
COLLURA ST		S WOODMAN ST	4	
DORIANA ST			4	SKYLINE-PARADISE HILLS
DORIANA ST	ALTA VIEW DR	JAMIE AV		SKYLINE-PARADISE HILLS
IMPERIAL AV	69TH ST	RAINBOW ST	4	SKYLINE-PARADISE HILLS
IMPERIAL AV	VIEWCREST DR	CITY BOUNDARY	4	SKYLINE-PARADISE HILLS
IMPERIAL AV	RAINBOW ST	FLICKER ST	4	SKYLINE-PARADISE HILLS
IMPERIAL AV	FLICKER ST	FOSTER ST	4	SKYLINE-PARADISE HILLS
IMPERIAL AV	FOSTER ST	VIEWCREST DR	4	SKYLINE-PARADISE HILLS
JAMIE AV	DOTI POINT DR	FUJI ST	4	SKYLINE-PARADISE HILLS
JAMIE AV	LEIGHTON CT	S WOODMAN ST	4	SKYLINE-PARADISE HILLS
JAMIE AV	DORIANA ST	DOTI POINT DR	4	SKYLINE-PARADISE HILLS
LEIGHTON CT	JAMIE AV	END	4	SKYLINE-PARADISE HILLS
PARADISE VALLEY RD	GILMARTIN DR	PARKLAND WY	4	SKYLINE-PARADISE HILLS
PARADISE VALLEY RD	JESTER ST	GILMARTIN DR	4	SKYLINE-PARADISE HILLS
PARADISE VALLEY RD	CITY BOUNDARY	MUNDA RD	4	SKYLINE-PARADISE HILLS
PARADISE VALLEY RD	MUNDA RD	JESTER ST	4	SKYLINE-PARADISE HILLS
REDWOOD ST	COLLURA ST	52ND ST	4	EASTERN AREA
TOOMA ST	GOODE ST	ALTA VIEW DR	4	SKYLINE-PARADISE HILLS
WINLOW ST	REDWOOD ST	CHOLLAS STATION RD	4	EASTERN AREA
BARDSLEY CT	BEGIN	CAMBERLEY CT	8	OTAY MESA
CAM MAQUILADORA	OTAY HEIGHTS CT	END	8	OTAY MESA
CAM MAQUILADORA	HERITAGE RD	PACIFIC RIM CT	8	OTAY MESA
CAM MAQUILADORA	CACTUS RD	OTAY HEIGHTS CT	8	OTAY MESA
CAM MAQUILADORA	PACIFIC RIM CT	CACTUS RD	8	OTAY MESA
				OTAY MESA
CAMBERLEY CT	BARDSLEY CT	KENTMERE TR	8	
CAMBERLEY CT	BEGIN	BARDSLEY CT	8	OTAY MESA
CASTLE ISLAND CV	SEA ISLE DR	END	8	OTAY MESA
CEDAR GLEN WY	PINE GLEN WY	PICADOR BL	8	OTAY MESA-NESTOR
DODSON ST	ISLAND AV	MARKET ST	8	SOUTHEASTERN SAN DIEGO
DODSON ST	K ST	J ST	8	SOUTHEASTERN SAN DIEGO
DODSON ST	J ST	ISLAND AV	8	SOUTHEASTERN SAN DIEGC
ESSINGTON CT	BEGIN	KENTMERE TR	8	OTAY MESA
FALCONHURST TR	KENTMERE TR	LYNDHURST TR	8	OTAY MESA
FOREST GLEN RD	MAJESTIC DR	PICADOR BL	8	OTAY MESA-NESTOR
HEATHBROOK CT	BEGIN	KENTMERE TR	8	OTAY MESA
ISLAND AV	28TH ST	HOITT ST	8	SOUTHEASTERN SAN DIEGO
ISLAND AV	29TH ST	DODSON ST	8	SOUTHEASTERN SAN DIEGO
ISLAND AV	HOITT ST	29TH ST	8	SOUTHEASTERN SAN DIEGO
ISLAND AV	DODSON ST	30TH ST	8	SOUTHEASTERN SAN DIEGO
KENTMERE TR	OCEAN VIEW HILLS PY	CAMBERLEY CT	8	OTAY MESA
KENTMERE TR	FALCONHURST TR	HEATHBROOK CT	8	OTAY MESA
KENTMERE TR	ESSINGTON CT	LYNDHURST TR	8	OTAY MESA
KENTMERE TR	HEATHBROOK CT	ESSINGTON CT	8	OTAY MESA
		200/10/10/10/10/1	8	OTT MESA

Slurry Seal Group 2122 Project Street List IO: 21004868

IO: 21004910				
Street Name	Cross Street 1	Cross Street 2	Council District	Community Planning Area
LYNDHURST TR	KENTMERE TR	FALCONHURST TR	8	OTAY MESA
MAIN ST	SIGSBEE ST	BEARDSLEY ST	8	BARRIO LOGAN
MAIN ST	BEARDSLEY ST	CESAR E CHAVEZ PY	8	BARRIO LOGAN
MAJESTIC DR	FOREST GLEN RD	PICADOR BL	8	OTAY MESA-NESTOR
MAJESTIC DR	BEGIN	FOREST GLEN RD	8	OTAY MESA-NESTOR
MARSH HARBOR DR	BEGIN	RED CORAL LN	8	OTAY MESA
MARSH HARBOR DR	SEA ISLE DR	REGATTA LN	8	OTAY MESA
MARSH HARBOR DR	RED CORAL LN	SEA ISLE DR	8	OTAY MESA
NATIONAL AV	S 26TH ST	S 27TH ST	8	BARRIO LOGAN
NEWTON AV	BEARDSLEY ST	CESAR E CHAVEZ PY	8	BARRIO LOGAN
NEWTON AV	SIGSBEE ST	BEARDSLEY ST	8	BARRIO LOGAN
NEWTON AV	S 16TH ST	SIGSBEE ST	8	DOWNTOWN
OFFSHORE PT	RED SAILS WY	END	8	OTAY MESA
OFFSHORE PT	BEGIN	RED SAILS WY	8	OTAY MESA
OTAY HEIGHTS CT	CAM MAQUILADORA	END	8	OTAY MESA
PINE GLEN WY	PICADOR BL	CEDAR GLEN WY	8	OTAY MESA-NESTOR
RED CORAL LN	DENNERY RD	MARSH HARBOR DR	8	OTAY MESA
RED SAILS WY	OFFSHORE PT	REGATTA LN	8	OTAY MESA
	DENNERY RD	-	8	
REGATTA LN		RED SAILS WY	-	OTAY MESA
REGATTA LN	MARSH HARBOR DR	END	8	OTAY MESA
REGATTA LN	RED SAILS WY	SEA ISLE DR	8	OTAY MESA
REGATTA LN	SEA ISLE DR	MARSH HARBOR DR	8	OTAY MESA
SEA ISLE DR	MARSH HARBOR DR	CASTLE ISLAND CV	8	OTAY MESA
SEA ISLE DR	CASTLE ISLAND CV	SEA TERN CT	8	OTAY MESA
SEA ISLE DR	SEA TERN CT	REGATTA LN	8	OTAY MESA
SEA TERN CT	SEA ISLE DR	END	8	OTAY MESA
35TH ST	J ST	END	9	SOUTHEASTERN SAN DIEGO
35TH ST	L ST	K ST	9	SOUTHEASTERN SAN DIEGO
35TH ST	K ST	J ST	9	SOUTHEASTERN SAN DIEGO
36TH ST	TOMPKINS ST	L ST	9	SOUTHEASTERN SAN DIEGO
36TH ST	L ST	K ST	9	SOUTHEASTERN SAN DIEGO
36TH ST	IMPERIAL AV	K ST	9	SOUTHEASTERN SAN DIEGO
37TH ST	DWIGHT ST	LANDIS ST	9	CITY HEIGHTS
37TH ST	MYRTLE AV	DWIGHT ST	9	CITY HEIGHTS
40TH ST	ORANGE AV	EL CAJON BL	9	CITY HEIGHTS
49TH ST	EL CAJON BL	MONROE AV	9	KENSINGTON-TALMADGE
49TH ST	MADISON AV	ADAMS AV	9	KENSINGTON-TALMADGE
49TH ST	MONROE AV	MADISON AV	9	KENSINGTON-TALMADGE
51ST ST	MONROE AV	MADISON AV	9	KENSINGTON-TALMADGE
			9	
51ST ST	EL CAJON BL	MONROE AV	-	KENSINGTON-TALMADGE
ALAMO DR	PATRIA DR	TOLEDO DR	9	EASTERN AREA
ALAMO DR	ALAMO WY	PATRIA DR	9	EASTERN AREA
ALAMO DR	TOLEDO DR	ROLANDO BL	9	EASTERN AREA
ALTADENA AV	MONROE AV	MADISON AV	9	KENSINGTON-TALMADGE
ALTADENA AV	MADISON AV	ADAMS AV	9	KENSINGTON-TALMADGE
CANTERBURY DR	WESTMINSTER TR	HILLDALE RD	9	KENSINGTON-TALMADGE
CANTERBURY DR	EAST CANTERBURY DR	NORFOLK TR	9	KENSINGTON-TALMADGE
CANTERBURY DR	NORFOLK TR	WESTMINSTER TR	9	KENSINGTON-TALMADGE
CANTERBURY DR	RIDGEWAY	PALISADES RD	9	KENSINGTON-TALMADGE
EAST CANTERBURY DR	CANTERBURY DR	MARLBOROUGH DR	9	KENSINGTON-TALMADGE
EAST CANTERBURY DR	MARLBOROUGH DR	EDGEWARE RD	9	KENSINGTON-TALMADGE
EAST CANTERBURY DR	EDGEWARE RD	42ND ST	9	KENSINGTON-TALMADGE
FRANCIS ST	I-15 SB OFF RA	I-15 NB ON RA	9	SOUTHEASTERN SAN DIEGO
FRANCIS ST	L ST	END	9	SOUTHEASTERN SAN DIEGO
GATEWAY CENTER AV	GATEWAY CENTER DR	GATEWAY CENTER WY	9	SOUTHEASTERN SAN DIEGO
GATEWAY CENTER DR	MARKET ST	GATEWAY CENTER AV	9	SOUTHEASTERN SAN DIEGO
GATEWAY CENTER DR	GATEWAY CENTER AV	GATEWAY CENTER WY	9	SOUTHEASTERN SAN DIEGO
GATEWAY CENTER WY	GATEWAY CENTER DR	END	9	SOUTHEASTERN SAN DIEGO
			2	

Slurry Seal Group 2122 Project Street List IO: 21004868

			21004910	
Street Name	Cross Street 1	Cross Street 2	Council District	Community Planning Area
GATEWAY CENTER WY	MARKET ST	GATEWAY CENTER AV	9	SOUTHEASTERN SAN DIEGO
ISLAND AV	BEGIN	36TH ST	9	SOUTHEASTERN SAN DIEGO
J ST	35TH ST	36TH ST	9	SOUTHEASTERN SAN DIEGO
K ST	PARDEE ST	36TH ST	9	SOUTHEASTERN SAN DIEGO
K ST	35TH ST	PARDEE ST	9	SOUTHEASTERN SAN DIEGO
K ST	36TH ST	36TH ST	9	SOUTHEASTERN SAN DIEGO
KENSINGTON DR	ALDER DR	SUSSEX DR	9	KENSINGTON-TALMADGE
KENSINGTON DR	NORFOLK TR	ROCHESTER RD	9	KENSINGTON-TALMADGE
KENSINGTON DR	WESTMINSTER TR	NORFOLK TR	9	KENSINGTON-TALMADGE
KENSINGTON DR	ROCHESTER RD	HILLDALE RD	9	KENSINGTON-TALMADGE
KENSINGTON DR	CANTERBURY DR	WESTMINSTER TR	9	KENSINGTON-TALMADGE
KENSINGTON DR	SUSSEX DR	CANTERBURY DR	9	KENSINGTON-TALMADGE
LERIDA DR	MARRACO DR	REVILLO DR	9	EASTERN AREA
LERIDA DR	BONILLO DR	MARRACO DR	9	EASTERN AREA
LYMER DR	MARLBOROUGH DR	NORFOLK TR	9	KENSINGTON-TALMADGE
MADISON AV	BIONA DR	VISTA ST	9	KENSINGTON-TALMADGE
MADISON AV	EDGEWARE RD	42ND ST	9	KENSINGTON-TALMADGE
MADISON AV	42ND ST	BIONA DR	9	KENSINGTON-TALMADGE
MADISON AV	VISTA ST	VAN DYKE AV	9	KENSINGTON-TALMADGE
NORFOLK TR	LYMER DR	END	9	KENSINGTON-TALMADGE
NORFOLK TR	KENSINGTON DR	MARLBOROUGH DR	9	KENSINGTON-TALMADGE
NORFOLK TR	MARLBOROUGH DR	LYMER DR	9	KENSINGTON-TALMADGE
PALISADES RD	CANTERBURY DR	END	9	KENSINGTON-TALMADGE
PALISADES RD	MARLBOROUGH DR	EAST PALISADES RD	9	KENSINGTON-TALMADGE
PALISADES RD	BEGIN	MARLBOROUGH DR	9	KENSINGTON-TALMADGE
PALISADES RD	CANTERBURY DR	END	9	KENSINGTON-TALMADGE
PARDEE ST	L ST	K ST	9	SOUTHEASTERN SAN DIEGO
RIDGE VIEW DR	LAUREL ST	CLIFFORD ST	9	CITY HEIGHTS
RIDGE VIEW DR	BAILY AV	ALTADENA AV	9	CITY HEIGHTS
RIDGE VIEW DR	CLIFFORD ST	BAILY AV	9	CITY HEIGHTS
RIDGEWAY DR	CANTERBURY DR	MARLBOROUGH DR	9	KENSINGTON-TALMADGE
ROLANDO BL	ARAGON WY	ARAGON DR	9	EASTERN AREA
ROLANDO BL	ALAMO DR	SOLITA AV	9	EASTERN AREA
ROLANDO BL	MATARO DR	ALAMO DR	9	EASTERN AREA
ROLANDO BL	ARAGON DR	MATARO DR	9	EASTERN AREA
SUSSEX DR	KENSINGTON DR	CANTERBURY DR	9	KENSINGTON-TALMADGE
TOLEDO DR	67TH ST	ALAMO DR	9	EASTERN AREA
TOMPKINS ST	FRANCIS ST	35TH ST	9	SOUTHEASTERN SAN DIEGO
TOMPKINS ST	35TH ST	PARDEE ST	9	SOUTHEASTERN SAN DIEGO
TOMPKINS ST	PARDEE ST	36TH ST	9	SOUTHEASTERN SAN DIEGO
VISTA ST	MADISON AV	ADAMS AV	9	KENSINGTON-TALMADGE
VISTA ST	ADAMS AV	END	9	KENSINGTON-TALMADGE
WESTMINSTER TR	KENSINGTON DR	NORFOLK TR	9	KENSINGTON-TALMADGE
WESTMINSTER TR	ROCHESTER RD	CANTERBURY DR	9	KENSINGTON-TALMADGE
WESTMINSTER TR	NORFOLK TR	ROCHESTER RD	9	KENSINGTON-TALMADGE

APPENDIX B

FIRE HYDRANT METER PROGRAM

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT		EFFECTIVE DATE
	PAGE 1 OF 10	
FIRE HYDRANT METER PROGRAM		October 15, 2002
(FORMERLY: CONSTRUCTION METER		
PROGRAM)		
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

1. PURPOSE

1.1 To establish a Departmental policy and procedure for issuance, proper usage and charges for fire hydrant meters.

2. <u>AUTHORITY</u>

- 2.1 All authorities and references shall be current versions and revisions.
- 2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15
- 2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986
- 2.4 California Code of Regulations, Titles 17 and 22
- 2.5 California State Penal Code, Section 498B.0
- 2.6 State of California Water Code, Section 110, 500-6, and 520-23
- 2.7 Water Department Director

Reference

- 2.8 State of California Guidance Manual for Cross Connection Programs
- 2.9 American Water Works Association Manual M-14, Recommended Practice for Backflow Prevention
- 2.10 American Water Works Association Standards for Water Meters
- 2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual

3. **DEFINITIONS**

3.1 **Fire Hydrant Meter:** A portable water meter which is connected to a fire hydrant for the purpose of temporary use. (These meters are sometimes referred to as Construction Meters.)

CITY OF SAN DIEGO CALIFORNIA DEPARTMENT INSTRUCTIONS	NUMBER DI 55.27	DEPARTMENT Water Department
SUBJECT FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)	PAGE 20F 10	EFFECTIVE DATE October 15, 2002
	SUPERSEDES DI 55.27	DATED April 21, 2000

- 3.2 **Temporary Water Use:** Water provided to the customer for no longer than twelve (12) months.
- 3.3 **Backflow Preventor:** A Reduced Pressure Principal Assembly connected to the outlet side of a Fire Hydrant Meter.

4. **POLICY**

- 4.1 The Water Department shall collect a deposit from every customer requiring a fire hydrant meter and appurtenances prior to providing the meter and appurtenances (see Section 7.1 regarding the Fees and Deposit Schedule). The deposit is refundable upon the termination of use and return of equipment and appurtenances in good working condition.
- 4.2 Fire hydrant meters will have a 2 ¹/₂" swivel connection between the meter and fire hydrant. The meter shall not be connected to the 4" port on the hydrant. All Fire Hydrant Meters issued shall have a Reduced Pressure Principle Assembly (RP) as part of the installation. Spanner wrenches are the only tool allowed to turn on water at the fire hydrant.
- 4.3 The use of private hydrant meters on City hydrants is prohibited, with exceptions as noted below. All private fire hydrant meters are to be phased out of the City of San Diego. All customers who wish to continue to use their own fire hydrant meters must adhere to the following conditions:
 - a. Meters shall meet all City specifications and American Water Works Association (AWWA) standards.
 - b. Customers currently using private fire hydrant meters in the City of San Diego water system will be allowed to continue using the meter under the following conditions:
 - 1. The customer must submit a current certificate of accuracy and calibration results for private meters and private backflows annually to the City of San Diego, Water Department, Meter Shop.

NUMBER DI 55.27	DEPARTMENT Water Department
PAGE 3OF 10	EFFECTIVE DATE October 15, 2002
SUPERSEDES	DATED April 21, 2000
	DI 55.27 PAGE 3OF 10

- 2. The meter must be properly identifiable with a clearly labeled serial number on the body of the fire hydrant meter. The serial number shall be plainly stamped on the register lid and the main casing. Serial numbers shall be visible from the top of the meter casing and the numbers shall be stamped on the top of the inlet casing flange.
- 3. All meters shall be locked to the fire hydrant by the Water Department, Meter Section (see Section 4.7).
- 4. All meters shall be read by the Water Department, Meter Section (see Section 4.7).
- 5. All meters shall be relocated by the Water Department, Meter Section (see Section 4.7).
- 6. These meters shall be tested on the anniversary of the original test date and proof of testing will be submitted to the Water Department, Meter Shop, on a yearly basis. If not tested, the meter will not be allowed for use in the City of San Diego.
- 7. All private fire hydrant meters shall have backflow devices attached when installed.
- 8. The customer must maintain and repair their own private meters and private backflows.
- 9. The customer must provide current test and calibration results to the Water Department, Meter Shop after any repairs.
- 10. When private meters are damaged beyond repair, these private meters will be replaced by City owned fire hydrant meters.

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT		EFFECTIVE DATE
	PAGE 4OF 10	
FIRE HYDRANT METER PROGRAM		October 15, 2002
(FORMERLY: CONSTRUCTION METER		
PROGRAM)		
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

- 11. When a private meter malfunctions, the customer will be notified and the meter will be removed by the City and returned to the customer for repairs. Testing and calibration results shall be given to the City prior to any reinstallation.
- 12. The register shall be hermetically sealed straight reading and shall be readable from the inlet side. Registration shall be in hundred cubic feet.
- 13. The outlet shall have a 2 ¹/₂ "National Standards Tested (NST) fire hydrant male coupling.
- 14. Private fire hydrant meters shall not be transferable from one contracting company to another (i.e. if a company goes out of business or is bought out by another company).
- 4.4 All fire hydrant meters and appurtenances shall be installed, relocated and removed by the City of San Diego, Water Department. All City owned fire hydrant meters and appurtenances shall be maintained by the City of San Diego, Water Department, Meter Services.
- 4.5 If any fire hydrant meter is used in violation of this Department Instruction, the violation will be reported to the Code Compliance Section for investigation and appropriate action. Any customer using a fire hydrant meter in violation of the requirements set forth above is subject to fines or penalties pursuant to the Municipal Code, Section 67.15 and Section 67.37.

4.6 **Conditions and Processes for Issuance of a Fire Hydrant Meter**

Process for Issuance

- a. Fire hydrant meters shall only be used for the following purposes:
 - 1. Temporary irrigation purposes not to exceed one year.

CITY OF SAN DIEGO CALIFORNIA DEPARTMENT INSTRUCTIONS	NUMBER DI 55.27	DEPARTMENT Water Department
SUBJECT FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)	PAGE 5OF 10	EFFECTIVE DATE October 15, 2002
	SUPERSEDES DI 55.27	DATED April 21, 2000

- 2. Construction and maintenance related activities (see Tab 2).
- b. No customer inside or outside the boundaries of the City of San Diego Water Department shall resell any portion of the water delivered through a fire hydrant by the City of San Diego Water Department.
- c. The City of San Diego allows for the issuance of a temporary fire hydrant meter for a period not to exceed 12 months (365 days). An extension can only be granted in writing from the Water Department Director for up to 90 additional days. A written request for an extension by the consumer must be submitted at least 30 days prior to the 12 month period ending. No extension shall be granted to any customer with a delinquent account with the Water Department. No further extensions shall be granted.
- d. Any customer requesting the issuance of a fire hydrant meter shall file an application with the Meter Section. The customer must complete a "Fire Hydrant Meter Application" (Tab 1) which includes the name of the company, the party responsible for payment, Social Security number and/or California ID, requested location of the meter (a detailed map signifying an exact location), local contact person, local phone number, a contractor's license (or a business license), description of specific water use, duration of use at the site and full name and address of the person responsible for payment.
- e. At the time of the application the customer will pay their fees according to the schedule set forth in the Rate Book of Fees and Charges, located in the City Clerk's Office. All fees must be paid by check, money order or cashiers check, made payable to the City Treasurer. Cash will not be accepted.
- f. No fire hydrant meters shall be furnished or relocated for any customer with a delinquent account with the Water Department.
- g. After the fees have been paid and an account has been created, the

NUMBER DI 55.27	DEPARTMENT Water Department
PAGE 6 OF 10	EFFECTIVE DATE October 15, 2002
SUPERSEDES	DATED April 21, 2000
	DI 55.27 PAGE 6OF 10

meter shall be installed within 48 hours (by the second business day). For an additional fee, at overtime rates, meters can be installed within 24 hours (within one business day).

4.7 **Relocation of Existing Fire Hydrant Meters**

- a. The customer shall call the Fire Hydrant Meter Hotline (herein referred to as "Hotline"), a minimum of 24 hours in advance, to request the relocation of a meter. A fee will be charged to the existing account, which must be current before a work order is generated for the meter's relocation.
- b. The customer will supply in writing the address where the meter is to be relocated (map page, cross street, etc). The customer must update the original Fire Hydrant Meter Application with any changes as it applies to the new location.
- c. Fire hydrant meters shall be read on a monthly basis. While fire hydrant meters and backflow devices are in service, commodity, base fee and damage charges, if applicable, will be billed to the customer on a monthly basis. If the account becomes delinquent, the meter will be removed.

4.8 **Disconnection of Fire Hydrant Meter**

- a. After ten (10) months a "Notice of Discontinuation of Service" (Tab 3) will be issued to the site and the address of record to notify the customer of the date of discontinuance of service. An extension can only be granted in writing from the Water Department Director for up to 90 additional days (as stated in Section 4.6C) and a copy of the extension has not been approved, the meter will be removed after twelve (12) months of use.
- b. Upon completion of the project the customer will notify the Meter Services office via the Hotline to request the removal of the fire hydrant meter and appurtenances. A work order will be generated

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT		EFFECTIVE DATE
	PAGE 70F 10	
FIRE HYDRANT METER PROGRAM		October 15, 2002
(FORMERLY: CONSTRUCTION METER		
PROGRAM)		
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

for removal of the meter.

- c. Meter Section staff will remove the meter and backflow prevention assembly and return it to the Meter Shop. Once returned to the Meter Shop the meter and backflow will be tested for accuracy and functionality.
- d. Meter Section Staff will contact and notify Customer Services of the final read and any charges resulting from damages to the meter and backflow or its appurtenance. These charges will be added on the customer's final bill and will be sent to the address of record. Any customer who has an outstanding balance will not receive additional meters.
- e. Outstanding balances due may be deducted from deposits and any balances refunded to the customer. Any outstanding balances will be turned over to the City Treasurer for collection. Outstanding balances may also be transferred to any other existing accounts.

5. **EXCEPTIONS**

5.1 Any request for exceptions to this policy shall be presented, in writing, to the Customer Support Deputy Director, or his/her designee for consideration.

6. MOBILE METER

- 6.1 Mobile meters will be allowed on a case by case basis. All mobile meters will be protected by an approved backflow assembly and the minimum requirement will be a Reduced Pressure Principal Assembly. The two types of Mobile Meters are vehicle mounted and floating meters. Each style of meters has separate guidelines that shall be followed for the customer to retain service and are described below:
 - a) Vehicle Mounted Meters: Customer applies for and receives a City owned Fire Hydrant Meter from the Meter Shop. The customer mounts the meter on the vehicle and brings it to the Meter Shop for

CITY OF SAN DIEGO CALIFORNIA DEPARTMENT INSTRUCTIONS	NUMBER DI 55.27	DEPARTMENT Water Department
SUBJECT FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)	PAGE 80F 10	EFFECTIVE DATE October 15, 2002
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

inspection. After installation is approved by the Meter Shop the vehicle and meter shall be brought to the Meter Shop on a monthly basis for meter reading and on a quarterly basis for testing of the backflow assembly. Meters mounted at the owner's expense shall have the one year contract expiration waived and shall have meter or backflow changed if either fails.

- b) Floating Meters: Floating Meters are meters that are not mounted to a vehicle. (Note: All floating meters shall have an approved backflow assembly attached.) The customer shall submit an application and a letter explaining the need for a floating meter to the Meter Shop. The Fire Hydrant Meter Administrator, after a thorough review of the needs of the customer, (i.e. number of jobsites per day, City contract work, lack of mounting area on work vehicle, etc.), may issue a floating meter. At the time of issue, it will be necessary for the customer to complete and sign the "Floating Fire Hydrant Meter Agreement" which states the following:
 - 1) The meter will be brought to the Meter Shop at 2797 Caminito Chollas, San Diego on the third week of each month for the monthly read by Meter Shop personnel.
 - 2) Every other month the meter will be read and the backflow will be tested. This date will be determined by the start date of the agreement.

If any of the conditions stated above are not met the Meter Shop has the right to cancel the contract for floating meter use and close the account associated with the meter. The Meter Shop will also exercise the right to refuse the issuance of another floating meter to the company in question.

Any Fire Hydrant Meter using reclaimed water shall not be allowed use again with any potable water supply. The customer shall incur the cost of replacing the meter and backflow device in this instance.

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT		EFFECTIVE DATE
	PAGE 90F 10	
FIRE HYDRANT METER PROGRAM		October 15, 2002
(FORMERLY: CONSTRUCTION METER		
PROGRAM)		
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

7. FEE AND DEPOSIT SCHEDULES

7.1 **Fees and Deposit Schedules:** The fees and deposits, as listed in the Rate Book of Fees and Charges, on file with the Office of the City Clerk, are based on actual reimbursement of costs of services performed, equipment and materials. Theses deposits and fees will be amended, as needed, based on actual costs. Deposits, will be refunded at the end of the use of the fire hydrant meter, upon return of equipment in good working condition and all outstanding balances on account are paid. Deposits can also be used to cover outstanding balances.

All fees for equipment, installation, testing, relocation and other costs related to this program are subject to change without prior notification. The Mayor and Council will be notified of any future changes.

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT

- 8.1 Use of water from any fire hydrant without a properly issued and installed fire hydrant meter is theft of City property. Customers who use water for unauthorized purposes or without a City of San Diego issued meter will be prosecuted.
- 8.2 If any unauthorized connection, disconnection or relocation of a fire hydrant meter, or other connection device is made by anyone other than authorized Water Department personnel, the person making the connection will be prosecuted for a violation of San Diego Municipal Code, Section 67.15. In the case of a second offense, the customer's fire hydrant meter shall be confiscated and/or the deposit will be forfeited.
- 8.3 Unauthorized water use shall be billed to the responsible party. Water use charges shall be based on meter readings, or estimates when meter readings are not available.
- 8.4 In case of unauthorized water use, the customer shall be billed for all applicable charges as if proper authorization for the water use had been obtained, including but not limited to bi-monthly service charges, installation charges and removal charges.

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT		EFFECTIVE DATE
	PAGE 10 OF 10	
FIRE HYDRANT METER PROGRAM		October 15, 2002
(FORMERLY: CONSTRUCTION METER		
PROGRAM)		
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, backflow, various appurtenances), the cost of repairs or replacements will be charged to the customer of record (applicant).

Water Department Director

- Tabs: 1. Fire Hydrant Meter Application
 - 2. Construction & Maintenance Related Activities With No Return To Sewer
 - 3. Notice of Discontinuation of Service

APPENDIX

Administering Division:	Customer Support Division
Subject Index:	Construction Meters Fire Hydrant Fire Hydrant Meter Program Meters, Floating or Vehicle Mounted Mobile Meter Program, Fire Hydrant Meter
Distribution:	DI Manual Holders

	Applicati	on for Fi	e (EX	HIBIT /	A) ⁻					
PUBLIC UTILITIES	Hydrant	Meter			L NG DEG	(For Office				
Westman .		NS REQ DATE		FAC	*					
- Andrew -	METER	R SHOP (619) 52	7-7449		L	-				
Meter Informatio	n			Applic	cation Date		Request	ted Install	Date:	
Fire Hydrant Location: (Attach I	Detailed Map//Thom	as Bros. Map Locati	on or Cons	truction	drawing.) Zip:		<u>T.B.</u>		G.B. (CITY USE	
Specific Use of Water:	1 9.1.									
Any Return to Sewer or Storm I	Drain, if so , explain:	Sec. 1								
Estimated Duration of Meter Us	se:						Check B	ox if Recla	imed Water	
ompany Information										
Company Name:					De C					
Mailing Address:										
City:		State:	Z	ip:		Phon	e: ()		
*Business license#			*Cont	ractor	license#		_			
A Copy of the Contracto	r's license OR B	usiness License	is requi	red at	the time	of meter	issuar	nce.		
Name and Title of Bil (PERSON IN ACCOUNTS PAYABLE)						Phone: ()				
Site Contact Name a	nd Title:					Phone: ()				
Responsible Party Na	ame:				-	Title:				
Cal ID#						Phon	e: ()		
Signature:			Da	ate:			•			
Guarantees Payment of all Charges	Resulting from the use	of this Meter, <u>Insures</u>	that employ	ees of this	Organization	understand	the prope	r use of Fire	e Hydrant Meter	
			15							
Fire Hydrant Mete	r Removal	Request	4			1.1.1			410 A	
			Ť	Re	quested R	emoval D	ate:			
Provide Current Meter Location	if Different from Abc	ove:			•					
Signature:				Title:			Date:			
Phone: ()			Pager:	()					
				· ·		-				
City Meter	Private Met	er								
Contract Acct #:	1		t Amount:	\$9	36.00	Fees Am	ount: \$	62.0	0	
vleter Serial #		Meter S	Meter Size: 05				Meter Make and Style: 6-7			
							Backflow			
Backflow # Name:			Backflow Size:				Make and Style:			
0.000	- Shata	Signature:				Date:				

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER

Auto Detailing Backfilling Combination Cleaners (Vactors) Compaction **Concrete Cutters Construction Trailers Cross Connection Testing** Dust Control Flushing Water Mains Hydro Blasting Hydro Seeing Irrigation (for establishing irrigation only; not continuing irrigation) Mixing Concrete Mobile Car Washing Special Events Street Sweeping Water Tanks Water Trucks Window Washing

Note:

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges.

Date

Name of Responsible Party Company Name and Address Account Number:

Subject: Discontinuation of Fire Hydrant Meter Service

Dear Water Department Customer:

The authorization for use of Fire Hydrant Meter #______, located at *(Meter Location Address)* ends in 60 days and will be removed on or after *(Date Authorization Expires)*. Extension requests for an additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation date. If you require an extension, please contact the Water Department, or mail your request for an extension to:

City of San Diego Water Department Attention: Meter Services 2797 Caminito Chollas San Diego, CA 92105-5097

Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)_____-

Sincerely,

.

Water Department

APPENDIX C

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE

- 1. Soil amendment
- 2. Fiber mulch
- 3. PVC or PE pipe up to 16 inch diameter
- 4. Stabilizing emulsion
- 5. Lime
- 6. Preformed elastomeric joint seal
- 7. Plain and fabric reinforced elastomeric bearing pads
- 8. Steel reinforced elastomeric bearing pads
- 9. Waterstops (Special Condition)
- 10. Epoxy coated bar reinforcement
- 11. Plain and reinforcing steel
- 12. Structural steel
- 13. Structural timber and lumber
- 14. Treated timber and lumber
- 15. Lumber and timber
- 16. Aluminum pipe and aluminum pipe arch
- 17. Corrugated steel pipe and corrugated steel pipe arch
- 18. Structural metal plate pipe arches and pipe arches
- 19. Perforated steel pipe
- 20. Aluminum underdrain pipe
- 21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints
- 22. Metal target plates
- 23. Paint (traffic striping)
- 24. Conductors
- 25. Painting of electrical equipment
- 26. Electrical components
- 27. Engineering fabric
- 28. Portland Cement
- 29. PCC admixtures
- 30. Minor concrete, asphalt
- 31. Asphalt (oil)
- 32. Liquid asphalt emulsion
- 33. Epoxy

APPENDIX D

SAMPLE CITY INVOICE WITH CASH FLOW FORECAST

City of San Diego, CM&FS Div., 9753 Chesapeake Drive, SD CA 92123

Project Name:

Work Order No or Job Order No. City Purchase Order No.

Resident Engineer (RE):

RE Phone#: Fax#:

Contractor's Name: Contractor's Address:

Contractor's Phone #:

Contractor Signature and Date:

Contractor's fax #:

Contact Name:



-									-		_	
tem #	Item Description	long: T	Contract A	uthorizatio			ous Totals To Date	This Estimate			Totals to Date	
1.1		Unit	Price	Qty	Extension	%/QTY	the second se	%/Q1Y	Amount	%/QTY		Amount
1		+		\$			\$	4		0.00	\$	
2	4			4		-	\$	4		0.00%	\$	
3			11.1	\$		-	8 -	4		0.00%	\$	
4		1		4			\$ -	4		0.00%	\$	23
5				\$		·	\$ -	4		0.00%	\$	
6		1		4		11-	5 -	4		0.00%	\$	
7		·	11.1	\$		1	\$ -	4	· · · · · ·	0.00%	\$	-
8				4		1	\$ -	4	-	0.00%	\$	
5				\$			\$ -	4	0.1	0.00%	\$	14
6				4	AL DEC		\$ -	9	· · · · · ·	0.00%	\$	
7				\$			\$ -	4		0.00%	\$	
8		1		4			\$ -	97		0.00%	\$	
9				\$			\$ -	4		0.00%	\$	
10				4			\$ -	4		0.00%	\$	-
11			1.1	4			\$ -	4		0.00%	\$	
12				4	Concernance of the second s	-	\$ -	9	-	0.00%	\$	
13				3			\$ -	4		0.00%	\$	
14				4			\$ -	9		0.00%	\$	2
15				\$			\$ -	- 4		0.00%	\$	
16				1			\$ -	9		0.00%	\$	
17	Field Orders			4		-	\$ -	4		0.00%	\$	
				4			\$ -	4		0.00%	\$	
	CHANGE ORDER No.						\$ -	4	1.61	0.00%	\$	14
				e Order)		-	\$ -			0.00%	\$	
	Total Authorized Amou		\$ -			Total Billed	\$					
	SUMMARY		1 - V - V -				-					
	A. Original Contract Amount	\$	-	I certify that the material			Retention	and/or Es	crow Payment S	Schedule	_	
1.1	B. Approved Change Order #00 Thru #00	\$	and the second second	havel	peen received by m	e in	Total Retention Re	quired as of	this billing (Item E)		\$0.00
	C. Total Authorized Amount (A+B)	\$	1 A A A A A A A A A A A A A A A A A A A				ecified Previous Retention Withheld in PO or in Escrow Add'I Amt to Withhold in PO/Transfer in Escrow:					\$0.00
1.0	D. Total Billed to Date	\$	18 × 11									\$0.00
1.10	E. Less Total Retention (5% of D)	\$		F	Resident Engineer		Amt to Release to	Contractor	from PO/Escrow	<i>I</i> :		
1.1	F. Less Total Previous Payments	\$	-									
1.1	G. Payment Due Less Retention		\$0.00	Construction En		r						

NOTE: CONTRACTOR TO CALCULATE TO THE 2ND DECIMAL PLACE.

\$0.00

H. Remaining Authorized Amount

)

Construction Cash Flow Forecast

"Sewer	and	Water	Group	lob	965	(W
001101	M 110			J ~ ~		1

WB5 #:	B18108
Date Submitted:	10/10/2018
NTP Date:	3/23/2018
Final Statement of WD Date:	5/23/2020
Contract #:	K-XX-XXXX-XXX-X
Contract Amount:	\$5,617,000

								1000				
Year	January	February	March	April	May	June	July	August	September	October	November	December
2018				15,000	25,000	52,000	52,000	100,000	10,000	100,000	100,000	100,000
2019	10,000	10,000	85,000	58,000	100,000	100,000	100,000	100,000	100,000	100,000	1,000,000	1,000,000
2020	100,000	100,000	100,000	1,000,000	1,000,000							
2021)							1
2022												1
2023								-				
2024								1				
2025								0				1

APPENDIX E

OVERALL LOCATION MAP


The City of SAN DIEGO Transportation & Storm Water Joshua Lahmann 619-527-7509

PROJECT MANAGER Aida Vance 619-527-8074

PROJECT ENGINEER Comn Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

Slurry Seal Group 2122



Date: 4/13/2021 Slurry Seal Group 2122

NO SCALE 101 | Page

APPENDIX F

SAMPLE OF PUBLIC NOTICE (SBI FUNDED ONLY)



tax revenue (SB1)



CONSTRUCTION NOTICE

The City of SAN DIEGOO This project is funded in part by state gas tax revenue (SB1) CONSTRUCTION NOTICE

PROJECT TITLE

Street Resurfacing

As part of the Capital Improvements Program (CIP) project, funded in part by State Gas Tax revenue (SB1), in your community, street resurfacing has been scheduled for the following date and locations:

Thursday, Aug. 31 at 7 p.m. to Friday, Sept. 1 at 5 a.m.

The work will take place:

The City of

SAN

FG

- Sassafras Street/India Street
- Sassafras Street/Kettner Boulevard

How your neighborhood may be impacted:

- No parking signs will be posted at least 72 hours before work begins. Vehicles in violation of signs will be towed.
- Temporary road closures, traffic rerouting, parking and access restrictions will be in effect during the work hours.
- Access to driveways will not be available when resurfacing is taking place at your driveway.
 Please allot extra time for ingress/egress from driveways and direct all questions about driveway access to the foreman on site.
- Trash service schedule will not be impacted. Please place trash cans in normal pickup area.

City of San Diego contractor contact information:



This information is available in alternative formats upon request.

Slurry Seal Group 2122 Appendix F - Sample of Public Notice (SB1 - Funded) Only

PROJECT TITLE

Street Resurfacing

As part of the Capital Improvements Program (CIP) project, funded in part by State Gas Tax revenue (SB1), in your community, street resurfacing has been scheduled for the following date and locations:

> Thursday, Aug. 31 at 7 p.m. to Friday, Sept. 1 at 5 a.m.

The work will take place:

- Sassafras Street/India Street
- Sassafras Street/Kettner Boulevard

How your neighborhood may be impacted:

- No parking signs will be posted at least 72 hours before work begins. Vehicles in violation of signs will be towed.
- Temporary road closures, traffic rerouting, parking and access restrictions will be in effect during the work hours.
- Access to driveways will not be available when resurfacing is taking place at your driveway.
 Please allot extra time for ingress/egress from driveways and direct all questions about driveway access to the foreman on site.
- Trash service schedule will not be impacted. Please place trash cans in normal pickup area.

City of San Diego contractor contact information:

To contact the City of San Diego: SD Public Works 619-533-4207 | engineering@sandiego.gov | sandiego.gov/CIP

This information is available in alternative formats upon request.

APPENDIX G

SAMPLE CONTRACTOR'S DAILY QUALITY CONTROL INSPECTION REPORT

City of San Diego Rubber Polymer Modified Slurry Contractor's Daily Quality Control Inspection Report

Project Title:	Date:
Ambient Temperature (Start of Work):	Time:
Environmental Considerations:	
Locations (Address Range/Cross Streets):	
1	
2.	
3	
Approved Mix Design:	
Material Suppliers:	
RPMS Type(s):	
Slurry Machine #'s:	
Estimated Cure Time (Break) of Slurry:	
Pre-Mix (Per 100 Counts)	
Gate Setting/Emulsion %:	
Aggregate Weight:	
Cement % (by weight of aggregate):	
Crumb Rubber % (by volume of cement):	
Machine Inspection	
Leaks:	
Sprayers:	
Emulsion Filter:	
Carbon Black:	
Spreader Box Inspection	
Cleanliness:	
Augers:	
Rubbers:	
Fabric:	
Runners:	

City of San Diego Rubber Polymer Modified Slurry Contractor's Daily Quality Control Inspection Report

Project Conditions	
Crack Fill:	
Asphalt Deficiencies:	
Cleanliness:	
Impediments/Other:	
Communication to Client/ Resident Engineer	
Crack Fill:	
Asphalt Deficiencies:	
Cleanliness:	
Impediments/Other:	
<u>Test Lab</u>	
Tech:	Time on Site:
Notes	
QCP Administrator Signature:	Date Signed:
The second s	

Appendix G

City of San Diego Asphalt Concrete Overlay Contractor's Daily Quality Control Inspection Report

Project Title:		Date:
-		
Locations:	1	
	2	
	3	
Asphalt Mix Specifica		
Dig out Locations:	1	
- 8	2	
	3	
Tack Coat Applicatior		
	1	
	2	
	3	·
Asphalt Temperature	at Placement @ Locations:	
	1	
	2	
	3.	
Asphalt Depth @Loca	ations:	
	1	
Compaction Test Res	ult @Locations:	
	1	
	2	

3._____

Location and nature of defects:

	1	
	2	
	3	
Remed	lial and Corrective Actions taken or proposed for Eng	gineer's approval:
	1	
	2	
	3	
Date's	City Laboratory representative was present:	
	1	
	2	
	3	
Verifie	d the following:	Initials:
1.	Proper Storage of Materials & Equipment	
2.	Proper Operation of Equipment	
3.	Adherence to Plans and Specs	
4.	Review of QC Tests	
5.	Safety Inspection	
Deviat	ons from QCP (see attached)	
Quality	control Plan Administrator's Signature:	Date Signed:
Quality	control Plan Administrator's Signature:	Date Signed:

APPENDIX H

LIST OF PROPOSED WORK



Work Order	Segment ID	Street Name	Cross Street 1	Cross Street 2	Counci TB Map District Page	Trash Day	Community Planning Area	Functional Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SQFT)	Crack Seal (LBS)	Base Repair (TONS)		Hump moval (LF)	Inlet Marker (EA)	Inlet Protection (EA)	n Traffic Loop (EA)	Traffic Loop Location	Comments
\$2122		ALEXANDRIA DR	POINT IOMA AV	BERMUDA CR	2 1287-11	Monday	PENINSULA	Residential	420	38		245.6		4.33						TYPE I/II.
\$2122	SS-002383	AMITY ST	CROTON CT	PACIFICA DR	2 1248-83	Monday	PACIFIC BEACH	Residential	567	33	18711	287.8		5.12	136					TYPE I/II. RAISE 1 MANHOLE AT 2445 AMITY ST. TYPE I/II. RAISE 2 WATER VALVES AT 2348 AMITY ST.
52122	55-002384	AMITY ST	PENDLETON ST	CROTON CT	2 1248-83	Monday	PACIFIC BEACH	Residential	287	33	9471	145.8		1.58						RAISE 1 MANHOLE AT 2405 AMITY ST.
\$2122	\$\$-002789	ARNOTT ST	HUXLEY ST	FIELD ST	2 1248-F7	Wednesday	CLAIREMONT MESA	Residential	796			404.2		34.56						TYPE I/II.
52122	55-002790	ARNOTT ST	JELLETT ST	HUXLEY ST	2 1248-F7	Wednesday	CLAIREMONT MESA	Residential	618			313.8		7.93						TYPE I/II.
52122	SS-007017	CHATSWORTH BL	VOLTAIRE ST	ZOLA ST	2 1268-C7	Monday	PENINSULA	Major	912	45	4 1040	631.4		82.09		1		1		TYPE I/II.
\$2122	\$\$-008294	CROTON CT	AMITY ST	END	2 1248-83	Monday	PACIFIC BEACH	Residential	184	28		79.2		2.27	106					TYPE I/II.
\$2122	\$\$-010647	EVERGREEN ST	KEATS ST	LOWELL ST	2 1288-81	Monday	PENINSULA	Residential	239			139.8		0.32						TYPE I/II.
\$2122	SS-010648	EVERGREEN ST	JARVIS ST	KEATS ST	2 1288-81	Monday	PENINSULA	Residential	272			167.4								TYPE I/II.
\$2122	\$\$-010649	EVERGREEN ST	INGELOW ST	JARVIS ST	2 1288-81	Monday	PENINSULA	Residential	271			162.6		4.17						TYPE I/II.
\$2122 \$2122	\$\$-010650 \$\$-010651	EVERGREEN ST EVERGREEN ST	HUGO ST GARRISON ST	INGELOW ST HUGO:ST	2 1288-81 2 1288-82	Monday	PENINSULA	Residential Residential	265 256			145.8								TYPE I/II. NO CRACK SEAL. TYPE I/II.
\$2122 \$2122	\$\$-010651 \$\$-010652	EVERGREEN ST EVERGREEN ST	GARRISON ST FENELON ST	GARRISON ST	2 1288-62 2 1288-62	Monday Monday	PENINSULA	Residential	256			145.8								TYPE I/II. TYPE I/II. NO CRACK SEAL
52122	SS-010652 SS-010653	EVERGREEN ST	EMERSON ST	FENELON ST	2 1288-62	Monday	PENINSULA	Residential	243	40										TYPE I/II. NO CRACK SEAL.
\$2122	\$\$-010654	EVERGREEN ST	DICKENS ST	EMERSON ST	2 1288-82	Monday	PENINSULA	Residential	204	32										TYPE I/II. NO CRACK SEAL
52122	\$5-010655	EVERGREEN ST	CARLETON ST	DICKENS ST	2 1288-82	Monday	PENINSULA	Residential	230											TYPE I/II. NO CRACK SEAL
52122	\$\$-010656	EVERGREEN ST	BYRONST	CARLETON ST	2 1288-62	Monday	PENINSULA	Residential	199											TYPE I/II. NO CRACK SEAL.
\$2122	\$\$-010657	EVERGREEN ST	AVNDADE PORTUGAL	BYRON ST	2 1288-82	Monday	PENINSULA	Residential	232	40	9280									TYPE I/II. NO CRACK SEAL
52122	\$\$-010658	EVERGREEN ST	CANON ST	AVNDA DE PORTUGAL	2 1288-82	Monday	PENINSULA	Residential	186	42	7812									TYPE I/II. NO CRACK SEAL.
\$2122	SS-010770	FAIRFIELD ST	JELLETT ST	HUXLEY ST	2 1248-F7	Wednesday	CLAIREMONT MESA	Residential	575	334	192050	2954.6		24.29				1		TYPE I/II.
\$2122	55-011204	FLEETRIDGE DR	VARONA ST	POINT LOMA AV	2 1288-A2	Monday	PENINSULA	Residential	1221	34				7.18						TYPE I ONLY. NO CRACK SEAL.
\$2122	SS-011596	PACIFIC (FTG) HY	BANDINI ST	COUTS ST	2 1268-G6		MIDWAY-PAOFIC HIGHWAY	Residential	366	31	11346	174.6		7.5	45					TYPE II,/II. TYPE I OVER BIKE LANE.
																				TYPE II/II. TYPE I OVER BIKE LANE. RAISE 1 MANHOLE
\$2122	SS-011597	PACIFIC (FTG) HY	WRIGHT ST	BANDINI ST	2 1268-66		MIDWAY-PAOFIC HIGHWAY	Residential	382	30	11460	176.4		9.29		1		1		AT 4025 PACIFIC (FTG) HWY. TYPE II /III, TYPE I OVER BIKE LANE, RAISE 1 MANHOLE
\$2122	\$\$-011598	PACIFIC (FTG) HY	ESTUDILLO ST	WRIGHT ST	2 1268-66		MIDWAY-PACIFIC HIGHWAY	Residential	385	30	11550	177.6		5.76		1		1		AT 3955 PACIFIC (FTG) HWY.
																		-		
																				TYPE II/II. TYPE I OVER BIKE LANE. RAISE 1 MANHOLE
\$2122		PACIFIC (FTG) HY	NOELL IT	ESTUDILLO ST	2 1268-G6		MIDWAY-PAOFIC HIGHWAY	Residential	382	30		176,4		11.09		1		1		AT PACIFIC (FTG) HIGHWAY & NOELL ST.
\$2122	\$\$-011600	PACIFIC (FTG) HY	PACIFIC HY NB OFF RA	NOELL ST	2 1268-66		MIDWAY-PAOFIC HIGHWAY	Residential	423	31	13113	201.8		2.64						TYPE II / II. TYPE I OVER BIKE LANE.
\$2122	\$5-011601	PACIFIC (FTG) HY	PACIFIC HY NB OFF RA	PACIFIC HY NB OFF RA	2 1268-66		MIDWAY-PACIFIC HIGHWAY	Residential	405	31	12555	193.2		3.17						TYPE II/III. TYPE I OVER BIKE LANE. SLUFRY LIMITS EN 300 FT EAST OF NB OFF RAMP.
\$2122	SS-012356	GOLDFIELD ST	ASHER ST	LITTLEFIELD ST	2 1268-E1	Wednesday	CLAIREMONT MESA	Residential	381	36		211		5.17						TYPE I/II.
	33 912 330	0.000 1000 31	Providence of the	0.1100.0100.01	1 1100-01	neonesosy	Gertine in orthoger		301		10710									TYPE I/II. RAISE 1 WATER VALVE AT 2803 GRANDVIEW
\$2122	SS-012522	GRANDVIEW ST	HUXLEY ST	FIELD ST	2 1248-F7	Wednesday	CLAIREMONT MESA	Residential	1018	34	34612	532.4		4.12						ST.
\$2122	\$\$-012524	GRANDVIEW ST	U STER IT	JELLETT ST	2 1248-F7	Wednesday	QAIREMONT MESA	Residential	856	34		447.8		5.62		1		1		TYPE I/II.
\$2122	SS-013170	HATTERAS AV	KICKAPDO CT	HEDIONDA CT	2 1248-D2	Wednesday	CLAIREMONT MESA	Local	160	28	4480	69		3.56						TYPE I/II.
																				TYPE I/II. NEAR SCHOOL. RAISE 1 WATER VALVE AT
\$2122	\$5-013171	HATTERAS AV	HEDIONDA CT	POCAHONTAS AV	2 1248-D2	Wednesday	CLAIREMONT MESA	Local	905	28	25340	389.8		27.67						3557 HATTERAS AV. RAISE 1 WATER VA.VE AT 3582 HATTERAS AV.
																				TYPE I ONLY, NO CRACK SEAL, RAISE 1 WATER VALVE
\$2122	\$\$-013181	HAVASUPAI AV	EPINETTE AV	WYANDOTTE AV	2 1248-81	Wednesday	QLAIREMONT MESA	Residential	736	34	25024									2742 HAVASUPALAV.
																				TYPE I/II. RAISE 2 WATER VALVES AT 4444 HEDI ONDA
\$2122	\$\$-013297	HEDIONDA CT	BEGIN	HATTERAS AV	2 1248-D2	Wednesday	CLAIREMONT MESA	Local	332			163,4		2.96						ст.
\$2122	SS-014104 SS-014793	INDIAN WY JUTLAND DR	BEGIN MANDAN WY	POCAHONTAS AV MASSASOIT AV	2 1248-E3	Wednesday	CLAIREMONT MESA	Local Residential	351 409	29		156.6		3.85						TYPE I/II. TYPE I ONLY, NO CRACK SEAL.
\$2122 \$2122	SS-014793 SS-014794	JUTLAND DR	LUNA AV	MASSASOIT AV MANDAN WY	2 1248-C1 2 1248-C1	Wednesday Wednesday	CLAIREMONT MESA CLAIREMONT MESA	Residential	409							2		2		TYPE I ONLY, NO CRACK SEAL. TYPE I ONLY, NO CRACK SEAL.
\$2122 \$2122	SS-014794 SS-014900	KANE ST	MORENA BL	CHICAGO ST	2 1248-C1 2 1248-E7	Wednesday	CLAIREMONT MESA	Residential	347			145.4		17.64						TYPE I ONLY, NO GRACK SEAL. TYPE I/II.
52122	55-014900	KANE ST	CHICAGO ST	DENVER ST	2 1248-67	Wednesday	CLAIREMONT MESA	Residential	263			137.6		7.87						TYPE I/II.
\$2122		KICKAPOD CT	HATTERAS AV	OAK GLEN LN	2 1248-D2		CLAIREMONT MESA	Local	252			112.4		11.93						TYPE I/II.
																				TYPE II / II. TYPE I IN BIKE LANE, RAISE 1 WATER VALVE
																				AT UNDA VISTA RD & G OSHEN ST. ADJUST 1 SURVEY
																_				MONUMENT (RISER RING) AT UNDA VISTA RD &
\$2122		LINDA VISTA RD	GOSHEN ST	USD MAIN DY		Wednesday	UNDA VISTA	Major	846	65		846		236.61		2		-	8 AT USD MAIN DY.	GOSHEN ST.
\$2122 \$2122	\$\$-016502 \$\$-016503	LINDA VISTA RD	BRUNNER ST COLUSA ST	GOSHEN ST BRUNNER ST	2 1268-G2 2 1268-G3	Wednesday	UNDA VISTA UNDA VISTA	Major Major	573	65		573 405.2		22.89		2		2		TYPE II/III. TYPE I IN BIKE LANE. TYPE II/III. TYPE I IN BIKE LANE.
\$2122 \$2122		LINDA VISTA RD	JOSEPHINE ST	COLUSA ST	2 1268-63	Wednesday Wednesday		Major Major	400			406.2		41,47				1		TYPE II/II. TYPE I IN BIK E LANE.
	35010304		- 242711142-31		2 1200-03	men resoury		-2.856	210	63	1000	210		20.02						TYPE II/II. TYPE I IN BIKE LANE. ADJUST 1 SURVEY
																			BIKE LOOP WB AT MARIAN	MONUMENT (RISER RING) AT UNDA VISTA RD &
\$2122	\$\$-016505	LINDA VISTA RD	MARIAN WY	JOSEPHINE ST	2 1268-F3	Wednesday	UNDA VISTA	Major	875	62	54250	834.6		34.06		2		2	1 WY.	JOSEPHINE ST.
																				TYPE II/III. TYPE I IN BIKE LANE. RAISE 2 WATER VALVE
																			1 BIKE LOOP SB AT USD	AT UNDA VISTA RD & VIA LAS CUMBRES, ADJUST 1 SURVEY MONUMENT (REPLACE LID) AT 5961 LINDA
\$2122	SS-016517	LINDA VISTA RD	USD MAIN DY	VIA LAS CUMBRES	2 1268-62	Wednesday	UNDA VISTA	Major	1685	72	121320	1866.4		90.68					2 AT VIA LAS CUMBRES.	SURVEY MONUMENT (REPLACE LID) AT 5961 LINDA VISTA RD.
\$2122	\$5-016591	LISTER ST	MORENA BL	CHICAGO ST	2 1248-67	Wednesday	QLAIREMONT MESA	Residential	290	34		151.6		38.64				2	Here compress	TYPE I/II.
\$2122	\$\$-016592	LISTER ST	CHICAGO ST	DENVER ST	2 1248-67	Wednesday	QLAIREMONT MESA	Residential	346	33		175.6		1.27						TYPE I/II.
\$2122	\$\$-016594	LISTER ST	ERIE ST	FRANKFORT ST	2 1248-67		GLAIREMONT MESA	Residential	286	34		149.6		32.39						TYPE I/II.
\$2122	\$\$-016677	LOCUST ST	GARRISON ST	HUGO ST	2 1288-82	Monday	PENINSULA	Prime	221	40		136		0.37						TYPE I/II.
\$2122	SS-016678	LOCUST ST	FENELON ST	GARRISON ST	2 1288-82	Monday	PENINSULA	Prime	231	34	7854									TYPE I/II. NO CRACK SEAL.
																				TYPE I/II.
\$2122 \$2122	SS-016679	LOCUST ST	EMERSON ST DICKENS ST	FENELON ST EMERSON ST	2 1288-82 2 1288-82	Monday Monday	PENINSULA	Prime	252	36		139.6		9.93						TYPE I/II. NO CRACK SEAL.



Work Order	Segment II	D Street Name	Cross Street 1	Cross Street 2	Counci TB Map District Page	Trash Day	Community Planning Area	Functional Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SQFT)	Crack Seal (LBS)	Base Repair (TONS)	Mill&Pave Hun (SF) Removi		Inlet Protection (EA)	n Traffic Loo (EA)	p Traffic Loop Location	Comments
\$2122	\$\$-016683	LOCUST ST	AVNDADE PORTUGAL	BYRON ST	2 1288-82	Monday	PENINSULA	Prime	233	38	8854	136.2	(,	()		1	()		TYPE I/II.
\$2122	\$\$-016995	LUNA AV	MONONGAHELA ST	EPINETTE AV	2 1248-81	Wednesday	CLAIREMONT MESA	Residential	790	39	30810	474		54.27			2		TYPE I/II.
\$2122	SS-017313	MANDAN WY	MASSASCIT AV	JUTLAND DR	2 1248-C1	Wednesday	CLAIREMONT MESA	Residential	600	28	16800								TYPE I ONLY, NO CRACK SEAL.
\$2122	SS-017750	MASSASOIT AV	MANDAN WY	NAUGATUCK AV	2 1248-C1	Wednesday	CLAIREMONT MESA	Residential	364	28		156.8							TYPE I/II.
\$2122	\$\$-019066	MORENCI ST	ASHER ST	ERIE ST	2 1268-E1	Wednesday	CLAIREMONT MESA	Residential	390	35	13650	210		47.34					TYPE I/II.
\$2122	SS-019067	MORENCI ST	TONOPAH AV	ASHER ST	2 1268-E2	Wednesday	CLAIREMONT MESA	Residential	416	35		224		42.72	87				TYPE I/II.
\$2122	SS-019706	NAUGATUCK AV	HIDALGO AV	JUTLAND DR	2 1248-C1			Residential	800	28									TYPE I ONLY, NO CRACK SEAL.
\$2122	\$\$-019903	NIDOLN	QAK GLEN UN	IDLEWILD WY	2 1248-D2	Wednesday	CLAIREMONT MESA	Residential	408	29	11832	182		4.59					TYPE I/II.
\$2122	\$\$-019904	NIDOLN	BEGIN	OAK GLEN LN	2 1248-02	Wednesday	CLAIREMONT MESA	Local	115	38	4370	67.2					1	BIKE LOOP NB AT	TYPE I/II. RAISE 1 WATER VALVE AT 4525 NIDO LN.
\$2122	\$\$-019933	NIMITZ BL	POE ST	CHATSWORTH BL	2 1268-87	Monday	PENINSULA	Major	373	63	23499	361.6					2	1 CHATSWORTH BL.	TYPE II / II. TYPE I IN BIKE LANE.
\$2122	55-019934	NIMITZ BL	CAPIST IANO ST	POE ST	2 1268-87	Monday	PENINSULA	Major	261	60	15660	241					2		TYPE II / II. TYPE I IN BIKE LANE.
																		1 BIKE, 3 VEHICLE LOOPS	TYPE II AII. TYPE I IN BIKE LANE. RAISE 1 MANHOLE AT 3420 NIMITZ BL. RAISE 1 MANHOLE AT 332 NIMITZ BL
\$2122	SS-019935	NIMITZ BL	EVERGREEN ST	OUPHANT ST	2 1288-81	Monday	PENINSULA	Major	1102	59	65018	1000.2		24.08		4	5	4 SB ATEVERGREEN.	
52122	55-019947	NIMITZ BL	OLIPHANT ST	CAPISTRANO ST	2 1288-81	Monday	PENINSULA	Major	1030	59	60770	935				1	5		TYPE II / II. TYPE I IN BIKE LANE.
\$2122	\$\$-020162	NOVARAST	GRANGER ST	SANTA EARBARA ST	2 1287-J1	Monday		Prime	224	41		141.2		20.51					TYPE I/II.
52122	SS-020166	NOVARAST	OSPREV ST	GRANGER ST	2 1287-J1	Monday		Local	118	37		67.2		10.59					TYPE I/II.
\$2122	SS-020222	OAK GLEN LN	NIDOLN	KLOKAP OD CT	2 1248-D2	Wednesday		Local	384	28		165.4		34.98					TYPE I/II.
52122	55-020223	OAK GLEN LN	KICKAPDO CT	IDLEWILD WY	2 1248-D2	Wednesday	CLAIREMONT MESA	Local	551	28	15428	237.4		22.61					TYPE I/II.
\$2122	SS-020968	PACIFICA DR	AMITY ST	END	2 1248-83	Monday	PACIFIC BEACH	Local	204	38	7752	119.2		1.48	34				TYPE I/II.
\$2122	\$\$-020969	PACIFICA DR	ALTO CERRO CR	AMITY ST	2 1248-83	Monday	PACIFIC BEACH	Local	306	38	11628	178.8		1.06					TYPE I/II. RAISE 1 MANHOLE AT 5355 PAOIFICA DR.
52122	55-022024	POCAHONTAS AV	IDLEWILD WY	JEMEZ DR	2 1248-02	Wednesday	CLAIREMONT MESA	Local	202	38	7676	118		4,49					TYPE I/II. RAISE 1 MANHOLE AT 4581 POCAHONTAS AV
\$2122	SS-022025	POCAHONTAS AV	HATTERAS AV	IDLEWILD WY				Local	253	39	9867	151.8		13.36					TYPE I/II.
																			TYPE I/II. NEAR SCHOOL. RAISE 1 WATER VALVE AT
\$2122	\$\$-022026	POCAHONTAS AV	JOPLIN AV	HATTERAS AV	2 1248-D2		CLAIREMONT MESA	Local	732	38	27816	428		12.59			2		4555 POCAHONTAS AV.
																			TYPE I/II. RAISE 1 WATER VALVE, RAISE I MANHOLE AT
\$2122	\$\$-022027	POCAHONTAS AV	MABON PL	JOPLIN AV	2 1248-D2	Wednesday		Local	490	35	17150	263.8		24.82					4439 POCAHONTAS AV.
\$2122	SS-022028	POCAHONTAS AV	INDIAN WY	MABON PL	2 1248-E2	Wednesday	CLAIREMONT MESA	Local	453	33	14949	230		27.06					TYPE I/II.
\$2122	\$5,022029	POCAHONTAS AV	REGIN	INDIAN WY	2 1248-E3		CLAIREMONT MESA	Local	315	28	8820	135.6				1	2		TYPE I/II. RAISE 1 WATER VALVE AT POCAH ONTAS AV 8 INDIAN WY.
\$2122	\$\$-022084	POCAHONTAS AV POINTLOMA WY	POINT IOMA AV	END		Wednesday		Residential	228	28	9920 7990	135.6		17.42		1	2		TYPE I/II.
\$2122	55-022084 55-024249	SANTA BARBARA ST	ALEXANDRIA DR	TRIESTE DR	2 1288-A1 2 1287-J2	Monday Monday	PENINSULA	Prime	553	43	1100	365.8		6.18					TYPE I/II.
52122	55-024249 55-0262 7 5	TENNYSON ST	CAPISTIANO ST	CENTRALOMA DR		Monday	PENINSULA	Residential	503	43	20112	285.4		1.06					TYPE I/II.
52122	SS-020273	01ST AV	W WASHINGTON ST	LEWIS ST	3 1269-A5	Wednesday		Collector	650	41	26650	410		6.85					TYPE I/II.
JEINE	33-000004	015171	11 11 23 11 10 10 1 31	0.000	5 120546	weaterstay	0710414	conector	030	41	20030	410		0.03					The gain
\$2122	SS-000060	02ND AV	ISLANDAV	MARKET ST	3 1289-A4	Wednesday	CENTRE OTY	Collector	383	48	18384	282.8							TYPE I/II. RESTORE PARALLEL AND DIAGONAL PARKING
																			TYPE I/II. RAISE 1 WATER VALVE AT 02ND AV & ISLAND AV. RESTORE PARALLEL AND DIAGONAL PARKING.
\$2122	\$\$-000061	02ND AV	J ST	ISLAND AV	3 1289-A4	Wednesday	CENTRE CITY	Collector	380	44	16720	257.2		1.58					LIMITS EXCLUDE INTERSECTION OF 2ND AV & J ST. TYPE I/II, ND CRACK SEAL, LIMITS EXCLUDE
\$2122	SS-000141	04TH AV	J ST	ISLAND AV	3 1289-A4	Wednesday	CENTRE CITY	Collector	336	49	16464								INTERSECTION AT 4TH AV & J ST. TYPE I/II. NO CRACK SEAL LIMITS EXCLUDE
\$2122	SS-000142	04TH AV	K ST	J ST	3 1289-A4	Wednesday	CENTRE CITY	Collector	333	49	16317					1	1		INTERSECTION OF 4TH AV & J ST.
\$2122	\$\$-000286	09TH AV	CEDAR ST	DATE ST	3 1289-82	Wednesday	CENTRE CITY	Residential	360	50	18000	277		5,49					TYPE I/II. RESTORE DIAGONAL PARKING.
																			TYPE I/II. RAISE 1 WATER VALVE AT 09TH AV & CEDAR
\$2122	SS-000287	09TH AV	BEECH \$T	CEDAR ST	3 1289-82	Wednesday		Collector	364	49	17836	274,4							st.
\$2122	SS-000311	10TH AV	CEDAR ST	END	3 1289-82	Wednesday	CENTRE CITY	Residential	353	36	12708	195.6		3.06		1	1		TYPE I/II.
\$2122	SS-000312	10TH AV	BEECH IT	CEDAR ST	3 1289-82	Wednesday	CENTRE CITY	Residential	356	33	11748	180.8		1.58			1		TYPE I/II.
																			TYPE I/II. NO CRACK SEAL LIMITS EXCLUDE INTERSECTIONS AT 10TH AV & J ST, 10T I AV & ISLAND
\$2122	SS-000323	10TH AV	J ST	ISLAND AV	3 1289-84	Wednesday	CENTRE CITY	Collector	332	49	16268			5.97				8 SB @I ST.	AV.
52122	\$5-000324	10TH AV	K ST	J ST	3 1289-84	Wednesday	CENTRE OFY	Collector	343	45				1.32		2	2	0.00 (27.01.	TYPE I/II. NO CRACK SEAL.
	55 55552.4				0 1100 01			concero.	5-15		10-100			1171		-	-		TYPE II /III, TYPE I OVER BIKE LANE, RAISE 1 WATER
\$2122	SS-001715	ADAMS AV	34TH ST	HAWLEY BL	3 1269-F3	Friday	NORMAL HEIGHTS	Collector	357	53	18921	291		40.97			1		VALVE AT ADAMS AV & 34TH ST. TYPE II /III. TYPE I OVER BIKE LANE. RAISE 2 WATER
\$2122		ADAMS AV	HAWLEY BL	MANSFIELD ST		Friday		Collector	357	53		291		11.68			2		VALVES AT ADAMS AV & HAWLEY BL.
\$2122	SS-001717	ADAMS AV	MANSFELD ST	35TH ST		Friday	NORMAL HEIGHTS	Collector	325	46	14950	230		23.76				1 BIKE LOOP EB AT 35TH ST.	TYPE II,/II. TYPE I OVER BIKE LANE.
\$2122	SS-001718	ADAMS AV	35TH ST	WILSON AV		Friday	NORMAL HEIGHTS	Collector	327	53	17331	266.6		15.42					TYPE II / II. TYPE I OVER BIKE LANE.
\$2122	\$\$-001947	ALABAMA ST	MONROE AV	MISSION AV	3 1269-C4	Thursday	GREATER NORTH PARK	Residential	63	42	2646	40.8		0.21					TYPE I/II.
6.34.23	\$5-003874	BEECH ST	09TH AV	10TH AV	3 1289-82	Medecad	CENTRE CITY	Collector	213	46	9798	150.8		4.42			1		TYPE I/II, RESTORE PARALLEL AND DIAGONAL PARKING
\$2122 \$2122	\$\$-003874 \$\$-006232	CAPPS ST	28TH ST	10TH AV	3 1289-62 3 1269-D6	Wednesday		Collector Residential		40		150.8		4,42			1		TYPE I/II, RESTORE PARALLEL AND DIAGONAL PARKING TYPE I/II,
\$2122	\$5-006232	CAPPSST	281H S	GRANADA AV	3 1269-06	Thursday Thursday		Residential	218	52	11336	174.4							TYPE I/II.
52122	\$\$-006233 \$\$-006234	CAPPSST	GRANADA AV	29TH ST	3 1269-66	Thursday	GREATER NORTH PARK	Residential	222	51	11322	174.2							TYPE I/II.
\$2122	\$\$-006235	CAPPSST	29TH ST	291H SI 30TH ST	3 1269-66	Thursday	GREATER NORTH PARK	Residential	223	52	11596	178.4		2.75					TYPE I/II. TYPE I/II. PERPENDICULAR PARKING.
\$2122	SS-006235 SS-006236	CAPPSST	291H S 30TH ST	BAY ST	3 1269-66	Thursday		Residential	230	52	9945	154		2.93					TYPE I/II.
34412	33-000230	Geraal	30111.0	out an	3 1503-cp	- norsoay	second on many if them.		132	51	2245	193							r r se sy the



1121 540339 15 9104 M 010 M M 12004 M Mode (NT) Mode (NT) <th>Work</th> <th></th> <th></th> <th></th> <th></th> <th>Counci TB Map</th> <th></th> <th></th> <th>Functional</th> <th>Survey</th> <th></th> <th></th> <th>Crack Seal</th> <th></th> <th></th> <th>Hump</th> <th></th> <th>Inlet Protectio</th> <th></th> <th></th> <th></th>	Work					Counci TB Map			Functional	Survey			Crack Seal			Hump		Inlet Protectio			
No. No. <th></th> <th>(TONS)</th> <th></th> <th>temoval (LF)</th> <th>(EA)</th> <th>(EA)</th> <th>(EA)</th> <th>Traffic Loop Location</th> <th></th>														(TONS)		temoval (LF)	(EA)	(EA)	(EA)	Traffic Loop Location	
Image Biol <															2.96						
Image Image <t< td=""><td>52122</td><td>\$\$-006774</td><td>CEDAR ST</td><td>07TH AV</td><td>OSTH AV</td><td>3 1289-82</td><td>Wednesday</td><td>CENTRE CITY</td><td>Collector</td><td>278</td><td>49</td><td>13622</td><td>209.6</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	52122	\$\$-006774	CEDAR ST	07TH AV	OSTH AV	3 1289-82	Wednesday	CENTRE CITY	Collector	278	49	13622	209.6								
Image Marting Marting <th< td=""><td>63133</td><td>66 006775</td><td>CEDAD ST</td><td>OPTH AV</td><td></td><td>2 1 2 90 92</td><td>Madagaday</td><td>CENTRE OTX</td><td>Callester</td><td>220</td><td>50</td><td></td><td>160.2</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	63133	66 006775	CEDAD ST	OPTH AV		2 1 2 90 92	Madagaday	CENTRE OTX	Callester	220	50		160.2								
No. No. <td></td> <td>7.63</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>															7.63						
Biol Biology															7.02						
Bio Biolog Biolog <td></td> <td>22.42</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>															22.42						
Image Marka Marka <t< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>																					
Bin Bin <td></td>																					
Image																					
Image Biolog Biolog <td></td> <td>9,45</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>														9,45							
Dial													1219.8		2.64						
NIM NIM <td></td>																					
NUM NUM </td <td></td>																					
NUM NUM OWN OWN </td <td></td>																					
NIN NIN															22.92						
No. No. <td></td> <td></td> <td></td> <td>0.041.0</td> <td>0.0000000000</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>10010</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>				0.041.0	0.0000000000								10010								
NIC NICH		\$\$-012845	GUNN ST	GRANADA AV		3 1269-66	Thursday		Residential		52										
Dist Market Market <td></td> <td>\$\$-012846</td> <td>GUNN ST</td> <td>29TH ST</td> <td>30TH ST</td> <td>3 1269-E6</td> <td>Thursday</td> <td>GREATER NORTH PARK</td> <td>Residential</td> <td>232</td> <td>52</td> <td>12064</td> <td>185.6</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>TYPE I/II.</td>		\$\$-012846	GUNN ST	29TH ST	30TH ST	3 1269-E6	Thursday	GREATER NORTH PARK	Residential	232	52	12064	185.6								TYPE I/II.
Dist	\$2122	SS-012847	GUNN ST	30TH ST	RAY ST	3 1269-E6	Thursday	GREATER NORTH PARK	Residential	223	52	11596	178.4		6.82						TYPE I/II.
Norm Norm <th< td=""><td>52122</td><td>SS-014912</td><td>KANSAS ST</td><td>UNCOLN AV</td><td>POLK AV</td><td>3 1269-E5</td><td>Thursday</td><td>GREATER NORTH PARK</td><td>Residential</td><td>631</td><td>51</td><td>32181</td><td>495</td><td></td><td>26.51</td><td></td><td>2</td><td></td><td>2</td><td></td><td>TYPE I/II. PERPENDICULAR PARKING.</td></th<>	52122	SS-014912	KANSAS ST	UNCOLN AV	POLK AV	3 1269-E5	Thursday	GREATER NORTH PARK	Residential	631	51	32181	495		26.51		2		2		TYPE I/II. PERPENDICULAR PARKING.
NUM NUM <td>\$2122</td> <td>SS-015389</td> <td>L ST</td> <td>06TH AV</td> <td>07TH AV</td> <td>3 1289-B4</td> <td>Wednesday</td> <td>CENTRE CITY</td> <td>Collector</td> <td>203</td> <td>24</td> <td>4872</td> <td>75</td> <td></td> <td></td> <td></td> <td>2</td> <td></td> <td>2</td> <td></td> <td></td>	\$2122	SS-015389	L ST	06TH AV	07TH AV	3 1289-B4	Wednesday	CENTRE CITY	Collector	203	24	4872	75				2		2		
NUM NUM <td></td> <td>TYPE I/II. LIMITS EXCLUDE INTERSECTION OF 5TH AV</td>																					TYPE I/II. LIMITS EXCLUDE INTERSECTION OF 5TH AV
DID Statistical NUMAR ORDAR W ORDAR W <thordar th="" w<=""> ORDAR W <thor< td=""><td></td><td>SS-015390</td><td>L ST</td><td></td><td></td><td></td><td>Wednesday</td><td></td><td>Residential</td><td></td><td>23</td><td></td><td></td><td></td><td></td><td></td><td>1</td><td></td><td>2</td><td></td><td></td></thor<></thordar>		SS-015390	L ST				Wednesday		Residential		23						1		2		
NICL Solidial NACEA W OMENT OMENT STATE		\$\$-016459	LINCOLN AV	HAMILTON ST	OREGON ST	3 1269-D5	Thursday	GREATER NORTH PARK	Collector	335	52	17420	268		14.31						
NIND NUMBAR OMNARY OMNARY <td>\$2122</td> <td>SS-016460</td> <td>LINCOLN AV</td> <td>OREGON ST</td> <td>IDAHO ST</td> <td>3 1269-D5</td> <td>Thursday</td> <td>GREATER NORTH PARK</td> <td>Collector</td> <td>318</td> <td>52</td> <td>16536</td> <td>254.4</td> <td></td> <td>35.22</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>TYPE I/II. DIAGONAL PARKING.</td>	\$2122	SS-016460	LINCOLN AV	OREGON ST	IDAHO ST	3 1269-D5	Thursday	GREATER NORTH PARK	Collector	318	52	16536	254.4		35.22						TYPE I/II. DIAGONAL PARKING.
NINE NUMBER	\$2122	\$\$-016461	LINCOLN AV	IDAHO ST	UTAH ST	3 1269-D5	Thursday	GREATER NORTH PARK	Collector	324	50	16200	249.2		0.63						TYPE I/II.
NIND Stability Mademan Ninder Ninde	\$2122	\$\$-016462	LINCOLN AV	UTAH ST	KANSAS ST	3 1269-E5	Thursday	GREATER NORTH PARK	Collector	381	51	19431	299		12.36						TYPE I/II.
NID Statistical Majorav	\$2122	SS-018459	MISSION AV	LOUI SIANA ST	MADISON AV	3 1269-D4	Thursday	GREATER NORTH PARK	Residential	130	39	5070	78		8.98						TYPE I/II.
N111 Separate Mage and Mage and	\$2122	SS-018460	MISSION AV	MONROE AV	ALABAMA ST	3 1269-C4	Thursday	GREATER NORTH PARK	Residential	226	38	8588	132.2		17				1		TYPE I/II.
N111 Statistic Mission 1 Open and 1 Statistic Mission 1	\$2122	SS-018461	MISSION AV	FLORIDAST	MONROE AV	3 1269-C4	Thursday	GREATER NORTH PARK	Residential	192	45	8640	133		2.06		2		2		TYPE I/II.
N112 Solesteel Missoury MAADMARY MASSAURY Libed Missoury Massaury Massaury <td>\$2122</td> <td>\$\$-018462</td> <td>MISSION AV</td> <td>MISSISSIPPI ST</td> <td>LOUISIANA ST</td> <td></td> <td>Thursday</td> <td>GREATER NORTH PARK</td> <td>Residential</td> <td>440</td> <td>43</td> <td>18920</td> <td>291</td> <td></td> <td>6,44</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>TYPE I/II, DIAGONAL PARKING,</td>	\$2122	\$\$-018462	MISSION AV	MISSISSIPPI ST	LOUISIANA ST		Thursday	GREATER NORTH PARK	Residential	440	43	18920	291		6,44						TYPE I/II, DIAGONAL PARKING,
N112 SoldWork GODMARY				ALABAMA ST					Residential	359	42	15078		6.3	5.86						
NIIII Silenes Marker Marker<			MISSION AV						Residential		44										
N112 Sys111/F AVAK B. SPADUPA F. AMAW F. 1 10% - Through UPTOWA Onlower UPT 110 SPADUPA F. SPADUP		\$5-020017	NORMAL ST			3 1269-C5			Prime		80			5.67		100	2		2	8 S8 @ CAMPUS AV.	
N12 Stoll J5 MR4 RL MODMA M PAR D6 A B 126 d Inurity OPTOM Cale or Cale		\$5-021174	PARK BL		ADAMS AV	3 1269-C3	Thursday	UPTOWN	Collector		50	8700				80			-		TYPE I/IL NO CRACK SEAL NEEDED.
N122 S12175 MM RL MM MAR AP MM AP Gene AP																					TYPE I/II. NO CRACK SEAL NEEDED, RESTORE PARALLEL
N121 Sol 2117 MARKE MOMBOAV MARKE MOMBOAV 1 120-04 Touming Galleer 610 300 1 310 310 Telemonic Momentic 121 Sol 2117 Sol 2117 Sol 2117 Sol 2117 MARKE MOMBOAV BLADOAN BLADOAN Telemonic Sol 2117 <	\$2122	SS-021175	PARK BL	MADISON AV	SPALDING PL	3 1269-C4	Thursday	UPTOWN	Collector	353	.50	17650			32.6						
S122 S5-2117 PARK BL BELOD RALL MARKAR Marker 641 63 9742 2.27 97.28 1 1 DOULS ADDRESSION AS IN TRUCK NO. 1212 55-2117 PARK BL MOMBO AV E.GAOR BL Marker 641 63 9742 2.27 97.28 1 1 PR MISSION AS INTERCED AND INCOME AND I																					TYPE I/II. NO CRACK SEAL NEEDED. RESTORE PARALLEL
1212 54.50117 PAK EL EL CAO'RE MADA'AV 1 1204-0 Touring OPTONN Calcutor 61 63 1372 5.27 32.33 1 1 PAK NINE EL CAO'RE MADA'AV 1 1204-0 Touring OPTONN Calcutor 61 63 1372 5.27 32.33 1 1 PAK NINE EL CAO'RE NINE EL CAO'	S2122	SS-021176	PARK BL	MONROE AV	MADISON AV	3 1269-64	Thursday	UPTOWN	Collector	660	50	33000			35.39	30					PARKING.
No. NAME NAME NAME NAME North Offender North North Offender North North Offender North																					
1212 5.63117 PARE B. GLOOM B. MEADE AV 1 1996 A Park BV OPTOWN Option Option Park BV																					
1212 15-021179 PARK BL HOWADD AV EL CAION BL 31 289-64 Thursday UPTOWN Major 555 85 42925 222.5 Langle LL CAION BL I AN @ BL CAION BL/CALL PERIODARY 1212 15-021179 PARK BL HOWADD AV 1 1280-64 Thursday UPTOWN Major 555 85 42925 222.5 LB LOWADD AV DAWL AUX SUBJECT AUX CALL PERIO LOWAL 1212 15-021179 PARK BL POLK AV 1 10000 AV Thursday UPTOWN Major 650 80 2000 4.77 93.81 1 1 INVALUED. ThURSDAY TRUE TO RESEAULARE. TPEI LOWED TRUE TRUE TO RESEAULARE. TPEI LOWED TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE																					
Sizz Sizz <th< td=""><td>\$2122</td><td>SS-021177</td><td>PARK BL</td><td>EL CAJON BL</td><td>MEADE AV</td><td>3 1269-C4</td><td>Thursday</td><td>UPTOWN</td><td>Collector</td><td>641</td><td>62</td><td>39742</td><td></td><td>2.27</td><td>57.29</td><td></td><td>1</td><td></td><td>1</td><td>7 BL.</td><td>INTERSECTION AT EL CAJON BL.</td></th<>	\$2122	SS-021177	PARK BL	EL CAJON BL	MEADE AV	3 1269-C4	Thursday	UPTOWN	Collector	641	62	39742		2.27	57.29		1		1	7 BL.	INTERSECTION AT EL CAJON BL.
Sizz Sizz <th< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>																					
Virtual State Name Locoton Bit Distribution Turnishy UPTOWN Majer 55 4292 22.0 State 1 State State </td <td></td>																					
S1212 S521178 PAK BL HOMMO AV DLOUCH BL 3 120-G Turning OFTOWN Major S55 B 42225 C22.5 C11																					
$ \frac{1}{212} 5 \cdot 2118 PAK BL POLK A' HOWARD A' B 128 \cdot 5 Thurnsby UPTOWN Major 570 85 90 5200 5.79 93.81 1 1 1 1 1 1 1 1 1 $	\$2122	\$5-021178	PARK BL	HOWARD AV	EL CAION BL	3 1269-04	Thursday	UPTOWN	Malor	505	85	42925			222.5				1		
Sizzz Sizzzi Sizzzi Sizzzi Sizzi																					
S2122 S5-021180 PARK BL UNCOLN AV CENTRE ST 3 1269-G5 Thurnday UPTOWN Major 570 85 4850 136.25 Interlice Access Autra Mulces, Auto TAAA 52122 55-021180 PARK BL UNVERSITY (NFG) AV LINCOLN AV 3 1269-G5 Thurnday UPTOWN Major 690 80 55200 E2.92 SE0_UNCOLN US 89_UNCOLN US 80_UNCOLN US																				1 BIKE LOOP NB AT	LANE 11,000 SF, RESTORE DIAGONAL PARKING, NO
Subs Park BL UNCOLN AV CENTRE ST J 269-C5 Turnday OPTONN Major 570 65 4880 JBC.5 SUBS	\$2122	\$\$-021179	PARK BL	POLK AV	HOWARD AV	3 1269-C5	Thursday	UPTOWN	Major	650	80	52000		0.79	93.81		1		1	1 HOWARD AV.	CRACK SEAL NEEDED.
S212 S5 021180 PARK BL UNCOLV A.V CENTRE ST S1 269.4 S1 269.4 <th< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>TYPE II,/II, TYPE I OVER BIKE LANE, TYPE II ONLY IN BUS</td></th<>																					TYPE II,/II, TYPE I OVER BIKE LANE, TYPE II ONLY IN BUS
S122 S42 EL UN COL N AV CENTRE ST S1 26-05 Turday UPTOWN Major S70 85 448 50 136.25 11 PAREL 11 PAREL S80 UNVERSITY AV. 12 graves Lincol N AV S1 26-05 Turday UPTOWN Major 690 80 5500 E5.02 E5.02 S500 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV S1 200 UNVERSITY AV. 12 graves Lincol N AV																					LANE 12,500 SF. RESTORE DIAGONAL AND T PARKING.
State New NetWorks 17 AV. 129 LINCOL NAV 3 129-C5 Thurrday UPT OWN Major 690 80 5520 82.92 State <																					
Substrate <td>\$2122</td> <td>SS-021180</td> <td>PARK BL</td> <td>UNCOLN AV</td> <td>CENTRE ST</td> <td>3 1269-C5</td> <td>Thursday</td> <td>UPTOWN</td> <td>Major</td> <td>570</td> <td>85</td> <td>48450</td> <td></td> <td></td> <td>136.25</td> <td></td> <td></td> <td></td> <td>1</td> <td>1 PARKBL.</td> <td>CRACK SEAL NEEDED.</td>	\$2122	SS-021180	PARK BL	UNCOLN AV	CENTRE ST	3 1269-C5	Thursday	UPTOWN	Major	570	85	48450			136.25				1	1 PARKBL.	CRACK SEAL NEEDED.
Substrate <td></td>																					
S1212 S502181 PAR BL UNEVESTIF (NFG) AV UNCOL AV 3 1269-GS Thurday UPTOWN Major 690 80 S200 82.00 82.00 22 LOOPRA @ LNCOL AV PARKING. 52122 S502181 MADADEV MONORG AV 3 1269-GS Thurday UPTOWN Calledor 600 51 31620 11.05 98.6 20 2 11.08 KLOOPS & ATMADED NO.000A WATER VALVES. OR CACK SEAL NEEDED. 52122 S5021180 MADADA ST MONORG AV 3 1269-GS Thurday GEATER MORTH PARK Residential 32 2 10.05 1.05 2.05 2.05 2.05 2.05 1.05 1.05 1.05 1.05 1.05 1.05 1.05 1.05 2.05 2.05 2.05 2.05 2.05 2.05 2.05 2.05 2.05 2.05 2.05 <td></td>																					
S1212 S252118 PARK BL UNVERSITY (N FG) AV UNCOLAV 3 126-GS Turnday UPTOWN Aliger 60 60 5200 5200 5200 22 LOOPNB @ LINCOLN WATE AVAUES. NO GRACK SEAL NEEDED. 52122 S502118 MAK BL MEDEAV MONROK AV 3 126-GS Thurnday QPTOWN Calledor 620 51 3126 11.59 98.46 20 2 2 1 1 BitLICOP SBAT MEADE. TYPE //I.RASE 2 MANHOLES. NO GRACK SEAL NEEDED. 52122 S502128 PAK N RABDRAY MONROK AV 3 126-GS Thurnday QREATE MONTH MARK Residential 376 52 11.59 98.46 20 2 2 1 1 BitLICOP SBAT MEADE. TYPE //I.RASE 2 MANHOLES. NO GRACK SEAL NEEDED. 52122 S502128 PAK N RABMAK 3T MASMAK 3T 3 126-GS Thurnday REATER MONTH MARK Residential 376 52 156-GS 30.24 Thurnday REATER MONTH MARK Residential 376 52 166-GS 30.24 Thurnday TPE //I. TPE //I. 52122 S022128 PAK AV MASMAST TASST 1269-G																					
S2122 S5-022189 PARK BL MGADEAV MONROC AV 3 1269-G1 Thurday CREATER MORTH PARK Reidertal 329 52 11.59 98.46 20 2 1 18KELOOP SB AT MEADE. TYPE (/II. RMSE 2 MANHOLES. NO CRACK SEAL N 52122 55-022120 POXK AV FLORIDNST ALABAMA ST 3 1269-G2 Thurday GREATER MORTH PARK Reidertal 329 52 1108 263.2 1.58 TYPE (/II. 52122 55-022123 POXK AV ALABAMA ST MISSISSIPI ST 3 1269-G2 Thurday GREATER MORTH PARK Reidertal 379 51 19329 297.4 2.75 TYPE (/II. 52122 55-022123 POXK AV ALABAMA ST TSISSIPPI ST 1 209-G5 Thurday GREATER MORTH PARK Reidertal 378 52 1 956 302.4 2.69 TYPE (/II. 52122 55-022124 POX K AV TEXAS ST AILCONA ST 3 1269-05 Thurday GREATER MORTH PARK Reidertal 392 52 1262.66 0.42 TYPE (/II.	\$2122	55.001101	DADK DI	UNIVERSITY (NEEDS) AND	LINCOLN AND	2 1 2 6 7 5	Thursday	LIDT COMM	Malar	690	20	55300			62.62						
S2122S502120POX. AVFLORIDASTALABAMA STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 29S21708263.21.58TYPE //I.S2122S5022121POX. AVALABAMA STMISSSIPPI STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 79S11939297.42.75TYPE //I.S2122S5022121POX. AVMISSSIPPI STLOUISANA STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 78S2195630.4TZTYPE //I.S2122S5022124POX. AVUOISINAN STTEXAS STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 78S21956J1.42.69TYPE //I.S2122S5022124POX. AVUOISINAN STTEXAS STAILCONA STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 32S2172642.69TYPE //I.S2122S5022125POX. AVTEXAS STAILCONA STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 32S2172642.69TYPE //I.S2122S5022125POX. AVTEXAS STAILCONA STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 32S2172642.69TYPE //I.S2122S5022125POX. AVTEXAS STAILCONA STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 32S21968J 307.2TYPE //I.S2122S50221	52112	33-021101	PPAR DL	ON YOSH TUY TO NY	UNCOLINA	5 1205-03	mursuay	OFTOWN	wajor	650		33200			02.72				-	2 COOPIND (S CINCOUN.	WRITER TREVES. NO CRACK SERE REEDED.
S2122S502120POX. AVFLORIDASTALABAMA STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 29S21708263.21.58TYPE //I.S2122S5022121POX. AVALABAMA STMISSSIPPI STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 79S11939297.42.75TYPE //I.S2122S5022121POX. AVMISSSIPPI STLOUISANA STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 78S2195630.4TZTYPE //I.S2122S5022124POX. AVUOISINAN STTEXAS STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 78S21956J1.42.69TYPE //I.S2122S5022124POX. AVUOISINAN STTEXAS STAILCONA STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 32S2172642.69TYPE //I.S2122S5022125POX. AVTEXAS STAILCONA STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 32S2172642.69TYPE //I.S2122S5022125POX. AVTEXAS STAILCONA STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 32S2172642.69TYPE //I.S2122S5022125POX. AVTEXAS STAILCONA STJ 129-GSThurdayCREATE NORTH PARKResidentialJ 32S21968J 307.2TYPE //I.S2122S50221	\$2122	\$\$-021189	PARK BL	MEADEAV	MONROE AV	3 1269,04	Thursday	UPTOWN	Collector	620	61	31630		10.50	98.46	20			2	1 1 BIKELOOP SR AT MEADE	TYPE I/II. RAISE 2 MANHOLES. NO CRACK SEAL NEEDED
\$2122 \$502121 POX. AV ALABMA ST MISSISPPI ST 0.0159AM ST 3 120-05 Thurday GREATE MORTH PARK Residential 379 51 1929 274 2.75 TYPE //i. 52122 55-02212 POX. AV MISSISPPI ST COUISAMA ST 3 120-05 Thurday GREATE MORTH PARK Residential 379 52 1955 302.4 2.75 TYPE //i. 52122 55-022129 POX. AV MISSISPPI ST COUISAMA ST 3 120-05 Thurday GREATE MORTH PARK Residential 378 52 19656 302.4 2.69 TYPE //i. 52122 55-022129 POX. AV TEXAS ST ALICONA ST 3 120-05 Thurday GREATE MORTH PARK Residential 32 52 1766 0.55.6 0.42 TYPE //i. 52122 55-022125 POX. AV TEXAS ST ALICONA ST 3 120-05 Thurday GREATE MORTH PARK Residential 32 2 1968 307.2 TYPE //i. 52122 55-022125 POX. AV ARIAST TURKING REATE MORTH PARK Celleder													6.636			20	2		-		
2212 55/2212 POLK AV MISSIPPI ST LOUISAWA ST 3 126-DS Thurnday GERATE MORTH PARK Residencial 378 52 1955 302.4 2 2 TYPE //i. 52122 55/22123 POLK AV LOUISAWA ST 1520-DS Thurnday GERATE MORTH PARK Residencial 378 52 1956 302.4 2 2 TYPE //i. 52122 55/22123 POLK AV LOUISAWA ST 1520-DS Thurnday GERATE MORTH PARK Residencial 382 53 203.6 0.12 2.69 TYPE //i. 52122 55/22124 POLK AV TEXAS ST ARIZONA ST 3 126-DS Thurnday GERATE MORTH PARK Residencial 312 2 1726 2.65 0.42 TYPE //i. 52122 S5/22125 POLK AV ARIZONA ST HAMILTON ST 3 126-DS Thurnday GERATE MORTH PARK Residencial 384 52 1956 0.42 TYPE //i. 52122 S5/22124 POLK AV ARIZONA ST HAMILTON ST 3 126-DS Thunday GERATE MORTH PARK Residencial<																					
S122 S5-022123 POLK AV LOU SINNA ST TEXAS ST 3 1269-05 Thurnday GREATER NORTH PARK Residential 382 53 20246 311.4 2.69 TYPE //I. 52122 \$5-022124 POLK AV TEXAS ST ARIZONA ST 3 1269-05 Thurnday GREATER NORTH PARK Residential 332 52 17264 265.6 0.42 TYPE //I. 52122 \$5-022125 POLK AV ARIZONA ST 3 1269-05 Thurnday GREATER NORTH PARK Residential 384 52 1968 307.2 TYPE //I. 52122 \$5-022125 POLK AV ARIZONA ST HAMILTON ST 3 1269-05 Thurnday GREATER NORTH PARK Residential 384 52 1968 307.2 TYPE //I. 52122 S 5027215 UTAH ST DWIGHT ST 3 1269-05 Thurnday GREATER NORTH PARK Calledor 21 51 14841 2284 TYPE //I. TYPE //I.															2.73				2		
S2212 S5-022124 POLK AV TEKAS ST ABICONA ST 3 128-0.05 Thurndary GREATER MORTH PARK Residential 322 52 17264 26.5 0.42 TYPE (/il. 52122 55-022125 POLK AV ARIZONA ST HAMILTON ST 3 128-0.5 Thurndary GREATER MORTH PARK Residential 381 52 1968 307.2 TYPE (/il. 52122 55-022125 POLK AV ARIZONA ST HAMILTON ST 3 1269-05 Thurndary GREATER MORTH PARK Residential 381 52 1968 307.2 TYPE (/il. 52122 55-022291 UTAH ST DWIGHT ST 1 1269-05 Thurdary GREATER MORTH PARK Calleder 291 51 14841 228.4 TYPE (/il. TYPE (/il.															2.50		2		*		
52122 S5-02225 POLK AV ARIZONA ST HAMILTON ST 3 1269-05 Thursday GREATER NORTH PARK Residential 384 52 19968 307.2 TYPE VII. 52122 55-027291 UTAH ST DWIGHT ST LANDIS ST 3 1269-06 Thursday GREATER NORTH PARK Calledor 291 51 14841 228.4 TYPE VII. RESTORE BIKE/PARALLEL PARKING STR																					
52122 55-027291 UTAH ST DWIGHT ST LAND/S ST 3 1269-06 Thursday GREATER NORTH PARK Collector 291 51 14841 2284 TYPE V/II. RESTORE BIKE/PARALLEL PARING STR															0.42						
	52122	\$5-022125	POLK AV	ARIZONA ST	HAMILTON ST	3 1269-D5	Thursday	GREATER NORTH PARK	Residential	384	52	19968	307.2								TTPE (/I).
	62422	66 007800 F	LITAN PT	DIMEGRAT ST	ANITHE ST	3 4363 81	Thursday	CREATER MORTH RARK	Callester				- AND -								TYPE I/II DECTORE DIVE/DATA LIFE DATA LIFE
52122 55-027292 UTAH 5T CAPPS 1T DWIGHT ST 3 1269-06 Thursday GREATER NORTH PARK Colle.dor 380 51 19380 298.2 6 TYPE 1/11. RESTORE BIKE/PARALLEL PARING STR	021/2	s5-027291	014/151	NMIGUL 21	PAMPI2 21	3 1269-06	nursday	ORCALLER NUR (M PARK	Conector	291	51	14841	228,4								THE UNIT RESTORE DIREPARALLEL PARKING STRIPING.
	\$2122	\$\$.027292	LITAH ST	CAPPS IT	DWIGHTST	3 1269.04	Thursday	GREATER NORTH PARK	Collector	300	E 1	19200	208.2			2					TYPE I/IL RESTORE BIKE/PARALLEL RADVING STRIPING
	52112	33927292	e rest al	wer/38	o mont of	3 1103-00	mursuay	Server Les NURTH FRAM	Contractor	380	51	19380	278.2			6					THE UNRESTONE DIRECT PARALLEL PARAMO STRIPTING.

Slurry Seal Group 2122 List of Proposed Work IO: 21004868 IO: 21004910

No. No. <th>Work</th> <th></th> <th></th> <th></th> <th></th> <th>Counci TB M</th> <th></th> <th></th> <th>Functional</th> <th></th> <th></th> <th></th> <th></th> <th></th> <th>Mill & Pave Hu</th> <th></th> <th>er Inlet Protect</th> <th></th> <th></th> <th></th>	Work					Counci TB M			Functional						Mill & Pave Hu		er Inlet Protect			
No. No. <th></th> <th></th> <th></th> <th>Cross Street 1</th> <th>Cross Street 2</th> <th></th> <th></th> <th></th> <th></th> <th></th> <th>Width (LF)</th> <th>(SQFT)</th> <th>(LBS)</th> <th>(TONS)</th> <th></th> <th>al (LF) (EA)</th> <th>(EA)</th> <th>(EA)</th> <th>Traffic Loop Location</th> <th></th>				Cross Street 1	Cross Street 2						Width (LF)	(SQFT)	(LBS)	(TONS)		al (LF) (EA)	(EA)	(EA)	Traffic Loop Location	
No. No. <td>52122</td> <td>55-027293</td> <td>UTAH ST</td> <td>MYRTLE AV</td> <td>CAPPS ST</td> <td>3 1269-66</td> <td>Thursday</td> <td>GREATER NORTH PARK</td> <td>Collector</td> <td>380</td> <td>52</td> <td>19760</td> <td>304</td> <td></td> <td>0.86</td> <td></td> <td></td> <td></td> <td></td> <td>TYPE I/II. RESTORE BIKE/PARALLEL PARKING STRIPING.</td>	52122	55-027293	UTAH ST	MYRTLE AV	CAPPS ST	3 1269-66	Thursday	GREATER NORTH PARK	Collector	380	52	19760	304		0.86					TYPE I/II. RESTORE BIKE/PARALLEL PARKING STRIPING.
No. No. <td>\$2122</td> <td>\$\$-027294</td> <td>UTAH ST</td> <td>UPAS ST</td> <td>MYRTLE AV</td> <td>3 1269-66</td> <td>Thursday</td> <td>GREATER NORTH PARK</td> <td>Collector</td> <td>382</td> <td>51</td> <td>19482</td> <td>299.8</td> <td></td> <td>2.38</td> <td></td> <td></td> <td></td> <td></td> <td>TYPE I/II. RESTORE BIKE/PARALLEL PARKING STRIPING.</td>	\$2122	\$\$-027294	UTAH ST	UPAS ST	MYRTLE AV	3 1269-66	Thursday	GREATER NORTH PARK	Collector	382	51	19482	299.8		2.38					TYPE I/II. RESTORE BIKE/PARALLEL PARKING STRIPING.
Image Image <t< td=""><td>52122</td><td>SS-030228</td><td>GRANADA AV</td><td>LANDISST</td><td>GUNN ST</td><td>3 1269-66</td><td>Thursday</td><td>GREATER NORTH PARK</td><td>Residential</td><td>370</td><td>50</td><td>18500</td><td>284.6</td><td></td><td>4,74</td><td></td><td></td><td></td><td></td><td>TYPE I/II. SPEED BUMP @ 3722 GRANADA.</td></t<>	52122	SS-030228	GRANADA AV	LANDISST	GUNN ST	3 1269-66	Thursday	GREATER NORTH PARK	Residential	370	50	18500	284.6		4,74					TYPE I/II. SPEED BUMP @ 3722 GRANADA.
Image Image <t< td=""><td>\$2122</td><td>\$\$-030229</td><td>GRANADA AV</td><td>DWIGHT ST</td><td>LANDIS ST</td><td>3 1269-66</td><td>Thursday</td><td>GREATER NORTH PARK</td><td>Residential</td><td>315</td><td>52</td><td>16380</td><td>252</td><td></td><td></td><td></td><td></td><td></td><td></td><td>TYPE I/II.</td></t<>	\$2122	\$\$-030229	GRANADA AV	DWIGHT ST	LANDIS ST	3 1269-66	Thursday	GREATER NORTH PARK	Residential	315	52	16380	252							TYPE I/II.
No. No. <td>52122</td> <td>SS-030230</td> <td>GRANADA AV</td> <td>CAPPS IT</td> <td>DWIGHT ST</td> <td>3 1269-66</td> <td>Thursday</td> <td>GREATER NORTH PARK</td> <td>Residential</td> <td>381</td> <td>48</td> <td>18288</td> <td>281.4</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>TYPE I/II. SPEED BUMP @ 3592 GRANADA.</td>	52122	SS-030230	GRANADA AV	CAPPS IT	DWIGHT ST	3 1269-66	Thursday	GREATER NORTH PARK	Residential	381	48	18288	281.4							TYPE I/II. SPEED BUMP @ 3592 GRANADA.
No. Math. Other Math. M	\$2122	SS-030231	GRANADA AV	MYRTLE AV	CAPPS ST	3 1269-66	Thursday	GREATER NORTH PARK	Residential	378	50	18900	290.8							TYPE I/II. SPEED BUMP @ 3521 GRANADA.
No	52122	\$\$-030232	GRANADA AV	UPAS ST	MYRTLE AV	3 1269-66	Thursday	GREATER NORTH PARK	Residential	384	51	19584	301.2							TYPE I/II.
NIC NICA NICA NIC																			1 BIKE LANE NB AT POLK	TYPE II,/III, TYPE I OVER BIKE LANE, TYPE II ONLY IN BUS
Source Alwaye Yes Alwaye Yes Yes Yes Yes <th< td=""><td>\$2122</td><td>\$\$-030674</td><td>PARK BL</td><td>CENTRE ST</td><td>POLK AV</td><td>3 1269-C</td><td>Thursday</td><td>UPTOWN</td><td>Prime</td><td>95</td><td>95</td><td>9025</td><td>138.8</td><td></td><td></td><td></td><td></td><td></td><td>1 AV.</td><td>LANE 2,000 SF.</td></th<>	\$2122	\$\$-030674	PARK BL	CENTRE ST	POLK AV	3 1269-C	Thursday	UPTOWN	Prime	95	95	9025	138.8						1 AV.	LANE 2,000 SF.
Norme Norme <th< td=""><td>\$2122</td><td>SS-031403</td><td>10TH AV</td><td>PARK B.</td><td>K ST</td><td>3 1289-84</td><td>Wednesday</td><td>CENTRE CITY</td><td>Collector</td><td>363</td><td>38</td><td>13794</td><td>212.2</td><td></td><td>6.34</td><td></td><td>2</td><td>2</td><td>8 SB @ PARK BL.</td><td>TYPE I/II.</td></th<>	\$2122	SS-031403	10TH AV	PARK B.	K ST	3 1289-84	Wednesday	CENTRE CITY	Collector	363	38	13794	212.2		6.34		2	2	8 SB @ PARK BL.	TYPE I/II.
No. More yes																				TYPE II ONLY, TYPE I BIKE LANE, RAISE 2 WATER VALVE
1000 ALVERIGN INTERFORME																				AT ALTA VIEW DR & TOOMA ST. RECONSTRUCT 1
NIII Orace Orace 1000 Altering Orace 1000 Altering Orace 1000 Altering <																				SURVEY MONUMENT M-10 BOX AT ALTA VIEW DR (21)
NUMBER NUMBER<																	1	1	2 BRIARWOOD.	
No. No.200 No.200 No.200 Control Mathematical Mathamatical Mathematical Mathamatica	\$2122	SS-002246	ALTA NEW DR	CASEY ST	TOOMA ST	4 1290-G	*	SKYLINE-PARADISE HILLS	Collector	532	62	32984	507.4		4.65					TYPE II ONLY. TYPE I BIKE LANE.
No. No. <td>\$2122</td> <td>\$5-002247</td> <td>ALTA VIEW DR</td> <td>S WODJMAN ST</td> <td>CASEY 5T</td> <td>4 1310-G</td> <td></td> <td>SKYLINE-PARADISE HILLS</td> <td>Malor</td> <td>1980</td> <td>62</td> <td>122760</td> <td>1998.6</td> <td></td> <td>9.08</td> <td></td> <td>1</td> <td>2</td> <td></td> <td>TYPE II ONLY. TYPE I BIKE LANE, RAISE 2 WATER VALVE AT 3040 ALTA VIEW DR. RAISE 3 WATER VALVES AT 2910 ALTA VIEW DR. RECONSTRUCT 1 SURVEY MONUMENT M-10 BOX AT 2920 ALTA VEW DR. RAISE 1 WATER VALVE AT ALTA VIEW DR & S WOODMAN ST.</td>	\$2122	\$5-002247	ALTA VIEW DR	S WODJMAN ST	CASEY 5T	4 1310-G		SKYLINE-PARADISE HILLS	Malor	1980	62	122760	1998.6		9.08		1	2		TYPE II ONLY. TYPE I BIKE LANE, RAISE 2 WATER VALVE AT 3040 ALTA VIEW DR. RAISE 3 WATER VALVES AT 2910 ALTA VIEW DR. RECONSTRUCT 1 SURVEY MONUMENT M-10 BOX AT 2920 ALTA VEW DR. RAISE 1 WATER VALVE AT ALTA VIEW DR & S WOODMAN ST.
NIM WAM WAM <td></td> <td>-</td> <td>-</td> <td></td> <td>TYPE I/II. RAISE 1 MANHOLE AT APPIAN DR (350 FT S O</td>																	-	-		TYPE I/II. RAISE 1 MANHOLE AT APPIAN DR (350 FT S O
No. No. <td>\$2122</td> <td>SS-002550</td> <td>APPIAN DR</td> <td>S WOOMAN ST</td> <td>CASEY ST</td> <td>4 1310-G</td> <td></td> <td>SKYLINE-PARADISE HILLS</td> <td>Residential</td> <td>1142</td> <td>38</td> <td>43396</td> <td>667.6</td> <td></td> <td>15.06</td> <td>70</td> <td>1</td> <td>2</td> <td></td> <td></td>	\$2122	SS-002550	APPIAN DR	S WOOMAN ST	CASEY ST	4 1310-G		SKYLINE-PARADISE HILLS	Residential	1142	38	43396	667.6		15.06	70	1	2		
N100 SMARP SMARP <th< td=""><td>\$2122</td><td>\$\$-004861</td><td>BRIAR WOOD RD</td><td>NEBRASKA AV</td><td>ALSACIA ST</td><td>4 1290-6</td><td>5</td><td>SKYLINE-PARADISE HILLS</td><td>Collector</td><td>1710</td><td>56</td><td>95760</td><td>1473.2</td><td></td><td>32.26</td><td>128</td><td>б</td><td>б</td><td></td><td></td></th<>	\$2122	\$\$-004861	BRIAR WOOD RD	NEBRASKA AV	ALSACIA ST	4 1290-6	5	SKYLINE-PARADISE HILLS	Collector	1710	56	95760	1473.2		32.26	128	б	б		
No.0000 ANTIGNORAGE WITCLE 10000 WITCLE 10000 WITCLE 10000 WITCLE 10000 WITCLE 10000 WITCLE	62122	55.006507	CASEVET	TOORIA ST	ATTI ERODOLICH (T	4 1000.00	Thursday	SEVELINE DAD AD SE MILLS	Calleuter	\$37	20	20026	906							
1212 50.4009 CMT* MPL MPL 1 (1) MeL 1 (1) MeL 1 (1) MeL 1 (1) MeL 1212 50.4000 CMT*3 MPLAG 41.2007 41.2007 50.4000 100 100 100 <			611021-01	100111101	1111220-0110-0-011-01			Sector the transformer the sector		01.1			510		0.21		2	2		
N121 Solverse APPA AP PTP(A) 121 Solverse AP APPA AP																	-	-		
111 54.0007 506.000.7 606.00.7 606.00 70 70.00					1011000							10011			1.95		1	1		
12 5.0097 DeBAALT ALTA WURE AUDALY 4.120 W. Concerned Bits 2 3.01 4.1.2 4.1.3 MICLA MARTINE MICLA MARTINE 1212 54.0097 WREBA AV WREGTINE OTTELABATINE Martin							Thursday										2	2		
NIME	52122	55-009376	DORIANA ST	JAMIE AV	S WOODMAN ST	4 1290-F7		SKYLINE-PARADISE HILLS	Collector	985	38	37430	575.8		2.75					
Normal Order Order <t< td=""><td>\$2122</td><td>SS-009377</td><td>DORIANA ST</td><td>ALTA VEW DR</td><td>JAMIE AV</td><td>4 1290-F7</td><td>Thursday</td><td>SKYLINE-PARADISE HILLS</td><td>Collector</td><td>863</td><td>37</td><td>31931</td><td>491.2</td><td></td><td>4.33</td><td></td><td>1</td><td>1</td><td></td><td></td></t<>	\$2122	SS-009377	DORIANA ST	ALTA VEW DR	JAMIE AV	4 1290-F7	Thursday	SKYLINE-PARADISE HILLS	Collector	863	37	31931	491.2		4.33		1	1		
Dirit Dirit <th< td=""><td>\$2122</td><td>SS-013995</td><td>IMPERIAL AV</td><td>VIEWCREST DR</td><td>CITY BOUNDARY</td><td>4 1290-F2</td><td>Thursday</td><td>SKYLINE-PARADISE HILLS</td><td>Major</td><td>1572</td><td>62</td><td>97464</td><td></td><td></td><td>5.33</td><td></td><td>3</td><td>4</td><td></td><td>TYPE II ONLY. TYPE I OVER BIKE LANE. ND CRACK SEAL.</td></th<>	\$2122	SS-013995	IMPERIAL AV	VIEWCREST DR	CITY BOUNDARY	4 1290-F2	Thursday	SKYLINE-PARADISE HILLS	Major	1572	62	97464			5.33		3	4		TYPE II ONLY. TYPE I OVER BIKE LANE. ND CRACK SEAL.
S122 S15299 MPERA AV S1915* MARKOW ST L 120-0 TWE IGO MUSATOR TYPE I OKE STREES S122 S55299 MPERA AV IODITAT VEXXCISTOR 4 120-01 TURING MARKON Major 114 61 60713 1264 2 2 TYPE I OKE, TYPE I OKE STREES S122 S552458 MMERA AV IODITAT VEXXCISTOR 4 120-01 TURING MARKON 4 120-01 TYPE I OKE, TYPE I OKE STREES 1064 2 2 TYPE I OKE, TYPE I OKE STREES S122 S554588 MMERA IDDITAT VEXXCISTOR Residentifi 39 1384 1.64 2 2 TYPE I OKE, TYPE I OKE STREES S122 S554589 MMERA IDDITAT VEXXCISTOR Residentifi 39 1384 1.64 2 2 TYPE I OKE STREES S122 S556189 IDDITAT VEXXCISTOR Residentifie 190 1 1.64 2 2 2 TYPE I/V. S122 S556189 IDMERAV DDITA	52122	\$\$-013996	IMPERIAL AV	FLICKER ST	FOSTER ST	4 1290-F3	Thursday	SKYLINE-PARADISE HILLS	Major	167	76	12692			1,48					TYPE II ONLY, TYPE I OVER BIKE LANES, NO CRACK SEAL
S122 S50456 IMPERALAY POSTBS* VEXCRISTOR 4 1394 3 Timingy STARCPARADSTRILLS Mage 134 61 8775 1.06 2 2 MICE AV POSTBS* 2 2 POSTBS* POSTBS* <td>\$2122</td> <td>\$\$-013997</td> <td>IMPERIAL AV</td> <td>RAINBOW ST</td> <td>FLICKER ST</td> <td>4 1290-E3</td> <td>Thursday</td> <td>SKYLINE-PARADISE HILLS</td> <td>Major</td> <td>358</td> <td>66</td> <td>23628</td> <td></td> <td></td> <td>1.58</td> <td></td> <td></td> <td></td> <td></td> <td>TYPE II ONLY, TYPE I OVER BIKE LANES, NO CRACK SEAL</td>	\$2122	\$\$-013997	IMPERIAL AV	RAINBOW ST	FLICKER ST	4 1290-E3	Thursday	SKYLINE-PARADISE HILLS	Major	358	66	23628			1.58					TYPE II ONLY, TYPE I OVER BIKE LANES, NO CRACK SEAL
S1212 S12406 AMILAY LIGHT2N CT \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	\$2122	\$\$-013998	IMPERIAL AV	69TH ST	RAINBOW ST	4 1290-E3	Thursday	SKYLINE-PARADISE HILLS	Major	227	73	16571			2.64		2	3	1 BIKE LOOP W/B AT 69TH.	TYPE II ONLY, TYPE I OVER BIKE LANES. NO CRACK SEAL
S1212 S124868 JAMIE AV LIGHTDN CT \$W000XMAN ST 4 1290-7 Thurshy Thurshy SPTUNE PARADEETHLS Residential 200 37 10360 159.4 2 2 TTPE (JII, ADDIS J SAREY MAXAL STREED AND STREED AN	6.3433	FF 0140FC	IN FORT OF AN ANY	CONTRACT	INFINITE FET DO	4 4000 53	The sectors		Ad	1315	63	04707			1.00		2			THE LOUIS THE OFFICIES AND NO CHAOSES
S122 S504457 JAME AV ODI PONT DR 41204 7 Tundry STUINE?#ADDS1HULS Residential 172 172 172 6164 58 1 1 TTYE (JN, ADDP1 TS, ADPE ADDS1 21/2 55-01529 JAME AV DDI PONT DR FUN ST 41204 7 Tundry STUINE?#ADDS1HULS Residential 10 1 TTYE (JN, ADDP1 TS, ADPE ADDS1 21/2 55-01529 JAME AV DDI PONT DR FUN ST 41204 7 Tundry STUINE?#ADDS1HULS Residential 10 1 TTYE (JN, ADDP1 TS, ADDP1 AD													150.4		1.06		2	2		
1212 59.0457 MARE AV ORIANAS I ORIANAS I <th< td=""><td>52122</td><td>22-014200</td><td>JAMILAY</td><td>LEIGHT UN CT</td><td>5 WOODMINN SI</td><td>4 1290+7</td><td>Thursday</td><td>SKTEINE-PARADISE HILLS</td><td>Residential</td><td>280</td><td>37</td><td>10300</td><td>159,4</td><td></td><td></td><td></td><td>2</td><td>2</td><td></td><td></td></th<>	52122	22-014200	JAMILAY	LEIGHT UN CT	5 WOODMINN SI	4 1290+7	Thursday	SKTEINE-PARADISE HILLS	Residential	280	37	10300	159,4				2	2		
5122540409AMEANDOT PONT DRFURFUR4 1204 F7ThurdaySPUINE-PRADUCENLISBeldendal1721721949811TYPE (///.51225401628Lepidon CTJAME AVDD4 1204 F7ThurdaySPUINE-PRADUCENLISBeldendal56361616280.210.261TYPE (///.51225401150PRADUE VALLEY BDMINDA RD4 1204 F7ThurdaySPUINE-PRADUE HILSCelector140491501.68832.7455221TYPE (///.51225401150PRADUE VALLEY BDMINDA RD4 1204 G5SPUINE-PRADUE HILSCelector140491501.68832.7455221TYPE (///.51225401150PRADUE VALLEY BDTOT BOUNDARYMUNDA RD4 1204 G5SPUINE-PRADUE HILSCelector140414014.2855TYPE (///.51225401150PRADUE VALLEY BDISTER STGIAMATIN DR4 1204 G5SPUINE-PRADUE HILSCelector16014.414.414.24TYPE (///.51225401150PRADUE VALLEY BDISTER STGIAMATIN DR4 1204 G5SPUINE-PRADUE HILSCelector16.49.101.41.4TYPE (///.51225401150PRADUE VALLEY BDISTER STGIAMATIN DR4 1204 G5SPUINE-PRADUE HILSCelector16.49.101.41.4TYPE (///.51225401150 <td>\$2122</td> <td>\$5,014507</td> <td>IAMIE AV</td> <td>DODIANA ST</td> <td>DOTI POINT DP</td> <td>4 1200-57</td> <td>Thursday</td> <td>SKYLINE PADADISE HILLS</td> <td>Pasidantial</td> <td>950</td> <td>37</td> <td>19289</td> <td>204.4</td> <td></td> <td>1.16</td> <td></td> <td></td> <td></td> <td></td> <td></td>	\$2122	\$5,014507	IAMIE AV	DODIANA ST	DOTI POINT DP	4 1200-57	Thursday	SKYLINE PADADISE HILLS	Pasidantial	950	37	19289	204.4		1.16					
S212 S50 1592 Lightin CT JAME AV IND 4 1294-7 Thurday SYTUNE/PADDSE HULS Reidendial 56 5 18216 280.2 10.26 1 TPE/JIL TPE/JIL 5212 550 1150 PARADSE VULEY RD MUROLARD ISTR ST 4 1290-05 SYTUNE/PADDSE HULS Calledar 140 64 9150 1408 52.7 55 2 2 1 MUROLARD SUMPY MONINGHY MUROLAND SUMPY MONINGHY MUROLAND SUMPY MONINGHY MUROLAND 1409 64 9150 1408 52.7 55 2 2 1 MUROLARD SUMPY MONINGHY MUROLAND MUROLARD SUMPY MONINGHY MUROLAND 1409 64 9150 1408 52.8 5.3 2 2 1 MUROLARD SUMPY MONINGHY MUROLAND MUROLARD SUMPY MONINGHY MUROLAND MUROLARD 1 NUROLARD NUROLARD 1 1 NUROLARD NUROLARD<											37						1	1		
S122 S5 02115 PARADISE VALLEY RD MINDA RD IESTE ST 4 129-05 STUINE-PARADISE MILLS Calledor 1410 64 9150 1408 32.74 55 2 2 1 DECLOPE DESCION FAULUS 5122 S5 02115 PARADISE VALLEY RD MINDA RD 4129-05 STUINE-PARADISE MILLS Calledor 20 64 9150 1408 32.74 55 2 2 1 MINDA RD VALEPRO VALEPRO <t< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>36</td><td>000-</td><td></td><td></td><td>10.26</td><td></td><td>-</td><td>1</td><td></td><td></td></t<>											36	000-			10.26		-	1		
S212 S502115 PARADISE VALLER RD OT BOADDARY MUNCA RD 4 120-05 SKYLIKE PARADISE HILLS Calleaor 920 64 1678 258 0.32 93.0 PREIDINERT PARADISE VALLER RD PREIDINERT PARADISE VALLER RD PREIDINERT PARADISE VALLER RD PREIDINE TANGO		SS-021150							Collector		64					55	2	2		TYPE II/II. TYPE I OVER BIKE LANE.SLURRY UMITS EXCLUDE INTERSECTION AT MUNDA RD, RECONSTRUC 3 SURVEY MONUMENT M-10 BOXES ON PARADISE
S122 S5-021154 PARADISE VALLEY RD JESTER ST GUIMARTIN DR 4 120-65 SYTUNE-PRADISE HILLS Calle.der 145 64 91904 14.14 114.56 5 5 TYPE JUL TYPE JUL TYPE JUL RE BUE LARE. MOUNDARTIN TO IVE BUE LARE.																				TYPE II/II. Slurry limits exclude intersection at Munda
State State <th< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>Rd.</td></th<>																				Rd.
S1212 S502159 PARADSE VALLER RD ORMARTIN DR PARAMONANC A 120-67 STUINE PARADSE HILLS Collector PR 64 5048 70 54.9 1 1 HOMMARTIN DR MARKIN DR Struine PARADSE Mills Reidential 125 54 46 57.9 54.9 1 1 1 MARKIN DR	\$2122	\$\$-021154	PARADISE VALLEY RD	JESTER ST	GIUMARTIN DR	4 1290-E6		SKYLINE-PARADISE HILLS	Collector	1436	64	91904	1414		114.56		5	5		
52125526627100MA ST6000 STATA VENUS RA4 129-67STULEP PAADSE HILLSResdendal12538487079.569.4444TYPE (/I,521255.003572BARDSLEYCTBEGINCAMBERLEYCT8130-17ThorsdayThorsdayResdendal125484807079.569.4444TYPE (/I,521255.003572BARDSLEYCTBEGINCAMBERLEYCT8130-17ThorsdayResdendal125486050-1.6622TYPE (/I,521255.005812CM MAQUILADDRANACULADDRACATU ISD0TAY HEIGH ST1351.020TAY MESAResdendal125486050-1.6622TYPE (/I,521255.005812CM MAQUILADDRACATU ISD0TAY HEIGH ST1351.02OTAY MESAResdendal1024613802.588.35-1TYPE (/I,521255.005812CM MAQUILADDRAHBITAGE RDPACIFIC RM CT8.131.02OTAY MESAResdendal125486000-22TYPE (/I,521255.005812CM MAQUILADDRAHBITAGE RDPACIFIC RM CT8.131.02OTAY MESAResdendal125486000-221TYPE (/I,521255.005812CM MAQUILADDRAHBITAGE RDPACIFIC RM CT8.131.02OTAY MESAResdendal125486000-221TYPE (/I, </td <td>62122</td> <td>66.021150</td> <td>040400051040152.00</td> <td>CI 144770 D2</td> <td></td> <td>4 4 200 10</td> <td></td> <td></td> <td>Calls day</td> <td>703</td> <td></td> <td>50040</td> <td></td> <td></td> <td>F 40</td> <td></td> <td></td> <td></td> <td></td> <td>TYPE II,AII, TYPE I OVER BIKE LANE, REPLACE 1 SURVEY MONUMENT M-10 BOX AT PARADISE VALLEY RD & CUMMENTIN DR</td>	62122	66.021150	040400051040152.00	CI 144770 D2		4 4 200 10			Calls day	703		50040			F 40					TYPE II,AII, TYPE I OVER BIKE LANE, REPLACE 1 SURVEY MONUMENT M-10 BOX AT PARADISE VALLEY RD & CUMMENTIN DR
S212 S5003F2 BARDSLEY CT BEGIN CAMBERLEY CT B130+7 Thurnday OffAY MESA Residential 104 47 488 75.2 TYPE (// TYPE (// 5212 55003F2 GAM MAQUILADORA ACCUS ND OffAY MESA Residential 127 48 6035 1.06 2 0 TYPE (// TYPE (,										4	-		
S212 S50582 CAM MAQUILADDA PAGE (RBM CT CACTUS BD 81351-02 OTAY MEGA Residential 127 48 60386 1.06 2 2 TYPE (//L, ND GRACK SEAL, 5212 S505810 CAM MAQUILADDA CACTUS RD OTAY MEIGHTS CT 81351-02 OTAY MEGA Residential 420 47 18884 250.6 9.35 TYPE (//L, ND GRACK SEAL, 5212 S505810 CAM MAQUILADDA OTAY MEIGHTS CT ND 81351-02 OTAY MEGA Residential 100 46 19892 21.8 8.69 1 TYPE (//L, ND GRACK SEAL, 5212 S505813 CAM MAQUILADDA HERITAGE RD PAGIFIC RM CT 8.1351-02 OTAY MEGA Residential 120 48 60000 1 TYPE (//L, ND GRACK SEAL, TYPE (//															3,4		4	*		
S212 S5-05891 CAM MAQUILADDRA CATUS RD OTAY HEIGHTS CT B 135-02 OTAY MESA Residential 402 47 1884 20.6 9.35 TYPE //I. 52122 55-05891 CAM MAQUILADDRA OTAY HEIGHTS CT END 8135-02 OTAY MESA Residential 302 46 19892 213.8 8.29 1 TYPE //I. 52122 55.05891 CAM MAQUILADDRA OTAY MESA Residential 120 48 600 2 8.29 1 TYPE //I. 52123 S5.05891 CAM MAQUILADDRA Residential 120 48 600 T 2 2 TYPE //I. 52123 S5.05891 CAM MERLY CT BARDSEY CT Residential 10 12 1008 157 TYPE //I. TYPE //I. 52123 S5.005741 CAM MERLY CT BARDSEY CT Residential 128 2 1008 157 TYPE //I. 52127 S5.005741 CAMERLY CT BARDSEY CT BARDSEY CT<													/5.2		1.05		2	2		
S2122 S5-05891 CAM MAQUILADORA OTAY HEIGHTS CT END 8 1351-02 OTAY MEA Residential 302 46 18892 213.8 8.29 1 TYPE //I. 52122 S5-05893 CAMM MAQUILADORA HBITAGE RD PAGIFIC RM CT 8 1351-02 OTAY MESA Residential 120 48 60000 2 2 TYPE //I. 52122 S5-05893 CAMERLEY CT BADSLEY CT RESIDENT Residential 130 48 60000 2 2 2 TYPE //I. 52122 S5-05893 CAMERLEY CT BADSLEY CT RESIDENT Residential 19 2 1028 157 TYPE //I. 52122 S5-05874 CAM-RELEY CT BADSLEY CT BADSLEY CT Residential 39 28 169 169 TYPE //I. 52122 S5-06784 CAM-RELEY CT BADSLEY CT BADSLEY CT BADSLEY CT BADSLEY CT Residential 39 2 1691 C.53 TYPE //I. TYPE //I.													ac				2	2		
S212 S5.05892 CAM MAQUILADDAN HBITAGE RD PACIFIC RM CT 8 131-CT OTAY MISA Residential 120 48 6000 2 2 7 7 1000 RAD KEAL 5212 S5.05893 CAMM MAQUILADDANA HBITAGE RD PACIFIC RM CT 8 1310-47 Thurriday OTAY MISA Residential 39 2 10208 157 TYPE (VII. NO GRAC KEAL 5212 S5.05874 CAM MERLEY CT BEGIN BARDSLEY CT Norday OTAY MESA Residential 28 38 1092 169 TYPE (VII. NO GRAC KEAL TYPE (VII. NO GRAC KEAL 5212 S5.05874 CAM BERLEY CT BEGIN WY PACOPE Re 8130-47 Tunnday OTAY MESA KESTOR Residential 29 38 10982 169 CT. CT. CT. 5212 S5.05874 CAM BERLEY CT BEGIN WY PACOPE Re 8130-47 Tunnday OTAY MESA KESTOR Residential 379 29 10991 0.53 CT. CT. CT.																				
S2122 S5-00553 CAMBERLEY CT BABDSEY CT KENTINERE TR 8 139-H7 Thurday OTAM MESA Residendul 319 32 10208 157 TYPE UII. RAVES 1 WATER VALVE AV CT 52122 S5-00554 CAMBERLEY CT BABDSLEY CT Northogo Northogo TYPE UII. RAVES 1 WATER VALVE AV CT TYPE UII. RAVES 1 WATER VALVE AV													213,8		8.29			1		
S122 S5-00554 CAMBERLEY CT BEGIN BARDSLEY CT 8 1330-47 Thurday OTAY MESA Residential 289 38 10982 169 CT. S1212 S5-005748 CEDAG GUN WY PINC GEN WY PINC GEN WY PINC GEN WY Residential 289 38 10982 169 CT. S1212 S5-005748 CEDAG GUN WY PINC GEN WY PINC GEN WY Residential 379 29 10991 0.53 CTPL ONLY. NO CRACK SEAL																	2	2		
S2122 S5-005954 CAMBERLEY CT BEGIN BARDSLEY CT B 1330-H7 Thursday OTAT MESA Residential 289 38 10982 169 CT. 52122 \$5-006748 CEDAR GLEN WY PINE GIEN WY PINE GIEN WY PINE GIEN WY OTAT MESA ARESTOR Residential 379 29 10991 0.53 TYPE I ONLY. NO CRACK \$SEA.	52122	55-005953	CAMBERLEY CT	DARDSLET CT	KENTMERE TR	8 1330-H	Thursday	UTAT MESA	Residential	319	32	10208	157							
52122 55-006748 CEDAR GLDN WY PIC GLEN WY PICADOR BL 8 1350-E1 Thursday 0TAY MEX-MESTOR Residential 379 29 10991 0.53 TYPE I ONLY. NO GRACK SEA.	\$2122	\$5,005954	CAMBERIEV	REGIN	BARDSLEY CT	0 1330 11	Thursday	OTAY MESA	Recidential	300	30	10000	100							TYPE I/II. RAISE 1 WATER VALVE AT 4723 CAMBERLEY CT.
													105		0.53					
paska annungara unungara i ingeneranya memeningi o 1200-03 webiningingi suburi nanungan sekaringi SHU 31 1794U 200,8 47,33													266.0							
	36116	33-009291	00000M 51	-3.44044	mmRAL 31	0 1289-63	wearesday.	SSGITEROIERIN SAVA DIEGO	Residencial	340	51	17340	205.8		47.33					THE UNINESTONE DIAGONAL PARKING.

Slumy Seal Group 2122 List of Proposed Work IO: 21004868

	004	

Work	Segment II	D Street Name	Cross Street 1	Cross Street 2	Council TB Map District Page	Trash Day	Community Planning Are	Functional a Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SQFT)	Crack Seal (LBS)	Base Repair (TONS)		Hump Removal (LF)	Inlet Marker (EA)	Inlet Protection (EA)	Traffic Loo (EA)	p Traffic Loop Location	Comments
\$2122		DODSON ST	JST	ISLAND AV	8 1289-64	Wednesday	SOUTHEASTERN SAN DIEGO	Residential	346	30	10380	159.6		12.46		((i)	()		TYPE I/II.
\$2122	SS-009293	DODSON ST	K ST	J ST	8 1289-54	Wednesday	SOUTHEASTERN SAN DIEGO	Residential	370	29		165		0.53						TYPE I/II.
\$2122	SS-010488	ESSINGTON CT	BEGIN	KENTMERE TR	8 1330-H7	Thursday	OTAY MESA	Residential	342	37	12654	194,6								TYPE I/II.
																				TYPE (JII, RAISE 1 WATER VALVE AND 1 MANHOLE AT FALCON-IURST TR & KENTIMERE TR. RECONSTRUCT 1 SURVEY MONUMENT M-10 BOX AT 4735 FALCON-IURST TR. RECONSTRUCT 1 SURVEY MONUMENT M-10 BOX AT 4802 FALCONHURST TR.
\$2122	SS-010847	FALCONHURST TR	KENTMERE TR	LYNDHURST TR	8 1330-H7	Thursday	OTAY MESA	Residential	1661	34		868.8					:	2		RAISE 2 WATER VALVES AT 4823 FALCOVHURST TR.
\$2122	SS-011308	FOREST GLEN RD	MAJESTIC DR	PICADOR BL	8 1350-E1	Thursday	OTAY MESA-NESTOR	Residential	1386	33	45738			3.25						TYPE I ONLY, NO CRACK SEAL.
\$2122	\$\$-013282	HEATHBROOK CT	BEGIN	KENTMERE TR	8 1330-H 7	Thursday	OTAY MESA	Residential	413	38		241.4								TYPE I/II. RECONSTRUCTION 1 SURVEY MONUMENT M- 10 BOX AT 47158 HEATHBROOK CT. RAISE 1 WATER VALVE AT HEATHBROOK CT & KENTMERE TR.
\$2122	\$\$-014291	ISLAND AV	29TH ST	DODSON ST	8 1289-E3	Wednesday	SOUTHEASTERN SAN DIEGO	Residential	289	37	10693	164.6		4.65						TYPE I/II.
\$2122	\$5-014292	ISLAND AV	HOUTT ST	29TH ST	8 1289-E3	Wednesday	SOUTHEASTERN SAN DIEGO	Residential	278	37	10286	158.2		1.58						TYPE I/II. RAISE 3 WATER VALVES AT 2830 ISLAND AV.
\$2122	SS-014292	ISLAND AV	28TH ST	HOITT ST	8 1289-63	Wednesday	SOUTHEASTERN SAN DIEGO	Residential	263	37		149.8		7.09						TYPE I/II.
52122	55-014295	ISLAND AV	DODSCN ST	30TH ST	8 1289-63	Wednesday	SOUTHEASTERN SAN DIEGO	Residential	203	37		145.8		5.28						TYPE (/II.
52122	22-014130	DURAN NY	DODSGASI	30111 31	8 1289-03	weanesday	SOUTHERSTERN SAM DIEGO	Residential	220		9740	125.2		5.28						TYPE I/II. RAISE 3 WATER VALVES AT KENTMERE TR &
\$2122	SS-015123	KENTMERE TR	OCEAN VIEW HILLS PY	CAMBERLEY CT	8 1330-H7	Thursday	OTAY MESA	Residential	153	40	6120	94.2						2		CAMBERLEY CT.
\$2122	\$\$-015124	KENTMERE TR	CAMBERLEY CT	FALCONHURST TR	8 1330-H 7	Thursday	OTAY MESA	Residential	299	38	11362	174.8						2		TYPE I/II. RAISE 2 WATER VALVES AT 743 KENTMERE TR. RECONSTRUCT 1 SURVEY MONUMENT M-10 BOX AT 726 KENTMERE TR.
																				TYPE I/II. RAISE 2 WATER VALVES AT 803 KENTMERE TR.
\$2122	SS-015125	KENTMERE TR	FALCONHURST TR	HEATHBROOK CT		Thursday	OTAY MESA	Residential	235	35		126.6								RAISE 1 WATER VALVE AT 791 KENTMERE TR.
\$2122	\$\$-015126	KENTMERE TR	HEATHBROOK CT	ESSINGTON CT	8 1330-H7	Thursday	OTAY MESA	Residential	304	33	10032	154,4					1	1		TYPE I/II.
			510 M (10 M		0.0000.02	**	07.14 1.1721	0	102	26	1750									TYPE I/II. RECONSTRUCT 1 SURVEY MONUMENT M-10
\$2122	\$\$-015127	KENTMERE TR	ESSINGFON CT	LYNDHURST TR	8 1330-H7	Thursday	OTAY MESA	Residential	132	36	4752	73.2						1		BOX AT 847 KENTMERE TR. TYPE I/II. RAISE 2 WATER VALVES AT LYNDHURST TR & KENTMERE TR. RECONSTRUCT 1 SURVEY MONUMENT
																				M-10 BOX AT LYNDHURST TR (25 FT N OF
S2122	SS-017031	LYNDHURST TR	KENTMERE TR	FALCONHURST TR		Thursday	OTAY MESA	Residential	288	37	10000	164		0.21						FALCONHURST TR)
\$2122	\$\$-017240	MAIN ST	SLG SBE ! ST	BEARDSLEY ST	8 1289-C5		BARRIO LOGAN	Major	660	53	34980	53R.2		20.75						TYPE I/II.
																			E/B @ CESAR E, CHAVEZ	
\$2122	SS-017241	MAIN ST	BEARDSLEY ST	CESAR E CHAVEZ PY	8 1289-C5	Wednesday	BARRIO LOGAN	Major	602	53		490.8		15.89			1	1	6 PY.	TYPE I/II.
\$2122	\$\$-017264	MAJESTIC DR	FOREST GLEN RD	PICADOR BL	8 1350-E1	Thursday	OTAY MESA-NESTOR	Residential	113	37	4181									TYPE I ONLY, NO CRACK SEAL.
																				TYPE I ONLY, NO CRACK SEAL, ADJUST 1 SURVEY
\$2122	\$\$-017265	MAJESTIC DR	BEGIN	FOREST GLEN RD	8 1350-E1	Thursday	OTAY MESA-NESTOR	Residential	317	41	12997			2.16						MONUMENT (REPLACE U.D.) AT 3580 MAJESTIC DR. TYPE I/II. RESTORE DIAGONAL PARKING, RAISE 2
\$2122	SS-019859	NEWTON AV	S 16TH ST	SI GSBEE ST	8 1289-C5	Wednesday	CENTRE CITY	Residential	661	51	33711	518.6		6.86		3		4		WATER VALVES AT NEWTON AV & S 16TH ST. TYPE I/II. RAISE 1 WATER VALVE AT NEWTON AV &
\$2122	SS-019860	NEWTON AV	SIG SBE : ST	BEARDSLEY ST	8 1289-C5	Wednesday	BARRIO LOGAN	Residential	612	52	31824	489.6		4.28						SIGSBEE ST.
																			E/B @ CESAR E. CHAVEZ	
\$2122	SS-019861	NEWTON AV	BEARDSLEY ST	CESAR E CHAVEZ PY	8 1289-C5	Wednesday	BARRIO LOGAN	Residential	602	51	30702	472.4		44.17			1	1	9 PY.	TYPE I/II.
\$2122	\$\$-020760	OTAY HEIGHTS CT	CAM MAQUILADORA	END	8 1351-D2		OTAY MESA	Residential	295	52	15340	236				1	. 1	1		TYPE I/II.
\$2122	55-021809	PINE GLEN WY	PICADOR BL	CEDAR GLEN WY	8 1350-E1	Thursday	OTAY MESA-NESTOR	Residential	236	27	6372									TYPE I ONLY, NO CRACK SEAL.
\$2122	\$\$-030469	REGATTA LN	DENNE (Y RD	RED SAILS WY	8 1330-H6	Thursday	otay mesa	Residential	610	38		356.6						2		TYPE I/II. RAISE 2 MANHOLES AT 4714 REGATTA LN.
\$2122	SS-030470	REGATTA LN	RED SALS WY	SEA ISLE DR	8 1330-H6	Thursday	OTAY MESA	Residential	174	39	6786	104.4				1		1		TYPE I/II.
									333	33		169								
\$2122	SS-030471	RED SAILS WY	OFFSHORE PT	REGATTA LN	8 1330-H7	Thursday	OTAY MESA	Residential												TYPE I/II. RAISE 1 WATER VALVE AT 4707 RED SAILS WY.
\$2122	SS-030472	OFFSHORE PT	BEGIN	RED SAILS WY	8 1330-H6	Thursday	OTAY MESA	Residential	145	43		96								TYPE I/II.
\$2122	\$\$-030473	OFFSHOREPT	RED SALS WY	END	8 1330-H7	Thursday	OTAY MESA	Residential	106	51	5405	83.2								TYPE I/II.
\$2122	\$\$-030476	RED CORAL LN	DENNE RD	MARSH HARBOR DR	8 1330-H6	Thursday	OTAY MESA	Residential	600	42	25200	387.6						2		TYPE I/II. ADJUST 1 SUR VEY MONUMENT (REPLACE LID.) AT RED CORAL IN (240 FT S OF DENNERY RD).
52122	SS-030477	MARSH HARBOR DR	BEGIN	RED CORAL LN	8 1330-H6	Thursday	OTAY MESA	Residential	198	40		121.8						1		TYPE I/II.
\$2122	SS-030478	MARSH HARBOR DR	RED CORAL UN	SEA ISLE DR	8 1330-H6	Thursday	OTAY MESA	Residential	276	33		140.2						1		TYPE I/II.
\$2122	\$\$-030479	MARSH HARBOR DR	SEA ISLE DR	REGATTA LN	8 1330-H6	Thursday	OTAY MESA	Residential	836	34		437.2								TYPE I/II.
\$2122	SS-030480	REGATTA LN	SEA ISLE DR	MARSH HARBOR DR		Thursday	OTAY MESA	Residential	722	34		377.6								TYPE I/II. RAISE 2 WATER VALVES AT 4741 REGATTA LN.
\$2122	SS-030481	REGATTALN	MARSH HARBOR DR	END	8 1330-H7	Thursday	OTAY MESA	Residential	96	23		34								TYPE I/II.
\$2122	\$\$-030482	SEATSLE DR	MARSH HARBOR DR	CASTLE ISLAND CV	8 1330-H6	Thursday	OTAY MESA	Residential	381	33		193,4						2		TYPE I/II. RAISE 1 MANHOLE AT 506 SEAISLE DR. TYPE I/II. RAISE 3 WATER VALVES AT 532 SEA ISLE DR.
\$2122 \$2122	\$\$-030483	SEA ISLE DR	CASTLEISLAND CV	SEA TERN CT	8 1330-H6	Thursday	OTAY MESA	Residential	259	33		131.4						1		RAISE 1 MANHOLE AT 552 SEA ISLE DR. TYPE I/II.
	SS-030484	SEATSLE DR	SEA TERN CT	REGATTA LN	8 1330-H6	Thursday	OTAY MESA	Residential		34		211.4								
\$2122	\$\$-030485	SEA TERN CT	SEA ISL! DR	END	8 1330-H6	Thursday	OTAY MESA	Residential	275	38		160.8		0.79						TYPE I/II.
\$2122 \$2122	SS-030486	CASTLE ISLAND CV 35TH ST	SEA ISL: DR	END K ST	8 1330-H6	Thursday	OTAY MESA	Residential	176	42		113.8								TYPE I/II. TYPE I/II.
	\$\$-000876 \$\$-000885		L ST	K ST END	9 1289-F4	Wednesday	SOUTHEASTERN SAN DIEGO	Residential	212	22		71.8		14.26						TYPE I/II. TYPE I/II.
\$2122	55-000885	321H 21	151	END	9 1289-F4	Wednesday	SOUTHEASTERN SAN DIEGO	LOCAL	247	21	5187	79.8								TTE UIL



Work Order	Segment ID	D Street Name	Cross Street 1	Cross Street 2	Counci TB District P		ay Community Planning Are	Functional a Classification	Survey Length (LF)	Survey Width (LF)	Survey Area (SQFT)	Crack Seal (LBS)	Base Repair (TONS)	Mill & Pave (SF) R	Hump emoval (LF)	Inlet Marker (EA)	Inlet Protect (EA)	tion Traffic Loc (EA)	p Traffic Loop Location	n	Comments
2122	SS-000886	35TH ST	K ST	J ST	9 1289	F4 Wednesday		Local	365	28	10220	157.2		12.51						TYPE I/II.	
2122	SS-000900	36TH ST	L ST	K ST	9 1289	in inconcourt		Residential	180	21		58.2		1.74						TYPE I/II.	
2122	SS-000901	36TH ST	TOMPKINS ST	LST	9 1289			Residential	390	19	1-110	114		0.53						TYPE I/II.	
2122	SS-000914	37TH ST	DWIGHT ST	LANDIS ST	9 1265	-G6 Friday	OTY HEIGHTS	Residential	658	50	32900	506.2		19.77						TYPE I/II.	
		37TH ST	MYRTLE AV	Duboutot		ee esti	and up allo	Residential			20072									TYPE I/II. RAI DWIGHT ST.	USE 2 WATER VALVES AT 37TH ST &
2122	SS-000915	371H 51	MIKIUAV	DWIGHT ST	9 1269	-G6 Friday	OTY HEIGHTS	Residential	523	51	26673	410.4		0.21							nîts at Adams Av to be adjusted to mati
2122	\$\$-001159	49TH ST	MADISON AV	ADAMS AV	9 1270	A3 Friday	KENSINGTON-TAL MADGE	Residential	656	35	22960	353.2		14.63							nds Project B-17025.
2122	SS-001174	49TH ST	MONROE AV	MADISON AV	9 1270	A4 Friday	KENSINGTON-TALMADGE	Residential	694	37	25678	395		4.07						TYPE I/II.	
2122	SS-001175	49TH ST	EL CAJON BL	MONROE AV	9 1270		KENSINGTON-TALMADGE	Residential	839	36	30204	464,6		17.98						TYPE I/II.	
																				TYPE I/II. Ste	op limits 25 ft South of Madison Av, con
2122		51ST ST	MONROE AV	MADISON AV	9 1270		KENSINGTON-TALMADGE	Residential	660	36		365.6		6.92							C Water Main Replacement.
2122	SS-001230	S1ST ST	EL CAJON BL	MONROE AV	9 1270		KENSINGTON-TALMADGE	Residential	631	36		349.4		18	30					TYPE I/II.	
2122	\$\$-001980	ALAMO DR	TOLEDO DR	ROLANDO BL	9 1270		EASTERN AREA	Residential	763	33		387.4		42.79	106			1			EED BUMP AT 4614 ALAMODR.
2122	\$\$-001981	ALAMD DR	PATRIADR	TOLEDO DR	9 1270	E3 Friday	EASTERN AREA	Residential	546	29	15834	243.6		21.75	26					TYPE I/II. SPE	EED BUMP AT 4546 ALAMODR.
2122	\$\$-001982	ALAMD DR	ALAMOWY	PATRIA DR	9 1270	64 Friday	EASTERN AREA	Residential	720	30	21600	332.4		19.43						TUDE 101 20	EED BUMPS AT 4484 AND 4438 ALAMO
21/2	55-001982	ADAMID DR	ALAVIC WT	PATRIADE	9 12/0	64 Friday	EASTERNAREA	Nesidential	720	30	21600	332.4		19,4.5						TTPE I/II. SPE	ED BOMPS AT 4464 AND 4438 ALAMO
																				TYPE I/II. Str	op limits 10 ft South of stop bar at Madi
2122	SS-002259	ALTACENA AV	MONROE AV	MADISON AV	9 1270	A4 Friday	KENSINGTON-TALMADGE	Residential	650	36	23400	360		22,49						Av, confict 7	Talmadge AC Water Main Replacement
																					op limits 10 ft North of stop bar at Madi
2122	\$5-002271	ALTADENA AV	MADISON AV	ADAMS AV	9 1270		KENSINGTON-TALMADGE	Residential	648	36	23328	358.8		121.8							Talmadge AC Water Main Replacement
2122	SS-006157	CANTERBURY DR	RIDGEWAY	PALISADES RD	9 1265		KENSINGTON-TALMADGE	Residential	420	32	13440	206.8		0.95						TYPE I/II.	
2122	SS-006160	CANTERBURY DR	WESTMINSTER TR	HILLDALE RD	9 1269		KENSINGTON-TALMADGE	Residential	179	33		90.8					2	2		TYPE I ONLY.	,
2122	SS-006161	CANTERBURY DR	NORFOLK TR	WESTMINSTER TR	9 1265		KENSINGTON-TALMADGE	Residential	1080	29		481.8		3.48	22		2	2		TYPE I ONLY.	
2122	\$\$-006162	CANTERBURY DR	EAST GANTERBURY DR	NORFOLK TR	9 1269	-G3 Friday	KENSINGTON-TALMADGE	Residential	532	28	14896	229.2		4.12	30					TYPE I ONLY.	
2122	SS-009 7 33	EAST CANTERBURY DR	EDGEWARE RD	42ND ST	9 1269	H3 Friday	KENSINGTON-TALMADGE	Residential	156	28	4368	67.2									not indude Intersection of East Canter
2122	SS-009733 SS-009734	EAST CANTERBURY DR	EDGEWARE RD CANTERBURY DR	42ND ST MARLBOROUGH DR			KENSINGTON-TALMADGE KENSINGTON-TALMADGE				4368	67.2 13R4								Dr & 42nd St TYPE I/II.	-
2122	\$\$-009734 \$\$-009735	EAST CANTERBURY DR	MARLEOROUGH DR	EDGEWARE RD	9 1269		KENSINGTON-TALMADGE	Residential	281	32	8992 8490									TYPE I/II.	
2122	SS-009735 SS-011409	EAST CANTERBURY DR	MARLEOROUGH DR	EDGEWARE RD END	9 1269		SOUTHEASTERN SAN DIEGO	Residential	283		8490 3759	130.6		1.9						TYPE I/II.	
21/2	55-011409	FRANCIS ST	151	END	9 1289	F4 Wednesday	SOUTHEASTERN SAN DIEGO	Residential	179	21	3759	57.8									WITS DO NOT INCLUDE INTERSECTION O
2122	\$5-011410	FRANCIS ST	I-15 SB OFF RA	I-15 NB ON RA	9 1289	F4 Wednesday	SOUTHEASTERN SAN DIEGO	Residential	394	37	14578	224.2					1	1			& TOMPKINS ST.
2122	SS-011918	GATEWAY CENTER AV	GATEWAY CENTER DR	GATEWAY CENTER WY	9 1285			Local	470	42		303.6						1		TYPE I/II.	1000000
2122	\$5-011919	GATEWAY CENTER DR	GATEWAY CENTER AV	GATEWAY CENTER WY	9 1289			Local	490	52		392		3,48						TYPE I/II.	
									424		10-00			9110							
																				TYPE I/II. AD	UUST 1 SUR VEY MONUMENT (REPLACE
2122	SS-011920	GATEWAY CENTER DR	MARKET ST	GATEWAY CENTER AV	9 1289	-G3 Wednesday	SOUTHEASTERN SAN DIEGO	Collector	536	66	35376	544.2						1		AT GATEWA	Y CENTER DR & GATEWAY CENTER AV.
2122	\$\$-011921	GATEWAY CENTER WY	GATEWAY CENTER DR	END	9 1289	-G3 Wednesday	SOUTHEASTERN SAN DIEGO	Local	500	48	24000	369.2		3.27				2		TYPE I/II.	
																					USE 1 WATER VALVE AT 789 GATEWAY
2122	\$\$-011922	GATEWAY CENTER WY	GATEWAY CENTER AV	GATEWAY CENTER DR	9 1289			Local	1127	41	46207	710.8								CENTER WY.	
2122	SS-011923	GATEWAY CENTER WY	MARKET ST	GATEWAY CENTER AV	9 1285			Local	553	47	25991	399.8		0.95				1		TYPE I/II.	
2122	SS-014303	ISLAND AV	BEGIN 35TH ST	36TH ST	9 1289			Local	467	40		287.4		19,96				1		TYPE I/II.	
2122	\$\$-014397 \$\$-014836	J ST K ST	35TH ST 35TH ST	36TH ST PARDEE ST	9 1289 9 1289			Local	600	38	22800 6216	350.8 95.6		1.48						TYPE I/II. TYPE I/II.	
2122			PARDEE ST	9ARDEE ST 36TH ST	9 1285			Local	222 299	28	6216 83 7 2	95.6 128.8		6,55						TYPE I/II. TYPE I/II.	
2122	55-014837 55-014838	K ST	36TH ST	36TH ST 36TH ST	9 1289			Local	299	28	2511	128.8 38.6		3.48						TYPE I/II.	
2122	SS-014838 SS-015111		BOCHEUTER RD	HILDALERD	9 1289		KENSINGTON-TALMADGE	Collector	298	31	10132	155.8		3.48						TYPE I ONLY.	
2122	\$5-015111 \$\$-015112	KENSINGTON DR KENSINGTON DR	NORFOLK TR	HILLDALE RD ROCHESTER RD	9 1269		KENSINGTON-TALMADGE KENSINGTON-TALMADGE	Collector	298	34	10132	155.8								TYPE I ONLY.	<u> </u>
2122	\$\$-015112 \$\$-015113	KENSINGTON DR	WESTMINSTER TR	NORFOLK TR	9 1269		KENSINGTON-TALMADGE KENSINGTON-TALMADGE	Collector	364	31	11284	173.6								TYPE I ONLY.	
2122	SS-015113 SS-015114		CANTERBURY DR	WESTMINSTER TR			KENSINGTON-TALMADGE KENSINGTON-TALMADGE	Collector	367	30										TYPE I ONLY.	<u></u>
2122	SS-015114 SS-015115	KENSINGTON DR KENSINGTON DR	SUSSEX DR	CANTERBURY DR	9 1269 9 1269		KENSINGTON-TALMADGE KENSINGTON-TALMADGE	Collector	244	30	7320	112.6		0.63						TYPE I ONLY.	
2122	\$\$-015115 \$\$-015116	KENSINGTON DR	ALDER DR	SUSSEX DR	9 1269		KENSINGTON-TALMADGE	Collector	356	31		123		0.03				1		TYPE I ONLY.	
2122	\$\$-015116 \$\$-016325	LERIDA DR	BONILLO DR	MARRACO DR	9 1265		EASTERN AREA	Residential	411	32	11392	208.6		21.28						TYPE I/II.	
2122	\$\$-016325 \$\$-016326	LERIDA DR	MARRACO DR	REVILLO DR	9 1270		EASTERN AREA	Residential	716	33	22912	352,4		9.27						TYPE I/II.	
2122	SS-016326	LYMER DR	MARLEDROUGH DR	NORFOLK TR	9 12/0		KENSINGTON-TALMADGE	Residential	690	27	18630	286.6		3.41						TYPE I/II.	
2122	SS-017027 SS-017118	MADISON AV	EDGEWARE RD	42ND ST	9 1265		KENSINGTON-TALMADGE	Residential	137	60	8220	126.4								TYPE I/II.	
2122	SS-017118 SS-017119	MADISON AV	42ND ST	BIONA DR	9 1209		KENSINGTON-TALMADGE	Residential	150	42		120,4								TYPE I/II.	
2122	SS-017119 SS-017120	MADISON AV	HONA DR	VISTA ST	9 1265		KENSINGTON-TALMADGE	Residential	355	42	14200	218,4								TYPE I/II.	
2122	SS-017120	MADISON AV	VISTA ST	VAN DYKE AV	9 1265		KENSINGTON-TALMADGE	Residential	233	40	9320	143.4		2.56						TYPE I/II.	
2122	\$5-020006	NORFOLK TR	KENSINGTON DR	MARLBOROUGH DR	9 1269		KENSINGTON-TALMADGE	Residential	233	31	8773	145.4		2.30						TYPE I/II.	
2122	SS-020006 SS-020007	NORFOLK TR	MARLEDROUGH DR	LYMER DR	9 1205		KENSINGTON-TALMADGE	Residential	283	31	15531	239		0.63						TYPE I/II.	
2122	SS-020007	NORFOLK TR	LYMER DR	END	9 1265		KENSINGTON-TALMADGE	Residential	265	34	9010	138.6		0.03			1	1		TYPE I/II.	
n 116	33-920000	-some sum and	- 1916/1 (PD		2 1203		-unanner ann Mummurait	AND AND ADDRESS OF ADDRESS OF ADDRESS	203	34	3010	196/0					•				URRY LIMITS EXCLUDE CUL-3E-SAC AT
2122	SS-021011	PALISADES RD	MARLEDROUGH DR	EAST PAUSADES RD	9 1269	-G1 Friday	KENSINGTON-TALMADGE	Residential	327	34	11118	171		17							ON OF EAST PAUSADES RD.
2122	\$\$-021012	PALISADES RD	BEGIN	MARLBOROUGH DR	9 1269	-G2 Friday	KENSINGTON-TALMADGE	Residential	257	33	8481	130.4		4.75						TYPE I/II.	
2122	SS-021013	PALISADES RD	CANTERBURY DR	END	9 1269		KENSINGTON-TALMADGE	Residential	111	41	4551	70		12.09						TYPE I/II.	
2122	SS-021014	PALISADES RD	CANTERBURY DR	END	9 1265	-G2 Friday	KENSINGTON-TALMADGE	Residential	251	31	7781	119.8		35.32						TYPE I/II. FU.	UL WIDTH MILL & PAVE ON EAST SIDE.

Slurry Seal Group 2122
List of Proposed Work
IO: 21004868
IO: 21004910

Work					Council T	В Мар			Functional	Survey	Survey	Survey Area	Crack Seal	Base Repair	Mill & Pave	Hump	Inlet Marke	r Inlet Prot	ection Tra	ffic Loop		
Order	Segment II	D Street Name	Cross Street 1	Cross Street 2	District	Page Tra	ish Day Cor	mmunity Planning Area	Classification	Length (LF)	Width (LF)	(SQFT)	(LBS)	(TONS)	(SF)	Removal (LF)	(EA)	(EA)	(EA)	Traffic Loop Location	Comments
\$2122	SS-023178	RIDGEWAY DR	CANTERBURY DR	MARLBOROUGH DR	9 12	9-G2 Frida	Y KEN:	NSINGTON-TALMADGE	Residential	279	34	9486	146		5.28							TYPE I/II.
\$2122	SS-023425	ROLANDO BL	ALAMODR	SOLITA AV	9 12	10-D3 Friday	Y EAST	STERN AREA	Collector	225	49	11025	169.6		16.18	5	0					TYPE I/II.
\$2122	SS-023426	ROLANDO BL	MATARO DR	ALAMO DR	9 12	70-D3 Friday	y EAST	STERN AREA	Collector	538	31	16678	256.6		26.14	1	3					TYPE I/II.
\$2122	SS-023427	ROLANDO BL	ARAGON WY	ARAGON DR	9 12	70-D4 Friday	Y EAST	STERN AREA	Collector	500	32	16000	246.2		54.94							TYPE I/II. STEEP HILL.
																						TYPE I/II. RAISE 1 MANHOLE AT ROLANDO BL &
52122	\$\$-023434	ROLANDO BL	ARAGON DR	MATARO DR		N0-D3 Friday		STERN AREA	Collector	643		19933	306.6		2.43							MATARO DR.
\$2122	\$\$-025977	SUSSEK DR	KENSINGTON DR	CANTER BURY DR		59-G3 Friday		NSINGTON-TALMADGE	Residential	890	29	25810	397			1	2					TYPE I ONLY.
\$2122	SS-026573	TOLEDO DR	67TH ST	ALAMO DR		N0-E3 Friday		STERN AREA	Residential	396		11880	182.8		15.68	7	'5					TYPE I/II.
\$2122	\$\$-026591	TOMPKINS ST	35TH ST	PARDEE ST	9 12	89-F4 Wedr	iesday SOU	UTHEASTERN SAN DIEGO	Residential	282	22	6204	95.4									TYPE I/II.
																						TYPE I/II. LIMITS DO NOT INLOUDE INTERSECTION OF
52122	\$\$-026592	TOMPKINS ST	FRANCIS ST	35TH ST	9 1 2			UTHEASTERN SAN DIEGO	Residential	253		5819	89.6					2	2			FRANCIS ST & TOMPKINS ST.
\$2122	\$\$-026593	TOMPKINS ST	PARDEE ST	36TH ST		89-F4 Wedr		UTHEASTERN SAN DIEGO	Residential	272		5712	87.8									TYPE I/II.
52122	SS-028087	VI STA ST	ADAM5AV	END	9 1 2	9-H3 Friday	Y KEN	NSINGTON-TALMADGE	Residential	341	30	10230	157.4									TYPE I/II.
\$2122	SS-028088	VI STA ST	MADISON AV	ADAMS AV	9 12	i9-H3 Frida	Y KEN	NSINGTON-TALMADGE	Residential	838	32	26816										TYPE I ONLY, NO CRACK SEAL.
52122	55-028572	WESTMINSTER TR	ROCHESTER RD	CANTER BURY DR	9 12	9-G2 Friday	Y KEN	NSINGTON-TALMADGE	Residential	288	31	8928	137.4		0.32							TYPE I ONLY.
\$2122	\$\$-028573	WESTMINSTER TR	NORFOLK TR	ROCHESTER RD	9 12	9-G2 Friday	Y KEN	NSINGTON-TALMADGE	Residential	448	28	12544	193									TYPE I ONLY.
\$2122	SS-028574	WESTMINSTER TR	KENSINGTON DR	NORFOLK TR	9 12	9-G3 Frida	Y KEN	NSINGTON-TALMADGE	Residential	340	33	11220	172.6									TYPE I ONLY.
																						TYPE I/II. Complete segment prior to 7/2021 to avoid
\$2122	\$\$-030293	RIDGE VIEW DR	BAILY AV	ALTADENA AV	9 12	70-A7 Frida	y aty	Y HEIGHTS	Collector	150	36	5400	83		2.06					5	5 N/B AT EUCLID AV.	moratorium conflict with UU615.
\$2122	SS-030294	RIDGE VIEW DR	CLIFFORD ST	BAILY AV	9 12	9-J 7 Frida	γ ατ γ	Y HEIGHTS	Residential	827	37	30599	470.8		0.69							TYPE I/II. SPEED BUMP @ 2722, 2813 RIDGE VIEW DR.
		0.0.00.000	1411071-07	0.00000.00					8 - 11 - 11 - 1	1200		10101	744.0									TYPE I/II. SPEED BUMP @ 2521, 2572, 2535, 2675
52122	\$\$-030295	RIDGE VIEW DR	LAUREL ST	CLIFFORD ST	9 12			Y HEIGHTS	Residential	1268		48184	741.2		1.32				1			RIDGE VIEW DR.
\$2122	SS-031351	36TH ST	IMPERIAL AV	K ST	9 12	89-G4 Wedr	iesday SOU	UTHEASTERN SAN DIEGO	Collector	890	36	32040	493					6	6			TYPE I/II.

APPENDIX I

RESURFACING LIMITS MAPS

SENIOR ENGINEER Joshua Lahmann 619-527-7509

PROJECT MANAGER Aida Vance 619-527-8074

PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Barrio Logan 1



118 | Page

SENIOR ENGINEER Joshua Lahmann 619-527-7509

NEER PROJECT MANAGER ann Aida Vance 619-527-8074

AGER PROJECT ENGINEER Corrin Allred 619-527-7515

R RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: City Heights 1



Slurry Seal Group 2122

BUT NOT LIMITED TO, THE Cannot be reproduced with WAND MCNALLY & COMPAR

PARTICULAR information ether for per

SENIOR ENGINEER	PR
Joshua Lahmann	Ai
619-527-7509	61

R PROJECT MANAGER Aida Vance 619-527-8074

GER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: City Heights 2



Slurry Seal Group 2122

BUT NOT LIMITED TO, THE cannot be reproduced with VAND MCNALLY & COMPA

s FOR A PARTICULAR contain information eof, whether for pers

SENIOR ENGINEER P Joshua Lahmann A 619-527-7509 6

PROJECT MANAGER Aida Vance 619-527-8074

AGER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Clairemont Mesa 1



Slurry Seal Group 2122

INITED TO,

PARTICULAR Information Nether for pen

Appendix I - Resurfacing Limit Maps

121 | Page

SENIOR ENGINEER	PF
Joshua Lahmann	Ai
619-527-7509	61

ROJECT MANAGER PROJECT ENGINEER ida Vance 19-527-8074

Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Clairemont Mesa 2



INI IED ESS FOR A A PARTICULAR in information thether for pers

Slurry Seal Group 2122

Appendix I - Resurfacing Limit Maps

122 | Page

SENIOR ENGINEER Joshua Lahmann 619-527-7509

PROJECT MANAGER PROJECT ENG Aida Vance Corrin Allred 619-527-8074 619-527-7515

PROJECT ENGINEER RESIDEN Corrin Allred Natalia 619-527-7515 619-527

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Clairemont Mesa 3



Slurry Seal Group 2122

SENIOR ENGINEER Joshua Lahmann 619-527-7509

PROJECT MANAGER Aida Vance 619-527-8074

PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Clairemont Mesa 4



RAND MCNALLY & COMPANY® BUT NOT LIMITED TO, THE IMP the written JED W ATTES OR MERCHANTABILITY AND FITNESS FOR A PARTICULAR permission of SAMDAG. This product may contain information in the result of any part thereof, whether for per-

SENIOR ENGINEER F Joshua Lahmann A 619-527-7509 6

GINEER PROJECT MANAGER nann Aida Vance 09 619-527-8074

IAGER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Clairemont Mesa 5



Slurry Seal Group 2122


SENIOR ENGINEER	PF
Joshua Lahmann 619-527-7509	Ai
	61

NEER PROJECT MANAGER ann Aida Vance 619-527-8074

AGER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Downtown 1



Slurry Seal Group 2122

SENIOR ENGINEER PF Joshua Lahmann Ai 619-527-7509 61

PROJECT MANAGER PROJECT ENGINEER Aida Vance Corrin Allred 619-527-8074 619-527-7515

IEER RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Downtown 2



Slurry Seal Group 2122

ORIMPL

em which ghted by

BUT NOT LIMITED TO, THE IMP cannot be reproduced without RAND MCNALLY & COMPANY®

the wr

VITIES OR MERC


NESS FOR A PARTICULAR nay contain information thereof, whether for perso

SENIOR ENGINEER	PRO
Joshua Lahmann	Aida
619-527-7509	619-

OJECT MANAGER da Vance 9-527-8074

R PROJECT ENGINEER Corrin Allred 619-527-7515 RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Eastern Area 1



Slurry Seal Group 2122

SENIOR ENGINEER PROJECT MAN Joshua Lahmann Aida Vance 619-527-7509 619-527-8074

PROJECT MANAGERPROJECT ENGINEERAida VanceCorrin Allred619-527-8074619-527-7515

R RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Kensington-Talmadge 1



IMPLIED, IN high cannot be reproduced without by RAND MCNALLY & COMPANY® BUT NOT LIMITED TO, THE W VTIES OR MERC AND FITNESS FOR A PARTICULAR product may contain information any part thereof, whether for per-

Slurry Seal Group 2122

SENIOR ENGINEER Joshua Lahmann 619-527-7509

NEER PROJECT MANAGER nn Aida Vance 619-527-8074

GER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Kensington-Talmadge 2



Slurry Seal Group 2122

BUT NOT LIMITED TO, THE IMPI cannot be reproduced without AND MCNALLY & COMPANY®

S

A PARTICULAR in information whether for pers

SENIOR ENGINEER	Ρ
Joshua Lahmann	A
619-527-7509	6

GINEER PROJECT MANAGER nann Aida Vance 09 619-527-8074

AGER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Kensington-Talmadge 3



Slurry Seal Group 2122

SENIOR ENGINEER F Joshua Lahmann A 619-527-7509 6

R PROJECT MANAGER Aida Vance 619-527-8074

ER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Kensington Talmadge 4



Slurry Seal Group 2122

IT NOT LIMITED TO, THE Innot be reproduced wit

≦

VITIES OR MER

ANITABILITY AND FITNESS FOR A PARTICULAR NDAG, This product may contain information oduce all or any part thereof, whether for per

SENIOR ENGINEER	PR
Joshua Lahmann	Ai
619-527-7509	61

PROJECT MANAGER Aida Vance 619-527-8074

AGER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Linda Vista 1



RAND MCNALLY & COMP INITED TO, THE AND FITN uctin ESS FOR A A PARTICULAR In information thether for pers

Slurry Seal Group 2122

The City of SAN DIEGO Transportation & Storm Water <u>Slurry Seal Group 2122</u>

SENIOR ENGINEER	I
Joshua Lahmann	1
619-527-7509	6

R PROJECT MANAGER Aida Vance 619-527-8074

GER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Midway-Pacific Highway 1



by by cannot be reproduced without RAND MCNAILY & COMPANY® BUT NOT LIMITED TO, THE IMP the written perm ul to ANTIES OR MERC HANTABILITY AND FITNESS FOR A PARTICULAR ANDAG. This product may contain information iroduce all or any part thereof, whether for pers

Slurry Seal Group 2122

SENIOR ENGINEER	PI
Joshua Lahmann	Ai
619-527-7509	6

R PROJECT MANAGER Aida Vance 619-527-8074

GER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Normal Heights 1



Slurry Seal Group 2122

by

CAND MCNALLY & COMPA

S

NTIES OR MERC

ITABILITY AND FITNESS FOR A PARTICULAR AG. This product may contain information uce all or any part thereof, whether for pers

BUT NOT LIMITED TO, THE


SENIOR ENGINEER	P
Joshua Lahmann	A
619-527-7509	6

EER PROJECT MANAGER in Aida Vance 619-527-8074

AGER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: North Park 1



Slurry Seal Group 2122

BUT NOT LIMITED TO, THE

NTIES OR MERC

AND FITNESS FOR A PARTICULAR product may contain information any part thereof, whether for pen

ND MC

NAILY & CON

SENIOR ENGINEER Pl Joshua Lahmann Ai 619-527-7509 6

PROJECT MANAGER PROJECT ENGINEER Aida Vance Corrin Allred 619-527-8074 619-527-7515

Natalia T 5 619-527-

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: North Park 2



Slurry Seal Group 2122

by by

BUT NOT LIMITED TO, THE cannot be reproduced with RAND MCNALLY & COMPA

AND FITNESS FOR A PARTICULAR product may contain information any part thereof, whether for pen

SENIOR ENGINEER Joshua Lahmann 619-527-7509

EER PROJECT MANAGER nn Aida Vance 619-527-8074

AGER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: North Park 3



Slurry Seal Group 2122

by a

BUT NOT LIMITED TO, THE IMP cannot be reproduced withou RAND MCNALLY & COMPANY©

≦

VITIES OR MER

JTY AND FITNESS FOR A PARTICULAR his product may contain information or any part thereof, whether for per-

Appendix I - Resurfacing Limit Maps

138 | Page

SENIOR ENGINEER PF Joshua Lahmann Ai 619-527-7509 61

PROJECT MANAGER Aida Vance 619-527-8074

AGER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: North Park 4



Slurry Seal Group 2122

by id

BUT NOT LIMITED TO, THE cannot be reproduced wit RAND MCNALLY & COMPA

≦

ITABILITY AND FITNESS FOR A PARTICULAR AG, This product may contain information Ice all or any part thereof, whether for per

SENIOR ENGINEER Joshua Lahmann / 619-527-7509 6

ER PROJECT MANAGER Aida Vance 619-527-8074

AGER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Otay-Mesa Nestor 1



COMPANY®

Slurry Seal Group 2122

Appendix I - Resurfacing Limit Maps

140 | Page

SENIOR ENGINEER	PI
Joshua Lahmann 619-527-7509	A
	6

PROJECT MANAGER Aida Vance 619-527-8074

Corrin Allred 619-527-7515

PROJECT ENGINEER

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Otay Mesa 1 OFFSHORE PI PALM (SB) AV VIEW WILLS PY BARDSLEY S2122 Resurfacing Limits Schools SanGIS 0.16 Miles EXPORT DATE: 4/13/2021 0.08 10:21004868 0.04 10:21004910 1 1 1 Page 24 of 38 .

Slurry Seal Group 2122

SENIOR ENGINEER	PR
Joshua Lahmann	Aid
619-527-7509	61

PROJECT MANAGER Aida Vance 619-527-8074

AGER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Otay Mesa 2



RAND MCNALLY & COMPANY® BUT NOT LIMITED TO, THE . It is unlawf JED W NTIES OR MERCHANTABILITY AND FITNESS FOR A PARTICULAR permission of SANDAG. This product may contain information ui to copy or reproduce all or any part thereof, whether for pers

Slurry Seal Group 2122

SENIOR ENGINEER Joshua Lahmann 619-527-7509

PROJECT MANAGER Aida Vance 619-527-8074

PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Pacific Beach 1



Slurry Seal Group 2122

SENIOR ENGINEER P Joshua Lahmann A 619-527-7509 6

PROJECT MANAGER Aida Vance 619-527-8074

AGER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Peninsula 1



Slurry Seal Group 2122

Appendix I - Resurfacing Limit Maps

144 | Page

The City of SAN DIEGO Transportation & Storm Water <u>Slurry Seal Group 2122</u>

SENIOR ENGINEER	PI
Joshua Lahmann	Ai
619-527-7509	6

PROJECT MANAGERPROJECT ENGINEERvida VanceCorrin Allredvid519-527-8074619-527-7515

GINEER RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Peninsula 2



R A PARTICULAR ain information whether for pers

Slurry Seal Group 2122

SENIOR ENGINEER	PROJECT M/
Joshua Lahmann	Aida Vance
619-527-7509	619-527-803

MANAGER PROJECT ENGINEER nce Corrin Allred -8074 619-527-7515

R RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Peninsula 3



Slurry Seal Group 2122

SENIOR ENGINEER PI Joshua Lahmann Ai 619-527-7509 61

EER PROJECT MANAGER in Aida Vance 619-527-8074

GER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Peninsula 4



INITED TO, AND FITNESS FOR A PARTICULAR product may contain information any part thereof, whether for per

Slurry Seal Group 2122

SENIOR ENGINEER	P
Joshua Lahmann	A
619-527-7509	6

PROJECT MANAGER Aida Vance 619-527-8074

PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Skyline-Paradise Hills 1



TED đ

pe of

148 | Page

SENIOR ENGINEER	PROJECT MA
Joshua Lahmann	Aida Vance
619-527-7509	619-527-807

OJECT MANAGER PROJECT ENGINEER Corrin Allred 9-527-8074 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Skyline-Paradise Hills 2



NOT LIMITED TO,

A PARTICULAR in information whether for pers

SENIOR ENGINEER	PRC
Joshua Lahmann	Aida
619-527-7509	619

DJECT MANAGERPROJECT ENGINEERIa VanceCorrin Allred9-527-8074619-527-7515

R RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Skyline-Paradise Hills 3



Slurry Seal Group 2122

Appendix I - Resurfacing Limit Maps

150 | Page

SENIOR ENGINEER	Ρ
Joshua Lahmann	A
619-527-7509	6

PROJECT MANAGER Aida Vance 519-527-8074

PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Skyline-Paradise Hills 4



Slurry Seal Group 2122

PARTICULAR information ether for pen

SENIOR ENGINEER PROJECT MA Joshua Lahmann Aida Vance 619-527-7509 619-527-80

PROJECT MANAGERPROJECT ENGINEERAida VanceCorrin Allred619-527-8074619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Southeastern San Diego 1



Slurry Seal Group 2122

AND FITNESS FOR A

OR A PARTICULAR ntain information f, whether for pers

SENIOR ENGINEER Joshua Lahmann 619-527-7509

INEER PROJECT MANAGER nann Aida Vance 9 619-527-8074

AGER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Southeastern San Diego 2



VAND MCNALLY & COMP NOT LIMITED TO, THE BILITY AND FITNESS FOR A PARTICULAR , This product may contain information all or any part thereof, whether for pen

Slurry Seal Group 2122

Appendix I - Resurfacing Limit Maps

153 | Page

SENIOR ENGINEER F Joshua Lahmann A 619-527-7509 6

EER PROJECT MANAGER in Aida Vance 619-527-8074

GER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Southeastern San Diego 3



Slurry Seal Group 2122

Appendix I - Resurfacing Limit Maps

SENIOR ENGINEER J Joshua Lahmann A 619-527-7509 6

R PROJECT MANAGER Aida Vance 619-527-8074

GER PROJECT ENGINEER Corrin Allred 619-527-7515

RESIDENT ENGINEER Natalia Torres 619-527-8044

COMMUNITY NAME: Uptown 1



Slurry Seal Group 2122

APPENDIX J

PROJECT STREET LIST

				Council TB N		Functional
Segment ID	Street Name	Cross Street 1	Cross Street 2	District Pa		Classificatio
S-002120	ALEXANDRIA DR	POINT LOMA AV	BERMUDA CR	2 1287-J		Residential
5-002383	AMITYST	CROTON CT	PACIFICA DR	2 1248-8		Residential
5-002384	AMITY ST	PENDLETON ST	CROTON CT	2 1248-8		Residential
-002789	ARNOTT ST	HUXLEY ST	FIELD ST	2 1248-6		Residential
5-002790	ARNOTT ST	JELLETT ST	HUXLEY ST	2 1248-6	7 CLAIREMONT MESA	Residential
5-007017	CHATSWORTH BL	VOLTAIRE ST	ZOLA ST	2 1268-0	7 PENINSULA	Major
5-008294	CROTON CT	AMITYST	END	2 1248-8	33 PACIFIC BEACH	Residential
5-010647	EVERGREEN ST	KEATS ST	LOWELL ST	2 1288-8	B1 PENINSULA	Residential
5-010648	EVERGREEN ST	JARVIS ST	KEATS ST	2 1288-8	31 PENINSULA	Residential
-010649	EVERGREEN ST	INGELOW ST	JARVIS ST	2 1288-8	B1 PENINSULA	Residential
5-010650	EVERGREEN ST	HUGO ST	INGELO W ST	2 1288-8	31 PENINSULA	Residential
5-010651	EVERGREEN ST	GARRISON ST	HUGO ST	2 1288-6	32 PENINSULA	Residential
5-010652	EVERGREEN ST	FENELON ST	GARRISON ST	2 1288-8	32 PENINSULA	Residential
-010653	EVERGREEN ST	EMERSON ST	FENELON ST	2 1288-8	32 PENINSULA	Residential
-010654	EVERGREEN ST	DICKENS ST	EMERSON ST	2 1288-8	32 PENINSULA	Residential
-010655	EVERGREEN ST	CARLETON ST	DICKENS ST	2 1288-8	32 PENINSULA	Residential
-010656	EVERGREEN ST	BY RON ST	CARLETON ST	2 1288-8	32 PENINSULA	Residential
-010657	EVERGREEN ST	AVNDA DE PORTUGAL	BYRON ST	2 1288-8	32 PENINSULA	Residential
-010658	EVERGREEN ST	CANON ST	AVNDA DE PORTUGAL	2 1288-1	32 PENINSULA	Residential
-010770	FAIRFIELD ST	JELLETT ST	HUXLEY ST	2 1248-5	7 CLAIREMONT MESA	Residential
-011204	FLEETRIDGE DR	VARONA ST	POINT LOMA AV	2 1288-/		Residential
-011596	PACIFIC (FTG) HY	BANDINI ST	COUTS ST	2 1268-0		Residential
-011597	PACIFIC (FTG) HY	WRIGHT ST	BANDINI ST	2 1268-0		Residential
-011598	PACIFIC (FTG) HY	ESTUDILLO ST	WRIGHT ST	2 1268-0		Residential
-011599	PACIFIC (FTG) HY	NOELL ST	ESTUDILLO ST	2 1268-0		Residential
-011600	PACIFIC (FTG) HY	PACIFIC HY NB OFF RA	NOELL ST	2 1268-0		Residential
-011601	PACIFIC (FTG) HY	PACIFIC HY NB OFF RA	PACIFIC HY NB OFF RA	2 1268-0		Residential
-012356	GOLDFIELD ST	ASHER ST	LITTLEFIELD ST	2 1268-6		Residential
-012522	GRANDVIEW ST		FIELD ST	2 1248-		Residential
-012524	GRANDVIEW ST	LISTER ST	JELLETT ST	2 1248-		Residential
-013170	HATTERAS AV	KICKAPOO CT	HEDIONDA CT	2 1248-0		Local
-013171	HATTERAS AV	HEDIONDA CT	POCAHONTAS AV	2 1248-0		Local
-013181	HAVASUPALAV	EPINETTE AV	WYANDOTTE AV	2 1248-6		Residential
5-01.3297	HEDIONDA CT	BEGIN	HATTERAS AV	2 1248-0		Local
5-014104	INDIAN WY	BEGIN	POCAHONTAS AV	2 1248-8		Local
-014793	JUTLAND DR	MANDAN WY	MASSASOIT AV	2 1248-0	C1 CLAIREMONT MESA	Residential
-014794	JUTLAND DR	LUNA AV	MANDAN WY	2 1248-0	C1 CLAIREMONT MESA	Residential
-014900	KANE ST	MORENA BL	CHICAGO ST	2 1248-8	7 CLAIREMONT MESA	Residential
-014901	KANE ST	CHICAGO ST	DENVER ST	2 1248-8	7 CLAIREMONT MESA	Residential
-015225	KICKAPOO CT	HATTERAS AV	OAK GLEN LN	2 1248-0	02 CLAIREMONT MESA	Local
-016501	LINDA VISTA RD	GOSHEN ST	USD MAIN DY	2 1268-0	52 LINDA VISTA	Major
-016502	LINDA VISTA RD	BRUNNER ST	GOSHEN ST	2 1268-0	52 LINDA VISTA	Major
-016503	LINDA VISTA RD	COLUSA ST	BRUNNER ST	2 1268-0	33 LINDA VISTA	Major
-016504	LINDA VISTA RD	JOSEPHINE ST	COLUSA ST	2 1268-0	53 LINDA VISTA	Major
-016505	LINDA VISTA RD	MARIAN WY	JOSEPHINE ST	2 1 2 6 8 - F	3 LINDA VISTA	Major
-016517	LINDA VISTA RD	USD MAIN DY	VIA LAS CUMBRES	2 1268-0	52 LINDA VISTA	Major
-016591	LISTER ST	MORENA BL	CHICAGO ST	2 1248-6	7 CLAIREMONT MESA	Residential
-016592	LISTER ST	CHICAGO ST	DENVER ST	2 1248-6		Residential
-016594	LISTER ST	ERIE ST	FRANKFORT ST	2 1248-6		Residential
-016677	LOCUST ST	GARRISON ST	HUGO ST	2 1288-		Prime
-016678	LOCUST ST	FENELON ST	GARRISON ST	2 1288-8		Prime
-016679	LOCUST ST	EMERSON ST	FENELON ST	2 1288-1		Prime
-016680						
-016683	LOCUST ST	DICKENS ST AVNDA DE PORTUGAL	EMERSON ST	2 1288-8		Prime Prime
			BYRON ST	2 1288-8		
-016995		MONONGAHELA ST	EPINETTE AV	2 1248-8		Residential
-017313 -017750	MANDAN WY	MASSASOIT AV	JUTLAND DR	2 1248-0		Residential
	MASSASOIT AV	MANDAN WY	NAUGATUCK AV	2 1248-0	C1 CLAIREMONT MESA	Residential

				Council TB	Мар	Functional
Segment ID	Street Name	Cross Street 1	Cross Street 2	District Pa	ge Community Planning Area	Classification
SS-019067	MORENCI ST	TONOPAH AV	ASH ER ST	2 1268-	E2 CLAIREMONT MESA	Residential
SS-019706	NAUGATUCK AV	HIDALGO AV	JUTLAND DR	2 1248-	C1 CLAIREMONT MESA	Residential
SS-019903	NIDO LN	OAK GLEN LN	IDLEWILD WY	2 1248-	D2 CLAIREMONT MESA	Residential
S-019904	NIDO LN	BEGIN	OAK GLEN LN	2 1248-	D2 CLAIREMONT MESA	l.ocal
SS-019933	NIMITZ BL	POE ST	CHATS WORTH BL	2 1268-	B7 PENINSULA	Major
SS-019934	NIMITZBL	CAPISTRANO ST	POE ST	2 1268-	B7 PENINSULA	Major
SS-019935	NIMITZ BL	EVERGREEN ST	OLIPHANT ST	2 1288-	B1 PENINSULA	Major
SS-019947	NIMITZ BL	OLIPHANT ST	CAPISTRANO ST	2 1288-	81 PENINSULA	Major
SS-020162	NOVARA ST	GRANGER ST	SANTA BARBARA ST	2 1287-	J1 PENINSULA	Prime
SS-020166	NOVARA ST	OSPREY ST	GRANGER ST	2 1287-	J1 PENINSULA	l.ocal
SS-020222	OAK GLEN LN	NIDO LN	KICKAPOO CT	2 1248-	D2 CLAIREMONT MESA	Local
SS-020223	OAK GLEN LN	KICKAPOO CT	IDLEWILD WY	2 1248-	D2 CLAIREMONT MESA	Local
55-020968	PACIFICA DR	AMITYST	END	2 1248-	B3 PACIFIC BEACH	l.ocal
55-020969	PACIFICA DR	ALTO CERRO CR	AMITY ST	2 1248-	B3 PACIFIC BEACH	Local
S-022024	POCAHONTAS AV	IDLEWILD WY	JEMEZ DR	2 1248-	D2 CLAIREMONT MESA	Local
SS-022025	POCAHONTAS AV	HATTERAS AV	IDLEWILD WY	2 1248-	D2 CLAIREMONT MESA	Local
SS-022026	POCAHONTAS AV	JOPLIN AV	HATTERAS AV	2 1248-	D2 CLAIREMONT MESA	Local
SS-022027	POCAHONTAS AV	MABON PL	JOPLIN AV	2 1248-	D2 CLAIREMONT MESA	Local
SS-022028	POCAHONTAS AV	INDIAN WY	MABON PL	2 1248-	E2 CLAIREMONT MESA	Local
SS-022029	POCAHONTAS AV	BEGIN	INDIAN WY	2 1248-	E3 CLAIREMONT MESA	Local
SS-022084	POINT LOMA WY	POINT LOMA AV	END	2 1288-	A1 PENINSULA	Residential
SS-024249	SANTA BARBARA ST	ALEXANDRIA DR	TRIESTE DR	2 1287-	J2 PENINSULA	Prime
SS-026275	TENNYSON ST	CAPISTRANO ST	CENTRALOMA DR	2 1268-	B7 PENINSULA	Residential
S-000004	01ST AV	W WASHINGTON ST	LE WIS ST	3 1269-	AS UPTO WN	Collector
S-0 00 060	02ND AV	ISLAND AV	MARKET ST	3 1289-	A4 CENTRE CITY	Collector
S-000061	02NDAV	J ST	ISLAND AV	3 1289-	A4 CENTRE CITY	Collector
S-000141	04TH AV	J ST	ISLAND AV	3 1289-	A4 CENTRE CITY	Collector
55-000142	04TH AV	K ST	J ST	3 1289-	A4 CENTRE CITY	Collector
SS-000286	09TH AV	CEDAR ST	DATE ST	3 1289-	B2 CENTRE CITY	Residential
55-000287	09TH AV	BEECH ST	CEDAR ST	3 1289-	B2 CENTRE CITY	Collector
SS-000311	10TH AV	CEDAR ST	END	3 1289-	B2 CENTRE CITY	Residential
SS-0 00 312	10TH AV	BEECH ST	CEDAR ST	3 1289-	B2 CENTRE CITY	Residential
55-000323	10TH AV	J ST	ISLAND AV	3 1289-	84 CENTRE CITY	Collector
SS-000324	10TH AV	K ST	J ST	3 1289-	B4 CENTRE CITY	Collector
SS-001715	ADAMS AV	34TH ST	HAWLEY BL	3 1269-	F3 NORMAL HEIGHTS	Collector
SS-001716	ADAMS AV	HAWLEY BL	MANSFIELD ST	3 1269-	F3 NORMAL HEIGHTS	Collector
SS-001717	ADAMS AV	MANSFIELD ST	35TH ST	3 1269-	F3 NORMAL HEIGHTS	Collector
SS-001718	ADAMS AV	35TH ST	WILSON AV	3 1269-	F3 NORMAL HEIGHTS	Collector
SS-001947	ALABAMA ST	MONROE AV	MISSION AV	3 1269-	C4 GREATER NORTH PARK	Residential
S-003874	BEECH ST	09TH AV	10TH AV	3 1289-	B2 CENTRE CITY	Collector
S-006232	CAPPS ST	28TH ST	UTAH ST	3 1269-	D6 GREATER NORTH PARK	Residential
S-006233	CAPPS ST	UTAH ST	GRANADA AV	3 1269-	E6 GREATER NORTH PARK	Residential
S-006234	CAPPS ST	GRANADA AV	29TH ST	3 1269-	E6 GREATER NORTH PARK	Residential
S-006235	CAPPS ST	29TH ST	30TH ST	3 1269-		Residential
S-006236	CAPPS ST	30TH ST	RAY ST	3 1269-		Residential
S-006773	CEDAR ST	06TH AV	07TH AV	3 1289-		Collector
S-006774	CEDAR ST	07TH AV	08TH AV	3 1289-		Collector
S-006775	CEDAR ST	08TH AV	09TH AV	3 1289-		Collector
S-007626	COLLIER AV	HAWLEY BL	MANSFIELD ST	3 1269-		Residential
S-007627	COLLIER AV	MANSFIELD ST	35TH ST	3 1269-		Residential
S-007906	COPLEY AV	FELTON ST	34TH ST	3 1269-		Residential
S-007907	COPLEY AV	34TH ST	HAWLEY BL	3 1269-		Residential
S-007908	COPLEY AV	HAWLEY BL	MANSFIELD ST	3 1269-		Residential
S-007909	COPLEY AV	MANSFIELD ST	35TH ST	3 1269-		Residential
S-008761	DATE ST	08TH AV	09TH AV	3 1289-		Residential
\$5-009595	DWIGHT ST	GRANADA AV	29TH ST	3 1269-		Residential
S-009596	DWIGHT ST	29TH ST	30TH ST	3 1269-		Residential
	DWIGHT ST	30TH ST	RAY ST	3 1269-		Residential

				Council TB M	ар	Functional
Segment ID	Street Name	Cross Street 1	Cross Street 2	District Pag	e Community Planning Area	Classification
55-011558	FRONT ST	W WASHINGTON ST	WLEWISST	3 1269-A	S UPTOWN	Collector
55-012844	GUNN ST	UTAH ST	GRANADA AV	3 1269-Е	5 GREATER NORTH PARK	Residential
55-012845	GUNN ST	GRANADA AV	29TH ST	З 1269-Е	5 GREATER NORTH PARK	Residential
55-012846	GUNN ST	29TH ST	30TH ST	3 1269-E	6 GREATER NORTH PARK	Residential
SS-012847	GUNN ST	30TH ST	RAYST	3 1269-E	GREATER NORTH PARK	Residential
SS-014912	KANSAS ST	LINCOLN AV	POLK AV	3 1269-E	GREATER NORTH PARK	Residential
SS-015389	LST	06THAV	07TH AV	3 1289-B	4 CENTRE CITY	Collector
SS-015390	LST	05THAV	06THAV	3 1289-8	4 CENTRE CITY	Residential
SS-016459	LINCOLN AV	HAMILTON ST	OREGON ST	3 1269-D	5 GREATER NORTH PARK	Collector
SS-016460	LINCOLN AV	OREGON ST	IDAHO ST	3 1269-D	5 GREATER NORTH PARK	Collector
SS-016461	LINCOLN AV	IDAHO ST	UTAH ST	3 1269-D	5 GREATER NORTH PARK	Collector
SS-016462	LINCOLN AV	UTAH ST	KANSAS ST	3 1269-E	5 GREATER NORTH PARK	Collector
SS-018459	MISSION AV	LOU ISIANA ST	MADISON AV	3 1269-D	4 GREATER NORTH PARK	Residential
SS-018460	MISSION AV	MONROE A V	ALABAMA ST	3 1269-C	GREATER NORTH PARK	Residential
SS-018461	MISSION AV	FLORIDA ST	MONROE AV	3 1269-C	GREATER NORTH PARK	Residential
SS-018462	MISSION AV	MISSISSIPPI ST	LOUISIANA ST	3 1269-D	GREATER NORTH PARK	Residential
55-018463	MISSION AV	ALABAMA ST	MISSISSIPPI ST	3 1269-C	4 GREATER NORTH PARK	Residential
SS-01846 4	MISSION AV	GEORGIA ST	FLORIDA ST	3 1269-C	4 GREATER NORTH PARK	Residential
SS-020017	NORMAL ST	CAMPUS AV	EL CAJON BL	3 1269-0	5 UPTOWN	Prime
55-021174	PARK BL	SPALDING PL	ADAMSAV	3 1269-C	3 UPTOWN	Collector
SS-021175	PARK BL	MADISON AV	SPALDING PL	3 1269-C	4 UPTOWN	Collector
5S-021176	PARK BL	MONROE AV	MADISON AV	3 1269-C	4 UPTOWN	Collector
SS-021177	PARK BL	EL CAJON BL	MEADEAV	3 1269-C	4 UPTOWN	Collector
SS-021178	PARK BL	HOWARDAV	EL CAJON BL	3 1269-0	4 UPTOWN	Major
SS-021179	PARK BL	POLKAV	HOWARDAV	3 1269-0	5 UPTOWN	Major
SS-021180	PARK BL	LINCOLN AV	CENTRE ST	3 1269-0	5 UPTOWN	Major
SS-021181	PARK BL	UNIVERSITY (N FTG) AV	LINCOLNAV	3 1269-0	5 UPTOWN	Major
5S-021189	PARK BL	MEADEAV	MONROE AV	3 1269-C	4 UPTOWN	Collector
SS-022120	POLKAV	FLORIDA ST	ALABAMA ST	3 1269-0	5 GREATER NORTH PARK	Residential
SS-022121	POLKAV	ALABAMA ST	MISSISSIPPI ST	3 1269-0	5 GREATER NORTH PARK	Residential
SS-022122	POLK AV	MISSISSIPPI ST	LOUISIANA ST	3 1269-D	5 GREATER NORTH PARK	Residential
SS-022123	POLK AV	LOUISIANA ST	TEXAS ST	3 1269-D	5 GREATER NORTH PARK	Residential
SS-022124	POLKAV	TEXAS ST	ARIZONA ST	3 1269-D	5 GREATER NORTH PARK	Residential
SS-022125	POLKAV	ARIZONA ST	HAMILTON ST	3 1269-D	5 GREATER NORTH PARK	Residential
SS-027291	UTAH ST	DWIGHT ST	LANDIS ST	3 1269-D	6 GREATER NORTH PARK	Collector
SS-027292	UTAH ST	CAPPS ST	DWIGHT ST	3 1269-D	6 GREATER NORTH PARK	Collector
SS-027293	UTAH ST	MYRTLE AV	CAPPS ST	3 1269-E	GREATER NORTH PARK	Collector
SS-027294	UTAH ST	UPASST	MYRTLE AV	3 1269-E	GREATER NORTH PARK	Collector
SS-030228	GRANADA AV	LANDIS ST	GUNN ST	3 1269-E	GREATER NORTH PARK	Residential
SS-030229	GRANADA AV	DWIGHT ST	LANDIS ST	3 1269-E	6 GREATER NORTH PARK	Residential
SS-030230	GRANADA AV	CAPPS ST	DWIGHT ST	3 1269-E	6 GREATER NORTH PARK	Residential
SS-030231	GRANADA AV	MYRTLE AV	CAPPS ST	3 1269-E	6 GREATER NORTH PARK	Residential
SS-030232	GRANADA AV	U PAS ST	MYRTLE AV	3 1269-E	6 GREATER NORTH PARK	Residential
SS-030674	PARK BL	CENTRE ST	POLK AV	3 1269-C		Prime
SS-031403	10TH AV	PARK BL	K ST	3 1289-B	4 CENTRECITY	Collector
SS-002241	ALTA VIEW DR	TOOMA ST	BRIARWOOD RD	4 1290-G		Collector
SS-002246	ALTA VIEW DR	CASEY ST	TOO MA ST	4 1290-G	7 SKYLINE-PARADISE HILLS	Collector
55-002247	ALTA VIEW DR	S WOODMAN ST	CASEY ST	4 1310-G		Major
55-002550	APPIAN DR	S WOODMAN ST	CASEY ST	4 1310-G		Residential
SS-004861	BRIARWOOD RD	NEBRASKA AV	ALSACIA ST	4 1290-G		Collector
SS-006597	CASEY ST	TOOMA ST	ATTLEBOROUGH CT	4 1290-G		Collector
SS-006598	CASEY ST	ATTLEBOROUGH CT	WATTLE DR	4 1290-G		Collector
SS-006599	CASEY ST	WATTLE DR	APPIAN DR	4 1290-G		Residential
SS-006600	CASEV ST	APPIAN DR	ALTA VIEW DR	4 1290-G		Residential
55-009376	DORIANAST	JAMIE AV	S WOODMAN ST	4 1290-F		Collector
SS-009377	DORIANA ST	ALTA VIEW DR	JAMIE AV	4 1290-F		Collector
55-013995	IMPERIAL AV	VIEWCREST DR	CITY BOUNDARY	4 1290-F2		Major
SS-013996	IMPERIAL AV	FLICKER ST	FOSTER ST	4 1290-F		Major

				Council TB N	lap	Functional
Segment ID	Street Name	Cross Street 1	Cross Street 2	District Pag	community Planning Area	Classification
55-013997	IMPERIAL AV	RAINBOW ST	FLICKER ST	4 1290-E	3 SKYLINE-PARADISE HILLS	Major
S-013998	IMPERIAL AV	69THST	RAINBOW ST	4 1290-E	3 SKYLINE-PARADISE HILLS	Major
S-014056	IMPERIAL AV	FOSTER ST	VIEWCREST DR	4 1290-F	3 SKYLINE-PARADISE HILLS	Major
S-014506	JAMIE AV	LEIGHTON CT	S WOODMAN ST	4 1290-F	7 SKYLINE-PARADISE HILLS	Residential
S-014507	JAMIE AV	DORIANA ST	DOTI POINT DR	4 1290-F	7 SKYLINE-PARADISE HILLS	Residential
S-014509	JAMIE AV	DOTI POINT DR	FUJI ST	4 1290-F	7 SKYLINE-PARADISE HILLS	Residential
S-016282	LEIG HTON CT	JAMIE AV	END	4 1290-F	7 SKYLINE-PARADISE HILLS	Residential
S-021150	PARADISE VALLEY RD	MUNDA RD	JESTER ST	4 1290-0	6 SKYLINE-PARADISE HILLS	Collector
S-021152	PARADISE VALLEY RD	CITY BOUNDARY	MUNDA RD	4 1290-0	6 SKYLINE-PARADISE HILLS	Collector
S-021154	PARADISE VALLEY RD	JESTER ST	GILMARTIN DR	4 1290-E	6 SKYUNE-PARADISE HILLS	Collector
S-021159	PARADISE VALLEY RD	GILMARTIN DR	PARKLAND WY	4 1290-E	6 SKYLINE-PARADISE HILLS	Collector
S-026627	TOOMA ST	GOODE ST	ALTA VIEW DR	4 1290-0	7 SKYLINE-PARADISE HILLS	Residential
S-003572	BARDSLEY CT	BEGIN	CAMBERLEY CT	8 1330-F	17 OTAY MESA	Residential
5-005829	CAM MAQUILADORA	PACIFIC RIM CT	CACTUS RD	8 1351-0	02 OTAY MESA	Residential
S-005830	CAM MAQUILADORA	CACTUS RD	OTAY HEIGHTS CT	8 1351-0	02 OTAY MESA	Residential
5-005831	CAM MAQUILADORA	OTAY HEIGHTS CT	END	8 1351-0		Residential
5-005832	CAM MAQUILADORA	HERITAGE RD	PACIFIC RIM CT	8 1351-0		Residential
5-005953	CAMBERLEY CT	BARDSLEYCT	KENTMERE TR	8 1330+		Residential
5-005954	CAMBERLEY CT	BEGIN	BARDSLEY CT	8 1330-1		Residential
5-005354	CEDAR GLEN WY	PINE GLEN WY	PICADOR BL	8 1350-F		Residential
S-009291	DODSON ST	ISLAND AV	MARKET ST	8 1289-6		Residential
5-009291	DODSON ST	J ST	ISLANDAV	8 1289-E		Residential
S-009292 S-009293	DODSON ST	KST				Residential
			J ST	8 1289-E		
5-010488	ESSINGTON CT	BEGIN	KENTMERE TR	8 1330-F		Residential
5-010847	FALCON HURST TR		LYNDHURST TR	8 1330-H		Residential
5-011308	FOREST GLEN RD	MAJESTIC DR	PICADOR BL	8 1350-E		Residential
5-013282	HEATHBROOK CT	BEGIN	KENTMERE TR	8 1330-H		Residential
5-014291	ISLANDAV	29THST	DODSON ST	8 1289-E		Residential
5-014292	ISLANDAV	HOITT ST	29TH ST	8 1289-E		Residential
5-014293	ISLAND AV	28THST	HOITT ST	8 1289-E		Residential
S-014296	ISLANDAV	DODSON ST	30TH ST	8 1289-E	3 SOUTHEASTERN SAN DIEGO	Residential
S-015123	KENTMERE TR	OCEAN VIEW HILLS PY	CAMBERLEY CT	8 1330-	17 OTAY MESA	Residential
S-015124	KENTMERE TR	CAMBERLEYCT	FALCONHURST TR	8 1330-⊦	17 OTAY MESA	Residential
S-015125	KENTMERE TR	FALCO NHURST TR	HEATHBROOK CT	8 1.330-⊦	17 OTAY MESA	Residential
S-015126	KENTMERE TR	HEATHBROOK CT	ESSINGTON CT	8 1330-H	7 OTAY MESA	Residential
S-015127	KENTMERE TR	ESSINGTON CT	LYNDHURST TR	8 1330-H	17 OTAY MESA	Residential
S-017031	LYNDHURST TR	KENTMERE TR	FALCONHURST TR	8 1330-H	17 OTAY MESA	Residential
5-017240	MAINST	SIGSBEE ST	BEARDSLEY ST	8 1289-0	5 BARRIO LOGAN	Major
5-017241	MAIN ST	BEARDSLEY ST	CESAR E CHAVEZ PY	8 1289-0	5 BARRIO LOGAN	Major
S-017264	MAJESTIC DR	FOREST GLEN RD	PICADOR BL	8 1350-E	1 OTAY MESA-NESTOR	Residential
S-017265	MAJESTIC DR	BEGIN	FOREST GLEN RD	8 1350-E	1 OTAY MESA-NESTOR	Residential
5-019859	NEWTONAV	S 16TH ST	SIGSBEE ST	8 1289-0	5 CENTRE CITY	Residential
5-019860	NEWTON AV	SIGSBEE ST	BEARDSLEY ST	8 1289-0	5 BARRIO LOGAN	Residential
5-019861	NEWTON AV	BEARDSLEY ST	CESAR E CHAVEZ PY	8 1289-0		Residential
5-020760	OTAY HEIGHTSCT	CAM MAQUILADORA	END	8 1351-0		Residential
S-021809	PINEGLEN WY	PICADOR BL	CEDAR GLEN WY	8 1350-E		Residential
5-030469	REGATTA LN	DENNERY RD	RED SAILS WY	8 1330-H		Residential
5-030470	REGATTA LN	RED SAILS WY	SEA ISLE DR	8 1330-		Residential
5-030470	RED SAILS WY	OFFSHORE PT	REGATTA LN	8 1330-		Residential
5-030472	OFFSHORE PT	BEGIN	RED SAILS WY	8 1330-		Residential
5-030472	OFFSHORE PT	RED SAILS WY	END	8 1330-		Residential
5-030476	RED CORAL LN	DENNERY RD	MARSH HARBOR DR	8 1330-		Residential
5-030477	MARSH HARBOR DR	BEGIN	RED CORAL LN	8 1330-		Residential
5-030478	MARSHHARBORDR	RED CORAL LN	SEA ISLE DR	8 1330-F		Residential
S-030479	MARSH HARBOR DR	SEA ISLE DR	REGATTA LN	8 1330-		Residential
5-030480	REGATTA LN	SEA ISLE DR	MARSH HARBOR DR	8 1330-H		Residential
S-030481	REGATTA LN	MARSH HARBOR DR	END	8 1330-F		Residential
5-030482	SEA ISLE DR	MARSH HARBOR DR	CASTLE ISLAND CV	8 1330-H	IG OTAY MESA	Residential

				Council TB M	ap	Functional
Segment ID	Street Name	Cross Street 1	Cross Street 2	District Pag		Classification
55-030483	SEA ISLE DR	CASTLE ISLAND CV	SEA TERN CT	8 1330-H		Residential
55-030484	SEA ISLE DR	SEA TERN CT	REGATTA LN	8 1330-H		Residential
S-030485	SEA TERN CT	SEA ISLE DR	END	8 1330-H		Residential
S-030486	CASTLE ISLAND CV	SEA ISLE DR	END	8 1330-H		Residential
S-000876	35THST	L ST	K ST	9 1289-F4		Residential
5-000885	35THST	J ST	END	9 1289-F4		l.ocal
S-000886	35THST	K ST	J ST	9 1289-F4		Local
S-000900	36TH ST	LST	K ST	9 1289-F4		Residential
S-000901	36THST	TOMPKINS ST	LST	9 1289-F4		Residential
S-000914	37THST	DWIGHT ST	LANDIS ST	9 1269-G		Residential
S-000915	37THST	MYRTLE AV	DWIGHT ST	9 1269-G	6 CITY HEIGHTS	Residential
S-001159	49THST	MADISON AV	ADAMS AV	9 1270-A		Residential
S-001174	49THST	MONROEAV	MADISON AV	9 1270-A	4 KENSINGTON-TALMADGE	Residential
S-001175	49THST	EL CAJON BL	MONROE AV	9 1270-A	4 KENSINGTON-TALMADGE	Residential
S-001215	51ST ST	MONROE AV	MADISON AV	9 1270-A	4 KENSINGTON-TALMADGE	Residential
5-001230	51ST ST	EL CAJON BL	MONROE AV	9 1270- A		Residential
S-001980	ALAMO DR	TOLEDO DR	ROLANDO BL	9 1270-D	3 EASTERN AREA	Residential
S-001981	ALAMO DR	PATRIA DR	TOLEDO DR	9 1270-E	B EASTERN AREA	Residential
S-001982	ALAMO DR	ALAMO WY	PATRIA DR	9 1270-E4	EASTERN AREA	Residential
5-002259	ALTADENAAV	MONROE AV	MADISON AV	9 1270-A	4 KENSINGTON-TALMADGE	Residential
5-002271	ALTADENAAV	MADISONAV	ADAMSAV	9 1270-A	3 KENSINGTON-TALMADGE	Residential
S-006157	CANTERBURY DR	RIDGEWAY	PALISADES RD	9 1269-G	2 KENSINGTON-TALMADGE	Residential
5-006160	CANTERBURY DR	WESTMINSTER TR	HILLDALE RD	9 1269-G	2 KENSINGTON-TALMADGE	Residential
5-006161	CANTERBURY DR	NORFOLK TR	WESTMINSTER TR	9 1269-G	2 KENSINGTON-TALMADGE	Residential
5-006162	CANTERBURY DR	EAST CANTERBURY DR	NORFOLK TR	9 1269-G	3 KENSINGTON-TALMADGE	Residential
5-009733	EAST CANTERBURY DR	EDGEWARE RD	42ND ST	9 1269-H	3 KENSINGTON-TALMADGE	Residential
5-009734	EAST CANTERBURY DR	CANTERBURY DR	MARLBOROUGH DR	9 1269-G	3 KENSINGTON-TALMADGE	Residential
S-009735	EAST CANTERBURY DR	MARLBOROUGH DR	EDGEWARE RD	9 1269-H	3 KENSINGTON-TALMADGE	Residential
5-011409	FRANCIS ST	L ST	END	9 1289-F4	SOUTHEASTERN SAN DIEGO	Residential
5-011410	FRANCIS ST	1-15 SB OFF RA	I-15 NB ON RA	9 1289-F4	SOUTHEASTERN SAN DIEGO	Residential
S-011918	GATEWAY CENTER AV	GATEWAY CENTER DR	GATEWAY CENTER WY	9 1289-G	3 SOUTHEASTERN SAN DIEGO	l.ocal
5-011919	GATEWAY CENTER DR	GATEWAY CENTER AV	GATEWAY CENTER WY	9 1289-G	3 SOUTHEASTERN SAN DIEGO	Local
5-011920	GATEWAY CENTER DR	MARKET ST	GATEWAY CENTER AV	9 1289-G	3 SOUTHEASTERN SAN DIEGO	Collector
S-011921	GATEWAY CENTER WY	GATEWAY CENTER DR	END	9 1289-G	3 SOUTHEASTERN SAN DIEGO	Local
5.011922	GATEWAY CENTER WY	GATEWAY CENTER AV	GATEWAY CENTER DR	9 1289-G	3 SOUTHEASTERN SAN DIEGO	Local
S-011923	GATEWAY CENTER WY	MARKET ST	GATEWAY CENTER AV	9 1289-G	3 SOUTHEASTERN SAN DIEGO	Local
S-014303	ISLAND AV	BEGIN	36TH ST	9 1289-F	SOUTHEASTERN SAN DIEGO	Local
S-014397	J ST	35TH ST	36THST	9 1289-F4	SOUTHEASTERN SAN DIEGO	Local
5-014836	K ST	35THST	PARDEE ST	9 1289-F4	SOUTHEASTERN SAN DIEGO	Local
5-014837	K ST	PARDEE ST	36THST	9 1289-F4	SOUTHEASTERN SAN DIEGO	Local
5-014838	K ST	36THST	36TH ST	9 1289-G	4 SOUTHEASTERN SAN DIEGO	Local
5-015111	KENSINGTON DR	ROCHESTER RD	HILLDALE RD	9 1269-G	2 KENSINGTON-TALMADGE	Collector
5-015112	KENSINGTON DR	NORFOLK TR	ROCHESTER RD	9 1269-G	2 KENSINGTON-TALMADGE	Collector
5-015113	KENSINGTON DR	WESTMINSTERTR	NORFOLKTR	9 1269-G	2 KENSINGTON-TALMADGE	Collector
5-015114	KENSINGTON DR	CANTERBURY DR	WESTMINSTER TR	9 1269-G	3 KENSINGTON-TALMADGE	Collector
S-015115	KENSINGTON DR	SUSSEX DR	CANTERBURY DR	9 1269-G	3 KENSINGTON-TALMADGE	Collector
5-015116	KENSINGTON DR	ALDER DR	SUSSEX DR	9 1269-G	3 KENSINGTON-TALMADGE	Collector
5-016325	LERIDA DR	BONILLO DR	MARRACO DR	9 1270-D	4 EASTERN AREA	Residential
5-016326	LERIDA DR	MARRACO DR	REVILLO DR	9 1270-D		Residential
5-017027	LYMER DR	MARLBOROUGH DR	NORFOLK TR	9 1269-H		Residential
5-017118	MADISON AV	EDGEWARE RD	42NDST	9 1269-H		Residential
5-017119	MADISON AV	42 ND ST	BIONA DR	9 1269-H		Residential
5-017120	MADISON AV	BIONA DR	VISTA ST	9 1269-H		Residential
5-01 7 121	MADISON AV	VISTA ST	VAN DYKE AV	9 1269-H		Residential
5.020006	NORFOLKTR	KENSINGTON DR	MARLBOROUGH DR	9 1269-G		Residential
5-020007	NORFOLK TR	MARLBOROUGH DR	LYMER DR	9 1269-H		Residential
5-020008	NORFOLK TR	LYMER DR	END	9 1269-H		Residential
					1 KENSINGTON-TALMADGE	

				Council	ТВ Мар		Functional
Segment ID	Street Name	Cross Street 1	Cross Street 2	District	Page	Community Planning Area	Classification
5 S-0210 12	PALISADES RD	BEGIN	MARLBOROUGH DR	9	1269-G2	KENSINGTON-TALMADGE	Residential
55-021013	PALISADES RD	CANTERBURY DR	END	9	1269-G2	KENSINGTON-TALMADGE	Residential
55-021014	PALISADES RD	CANTERBURY DR	END	9	1269-G2	KENSINGTON-TALMADGE	Residential
SS-021167	PARDEE ST	L ST	K ST	9	1289-F4	SOUTHEASTERN SAN DIEGO	Residential
55-023178	RIDGEWAYDR	CANTERBURY DR	MARLBOROUGH DR	9	1269-G2	KENSINGTON-TALMADGE	Residential
55-023425	ROLANDO BL	ALAMO DR	SOLITA AV	9	1270-D3	EASTERN AREA	Collector
SS-023426	ROLANDO BL	MATARO DR	ALAMO DR	9	1270-D3	EASTERN AREA	Collector
SS-023427	ROLANDO BL	ARAGON WY	ARAGON DR	9	1270-D4	EASTERN AREA	Collector
55-023434	ROLANDO BL	ARAGON DR	MATARO DR	9	1270-D3	EASTERN AREA	Collector
SS-025977	SUSSEX DR	KENSINGTON DR	CANTERBURY DR	9	1269-G3	KENSINGTON-TALMADGE	Residential
SS-026573	TOLEDO DR	67TH ST	ALAMO DR	9	1270-E3	EASTERN AREA	Residential
SS-026591	TOMPKINS ST	35TH ST	PARDEE ST	9	1289-F4	SOUTHEASTERN SAN DIEGO	Residential
55-026592	TOMPKINSST	FRANCIS ST	35TH ST	9	1289-F4	SOUTHEASTERN SAN DIEGO	Residential
55-026593	TOM PKINS ST	PARDEE ST	36TH ST	9	1289-F4	SOUTHEASTERN SAN DIEGO	Residential
55-028087	VISTA ST	ADAMSAV	END	9	1269-H3	KENSINGTON-TALMADGE	Residential
55-028088	VISTA ST	MADISON AV	ADAMS AV	9	1269-H3	KENSINGTON-TALMADGE	Residential
55-028572	WESTMINSTER TR	ROCHESTER RD	CANTERBURY DR	9	1269-G2	KENSINGTON-TALMADGE	Residential
55-028573	WESTMINSTER TR	NORFOLK TR	ROCHESTER RD	9	1269-G2	KENSINGTON-TALMADGE	Residential
S-028574	WESTMINSTER TR	KENSINGTON DR	NORFOLK TR	9	1269-G3	KENSINGTON-TALMADGE	Residential
\$-030293	RIDGE VIEW DR	BAILY AV	ALTADENA AV	9	1270-A7	CITY HEIGHTS	Collector
55-030294	RIDGE VIEW DR	CLIFFORD ST	BAILY AV	9	126 9 -J7	CITY HEIGHTS	Residential
\$\$-030295	RIDGE VIEW DR	LAUREL ST	CLIFFORD ST	9	1269-J7	CITY HEIGHTS	Residential
\$-031351	36TH ST	IMPERIAL AV	K ST	9	1289-G4	SOUTHEASTERN SAN DIEGO	Collector

APPENDIX K

STRIPING AND SIGNAGE PLANS (ALTA VIEW DR)

GENERAL NOTES

- IT SHALL BE THE RESPONSENTIY OF THE CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS AND RIGHT OF WAY PRIOR TO CONSTRUCTION
- ALL WORK SHALL CONFORM TO THE MOST RECENT ADOPTED EDITION OF THE FOLLOWING MANUALS

DOCUMENT NO.	EDITION	DESCRETION
PV/PI070116-01	2018	STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE "GREENBOOK")
PWP1070116-02	2018	CITY OF SAN DIEGO STANDARD SPECIFICATIONS FCR PUBLIC WORKS CONSTRUCTION (THE "WHITEBOOK")
PV/PI070116-03	2018	CITY OF SAN DIEGO STANDARD DRAWINGS FOR PUBLC WORKS CONSTRUCTION
PWP1032816-05	2018	CALIFORNIA DEPARTMENT OF TRANSPORTATION (CALTRANS) STANDARD SPECIFICATIONS
PW/Pi092816-06	2018	CALTRANS STANDARDS PLANS
PWP1042220-09	2014 REV 5	CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (CA MUTCD)

- ALL SIGNING AND STRIPING IS SUBJECT TO THE APPROVAL OF THE CITY ENGINEER PRIOR TO INSTALLATION AND/OR REMOVAL
- THE CONTRACTOR SHALL REMOVE ALL CONFLICTING STRPING PAVEMENT MARKINGS AND LEGENDS BY HYDROBLASTING, ANY DEBRIS SHALL BE PROMPLTY REMOVED BY THE CONTRACTOR
- PEDESTRIAN CROSSWALKS, UMIT LINES, PAVEMENT ARROWS, PAYEMENT LEGENDS, DIAGONAL MARKINGS, AND CHEVRION MARKINGS SHALL BE INSTALLED UTILIZING 136 MIL THECKNIBS THERMOPLASTIC MARKING MATERIAL.
- CONTINENTAL CROSSWALK MARKINGS SHALL HAVE INSIDE DIMENSIONS OF 10 FEET, UNLESS INDICATED OTHERWIGE
- ALL MEDIAN NOSES SHALL BE PAINTED YELLOW AS DIRECTED.
- A MINIMUM OF 2 INCH BLACK BORDER SHALL BE APPUED TO ALL TRAFFIC STRIPING, MARKINGS, AND LEGENDS ON CONCRETE PAVEMENT.
- THE CONTRACTOR SMALL NOTIFY THE CITY TRAFFIC ENGINEER AT (858) 495-4742 A MINIMUM OF FIVE (5) WORKING DAYS PEOR TO AND UPON COMPLETION OF STRIPING AND SIGNING
- DRTHOGRAPHIC PHOTOS SHOWN IN THE BACKGROUND ARE FOR REFERENCE CNLY AND MAY NOT REFLECT EXISTING CONDITIONS. 10
- ALL SIGNS SHOWN ON THE STRIPING PLANS SHALL BE NEW SIGNS PROVIDED BY THE CONTRACTOR OR CITY OF SAN DEGS STREET DIVISION AS INDICATED ON THE PLANS, EXCEPT FOR THE EXISTING SIGNS, SPECIFICALLY INDICATED TO BE RELOCATED CR TO REMAIN 11
- SIGN POSTS SHALL BE INSTALLED WITH SQUARE PERFORATEC STEEL, TUBING WITH A BREAKAWAY BASE, PER CITY OF SAN DIEGO STANDARD DRAWING M-45 12 STATIONING PROVIDED FOR STRIPING LAYOUT ONLY AND IS NOT SURVEY BASED 13

LOGATION MAP

The City of

SAN DIEGO

STATIONING

ALTA VIEW DRIVE STRIPING IMPROVEMENT SHEET INDEX

TITLE SHET DISCIPLINE EMITS MD. C/DDF CANNO AND STRPING COVER SHEET PARKSIDE AVE TO S WOODWAN ST WARKSIDE AVE TO S WOODWAN ST S WOODWAN STREET TO CASEY STREET T-2 T-3 REMOVAL PLANS STA 0+00 TO STA 8+00 STA. 0+00 TO STA. 8+00 STA. 0+00 TO STA. 5+00 STA. 6+00 TO 24+00 STA. 25+00 TO STA. 45+00 STA. 44+00 TO STA. 45+00 TRAFFIC PLANS T-3 T-5 T-6 TRAFFIC PLANS TRAFFIC PLANS CASEY STREET TO BRIARWOOD ROAD CASEY STREET TO BRIARWOOD ROAD BALE BOX DETAIL PLANS

14

CONSTRUCTION NOTES

3

4

6

7

ß

9

10

11

12

- INSTALL RIKE LANE ABROW AND RIKE SYMBOL WITH 1 PERSON, PER CALIFIANS STANDARD PLAN A24A, AT 300'INTERVALS OR AS SHOWN PER PLAN BIKE LANE ARROW OR BIKE LANE SYMBOL WITH PERSON SHOULD NOT BE P. ACED N GUTTER PAN, WHERE PRESENT
- 2 INSTALL CONTINENTAL CROSSWALK MARKINGS_PER CITY OF SAN EIEGO STANDARD DRAWING NUMBER SDM-116 ALL TRAFRC LINES AND MARKINGS SHOULD BE A MINIMUM OF 4' FROM CONTINENTAL CROSSWALK MARKINGS RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO NSTALLATION ONLY STRIPE CONTINENTAIL CROSSWALKS WITHIN RESURFACING LIMITS

INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE) PER CALTRANS STANDARD PLAN A24E.

AND DETECTOR LEAD-IN CABLE (DLC) FOR EVERY NEW BICYCLE LOOP DETECTOR TO THE CONTROLLER

INSTALL PAVEMENT MARKING 'SIGNAL', PER CALTRANS

INSTALL PAVEMENT MARKING 'AHEAD', PER CALTRANS STANDARD PLAN 624D.

INSTALL GREEN PAINT (ENNIS FLINT PRODUCT CODE

LAYOUT, 'DETAIL B'GREEN LEFT TURN BIKE BOX

PRODUCT COLOR 34108 OR APPROVED EOUAL), 2 COATS, AND RETROFLECTIVE BEADS FOR EACH COAT GREEN PAINT SHOULD NOT BE PLACED IN GUTTER PAN WHERE PRESENT, SEE 'DETAIL A' GREEN BIKE LANE SYMBOL

INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRAN'S STANDARD PLAN 624A, IN CENTER OF TRAVEL LANE.

INSTALL PAVEMENT ARROW TYPE IV (R) PER CALTRANS

INSTALL PAVEMENT ARROW TYPE VILLI PER CALTRANS

STANDARD PLAN A24A. IN CENTER OF TRAVEL LANE.

INSTALL PAVEMENT MARKINGS WORD "STOP"

STREET NAME

ALTA VIEW DRIVE

PER CALTRANS STD PLAN A24D. AS

STANDARD PLAN A24A IN CENTER OF TRAVEL LANE

THERMOPLASITC 125 MIL STRIPE, ANGLED AT 30 DEGREES

INSTALL 6" WHITE DIAGONAL CROSS HATCHING

CARINET FER CALTRANS STANDARD PLAN ES-58 CABINEL PER CALIFIANS STANDARD PLAN 15-38, AT 44 IN ADVANCE OF LIMIT LINE. CONTRACTOR TO ENSURE ALL NECESSARY WORK IS COMPLETED TO MAKE NEW LOOP(S) OPERATIONAL

INSTALL TYPE O BICYCLE DETECTOR LOOP

STANDARD PLAN A24D.

AND AT 35 INTERVALS

ISTALL R3-7 SIGNAGE

NEEDED

153 INSTALL W4-2 SIGNAGE IS4 INSTALL V/74(L)(CA) SIGNAGE

IST INSTALL W9-1 SIGNAGE

THROUGH HYRDOBLASTING

13 INSTALL PAVEMENT ARROW TYPE VI (R) PER CALTRANS STANDARD PLAN A24A. IN CENTER OF TRAVEL LANE.

REMOVE STRIPING DETAIL AS SHOWN ON PLAN

16 INSTALL SHARED ROADWAY BICYCLE MARKING, PEA

OF TRAVEL LANE, OR AS SHOWN PER PLAN

REFRESH STRIPING DETAIL 9 AS SHOWN PER PLAN. AS

CALTRANS STANDARD PLAN AZAC. SHARED ROADWAY BICYCLE MARKING SHALL BE POSITIONED IN CENTER

IS5 INSTALL W73(CA) SIGNAGE

TRAFFIC DATA TABLE

LIMITS

BZW S WOODMAN DRIVE

AND BRIARWOOD ROAD

Transportation & Storm Water

AVERAGE DAILY


3,920 (2018)

TRAFFIC VOLUNE SPEED LIMIT

POSTED


35 MPH


STREET



STRIPING DETAILS


LANE WOTH DIVENSIONS ARE DEFINED AS CONTER OF STRIPE TO FACE OF CURBINEDIAN (WHERE PRESENT) OF CENTER OF STRIPE TO CANTER OF STRIPE UNLESS OTHER MOTED THE REFERENCE LINE OF THE SPECIFIC STRIPING DETAILS ARE SMOWN BLOW (NOT TO SCALE)






Slurry Seal Group 2122 Appendix K - Striping and Signage Plans (Alta View Drive)

REMOVAL PLAN



CONSTRUCTION NOTES (THIS SHEET) BEMOVE STRIPING DETAIL AS SHOWN ON PLAN, THROUGH HYPEDOBLASTING




Slurry Seal Group 2122 Appendix K - Striping and Signage Plans (Alta View Drive)




CONSTRUCTION NOTES (THIS SHEET)

- TO INSTALL PAVEMENT AND TYPE IV (R) PER CALTRANS STANDARD PLAN A24A. IN CENTER OF TRAVEL LANE.
- 15 REFRESH STRIPING DETAIL 9 AS SHOWN PER PLAN, AS NEEDED.
- SI INSTALL R3-7 SIGNAGE
- ISA INSTALL W74(L)(CA) SIGNAGE
- ISS INSTALL W73(CA) SIGNAGE












Slurry Seal Group 2122 Appendix K - Striping and Signage Plans (Alta View Drive)

166 | Page



Appendix K - Striping and Signage Plans (Alta View Drive)





Appendix K - Striping and Signage Plans (Alta View Drive)

169 | Page

APPENDIX L

STRIPING AND SIGNAGE PLANS (PACIFIC FTG HWY)

FRONTAGE ROAD (PACIFIC HIGHWAY) STRIPING AND SIGNAGE IMPROVEMENT

GENERAL NOTES

- IT SHALL BE THE RESPONSELLTY OF THE CONTRACTOR TO Y CONDITIONS AND RIGHT OF WAY PROF TO CONSTRUCTION
- ALL WORK SHALL CONFORM TO THE MOST RECENT ADOPTED EDITION OF THE

FOLLOWING MANUALS:		
DOCLIMENT NO.	ED (THON	DESCRIPTION
PMPI070116-01	2018	STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE "GREENBOCK")
PWPI070116-02	2018	CITY OF SAN DIEGO STANDARD, SPECIFICATIONS FOR PUBLIC WORK'S CONSTRUCTION (THE "WHITEBOOK")
PWPI070118-03	2018	CITY OF SAN DEGD STANDARD DRAWINGS FOR PUBLIC WORKS CONSTRUCTION
PMPR032816-05	5019	CALIFORMA DEPARTMENT OF TRANSPORTATION (CALITRANS) STANDARD SPECIFICATIONS
PW/PICE/7816-06	8018	CALTRANS STANDARDS PLANS
PWPI042220-09	2014 REV.S	CALIFORNIA MANUAL ON UMFORM TRAFFIC CONTROL DEVICES (CA MULCO)

- ALL SIGNING AND STRIPPING IS SUBJECT TO THE APPROVAL OF THE CITY ENGINEER INFORT TO INSTALLATION AND/OR REMOVAL 2
- THE CONTRACTOR SKALL REMOVE ALL CONFLICTING STRIPING PAVEMENT MARKINGS AND LEGENDS BY HYDROBLASTING, ANY DEBRIS SHALL BE PROMPLTY REMOVED BY THE CONTRACTOR.
- PEDESTRIAN OROSSWALKS, LIMIT LINES, PAVEMENT ARROWS, PAVEMENT LEGENOS DAGONAL MARKINGS AND CHEVRON MARKINGS SHALL BE INSTALLED UTILIZING TSS. MR. THICKNESS THEOROPLASTIC MARKING MARERIAL INCLUDING ALL BILKEWAY ٤. MARCINGS
- CONTINENTAL CROSSWALK MARKINGS SHALL HAVE INSIDE DIMENSIONS DF 10 FEET, UNLESS INDICATED OTHERWISE. 6
- ALI. MEDIAN NOSES DIVIDING TRAFFIC IN OPPOSITE DIRECTIONS SHALL BE PAINTED YELLOW AS DIRECTED.
- A MINIMUM OF 2 INCH BLACK BORDER SHALL BE APPLIED TO ALL TRAFFIC STRIPING, MARKINGS AND LEGENDS ON CONCRETE PAYEMENT, 6.
- THE CONTRACTOR SHALL NOTIFY THE CITY TRAFFIC ENGINEER AT (650) 495-4742 A MANAUM OF FINE (6) WORKING DAYS PRIDE TO AND UPON COMPLETION OF STRENG AND SIGNING.
- 100 ORTHOGRAPHIC PHOTOS SHOWN IN THE BACKGROUND ARE FOR REPERENCE ONLY AND MAY NOT REPLECT EXISTING CONDITIONS
- ALL SIGNS SHOWN ON THE STREPING PLANS SHALL BE NEW SIGNS PROVIDED BY THE CONTRACTOR OR OTY OF SAN DECO STREET DIVISION AS INDEATED ON THE PLANS, ENCEPT FOR THE EXISTING SIGNS SPECIFICALLY INDICATED TO BE RELOCATED ON TO PENAM.
- SIGN POSTS SHALL BE INSTALLED WITH SOUARE PERFORATED STEEL TUBING WITH A BREAKAWAY BASE, PER CITY OF SAN DIEGO STANDARD DRAWING M-45.
- STATIONING PROVIDED FOR STRIPING LAYOUT ONLY AND IS NOT SURVEY BASED STATIONING. 15

TRAFFIC DATA JABLE

STREET NAME	LIMITS.	TRAFFIC VOLUME	1.	EKE NAY CLASSIFICATION	STREET CLASSIFICATION
FRONTAGE ROAD	COUTS ST AND W WASHINGTON ST	0.9	58 35 MPH NE 25 MPH	N/A	COLLECTOR

The City of		
SAN	EC	Ó

SHEET AND,	CODE	TITLE	LAATS
1	7-1	SIGNING AND STRAING COVER SHEET	
л,	1-2	STRPING FLAN	COUTS STAFLT AND STATION 12+00
5	T-1	STRPING PLAN	STATION HILDS AND BEST WASHINGTON STREET
	7-6	SIGH AND POST DATA THELE	
6	1-5	SIGNAGE PLAN	CONTS STREET AND REST WASHINGTON STREET
. 6	1-6	DETAL 4	FRONTACE HOAD AND WEST WASHINGTON STREET

STRIPING CONSTRUCTION NOTES

- INSTALL BIKE LANE ARROW AND BIKE SYMBOL WITH PERSON, PER OLITRANS STANDARD PI AN ASA AND ARROAT 200 MIEFWAIS OR AS SHOWN PER HAN. BIKE LANE ARROW OR BIKE LANE SYMBOL WITH PERSON SHOLLD NOT BE PLACED IN GUTTER PAN, WHERE PRESENT.
- INSTALL WHITE CONTINENTAL CROSSWALK MARKINGS, 2 PER CITY OF SAN DIEGO STANDARD DRAVING NUMBER SDM-15 ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MINIMUM OF 4 FROM CONTINENTAL CROSSWALK MARNINGS, RESIDENT ENGINEER TO APPROVE CROSSWALK MARNING LAYOUT IN FIELD PRIOR TO INSTALLATION ONLY STRIFE CONTINENTIAL CROSSWALKS WITHIN RESURFACING LIMITS.
- INSTALL PAVEMENT MARKING UMIT LINE ISTOP LINE! PER CALTRANS STANDARD PLAN A24E. 3
- INSTALL TYPE O BICYCLE DETECTOR LOOP, AND DETECTOR LEAD-IN CABLE IDICI FOR EVERY NEW BICYCLE LOOP DETECTOR TO THE CONTROLLER CABITET, PER CALTRAINS STANDARD PLAN ES-69, 4 CASINET PER CALIFIANS STANDARD PLAN ES-OB, AT 44' IN ADVANCE OF LIMIT LINE OR AT LIMIT LINE AS SHOWN ON PLAN.CONTRACTOR TO ENSURE ALL NECESSARY WORK S COMPLETED TO MAKE NEW LOOP(S) OPERATIONAL
- S INSTALL RED CURB
- 6 INSTALL PAVEVENT MARKING 'STOP', PER CALTRANS STANDARD PLAN A240.
- INSTALL PAVEMENT ARROW TYPE IN (B) PER CALTRANS STANDARD PIAN A248, IN CENTER OF TRAVEL LANE, 7
- B INSTALL PARKING STALL '+" AS SHOWN ON THE PLAN SEE PARKING '+" PLACEMENT DETAIL
- INSTALL MOTORCYCLE PARKING STALL AS SHOWN 9 ON THE PLAN SEE MOTORCYCLE PLACEMENT DETAIL.

INSTALL GREEN PAINT (ENNS FLINT PRODUCT CODE 183, PRODUCT COLOR 34/00 OR APPROVED EQUAL), 2 COLAR AND REPORTSCHETTE BEADS FOR EACH COAT GREEN PAINT SHOLLD NOT BE PLACED IN GUTTER PAN WHERE PRESENT.SEE DETAIL 4 GREEN BINE LANE SYMBOL AND BIKE BOX LAYOUT.

12

- A RELOCATE EXISTING LOOP(S), POSITIONED IN THE CENTER OF THE TRAVEL LANES, CONTRACTOR TO SPUCE ALL REPLACEMENT LOOPS TO THE EXISTING DLC'S. SEE DETAIL A FOR PLACEMENT DETAIL
- CONTRACTOR TO CONTACT FIELD DIMSION TO TEST ALL LOOPS PRIOR TO SPUCING THE DLC'S ANY LOOPS THAT FAIL THE TEST SHALL BE REPLACED AT THE CONTRACTOR'S EXPENSE.

SIGNAGE CONSTRUCTION NOTES

IS INSTALL NEW SIGN

STRIPING DETAILS


LANE WIDTH COMENSIONS ARE DEPARED AS CENTER OF STREME TO FACE OF CURBINGUMA (WHERE PRESENT) OF CONTER OF STREME TO CENTER OF STREME VALUES OTHERWISE HOTED. THLE REFERENCE LIVE OF THE SPECIFIC STREMMS DETAILS ARE SHOWN BELLOW (NOT TO SCALE):




DITAL 212

Transportation & Storm Water











ABBREVIATIONS

LF

171 | Page

T-1

N/A

NZA


AND THE


Sector In Party

N/A


8/8

Slurry Seal Group 2122 Appendix L-Striping and Signage Plans (Pacific FTG Hwy)






Appendix L- Striping and Signage Plans (Pacific FTG Hwy)



SIGN AND POST DATA TABLE

SIGN	TREATMENT	SHEET
SIGN	TREATMENT	T-5
	INSTALL	16
CUSTOM "YIELD TO BIKES"	REMOVE	
W8-12	INSTALL	2
VV0-12	REMOVE	
	INSTALL	2
W6-3	REMOVE	
	INSTALL	11
R7-9A	REMOVE	
R-81A	INSTALL	10
R-BTA	REMOVE	
R13-A (CA)	INSTALL	2
R 13-A (CA)	REMOVE	
	INSTALL	15
NEW POLE	REMOVE	


Transportation & Storm Water




Slurry Seal Group 2122 Appendix L- Striping and Signage Plans (Pacific FTG Hwy)

174 | Page

The City of SAN DIEG





APPENDIX M

STRIPING AND SIGNAGE PLANS (PARK BL)

GENERAL NOTES

- IT SHALL BE THE RESPONSBILTLY OF THE CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS AND RIGHT OF WAY PRIOR TO CONSTRUCTION.
- ALL WORK SHALL CONFORM TO THE MOST RECENT ADOPTED EDITION OF THE FOLLOWING MANUALS:

OLLOTING WINGHLD.		
DOCUMENT NO.	<u>EDITION</u>	DESCRIPTION
PWPI070116-01	2018	STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE GREENBOOK")
PWPI070116 02	2018	CITY OF SAN DIEGO STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE WHITEBOOK")
PWPI070116_03	2018	CITY OF SAN DIEGO STANDARD DRAWINGS FOR PUBLIC WORKS CONSTRUCTION
PWPI092816-05	2018	CALIFORNIA DEPARTMENT OF TRANSPORTATION (CALTRANS) STANDARD SPECIFICATIONS
PWPI092816 06	2018	CALTRANS STANDARDS PLANS
PWPI042220-09	2014 REV. 5	CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (CA MUTCD)

- ALL SIGNING AND STRIPING IS SUBJECT TO THE APPROVAL OF THE CITY ENGINEER PRIOR TO INSTALLATION AND/OR REMOVAL. 3.
- THE CONTRACTOR SHALL REMOVE ALL CONFLICTING STRIPING, PAVEMENT MARKINGS AND LEGENDS BY HYDROBLASTING ANY DEBRIS SHALL BE PROMPLTY REMOVED BY THE CONTRACTOR
- PEDESTRIAN, CROSSWALKS, LIMIT LINES, PAVEMENT ARROWS, PAVEMENT LEGENDS, DIAGONAL MARKINGS, AND CHEVRON MARKINGS SHALL 3E INSTALLED UTILIZING 125 MIL THICKNESS THERMOPLASTIC MARKING MATERIAL INCLUDING BIKEWAY MARKINGS
- CONTINENTAL CROSSWALK MARKINGS SHALL HAVE INSIDE DIMENSIONS OF 10 FEET UNLESS INDICATED OTHERWISE.
- ALL MEDIAN NOSES DIVIDING TRAFFIC IN OPPOSITE DIFECTIONS SHALL BE PAINTED YELLOW AS DIRECTED. A MINIMUM OF 2 INCH BLACK BORDER SHALL BE APPLIED TO ALL TRAFFIC
- STRIPING, MARKINGS, AND LEGENDS ON CONCRETE PAVEMENT
- THE CONTRACTOR SHALL NOTIFY THE CITY TRAFFIC ENGINEER AT (858) 495-4742 A MINIMUM OF FIVE (5) WORKING DAYS PRIOR TO AND UPON COMPLETION OF STRIPING AND SIGNING.
- ORTHOGRAPHIC PHOTOS SHOWN IN THE BACKGROUND ARE FOR REFERENCE ONLY AND MAY NOT REFLECT EXISTING CONDITIONS. 10
- ALL SIGNS SHOWN ON THE STRIPING PLANS SHALL BE NEW SIGNS PROVIDED BY THE CONTRACTOR OF CITY OF SAN DIEGO STREET DIVISION AS INDICATED ON THE PLANS EXCEPT FOR THE EXISITING SIGNS. SPECIFICALLY INDICATED TO BE RELOCATED OR TO REMAIN.
- SIGN POSTS SHALL BE INSTALLED WITH SQUARE PERFORATED STEEL TUBING WITH 12. A BREAKAWAY BASE, PER CITY OF SAN DIEGO STANDARD DRAWING M-45.
- STATIONING PROVIDED FOR STRIPING LAYOUT ONLY AND IS NOT SURVEY BASED STATIONING.
- LIMITS OF RESURFACING SHOWN ON PLANS MAY NOT CORRESPOND TO ACTUAL CONSTRUCTION LIMITS. ALL STRIPING AND MARKINGS SHOWN TO 14 BE CONSTRUCTED OUTSIDE OF ACTUAL CONSTRUCTION LIMITS TO BE VERIFIED BY THE RE

PARK BOULEVARD STRIPING AND SIGNAGE **IMPROVEMENT**

SHEET INDEX

SHEET NO.	DISCIPLINE CODE	TITLE	LIMITS
I.	T-I	SIGNING AND STRIPING COVER SHEET	
2	T-2	LECENDS AND DETAILS	
3	1-3	STRIPING PLANS	BETWEEN ADAMS AVE AND UNIVERSITY AVE (0+00 TO 8+00)
4	T-4	STRIPING PLANS	BETWEEN ADAMS AVE AND UNIVERSITY AVE (8+CO TO 19+00)
5	T-5	STRIPING PLANS	BETWEEN ADAMS AVE AND UNIVERSITY AVE (19+00 TO 31+00)
6	T-6	STRIPING PLANS	BETWEEN ADAMS AVE AND UNIVERSITY AVE (31+00 TO 41+00)
7	T-7	STRIPING PLANS	BETWEEN ADAMS AVE AND UNIVERSITY AVE (41+00 TO 49+00)
8	T-8	SIGNAGE REMOVAL PLANS	BETWEEN ADAMS AVE AND UNIVERSITY AVE (25+00 TO 30+00)
9	T-9	SIGNAGE REMOVAL PLANS	BETWEEN ADAMS AVE AND UNIVERSITY AVE (30+00 TO 49+00)
10	T-10	SIGNAGE PLANS	BETWEEN ADAMS AVE AND UNIVERSITY AVE (19+00 TO 30+00)
н	Т-И	SIGNAGE PLANS	BETWEEN ADAMS AVE AND UNIVERSITY AVE (30+00 TO 49+00)

5

6

7



- INSTALL BIKE LANE ARROW AND BIKE SYMBOL WITH 1 PERSON PER CALTRANS STANDARD PLAN A24A AND A24C AT 300 INTERVALS OR AS SHOWN PER PLAN. BIKE LANE ARROW OR BIKE LANE SYMBOL WITH PERSON SHOULD NOT BE PLACED IN GUTTER PAN, WHERE PRESENT IIA BIKE LANE SYMBOL WITH PERSON WITHOUT ARROW IA PER CALTRANS STANDARD PLAN A24C.
- INSTALL 6' WHITE DIAGONAL CROSS HATCHING 2 THERMOPLASITC 125 MIL STRIPE ANGLED AT 30 DEGREES AND AT 25' INTERVALS SEE BUFFERED BICYCLE LANE DETAIL
- INSTALL WHITE CONTINENTAL CROSSWALK MARKINGS, PER CITY 3 OF SAN DIEGO STANDARD DRAWING NUMBER SDM-116 ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MINIMUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS. RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION, ONLY STRIPE CONTINENTAIL CROSSWALKS WITHIN RESURFACING LIMITS.
- INSTALL YELLOW CONTINENTAL CROSSWALK MARKINGS, PER CITY 4 OF SAN DIEGO STANDARD DRAWING NUMBER SDM-116 ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MINIMUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS, RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION. ONLY STRIPE CONTINENTAIL CROSSWALKS WITHIN RESURFACING LIMITS.


TRAFFIC DATA TABLE

The City of

		AVERAGE DAILY	POSTED	BIKEWAY	STREET
STREET NAME	LIMITS	TRAFFIC VOLUME	SPEED LIMIT	CLASSIFICATION	CLASSIFICATION
PARK BLVD	BETWEEN ADAMS AVE AND MADISON AVE	6,003	25MPH	CLASS II	2 LANE COLLECTOR
		DATE: 08/22/2019			CONTINUOUS LEFT-TURN LANE
		NZA	25 ₩ ₽H	CLASS II	2 LANE COLLECTOR
PARK BLVD	BETWEEN MADISON AVE AND MONROE AVE		20068	ULASS II	(CONTINUOUS LEFT-TURN LAN
					2 LANE COLLECTOR
PARK BLVD	BETWEEN MONROE AVE AND MEADE AVE	NZA	25MPH	CLASS II	CONTINUOUS LEFT-TURN LAN
PARK BLVD		13.374	25424	CLASS II	3 LANE COLLECTOR
FARA DEVD	BETWEEN MEADE AVE AND EL CAJON BLVD	DATE: 02/21/13	25MPH	CLASS II	(NO CENTER LANE)
PARK BLVD	BETWEEN EL CAJON BLVD AND HOWARD AVE	10,924 DATE: 02/12/13	ЗОМРН	CLASS III	4 LANE MAJOR ARTERIAL
PARK BLVD	BETWEEN HOWARD AVE AND POLK AVE	NZA	30MPH	CLASS III	4 LANE MAJOR ARTERIAL
PARK BLVD	BETWEEN POLK AVE AND LINCOLN AVE	8.886 DATE: 09/17/13	ЗОМРН	CLASS III	4 LANE MAJOR ARTERIAL
PARK BLVD	BETWEEN LINCOLN AVE AND UNIVERSITY AVE	13.797 DATE: 04/17/18	зомрн	CLASS III	4 LANE MAJOR ARTERIAL

SAN DIEGO





8 INSTALL PAVEMENT ARROW TYPE IV (R) PER CALTRANS STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE.

INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRANS STANDARD PLAN A24A IN CENTER OF TRAVEL LANE.


INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE) PER CALTRANS STANDARD PLAN A24E. INSTALL TYPE Q BICYCLE DETECTOR LOOP,


NEW BICYCLE LOOP DETECTOR TO THE CONTROLLER CABINET, PER CALTRANS STANDARD PLAN ES-5B, AT 44'IN ADVANCE OF LIMIT LINE OR AS SHOWN

PER PLAN CONTRACTOR TO ENSURE ALL NECESSARY

AND DETECTOR LEAD-IN CABLE (DLC) FOR EVERY


- 9 INSTALL PAVEMENT ARROW TYPE VI (R) PER CALTRANS STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE.
- INSTALL SHARED ROADWAY BICYCLE MARKING, PER CALTRANS STANDARD PLAN A24C. SHARED ROADWAY BICYCLE MARKING SHALL BE POSITIONED IN CENTER OF TRAVEL LANE. OR AS SHOWN PER PLAN. INSTALL PAVEMENT MARKING WORD 'STOP' PER CALTRANS 11 STANDARD PLAN A24D
- 12 INSTALL GREEN PAINT (ENNIS FLINT PRODUCT CODE 183, PRODUCT COLOR 34108 OR APPROVED EQUAL, 2 COATS, AND RETROFLECTIVE BEADS FOR EACH COAT. GREEN PAINT SHOULD NOT BE PLACED IN GUTTER PAN WHERE PRESENT SEE 'DETAIL A' GREEN BIKE LANE SYMBOL LAYOUT OR 'DETAIL B' GREEN DASHED PATTERN LAYOUT WITH DETAIL 39A ON BOTH SIDES, OR 'DETAIL C' GREEN PATTERN LAYOUT WITH DETAIL 39 ON BOTH SIDES.
- INSTALL PAVEMENT ARROW TYPE VII (R) PER CALTRANS STANDARD PLAN A24A
- 14 INSTALL PAVEMENT ARROW TYPE I-10' PER CALTRANS STANDARD PLAN A24A
- 15 INSTALL WHITE 8 INCH WIDE CHEVRON.
- INSTALL 6" WHITE DIAGONAL CROSS HATCHING 16 THERMOPLASITE 125 MIL STRIPE, ANGLED AT 30 DEGREES AND AT 25' INTERVALS.
- 17 INSTALL PAVEMENT MARKING WORD 'BUS'
- PER CALTRANS STANDARD PLAN A24D INSTALL PAVEMENT MARKING WORD 'ONLY
- 18 PER CALTRANS STANDARD PLAN A24D
- INSTALL PAVEMENT MARKING WORD 'DO' 19
- PER CALTRANS STANDARD PLAN A24D 20 INSTALL PAVEMENT MARKING WORD 'NOT
- PER CALTRANS STANDARD PLAN A24D
- [21] INSTALL PAVEMENT MARKING WORD 'ENTER' PER CALTRANS STANDARD PLAN A24D







Slurry Seal Group 2122 Appenidx M - Striping and Signage Plans (Park Bl) **Transportation & Storm Water**

LEGENDS AND DETAILS



Slurry Seal Group 2122 Appenidx M - Striping and Signage Plans (Park Bl)





(xxx)

٦


CONSTRUCTION NOTES THIS SHEET:


- INSTALL BIKE LANE ARROW AND BIKE SYMBOL WITH 1 PERSON PER CALTRANS STANDARD PLAN A24A AND A24C AT 300 INTERVALS OR AS SHOWN PER PLAN, BIKE LANE ARROW OR BIKE LANE SYMBOL WITH PERSON SHOULD NOT BE PLACED IN GUTTER PAN, WHERE PRESENT BIKE LANE SYMBOL WITH PERSON WITHOUT ARROW 1A PER CALTRANS STANDARD PLAN A24C.
- INSTALL 6" WHITE DIAGONAL CROSS HATCHING THERMOPLASITC 125 MIL STRIPE, ANGLED AT 30 DEGREES 2 AND AT 25 INTERVALS. SEE BUFFERED BICYCLE LANE DETAIL
- INSTALL WHITE CONTINENTAL CROSSWALK MARKINGS PER CITY 3 OF SAN DIEGO STANDARD DRAWING NUMBER SDM-116. ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MINIMUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS, RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION, ONLY STRIPE CONTINENTAIL CROSSWALKS WITHIN RESURFACING LIMITS
- INSTALL YELLOW CONTINENTAL CROSSWALK MARKINGS, PER CITY 4 OF SAN DIEGO STANDARD DRAWING NUMBER SDM-I16. ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MINIMUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS, RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION, ONLY STRIPE CONTINENTALL CROSSWALKS. WITHIN RESURFACING LIMITS.
- INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE) PER CALTRANS STANDARD PLAN A24E.
- INSTALL TYPE Q BICYCLE DETECTOR LOOP AND DETECTOR LEAD-IN CABLE (DLC) FOR EVERY NEW BICYCLE LOOP DETECTOR TO THE CONTROLLER CABINET PER CALTAINS STANDARD PLAN ES-58. AT 44'IN ADVANCE OF LIMIT LINE OR AS SHOWN PER PLAN. CONTRACTOR TO ENSURE ALL NECESSARY WORK IS COMPLETED TO MAKE NEW LOOP(S) OPERATIONAL. INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRANS
- STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE. 8 INSTALL PAVEMENT ARROW TYPE IV (B) PER CALTRANS
- STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE. 9
- INSTALL PAVEMENT ARROW TYPE VI (R) PER CALTRANS STANDARD PLAN A24A IN CENTER OF TRAVEL LANE.


The City of

SAN DIEGO


- 10 INSTALL SHARED ROADWAY BICYCLE MARKING, PER CALTRANS STANDARD PLAN A24C SHARED ROADWAY BICYCLE MARKING SHALL BE POSITIONED IN CENTER OF TRAVEL LANE OR AS SHOWN PER PLAN. INSTALL PAVEMENT MARKING WORD STOP'PER CALTRANS
- 11 STANDARD PLAN A24D 12
- INSTALL GREEN PAINT (ENNIS FLINT PRODUCT CODE 183. PRODUCT COLOR 34108 OR APPROVED EQUAL), 2 COATS. AND RETROFLECTIVE BEADS FOR EACH COAT GREEN PAINT SHOULD NOT BE PLACED IN GUTTER PAN WHERE PRESENT SEE 'DETAIL A' GREEN BIKE LANE SYMBOL LAYOUT, OR "DETAIL B' GREEN DASHED PATTERN LAYOUT WITH DETAIL 39A ON BOTH SIDES OR 'DETAIL C'GREEN PATTERN LAYOUT WITH DETAIL 39 ON BOTH SIDES, OR DETAIL D'GREEN PATTERN LAYOUT WITH DETAIL 39A. INSTALL PAVEMENT ARROW TYPE VIL(R) PER CALTRANS
- 13 STANDARD PLAN A24A
- INSTALL PAVEMENT ARROW TYPE 1-10' PER CALTRANS 14 STANDARD PLAN A24A
- 15 INSTALL WHITE 8 INCH WIDE CHEVRON
- INSTALL 6' WHITE DIAGONAL CROSS HATCHING THERMOPLASITC 125 MIL. STRIPE, ANGLED AT 30 DEGREES AND AT 25 INTERVALS.
- 17 INSTALL PAVEMENT MARKING WORD 'BUS' PER CALTRANS STANDARD PLAN A24D
- INSTALL PAVEMENT MARKING WORD 'ONLY' 18
- PER CALTRANS STANDARD PLAN A24D INSTALL PAVEMENT MARKING WORD 'DO' 19
- PER CALTRANS STANDARD PLAN A24D
- INSTALL PAVEMENT MARKING WORD NOT PER CALTRANS STANDARD PLAN A24D 20
- INSTALL PAVEMENT MARKING WORD ENTER PER CALTRANS STANDARD PLAN A24D 21








Transportation & Storm Water



STRIPING DETAILS

LANE WIDTH DIMENSIONS ARE DEFINED AS CENTER OF STRIPE TO FACE OF CURBEDIAN (WHERE PRESENT) OR CENTER OF STRIPE TO CENTER OF STRIPE UNLESS OTHERWISE NOTED. THE REFERENCE LINE OF THE SPECIFIC STRIPING DETAILS ARE SHOWN BELOW (NOT TO SCALE)



CONSTRUCTION NOTES THIS SHEET:

- INSTALL BIKE LANE ARROW AND BIKE SYMBOL WITH PERSON. PER CALTRANS STANDARD PLAN A24A AND A24C 1 AT 300' INTERVALS OR AS SHOWN PER PLAN, BIKE LANE ARROW OR BIKE LANE SYMBOL WITH PERSON SHOULD NOT BE PLACED IN GUTTER PAN, WHERE PRESENT.
 - BIKE LANE SYMBOL WITH PERSON WITHOUT ARROW 1A PER CALTRANS STANDARD PLAN A24C.
- INSTALL 6' WHITE DIAGONAL CROSS HATCHING 2 THERMOPLASITC 125 MIL. STRIPE, ANGLED AT 30 DEGREES AND AT 25' INTERVALS SEE BUFFERED BICYCLE LANE DETAIL
- INSTALL WHITE CONTINENTAL CROSSWALK MARKINGS PER CITY 3 OF SAN DIEGO STANDARD DRAWING NUMBER SDM 116 ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MINIMUM OF 4' FROM CONTINENTAL CROSSWALK MARKINGS RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION. ONLY STRIPE CONTINENTAIL CROSSWALKS WITHIN RESURFACING LIMITS
- INSTALL YELLOW CONTINENTAL CROSSWALK, MARKINGS, PER CITY 4 OF SAN DIEGO STANDARD DRAWING NUMBER SDM 116. ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MINIMUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION. ONLY STRIPE CONTINENTAL CROSSWALKS WITHIN RESURFACING LIMITS
- INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE) PER CALTRANS STANDARD PLAN A24E.
- INSTALL TYPE Q BICYCLE DETECTOR LOOP 6 AND DETECTOR LEAD IN CABLE (DLC) FOR EVERY NEW BICYCLE LOOP DETECTOR TO THE CONTROLLER CABINET. PER CALTRANS STANDARD PLAN ES 5B, AT 44 IN ADVANCE OF LIMIT LINE OR AS SHOWN PER PLAN, CONTRACTOR TO ENSURE ALL NECESSARY WORK IS COMPLETED TO MAKE NEW LOOP(S) OPERATIONAL
- [7] INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRANS STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE.

- 8 INSTALL PAVEMENT ARROW TYPE IV (R) PER CALTRANS STANDARD PLAN A24A IN CENTER OF TRAVEL LANE
- 9 INSTALL PAVEMENT ARROW TYPE VI (R) PER CALTRANS
- STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE. INSTALL SHARED ROADWAY BICYCLE MARKING, PER
- 10 CALTRANS STANDARD PLAN A24C. SHARED ROADWAY BICYCLE MARKING SHALL BE POSITIONED IN CENTER
- OF TRAVEL LANE, OR AS SHOWN PER PLAN INSTALL PAVEMENT MARKING WORD 'STOP' PER CALTRANS 11 STANDARD PLAN A24D
- 12 INSTALL GREEN PAINT (ENNIS FLINT PRODUCT CODE 183. PRODUCT COLOR 34108 OR APPROVED EQUAL), 2 COATS. AND RETROFLECTIVE BEADS FOR EACH COAT GREEN PAINT SHOULD NOT BE PLACED IN GUTTER PAN WHERE PRESENT, SEE 'DETAIL A' GREEN BIKE LANE SYMBOL LAYOUT, OR 'DETAIL B' GREEN DASHED PATTERN LAYOUT WITH DETAIL 39A ON BOTH SIDES, OR 'DETAIL C GREEN PATTERN LAYOUT WITH DETAIL 39 ON BOTH SIDES. OR 'DETAIL D' GREEN PATTERN LAYOUT WITH DETAIL 39A.

BIKE BOX

·10

DETAIL 38

DETAIL 38

5-

6-


DETAIL A

r<mark>-12</mark>

1A


4


NOT TO SCALE



240


PLAN A24A









Transportation & Storm Water



Slurry Seal Group 2122 Appenidx M - Striping and Signage Plans (Park Bl)



Slurry Seal Group 2122 Appenidx M - Striping and Signage Plans (Park Bl)




CONSTRUCTION NOTES THIS SHEET:


- INSTALL BIKE LANE ARROW AND BIKE SYMBOL WITH PERSON, PER CALTRANS STANDARD PLAN A24A AND A24C AT 300 INTERVALS OR AS SHOWN PER PLAN. BIKE LANE ARROW OR BIKE LANE SYMBOL WITH PERSON SHOJLD NOT BE PLACED IN GUTTER PAN. WHERE PRESENT. TA BIKE LANE SYMBOL WITH PERSON WITHOUT ARROW PER CALTRANS STANDARD PLAN A24C.
- INSTALL 6" WHITE DIAGONAL CROSS HATCHING 2 THERMOPLASITC 125 MIL, STRIPE, ANGLED AT 30 DEGREES AND AT 25' INTERVALS. SEE BUFFERED BICYCLE LANE DETAIL.
- INSTALL WHITE CONTINENTAL CROSSWALK MARKINGS, PER CITY OF SAN DIEGO STANDARD DRAWING NUMBER SDM 116. ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MINIMUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS. RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION ONLY STRIPE CONTINENTAIL CROSSWALKS WITHIN RESURFACING LIMITS
- INSTALL YELLOW CONTINENTAL CROSSWALK MARKINGS, PER CITY OF SAN DIEGO STANDARD DRAWING NUMBER SDM 116. ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MINIMUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS. RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION. ONLY STRIPE CONTINENTAIL CROSSWALKS WITHIN RESURFACING LIMITS.
- INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE) 5 PER CALTRANS STANDARD PLAN A24E.
- INSTALL TYPE Q BICYCLE DETECTOR LOOP, AND DETECTOR LEAD IN CABLE (DLC) FOR EVERY NEW BICYCLE LOOP DETECTOR TO THE CONTROLLER CABINET, PER CALTRANS STANDARD PLAN ES 58. 6 AT 44 IN ADVANCE OF LIMIT LINE, CONTRACTOR TO ENSURE ALL NECESSARY WORK IS COMPLETED TO MAKE NEW LOOP(S) OPERATIONAL

The City of

SAN DIEGO


- INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRANS STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE. 7
- 8 INSTALL PAVEMENT ARROW TYPE IV (R) PER CALTRANS
- STANDARD PLAN A24A IN CENTER OF TRAVEL LANE.
- 9 INSTALL PAVEMENT ARROW TYPE VI (R) PER CALTRANS STANDARD PLAN A24A. IN CENTER OF TRAVEL LANE.
- INSTALL SHARED ROADWAY BICYCLE MARKING, PER 10 CALTRANS STANDARD PLAN A24C SHARED ROADWAY BICYCLE MARKING SHALL BE POSITIONED IN CENTER
- OF TRAVEL LANE. OR AS SHOWN PER PLAN. INSTALL PAVEMENT MARKING WORD STOP PER CALTRANS
- 11 STANDARD PLAN A24D
- 12 INSTALL GREEN PAINT (ENNIS FLINT PRODUCT CODE 183 PRODUCT COLOR 34108 OR APPROVED EQUAL), 2 COATS, AND RETROFLECTIVE BEADS FOR EACH COAT. GREEN PAINT SHOULD NOT BE PLACED IN GUTTER PAN WHERE PRESENT SEE 'DETAIL A' GREEN BIKE LANE SYMBOL LAYOUT, OR 'DETAIL B' GREEN DASHED PATTERN LAYOUT WITH DETAIL 39A ON BOTH SIDES, OR DETAIL C GREEN PATTERN LAYOUT WITH DETAIL 39 ON BOTH SIDES. 13 INSTALL PAVEMENT ARROW TYPE VII (B) PER CALTRANS
- STANDARD PLAN A24A 14 INSTALL PAVEMENT ARROW TYPE I-10 PER CALTRANS
- STANDARD PLAN A24A
- 15 INSTALL WHITE 8 INCH WIDE CHEVRON.
- INSTALL 6" WHITE DIAGONAL CROSS HATCHING 16 THERMOPLASITC 125 MIL STRIPE, ANGLED AT 30 DEGREES AND AT 25 INTERVALS.
- INSTALL PAVEMENT MARKING WORD 'BUS 17 PER CALTRANS STANDARD PLAN A24D
- INSTALL PAVEMENT MARKING WORD CONLY 18 PER CALTRANS STANDARD PLAN A24D
- INSTALL PAVEMENT MARKING WORD 'DO' 19
- PER CALTRANS STANDARD PLAN A24D
- INSTALL PAVEMENT MARKING WORD 'NOT 20
- PER CALTRANS STANDARD PLAN A24D INSTALL PAVEMENT MARKING WORD 'ENTER 21
- PER CALTRANS STANDARD PLAN A24D





Slurry Seal Group 2122 Appenidx M - Striping and Signage Plans (Park Bl) _____

SIGNAGE REMOVAL PLAN



EXISTING SIGN REMOVAL

The City of **SAN DIEG**

2 ----0 **80** 160 240


Transportation & Storm Water




Slurry Seal Group 2122 Appenidx M - Striping and Signage Plans (Park Bl)


		SIGNAGE REMOVAL PI	AN FOR:		T-8
		PA	BETWEEN	SOULE	
		TRANSPORTATIO	AND UN AN DIEGO, C/ DN AND STORM	ALIFORNIA WATER DEPT.	WATER N/A WBS N/A WBS N/A
	STATE STATE	FOR ATY ENGINEER	BY APPROVED		PROJECT MANAGER
A COLOR	(4) HO. C-31979 (1) (4) HO. C-31979 (1) (4) EXP. 06/30/22 (1)	ORIGINAL	AJ	10122020	ALI JASIM PROJECT ENGINEER N/A CCS27 COORDINATE
	Contraction of the	CONTRACTOR	DATE STARTEL		CCS83 COORDINATE

SIGNAGE REMOVAL PLAN



Slurry Seal Group 2122 Appenidx M - Striping and Signage Plans (Park Bl)





Slurry Seal Group 2122 Appenidx M - Striping and Signage Plans (Park Bl)

APPENDIX N

STRIPING PLANS (PARADISE VALLEY RD)

PARADISE VALLEY RD STRIPING IMPROVEMENT SHEET INDEX

TITLE

STRIPING COVER SHEET

TRAFFIC PLANS

SHEET DISCIPLINE

NO. CODE

. T-1 T-2


2

GENERAL NOTES

IT SHALL BE THE RESPONSBILITY OF THE CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS AND RIGHT OF WAY PRIOR TO CONSTRUCTION. ALL WORK SHALL CONFORM TO THE MOST RECENT ADOPTED EDITION OF THE

DOCUMENT NO.	EDITION	DESCRIPTION
PWPI070116-01	2018	STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE "GREENBOOK")
PWPI070116-02	2018	CITY OF SAN DIEGO STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE "WHITEBOOK")
PWPI070116-03	2018	CITY OF SAN DIEGO STANDARD DRAWINGS FOR PUBLIC WORKS CONSTRUCTION
PWPI092816-05	2018	CALIFORNIA DEPARTMENT OF TRANSPORTATION (CALTRANS) STANDARD SPECIFICATIONS
PWP1092816-06	2018	CALTRANS STANDARDS PLANS
PWPI042220-09	2014 REV. 5	CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (CA MUTCD)

- ALL SIGNING AND STRIPING IS SUBJECT TO THE APPROVAL OF THE CITY ENGINEER PRIOR TO INSTALLATION AND/OR REMOVAL.
- THE CONTRACTOR SHALL REMOVE ALL CONFLICTING STRIPING PAVEMENT MARKINGS AND LEGENDS BY HYDROBLASTING, ANY DEBRIS SHALL BE PROMPLTY REMOVED BY THE CONTRACTOR.
- PEDESTRIAN CROSSWALKS, LIMIT LINES, PAVEMENT ARROWS, PAVEMENT LEGENDS, DIAGONAL MARKINGS, AND CHEVRON MARKINGS SHALL BE INSTALLED UTILIZING 125 MIL THICKNESS THERMOPLASTIC MARKING MATERIAL, INCLUDING ALL BIKEWAY MARKINGS.
- CONTINENTAL CROSSWALK MARKINGS SHALL HAVE INSIDE DIMENSIONS OF 10 FEET UNLESS INDICATED OTHERWISE.
- ALL MEDIAN NOSES SHALL BE PAINTED YELLOW AS DIRECTED.
- A MINIMUM OF 2 INCH BLACK BORDER SHALL BE APPLIED TO ALL TRAFFIC STRIPING, MARKINGS, AND LEGENDS ON CONCRETE PAVEMENT, θ.
- THE CONTRACTOR SHALL NOTIFY THE CITY TRAFFIC ENGINEER AT (858) 495-4742 A MINIMUM OF FIVE (5) WORKING DAYS PRIOR TO AND UPON COMPLETION OF STRIPING AND SIGNING.
- ORTHOGRAPHIC PHOTOS SHOWN IN THE BACKGROUND ARE FOR REFERENCE ONLY AND MAY NOT REFLECT EXISTING CONDITIONS. 10,
- ALL SIGNS SHOWN ON THE STRIPING PLANS SHALL BE NEW SIGNS PROVIDED BY THE CONTRACTOR OR CITY OF SAN DEGO STREET DIVISION, AS INDICATED ON THE PLANS, EXCEPT FOR THE EXISTING SIGNS, SPECIFICALLY INDICATED TO BE RELOCATED OR TO REMAIN. 11.
- SIGN POSTS SHALL BE INSTALLED WITH SQUARE PERFORATED STEEL TUBING WITH A BREAKAWAY BASE, PER CITY OF SAN DIEGO STANDARD DRAWING M-45. 12.
- STATIONING PROVIDED FOR STRIPING LAYOUT ONLY AND IS NOT SURVEY BASED 13. STATIONING



LIMITS

BETWEEN CITY LIMITS AND PARKLAND WAY STA 0+00 TO 19+00


PARADISE VALLEY RD 4 18 -78 LOCATION MAP


CONSTRUCTION NOTES

- INSTALL BIKE LANE ARROW AND BIKE SYMBOL WITH PERSON, PER CALITRANS STANDARD PLAN AZAA, AT 300 INTERVALS OR AS SHOWN PER PLAN, BERE LANE ARROW OR BIKE LANE SYMBOL WITH PERSON SHOULD NOT BE PLACED IN GUTTER PAN, WHERE PRESENT.
- INSTALL CONTINENTAL CROSSWALK MARKINGS, PER CITY OF SAN DIEGO STANDARD DRAWING NUMBER SDM-116 ALL TRAFFIC LINES AND MARKINGS SHOULD BE # MINMUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS, RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION, ONLY STRIPE CONTINENTAIL CROSSWALKS WITHIN RESURFACING LIMITS.
- INSTALL TYPE Q BICYCLE DETECTOR LOOP. AND DETECTOR LEAD-IN CABLE IDLC; FOR EVERY NEW BICYCLE LOOP DETECTOR TO THE CONTROLLER CABINET, PER CALITANS STANDARD PLAN ES-88. AT 44'IN ADVANCE ON AT LIMIT LINE PER PLANS. CONTRACTOR TO ENSURE ALL NECESSARY WORK IS COMPLETED TO MAKE NEW LOOP(S) OPERATIONAL
- INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE) PER CALTRANS STANDARD PLAN A24E.
- INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRANS STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE.


TYPICAL CROSS-SECTION TRAFFIC DATA TABLE T-1 No. THENCE IS AN ECO. 2 AVERAGE DAILY POSTED BIKEWAY PARADISE VALLEY RD STREET NAME LIMITS TRAFFIC VOLUME SPEED LIMIT CLASSIFICATION BETWEEN CITY LIMITS AND PARKLAND WAY WB EB NOT TO SCALE CITY LIMITS TO PARKLAND WAY PARADISE VALLEY RD 17347(2019) 50MPH CLASS II N/A CITY OF SAN DIEGO, CALIFORNIA TATION AND STORM WATER DEP N/A UNITED CARES incl 1 - 1 The City of ORIGINAL 18 N/A Transportation & Storm Water SAN DIEGO 8 10.0-57979 EXP. 06/30/22 N/A Ar call N/A Slurry Seal Group 2122 190 | Page

Appendix N - Striping Plans (Paradise Valley Rd)





Appendix N - Striping Plans (Paradise Valley Rd)




APPENDIX O

STRIPING PLANS (36TH ST)


36TH STREET STRIPING IMPROVEMENT

SHEET INDEX




CONSTRUCTION NOTES


- INSTALL CONTINENTAL CROSSWALK MARKINGS, PER CITY OF SAN DIEGO STANDARD DRAWING NUMBER SDM-116 1 ALL TRAFFIC UNES AND DIDWING NOWER SHOULD BE A MINIMUM OF 4 FROM CONTINENTAL ROSSWALK MARKINGS, RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FELD FRIOR TO INSTALLATION, ONLY STRIPE CONTINENTAL CROSSWALKS WITHIN RESURFACING LIMITS.
- INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE) 2 PER CALTRANS STANDARD PLAN A24E



STRIPING DETAILS

LANE WIDTH DIMENSIONS ARE DEFINED AS CENTER OF STIPPS TO FACE OF CURBINEDIAN (MILERE PRESENT) OR CENTER OF STIPPE TO CENTER OF STIPPE UNLESS OT INTERVISE NOTED WE REFERENCE LINE OF THE SPECIFIC STIPPING DETAILS ARE SHOWN BELOW (NOT TO SCALE)





Slurry Seal Group 2122 Appendix O - Striping plans (36th St)

GENERAL NOTES

DOCUMENT NO.

PWPI070115-01

PWP1070116-02

PWPI070116-03

PWPI092816-05

PWP1092816-06

PWPi042220-09

10

45

12

13

14.

STATIONING

IT SHALL BE THE RESPONSBILTIY OF THE CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS AND RIGHT OF WAY PRIOR TO CONSTRUCTION

ALL WORK SHALL CONFORM TO THE MOST RECENT ADOPTED EDITION OF THE FOLLOWING MANUALS

CONTINENTAL CROSSWALK MARKINGS SHALL HAVE INSIDE DIMENSIONS OF 10 FEET, UNLESS INDICATED OTHERWISE.

DESCRIPTION

ITHE WHITEBOOK')

DRAWINGS FOR PUBLIC WORKS CONSTRUCTION CALIFORNIA DEPARTMENT OF TRANSPORTATION (CALTRANS) STANDARD SPECIFICATIONS

STANDARD SPECIFICATIONS FOR

PUBLIC WORKS CONSTRUCTION (THE 'GREENBOOK')

CITY OF SAN DIEGO STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION

CITY OF SAN DIEGO STANDARD

CALTRANS STANDARDS PLANS

EDITION

2018

2018


2018

2018

2018

2014 REV. 5

ALL MEDIAN NOSES SHALL BE PAINTED YELLOW AS DIRECTED. A MINIMUM OF 2 INCH BLACK BORDER SHALL BE APPLIED TO ALL TRAFFIC STRIPING, MARKINGS, AND LEGENDS ON CONCRETE PAVEMENT.



APPENDIX P

STRIPING PLANS (ADAMS AV)

GENERAL NOTES

- IT SHALL BE THE RESPONSBILITY OF THE CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS AND RIGHT OF WAY PRIOR TO CONSTRUCTION.
- ALL WORK SHALL CONFORM TO THE MOST RECENT ADOPTED EDITION OF THE FOLLOWING MANUALS:

DOCUMENT NO.	EDITION	DESCRIPTION
PWPI070116-01	2018	STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE "GREENBOOK")
PWPI070116-02	2018	CITY OF SAN DIEGO STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE "WHITEBOOK")
PWPI070116-03	2018	CITY OF SAN DIEGO STANDARD DRAWINGS FOR PUBLC WORKS CONSTRUCTION
PWP1092816-05	2018	CALIFORNIA DEPARTMENT OF TRANSPORTATION (CALTRANS) STANDARD SPECIFICATIONS
PWP1092816-06	2018	CALTRANS STANDARDS PLANS
PWPI042220-09	2014 REV. 5	CALIFORNIA MANUAL DN UNIFORM TRAFFIC CONTROL DEVICES (CA. MUTCD)

- ALL SIGNING AND STRIPING IS SUBJECT TO THE APPROVAL OF THE CITY ENGINEER 3. PRIOR TO INSTALLATION AND/OR REMOVAL
- THE CONTRACTOR SHALL REMOVE ALL CONFLICTING STRIPING PAVEMENT MARKINGS AND LEGENDS BY HYDROBLASTING ANY DEBRIS SHALL BE PROMPLTY REMOVED BY THE CONTRACTOR.
- PEDESTRIAN CROSSWALKS, LIMIT LINES, PAVEMENT ARROWS, PAVEMENT LEGENDS, DIAGONAL MARKINGS, AND CHEVRON, MARKINGS SHALL BE INSTALLED UTILIZING LSK MIL THICKNESS THEMROFULSTIC MARKING MATERIAL INCLUDING BIKEWAY MARKINGS. 5
- CONTINENTAL CROSSWALK MARKINGS SHALL HAVE INSIDE DIMENSIONS OF 10 FEET UNLESS INDICATED OTHERWISE
- ALL MEDIAN NOSES DIVIDING TRAFFIC IN OPPOSITE DIRECTIONS SHALL BE PAINTED VELLOW AS DIRECTED A MINIMUM OF 2 INCH BLACK BORDER SHALL BE APPLIED TO ALL TRAFFIC STIPPING, MARKINGS, AND LEGENDS ON CONCRETE PAVEMENT. Π.
- 10
- THE CONTRACTOR SHALL NOTIFY THE CITY TRAFFIC ENGINEER AT (858) 496-5742 A MINAMUM OF FIVE (5) WORKING DAYS PRIOR TO AND UPON COMPLETION OF STIPPING AND SIGNING ORTHOGRAPHIC PHOTOS SHOWN IN THE BACKGROUND ARE FOR REFERENCE CHILY AND MAY NOT REFLECT EXSTINUE CONDITIONS ALL STOVIS SHOWN ON THE STIPING PLANS SHALL REEN SIGNS PROVIDED BOT THE RAKE SCREPT FOR THE STIPING PLANS SHALL REEN SIGNS PROVIDED TO THE RAKE SCREPT FOR THE STIPING PLANS SHALL REEN SIGNS PROVIDED TO THE RAKE SCREPT FOR THE STIPING PLANS SHALL REEN SIGNS PROVIDED TO THE RAKE SCREPT FOR THE PRISTING SIGNS SPECIFICALLY INFORMED TO BE RELICATED OR TO REMAIN. SIGN POSTS SHALL BE INTERLED WITH SOURCE PREPORATE: STEEL THEING WITH A BREAKIWAY BASE PER CITY OF SAN DIEGO STANDARD DRAWING M-45 STATICIDING REPORT FOR STIRING LAND TO UT DUAL YAND IS NOT SHEPPER BAYER. 11.
- 12

1.000 1.000

- STATIONING PROVIDED FOR STRIPING LAYOUT ONLY AND IS NOT SURVEY BASED STATIONING. 13. 14
- LIMITS OF RESURFACING SHOWN ON PLANS MAY NOT CORRESPOND TO ACTUAL CONSTRUCTION LIMITS ALL STRIPING AND MARKINGS SHOWN TO BE CONSTRUCTED OUTSIDE OF ACTUAL CONSTRUCTION LIMITS TO BE VERHFELD BY THE RE.

PROJECT LOCATION: ADAMS AVE BETWEEN 34TH ST AND WILSON AVE



SHEET NO.	DISCIPLINE CODE	TITLE	LIMITS	
1	T-1	SIGNING AND STRIPING COVER SHEET	Souther the end	
2	T-2	TRAFFIC PLANS	BETWEEN STA 0+00 AND STA 13+00	

CONSTRUCTION NOTES:

EGEND

XXX

1 1 1

- INSTALL BIKE LANE ARROW AND BIKE SYMBOL WITH PERSON, PER CALTRANS STANDARD PLAN, A24A AND A24D, AT 300 INTERVALS OF AS SHOWN PER PLAN, BIKE LANE ARROW OR BIKE LANE SYMBOL WITH PERSON SHOULD NOT BE PLACED IN GUTTER PAN, WHERE PRESENT.
- INSTALL WHITE CONTINUENTAL CROSSWALK MARKINGS, PER DITY OF SAN DIEGO STANDARD DRAWING NUMBER SDM-116. ALL TRAFFIC LINES AND DRAWING NUMBER SDM-116. ALL TRAFFIC LINES AND DRAWING S SHOULD BE A MINIMUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS, RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION. ONLY STRIPE CONTINENTAL CROSSWALKS WITIGIN BERIERCING LINUTS. WITHIN RESURFACING LIMITS.
- VITTUIN RESUBRACING LINITS INSTALL YELLOW CONTINENTIAL CROSSWALK MARKINGS, PER CITY OF SAN DIEGO STANDARD DARNINGS NUMBER BDM-116 ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MININUM OF 4 FROM CONTINENTIAL CROSSWALK MARKINGS RESUBRT TO APROVE CROSSWALK MARKING LAYOUT IN FIELD PHOR TO INSTALLATION ONLY STRIFTE CONTINENTIAL CROSSWALKS 3 WITHIN RESURFACING LIMITS. INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE)
- 4 PER CALTRANS STANDARD PLAN A24E 5
- INSTALL TYPE O BICYCLE DETECTOR LOOP, AND DETECTOR LEAD-IN CABLE (DLC; FOR EVERY NEW BICYCLE LOOP DETECTOR TO THE CONTROLLER CABINET PER CALITANIS STANDARD PIAN ES-58 AT 4/IN ADVANCE OF LIMIT LINE CONTRACTOR TO ENSURE ALL NECESSARY WORK IS COMPLETED TO MAKE BALL DECEMBERTIONER TO MAKE NEW LOOP(S) OPERATIONAL
- INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRANS STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE 6


STRIPING DETAIL PER CA MUTCD FIGURES



INSTALL PAVEMENT MARKING XING, PER CALTRANS STANDARD PLAN A24D.

10 INSTALL PAVEMENT MARKING 'PED', PER CALTRANS STANDARD PLAN A240.


1 INSTALL YIELD MARKINGS AS INDICATED IN PLANS. SEE "YIELD LINE LAYOUT" DETAIL.



LANE WIDTH DIMENSIONS ARE DEFINED AS CENTER OF STRIPE TO FACE OF CURBINEDIAN (WHERE PRESEND OR CENTER OF STRIPE TO CENTER OF STRIPE UNLESS OTHERWISE NOTED. THE REFERENCE LINE OF THE SPECIFIC STRIPING DETAILS ARE SHOWN BELOW (NOT TO SCALE)

STRIPING DETAILS

YIELD LINE LAYOUT





TRAFFIC DATA TABLE


NOT TO HEAD

STREET NAM	E LIMITS	AVERAGE DAILY TRAFFIC VOLUME	POSTED SPEED LIMIT	BIKEWAY	STREET CLASSIFICATION
ADAMS AVE	BETWEEN 34TH ST AND HAWLEY ST	14,416 (2013)	25MPH	CLASS II	3 LANE MAJOR
ADAMS AVE	BETWEEN HAWLEY ST AND AND MANSFIELD ST	N/A	25MPH	CLASS II	3 LANE MAJOR
ADAMS AVE	BETWEEN MANSFIELD ST AND 35TH ST	N/A	25MPH	CLASS II	3 LANE MAJOR
ADAMS AV	BETWEEN 35TH ST AND WILSON AVE	N/A	25MPH	CLASS II	3 LANE MAJOR

	The City of	Transportation & Storm W	ater		101000 1010 - 200 1010 - 200 1010 - 200 1010 - 2010 1010 - 2010 1010 - 2010 1010 - 2010 1010	-	"pen"		M
MADISON AVE	NOT TO SCALE	PROPOSED STRIPING' PAVEMENT MARKINGS WM PAVEMENT MARKING WORD PAVEMENT MARKING WORD STANDARD PLAN AZAD PAVEMENT MARKING WORD PAVEMENT MARKING WORD PEO' PEC CALTRANS STANDARD PLAN AZAD	ABBREVIATIONS LF LINEAR FEET CR CURB RETURN DISCIPLINE CODE T TRAFFIC CONTROL			CITY OF SA	ADAMS BETWEEN 34TH AND WILSON N DIEGO, CALIFORNI N MIG STORM WITH DEP ST 102 2 DIRES	AVE	_
COLLIER AVE	COLLIER AVE	A-101 (CA) THHOUGH SA-103 (CA) THHOUGH STANDARD ST	ADAMS AVE BETWEEN 357H ST AM	ND WILSON AVE	N/A N/A	25MPH	CLASS II	3 LANE MAJOR	1

EXISTING STRIPING/ PAVEMENT MARKINGS

Slurry Seal Group 2122 Appendix P - Striping Plans (Adams Av)



CONSTRUCTION NOTES (THIS SHEET)

- INSTALL BIKE LANE ARROW AND BIKE SYMBOL WITH PERSON, PER CALTRANS STANDARD PLAN A24A AND A24D, AT 300 INTERVALS OR AS SHOWN PER PLAN BIKE LANE ARROW. OR BIKE LANE SYMBOL WITH PERSON SHOULD 1 NOT BE PLACED IN GUTTER PAN, WHERE PRESENT
- INSTALL WHITE CONTINENTAL CROSSWALK MARKINSS, PER CITY OF SAN DIEGO STANDARD DRAWING NUMBER SDM-116. ALL TRAFTC LINES AND MARKINGS SHOULD BE A MINUMUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS DESIDENT ENGINEER TO ADPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION, ONLY STRIPE CONTINENTAIL CROSSWALKS WITHIN RESURFACING LIMITS 2

STANDARD PLAN A24D.

0


YIELD LINE LAYOUT

80

Transportation & Storm Water

- INSTALL YELLOW CONTINENTAL CROSSWALK MARKINGS, PER CITY OF SAN DIEGO STANDARD DRAWING NUMBER SDM-16. ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MINIMUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS RESIDENT ENGINEER TO A PRFOVE 3 CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION. ONLY STRIPE CONTINENTAIL CROSSWALKS WITHIN RESURFACING LIMITS. INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE)
- 4 PER CALTRANS STANDARD PLAN A24E.
- INSTALL TYPE Q BICYCLE DETECTOR LOOP, AND DETECTOR LEAD-IN CABLE (DLC) FOR EVERY NEW BICYCLE LOOP DETECTOR TO THE CONTROLLER CABINET, PER CALITRANS STANDARD PLAN ES-69, AT 44' IN ADVANCE OF LIMIT LINE CONTRACTOR TO ENSURE ALL NECESSARY WORK IS COMPLETED TO MAKE NEW LOOP(S) OPERATIONAL 5
- INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRANS STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE. 6

The City of SAN DIEGO



ADAMS AVE



DIT DIAN FO

ADAMS AVE

STA 0+00 AND 13+00

OITY OF SAN DIEGO, CALIFORNI

Slurry Seal Group 2122 Appendix P - Striping Plans (Adams Av) 199 | Page

N/A

N/A

T-2

N/A N/A AHMAD ERIKAT ALI JASIM

APPENDIX Q

STRIPING PLANS (BRIARWOOD RD)

IT SHALL BE THE RESPONSBILITY OF THE CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS AND RIGHT OF WAY PRIOR TO CONSTRUCTION. ALL WORK SHALL CONFORM TO THE MOST RECENT ADOPTED EDITION OF THE FOLLOWING MANUALS: DOCUMENT NO. EDITION DESCRIPTION PWPI070116-01 2018 STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE "GREENBOOK") CITY OF SAN DIEGO STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION PWPI070116-02 2018 (THE "WHITEBOOK") PWPI070116-03 2018 CITY OF SAN DIEGO STANDARD DRAWINGS FOR PUBLIC WORKS CONSTRUCTION PWP1092816-05 CALIFORNIA DEPARTMENT OF TRANSPORTATION (CALTRANS) STANDARD SPECIFICATIONS 2018

GENERAL NOTES

PWPI092816-06 CALTRANS STANDARDS PLANS 2018 CALIFORNIA MANUAL ON UNIFORM PWPI042220-09 2014 REV, 5 TRAFFIC CONTROL DEVICES (CA MUTCD)

- ALL SIGNING AND STRIPING IS SUBJECT TO THE APPROVAL OF THE CITY ENGINEER PRIOR TO INSTALLATION AND/OR REMOVAL.
- THE CONTRACTOR SHALL REMOVE ALL CONFLICTING STRIPING, PAVEMENT MARKINGS AND LEGENDS BY HYDROBLASTING, ANY DEBRIS SHALL BE PROMPLTY REMOVED 4. BY THE CONTRACTOR.
- PEDESTRIAN CROSSWALKS, LIMIT LINES, PAVEMENT ARROWS, PAVEMENT LEGENDS, DIAGONAL MARKINGS, INCLUDING ALL BIKEWAY MARKING, AND CHEVRON MARKINGS SHALL BE INSTALLED UTLZING 125 MIL THICKNESS THERMOPLASTIC MARKING MATERIAL.
- CONTINENTAL CROSSWALK MARKINGS SHALL HAVE INSIDE DIMENSIONS OF 10 FEET. 6. UNLESS INDICATED OTHERWISE.
- ALL MEDIAN NOSES DIVIDING TRAFFIC SHALL BE PAINTED YELLOW AS DIRECTED.
- A MINIMUM OF 2 INCH BLACK BORDER SHALL BE APPLIED TO ALL TRAFFIC STRIPING, MARKINGS, AND LEGENDS CN CONCRETE PAVEMENT. 8,
- THE CONTRACTOR SHALL NOTIFY THE CITY TRAFFIC ENGINEER AT (858) 495-4742 A MINIMUM OF FIVE (5) WORKING DAYS PRIOR TO AND UPON COMPLETION OF STRIPING AND SIGNING.
- ORTHOGRAPHIC PHOTOS SHOWN IN THE BACKGROUND ARE FOR REFERENCE ONLY AND MAY NOT REFLECT EXISTING CONDITIONS. 10.
- ALL SIGNS SHOWN ON THE STRIPING PLANS SHALL BE NEW SIGNS PROVIDED BY THE CONTRACTOR OR CITY OF SAN DIEGO STREET DIVISION AS INDICATED ON THE PLANS, EXCEPT FOR THE EXISTING SIGNS, SPECIFICALLY INDICATED TO BE DELOCATED OR TO DEMAN. 11. BE RELOCATED OR TO REMAIN.
- SIGN POSTS SHALL BE INSTALLED WITH SQUARE PERFORATED STEEL TUBING WITH A BREAKAWAY BASE, PER CITY OF SAN DIEGO STANDARD DRAWING M-45. 12.
- STATIONING PROVIDED FOR STRIPING LAYOUT ONLY AND IS NOT SURVEY BASED 13. STATIONING

The City of

	CTOPPET NUME		AVERAGE DAILY	POSTED	BIKEWAY	STREET
	STREET NAME	LIMITS	TRAFFIC VOLUME	SPEED LIMIT	CLASSIFICATION	CLASSIFICATION
- [BRIARWOOD RD	ALSACIA ST TO NEBRASKA AVE	N/A	35MPH	CLASS III (CP)	COLLECTOR-MINOR
[BRIARWOOD RD	GOODE ST TO ALTA VIEW DR	(2004:2017)	35MPH	CLASS III (CP)	COLLECTOR-MINOR
[BRIARWOOD RD	GATEWOOD LN TO PARADISE VALLEY RD	4156(2016)	35MPH	CLASS III (CP)	COLLECTOR-MINOR

SAN DIEGO

Transportation & Storm Water

BRIARWOOD RD

STRIPING IMPROVEMENT

SHEET INDEX

LANE WIDTH DIMENSIONS ARE DEFINED AS CENTER OF STRIPE TO FACE OF CURBINEDIAN (WHERE PRESENT) OR CENTER OF STRIPE TO CENTER OF STRIPE UNLESS OTHERWISE NOTED. THE REFERENCE LINE OF THE SPECIFIC STRIPING DETAILS ARE SHOWN BELOW (NOT TO SCALE):

LIMITS

BETWEEN STA 0+00 AND STA 10+00

BETWEEN STA 10+00 AND STA 18+00

BETWEEN STA 18+00 AND STA 22+00

VICINITY MAP

STRIPING DETAILS PER CA MUTCD FIGURE 3A-101(CA) THROUGH 3A-113

BIKE LANE SYMBOL WITH HELMETED PERSON AND ARROW PER CALTRANS STANDARD PLAN A24A AND

SHARED LANE MARKING PER CALTRANS STANDARD PLAN

EXISTING STRIPING/ PAVEMENT MARKINGS TO BE REMOVED

PROPOSED STRIPING/ PAVEMENT MARKINGS

EXISTING STRIPING/ PAVEMENT MARKINGS

LEGEND

 ∞

đ

_

TITLE

STRIPING COVER SHEET

TRAFFIC PLANS

TRAFFIC PLANS

TRAFFIC PLANS

STRIPING DETAILS

DETAIL 25

DETAIL 38

DETAIL 35

DETAIL 37



PARADISE VALLEY RD
NERVISA AVE
CONSTRUCTION NOTES
INSTALL BIKE LANE ARROW AND BIKE SYMBOL WITH

- 1 INSTALL BIKE LANE ARROW AND BIKE SYMBOL WIT PERSON, PER CALTRANS STANDARD PLAN A24A, AT 300 INTERVALS OR AS SHOWN PER PLAN, BIKE LANE ARROW OR BIKE LANE SYMBOL WITH PERSON SHOULD NOT BE PLACED IN GUTTER PAN, WHERE PRESENT.
- INSTALL 6" WHITE DIAGONAL CROSS HATCHING THERMOPLASTIC 125 MIL. STRIPE, ANGLED AT 30 DEGREES AND AT 35' INTERVALS. SEE BUFFERED BICYCLE LANE OFTAM 2 DETAIL.
- INSTALL CONTINENTAL CROSSWALK MARKINGS YELLOW, PER CITY OF SAN DIEGO STANDARD DRAWING NUMBER SDM-116, ALI TRAFFIC LINES AND MARKINGS SHOULD BE A MIMINUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS, RESIDENT FORMERE TO A PPROVE 3 CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION. ONLY STRIPE CONTINENTAL CROSSWALKS WITHIN RESUBEACING LIMITS.
- 4 INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE) PER CALTFANS STANDARD PLAN A24E
- INSTALL PAVEMENT ARROW TYPE IV (B) PER CALTRANS STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE. 5
- INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRANS STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE. 6
- INSTALL PAVEMENT MARKING "STOP", PER 7 CALTRANS STANDARD PLAN A24D
- INSTALL SHARED ROADWAY BICYCLE MARKING, PER B DICYCLE MARKING SHALL BE POSITIONED IN CENTER OF TRAVEL LANE, OR AS SHOWN PER PLAN.
- INISTALL TYPE Q. BICYCLE DETECTOR LOOP. AND DETECTOR LEAD-IN CABLE (DLC) FOR EVERY NEW BICYCLE LOOP DETECTOR TO THE CONTROLLER CIABINET PER CALIFRANS STANDARD PLAN ES-58. AT 14 IN ADVANCE OR AT LIMIT LINE PER PLANS CONTRACTOR TO ENSURE ALL NECESSARY WORK IS COMPLETED TO MAKE NEW LOOP(S) OPERATIONAL.
- REMOVE EXISTING STRIPING BY HYDROBLASTING

IN INSTALL STRIPING DETAIL

SUGA

CRESING

INSTALL SIGN AND POLE THREE AND HERMONE OCAN TORS

h-in de

BRIARWOOD RD BETWEEN ALSACIA ST AND NEBRASKA AVE N/A CITY OF SAN DIEGO, CALIFORNIA ORTATION AND STORM WATER DEP N/A

SHEET DISCIPLINE

T-2 2

T-3

NO. CODE 1 T-I


3 T-4


Slurry Seal Group 2122 Appendix Q - Striping Plans (Briarwood Rd) 201 | Page

N/A


N/A

T–1






Appendix Q - Striping Plans (Briarwood Rd)



Appendix Q - Striping Plans (Briarwood Rd)



APPENDIX R

STRIPING PLANS (CHATSWORTH BL)

GENERAL NOTES


- IT SHALL BE THE RESPONSBILITY OF THE CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS AND RIGHT OF WAY PRICE TO CONSTRUCTION.
- ALL WORK SHALL CONFORM TO THE MOST RECENT ADOPTED EDITION OF THE 2 FOLLOWING MANUALS:

DOCUMENT NO.	EDITION	DESCRIPTION
PWPI070116-01	2018	STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTFUCTION (THE "GREENBOOK")
PWPI070116-02	2018	CITY OF SAN DIEGO STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE "WHITEBOOK")
PWPI070116-03	2018	CITY OF SAN DIEGO STANDARD DRAWINGS FOR PUBLIC WORKS CONSTRUCTION
PWPI092816-05	2018	CALIFORNIA DEPARTMENT OF TRANSPORTATION (CALTRANS) STANDARD SPECIFICATIONS
PWP1092816-06	2018	CALTRANS STANDARDS PLANS
PWPI042220-09	2014 REV. 5	CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (CA MUTCD)

- 3 ALL SIGNING AND STRIPING IS SUBJECT TO THE APPROVAL OF THE CITY ENGINEER PRIOR TO INSTALLATION AND/OR REMOVAL.
- THE CONTRACTOR SHALL REMOVE ALL CONFLICTING STRIPING, PAVEMENT MARKINGS 4 AND LEGENDS BY HYDROBLASTING. ANY DEBRIS SHALL BE PROMPLTY REMOVED BY THE CONTRACTOR
- PEDESTRIAN CROSSWALKS, LIMIT LINES, PAVEMENT ARROWS, PAVEMENT LEGENDS, DIAGONAL MARKINGS, AND CHEVRON MARKINGS SHALL BE INSTALLED UTILIZING 5 125 MIL THICKNESS THERMOPLASTIC MARKING MATERIAL INCLUDING BIKEWAY MARKINGS
- CONTINENTAL CROSSWALK MARKINGS SHALL HAVE INSIDE DIMENSIONS OF 10 FEET, UNLESS INDICATED OTHERWISE 6
- ALL MEDIAN NOSES DIVIDING TRAFFIC IN OPPOSITE DIRECTIONS SHALL BE 7 PAINTED YELLOW AS DIRECTED. A MINIMUM OF 2 INCH BLACK BORDER SHALL BE APPLIED TO ALL TRAFFIC
- B STRIPING, MARKINGS, AND LEGENDS ON CONCRETE PAVEMENT.
- THE CONTRACTOR SHALL NOTIFY THE CITY TRAFFIC ENGINEER AT (858) 495-4742 A .0. MINIMUM OF FIVE (5) WORKING DAYS PRIOR TO AND UPON COMPLETION OF STRIPING AND SIGNING.
- 10. ORTHOGRAPHIC PHOTOS SHOWN IN THE BACKGROUND ARE FOR REFERENCE ONLY AND MAY NOT REFLECT EXISTING CONDITIONS.
- ALL SIGNS SHOWN ON THE STRIPING PLANS SHALL BE NEW SIGNS PROVIDED BY THE CONTRACTOR OR CITY OF SAN DIEGO STREET DIVISION AS INDICATED ON THE PLANS, EXCEPT FOR THE EXISTING SIGNS, SPECIFICALLY INDICATED TO 11 BE RELOCATED OR TO REMAIN.
- 12 SIGN FOSTS SHALL BE INSTALLED WITH SQUARE PERFORATED STEEL TUBING WITH A BREAKAWAY BASE, PER CITY OF SAN DIEGO STANDARD DRAWING M-45.
- STATIONING PROVIDED FOR STRIPING LAYOUT ONLY AND IS NOT SURVEY BASED 13 STATIONING.


The City of

LIMITS OF RESURFACING SHOWN ON PLANS MAY NOT CORRESPOND TO ACTUAL CONSTRUCTION LIMITS, ALL STRIPING AND MARKINGS SHOWN TO BE CONSTRUCTION LIMITS TO BE 14 VERIFIED BY THE RE.



207 | Page

Slurry Seal Group 2122 Appendix R - Striping Plans (Chatsworth Bl)



Appendix R - Striping Plans (Chatsworth Bl)

APPENDIX S

STRIPING PLANS (IMPERIAL AV)

ION TO VEHIEV ALL EXISTING RUCTION. I ADOPTED EDITION OF THE	TRIPIN				
ION TO VEHIEV ALL EXISTING RUCTION. I ADOPTED EDITION OF THE					1 Marin
					a the second sec
241	SHEET DISCIPLINE	TITLE			" A A A A A A A A A A A A A A A A A A A
ION	NO. CODE	IPING COVER SHEET	LINITS		39
SPECIFICATIONS FOR HIKS CONSTRUCTION ENBOOK")	2 T-2 3 T-3	TRAFFIC PLANS TRAFFIC PLANS TRAFFIC PLANS	BETWEEN 69TH STREET AND CITY LIMITS STA 0+00 AV BETWEEN 69TH STREET AND CITY LIMITS STA 12+00 A BETWEEN 69TH STREET AND CITY LIMITS STA 24+00 A	ND 5TA 23+00	POSTER ST
N DIEGO STANDARD IONS FOR PUBLIC INSTRUCTION EBOOK"}	1.1.61	COAFFIC FLANS	DETWEEN BOTH STREET AND CITY LIMITS STA 24400 3	AND STA 4400	RANKOW ST
IN DIEGO STANDARD FOR PUBLIC INSTRUCTION	LANE W	DETAILS	FINED AS CENTER OF STRIPE		
DEPARTMENT OF ATION (CALTRANS) SPECIFICATIONS	TO FACI STRIPE 1 REFEREN	E OF CURBMEDIAN (WHE	E PRESENT) OR CENTER OF LESS OTHERWISE NOTED THE		R POSICIA
STANDARDS PLANS	5345414	accon (not to souce			
MANUAL ON UNIFORM ONTROL DEVICES	DETAL 12			fundamenter formane	CONSTRUCTION NOTES
PPROVAL OF THE CITY ENGINEER	DETAIL 25			1=1	INSTALL BIKE LANE ARROW AND BIKE SYMBOL WITH
STRIPING, PAVEMENT MARKINGS ALL BE PROMPLTY REMOVED			•		PERSON, PER CALTRANS STANDARD PLAN A24A AT 300 INTERVALS OR AS SHOWN PER PLAN, BIKE LANE ARROW OR BIKE LANE SYMBOL WITH PERSON SHO NOT BE PLACED IN GUTTER PAN, WHERE PRESENT.
RROWS, PAVEMENT' LEGENDS, KING, AND. CHEVRON MARKINGS THERMOPLASTIC MARKING MATERIAL	DETAIL 29			MAY 27	INSTALL 6" WHITE DIAGONAL CROSS HATCHING THERMOPLASTIC 125 MIL STRIPE, ANGLED AT 30 DEGI
INSIDE DIMENSIONS OF 10 FEET.	- 100			A Star	AND AT 45'INTERVALS SEE BUFFERED BICYCLE LANE DETAIL.
NINTED YELLOW AS DIRECTED				S KILL	INSTALL CONTINENTAL CROSSWALK MARKINGS, PER O OF SAN DIEGO STANDARD DRAWING NUMBER SDM-
APPLIED TO ALL TRAFFIC PAVEMENT.				A Date	ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MINIMUM OF 4' FROM CONTINENTAL CROSSWALK
ENGINEER AT (858) 495-4742 A ID UPON COMPLETION OF	TIETAL N	a		VICINITY MER	MARKINGS, RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION, ONLY STRIPE CONTINENTAIL CROSSWAL WITHIN RESURFACING LIMITS.
UND ARE FOR REFERENCE ONLY	DETAIL S	64	<u> </u>	ANT TO BURK	INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE) PER CALTRANS STANDARD PLAN A24E.
. BE NEW SIGNS PROVIDED LEET DIVISION, AS INDICATED SPECIFICALLY INDICATED TO	DETAL	a.		BBREVIATIONS	INSTALL TYPE Q BICYCLE DETECTOR LOOP AND DETECTOR LEAD-IN CABLE (DLC) FOR EVERY NEW BICYCLE LOOP DETECTOR TO THE CONTROLLE CABINET, PER CALITRANS STANDARD PLAN ES-58,
ERFORATED STEEL TUBING WITH NDARD DRAWING M-45.	DETAL 18	A		M RAISED MEDIAN	AT 44'IN ADVANCE OF LIMIT LINE CONTRACTOR TO ENSURE ALL NECESSARY WORK IS COMPLETED
AND IS NOT SURVEY BASED	DETAIL 2	7B		CR CURB HIETURN	TO MAKE NEW LOOP(S) OPERATIONAL, INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRAN STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE.
TRAFFIC DATA TABLE	Č.				STIRFING PLAN FOR
LIMITS TRAFFIC VOLUM	Contraction and the second se second second sec		1		IMPERIAL AV
CER ST STA 4+00 TO 8+00 8845 (2020)	a second and the second		1		BETWEEN 69TH STREET AND CITY LIMITS
	TRAFFIC VOLUN	TRAFFIC VOLUME SPEED LIMIT CLASSIFICATIO	TRAFFIC VOLUME SPEED LIMIT CLASSIFICATION CLASSIFICATION	TRAFFIC VOLUME SPEED LIMIT CLASSIFICATION CLASSIFICATION	TRAFFIC VOLUME SPEED LIMIT CLASSIFICATION CLASSIFICATION


The City of SAN DIEGO


Transportation & Storm Water

210 | Page


N/A


Slurry Seal Group 2122 Appendix S - Striping Plans (Imperial Av)





Appendix S - Striping Plans (Imperial Av)





APPENDIX T

STRIPING PLANS (LINDA VISTA RD)

LINDA VISTA ROAD STRIPING IMPROVEMENT SHEET INDEX

GENERAL NOTES

IT SHALL BE THE RESPONSBILTIY OF THE CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS AND RIGHT OF WAY PRIOR TO CONSTRUCTION ALL WOOK SHALL CONFORM TO THE MOST RECENT ADOPTED EDITION OF THE

DOCUMENT NO.	EDITION	DESCRIPTION
PWP1070115-01	2018	STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE "GREENBOOK")
PWP1070116-02	2018	CITY OF SAN DIEGO STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE "WHITEBOOK")
PWPI070116-03	2018	CITY OF SAN DIEGO STANDARD DRAWINGS FOR PUBLIC WORKS CONSTRUCTION
PWPI092816-05	2018	CALIFORNIA DEPARTMENT OF TRANSPORTATION (CALTRANS) STANDARD SPECIFICATIONS
PWP1092816-06	2018	CALTRANS STANDARDS PLANS
PWPI042220-09	2014 REV 5	CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (CA MUTCD)

- ALL SIGNING AND STRIPING IS SUBJECT TO THE APPROVAL OF THE CITY ENGINEER PRIOR TO INSTALLATION AND/OR REMOVAL
- THE CONTRACTOR SHALL REMOVE ALL CONFLICTING STRIPING PAVEMENT MARKINGS AND LEGENDS BY HYDROBLASTING ANY DEBRIS SHALL BE PROMPLTY REMOVED BY THE CONTRACTOR.
- PEDESTRIAN CROSSWALKS LIMIT LINES, PAVENENT ARROWS, PAVEMENT LEGENOS, DIAGONAL MARKINGS, AND CHEVRON MARKINGS SHALL BE INSTALLED UTILIZING 125 MIL THICKNESS THERMOPLASTIC MARKING MATERIAL
- CONTINENTAL CROSSWALK MARKINGS SHALL HAVE INSIDE DIMENSIONS OF 10 FEET. UNLESS INDICATED OTHERWISE
- ALL MEDIAN NOSES SHALL BE PAINTED YELLOW AS DIRECTED.
- A MINIMUM OF 2 INCH BLACK BORDER SHALL BE APPLIED TO ALL TRAFFIC STRIPING, MARKINGS, AND LEGENDS ON CONCRETE PAVEMENT.
- THE CONTRACTOR SHALL NOTIFY THE CITY TRAFFIC ENGINEER AT (858) 495-4742 A MINIMUM OF FIVE (5) WORKING DAYS PRIOR TO AND UPON COMPLETION OF STRIPING AND SIGNING
- ORTHOGRAPHIC PHOTOS SHOWN IN THE BACKGROUND ARE FOR REFERENCE ONLY AND MAY NOT REFLECT EXISTING CONDITIONS 10.
- ALL SIGNS SHOWN ON THE STRIPING PLANS SHALL BE NEW SIGNS PROVIDED. BY THE CONTRACTOR OR CITY OF SAN DIEGO STREET DIVISION, AS INDICATED ON THE PLANS, EXCEPT FOR, THE EXSTITUS SIGNS SPECIFICALLY INDICATED TO. 11. BE RELOCATED OR TO REMAIN.
- SIGN POSTS SHALL BE INSTALLED WITH SQUARE PERFORATEC STEEL TUBING WITH A BREAKAWAY BASE, PER CITY OF SAN DIEGO STANDARD DRAWING M-45. 12
- STATIONING PROVIDED FOR STRIPING LAYOUT ONLY AND IS NOT SURVEY BASED 13. STATIONING
- LIMIT OF RESURFACING SHOWN ON PLANS MAY NOT CORRESIND TO ACTUAL CONSTRUCTION LIMITS ALL STRIPING AND MARKINGS SHOWN TO CONSTRUCTED OUTSIDE OF ACTUAL CONSTRUCTION LIMITS TO BE VERIFIED. BY THE RE 14



LIMITS

CONSTRUCTION NOTES

INSTALL BIKE LANE ARROW AND BIKE SYMBOL WITH 1 PERSON PER CALTRANS STANDARD PLAN A2AA AND A24C, AT 300' INTERVALS OR AS SHOWN PER PLAN BIKE LANE ARROW OR BIKE LANE SYMBOL WITH PERSON SHOULD NOT BE PLACED IN GUTTER PAN, WHERE PRESENT

TITLE

- INSTALL 6" WHITE DIAGONAL CROSS HATCHING 2 THERMOPLASTIC 125 MIL STRIPE ANGLED AT 30 DEGREES AND AT 40 INTERVALS SEE BUFFEPED BICYCLE LANE OFTAIL
- INSTALL CONTINENTAL CROSSWALK MARKINGS PER CITY 3 INSTALL CONTINENTAL CROSSWALK MARKINGS PER CITY OF SAN DEG STANDARD DRAWING NUMBER SDM-tre. ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MARKINGS RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAVOUT IN FIELD PRIOR TO INSTALLATION, ONLY STRIPE CONTINENTALL CROSSWALKS WITHIN RESURFACING LIMITS.
- INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE) PER DALTRANS STANDARD PLAN A24E 4

LOCATION MAP

- INSTALL TYPE Q BICYCLE DETECTOR LOOP. AND DETECTOR LEAD-IN CABLE (DLC) FOR EVERY NEW BICYCLE LOOP DETECTOR TO THE CONTROLLER CABINET, PER CALTRANS STANDARD PLAN ES-SB. 5 AT 44 IN ADVANCE OF UMIT LINE CONTRACTOR TO ENSURE ALL NECESSARY WORK IS COMPLETED TO MAKE NEW LCOP(S) OPERATIONAL
- INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRANS STANDARD PLAN A24A IN CENTER OF TRAVEL LANE 6
- INSTALL PAVEMENT ARROW TYPE IV (R) PER CALTRANS 7 STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE.
- INSTALL SHARED ROADWAY BICYCLE MARKING, PER 9 CALTRANS STANDARD PLAN AZAC SHARED ROADWAY BICYCLE MARKING SHALL BE POSITIONED IN CENTER OF TRAVEL LANE, CR AS SHOWN PER PLAN.
- INSTALL VELLOW CONTENTAL CROSSWALK MARKINGS, PER CITY OF SAN DIEGO STANDARD DRAWING NUMBER SDM-116 ALL TRAFFIC LINES AND MARKINGS SHOULD BE A MINIMUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS, RESIDENT ENGINEER TO APPROVE CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION ONLY STRIPE CONTINENTAIL CROSSWALKS WITHIN RESURFACING LIMITS.



STRIPING DETAILS

OFTAIL D.

DETAIL 22

DETAIL S

18 DETAIL 27

-


DETAIL 278


LANE WIDTH DIMENSIONS ARE DEFINED AS CENTER OF STRIPE TO FACE OF CURBINEDIAN (WHERE PRESENT) ON CENTER OF STRIPE TO CENTER OF STRIPE UNLESS OTHERWISE NOTED THE REFERENCE LINE OF THE SPECIFIC STRIPING DETAILS ARE SHOWN BELOW (NOT TO SCALE)

DETAL 38

DETAIL 1984 DETAIL 38

.....





CLASSIFICATION LINDA VISTA RD MARIAN WAY TO VIA LAS CUMBRES N/A 40 MPH CLASS I MAJOR

The City of SAN DIEGO

Transportation & Storm Water



VICINITY MAP



ABBREVIATIONS

LINEAR FEET

TYPICAL

DISCIPLINE CODE

LINDA VISTA RD

BETWEEN MARIAN WAY

CITY OF SAN DIEGO, CALIFORNIA

emorese.

T TRAFFIC CONTROL

RAISED MEDIAN

CURB RETURN

LF

RM

TYP.

CR


ING PLAN ST


Jugar


Slurry Seal Group 2122 Appendix T - Striping Plans (Linda Vista Rd) T-1


N/A


NZA.














APPENDIX U


STRIPING PLANS (NIMITZ BL)

NIMITZ BLVD STRIPING IMPROVEMENT **GENERAL NOTES** SHEET INDEX IT SHALL BE THE RESPONSBILITY OF THE CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS AND RIGHT OF WAY PRIOR TO CONSTRUCTION NG, CODE TITLE LIMITS ALL WORK SHALL CONFORM TO THE MOST RECENT ADOPTED EDITION OF THE ABBREVIATIONS FOLLOWING MANUALS 1-1 STRIPING COVER SHEET ٠. DOCUMENT NO. EDITION DESCRIPTION T-2 LEGENDS AND DETAILS 2 LF LINEAR FEET STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE "GREENBOOK") PWPI070116-01 2018 00+00 MMITZ BLVD TO 15+00 MMITZ BLVD 3 7-3 STRIPING PLAN RM RAISED MEDIAN 7-4 STRIPING PLAN 15+00 MMITT BLVD TO 28+00 MMITT BLVD DISCIPLINE CODE T-5 DIMENSION DETAIL 27+00 MIMITZ BLVD TO 28+00 NMITZ BLVD TYP. TYPICAL CITY OF SAN DIEGO STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION 5 PWPI070116-02 2018 CR CURB RETURN 1 TRAFFIC CONTROL NB (THE "WHITEBOOK") NORTHBOUND SB SOUTHBOUND PWPi070116-03 CITY OF SAN DIEGO STANDARD VICINITY MAR 201B DRAWINGS FOR PUBLC WORKS CONSTRUCTION CONSTRUCTION NOTES PWPI092816-05 2016 CALIFORNIA DEPARTMENT OF INSTALL BIKE LANE ABROW AND BIKE SYMBOL WITH INSTALL GREEN PAINT (ENNIS FLINT PRODUCT CODE 183, 1 RANSPORTATION (CALTRANS) INSTALL BIKE LANE AHROW AND BIKE STMBUL WITT PERSON, PER CALTRANS STANDARD PLAN A24A AND A24C, AT 300 INTERVALS OR AS SHOWN PER PLAN. BIKE LANE ARROW OR BIKE LANE SYMBOL WITH PERSON SHOULD STANDARD SPECIFICATIONS PRODUCT COLOR 34108 OR APPROVED EQUAL), 2 COA AND RETROFLECTIVE BEADS FOR EACH COAT GREEN PWPI092816-06 2018 CALTRANS STANDARDS PLANS PAINT SHOULD NOT BE PLACED IN GUTTER PAN WHERE PRESENT.SEE 'BIKE BOX LAYOUT, OR 'DETAIL NOT BE PLACED IN GUTTER PAN WHERE PRESENT. CALIFORNIA MANUAL ON LINIFORM PWPI042220-09 2014 REV. 5 TRAFFIC CONTROL DEVICES (CA MUTCD) A'GREEN DASHED PATTERN LAYOUT WITH DETAIL 39A BIKE LANE SYMBOL WITH PERSON WITHOUT ARROW PER CALTRANS STANDARD PLAN A24C. KEY MAP ON ONE SIDE. PROJECT LOCATION NIMITZ BLVD BETWEEN CHATSWORTH BLVD AND EVERGREEN ST 12 INSTALL CHANNELIZER (SHUR-FLEX SURFACE MOUNT ALL SIGNING AND STRIPING IS SUBJECT TO THE APPROVAL OF THE CITY ENGINEER TENNYSON ST DELINEATOR WITH 7X10' BASE OR APPROVED EQUAL), 22'IN HEIGHT WHITE WITH TWO (2) WHITE RETROFLECTIVE BANDS AT 10'INTERVALS, OR AS SHOWN PER PLAN PRIOR TO INSTALLATION AND/OR REMOVAL INSTALL 6" WHITE DIAGONAL CROSS HATCHING THERMOPLASITC 125 MIL STRIPE, ANGLED AT 30 DEGREES AND AT 40' INTERVALS SEE BUFFERED BICYCLE LANE 2 THE CONTRACTOR SHALL REMOVE ALL CONFLICTING STRIPING PAVEMENT MARKINGS AND LEGENOS BY MYDROBLASTING, ANY DEBRIS SHALL BE PROMPLTY REMOVED BY THE CONTRACTOR SEE CHANNELIZER DETAIL DETAIL F INSTALL CHANNELIZER (SHUR-FLEX SURFACE MOUNT DELINEATOR WITH 7X10 BASE. OR APPROVED EQUAL), 221N HEIGHT, WHITE WITH TWO (2) YELLOW RETROFLECTIVE BANDS AT 10 INTERVALS OR AS SHOWN PER PLAN INSTALL CONTINENTAL CROSSWALK MARKINGS, PER CITY OF SAN DIEGO STANDARD DRAWING NUMBER SDM-TIG ALL TRAFFC LINES AND MARKINGS S-OLUD BE A MINIMUM OF 4 FROM CONTINENTAL CROSSWALK MARKINGS RESIDENT FOLGMIERE TO A DRAFUL PEDESTRIAN CROSSWALKS LIMIT LINES PAVEMENT ARROWS PAVEMENT LECENOS DIAGONAL MARGINGS AND CHEVRON MARKINGS SHALL BE INSTALLED LITUZINO 155 MIL THICKNESS THERMOPLISTIC MARKING MATERIAL INCLUDING ALL BIKEWAY CHAT DLIPHANT ST SEE CHANNELIZER DETAIL CONTINENTAL CROSSWALK MARKINGS SHALL HAVE INSIDE DIMENSIONS OF 10 FEET, UNLESS INDICATED OTHERWISE. CROSSWALK MARKING LAYOUT IN FIELD PRIOR TO INSTALLATION. ONLY STRIPE CONTINENTAIL CROSSWALKS WITHIN RESURFACING LIMITS. 14 REINSTALL TYPE & MODIFIED DETECTOR LOOP PER CITY OF SAN DIEGO STANDARD DRAWING SDE-104 ALL MEDIAN NOSES DIVIDING TRAFFIC IN OPPOSITE DIRECTIONS SHALL AT THE LIMIT LINE. BE PAINTED YELLOW AS DIRECTED. INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE) PER CALTRANS STANDARD PLAN A24E. 4 15 REINSTALL TYPE E DETECTOR LOOPS PER CALTRANS STANDARD PLAN ES-58 AS PER PLAN. LOWELL ST A MINIMUM OF 2 INCH BLACK BORDER SHALL BE APPLIED TO ALL TRAFFIC STRIPING, MARKINGS, AND LEGENDS ON CONCRETE PAVEMENT NIMITZ BLVD INSTALL TYPE O BICYCLE DETECTOR LOOP 5 16 PAINT RAISED MEDIAN CURB YELLOW UP TO TANGENT THE CONTRACTOR SHALL NOTIFY THE CITY TRAFFIC ENGINEER AT (858) 495-4742 A MINIMUM OF FIVE (5) WORKING DAYS PRIOR TO AND UPON COMPLETION OF AND DETECTOR LEAD-IN CABLE (DLC) FOR EVERY NEW BICYCLE LOOP DETECTOR TO THE CONTROLLER STRIPING AND SIGNING. CABINET, PER CALTRANS STANDARD PLAN ES-5B, AT 44'IN ADVANCE OF LIMIT LINE OR AS SHOWN PER PLAN CONTRACTOR TO ENSURE ALL NECESSARY NOT TO SCALE ORTHOGRAPHIC PHOTOS SHOWN IN THE BACKGROUND ARE FOR REFERENCE ONLY AND MAY NOT REFLECT EXISTING CONDITIONS 10 WORK IS COMPLETED TO MAKE NEW LOOP(S) OPERATIONAL ALL SIGNS SHOWN ON THE STRIPING PLANS SHALL BE NEW SIGNS PROVIDED BY THE CONTRACTOR OR CITY OF SAN DEGO STREET DIVISION AS INDICATED ON THE PLANS, EXCEPT FOR THE EXISTING SIGNS SPECIFICALLY INDICATED TO BE RELOCATED OR TO FRAM. 11. INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRANS STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE. 6 INSTALL PAVEMENT ARROW TYPE VI (R) PER CALTRANS SIGN POSTS SHALL BE INSTALLED WITH SQUARE PERFORATEC STEEL TUBING WITH A BREAKAWAY BASE PER CITY OF SAN DIEGO STANDARD DRAWING M-45. STANDARO PLAN A24A IN CENTER OF TRAVEL LANE. 12 INSTALL PAVEMENT ARROW TYPE VIII PER CALTRANS 8 STANDARD PLAN A24A IN CENTER OF TRAVEL LANE STATIONING PROVIDED FOR STRIPING LAYOUT ONLY AND IS NOT SURVEY BASED 13 STATIONING INSTALL 6" WHITE DIAGONAL CROSS HATCHING THERMOPLASITC 125 MIL STRIPE, ANGLED AT 30 DEGREES AND AT 10' INTERVALS SEE BUFFERED BICYCLE LANE 9 LIMITS OF RESURFACING SHOWN ON PLANS MAY NOT CORRESPOND TO ACTUAL CONSTRUCTION LIMITS. ALL STRIPING AND MARKINGS SHOWN TO BE CONSTRUCTED OUTSIDE OF ACTUAL CONSTRUCTION LIMITS TO BE VERFIEL BY THE RE. 14. T-1 DETAIL G INSTALL 8" YELLOW DIAGONAL MARKINGS ANGLED AT 30 DEGREES AND AT 10 INTERVALS SEC RASIED MEDIAN DUFFER DETAIL. 10 NO PAN FOR TRAFFIC DATA TABLE AVERAGE DAILY POSTED BIKEWAY STREET NIMITZ BLVD STREET NAME LIMITS TRAFFIC VOLUME SPEED LIMIT CLASSIFICATION CLASSIFICATION BETWEEN CHATSWORTH BLVD AND EVERGREEN ST NIMITZ BLVD CHATSWORTH BLVD AND POE ST NOT AVAILABLE 40 MPH CLASS IV PER BMP PRIME ARTERIAL NIMITZ BLVD POE ST AND CAPISTRANO ST NOT AVAILABLE 40 MPH CLASS IV PER BMP PRIME ARTERIAL NZA. CITY OF SAN DIEGO, CALIFORNIA NIMITZ BLVD CAPISTRAND ST AND OLIPHANT ST 15,93(2013) 40 MPH CLASS IV PER BMP PRIME ARTERIAL N/A NIMITZ BLVD OLIPHANT ST AND EVERGREEN ST NOT AVAILABLE 40 MPH CLASS IV PER BMP PRIME ARTERIAL 1/29/2021 darmyete 1 DATE The City of N/A **Transportation & Storm Water** SAN DIEGO 40.4-1781


Slurry Seal Group 2122 Appendix U - Striping Plans (Nimitz Bl) 223 | Page


N/A


EXP. 06/30/22



Appendix U - Striping Plans (Nimitz Bl)







APPENDIX V

ADVANCED CONSTRUCTION NOTICE



ASPHALT REPAIR, CRACK SEAL, SLURRY SEAL





Construction Notice

The City of San Diego has contracted with **[INSERT CONTRACTOR NAME]** to perform maintenance on certain streets in your neighborhood. **Over the next two to three months, [INSERT CONTRACTOR NAME]** will complete preventive maintenance to fill pavement cracks and add a slurry seal coating to help preserve asphalt streets near your address. Please accept our apology for any inconveniences this work may cause. Your patience and cooperation will help to get this work completed safely and with minimal interruption of your daily activities.

Work will be performed between the hours of **7:00** AM and **5:00** PM. The general order of work will include:

- 1. "No Parking" signs set out 72 hours in advance of the work.
- 2. Asphalt repairs, crack seal, weed abatement, and street sweeping
- 3. Placement of slurry seal; typically 7-14 days following the asphalt repairs. Occasionally, two coats of slurry seal are applied on two different days.

How will I be affected?

Before 7 a.m. on the day of the slurry seal work, residential streets may be completely closed to all vehicles. That makes it important to plan ahead for parking on a street nearby or for leaving home before 7 a.m. that day. It is also important to help keep the street dry before the work begins. Please turn off any sprinklers or other irrigation systems the night before.

When possible, some streets will be slurry sealed in stages to allow for limited access while the work is underway. It is important to obey the traffic control and "No Parking" warnings and to stay off the slurry seal until the street is reopened for traffic – normally by 5 p.m. the same day.

What can I expect once the work is completed?

Slurry seal has a light brown color when it is first applied to the street. It changes color to black after a few hours of exposure to sunlight and heat. That change is important and helps confirm that the newly sealed street is ready for vehicle traffic. *Again, it is important to protect new slurry seal work by staying off the street until traffic control and parking restrictions are removed by work crews.*

Slurry seal can appear rough-at-the-edges when first applied and may even show some tire tracks or minor gouges once vehicles are allowed back on to the recently sealed streets. These marks will disappear as more traffic travels across the street and as the sealant continues to dry over time.

Please note: Slurry seal is used to protect streets in generally good condition from further deterioration and does not return streets to "as new" condition. Slurry seal helps to extend a street's life by three to seven years. Complete replacements are limited to those streets that are in fair to poor condition.

What about trash pickup on the day of the work?

If the day of the planned slurry seal work falls on the same day as your trash collection, please bring your trash bins out early. Work crews will coordinate with the trash hauler to ensure your trash is collected prior to street closure for that day.

What about regular street sweeping?

Regular street sweeping will be suspended during the slurry seal work to allow the new coating to properly set. The entire street sweeping route will be suspended allowing you to park on nearby streets normally affected by "no-parking" restrictions associated with those routes.

When will street striping and markings be restored?

Any striping or markings covered over by the slurry seal effort will be restored within a few weeks following the work. Some temporary markers or signs may be installed to help with traffic control until the striping is restored.

Contact Information:

For any questions related to the slurry seal work planned in your neighborhood, please contact the Project Manager at **[INSERT CONTRACTOR NAME]** - **[INSERT CONTRACTOR PHONE NUMBER]**. You may also submit questions or requests for additional services via the City's *Get It Done* system at https://www.sandiego.gov/get-it-done.

ATTACHMENT F

RESERVED

ATTACHMENT G

CONTRACT AGREEMENT

CONTRACT AGREEMENT

CONSTRUCTION CONTRACT

This contract is made and entered into between THE CITY OF SAN DIEGO, a municipal corporation, herein called "City", and <u>VSS International, Inc.</u>, herein called "Contractor" for construction of **Slurry Seal Group 2122**; Bid No. **K-21-2020-DBB-3**; in the total amount <u>Four Million Two Hundred Ten Thousand One Hundred Twenty Dollars and Zero Cents (\$4,210,120.00)</u>, which is comprised of the Base Bid.

IN CON5IDERATION of the payments to be made hereunder and the mutual undertakings of the parties hereto, City and Contractor agree as follows:

- 1. The following are incorporated into this contract as though fully set forth herein:
 - (a) The attached Faithful Performance and Payment Bonds.
 - (b) The attached Proposal included in the Bid documents by the Contractor.
 - (c) Reference Standards listed in the Instruction to Bidders and the Supplementary Special Provisions (SSP).
 - (d) That certain documents entitled Project Title **Slurry Seal Group 2122**, on file in the office of the Engineering & Capital Projects Department as Document No. **20104868**, **21004910**, as well as all matters referenced therein.
- 2. The Contractor shall perform and be bound by all the terms and conditions of this contract and in strict conformity therewith shall perform and complete in a good and workmanlike manner **Slurry Seal Group 2122**, Bid No. **K-21-2020-DBB-3**, San Diego, California.
- 3. For such performances, the City shall pay to Contractor the amounts set forth at the times and in the manner and with such additions or deductions as are provided for in this contract, and the Contractor shall accept such payment in full satisfaction of all claims incident to such performances.
- 4. No claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or employee of the City for or on account of anything done or omitted to be done in connection with this contract, nor shall any such officer, agent, or employee be liable hereunder.
- 5. This contract is effective as of the date that the Mayor or designee signs the agreement and is approved by the City Attorney in accordance with San Diego Charter Section 40.

CONTRACT AGREEMENT (continued)_

IN WITNESS WHEREOF, this Agreement is signed by the City of San Diego, acting by and through its Mayor or designee, pursuant to Municipal Code § 22.3102 authorizing such execution.

THE CITY OF SAN DIEGO

APPROVED AS TO FORM

Mara W. Elliott, City Attorney

Bv

By

Print Name: _____ Stephen Samara

Print Name: Cassandra Mougin

Deputy City Attorney

Principal Contract Specialist Purchasing & Contracting Department

> 9/24/2021 Date:_____

Date: 9/14/2021

CONTRACTOR VSS International, Inc

By.

Print Name: Jeff Roberts

Title: Senior | Vice President

Date: 8/5/2021

City of San Diego License No.: B2018014940

State Contractor's License No.: 293727 A, B, C12

DEPARTMENT OF INDUSTRIAL RELATIONS (DIR) REGISTRATION NUMBER: 1000001231

CERTIFICATIONS AND FORMS

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the laws of the State of California, that the certifications, forms and affidavits submitted as part of this bid are true and correct.

BIDDER'S GENERAL INFORMATION

To the City of San Diego:

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws and regulations of the United States and the State of California, the undersigned hereby proposes to furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter mentioned. The undersigned further warrants that this bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound by the entire Contract Documents, including any addenda issued thereto, as such Contract Documents incorporated by reference in the Bidding Documents.

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23 UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106

State of California

County of San Diego

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

DRUG-FREE WORKPLACE

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5-1.3, "Drug-Free Workplace", of the project specifications, and that;

This company has in place a drug-free workplace program that complies with said policy. I further certify that each subcontract agreement for this project contains language which indicates the subcontractor's agreement to abide by the provisions of subdivisions a) through c) of the policy as outlined.

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 regarding the Americans With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2, "California Building Code, California Code of Regulations Title 24 and Americans with Disabilities Act", of the project specifications, and that:

This company has in place workplace program that complies with said policy. I further certify that each subcontract agreement for this project contains language which indicates the subcontractor's agreement to abide by the provisions of the policy as outlined.

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE

I declare under penalty of perjury that I am authorized to make this certification on behalf of the company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined in the WHITEBOOK, Section 5-1.4, ("Contractor Standards and Pledge of Compliance"), of the project specifications, and that Contractor has complied with those requirements.

I further certify that each of the Contractor's subcontractors has completed a Pledge of Compliance attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004.

EQUAL BENEFITS ORDINANCE CERTIFICATION

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with the City of San Diego Municipal Code § 22.4300 regarding Equal Benefits Ordinance.

EQUAL PAY ORDINANCE CERTIFICATION

Contractor shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code (SDMC) at section 22.4801 through 22.4809, unless compliance is not required based on an exception listed in SDMC section 22.4804.

Contractor shall require all of its subcontractors to certify compliance with the EPO in their written subcontracts.

Contractor must post a notice informing its employees of their rights under the EPO in the workplace or job site.

By signing this Contract with the City of San Diego, Contractor acknowledges the EPO requirements and pledges ongoing compliance with the requirements of SDMC Division 48, section 22.4801 et seq., throughout the duration of this Contract.

AFFIDAVIT OF DISPOSAL

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion)

WHEREAS, on the _____ DAY OF _____, 2____ the undersigned entered into and executed a contract with the City of San Diego, a municipal corporation, for:

Slurry Seal Group 2122

(Project Title)

as particularly described in said contract and identified as Bid No. **K-21-2020-DBB-3**; SAP No. (IO) **21004868 / 21004910**; and **WHEREAS**, the specification of said contract requires the Contractor to affirm that "all brush, trash, debris, and surplus materials resulting from this project have been disposed of in a legal manner"; and **WHEREAS**, said contract has been completed and all surplus materials disposed of:

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in said contract have been disposed of at the following location(s)

and that they have been disposed of according to all applicable laws and regulations.

Dated this ______, _____, _____,

Ву:_____

Contractor

ATTEST:

State of _____ County of _____

On this______ DAY OF _____, 2____, before the undersigned, a Notary Public in and for said County and State, duly commissioned and sworn, personally appeared______ known to me to be the ______ Contractor named in the foregoing Release, and

whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release.

Notary Public in and for said County and State

COMPANY LETTERHEAD

CERTIFICATE OF COMPLIANCE

Materials and Workmanship Compliance

For Contract or Task_____

I certify that the material listed below complies with the materials and workmanship requirements of the Caltrans Contract Plans, Special Provisions, Standard Specifications, and Standard Plans for the contract listed above.

I also certify that I am an official representative for _______, the manufacturer of the material listed above. Furthermore, I certify that where California test methods, physical or chemical test requirements are part of the specifications, that the manufacturer has performed the necessary quality control to substantiate this certification.

Material Description:

Manufacturer:
Model:
Serial Number (if applicable)
Quantity to be supplied:
Remarks:
Signed by:
Printed Name:
Title:
Company:
Date:

City of San Diego

Engineering & Capital Projects Department, CMFE Division

NOTICE OF MATERIALS TO BE USED

То:	Date:	, 20
Resident Engineer		

You are hereby notified that the materials required for use under Contract No. _ for construction of ______

in the City of San Diego, will be obtained from sources herein designated.

CONTRACT ITEM NO. (Bid Item)	KIND OF MATERIAL (Category)	NAME AND ADDRESS WHERE MATERIAL CAN BE INSPECTED (At Source)

It is requested that you arrange for a sampling, testing, and inspection of the materials prior to delivery, in accordance with Section 4 – CONTROL OF MATERIALS of the WHITEBOOK, where it is practicable, and in accordance with your policy. It is understood that source inspection does not relieve the Contractor of full responsibility for incorporating in the work, materials that comply in all respects with the contract plans and specifications, nor does it preclude subsequent rejection of materials found to be undesirable or unsuitable.

Distribution:

Supplier

Signature of Supplier

Address

LIST OF SUBCONTRACTORS

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or in excess of 0.5% of the Contractor's total Bid. Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for each portion of the Work. The Bidder's attention is directed to the Special Provisions - Section 3-2, "SELF-PERFORMANCE", which stipulates the percentage of the Work to be performed with the Bidder's own forces. The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages.

NAME, ADDRESS AND TELEPHONE NUMBER OF SUBCONTRACTOR	CONSTRUCTOR OR DESIGNER	SUBCONTRACTOR LICENSE NUMBER	TYPE OF WORK	DOLLAR VALUE OF SUBCONTRACT	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB®	WHERE CERTIFIED®	CHECK IF JOINT VENTURE PARTNERSHIP
Name:							
Name:							

O As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE):
Certified Warran Business Enterprise

	Certified Minority Business Enterprise	MBE	Certified Woman Business Enterprise	WBE
	Certified Disadvantaged Business Enterprise	DBE	Certified Disabled Veteran Business Enterprise	DVBE
	Other Business Enterprise	OBE	Certified Emerging Local Business Enterprise	ELBE
	Certified Small Local Business Enterprise	SLBE	Small Disadvantaged Business	SDB
	Woman-Owned Small Business	WoSB	HUBZone Business	HUBZone
	Service-Disabled Veteran Owned Small Business	SDVOSB		
2	As appropriate, Bidder shall indicate if Subcontractor is certif	ied by:		
	City of San Diego	CITY	State of California Department of Transportation	CALTRANS
	California Public Utilities Commission	CPUC		
	State of California's Department of General Services	CADoGS	City of Los Angeles	LA
	State of California	CA	U.S. Small Business Administration	SBA

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.

NAMED EQUIPMENT/MATERIAL SUPPLIER LIST

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION

NAME, ADDRESS AND TELEPHONE NUMBER OF VENDOR/SUPPLIER	MATERIALS OR SUPPLIES	DOLLAR VALUE OF MATERIAL OR SUPPLIES	SUPPLIER (Yes/No)	MANUFACTURER (Yes/No)	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB①	WHERE CERTIFIED@
Name:						
Address:						
City:						
State:						
Zip:						
Phone:						
Email:						
Name:						
Address:						
City:						
State:						
Zip:						
Phone:						
Email:						
 As appropriate, Bidder shall identify Vendor 	r/Supplier as one of the foll	owing and shall include	a valid proof	of certification (except	for OBE_SLBE and ELBE)	
Certified Minority Business Enterprise		-	•	siness Enterprise		WBE
Certified Disadvantaged Business Enterp				eteran Business Enterp	orise	DVBE
Other Business Enterprise	OE			ocal Business Enterpri		ELBE
Certified Small Local Business Enterprise			Disadvantaged			SDB
Woman-Owned Small Business			one Business		HU	JBZone

② As appropriate, Bidder shall indicate if Vendor/Supplier is certified by:

Service-Disabled Veteran Owned Small Business

City of San Diego	CITY	State of California Department of Transportation	CALTRANS
, .	-	State of California Department of Transportation	CALIKANS
California Public Utilities Commission	CPUC		
State of California's Department of General Services	CADoGS	City of Los Angeles	LA
State of California	CA	U.S. Small Business Administration	SBA

SDVOSB

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.

ELECTRONICALLY SUBMITTED FORMS

FAILURE TO FULLY <u>COMPLETE</u> AND SUBMIT ANY OF THE FOLLOWING FORMS WILL DEEM YOUR BID NON-RESPONSIVE.

PLANETBIDS WILL NOT ALLOW FOR BID SUBMISSIONS WITHOUT THE ATTACHMENT OF THESE FORMS

The following forms are to be completed by the bidder and submitted (uploaded) electronically with the bid in PlanetBids.

- A. BID BOND See Instructions to Bidders, Bidders Guarantee of Good Faith (Bid Security) for further instructions
- **B. CONTRACTOR'S CERTIFICATION OF PENDING ACTIONS**
- C. MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM
- D. DEBARMENT AND SUSPENSION CERTIFICATION FOR PRIME CONTRACTOR
- E. DEBARMENT AND SUSPENSION CERTIFICATION FOR SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS

BID BOND

See Instructions to Bidders, Bidder Guarantee of Good Faith (Bid Security)

KNOW ALL MEN BY THESE PRESENTS,

That	VSS	S Interna	ational,	Inc.								as	Prin	cipal,
and	Wester	n Surety	Compa	any							as S	urety,	are	held
and	firmly	bound	unto	The	City	of	San	Diego	hereinafter	called	"OWNER	R," in	the	sum
of <u>1</u>	0% OF 1	ГНЕ ТОТ	AL BID	AMO	DUNT	for	the p	baymen	t of which su	m, well	and truly	to be	mad	e, we
bind	oursel	ves, our	heirs,	execu	itors,	adn	ninist	rators,	successors, a	nd assi	gns, joint	ly and	d seve	erally,
firm	ly by the	ese prese	ents.											

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required under the bidding schedule(s) of the OWNER's Contract Documents entitled

SLURRY SEAL GROUP 2122

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and in the manner required in the "Notice Inviting Bids" enters into a written Agreement on the form of agreement bound with said Contract Documents, furnishes the required certificates of insurance, and furnishes the required Performance Bond and Payment Bond, then this obligation shall be null and void, otherwise it shall remain in full force and effect. In the event suit is brought upon this bond by said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit, including a reasonable attorney's fee to be fixed by the court.

SIGNED AND SEALED, this 14th		day of _June, 20 <mark>21</mark>	
VSS International, Inc. (Principal)	_(SEAL)	Western Surety Company (SEAL) (Surety)	
By:		By:	N


CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

CIVIL CODE § 1189

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. State of California) County of Contra Costa JUN 4 2021 Anibal Samuel Campos, Notary Public On before me, Date Here Insert Name and Title of the Officer personally appeared _ **Benjamin Wolfe**

Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.



I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

Signature of Notary Public

Place Notary Seal Above

121112

· OPTIONAL ·

Signature

Though this section is optional, completing this information can deter alteration of the document or fraudulent reattachment of this form to an unintended document.

an Named Above:		
_ Signer's Name:		
Corporate Officer - Title(s):		
Partner – Limited General		
□ Individual □ Attorney in Fact		
□ Trustee □ Guardian or Conservate		
_ 🗆 Other:		
Signer Is Representing:		

©2014 National Notary Association • www.NationalNotary.org • 1-800-US NOTARY (1-800-876-6827)

Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

Steven N Passerine, Kathleen E Earle, Benjamin Wolfe, Anibal Samuel Campos, Chelsea Arnold, Individually

of San Ramon, CA, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto affixed on this 7th day of May, 2020.

State of South Dakota County of Minnehaha

SS

On this 7th day of May, 2020, before me personally came Paul T. Bruflat, to me known, who, being by me duly sworn, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said corporation.

My commission expires

June 23, 2021

1	{~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~
	E J.MOHR 🕴
- 1	MOTARY PUBLIC C
	SOUTH DAXOTA
	www.www.com

WESTERN SURETY COMPANY

CERTIFICATE

J. Mohr, Notary Public

T. Bruflat, Vice President

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said corporation this 14th day of June, 2021.

A SURE TO BE

WESTERN SURETY COMPANY

J. Nelson

Form F4280-7-2012

Go to <u>www.cnasurety.com</u> > Owner / Obligee Services > Validate Bond Coverage, if you want to verify bond authenticity.



certificate ver who signed the	rifies only the ide he document to d not the truthful	er completing this entity of the individ which this certifica ness, accuracy, or	ite is
State of Califor County of	V	olo)	
On Jun	e 14, 2021	before me,	Maria Prado, Notary Public
			(insert name and title of the officer)
personally appe	eared		Jeff Roberts
subscribed to th his/her/their au person(s), or th	ne within instrun thorized capacit le entity upon be	nent and acknowle y(ies), and that by chalf of which the p	dence to be the person(s) whose name(s) is/are dged to me that he/she/they executed the same his/her/their signature(s) on the instrument the person(s) acted, executed the instrument.

CONTRACTOR'S CERTIFICATION OF PENDING ACTIONS

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a list of all instances within the past 10 years where a complaint was filed or pending against the Bidder in a legal or administrative proceeding alleging that Bidder discriminated against its employees, subcontractors, vendors or suppliers, and a description of the status or resolution of that complaint, including any remedial action taken.

CHECK ONE BOX ONLY.

x

The undersigned certifies that within the past 10 years the Bidder has NOT been the subject of a complaint or pending action in a legal administrative proceeding alleging that Bidder discriminated against its employees, subcontractors, vendors or suppliers.

The undersigned certifies that within the past 10 years the Bidder has been the subject of a complaint or pending action in a legal administrative proceeding alleging that Bidder discriminated against its employees, subcontractors, vendors or suppliers. A description of the status or resolution of that complaint, including any remedial action taken and the applicable dates is as follows:

DATE OF CLAIM	LOCATION	DESCRIPTION OF CLAIM	LITIGATION (Y/N)	STATUS	RESOLUTION/REMEDIAL ACTION TAKEN

VSS International, Inc.	
Jeff Roberts	Title Senior Vice President
Signature	Date05/20/2021
	Jeff Roberts Name

USE ADDITIONAL FORMS AS NECESSARY

Page 1 of 1



THE CITY OF SAN DIEGO

February 4, 2020 Vendor Account Number: 324471 Will Cross VSS International, Inc. 3785 Channel Drive West Sacramento, CA 95691

Thank you for submitting your Contractor Prequalification Questionnaire. We have reviewed and evaluated your application and are pleased to inform you that VSS International, Inc., under license number 293727, is prequalified for a maximum bidding capacity of \$25,000,000.00 per project.

Effective the date of this letter, you are eligible to bid up to \$25,000,000.00 on City of San Diego public works projects with an engineer's estimate of \$25,000,000,00 or less, excluding those that are administered by the Small Local Business Enterprise Program (unless you meet the program requirements). Your prequalification is valid until 02/28/2022. After that date, you will not be allowed to bid on City of San Diego public works projects until your prequalification is renewed.


You have five (5) working days from the date of this letter to contact the City of San Diego Public Works Contracts Prequalification Program should you have any questions concerning your designated status. We may be reached at (619) 553-3450.

We appreciate your interest in applying for prequalification and look forward to your participation on future projects,

Sincorely,

City of San Diego Public Works Contract Prequalification Program

> 525 B Stroot, Suite 750, MS 908A San Diego, CA 92101-4905 T(619)533-3450 sandlego.gov



This certificate acknowledges payment of business taxes pursuant to the San Diego Municipal Code. This <u>is not</u> a License to do business within the City of San Diege in violation of any section of the Municipal Code or regulation adopted by the City Council Including, but not limited to; Zoning restrictione; Land Use specifications as defined in Planned Districts, Redevelopment areas, Historical Districts, or Revitalization areas; Business Tex Regulations; Police Department Regulations; and Fire, Health or Sanitation Permits and Regulations.

This document is issued without verification that the payer is subject to or exempt from licensing by the State of California.

Payment of the required tax at the time or limes due is for the term and purpose stated and is pursuant to City Ordinance. Please refer to delinquency information under "Notice".

NOTICE: It is the responsibility of the certificate holder to renew this certificate of payment of business tax within the proper time limits. Failure to do so, even if you have not received a renewal notice, will result in the assessment of a penalty. Please note your expiration date on this certificate above. The certificate holder is requested to notify the City Treasurer's Office upon sale or closure of the business, change of location, or change of business solvity.

The tax or fass collected are Not Refundable unless collected as a direct result of an error by the City of San Diego.

This cortificate is NOT transferable for a change in business ownership.

See reverse side.

1 1 14.



CONTRACTOR EXPERIENCE AND QUALIFICATIONS



VSS International, Inc. 2021



VSS International, Inc. | About Us

VSS International, Inc. is the premier pavement preservation and maintenance contractor in the western United States. Specializing in chip seals (asphalt rubber and conventional), cape seals, multi-layers, slurry seal and micro surfacing preservation technologies. VSSI is a merger of three Basic Resource's entities: International Surfacing Systems, Valley Slurry Seal, Inc., and VSS Emultech. Their first pavement preservation operation dates back to 1951 for slurry seal and in the 1980's for asphalt rubber chip seal.

VSSI currently operates in Arizona, California, Oregon, Washington, Nevada, Idaho, New Mexico, and Texas. Apart from operating within the western U.S., VSSI has performed pavement preservation related projects throughout the world.

The company owns and operates three asphalt emulsion plants in California. These plants produce a broad range of emulsions for the highway industry, including sophisticated polymer and rubber modified materials for specialty applications. VSSI also manufactures the very best in asphalt rubber blending technologies, slurry/micro surfacing machines and emulsion mills. Our MacroPaver, MiniMac machines and Emultech mills can be found in service worldwide.

VSS International, Inc. offers a range of non-construction services including technical advice on all aspects of asphalt technology, from refining and product design to manufacture and application. They also offer agreements utilizing VSS technology in polymer and rubber modified asphalts, multi-grades, slurry and micro surfacing systems and equipment, chip sealing emulsions, emulsion manufacturing, and production mill packages.

VSSI belongs to the Basic Resources family of companies, and thereby has access to additional capabilities such as asphalt plants, concrete plants, and aggregate quarries belonging to sister companies. In addition, these sister companies provide expertise, subcontracting resources, and other opportunities to VSSI.

VSSI's broad range of capabilities and products allows them to maintain pavement for their clients with the best, most cost-effective procedures. It is their firm belief that the best way to grow their business is to provide the best possible products and customer service, thereby encouraging their clients to not only continue maintaining their valuable pavement infrastructure but also recommend pavement maintenance to additional clients.

VSS INTERNATIONAL, INC.

3785 CHANNEL DRIVE • WEST SACRAMENTO, CA 95691, USA PHONE (916) 373-1500 • FAX NO. (916) 373-1438 CONTRACTOR'S LICENSE NO. CA 293727A • AZ 285579A • ID 13304-AAA-4(47) NV 0014802A • OR 65821 • WA VSSINII875JW PAVEMENT MAINTENANCE SPECIALISTS

VSS International Contracting Awards and Accolades



To whom It May Concern,

VSS is pleased to submit a list of Contracting Awards and Accolades received from industry over the past twenty years. VSS International is committed to providing safe, sustainable, integrated and efficient pavement maintenance products. The partial sampling of awards all demonstrates the professionalism and exceptional practice we are committed to providing our customers.

International Slurry Surface Association – ISSA Presidents Award for Excellence:

- 2020 Caltrans Pacific Coast Highway- Resurfacing Hwy 1
- 2018 City of Apple Valley, CA Pavement Preservation Project
- 2014 County of San Diego, CA Citywide Slurry Seal Project No. 1018359
- 2013 County of Mendocino, CA Multi-Layer Rehabilitation Project
- 2012 County of Santa Barbara, CA County Wide Preventative Maintenance
- 2012 ISSA 50 Years of Membership

Western Regional Association for Pavement Preservation – WRAPP Award of Excellence in Contracting:

- 2018 Caltrans District 09 Contract 09-371004
- 2017 City of Rancho Palos Verdes, CA Residential Street Rehabilitation Project
- 2015 City of Fairfield, Ca Fiber Cape Seal Project

California Chip Seal Association – CCSA

- 2014 County of San Diego, CA Slurry Project of the Year
- 2013 County of Mendocino, CA Multi-Layer Project of the Year
- 2012 County of Santa Barbara, CA Innovative Microsurfacing Project of the Year
- 2011 City of Stockton, CA Cape Seal Project of the Year
- 2011 Caltrans District 06 Slurry Project of the Year
- 2010 Caltrans District 08 Contracting Excellence
- 2009 City of El Paso Robles, CA Innovative Slurry Project of the Year
- 2008 City of San Jose, CA Innovative Chip Seal Project of the Year
- 2007 City of Antioch, CA Award of Excellence in Contracting
- 2002 City of Oakland, CA Award of Excellence in Contracting
- 2006 City of West Sacramento, CA Cape Seal Project of the Year
- 2006 City of King City, CA Innovative Project of the Year
- 2005 City of Watsonville, CA Award of Excellence in Contracting

Other Notable Awards

- 2020 Arizona-AGC- Preservation Project of the Year- City of Scottsdale
- 2020 ISSA Preservation Performance Award- City of Scottsdale AZ
- 2020 APWA Project of the Year- City of Sacramento
- 2020 International Road Federation- Caltrans Pacific Coast Highway- Resurfacing Hwy 1
- 2016 APWA Project of the Year- Town of Moraga
- 2011 AGC/CA Contractor Award Finalist- City of Santa Monica Airport
- 2001 RPA Presidents Award- Caltrans District 06

Sincerely,

VSS International Team

VSS INTERNATIONAL, INC.

P.O. BOX 981330 • WEST SACRAMENTO, CA 95798, USA PHONE (916) 373-1500 • FAX NO. (916) 373-1438 CONTRACTOR'S LICENSE NO. CA 293727A • AZ 285579A • ID 13304-AAA-4(47) NV 0014802A • OR 65821 • WA VSSINII875JW PRVEMENT MRINTENANCE SPECIALISTS

VSS International, Inc.

Listing of Key Personnel

Name	Title	Years of Construction Experience
Jeffrey Reed	President (OFFICER)	46 Years
Jeff Roberts	Senior Vice President/General Mgr. (OFFICER)	33 Years
Jordan Reed	Treasurer, Secretary (OFFICER)	13 Years
Jon James	Operations Manager	40 Years
Greg Erks	AZ Operations Manager	42 Years
Richard Cross	Estimating and Development Manager	25 Years
Will Cross	Chief of Estimating	11 Years
Matt Ferguson	Construction Manager	14 Years
Parrish Bowes	Project Manager	26 Years
Michael Harrison	Project Manager	19 Years
Roman Benedyuk	Safety & Compliance Manager	7 Years



Mandatory Disclosure of Business Interests Form

BIDDER/PROPOSER INFORMATION

Legal	Name		DBA	
VSS International, In	c .	N/A		
Street Address	City	State Zip		
3785 Channel Drive, West	Sacramento	CA	95691	
Contact Person, Title		Phone	Fax	
Jeff Roberts, Senior Vice President		916-373-1500	916-373-0183	

Provide the name, identity, and precise nature of the interest* of all persons who are directly or indirectly involved** in this proposed transaction (SDMC § 21.0103).

* The precise nature of the interest includes:

- the percentage ownership interest in a party to the transaction,
- the percentage ownership interest in any firm, corporation, or partnership that will receive funds from the
- transaction, the value of any financial interest in the transaction,
- any contingent interest in the transaction and the value of such interest should the contingency be satisfied, and any
- philanthropic, scientific, artistic, or property interest in the transaction.
- ** Directly or indirectly involved means pursuing the transaction by:
- communicating or negotiating with City officers or employees,
- submitting or preparing applications, bids, proposals or other documents for purposes of contracting with the City,

Name	Title/Position		
Basic Resources, Inc.	Owner		
City and State of Residence	Employer (if different than Bidder/Proposer)		
Modesto, CA	Basic Resources, Inc.		

100%

Name	Title/Position
Jeffrey Reed	President, Owner
City and State of Residence	Employer (if different than Bidder/Proposer)
West Sacramento, CA	N/A
nterest in the transaction	

* Use Additional Pages if Necessary *

Under penalty of perjury under the laws of the State of California, I certify that I am responsible for the completeness and accuracy of the responses contained herein, and that all information provided is true, full and complete to the best of my knowledge and belief. I agree to provide written notice to the Mayor or Designee within five (5) business days if, at any time, I learn that any portion of this Mandatory Disclosure of Business Interests Form requires an updated response. Failure to timely provide the Mayor or Designee with written notice is grounds for Contract termination.

Jeff Roberts, Senior Vice President		05/20/2021
Print Name, Title	Signature	Date

Failure to sign and submit this form with the bid/proposal shall make the bid/proposal non-responsive. In the case of an informal solicitation, the contract will not be awarded unless a signed and completed Mandatory Disclosure of Business Interests Form is submitted.

OWNER / AGENCY/ CUSTOMER	PROJECT TITLE	DESCRIPTION OF BIDDER'S WORK	Date of Completion	Original Contract Amount	CONTACT
City of Fremont 39550 Liberty Street Fremont, CA 94537	2016 Annual Crack Seal Project	75,000 LBS CrackSeal	May 2016	\$212,777	Edward Nakayama (510) 494-4700 Enakayama@fremont.gov
Arizona Dept of Transportation 1651 West Jackson Street Phoenix AZ 85007	ADOT Carrizo-Whiteriver-Indian Pines Hwy (SR73)	875 Tons Type III Slurry Seal	June 2016	\$297,000	Brandon Campbell (602) 712-8257
City of Phoenix 200 W. Washington St. 5th Floor Phoenix, AZ 85003	Phoenix FAST Chip Seal	49,995 SQFT Fog Seal 28,575 SQFT Seal Coat	June 2016	\$1,500,000	Ruben Martinez (602) 495-2048
Town of Queen Creek 22358 S. Ellsworth Queen Creek, AZ	Fiber Micro Project	2,750 Tons Type II Fiber Micro Surfacing	May 2016	\$752,000	Jan Martin (480) 358-3003
City of Phoenix 200 W. Washington St. 5th Floor Phoenix, AZ 85003	Phoenix FAST Crack Seal Project	663,205 LF Crack Seal	September 2016	\$750,000	Ruben Martinez (602) 495-2048
City of Hanford 315 North Douty Street Hanford, CA 93230	FY 15/16 Cape Seal Project	87,500 Type II Micro Surfacing 87,500 SY Scrub Seal 25,000 SY Type III Micro Surfacing 25,000 SY Scrub Seal	October 2016	\$424,000	Lisa Dock (559) 585-2550 Idock@cityofhanfordca.com
City of Pocatello Idaho P.O. Box 4169 Pocatello ID 83205	2016 Pocatello Idaho Slurry Seal	150,000 SY Type II Slurry Seal	July 2016	\$250,000	Tom Kirkman (208) 234-6582 tkirkman@pocatello.us
City of Chubbuck Idaho P.O. Box 5604 Chubbuck ID 83202	Microsurfacing Overlay	194,130 SY Type III Microsurfacing	July 2016	\$234,897	Bryan Hall (208) 237-2409 bhall@cityofchubbuck.us
City of Roseburg Oregon 900 SE Douglas Ave Roseburg OR	Pavement Management Program - 2016 Slurry Seal	48,548 SY Type II Slurry Seal	August 2016	\$90,908	Rick Castle (541) 492-6730 rcastle@cityofroseburg.org
County of Mendocino 340 Lake Mendocino Dr Ukiah, CA, 95482	2016 AC Maintenance Project	78,000 SY Type III Micro Surfacing 78,000 SY Asphalt Rubber Chip Seal 82,000 SY Type II Slurry Seal	November 2016	\$2,210,000	Howard DaShiell (707) 463-4363 dashiellh@co.mendocino.ca.us
City of Seattle Washington 700 5th Ave, Rm 5300 Seattle WA 98104	2016 Non Arterial Maintenance Program Microsurfacing Project	427,000 SY Type II Microsurfacing	October 2016	\$930,000	Mark Sliger (206) 733-9936 mark.sliger@seattle.gov
City of Burien Washington 400 SW 152nd St, Ste 300, Burien WA 98166	2016 Slurry Seal Program	70,800 SY Type II Slurry Seal	October 2016	\$258,824	Brian Victor (206) 248-5539 brianv@burienwa.gov
City of Hanford 315 North Douty Street Hanford, CA 93230	FY 15/16 Slurry Seal Project	301,500 SY Type II Slurry Seal	October 2016	\$402,101	Lisa Dock (559)585-2550 Idock@cityofhanfordca.com
City of Visalia 707 W. Acequia Avenue Visalia, CA 93291	Asphalt Rubber Cape Seal 2016	90,000 SY Asphalt Rubber Chip Seal 90,000 Type I-III Micro Surfacing	September 2016	\$567,000	Purchasing Division (559) 713-4334 purchasing@visalia.city
City of Fairfield 1000 Webster Street Fairfield, CA 94533	2016 Seal Coat Project	160,000 SY Asphalt Rubber Chip Seal 185,000 SY Slurry Seal 380,000 SY Fiberized Slurry Seal	September 2016	\$1,627,000	Peter Wright (707) 428-7784 pwright@fairfield.ca.gov
City of Santa Clara 1500 Warburton Avenue Santa Clara, CA 95050	2016 Slurry Seal Project	366,100 SY Type II Slurry Seal	September 2016	\$1,346,345	Jing Deng (408) 615-3012 jdeng@santaclaraca.gov
Town of Victor Idaho 32 Elm Street Victor, ID 83455	Type III Micro Seal	14,080 SY Type III Micro Seal	July 2016	\$100,000	Robert Heuseveldt (208) 787-2357
City of Redding 777 Cypress Avenue Redding, CA 96001	Cape Seal 2016	308,000 SY Scrub Seal, 308,000 Type II Micro Surfacing	November 2016	\$1,117,794	Josh Watkins (530) 225-4181 jwatkins@ci.redding.ca.us
City of Rancho Palos Verdes 30940 Hawthorne Blvd. Rancho Palos Verdes, CA 90275	Residential Street Rehab Project Phase 2	1,119,684 SF ARAM 4,259,684 SF Slurry Seal Type II 293,200 SF Slurry Seal Type III	November 2016	\$1,885,000.00	Andy Winje (310) 544-5249
County of Pima 130 W. Congress St., 3rd Floor Tuscon, AZ 85701	Pima County AZ Countywide Pavement Preservation	8,700 Tons Micro Surface Aggregate 1,350 Ton Micro Surface Emulsion 330,000 LBS Crackseal	August 2017	\$2,229,000.00	Anthony Shiavone (520) 724-3245 anthony.schiavone@pima.gov
City of Phoenix 1034 Madison Street Phoenix, AZ 85003	PMAR Chip and Scrub Seal	224,230 SY FAST 66,345 SY Scrub Seal	November 2017	\$1,180,175.00	Rick Evans (602) 495-6284
City of Yuba City 1201 Civic Center Blvd Yuba City, CA 95993	Yuba City Residential Resurfacing Project, Contract No. 16-08	383,437 SY Type II Slurry (Including Rubber Chip Seal Areas to form Cape Seal) 118,016 SY Asphalt Rubber Chip Seal	July 2017	\$1,339,120.00	Ben Moody (530) 822-4783 bmoody@yubacity.net
City of Phoenix 200 West Washington Street Phoenix, AZ 85003	Phoenix Crack Seal JOC	6,400 LF Crack Seal	October 2017	\$615,175.00	Ruben Martinez (602) 262-4659

OWNER / AGENCY/ CUSTOMER	PROJECT TITLE	DESCRIPTION OF BIDDER'S WORK	Date of Completion	Original Contract Amount	CONTACT
Town of Queen Creek 22358 S. Elsworth Queen Creek, AZ 85142-9311	Queen Creek Fiber Micro - PO #20170248	225 Tons Type II Fiber Micro Surfacing	May 2017	\$63,530.00	Jan Martin (480) 358-3746 jan.martin@queencreek.com
City of Clovis 1033 Fifth Street Clovis, CA 93612	Clovis CA Rubberized Cape Seal 2017	140,093 SY Rubberized Cape Seal 253,703 SY Slurry Seal Type II Crack Sealing	August 2017	\$1,121,375.00	Thomas Cheng (559) 324-2374 thomasc@cityofclovis.com
City of Phoenix 200 West Washington Street Phoenix, AZ 85003	Phoenix AZ 2016 CMAQ Alley Dust Proofing	Chip Seal - 5,643 Tons Precoated Chips 507 Tons Liquid Asphalt	December 2017	\$2,477,169.00	Emeka Ekpe (602) 256-4107 emeka.ekpe@phoenix.gov
City of Clovis 1033 Fifth Street Clovis, CA 93612	Clovis CA Trail Pavement Maintenance	12,116 SY Slurry Seal Type I Crack Sealing	August 2017	\$61,377.00	Thomas Cheng (559) 324-2374 thomasc@cityofclovis.com
City of Chubbuck 560 Yellowstone Avenue Chubbuck, ID 83202	2017 Micro Surfacing Project	194,130 SY Micro Surfacing	August 2017	\$234,897.00	Rodney Burch (208) 237-2430 rburch@cityofchubbuck.us
County of Stanislaus 1010 10th Street, Suite 6700 Modesto, CA 95354	2017 Salida Pavement Preservation	38,170 SY Microsurfacing Type II 48,250 SY Asphalt Rubberized Chip Seal 5,000 Ton Slurry Seal Type II	September 2017	\$1,479,000.00	Shoib Ahrary ahrarys@stancounty.com
City of Hanford 315 North Douty Street Hanford, CA 93230	FY 16/17 Cape Seal Treatment Project	30,527 SY Type III Micro Surfacing 30,527 SY Scrub Seal	August 2017	\$210,000.00	Project Engineer (559) 585-2550
City of Hanford 315 North Douty Street Hanford, CA 93230	FY 16/17 Slurry Seal	182,751 SY Type II Slurry Seal	August 2017	\$229,000.00	Project Engineer (559) 585-2550
City of Lake Oswego 380 A Avenue Lake Oswego, OR 97034	2017 Preventative Street Maintenance	172,000 SY Slurry Seal	June 2017	\$425,120.00	Crystal Shum (503) 697-7420 cshum@ci.oswego.or.us
City of Seattle 700 5th Avenue, Room 4112 Seattle, WA 98104	Seattle WA 2017 Non-Arterial Maint. Program (2017-021)	225,000 SY Type II Micro Surfacng	September 2017	\$647,848.00	Judy Keefe (206) 684-8032 judy.keefe@seattle.gov
Vintage Paving Co. Inc. 119 Main Street Winters, CA 95694	Solano County Widening Project Vacaville, CA	75,000 SY Slurry Seal Type II	August 2017	\$114,750.00	Robert Nickelson (530) 795-0132
County of San Mateo 400 County Center Redwood City, CA	2017 Bayside Cape and Slurry Seal Project	41,900 SY Cape Seal 23,950 SY Slurry Seal	August 2017	\$533,000.00	Zack Azzari (650) 599-1485 zazzari@smcgov.org
County of Sonoma 2300 County Center Drive Santa Rosa, CA 95403	2017 Pavement Preservation Project	5,544 Tons Slurry Seal Type III 2,759 Tons Screenings 280 Tons Asphaltic Emulsion 460 Tons Asphaltic Emulsion - Polymer Modified	September 2017	\$4,309,000.00	Liz Cureton (707) 565-2433 liz.cureton@sonoma-county.org
City of Wilsonville 29799 SW Town Ctr Loop East Wilsonville, OR 97070	2017 Street Maintenance	156,108 SY Slurry Seal Type I	September 2017	\$358,994.00	Mike Ward (503) 682-1011 ward@ci.wilsonville.or.us
Arizona Dept of Transportation 1651 West Jackson Street Phoenix, AZ 85004	H888001C SR66 Kingman Seligman Micro	7,261 Tons Aggregate Type III 944 Tons Emulsified Asphalt Polymer Modified	November 2017	\$1,582,000.00	Mahfuz Anwar (602) 712-7221 manwar@azdot.gov
City of San Mateo 330 West 20th Avenue San Mateo, CA 94403	2016 Citywide Slurry Seal Project	50,410 SY Type II Slurry Seal	10/14/17	\$764,120.00	Homayoun Ariasp P.E. (650) 522-7332 ariasp@cityofsanmateo.org
County of San Mateo 400 County Center Redwood City, CA	2017 Coastside Cape and Slurry Seal Project	24,400 SY Cape Seal 66,625 SY Slurry Seal	10/14/17	\$547,000.00	Eman Hosseini-Bidokhti (650) 363-4100 ehosseini-bidokhti@smcgov.org
Manteca Unified School District 2271 W. Louise Avenue Manteca, CA 95337	Brock Elliott Paving Project	Fiber Micro Seal Asphalt Repairs Crack Fill	September 2017	\$171,495.00	Dawn Everson (209) 858-0866
Town of Mammoth Lakes 437 Old Mammoth Road, Suite R Mammoth Lakes, CA 93546	2017 Road Maintenance Project	66,612 SY Microsurfacing 9,344 SY Slurry Seal 32,742 SY Fog Seal	August 2017	\$142,895.00	Ron Fansler (760) 965-3650 rfansler@townofmammothlakes.gov
City of Grass Valley 125 East Main Street Grass Valley, CA 95945	2017 Annual Street Rehabilitation Project	35,217 SY Cape Seal	August 2017	\$266,103.00	Catharine Dykes (530) 274-4373 catharined@cityofgrassvalley.com
Ames Construction 391 N. Main Street Corona, CA 92880	California Dept of Water Resources DWR Contract C51548 - Water Supply System Phase 2	114,290 SY Chip Seal	September 2017	\$197,721.70	Mike McGilton (951) 870-3979 mikemcgilton@amesco.com
George Reed, Inc. 140 Empire Avenue Modesto, CA 95354	Union Pacific Railroad Lathrop Facility	13,216 SY Rubberized Asphalt (SAMI)	November 2017	\$86,829.12	Mike Gourley, PM (209) 557-3108 mike.gourley@georgereed.com
Papich Contruction Co. Inc. P.O. Box 2210 Pismo Beach, CA 93448	CalTrans Project 05-1G5804 Santa Barbara County Near Santa Maria	260 Tons Type III Slurry Seal	September 2017	\$79,300.00	Jeff McGuire (805) 473-3016 jmcguire@papichconstruction.com
Papich Contruction Co. Inc. P.O. Box 2210 Pismo Beach, CA 93448	Paso Robles Airport Paso Robles, California	20,000 SY Slurry Seal	August 2017	\$94,630.00	Derek Todd (805) 473-3016 dtodd@papichconstruction.com
City of Visalia 707 W. Acequia Avenue Visalia, CA 93291	2017 Cape Seal Project Project No. 1410-7200/CP0247-999	117,068 SY Asphalt Rubber Chip Seal 29,870 SY Type I Micro-Surfacing 87,199 SY Type II Micro-Surfacing	3/20/18	\$816,000.00	Purchasing Division (559) 713-4334 purchasing@visalia.city

OWNER / AGENCY/ CUSTOMER	PROJECT TITLE	DESCRIPTION OF BIDDER'S WORK	Date of Completion	Original Contract Amount	CONTACT
City of Phoenix 1034 Madison Street Phoenix, AZ 85003	JOA #8 2018 Residential PMM Program	75,036 Gal. PMM Per Specification	June 2017	\$337,392.20	Rick Evans (602) 495-6284
City of Phoenix 1034 Madison Street Phoenix, AZ 85003	JOA #9 T2050 2018 Crack Seal Program	220,000 Lbs. Crack Seal 2,000 Lbs. Wide Crack Seal Mastic	May 2018	\$478,340.00	Rick Evans (602) 495-6284
City of Phoenix 1034 Madison Street Phoenix, AZ 85003	JOA #10 2018 Residential/Collector Crack Seal Program	320,000 Lbs. Crack Seal 2,000 Lbs. Wide Crack Seal Mastic	May 2018	\$604,840.00	Rick Evans (602) 495-6284
S. Chaves Construction Inc. 11545 Los Osos Valley Road, #C-3 San Luis Obispo, CA 93405	Repair Pavement at NASA Facilities Vandenberg AFB, California	220,230 SF Type II Slurry Seal	September 2017	\$83,687.40	James Meinert (805) 543-9340
City of South San Francisco 315 Maple Avenue South San Francisco, CA 94080	2017 Street Surface Seal Project Project No. 510-99999-ST1705	108,180 SY Slurry Seal 21,994 SY Scrub Seal	October 2017	\$754,120.00	Sam Bautista (650) 829-6668 sam.bautista@ssf.net
Granite Construction P.O. Box 5127 Bakersfield, CA 93388	Bakersfield Municipal Airport N Taxilane Pavement Reconstruction COB Project #P7K200 FAA AIP #3-06-0320-020-2017	5,240 SY Asphalt Slurry Seal	May 2018	\$46,950.40	Darryl Ebel, CM (661) 399-3361 darryl.ebel@gcinc.com
Agee Construction Corp. P.O. Box 629 Clovis, CA 93613-0629	County of Tulare Terra Bella & Richgrove Road Improvement Project	354 Tons Slurry Seal Type II	April 2018	\$98,907.12	(559) 299-3290
Town of Queen Creek 22358 S. Elsworth Queen Creek, AZ 85142-9311	Queen Creek 2017 Micro-Surfacing	1,231 Tons Type III Fiber Micro Surfacing 1,538 Tons Type II Micro Surfacing	October 2017	\$851,172.03	Jan Martin (480) 358-3746 jan.martin@queencreek.com
Idaho Transportation Department 3311 West State Street Boise, ID 83703	Idaho Project No. A020(228) Placing Micro-Surface Seal on SH 75 in Custer County, Key No. 20228	5,788 Tons Micro-Surfacing Aggregate 695 Tons Polymer Modified Emulsified Asphalt	October 2018	\$1,352,120.00	Matt Davison (208) 745-5686
George Reed, Inc. 140 Empire Avenue Modesto, CA 95354	South Galt Safe Route to School & Rehabilitation and SACOG Bicycle and Pedestrian Projects	1,451,891 SF Microsurfacing	July 2018	\$275,859.00	Adam Hanson (209) 523-0734
City of Page 697 Vista Avenue/P.O. Box 1180 Page, AZ 86040	City of Page Crack Seals, Seal Coats and Slurry Seals for City Streets & Parking Lots	23,816 SY Slurry Seal Type II 10,566 SY Slurry Seal 33,894 SY Micro Seal Type III	June 2018	\$205,000.00	Kyle Christiansen (928) 645-4300 kchristiansen@pageaz.gov
Sonoma County Airport 2290 Airport Blvd. Santa Rosa, CA 95404	Pavement Preservation - Apron D Rehabilitation	Micro-Surfacing, Pavement Repairs, Fog Seal and Pavement Markings	August 2018	\$184,889.50	Jon Stout (707) 565-7243 jon.stout@sonoma-county.org
California Dept of Transportation 1727 30th Street Sacramento, CA 95816	Caltrans 07-3W6604 Los Angeles County	13,300 Ton Slurry Seal	December 2018	\$5,617,120.00	Sam Gallardo, PE (310) 345-0266
City of Prescott 201 S. Cortez Street Prescott, AZ 86303	FY18 Pavement Preservation Project No. 18-2157810-8930-90036	2,100 Tons Microsurfacing Dry Aggregate 360 Ton Microsurfacing Asphalt Emulsion 55,000 SY Slurry Seal 115,000 SY Rog Seal 115,000 SY Rubber Chip Seal	September 2018	\$2,590,000.00	Steve Guizzo (928) 777-1130 steve.guizzo@prescott-az.gov
City of Fairfield 1000 Webster Street Fairfield, CA 94533	Pavement Maintenance Project 2018 - Waterman Highlands, Southbrook	Chip Seal, Slurry Seal and Crack Seal	August 2018	\$2,990,000.00	Caroline Vedder (707) 428-7484
Town of Apple Valley 14955 Dale Evans Parkway	Paving 17-18	214,389 SY Cape Seal 315,179 SY Chip Seal with Flush Coat	August 2018	\$1,660,120.00	Rich Berger (760) 240-7000
Apple Valley, CA 92307 Port of Oakland 530 Water Street	Project No. 2018-01 Middle Harbor Road Pavement	883 Ton Micro-Surfacing Type II 76,000 SY Slurry Seal III	August 2018	\$281,120.00	rberger@applevalley.org Chris Chan, Chief Engineer (510) 627-1100
Oakland, CA 94607 Maricopa County 2901 W. Durango Street	Improvements (Slurry Seal) MH1802 Asphalt Chip Seal	503,428 SY Chip Seal	August 2018	\$2,005,000.00	cchan@portoakland.com Leon Adair (602) 506-4684
Phoenix, AZ 85009 Port of Stockton P.O. Box 2089	Port of Stockton Admin Building Front and Back Parking Lots	58,931 SF Fiberized Slurry Seal Type II Crack Fill and Striping	September 2018	\$37,230.00	leonadair@mail.maricopa.gov Richard Navarro (209) 946-0246
Stockton, CA 95201 Amador County Dept. of Transportation & Public Works 810 Court Street lordcop. CA 05542	Stockton, CA 2018 CSA 5 ZOB 8 Surrey Junction Road Maintenance Project County Project 349118001	7,250 SY Asphaltic Emulsion Chip Seal	August 2018	\$120,120.00	mavarro@stocktonport.com Jered Reinking, PE (209) 223-6226 jreinking@amadorgov.org
Jackson, CA 95642 City of San Luis Obispo 919 Palm Street San Luis Obispo, CA 93401-3218	Roadway Sealing 2018 and Laurel Lane Complete Streets 2018	600,000 SY Slurry Seal Type II	October 2018	\$2,493,000.00	Khai Nguyen, PM (805) 781-7108 hnguyen@slocity.org

OWNER / AGENCY/ CUSTOMER	PROJECT TITLE	DESCRIPTION OF BIDDER'S WORK	Date of Completion	Original Contract Amount	CONTACT
City of Vacaville 650 Merchant Street Vacaville, CA 95688	2018 Slurry Seal	761,530 SY Modified Type II Slurry Seal	September 2018	\$1,817,000.00	Amer Rihani, PM (707) 449-5340
City of Fairfield 1000 Webster Street Fairfield, CA 94533	PMP 2018-Phase 2 Cordelia & Green Valley	Asphalt Rubber Chip Seal Type II Micro Surface Slurry Seal	October 2018	\$3,073,000.00	Doug Vong (707) 428-7784 dvong@fairfield.ca.gov
BC Traffic Specialist 1443 N. Miller Drive Colton, CA 92324	City of Carlsbad Shoulder Work	557,287 SF Micro Fiber Seal Type III 49,005 LF Cold Plane/Micro Grind	September 2018	\$458,387.62	Gary Rivers (714) 974-1100

VSS International, Inc. Completed Projects List - 2019

			DATE OF	ODICINAL CONTRACT	
OWNER / AGENCY / CUSTOMER	PROJECT TITLE	DESCRIPTION OF BIDDER'S WORK	DATE OF COMPLETION	ORIGINAL CONTRACT AMOUNT	CONTACT
West Coast Materials					Stephen Hamilton
2190 Guinevere Ct	Caltrans Stockton Ramps	Fiber Seal	June 2019	\$75,312	(209) 777-6269
Merced, CA 95340				+ · • /• ==	s hamilton@westcoastmaterials.com
City of Phoenix, AZ - Street					
Transportation Dept.					Jose M. Rodriguez
1034 E Madison St	Project No. ST87400336-1	Scrub Seal	April 2019	\$827,034	(602) 262-4054
Phoenix, AZ 85034					jose.m.rodriguez@phoenix.gov
County of Siskiyou Department of					
General Services	Scott Valley Airport Slurry Seal Project	Slurry Seal	October 2019	\$277,120	Scott Waite
305 Butte St		olariy ocar	000000.2015	<i><i><i>vL</i>,,,,<i>zLo</i></i></i>	(530) 925-2629
Yreka, CA 96097					Swaite@co.Siskiyou.ca.us
City of Carpinteria					Debbie Talarico
5775 Carpinteria Ave	2019 Pavement Maintenance Project	Slurry Seal	August 2019	\$557,120	(805) 684-5405
Carpinteria, CA 93013	,	•	0	. ,	debbiet@ci.carpinteria.ca.us
Maricopa County Department of					
Transportation					Leon Adair
320 Lincoln St	Slurry Seal Treatment for County Roads	Slurry Seal	June 2019	\$1,016,000	
					(602) 506-4684
Phoenix, AZ 85003					leonadair@mail.maricopa.gov
ADOT - Arizona Department of	179 YV 304 M699001C 179-A-NFA - RIMROCK-				
Transportation	Sedona Hwy (SR179), RANGER STATION -	Fog Seal	July 2019	\$718,000	Steve Monroe
206 S 17th Ave, MD 102A	CHAPEL RD	105 Seal	501y 2015	<i>\$1</i> 10,000	(602) 712-7346
Phoenix, AZ 85007	CHAPEERD				smonroe@azdot.gov
Town of Apple Valley					Rich Berger
14955 Dale Evans Pkwy	Resurfacing 2019-01	Slurry	July 2019	\$1,375,120	(760) 240-7000
Apple Valley, CA 92307		,		1 // -	rberger@applevalley.org
City of Albany					Robert Gonzales
	2018 Pavement Maintenance and ATP Striping &	Churry & Chin	October 2010	¢065.264	
1000 San Pablo Ave	Signage Project	Slurry & Chip	October 2019	\$965,364	(510) 559-4270
Albany, CA 94706					rgonzales@albanyca.org
City of Clearlake	Moss/Davis Ave. Pavement Rehabilitation				Gene Harris
14050 Olympic Dr	Project	Micro	June 2019	\$210,120	(707) 272-0687
Clearlake, CA 95422	Toject				gharris@clearlake.ca.us
Town of Carefree, AZ	Devene ent Deventetion Maintenan a Devia et				Gary Neiss
8 Sundial Circle	Pavement Preventative Maintenance Project	Micro	April 2019	\$677,000	(480) 488-3686
Carefree, AZ 85337	2019-101		•	. ,	gary@carefree.org
Knife River Corporation					Chris Boniface
4055 Professional Way	Lincoln Road Improvements, Bonneville County,	Micro	June 2019	\$120,800	(805) 714-1212
Idaho Falls, ID 83402	Idaho	WIICIO	June 2015	\$120,000	chris.boniface@kniferiver.com
The Fishel Company				40.555	Adam Aiken
1366 Dublin Road	41st & Peoria Microseal	Micro	April 2019	\$8,556	(520) 777-4696
Columbus, OH 43215					aaiken@teamfishel.com
West Coast Materials	Caltrans Sonora EB & WB SR-108 on & off ramps				Stephen Hamilton
2190 Guinevere Ct	Mono Way EB & WB SR-108 on & off ramps at	Micro	June 2019	\$163,800	(209) 777-6269
Merced, CA 95340	Phoenix Lake Road and Hess Ave.				s_hamilton@westcoastmaterials.com
County of Bingham					Troy Lenhart
501 N Maple #205	Type 3 Micro-Surfacing Road Application	Micro	July 2019	\$792,300	(208) 251-1043
Blackfoot, ID 83221	Contract				tlenhart@co.bingham.id.us
City of Santa Cruz		1		1	Ricardo Valdes
809 Center Street, Rm 201	2019 Surface Seal Project (c400810)	Micro	July 2019	\$1,561,232	(831) 420-5198
Santa Cruz, CA 95060	2013 Surface Scar FT0JCCL (C400010)	WICIU	July 2013	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	rvaldes@cityofsantacruz.com
County of Solano	Angleth Dubban Co., C., 12010	and alt Duble C C	Lub. 2010	62 420 420	Robert Liu
675 Texas St, Ste 5500	Asphalt Rubber Cape Seal 2019	sphalt Rubber Cape Se	July 2019	\$2,138,120	(707) 784-6074
Fairfield, CA 94533					rliu@solanocounty.com
City of Pocatello					Tom Kirkman
2405 Garrett Way	Type III Nucri Surfacing Services	Micro	July 2019	\$498,500	(208) 234-6250
Pocatello, ID 83201					tkirkman@pocatello.us
County of Lake Public Services					
Department		c.		642 CCC	Lars Ewing
16015 Davis Ave	Landfill Road Repairs	Slurry	May 2019	\$42,900	(707) 262-1618
Clearlake, CA 95422					lars.ewing@lakecounty.ca.gov
City of Foster City					Francine Magno
	Fiber Seal Trial At Constitution Daily	Eibor Ca-l	July 2010	¢20 102	Ū.
610 Foster City Blvd	Fiber Seal Trial At Constitution Drive	Fiber Seal	July 2019	\$38,103	(650) 286-3388
Foster City, CA 94404		ļ			Fmagno@fostercity.org
					Ed Woolley
Anderson Striping	Modesto City Schools Seal Coat at various				
Anderson Striping PO Box 1014	Modesto City Schools Seal Coat at various Sites/Beyer High School	Slurry	June 2019	\$56,387	(559) 897-2760 ed@andersonstriping.com

VSS International, Inc. Completed Projects List - 2019

OWNER / AGENCY / CUSTOMER	PROJECT TITLE	DESCRIPTION OF BIDDER'S WORK	DATE OF COMPLETION	ORIGINAL CONTRACT AMOUNT	CONTACT
City of Ripon		DIDDERG		Allociti	Elizabeth Quilici
259 N Wilma Ave	Mulholand/California Resurface Projec DIR	Slurry	February 2020	\$614,120	(209) 599-0236
	Project ID 286011	Siulty	February 2020	\$014,120	equilici@cityofripon.org
Ripon, CA 95366					
Yucca Valley					Armando Baldizzone
58928 Busines Center Drive	Town-Wide Slurry Seal Project #8340A	Slurry & Cape Seal	October 2019	\$922,000	(760) 369-6579
Yucca Valley, CA 92284					abaldizzone@yucca-valley.org
G. Bortolotto & Company, Inc.					Keving Forouhi
582 Bragato Rd	2019 Rehabilitation Project CE - 17-18-19	Slurry & Chip	October 2019	\$915,120	(408) 615-3064
San Carlos, CA 94070	· · · · · · · · · · · · · · · · · · ·	· · / · · · /			kforouhi@santaclaraca.gov
County of San Joaquin					
, ,					Miguel Aguirre
1810 E Hazelton Ave	Chip Seal 2018-2019	Chip Seal & Slurry	August 2019	\$2,279,000	(209) 968-4876
Stockton, CA 95205-6232					miaguirre@sjgov.org
City of Healdsburg					Clay Thistle
401 Grove St	Healdsber 2018/2019 Measure V Pavement	Micro & Chip	September 2019	\$940,120	(707) 431-3346
Healdsburg, CA 95448	Rehibilatation Project No. 201-02			. ,	cthistle@ci.healdsburg.ca.us
NDOT					
		C 1		65 40 000	Gary Selmi
310 Galletti Way	SR 208 and SR 824 in Lyon County	Slurry	August 2019	\$540,000	(755) 829-8383
Sparks, NV 89431					gselmi@dcsnv.com
Federal Highway Administration	WA NDS DD SAIH 2019/1\Dayomaat Dracametice				Michael Niemi
610 E 5th St	WA NPS PP SAJH 2018(1)Pavement Preservation	Micro	September 2019	\$789,197	(260) 619-7758
Vancouver, WA	San Juan Island				Michael.niemi@dot.gov
City of Yuba City					Nicholas Menezes
	2010 Desurfacing Drainet Contract No. 10.00	Churren -	October 2010	6524 424	
1201 Civic Center Blvd	2019 Resurfacing Project Contract No. 18-09	Slurry	October 2019	\$534,424	(530) 822-4640
Yuba City, CA 95993					nmenezes@yubacity.net
City of Sanger					Ryan Rabbon
2985 N Burl Ave	2019 Street Sealing Project	Slurry & Cape Seal	November 2019	\$689,029	(559) 244-3123
Fresno, CA 93727	с ,	, ,		. ,	RRabbon@yhmail.com
NDOT					Mirak Mahari
				40.000.000	
1250 Lamoille Hwy, Ste 1154	US 93 in Elko and White Pine Counties	Slurry	October 2019	\$3,996,120	(775) 291-0213
Elko, NV 89801					mmahari@dot.nv.gov
City of Seattle	2010 New Artenial Devenue at Desiret DW#2010				Joe Mathieu
700 Fifth Ave	2019 Non Arterial Pavement Project PW#2019-	Slurry	September 2019	\$1,148,000	(206) 687-3781
Seattle, WA 98104	014				joe.mathieu@seattle.gov
City of Victor					Robert H
•	2010 City of Minton Minne Cool	N 41	I.J. 2010	ć50.200	
10 S Main St, Unit 101	2019 City of Victor Micro Seal	Micro	July 2019	\$50,298	(208) 787-2940
Victor, ID 83455					roberth@victorcityidaho.com
DSH-Atascadero					Tom Smet
10333 El Camino Real	Slurry Seal Services,	Slurry	November 2019	\$300,000	(805) 391-0948
Atascadero, CA 93422					thomas.smet@dsh.ca.gov
City of Vacaville					Amer Rihani
•	2010 Slurge Cool Project	Churren	Contombor 2010	¢1 121 002	
650 Merchant St	2019 Slurry Seal Project	Slurry	September 2019	\$1,121,983	(707) 449-5139
Vacaville, CA 95688					amer.rihani@cityofvacaville.com
Town of Apple Valley					Rich Berger
14955 Dale Evans Pkwy	Resurfacing 2019-02	Mico	December 2019	\$1,840,120	(760) 240-7000
Apple Valley, CA 92307					rberger@applevalley.org
NDOT			l i i i i i i i i i i i i i i i i i i i		Ashley Hurlbut
310 Galletti Way	SR 207/Kingbury Grade From US 50 to SR	Micro & Chip	September 2019	\$1,392,909	(775) 881-8934
	206/Foothill Road	with a clip	September 2019	£U5,252,±Ç	
Sparks, NV 89431					ahurlbut@dot.nv.gov
County of Calaveras					Joshua Ksenzulak
891 Mountain Ranch Rd	West Point Bikeway Project	Micro Type III	September 2019	\$156,200	(209) 754-6402
San Andreas, CA 95249					jksenzulak@co.calaveras.ca.us
City of Palo Alto			İ		Brittany Leung
250 Hamilton Ave	FY 2019/2020 Streets Preventive Maintenance	Micro	November 2019	\$1,543,000	(650) 329-2197
	Project Re-Bid (175087 A)	WIICE U	140VCIIIDEI 2019	,J+J,000	
Palo Alto, CA 94303					brittany.leung@cityofpaloalto.org
City of Anderson					David Durette
1877 Howard St	2019 Cape Seal	Micro	October 2019	\$453,000	(530) 378-6641
1077 Howard St					ddurette@ci.anderson.ca.us
City of Merced					Paul Flores
678 W 18th St	Project No. 119065-Slurry Seal Various at	Slurry Seal	November 2019	\$296,000	(209) 388-8708
	Locations	starry sear		<i>\$230,000</i>	floresp@cityofmerced.org
Merced, CA 95340					1-1
County of Santa Barbara	2018/2019 Pavement Pres. & Prevent. Maint				Eric Pearson
Anderson, CA 96007	County Project No. 820683	Chip & Slurry	December 2019	\$2,245,120	(805) 681-5676
Anuel SUII, CA 30007	County Project NO. 820885				epearso@cosbw.net
City of Ceres			l i i i i i i i i i i i i i i i i i i i		Sam Royal
,	2019 Pavement Preservation Project	Chip & Slurry	November 2019	\$937,000	(209) 538-5617
2220 Magnolia St		chip & siurry	NOVENDEI 2019	,000,7 <i>22</i> ç	
			I		Samir.royal@ci.ceres.ca.us

VSS International, Inc. Completed Projects List - 2019

OWNER / AGENCY / CUSTOMER	PROJECT TITLE	DESCRIPTION OF BIDDER'S WORK	DATE OF COMPLETION	ORIGINAL CONTRACT AMOUNT	CONTACT
City of Lindsay 150 N Mirage Ave Lindsay, CA 93247	2019 Asphalt Rubber Cape Seal Project	Cape Seal	October 2019	\$817,000	Neyba Amezcua (559) 562-7102 namezcua@lindsay.ca.us
City of King 212 South Vanderhurst Ave King City, CA 93930	2019 King City Slurry Project	Slurry Seal	November 2019	\$160,800	Octavio Hurtado (831) 386-5927 ohurtado@kingcity.com
City of Oakdale 280 North Third Ave Oakdale, CA 95361	Greger & Willowood Slurry Seal	Slurry Seal	December 2019	\$261,000	Michael Renfrow (209) 845-3600 mrenfrow@ci.oakdale.ca.us
AC Lopez Construction 310 S Clementine St Oceanside, CA 92054	Fox Field Asphalt 4725 William J Barnes Ave., Lancaster CA	Slurry	November 2019	\$245,442	Amber Lopez (562) 335-1048 amber@aclopez.com

VSS International, Inc.

Completed Projects List – 2020

OWNER / AGENCY / CUSTOMER	PROJECT TITLE	DESCRIPTION OF BIDDER'S WORK	DATE OF COMPLETION	ORIGINAL CONTRACT AMOUNT	CONTACT
City of Phoenix 1034 Madison St., Phoenix, AZ 85003	City of Phoenix FAST - JOC #3	Scrub Seal	July 2020	\$1,799,377.73	Rick Evans (602) 495-6284
Az 85003 Arizona Dept of Transportation 1651 W. Jackson St., Phoenix, AZ 85007	Wickenburg-PRESCOTT HIGHWAY (SR 89)	Chip Seal	Oct-2020	\$962,244.10	Jalal Kamal jkamal@azdit,gov (602) 712-7221
Maricopa County Department of Transportation 320 Lincoln St, Phoenix, AZ 85007	Slurry Seal Surface Treatment for Roads County Wide	Slurry Seal	Jun-2020	\$1,675,549.87	Suizi Williams SuziWilliams@mail.maricopa.gov (602) 506-8600
City of Tucson 255 W. Alameda Tucson, AZ 85701	Catalina Vista Fiber Micro. Piggyback of the Pima County Contract.	Micro	Jun-2020	\$947,318.23	Sarah Spencer (520) 791-5550
Maricopa County Department of Transportation 320 Lincoln St, Phoenix, AZ 85007	Large Crack Filling Surface Treatment for County Roads	Crack Seal	Oct-2020	\$437,264.02	Suizi Williams SuziWilliams@mail.maricopa.gov (602) 506-8600
Town of Prescott Valley 7501 E. Skoog Blvd, Prescott Valley, AZ 86314	Chip Seal Program FY 20-21	Chip	Jul-2020	\$763,459.28	Deanna Serino dserino@pvaz.net (928) 759-3072
City of Prescott 201 S. Cortez Street, Prescott, AZ 86303	FY 20 Annual Chip Seal Project CIP No. 20-014	Chip	Sep-2020	\$733,997.48	Steve Quizzo <u>steve.quizzo@prescott-az.gov</u> (928) 777-1269
City of Page 697 Vista Avenue Page, AZ 86040	Lake Powell Boulevard Chip Seal FY21	Chip	Sep-2020	\$63,881.43	Kyle Christiansen <u>kchristiansen@pageaz.gov</u> (928)645-4302
City of Yuma 1 City Plaza, Yuma AZ, 85364	Pavement Maintenance - Asphalt Material Type 3 Slurry with Fiber and without	Slurry	Dec-2020	\$1,004,615.11	Mary E. Roman <u>mary.roman@yumaAz.gov</u> (925) 373-5114
City of Yuma 1 City Plaza, Yuma AZ, 85364	Chip Sealing City Streets	Chip	Dec-2020	\$90,597.20	Mary E. Roman mary.roman@yumaAz.gov (925) 373-5114
Maricopa Co Department of Transportation 320 Lincoln St, Phoenix, AZ 85007	Fall Chip Seal Surface Treatment for County Roads - PO DO 210000017047- 1	Chip	Dec-2020	\$954,695.68	Suizi Williams SuziWilliams@mail.maricopa.gov (602) 506-8600
City of Goodyear 190 North Litchfield Rd, Goodyear, AZ 85338	High Volume FAST	Micro	Dec-2020	\$666,554.65	Dora Chavez dora.chavez@goodyearaz.gov (623) 882-7834
City of Goodyear 190 North Litchfield Rd, Goodyear, AZ 85338	Low Volume FAST	Micro	Dec-2020	\$434,023.53	Dora Chavez dora.chavez@goodyearaz.gov (623) 882-7834
City of Somerton 348 N Somerton Ave, Somerton, AZ 85350	Somerton slurry/PMM/GSB	PMM/GSB	Nov-2020	\$217,392.30	Samuel Palacios (928) 627-4115
City of Needles 817 3rd St, Needles, CA 92363	First Year Street Improvements #PW2020-1	Slurry & Crack Seal	Apr-2020	\$337,890.91	Tammy Ellmore <u>tellmore@cityofneedles.com</u> (760) 326-5740
City of Needles 817 3rd St, Needles, CA 92363	Crack Fill & Slurry	Slurry & Crack Seal	Apr-2020	\$146,240.00	Tammy Ellmore <u>tellmore@cityofneedles.com</u> (760) 326-5740
City of Medford 200 S. Ivy Street Medford, OR 97501	2020 Slurry Seal Various Streets in the City of Medford	Slurry & Crack Seal	July 2020	\$185,359.04	Peter Brown peter.brown@cityofmedford.org (541) 774-2617
Idaho Depart. of Transportation PO BOX 7129 BOISE, ID 83707	FY20 N Bannock CO Pavement Preservation	Chip	Sep 2020	5,826,489.14	Eric Staats (208) 239-3328

VSS International, Inc. Completed Projects List – 2020

OWNER / AGENCY / CUSTOMER	PROJECT TITLE	DESCRIPTION OF BIDDER'S WORK	DATE OF COMPLETION	ORIGINAL CONTRACT	CONTACT
City of Lake Oswego	2018-2022 Pavement Management	Slurry & Crack	Jul-2020	\$817,171.82	Stefan Broadus
380 A Ave	Program	Seal		+	sbroadus@ci.oswego.or.us
Lake Oswego, OR 97034					(503) 635-0267
City of Turlock	2019 Slurry Seals Project No. 18-51	Slurry	Sep -2020	\$796,803.80	Randall Jones
156 S. Broadway, Suite 150				+ ,	rjones@turlock.ca.us
Turlock, CA 95380					(209) 668-5484
City of Folsom	Pavement Resurfacing FY 2019-2020	Chip & Slurry &	Jul-2020	\$936,315.77	Ryan Chance
50 Natoma Street	Tavement Resultating 11 2015 2020	Crack Fill	Jui 2020	<i>\$550,515.77</i>	rchange@folsom.ca.us
Folsom, CA 95630		CrackTill			(916) 461-6713
County of San Joaquin	Slurry Seal Arterial and Collector Roads	Slurry	Dec-2020	\$934,753.45	Angela Meuangkhoth
44 N SAN JOAQUIN ST	2019-2020	Siurry	Dec-2020	<i>5534,753.45</i>	(209)468-3000
STOCKTON, CA 95202	2019-2020				(209)468-3000
	2020 Cape and Slurry Seal Project	Slurry & Cape	Dec-2020	\$4,400,544.17	Edward Nakayama
City of Fremont	2020 Cape and Siurry Sear Project		Dec-2020	\$4,400,544.17	-
3300 Capitol Avenue,		Seal			enakayama@fremont.gov
Building B					(510) 494-4775
Fremont, CA 94538		N. T 0	5 0000	40 500 040 00	
California Department of	Caltrans 01-0J5004 - Del Norte County	Micro Type 3	Dec-2020	\$2,539,012.23	Jeffrey Zimmerer
Transportation					(707) 498-3207
1727 30TH ST MS 43					
SACRAMENTO, CA 95816					
Division of Public Works, ID	2020 Pricing of Type 3 Microsurfacing	Micro Type 3	Jul-2020	\$583,775.00	Barry Miller
611 Wilson Street, Ste.1					(208) 332-1900
Pocatello, ID 83201					
City of Antioch	Antioch Cape Seal Project 2020	Cape Seal	Aug-2020	\$2,622,965.06	Lori Medeiros
200 H Street					(925) 779-7050
Antioch, CA 94509					
Bingham County, Idaho	Type 3 Micro-surfacing Mix Material	Slurry Type 3	Jul-2020	\$835,580.42	Whitney Manwaring
501 North Maple #205					(208) 782-3013
Blackfoot, ID 83221					
County of Calaveras	Cape Seal 2020 Bid Schedule No. 5130,	Cape Seal	Jul-2020	\$791,217.65	Derin Strege, P.E.
777 Cypress Avenue	Job No. 2633				(530) 225-4170
Redding, CA 96001					dstrege@cityofredding.org
City of San Jose	9505-2020 Major Streets Sealing	Micro	Jan-2021	\$2,624,345.09	Anie Yeh
200 E. Santa Clara St. 5th					anie.yeh@sanjoseca.gov
Floor, San Jose, CA 95113					(408) 794-1949
City of Fairfield	Pavement Maintenance Project 2020	Slurry & Chip	Dec-2020	\$3,260,295.15	Caroline Vedder
3rd Floor City Hall, 1000					cvedder@fairfield.ca.gov
Webster Street					(707) 428-7484
Faifield, CA 94533					
City of San Mateo	Citywide Street Slurry Seal	Slurry	Nov-2020	\$1,060,034.85	Homayoun Ariasp
330 West 20th Avenue	, ,	,		1 / /	hariasp@cityofsanmateo.org
San Mateo, CA 94403					(650) 522-7332
					, ,
City of Elk Grove	2020 Pavement Slurry Seal and	Slurry	Oct-2020	\$1,232,652.46	Michael Karoly
8401 Laguna Palms Way	Resurfacing Project (WPR020)	,		, _,,002.10	pwbidinquiry@elkgrovecity.org
Elk Grove, CA 95758					(916) 478-3617
					()
City of Livermore	2020 Slurry Seal Project No. 2020-04	Slurry	Feb-2020	\$782,417.27	Saurabh Nijhawan
1052 South Livermore Ave.		Juliy	100 2020	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	snijhawan@cityoflivermore.net
Livermore, CA 94550					Signawane cryonivernioremet
Town of Danville	2019/20 Pavement Slurry Project	Slurry	Dec-2020	\$1,622,387.84	Nader Salama
510 La Gonda Way Danville,	2010/20 ravement Surry Project	Siurry	Dec-2020	J1,022,307.04	nsalama@danville.ca.gov
CA 94526					(925) 314-3348
City of Escalon	2020-02 Pavement Restoration Project	Slurry	Aug-2020	\$153,924.00	Jenny Thompson
•	2020-02 Pavement Restoration Project	Siurry	Aug-2020	ş133,924.00	-
2060 McHenry Avenue					jthompson@cityofescalon.org
Escalon, CA 95320	Coltrops 07 AM/7204 Los Associa	Channel	De- 2020	61 202 225 22	(209) 691-7442
Californa Department of	Caltrans 07-4W7204 Los Angeles	Slurry	Dec-2020	\$1,202,325.32	Daniel Widjaja
Transportation	County				daniel.s.widjaja@dot.ca.gov
1727 30TH ST MS 43					818-637-8867
SACRAMENTO, CA 95816					

VSS International, Inc.

Completed Projects List – 2020

OWNER / AGENCY / CUSTOMER	PROJECT TITLE	DESCRIPTION OF BIDDER'S WORK	DATE OF COMPLETION	ORIGINAL CONTRACT AMOUNT	CONTACT
County of San Luis Obispo 1055 Monterey Street, Room D-120 San Lui obispo, CA 93408	2019-2020 Surface Treatment, Various County Roads.	Slurry Seal	Nov-2020	\$1,022,427.58	Trisha Wright <u>twright@co.slo.ca.us</u> (805) 781-5287
City of Pleasanton 123 Main Street, PO BOX 520 Pleasanton, CA 94566	Annual Slurry Seal CIP No. 20504	Slurry	Sep-2020	\$625,057.90	Adam Nelkie <u>anelkie@cityofpleasantonca.gov</u> (925) 931-5650
City of Kingsburg 1401 Draper Street Kingsburg, CA 93631	Marion street Cape Seal & Williams Street Overlay	Slurry	Aug-2020	\$346,701.82	David Peters dpeters@peters-engineering.com
Town of Yucca Valley 57090 Twentynine Palms Highway Yucca Valley, CA 92284	Town Wide Slurry Seal Town Project No. 8340-2020	Slurry	Sep-2020	\$1,664,410.24	Noel Owsley nowsley@yucca-valley.org (760) 369-6575
Douglas County Oregon 1036 SE Douglas Avenue, Courthouse Room 217 Roseburg, OR 97470	Slurry Seal: Green District 2020	Slurry	Jul-2020	\$136,500.00	Jason C. Helms jchelms@co.douglas.or.us (541) 440-4274
City of Dixon 600 East A Street Dixon, CA 95620	2020 Street Resurfacing Project # 2020-01	Chip & slurry	Jan-2021	\$801,167.46	Lynne Filson (925) 785-7141
City of Victor 32 Elm Street Victor, ID 83455	Fiberized Microsurfacing	Micro Type 3	Jul-2020	\$88,064.42	(208) 787-2940
City of Sacramento 915 I Street, 5th Floor Sacramento, CA 95814	Upper Land Park Cape Seal Project (PN: R15200020)	Slurry & Chip	Oct-2020	\$831,955.37	Jose Ledesma jledesma@cityofsacramento.org
City of Livingston 1416 C Street Livingston, CA 95334	2020 Slurry Seals	Slurry	Oct-2020	\$164,657.51	Nick Fontaine nfontaine@gouveiaengineering.com
NDOT - Fernley NV 1263 South Stewart St. Carson City, NV 89712	US 95A MP LY 59.83 - MP LY 60.63	Slurry	Sep-2020	\$229,856.84	Nanette Maxwell nmaxwell@dot.nv.gov
The City of Turlock 156 S. Broadway, Suite 150 Turlock, CA 95380	2020 Slurry Seals Project No. 20-004	Slurry	Dec-2020	\$1,109,301.40	Randall Jones rjones@turlock.ca.us (209) 668-6021
City of Placerville 3101 Center Street, 4th Floor Placerville, CA 95667	Lower Main Street Asphalt Rehabilitation Project#41910	Slurry	Sep-2020	\$141,500.00	Nick Stone nstone@cityofplacerville.org (530) 642-5250
City of Dinuba 405 E. El Monte Way Dinuba, CA 93618	FY 19/20 Street Rehabilitation Project	Slurry	Nov-2020	\$598,437.47	Jason Watts (559) 244-3123
Swanston Water Park - The KYA Group 3235 Sunrise Blvd, Ste 4 Rancho Cordova, CA 95742	Swanston Water Park	Asphalt Sealer & Crack Seal	Oct-2020	\$15,230.45	Howie Nguyen Pinon howie.nguyen@thekyagroup.com (714) 586-5195
The City of Pinole City Hall, 2131 Pear St. Pinole, CA 94564	2019/20 Residential Slurry Seal Project	Slurry	Nov-2020	\$744,334.69	Tamara Miller <u>tmiller@ci.pinole.ca.us</u> (510) 724-9017
City of Guadalupe 918 Obispo Street Guadalupe, CA 93434	2020 Slurry Seal Project City Projct No. 2020-07	Slurry	Nov-2020	\$154,744.70	Shannon Sweeney ssweeney@ci.guadalupe.ca.us
City of Lathrop 390 Towne Centre Dr. Lathrop, CA 95330	Lathrop CA Senior Center & Pinecrest Street	Slurry	Oct-2020	\$74,052.54	Ken Reed (209) 941-7363

DEBARMENT AND SUSPENSION CERTIFICATION PRIME CONTRACTOR

FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

EFFECT OF DEBARMENT OR SUSPENSION

To promote integrity in the City's contracting processes and to protect the public interest, the City shall only enter into contracts with responsible- bidders and contractors. In accordance with San Diego Municipal Code §22.0814 (a): *Bidders* and *contractors* who have been *debarred* or *suspended* are excluded from submitting bids, submitting responses to requests for proposal or qualifications, receiving *contract* awards, executing *contracts*, participating as a *subcontractor*, employee, agent or representative of another *person* contracting with the City.

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a list of Names of the Principal Individual owner(s).

The names of all persons interested in the foregoing proposal as Principals are as follows:

NAME	TITLE
Jeffrey Reed	President
Jeff Roberts	Senior Vice President
Jordan Reed	Secretary
Jordan Reed	Treasurer

IMPORTANT NOTICE: If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co-partnership, state true name of firm, also names of all individual co-partners composing firm; if Bidder or other interested person is an individual, state first and last names in full.

The Bidder, under penalty of perjury, certifies that, except as noted below, he/she or any person associated therewith in the capacity of owner, partner, director, officer, manager:

- Is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any Federal, State or local agency;
- has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal, State or local agency within the past 3 years;
- does not have a proposed debarment pending; and
- has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent jurisdiction in any matter involving fraud or official misconduct within the past 3 years.

If there are any exceptions to this certification, insert the exceptions in the following space.

NONE			
	nsidered in determining bidder respon ncy, and dates of action.	sibility. For any exception r	noted above, indicate below to whom
Contractor Name:	VSS International, Inc.		
Certified By	Jeff Roberts	Title	Senior Vice President
	Signature	Date	05/20/2021

NOTE: Providing false information may result in criminal prosecution or administrative sanctions.

DEBARMENT AND SUSPENSION CERTIFICATION SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS *TO BE COMPLETED BY BIDDER* FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

Names of the Principal individual owner(s)

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a list of Names of the Principal Individual owner(s) for their subcontractor/supplier/manufacturers.

Please indicate if principal owner is serving in the capacity of **subcontractor**, **supplier**, and/or **manufacturer**:

X	SUBCONTRACTOR		SUPPLIER		MANUFACTURER
	NAME			TITLI	E
EBS G	SENERAL ENGINEERING INC.	- Joseph Nanci	Secretary		
Statev	vide Stripes Inc DAVID BRIL	HANTE	President		
MD R	ubberized Crackfill, LLC - MAR	< WILLIAM	President		
South	west Signal Service -Ryan T Cl	ark	President		
x	SUBCONTRACTOR		SUPPLIER		MANUFACTURER
	NAME			TITLI	E
Quality (Construction & Engineering inc MOHAM	MAD QAHOUSH	president		
					MANUFACTURER
4	SUBCONTRACTOR		SUPPLIER		MANUFACTURER
	NAME			TITLI	E
	SUBCONTRACTOR	X	SUPPLIER		MANUFACTURER
	NAME			TITLI	E
Chanc	ller Aggregates - Eric Wernerr		President		
Superior	r Ready Mix - john Knieff		Sales Manager		
Ergon	Asphalt & Emulsion - Todd Var	rgas	Sales Manager	r	
Contra	actor Name: VSS Internat	ional, Inc.			
Certifi	ed ByJeff Roberts				or Vice President
		Name			
	÷	- 74-	3	Date0	5/20/2021
		Signatur	e	<i>.</i>	
			ONAL FORMS AS NEC	ESSARY**	
		USL ADDITIC			

253 | Page

LIST OF SUBCONTRACTORS

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION

and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or in excess of 0.5% of the Contractor's total Bid. Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for each portion In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, address of the Work. The Bidder's attention is directed to the Special Provisions - Section 3-2, "SELF-PERFORMANCE", which stipulates the percentage of the Work to be performed with the Bidder's own forces. The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages.

NAME, ADDRESS AND TELEPHONE NUMBER OF SUBCONTRACTOR	CONSTRUCTOR OR DESIGNER	SUBCONTRACTOR LICENSE NUMBER	TYPE OF WORK	DOLLAR VALUE OF SUBCONTRACT	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB①	WHERE CERTIFIED@	CHECK IF JOINT VENTURE PARTNERSHIP
Name: Quality Construction & Engineering inc. Address: <u>11956 Bernardo Plaza Drive #133</u> City: <u>san diego</u> State: ca Zip: <u>92128</u> Zip: 714-5851505 Phone: <u>714-5851505</u> Email: QualityCEngineering@gmail.com	construction 1005282 dir#10000	1005282 dir#100002641 9	paving	775,460.00	elbe 14QC1338 SB1800771	CA	Q
Name: Southwest Signal Service Address: PO Box 1297 City: el cajon State: ca Zip: 92022 Phone: 925-681-8622 Phone: stoneproincorporated@gmail.com	construction 451 DIR 100	45115 DIR # 1000004265	electric al	59,850.00	slbe	g	2
① As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): ① As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): ① As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): Certified Minority Business Enterprise DBE Certified Woman Business Enterprise Other Business Enterprise OBE Certified Emerging Local Business Enterprise Certified Small Local Business Enterprise SLBE Small Disadvantaged Business	intractor as one of th orise	ne following and shall i MBE DBE OBE SLBE	nclude a valid Certified W Certified Di Certified Er Certified Er	lude a valid proof of certification (except for OE Certified Woman Business Enterprise Certified Disabled Veteran Business Enterprise Certified Emerging Local Business Enterprise Small Disadvantaged Business	on (except for OBE, SLBE and EL erprise iness Enterprise ess Enterprise	BE): WBE DVBE ELBE SDB	

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.

LA SBA

CALTRANS

State of California Department of Transportation

HUBZone Business

SDVOSB

WoSB

City of Los Angeles U.S. Small Business Administration

CADoGS

State of California's Department of General Services

State of California

California Public Utilities Commission

City of San Diego

 \odot

₫

CPUC

CIT∕

As appropriate, Bidder shall indicate if Subcontractor is certified by:

Service-Disabled Veteran Owned Small Business

Woman-Owned Small Business

SDB HUBZone

LIST OF SUBCONTRACTORS

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION

and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or in excess of 0.5% of the Contractor's total Bid. Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for each portion In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, address of the Work. The Bidder's attention is directed to the Special Provisions - Section 3-2, "SELF-PERFORMANCE", which stipulates the percentage of the Work to be performed with the Bidder's own forces. The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards achieving any mandatory. voluntary, or both subcontracting participation percentages

NAME, ADDRESS AND TELEPHONE NUMBER OF SUBCONTRACTOR	CONSTRUCTOR OR DESIGNER	SUBCONTRACTOR LICENSE NUMBER	TYPE OF WORK	DOLLAR VALUE OF SUBCONTRACT	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB©	WHERE CERTIFIED@	CHECK IF JOINT VENTURE PARTNERSHIP
Name: <u>MD Rubberized Crackfill, LLC</u> Address: <u>32 Rancho Circly</u> City: <u>; ale forest</u> State: <u>ca</u> Zip: <u>9492736130</u> Phone: <u>9492736130</u> Email: <u>mdcrackfill@gmail.com</u>	construction	986686 dir#100000643 seal 8	crack seal	179,000.00	оц	n/a	Q
Name: <u>Statewide Stripes Inc.</u> Address: <u>po box 600710</u> City: <u>san drego</u> State: <u>ca</u> Zip: <u>92160</u> Phone: <u>8585606887</u> Email: gi@statewidestripes.com	construction	788286 dir#100001334	striping	352,681.00	MB/SB40421 DBE32232	g	2
① As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): Certified Minority Business Enterprise MBE Certified Woman Business Enterprise Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise Other Business Enterprise OBE Certified Emerging Local Business Enterprise Certified Small Local Business Enterprise SLBE Small Disadvantaged Business Enterprise Woman-Owned Small Business SLBE Small Disadvantaged Business Service-Disabled Veteran Owned Small Business SDVOSB HUBZone Business	ontractor as one of tl prise e Business	he following and shall in MBE DBE OBE SLBE WoSB SDVOSB	nclude a valid proof o Certified Woman B Certified Disabled V Certified Emerging Small Disadvantage HUBZone Business	lude a valid proof of certification (except for OE Certified Woman Business Enterprise Certified Disabled Veteran Business Enterprise Certified Emerging Local Business Enterprise Small Disadvantaged Business HUBZone Business	n (except for OBE, SLBE and EL srprise ness Enterprise ess Enterprise	BE): WBE DVBE ELBE ELBE SDB HUBZone	

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.

LA SBA

CALTRANS

State of California Department of Transportation

City of Los Angeles U.S. Small Business Administration

CITY CPUC CADoGS

State of California's Department of General Services

State of California

California Public Utilities Commission

City of San Diego

 \odot

As appropriate, Bidder shall indicate if Subcontractor is certified by:

₫

LIST OF SUBCONTRACTORS

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION

and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or in excess of 0.5% of the Contractor's total Bid. Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for each portion In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, address of the Work. The Bidder's attention is directed to the Special Provisions - Section 3-2, "SELF-PERFORMANCE", which stipulates the percentage of the Work to be performed with the Bidder's own forces. The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages.

NAME, ADDRESS AND TELEPHONE NUMBER OF SUBCONTRACTOR	CONSTRUCTOR OR DESIGNER	SUBCONTRACTOR LICENSE NUMBER	TYPE OF WORK	DOLLAR VALUE OF SUBCONTRACT	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB©	WHERE CERTIFIED ©	CHECK IF JOINT VENTURE PARTNERSHIP
Name: EBS GENERAL ENGINEERING IN Address: 1345 QUARRY STREET City: corona ca State: 92879 Zip: 951 279 6832 Phone: 951 279 6832 Email: bids@ebsgenral.com	Construction	932798 DIR31000004286	Utility adj. 65,175.00	65,175.00	оц	n/a	ê
Name: Address: City:							

As appropriate, bruder sriali ruericity subcontriactor as one of th	e iuiiuwiiig ariu sriali i		
Certified Minority Business Enterprise	MBE	Certified Woman Business Enterprise	WBE
Certified Disadvantaged Business Enterprise	DBE	Certified Disabled Veteran Business Enterprise	DVBE
Other Business Enterprise	OBE	Certified Emerging Local Business Enterprise	ELBE
Certified Small Local Business Enterprise	SLBE	Small Disadvantaged Business	SDB
Woman-Owned Small Business	WoSB	HUBZone Business	HUBZone
Service-Disabled Veteran Owned Small Business	SDVOSB		
As appropriate, Bidder shall indicate if Subcontractor is certified by:	d by:		
City of San Diego	CITY	State of California Department of Transportation	CALTRANS
California Public Utilities Commission	CPUC		
State of California's Department of General Services	CADoGS	City of Los Angeles	ΓA
State of California	CA	U.S. Small Business Administration	SBA

 \odot

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.

And the second secon
SUPPLIES
Slurry Seal Aggregate Supplier \$159,922.82
emulsion supplier \$101,576.11
As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE) Certified Minority Business Enterprise MBE Certified Disadvantaged Business Enterprise OBE Certified Disadvantaged Business Enterprise Certified Small Local Business Enterprise SLBE Substanting Certified Small Local Business Enterprise Statements Woman-Owned Small Business Enterprise Service-Disabled Veteran Owned Small Business Enterprise Service-Disabled Veteran Owned Small Business Enterprise Subvisition Substantaged Business Enterprise Service-Disabled Veteran Owned Small Business Enterprise Service-Disabled Veteran Owned Small Business Service-Disabled Veteran Owned Small Service-Disabled Veteran Owned Sma
As appropriate, Bidder shall indicate if Vendor/Supplier is certified by: City of San Diego California Public Utilities Commission State of California's Department of General Services State of California CA

NAMED EQUIPMENT/MATERIAL SUPPLIER LIST

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION	SES ONLY *** TO BE SUBMIT	FED IN ELECTRONIC FC		*** SEE INSTRUCTION	IS TO BIDDERS FOR FURTH	ER INFORMATION	
NAME, ADDRESS AND TELEPHONE NUMBER OF VENDOR/SUPPLIER	F MATERIALS OR SUPPLIES	DOLLAR VALUE OF MATERIAL OR SUPPLIES	SUPPLIER (Yes/No)	MANUFACTURER (Yes/No)	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB©	WHERE CERTIFIED@	
Name: Ergon Asphalt & Emulsions, Inc. Address:5510 W. CHANDLER BLVD SUITE 2 City: CHANDLER, State: ARIZONA Zip: 85226 Zip: 909-559-4051 Phone: vargason@ergon.com	emulsion supplier	\$557,587.80	yes	оц	n/a	n/a	
Name:							
① As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): Certified Minority Business Enterprise MBE Certified Woman Business Enterprise Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise Other Business Enterprise DBE Certified Disabled Veteran Business Enterprise Certified Small Local Business Enterprise DBE Certified Emerging Local Business Enterprise Woman-Owned Small Business SLBE HUBZONE Business Service-Disabled Veteran Owned Small Business SUVOSB	dor/Supplier as one of the follow MBE Inprise DBE SLBE Ise SLBE VoSE I Business SDVC	ollowing and shall include MBE Certifi DBE Certifi OBE Certifi OBE Small WoSB HUBZ SDVOSB	nclude a valid proof of certifica Certified Woman Business Ente Certified Disabled Veteran Busi Certified Emerging Local Busin Small Disadvantaged Business HUBZone Business	nclude a valid proof of certification (except for ' Certified Woman Business Enterprise Certified Disabled Veteran Business Enterprise Certified Emerging Local Business Enterprise Small Disadvantaged Business HUBZone Business		WBE DVBE ELBE SDB HUBZone	
 As appropriate, Bidder shall indicate if Vendor/Supplier is certified by: City of San Diego CI California Public Utilities Commission CA State of California's Department of General Services CA State of California 	endor/Supplier is certified by: CITY CPU CPU neral Services CAD	C	State of California Department of T City of Los Angeles U.S. Small Business Administration	State of California Department of Transportation City of Los Angeles U.S. Small Business Administration		CALTRANS LA SBA	
The Bidder will not receiv	The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.	ipation percentages i	if the Bidder fa	ails to submit the req	uired proof of certificatio	Ė	

NAMED EQUIPMENT/MATERIAL SUPPLIER LIST

	NAICS NAICS	5_Description			
PW En	gineering		Phone:	(858) 456-0577	Fax:
Pete W	/ong	pwong.pwe@gmail.com		License Type CSD-12 CSD-12	Business Status Emerging Emerging
NOTE:		/Civil Engineering Consulting in all aspects of planning eatment, conveyance, disposal and reuse facilities	g, design,	condition assessm	ent of water and
	541330 Engin	eering Services			
QSB Co	onstruction		Phone:	(888) 600-1748	Fax: (760) 432-0300
Alicia L	owery	Alicia.lowery@qsbconstruction.com		License Type B	Business Status Small
NOTE:	General Contra	actor/Sub-Contractor, we self perform site concrete a	nd minor	structural concrete	e
	238110 Poure	d Concrete Foundation and Structure Contractors			
Quality	y Construction 8	Engineering, Inc.	Phone:	(858) 215-2692	Fax: (858) 408-2882
Mohan	nmad Qahoush	qualitycengineering@gmail.com		License Type	Business Status
				Α	Small
				A B	Small Small
NOTE:	AC Paving, Site	Concrete & Underground Utilities. Building Construct	tion	_	
NOTE:	_	Concrete & Underground Utilities. Building Construct	tion	_	
_	_	her Specialty Trade Contractors		_	Small
Quality	238990 All Ot	her Specialty Trade Contractors		B	Small
Quality Kirk F.	238990 All Ot y Infrastructure Bradbury	her Specialty Trade Contractors Corporation		B (619) 741-9400 License Type	Small Fax: Business Status
Quality Kirk F.	238990 All Ot y Infrastructure Bradbury	her Specialty Trade Contractors Corporation Kbradbury@qualityinfrastructure.com		B (619) 741-9400 License Type	Small Fax: Business Status
Quality Kirk F. I	238990 All Ot y Infrastructure Bradbury Civil Engineerin	her Specialty Trade Contractors Corporation Kbradbury@qualityinfrastructure.com	Phone:	B (619) 741-9400 License Type CSD-12	Small Fax: Business Status
Quality Kirk F. I NOTE:	238990 All Ot y Infrastructure Bradbury Civil Engineerin 541330 Engine	her Specialty Trade Contractors Corporation Kbradbury@qualityinfrastructure.com	Phone:	B (619) 741-9400 License Type CSD-12	Small Fax: Business Status Small
Quality Kirk F. I NOTE: Quartie Jodi Lu	238990 All Ot y Infrastructure Bradbury Civil Engineerin 541330 Engine c Solutions, LLC.	her Specialty Trade Contractors Corporation Kbradbury@qualityinfrastructure.com og Services focusing on Transportation Engineering eering Services Timo@quarticsolutions.com	Phone:	B (619) 741-9400 License Type CSD-12 (858) 272-7075 License Type	Small Fax: Business Status Small Fax: (858) 272-3491 Business Status

541512 Computer Systems Design Services

541370 Surveying and Mapping (except Geophysical) Services

City of San Diego



Small Local Business Enterprise (SLBE) **Program Certification**

Small Local Business Enterprise (SLBE) Southwest Traffic Signal Service, Inc. Specialty Construction (NAICS: 238210)

Effective: 7/14/2020 - 7/14/2022

Certification Number: 10ST0035

Equal Opportunity Contracting Program Manager Christian Silva

	moɔ.oາbydr@sllibsqə sllibsq ləunsmm∃
очд	Southwest Hydro Analytics, Inc
	NAICS NAICS_Description

llem2	В			
sutat2 seanisua	license Type		moɔ.iɔyɛwbəəqɛ@îmɕilliW oıə [.]	o7 msilliW
S9SZ-6T8 (6T9) :xe3	S9SZ-6T8 (6T9)	:əuoyə	Constructors, Inc.	vewbaaq2
			8990 Other Miscellaneous Durable Goods Merchant Wholesalers	45
		sis	slasel Service Centers and Other Metal Merchant Wholesale	45
as precast concrete	doments, stronodmoo		uctural design of bridges, large culverts, tunnels and retaining wall DKER CREDIT ONLY for SUPPLIES: SPECS also supplies prefabricate ee-sided arch structures, prefabricated steel truss bridges, cor	ิยย
Emerging	Goods/Services			
sutat2 seanisua	SqyT sense Type		moɔ.ɛnoituloɛliviɔɛɔəqɛ@tɛnኀəɛ tɛn	r3 ebnemA
858) 724-1198	5441-067 (828)	:əuoya	Solutions, Inc DBA SPECS	SPECS Civil
			noitoalloO atseW suobreseH 2112	:95
	'S	al service	soqsib bne noitetroqznett 9tzew zuobtszed bne zinegro tebivorg	M := ION
sutat2 szərisu8 Briging	License Type Goods/Services		moɔ.ɛnoituloɛətɛɛwbəzilɕiɔəqɛ@noį	iyoir Lisicki
Fax:	5877-969 (828)	:əuoya	Waste Solutions, Inc DBA CleanCan	Specialized
			S210 Electrical Contractors	538
			tallation and maintenance of traffic signals and street lights	NOTE: Ins
sutet? ssenisu8 llem2 llem2 llem2	C-IO A License Type		moɔ.lengiɛtɛəwdtuoɛ@uɕədəlb ɛɛəาĴ	Vernon B. (
Fax: (619) 442-4708	(et9) 4 45-3343	:əuoyd	Traffic Signal Service	səwdtuo2
			services guitlusnol lechnical Consulting Services	243
	səsivies	Scientifio	ıter Resources Consulting Including Stormwater Management and	NOTE: W
Business Status Briging	License Type Goods/Services		moɔ.oɪbydɛ@ellibɛqə ellibɛ٩	lənnsmm3
:xsF	9272-909 (679)	:əuoya	Hydro Analytics, Inc	tsəwdtuo2

236210 Industrial Building Construction

237990 Other Heavy and Civil Engineering Construction

:3TON

A

llem2

Bid Results

Bidder Details

Vendor Nam	e VSS International, Inc.
Addres	s 3785 Channel Drive
	West Sacramento, California 95691
	United States
Responde	e Jeff Roberts
Respondee Tit	le Senior Vice President
Phon	e 916-373-1500
Ema	il vssiestimating@slurry.com
Vendor Typ	e CADIR, PQUAL
License	# 293727
CADI	R 1000001231

Bid Detail

Bid Format	Electronic
	07/01/2021 1:55 PM (PDT)
Delivery Method	
Bid Responsive	
Bid Status	Submitted
Confirmation #	259456

Respondee Comment

Lic#293727 DIR#1000001231

Buyer Comment

Attachments





File Title

subs.pdf

Contractors certification.pdf Bond.pdf Debarment Prime.pdf

Mandatory Disclosure.pdf

File Name

subs.pdf Contractors certification.pdf Bond.pdf Debarment Prime.pdf Mandatory Disclosure.pdf File Type

Debarment & Suspension Certification - Subs/Supp/MFR Contractor's Certification of Pending Actions Bid Bond Debarment & Suspension Certification - Prime Mandatory Disclosure of Business Interests

Subcontractors

Showing 5 Subcontractors

Name & Address	Desc	License Num	CADIR	Amount	Туре
EBS GENERAL ENGINEERING IN 1345 QUARRY STREET STE 101 CORONA, California 92879	Utility Adjustment	932798	1000004286	\$65,175.00	CADIR
MD Rubberized Crackfill, LLC 32 Rancho Circly Lake Forest, California 92630	cracl sea;	986686	1000006438	\$179,000.00	
Quality Construction & Engineering 11956 Bernardo Plaza Drive #133 san diego, California 92128	i paving	1005282	1000026419	\$775,460.00	CADIR, SDB, SLBE, PQUAL

PlanetBids, Inc.

Line Items

Discount Terms No Discount

Item #	Item Code	Туре	Item Description	UOM	QTY	Unit Price	Line Total	Response	Comment
Main Bi	d.						\$4,210,120.00		
1	237310		Raise Appurtenance to Grade (Water, Sewer)	EA	63	\$498.75	\$31,421.25	Yes	
2	237310		Adjust Existing Manhole Frame and Cover to Grade	EA	26	\$708.75	\$18,427.50	Yes	1
3	237310		Reconstruct Survey Monument Box	EA	12	\$1,023.75	\$12,285.00	Yes	
4	237310		Adjust Existing Survey Monument to Grade	EA	10	\$630.00	\$6,300.00	Yes	
5	237310		Crushed Miscellaneous Base	TON	40	\$33.08	\$1,323.20	Yes	
6	237310		Traffic Detector Loop Replacement or Conduit Stub Installed	EA	126	\$498.75	\$62,842.50	Yes	
7	237310		Removal of Humps, Lumps, and Pavement Irregularities	LF	1400	\$13.65	\$19,110.00	Yes	
8	237310	-	Asphalt Pavement Repair	TON	4200	\$183.75	\$771,750.00	Yes	
9	237310	inter a	Asphalt Concrete with Pavement Fabric Material	TON	800	\$27.56	\$22,048.00	Yes	
10	237310	1.1	Rubber Polymer Modified Slurry (RPMS) Type I (Bike Lane)	SF	685178	\$0.14	\$95,924.92	Yes	
11	237310		Rubber Polymer Modified Slurry (RPMS) Type I (Select Streets)	SF	405435	\$0.14	\$56,760.90	Yes	
12	237310		Rubber Polymer Modified Slurry (RPMS) Type I Over Type II	SF	4184838	\$0.33	\$1,380,996.54	Yes	1
13	237310	17.7	Rubber Polymer Modified Slurry (RPMS) Type II	SF	467714	\$0.25	\$116,928.50	Yes	1
14	237310		Rubber Polymer Modified Slurry (RPMS) Type II Over Type III	SF	1246729	\$0.50	\$623,364.50	Yes	
15	237310		Crack Seal	LB	50000	\$3.91	\$195,500.00	Yes	
16	237310		Post-construction Requirements - Inlet Markings	EA	101	\$76.00	\$7,676.00	Yes	
17	524126		Bonds (Payment and Performance)	LS	1	\$10,000.00	\$10,000.00	Yes	
18	541330	1.1	WPCP Development	LS	1	\$5,250.00	\$5,250.00	Yes	
19	237310	1.1	WPCP Implementation	LS	1	\$5,250.00	\$5,250.00	Yes	
20		1.1	Field Orders - EOC Type II	AL	1	\$100,000.00	\$100,000.00	Yes	
21	237310		Remove, Replace & Install Traffic Striping, Markers, Markings, and Devices	LS	1	\$187,175.00	\$187,175.00	Yes	
22	541330		Traffic Control and Working Drawings	LS	1	\$294,297.39	\$294,297.39	Yes	
23	237310		Striping Modifications (Briarwood Rd)	LS	1	\$11,278.05	\$11,278.05	Yes	-
24	237310		Striping Modifications (Imperial Av)	LS	1	\$17,674.65	\$17,674.65	Yes	
25	237310		Striping Modifications (36th St)	LS	1	\$4,499.25	\$4,499.25	Yes	
26	237310		Striping Modifications (Adams Av)	LS	1	\$11,595.15	\$11,595.15	Yes	
27	237310		Striping Modifications (Chatsworth BI)	LS	1	\$5,034.75	\$5,034.75	Yes	

PlanetBids, Inc.

City of San Diego Slurry Seal Group 2122 (K-21-2020-DBB-3), bidding on 07/01/2021 2:00 PM (PDT)

PlanetBids, Inc.

			Line Tot	als (Unit Price *	Quantity			
ltem Num	Section	Item Code	Description	Reference	Unit of Measure	Quantity	VSS International, Inc Unit Price	VSS International, Inc Line Total
1	Main Bid	237310	Raise Appurtenance to Grade (Water, Sewer)	403-5	EA	63	\$498.75	\$31,421.25
2	Main Bid	237310	Adjust Existing Manhole Frame and Cover to Grade	403-5	EA	26	\$708.75	\$18,427.50
3	Main Bid	237310	Reconstruct Survey Monument Box	403-5	EA	12	\$1,023.75	\$12,285.00
4	Main Bid	237310	Adjust Existing Survey Monument to Grade	403-5	EA	10	\$630.00	\$6,300.00
5	Main Bid	237310	Crushed Miscellaneous Base	301-2.4	TON	40	\$33.08	\$1,323.20
6	Main Bid	237310	Traffic Detector Loop Replacement or Conduit Stub Installed	404-12	EA	126	\$498.75	\$62,842.50
7	Main Bid	237310	Removal of Humps, Lumps, and Pavement Irregularities	404-12	LF	1400	\$13.65	\$19,110.00

8	Main Bid	237310	Asphalt Pavement Repair	301-1.7	TON	4200	\$183.75	\$771,750.00
9	Main Bid	237310	Asphalt Concrete with Pavement Fabric Material	404-12	TON	800	\$27.56	\$22,048.00
10	Main Bid	237310	Rubber Polymer Modified Slurry (RPMS) Type I (Bike Lane)	302-4.12.4	SF	685178	\$0.14	\$95,924.92
11	Main Bid	237310	Rubber Polymer Modified Slurry (RPMS) Type I (Select Streets)	302-4.12.4	SF	405435	\$0.14	\$56,760.90
12	Main Bid	237310	Rubber Polymer Modified Slurry (RPMS) Type I Over Type II	302-4.12.4	SF	4184838	\$0.33	\$1,380,996.54
13	Main Bid	237310	Rubber Polymer Modified Slurry (RPMS) Type II	302-4.12.4	SF	467714	\$0.25	\$116,928.50
14	Main Bid	237310	Rubber Polymer Modified Slurry (RPMS) Type II Over Type III	302-4.12.4	SF	1246729	\$0.50	\$623,364.50
15	Main Bid	237310	Crack Seal	302-15.5	LB	50000	\$3.91	\$195,500.00

16	Main Bid	237310	Post-construction Requirements - Inlet Markings	1001-4.2	EA	101	\$76.00	\$7,676.00
17	Main Bid	524126	Bonds (Payment and Performance)	1-7.2.1	LS	1	\$10,000.00	\$10,000.00
18	Main Bid	541330	WPCP Development	1001-4.2	LS	1	\$5,250.00	\$5,250.00
19	Main Bid	237310	WPCP Implementation	1001-4.2	LS	1	\$5,250.00	\$5,250.00
20	Main Bid		Field Orders - EOC Type II	7-3.9	AL	1	\$100,000.00	\$100,000.00
21	Main Bid	237310	Remove, Replace & Install Traffic Striping, Markers, Markings, and Devices	314-5.7	LS	1	\$187,175.00	\$187,175.00
22	Main Bid	541330	Traffic Control and Working Drawings	601-7	LS	1	\$294,297.39	\$294,297.39
23	Main Bid	237310	Striping Modifications (Briarwood Rd)	314-5.7	LS	1	\$11,278.05	\$11,278.05
24	Main Bid	237310	Striping Modifications (Imperial Av)	314-5.7	LS	1	\$17,674.65	\$17,674.65
25	Main Bid	237310	Striping Modifications (36th St)	314-5.7	LS	1	\$4,499.25	\$4,499.25

26	Main Bid	237310	Striping Modifications (Adams Av)	314-5.7	LS	1	\$11,595.15	\$11,595.15
27	Main Bid	237310	Striping Modifications (Chatsworth BI)	314-5.7	LS	1	\$5,034.75	\$5,034.75
28	Main Bid	237310	Striping Modifications (Linda Vista Rd)	314-5.7	LS	1	\$20,288.10	\$20,288.10
29	Main Bid	237310	Striping Modifications (Nimitz Bl)	314-5.7	LS	1	\$20,123.25	\$20,123.25
30	Main Bid	237310	Striping Modifications (Paradise Valley Rd)	314-5.7	LS	1	\$12,948.60	\$12,948.60
31	Main Bid	237310	Striping and Signage Modifications (Alta View Dr)	314-5.7	LS	1	\$22,758.75	\$22,758.75
32	Main Bid	237310	Striping and Signage Modifications (Park Bl)	314-5.7	LS	1	\$47,964.00	\$47,964.00
33	Main Bid	237310	Striping and Signage Modifications (Pacific Ftg Hwy)	314-5.7	LS	1	\$11,324.25	\$11,324.25
							Subtotal	\$4,210,120.00
							Total	\$4,210,120.00